

Page 1 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

TABLE OF CONTENTS

ndex	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	8
Module 1.3	10
Module 1.4	12
Module 1.5	16
Module 1.6	18
Module 1.7	19
Module 1.8	20
Module 1.9	22
Module 1.10.	24
Module 1.11	
Section 02 - Governance	29
Module 2.1	
Module 2.2	38
Module 2.3	
Module 2.4	
Module 2.5	
Module 2.6	41
Module 2.7	44
Module 2.8	44
Module 2.9	44
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.3	
Module 3.4	
Module 3.5	58
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy.	
Module 4.1	
Module 4.2	65



Page 2 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Module 4.3.	66
Module 4.4	
Module 4.5	
Module 4.6	68
Module 4.7	72
Module 4.8	72
Module 4.9	72
Section 05 - IT Systems and Processes	73
Module 5.1	73
Module 5.2	78
Module 5.3	79
Module 5.4	79
Module 5.5	80
Module 5.6	81
Module 5.7	82
Module 5.8	82
Section 06 - Performance Reporting	83
Module 6.1	83
Module 6.2	86
Module 6.3	87
Module 6.4	87
Module 6.5	89
Module 6.6	90
Module 6.7	92
Module 6.8	92
Module 6.9	92
Section 07 - Practitioner Engagement	93
Module 7.1	93
Module 7.2	96
Module 7.3	97
Module 7.4	97
Module 7.5	98
Module 7.6	99
Module 7.7	101
Module 7.8	101
Module 7.9	101
Section 08 - Population Health Management	102
Module 8.1	102



Page 3 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

N. 11.00	405
Module 8.2	
Module 8.3	
Module 8.4	
Module 8.5	
Module 8.6	
Module 8.7	109
Module 8.8	109
Module 8.9	109
Section 09 - Clinical Integration	110
Module 9.1	110
Module 9.2	113
Module 9.3	114
Module 9.4	114
Module 9.5	116
Module 9.6	117
Module 9.7	118
Module 9.8	118
Module 9.9.	
Section 10 - General Project Reporting	
Module 10.1	
Module 10.2	
Module 10.3	
Module 10.4	
Module 10.5	
Module 10.6	
Module 10.7	
Module 10.8	
Section 11 - Workforce	
Module 11.1	
Module 11.2	
Module 11.3	
Module 11.4	
Module 11.5	
Module 11.6	
Module 11.7	
Module 11.8	
Module 11.9	
Module 11.10	
17104410 1 1 1 1 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1	······································



Page 4 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Module 11.11	143
Module 11.12	145
Projects	146
Project 2.a.i	146
Module 2.a.i.1	146
Module 2.a.i.2	147
Module 2.a.i.3	158
Module 2.a.i.4	159
Project 2.b.ii	160
Module 2.b.ii.1	160
Module 2.b.ii.2	161
Module 2.b.ii.3	162
Module 2.b.ii.4	172
Module 2.b.ii.5	173
Project 2.b.iv	174
Module 2.b.iv.1	174
Module 2.b.iv.2	175
Module 2.b.iv.3	176
Module 2.b.iv.4	183
Module 2.b.iv.5	184
Project 2.b.vii	185
Module 2.b.vii.1	185
Module 2.b.vii.2	186
Module 2.b.vii.3	187
Module 2.b.vii.4	198
Module 2.b.vii.5	199
Project 2.d.i	200
Module 2.d.i.1	200
Module 2.d.i.2	201
Module 2.d.i.3	202
Module 2.d.i.4	216
Module 2.d.i.5	217
Project 3.a.i	218
Module 3.a.i.1	218
Module 3.a.i.2	219
Module 3.a.i.3	220
Module 3.a.i.4	233
Module 3.a.i.5	234



Page 5 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Project 3 a.ii. 235 Module 3 a.ii.1 235 Module 3 a.ii.3 237 Module 3 a.ii.4 249 Module 3 a.ii.5 250 Project 3 b.i. 251 Module 3 b.i. 251 Module 3 b.i. 251 Module 3 b.i. 251 Module 3 b.i. 252 Module 3 b.i. 252 Module 3 b.i. 252 Module 3 b.i. 273 Module 3 b.i. 274 Module 3 b.i. 273 Module 3 b.i. 274 Module 3 b.i. 274 Module 3 b.i. 274 Module 3 b.i. 274 Module 3 b.i. 275 Module 3 b.i. 276 Module 4 b.i. 286 Module 4 b.i. 286 Module 4 b.i. 293 Module 4 b.i. 293 Module 4 b.i. 293		
Module 3 a.li 2. 236 Module 3 a.li 4. 249 Module 3 a.li 5. 250 Project 3 b.l. 251 Module 3 b.l. 251 Module 3 b.l. 251 Module 3 b.l. 252 Module 3 b.l. 273 Module 3 b.l. 273 Module 3 b.l. 273 Module 3 b.l. 273 Module 3 c.l. 274 Module 3 c.l. 274 Module 3 c.l. 274 Module 3 c.l. 275 Module 3 c.l. 276 Module 3 c.l. 286 Module 4 a.lil. 286 Module 4 a.lil. 286 Module 4 a.lil. 286 Module 4 b.l. 293		
Module 3 a ii 3. 237 Module 3 a ii 4. 249 Module 3 a ii 5. 250 Project 3 b.i. 251 Module 3 b.i.1 251 Module 3 b.i.2 252 Module 3 b.i.4 272 Module 3 b.i.5 273 Module 3 b.i.5 273 Project 3 c.i. 274 Module 3 c.i.1 274 Module 3 c.i.2 275 Module 3 c.i.3 276 Module 3 c.i.4 284 Module 3 c.i.4 284 Module 4 a.ii.1 286 Module 4 a.iii.1 286 Module 4 a.iii.2 286 Module 4 a.iii.3 292 Project 4 b.i. 293 Module 4 b.i.1 293 Module 4 b.i.1 293 Module 4 b.i.1 294 Module 4 b.i.1		
Module 3.a.ii.4. 249 Module 3.b.i 251 Module 3.b.i 251 Module 3.b.i 252 Module 3.b.i 252 Module 3.b.i 253 Module 3.b.i 273 Module 3.b.i 273 Module 3.b.i 273 Module 3.c.i 274 Module 3.c.i 274 Module 3.c.i 275 Module 3.c.i 275 Module 3.c.i 276 Module 3.c.i 276 Module 3.c.i 286 Module 4.c.i 286 Module 4.a.iii 286 Module 4.a.iii 286 Module 4.a.iii 286 Module 4.a.iii 287 Module 4.a.iii 293 Module 4.b.i 293 Mod		
Module 3.a.ii.5. 250 Project 3.b.i. 251 Module 3.b.i.1. 251 Module 3.b.i.2. 252 Module 3.b.i.4. 272 Module 3.b.i.5. 273 Module 3.c.i.1. 274 Module 3.c.i.1. 274 Module 3.c.i.2. 275 Module 3.c.i.3. 276 Module 3.c.i.4. 284 Module 3.c.i.5. 285 Project 4.a.iii. 286 Module 4.a.iii.2. 286 Module 4.a.iii.2. 287 Module 4.a.iii.3. 292 Project 4.b.i. 293 Module 4.b.i.1 293 Module 4.b.i.2. 293 Module 4.b.i.3. 299 Attestation 301 Oomments Log. 301 Comments Log. 302 Project Module Status 303 Sections Module Status 303 Section Module Milestone. 309 Project Module / Milestone. 309		
Project 3 b i 251 Module 3 b i 1 251 Module 3 b i 2 252 Module 3 b i 3 253 Module 3 b i 5 273 Project 3 c i 273 Module 3 c i 1 274 Module 3 c i 2 275 Module 3 c i 2 275 Module 3 c i 3 275 Module 3 c i 4 284 Module 3 c i 5 285 Project 4 a iii 286 Module 4 a iii 1 286 Module 4 a iii 2 287 Module 4 a iii 3 292 Project 4 b b i 293 Module 4 b i 1 293 Module 4 b i 2 294 Module 4 b i 3 292 Module 4 b i 3 293 Module 4 b i 3 294 Module 4 b i 3 299 Module 4 b i 3 299 Module 4 b i 3 299 Module 4 b i 4 303 Sections Module Status 303 Sections Module Milestone 309	Module 3.a.ii.4	249
Module 3 b. i 1. 251 Module 3 b. i 2. 252 Module 3 b. i 3. 253 Module 3 b. i 5. 272 Module 3 b. i 5. 273 Project 3 c. i. 274 Module 3 c. i 1. 274 Module 3 c. i 2. 275 Module 3 c. i 3. 276 Module 3 c. i 4. 284 Module 3 c. i 5. 285 Project 4 a i ii. 286 Module 4 a ii. ii 1. 286 Module 4 a iii 2. 287 Module 4 a ii ii 2. 287 Module 4 b i 3. 293 Module 4 b i 1. 293 Module 4 b i 3. 294 Module 4 b i 3. 299 Module 4 b i 3. 299 Module 4 b i 3. 299 Module 4 b i 3. 301 Comments Log. 301 Comments Log. 303 Review Status. 303 Section Module / Milestone. 309 Section Module / Milestone. 309 Section Module / Milestone. 309	Module 3.a.ii.5	250
Module 3 b.i 2 252 Module 3 b.i 3. 253 Module 3 b.i 4. 272 Module 3 b.i 5. 273 Project 3 c.i. 274 Module 3 c.i 1. 274 Module 3 c.i 2. 275 Module 3 c.i 4. 276 Module 3 c.i 4. 284 Module 3 c.i 5. 285 Project 4 a.iii. 286 Module 4 a.iii 1. 286 Module 4 a.iii 3. 287 Module 4 a.iii 3. 292 Project 4 b.i. 293 Module 4 b.i 2. 293 Module 4 b.i 3. 293 Module 4 b.i 3. 294 Altestation. 300 Status Log. 301 Comments Log. 301 Module Status. 302 Forjects Module Status. 303 Section Module Status. 303 Section Module / Milestone. 309 Section Module / Milestone. 312	Project 3.b.i	251
Module 3 b.i 3. 253 Module 3 b.i 4. 272 Module 3 b.i 5. 273 Project 3 c.i. 274 Module 3 c.i 2. 275 Module 3 c.i 3. 276 Module 3 c.i.4. 284 Module 3 c.i.5. 285 Project 4 a.iii. 286 Module 4 a.iii.2. 286 Module 4 a.iii.3. 287 Module 4 b.i.1 287 Module 4 b.i.1 293 Module 4 b.i.2. 293 Module 4 b.i.3. 294 Module 4 b.i.3. 294 Module 4 b.i.3. 299 Attestation. 300 Comments Log. 301 Module Status. 302 Review Status. 303 Section Module Status. 303 Section Module / Milestone. 309 Project Module / Milestone. 309	Module 3.b.i.1	251
Module 3 b.i.4. 272 Module 3 b.i.5. 273 Project 3.c. 274 Module 3 c.i.1 275 Module 3 c.i.2. 275 Module 3 c.i.3. 276 Module 3 c.i.4 284 Module 3 c.i.5. 285 Project 4.a.iii. 286 Module 4.a.iii.2 286 Module 4.a.iii.3 287 Module 4.a.iii.3 292 Project 4.b.i. 293 Module 4.b.i.1 293 Module 4.b.i.2 294 Module 4.b.i.3 293 Module 4.b.i.3 289 Altestation 300 Status Log 301 Comments Log 301 Module Status 303 Sections Module Status 303 Project Module / Milestone 309 Project Module / Milestone 309 Project Module / Milestone 312	Module 3.b.i.2	252
Module 3 b.i.5. 273 Project 3.c.i. 274 Module 3 c.i.2 275 Module 3.c.i.3 276 Module 3.c.i.4 284 Module 3.c.i.5. 285 Project 4.a.iii. 286 Module 4 a.iii.2 286 Module 4 a.iii.2 287 Module 4 a.iii.3 292 Project 4.b.i 293 Module 4.b.i.1 293 Module 4.b.i.2 294 Module 4.b.i.3 299 Attestation 300 Status Log 301 Comments Log 302 Module Status 303 Sections Module Status 303 Sections Module Status 303 Sections Module Status 307 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 309	Module 3.b.i.3	253
Project 3.c.i 274 Module 3.c.i.1 275 Module 3.c.i.3 275 Module 3.c.i.3 276 Module 3.c.i.4 284 Module 3.c.i.5 285 Project 4.a.iii. 286 Module 4.a.iii.1 286 Module 4.a.iii.2 287 Module 4.a.iii.3 292 Project 4.b.i 293 Module 4.b.i.1 293 Module 4.b.i.2 293 Module 4.b.i.3 293 Module 4.b.i.3 294 Attestation 300 Status Log 301 Comments Log 302 Module Status 303 Sections Module Status 303 Review Status 307 Section Module / Milestone 309 Project Module / Milestone 309 Project Module / Milestone 309	Module 3.b.i.4	272
Module 3.c.i 1. 274 Module 3.c.i 2. 275 Module 3.c.i 4. 284 Module 3.c.i 5. 285 Project 4.a.iii. 286 Module 4.a.iii. 286 Module 4.a.iii. 286 Module 4.a.iii. 287 Module 4.a.iii. 292 Project 4.b.i. 293 Module 4.b.i. 293 Module 4.b.i. 293 Module 4.b.i. 294 Module 4.b.i. 294 Module 4.b.i. 294 Module 5.c. 301 Comments Log. 300 Module Status 302 Sections Module Status 303 Sections Module Status 303 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 309 Project Module / Milestone 309 Project Module / Milestone 309	Module 3.b.i.5	273
Module 3.c.i.2 275 Module 3.c.i.3 284 Module 3.c.i.5 285 Project 4.a.iii. 286 Module 4.a.iii.1 286 Module 4.a.iii.2 287 Module 4.a.iii.3 292 Project 4.b.i 293 Module 4.b.i.1 293 Module 4.b.i.3 293 Module 4.b.i.3 294 Module 4.b.i.3 300 Status Log. 301 Comments Log. 301 Module Status 302 Sections Module Status 303 Review Status 307 Sections Module I Milestone 309 Project Module / Milestone 309 Project Module / Milestone 312	Project 3.c.i	274
Module 3.c.i.2 275 Module 3.c.i.3 284 Module 3.c.i.5 285 Project 4.a.iii 286 Module 4.a.iii.1 286 Module 4.a.iii.2 287 Module 4.a.iii.3 292 Project 4.b.i 293 Module 4.b.i.1 293 Module 4.b.i.3 293 Module 4.b.i.3 294 Module 4.b.i.3 300 Status Log 301 Comments Log 301 Module Status 303 Sections Module Status 303 Review Status 307 Sections Module / Milestone 309 Project Module / Milestone 309 Project Module / Milestone 309 Project Module / Milestone 309 Module / Milestone 309	Module 3.c.i.1	274
Module 3.c.i.3. 276 Module 3.c.i.4. 284 Module 3.c.i.5. 285 Project 4.a.iii. 286 Module 4.a.iii.1. 286 Module 4.a.iii.3. 287 Module 4.a.iii.3. 292 Project 4.b. 293 Module 4.b.i.1 293 Module 4.b.i.3. 294 Module 4.b.i.3. 294 Module 4.b.i.3. 300 Status Log. 301 Comments Log. 301 Wodule Status. 302 Sections Module Status. 303 Projects Module Status. 303 Section Module / Milestone. 309 Project Module / Milestone. 309 Project Module / Milestone. 309 Project Module / Milestone. 312	Module 3.c.i.2	275
Module 3.c.i.4. 284 Module 3.c.i.5. 285 Project 4.a.iii. 286 Module 4.a.iii.1. 286 Module 4.a.iii.2. 287 Module 4.a.iii.3. 292 Project 4.b.i. 293 Module 4.b.i.1. 293 Module 4.b.i.2. 294 Module 4.b.i.3. 294 Module 4.b.i.3. 300 Status Log. 301 Comments Log. 301 Wodule Status. 302 Sections Module Status. 303 Review Status. 307 Review Status. 309 Project Module / Milestone. 309 Project Module / Milestone. 309	Module 3.c.i.3	276
Project 4.a.iii	Module 3.c.i.4	284
Module 4.a.iii.1 286 Module 4.a.iii.2 287 Module 4.a.iii.3 292 Project 4.b.i 293 Module 4.b.i.1 293 Module 4.b.i.2 294 Module 4.b.i.3 299 Attestation 300 Status Log. 301 Comments Log 302 Module Status 303 Sections Module Status 303 Sections Module Status 307 Review Status 307 Section Module / Milestone 309 Project Module / Milestone 309 Project Module / Milestone 312	Module 3.c.i.5	285
Module 4.a.iii.2	Project 4.a.iii	286
Module 4.a.iii.3	Module 4.a.iii.1	286
Project 4.b.i. 293 Module 4.b.i.1 293 Module 4.b.i.2 294 Module 4.b.i.3 299 Attestation 300 Status Log 301 Comments Log 302 Module Status 303 Sections Module Status 303 Projects Module Status 303 Review Status 307 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 312	Module 4.a.iii.2	287
Module 4.b.i.1 293 Module 4.b.i.2 294 Module 4.b.i.3 299 Attestation 300 Status Log 301 Comments Log 302 Module Status 302 Module Status 303 Sections Module Status 303 Projects Module Status 307 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 312	Module 4.a.iii.3	292
Module 4.b.i.2. 294 Module 4.b.i.3. 299 Attestation. 300 Status Log. 301 Comments Log. 302 Module Status. 303 Sections Module Status. 303 Projects Module Status. 307 Review Status. 309 Section Module / Milestone. 309 Project Module / Milestone. 312	Project 4.b.i	293
Module 4.b.i.3 299 Attestation. 300 Status Log. 301 Comments Log. 302 Module Status. 303 Sections Module Status. 303 Projects Module Status. 307 Review Status. 309 Section Module / Milestone. 309 Project Module / Milestone. 312	Module 4.b.i.1	293
Attestation 300 Status Log 301 Comments Log 302 Module Status 303 Sections Module Status 303 Projects Module Status 307 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 312	Module 4.b.i.2	294
Attestation 300 Status Log 301 Comments Log 302 Module Status 303 Sections Module Status 303 Projects Module Status 307 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 312	Module 4.b.i.3	299
Comments Log	Attestation	300
Comments Log	Status Log	301
Module Status 303 Sections Module Status 303 Projects Module Status 307 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 312		
Projects Module Status 307 Review Status 309 Section Module / Milestone 309 Project Module / Milestone 312		
Projects Module Status	Sections Module Status.	303
Review Status		
Section Module / Milestone	,	
Project Module / Milestone		
	Providers Participating in Projects	



Page 6 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Quarterly Report - Implementation Plan for Nassau Queens Performing Provider System, LLC

Year and Quarter: DY4, Q1 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.b.ii</u>	Development of co-located primary care services in the emergency department (ED)	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
2.b.vii	Implementing the INTERACT project (inpatient transfer avoidance program for SNF)	Completed
<u>2.d.i</u>	Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.a.ii</u>	Behavioral health community crisis stabilization services	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
3.c.i	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	Completed
<u>4.b.i</u>	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	Completed



Page 7 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	70,827,504	75,485,320	122,063,476	108,090,029	70,827,504	447,293,833
Cost of Project Implementation & Administration	14,275,879	15,213,395	24,601,970	21,784,950	14,275,879	90,152,073
Cost of Implementation	10,624,569	11,322,298	18,309,578	16,213,061	10,624,569	67,094,075
Cost of Administration	3,651,310	3,891,097	6,292,392	5,571,889	3,651,310	23,057,998
Revenue Loss	7,083,046	7,548,199	12,206,385	10,808,707	7,083,046	44,729,383
Internal PPS Provider Bonus Payments	47,700,773	50,833,346	82,203,900	72,791,240	47,700,773	301,230,032
Cost of non-covered	0	0	0	0	0	0
services	•	•	•	•	•	•
Other	0	0	0	0	0	0
Total Expenditures	69,059,698	73,594,940	119,012,255	105,384,897	69,059,698	436,111,488
Undistributed Revenue	1,767,806	1,890,380	3,051,221	2,705,132	1,767,806	11,182,345

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Ongoing	



Page 8 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY4	Revenue	Revenue YTD	Revenue Total	
108,090,029	447,293,833	108,090,029	330,128,203	

Budget Items	DY4 Q1 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	48,295,247	21,784,950	100.00%	41,856,826	46.43%
Cost of Implementation	0					
Cost of Administration	0					
Revenue Loss	0	35,229,336	10,808,707	100.00%	9,500,047	21.24%
Internal PPS Provider Bonus Payments	0	33,641,047	72,791,240	100.00%	267,588,985	88.83%
Cost of non-covered services	0	0	0		0	
Other	0	0	0		0	
Total Expenditures	0	117,165,630				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 9 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 10 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	70,827,504	75,485,320	122,063,476	108,090,029	70,827,504	447,293,833
Practitioner - Primary Care Provider (PCP)	10,062,829	10,723,668	17,341,518	15,355,847	10,062,829	63,546,691
Practitioner - Non-Primary Care Provider (PCP)	6,708,553	7,149,112	11,561,012	10,237,231	6,708,553	42,364,461
Hospital	17,442,236	18,587,691	30,058,630	26,616,802	17,442,236	110,147,595
Clinic	5,366,842	5,719,290	9,248,809	8,189,785	5,366,842	33,891,568
Case Management / Health Home	9,391,973	10,008,757	16,185,416	14,332,124	9,391,973	59,310,243
Mental Health	3,354,276	3,574,556	5,780,506	5,118,616	3,354,276	21,182,230
Substance Abuse	3,354,276	3,574,556	5,780,506	5,118,616	3,354,276	21,182,230
Nursing Home	4,695,987	5,004,378	8,092,708	7,166,062	4,695,987	29,655,122
Pharmacy	1,341,710	1,429,822	2,312,202	2,047,446	1,341,710	8,472,890
Hospice	670,856	714,911	1,156,102	1,023,724	670,856	4,236,449
Community Based Organizations	1,341,710	1,429,822	2,312,202	2,047,446	1,341,710	8,472,890
All Other	1,677,138	1,787,278	2,890,253	2,559,308	1,677,138	10,591,115
Uncategorized						0
Home and Community Based Services						0
PPS PMO	3,651,310	3,891,097	6,292,392	5,571,889	3,651,310	23,057,998
Total Funds Distributed	69,059,696	73,594,938	119,012,256	105,384,896	69,059,696	436,111,482
Undistributed Revenue	1,767,808	1,890,382	3,051,220	2,705,133	1,767,808	11,182,351

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:



Page 11 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 12 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY4	Revenue	Revenue YTD	Revenue Total
108,090,029.00	447,293,833.00	108,090,029.00	

		Percentage of Safety Net				Percent Spent By Project													
Funds Flow Items	DY4 Q1 Quarterly	Funds - DY4 Q1	Total Amount Disbursed to Projects Selected By PPS								DY Adjusted	Cumulative							
	Amou	Quarterly Amount - Update	Amount -	Flowed YTD	Percentage YTD	Date (DY1- DY5)	2.a.i	2.b.ii	2.b.iv	2.b. vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	15,355,847	63,546,691	
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	10,237,231	42,364,461	
Hospital	0	0.00%	0	0.00%	19,957,615	0	0	0	0	0	0	0	0	0	0	0	26,616,802	90,189,980	
Clinic	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	8,189,785	33,891,568	
Case Management / Health Home	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	14,332,124	59,310,243	
Mental Health	0	0.00%	0	0.00%	2,000,000	0	0	0	0	0	0	0	0	0	0	0	5,118,616	19,182,230	
Substance Abuse	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	5,118,616	21,182,230	
Nursing Home	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	7,166,062	29,655,122	
Pharmacy	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	2,047,446	8,472,890	
Hospice	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	1,023,724	4,236,449	
Community Based Organizations	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	2,047,446	8,472,890	
All Other	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	2,559,308	10,591,115	
Uncategorized	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
Additional Providers	0	0.00%	0	0.00%	0														
PPS PMO	0	0.00%	0	0.00%	6,157,973.26												5,571,889	16,900,024.74	
Total	0	0.00%	0	0.00%	28,115,588.26														



Run Date: 09/28/2018

Page 13 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Current File Uploads

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Please see PIT Replacement.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 14 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green

er Quarterly Update Amount By Provider			
Provider Category	DY4Q1		
Practitioner - Primary Care Provider (PCP)			
Practitioner - Primary Care Provider (PCP)	0		
rimary Care Provider (PCP)	0		
Practitioner - Non-Primary Care Provider (PCP)	0		
Hospital	0		
Hospital	0		
Clinic	0		
Clinic	0		
ement / Health Home	0		
Case Management / Health Home	0		
ntal Health	0		
Mental Health	0		
Substance Abuse			
Substance Abuse	0		
rsing Home	0		
Nursing Home	0		
Pharmacy	0		
Pharmacy	0		
Hospice	0		
Hospice	0		
Based Organizations	0		
Community Based Organizations	0		
All Other	0		
All Other	0		
categorized	0		
Uncategorized	0		
munity Based Services	0		
Home and Community Based Services	0		
	Provider Category nary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Hospital Hospital Clinic Clinic Case Management / Health Home Case Management / Health Home Intal Health Mental Health Mental Health Substance Abuse Substance Abuse Vising Home Nursing Home Pharmacy Pharmacy Hospice Hospice Based Organizations Community Based Organizations All Other Categorized Uncategorized Munity Based Services		



Page 15 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider							
Provider Name	DY4Q1						
	0						
	Additional Providers		0				



Run Date: 09/28/2018

Page 16 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Submit preliminary budget and Funds flow	Completed	Submit preliminary Funds Flow Budget and Distribution Plan with Implementation Plan.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Finance Committee refines Budget and Funds flow	Completed	2) Finance Committee refines Funds Flow Budget and Distribution Plan, in consultation with project implementation committees, hub leaders, major PPS participants and others.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finance Committee makes recommendations	Completed	3) Finance Committee Recommends Funds Flow Budget and Distribution Plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Executive Committee reviews and approves	Completed	4) Executive Committee review and approval of Funds Flow Budget and Distribution Plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Communicate Budget and Funds flow with network	Completed	5) Communicate Funds Flow Budget and Distribution Plan with PPS Network.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
		• • •

No Records Found



Page 17 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Hame	O3CI ID	i iic i ypc	The Name	Description	Opioad Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone # Review Status		IA Formal Comments			
Milestone #1	Pass & Complete				



Page 18 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Start Date End Date End Date End Date		Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------------------------	--	---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
willestone Name	Narrative Text

No Records Found



Page 19 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	79,847,452
Cost of Project Implementation & Administration	4,729,148.98	4,729,148.98	4,729,148.98	4,729,148.98	4,729,148.98	23,645,744.90
Administration	2,058,431.81	2,058,431.81	2,058,431.81	2,058,431.81	2,058,431.81	10,292,159.05
Implementation	2,670,717.17	2,670,717.17	2,670,717.17	2,670,717.17	2,670,717.17	13,353,585.85
Revenue Loss	1,556,038.67	1,556,038.67	1,556,038.67	1,556,038.67	1,556,038.67	7,780,193.35
Internal PPS Provider Bonus Payments	4,211,933.09	4,211,933.09	4,211,933.09	4,211,933.09	4,211,933.09	21,059,665.45
Cost of non-covered	0	0	0	0	0	0
services	0	0	0	· ·	U	U
Other	0	0	0	0	0	0
Total Expenditures	10,497,120.74	10,497,120.74	10,497,120.74	10,497,120.74	10,497,120.74	52,485,603.70
Undistributed Revenue	5,472,369.66	5,472,369.66	5,472,369.66	5,472,369.66	5,472,369.66	27,361,848.30

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Ongoing	



Page 20 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
15,969,490.40	79,847,452	15,969,490.40	63,537,724	

Budget Items	DY4 Q1 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	5,029,780	4,729,148.98	100.00%	18,615,964.90	78.73%
Administration	0					
Implementation	0					
Revenue Loss	0	6,001,644	1,556,038.67	100.00%	1,778,549.35	22.86%
Internal PPS Provider Bonus Payments	0	5,278,304	4,211,933.09	100.00%	15,781,361.45	74.94%
Cost of non-covered services	0	0	0		0	
Other	0	0	0		0	
Total Expenditures	0	16,309,728				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:



Page 21 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 22 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	15,969,490.40	79,847,452
Practitioner - Primary Care Provider (PCP)	2,498,581.06	2,498,581.06	2,498,581.06	2,498,581.06	2,498,581.06	12,492,905.30
Practitioner - Non-Primary Care Provider (PCP)	376,965.94	376,965.94	376,965.94	376,965.94	376,965.94	1,884,829.70
Hospital	2,610,784.60	2,610,784.60	2,610,784.60	2,610,784.60	2,610,784.60	13,053,923
Clinic	1,123,025.60	1,123,025.60	1,123,025.60	1,123,025.60	1,123,025.60	5,615,128
Case Management / Health Home	125,384.69	125,384.69	125,384.69	125,384.69	125,384.69	626,923.45
Mental Health	894,511.85	894,511.85	894,511.85	894,511.85	894,511.85	4,472,559.25
Substance Abuse	176,004.37	176,004.37	176,004.37	176,004.37	176,004.37	880,021.85
Nursing Home	879,747.20	879,747.20	879,747.20	879,747.20	879,747.20	4,398,736
Pharmacy	0	0	0	0	0	0
Hospice	0	0	0	0	0	0
Community Based Organizations	1,166,370.58	1,166,370.58	1,166,370.58	1,166,370.58	1,166,370.58	5,831,852.90
All Other	26,038.11	26,038.11	26,038.11	26,038.11	26,038.11	130,190.55
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	619,706.64	619,706.64	619,706.64	619,706.64	619,706.64	3,098,533.20
Total Funds Distributed	10,497,120.64	10,497,120.64	10,497,120.64	10,497,120.64	10,497,120.64	52,485,603.20
Undistributed Non-Waiver Revenue	5,472,369.76	5,472,369.76	5,472,369.76	5,472,369.76	5,472,369.76	27,361,848.80

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:



Page 23 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Review Status	IA Formal Comments	
Pass & Ongoing		



Run Date: 09/28/2018

Page 24 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
15,969,490.40	79,847,452.00	15,969,490.40	63,069,547.00	

Funds Flow Items	DY4 Q1 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q1 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	2,498,581.06	12,492,905.30
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	376,965.94	1,884,829.70
Hospital	0	0.00%	0	0.00%	16,777,905	2,610,784.60	0
Clinic	0	0.00%	0	0.00%	0	1,123,025.60	5,615,128
Case Management / Health Home	0	0.00%	0	0.00%	0	125,384.69	626,923.45
Mental Health	0	0.00%	0	0.00%	0	894,511.85	4,472,559.25
Substance Abuse	0	0.00%	0	0.00%	0	176,004.37	880,021.85
Nursing Home	0	0.00%	0	0.00%	0	879,747.20	4,398,736
Pharmacy	0	0.00%	0	0.00%	0	0	0
Hospice	0	0.00%	0	0.00%	0	0	0
Community Based Organizations	0	0.00%	0	0.00%	0	1,166,370.58	5,831,852.90
All Other	0	0.00%	0	0.00%	0	26,038.11	130,190.55
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		



Page 25 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Funds Flow Items	DY4 Q1 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q1 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	0	619,706.64	3,098,533.20
Total	0		0		16,777,905		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
OSCI ID	i ne rype	The Nume	The Beschphon	Opioda Bate

No Records Found

Narrative Text:

Please see PIT Replacement.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 26 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	DY4Q1					
Practitioner - Prin	nary Care Provider (PCP)	0					
	Practitioner - Primary Care Provider (PCP)	0					
Practitioner - Non-P	rimary Care Provider (PCP)	0					
	Practitioner - Non-Primary Care Provider (PCP)	0					
I	Hospital	0					
	Hospital	0					
	Clinic	0					
	Clinic	0					
Case Manage	ement / Health Home	0					
	Case Management / Health Home	0					
Me	ntal Health	0					
	Mental Health	0					
Subs	tance Abuse	0					
	Substance Abuse	0					
Nur	sing Home	0					
	Nursing Home	0					
Р	harmacy	0					
	Pharmacy	0					
I	Hospice	0					
	Hospice	0					
Community I	Based Organizations	0					
	Community Based Organizations	0					
,	All Other	0					
	All Other	0					
Unc	categorized	0					
	Uncategorized	0					
Home and Com	munity Based Services	0					
	Home and Community Based Services	0					



Page 27 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q1				
A	0						
	Additional Providers		0				



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 28 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 1.11 - IA Monitoring
Instructions :



Run Date: 09/28/2018

Page 29 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Operating Agreement	Completed	Complete Operating Agreement for NQP, LLC.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Name the Executive Committee	Completed	Formally install the 21 Executive Committee members identified in DSRIP application.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Committees Established by vote of the Executive Committee	Completed	Establish Committees, per DSRIP Application and Organizational Chart, including Clinical Oversight, IT, Workforce and Finance Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify members for Committees.	Completed	Identify members for Committees. Committee Members were identified and nominated by the three hub leaders and appointed and installed by the NQP Executive Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop Committee guidelines that define the role and process (charter) for each Committee, as well as meeting schedule	Completed	5. Develop Committee guidelines that define the role and process (charter) for each Committee, as well as meeting schedule. Committees Chartered and formed by vote of the NQP Executive Committee. Each Committee has met and reviewed its role and purpose (as set forth in the DSRIP Application and as approved by the NQP Executive Committee. Meetings have been scheduled for the near term. Recurring meeting schedules will be established after the initial phase.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task The Executive Committee to review and approve materials developed and make Committee appointments.	Completed	6. The Executive Committee to review and approve materials developed and make Committee appointments. Executive Committee Review of All Committee appointments and	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 30 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		materials has taken place in conjunction with the approval of the committees, and appointment of the committee members.							
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Establish Project Committees at the individual project level or for a number of interrelated projects.	Completed	1. Establish Project Committees at the individual project level or for a number of interrelated projects. Project Committees have been formed to cover related projects. Rather than having separate Project Committees in the hubs, combined committees covering all 11 NQP DSRIP Projects have been developed, with representation from each hub. See attached Committee structure and membership chart.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Appoint members to Project Committees from hubs and Participating Partners. Each Project Committee shall develop a charter and meeting schedule.	Completed	2. Appoint members to Project Committees from hubs and Participating Partners. Each Project Committee shall develop a charter and meeting schedule. Name the Project Committees, per the attached Committee structure and membership chart. Each Committee's role is to develop the Project Implementation Plan, and will be formalized into a charter document. Meetings have been scheduled and held (see minutes) on an as-needed basis. A schedule of recurring meetings will be adopted once the Projects are underway.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Project Committees will recommend and develop protocols for implementation for each project.	Completed	3. Project Committees will recommend and develop protocols for implementation for each project. Project Protocols Development is underway. Protocols are being developed for implementation of each project. See meeting minutes.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Recommended protocols will be reviewed by Clinical Oversight Committee; revisions made, as necessary, and reviewed with the PAC for additional input. A recommendation then will be made to the Executive Committee	Completed	4. Recommended protocols will be reviewed by Clinical Oversight Committee; revisions made, as necessary, and reviewed with the PAC for additional input. A recommendation then will be made to the Executive Committee. Protocols finalized by Clinical Oversight Committee	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5. The Executive Committee will review/approve materials and Project Committee appointments.	Completed	5. The Executive Committee will review/approve materials and Project Committee appointments. Executive Committee Oversight to Project Committee will take	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 31 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		place in the form of review of Project Protocols, Quality Oversight approaches, and other materials, upon receipt of recommendations, including input from the PAC and other stakeholders.							
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Identify required bylaws, policies and guidelines.	Completed	1. Bylaws Identified and issues are covered in the Operating Agreement. Committee charters have been developed, and any refinements will be developed by the end date of this task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Assign to Committees for development, prioritizing those with direct impact on Compliance.	Completed	2. Project Protocols and related policies and approaches have been assigned to Committees, including the Project Committees, as well as the Clinical Oversight, IT, Finance and Workforce Committees. Finally, NQP's Compliance Officer is reviewing and updating the Compliance Policy that was submitted in connection with the establishment of NQP as a Medicaid Provider that can receive DSRIP Funds.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Committee development of bylaws, policies and guidelines, including deployment plan.	Completed	3. Bylaw Development and development of policies and guidelines is underway. Once policies are developed, reviewed and approved, following input from the PAC and others, they will be distributed to the relevant committees and participating providers, as well as CBOs and stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. The Executive Committee will review and approve materials developed in Steps 1-3.	Completed	4. Executive Committee Review and Approval of materials, with recommendations from the committees developing the materials, the PAC and other stakeholders.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Deploy policies and guidelines as identified by the deployment plan.	Completed	5. Once policies are developed, reviewed and approved, following input from the PAC and others, they will be distributed to the relevant committees and participating providers, as well as CBOs and stakeholders. Policy Deployment will take place by a variety of means, including posting on the NQP Website, meetings and training sessions in conjunction with meetings of the Project Committees, the hubs, the PAC, and other relevant groups.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 32 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
monitoring processes		description of two-way reporting processes and governance monitoring processes.							
Task Reporting Identified	Completed	1. Identify needed governance structure reporting, including quality, care management, project, administrative and compliance data. This structure will address all PPS providers and demonstrate how all providers are connected to PPS governance.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Reporting Process Developed	Completed	2. Develop reporting processes that draws on existing data sources including Salient, SPARCS, EMR, RHIO, UDS, etc., and defines data reports that will be required from PPS Providers, in order to reach all PPS providers.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Data Reporting Communication Plan	Completed	3. Develop Plan For Communicating Data Reporting Requirements to Participating Providers, so they are connected to the reporting process that ties into NQP's governance and operational processes.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Executive Committee Review of Materials	Completed	4. The Executive Committee to review and approve materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Education Provided	Completed	Provide education to all PPS participants regarding reporting and data collection requirements.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Community Group Identification	Completed	1. Review list of community groups already participating in the PAC or otherwise involved in the development of the PPS and the projects.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Community Outreach Efforts are being reviewed on an on-going basis to determine whether there are additional community groups, such as homeless services providers and other non-provider organizations who might provide additional input regarding project development and implementation	Completed	Review community outreach efforts to date, including consultations, focus groups, surveys and other activities pursued in development of the Community Needs Assessment.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 33 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Community Partner Base	On Hold	Review Project Plans and their associated gap assessments. Review Hot Spot analysis related to Domain 2, 3, 4 measures. Actively solicit needed Community partnerships through an RFQ process.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Executive Committee Review of Materials	Completed	4. Develop a plan for periodically assessing the community outreach efforts and to continue to obtain community input as the projects unfold. If necessary to fill gaps, pursue additional efforts, surveys or other strategies to obtain additional input.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Recommendations Approved by Executive Committee	Completed	5. The Executive Committee to review and approve recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Community Partner Base	Completed	Review Project Plans and their associated gap assessments. Review Hot Spot analysis related to Domain 2, 3, 4 measures. Actively solicit needed Community partnerships.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task CBO Current State Assessment	Completed	Assess existing arrangements, agreements, and/or contracts that may be in place between PPS providers and CBOs.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task CBO Gap Assessment	Completed	2. Address gaps (such as services, geographic shortages, hot spots), develop new arrangements, agreements and/or contracts with CBOs that can contribute to specific projects.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Committee Representation Includes CBOs	Completed	3. Add CBO representatives to relevant Project Committees and/or the PAC, if not already participating.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Recommendations and Agreements Approved by Executive Committee	Completed	The Executive Committee to review and approve recommendations / agreements.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services,	Completed	Agency Coordination Plan.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



Page 34 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Corrections, etc.)									
Task Agency Reviews.	Completed	Review list of state and local public agencies already participating in the PAC or otherwise involved in the development of the PPS and the project	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Update Agency Participation, based on agency expressions of interest or NQP's identification of agencies whose input is needed or could be helpful.	Completed	Identify additional agencies that are interested in participating, or that are needed to provide advice and input. Develop a plan to invite and engage these agencies.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Agency Partners	Completed	Review Project Plans and their associated gap assessments. Review Hot Spot analysis related to Domain 2,3,4 measures. Actively solicit needed Agency partnerships	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Update Committees with Agency Representation	Completed	4. Incorporate agency representatives on relevant Project Committees and/or the PAC, if not already participating, subject to review and approval by the Executive Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Recommendations and Agreements Approved by Executive Committee	Completed	5. The Executive Committee to review and approve recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Workforce Committee Convened	Completed	Convene Workforce Committee, with members appointed by the NQP, LLC Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Project Committee Reports on Workforce Impacts	Completed	Obtain input from Project Committees regarding potential impacts on workforce.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Communication Strategies Developed .	Completed	3. Develop strategies for communicating with and engaging the workforce regarding DSRIP Projects, milestones and metrics, as well as potential workforce impacts and opportunities	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Workforce Engagement Plan	Completed	Document the above in a formal workforce communication plan and engagement plan	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Executive Committee Approval	Completed	5. The Executive Committee will review and approve strategy.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 35 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO
Task CBO in PAC	Completed	1.Establish Project Advisory Committee with representation of important CBOs	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task CBO in Workstream and Project team	Completed	Include pertinent CBOs on workstream and project planning committees	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Engage CBO	Completed	3. Engage CBOs to participate in projects for community education such as 2ai, 2bii, 2.d.i, and 3bi leveraging those that engage with patients in identified hot spots and/or have expertise in culturally and linguistically appropriate care	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task RFP for CBO contracts	Completed	Draft Request for Proposals (RFP) for CBOs and partner organizations to apply for contracts to administer patient engagement tools	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task RFP Release	Completed	5.Release RFP to the broadest audience of organizations possible.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop criteria	Completed	6. Develop criteria against which RFP submissions can be evaluated, including experience with hot-spot communities.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Review submitted application	Completed	7. Review submitted PROPOSALS against criteria.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Announce selected CBO	Completed	8. Announce selection of CBOs to administer PAM and engage patients ON A ROLLING BASIS, AND NEGOTIATE AGREEMENTS WITH SELECTED CBOS.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Ongoing CBO application review	Completed	REVIEW AND ACCEPT additional CBO PROPOSALS on an on-going basis.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 36 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description U	Upload Date
--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	
Finalize bylaws and policies or Committee Guidelines where applicable	
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	



Page 37 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 38 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	1	71			

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 39 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1) The key challenges in our governance structure are common to the governing efforts in all complex organizations whose constituents are drawn from three founding organizations, and with Board members who have many other responsibilities in those founding organizations. It will be critically important that the energy and commitment of the Board members continue through the entire DSRIP period. At the same time, the Board members will rely on the committee structure, including the PAC, to provide input and recommendations from the participating partners and stakeholders. As the time period progresses, and as the emphasis is on implementing the projects, we will need to maintain the energy and commitment of those groups to provide general input to the Committees and the Executive Committee. We will mitigate these governance risks by providing support to the Board members in their efforts to receive, digest and provide guidance and approval with respect to the key issues involved in implementation of the DSRIP projects and operation of the PPS. At the same time, we will continue our program of communication with the PAC, the participating partners, and stakeholders, in order to obtain their ongoing input and advice, and to keep them informed and aligned with the PPS's efforts.
- 2) Another risk is maintaining transparency and accountability with respect to achievement of milestones and metrics, and related funds flow for project costs, lost revenue, incentive payments, PPS administrative costs, and reserves. We will address this risk by developing a clear and specific approach to data collection and analysis of progress on project milestones and metrics, and the related funds flow issues. As noted in the Funds Flow Tab of this Implementation Plan, input will be sought from representatives within the PPS in the development of these approaches. When approved by the Executive Committee, these approaches will be documented in the appendix to both contracts and participation agreements with participating partners and Community Based Organizations.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Governance work stream is critically important to the success of the PPS because it establishes the decision-making and oversight structure for the PPS as a whole. It also provides the structure through which the three hubs within NQP, and the other hospitals and participating providers, will collaborate. The collaboration will include: development of project protocols; project implementation in the hubs; and the establishment of the mechanisms for defining, monitoring and collecting data. These interdependencies are described in more detail in other sections of the Implementation Plan.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 40 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Robert Hettenbach	Determine governance structure and drive deliverables according to the Implementation Plan
Legal Counsel	Laurie Cohen, Nixon Peabody	Provide legal counsel to the governance team and report to executive committee as needed
Medical Director	Gilbert Burgos, MD	Provide clinical leadership to the governance team and report to the executive committee on project progress and quality as warranted
Operations	Ha Nguyen, Director of Operations	Manage day to day PPS operations and report on project administration as warranted
Compliance	Mark Murphy, Compliance Officer (Interim)	Advise and oversee compliance concerns including contracting. Report to the executive committee as warranted
Finance	Thomas Poccia, Director of Finance	Advise and oversee budget and agreed upon funds flow. Report to the executive committee on budget as warranted
Reporting	Nadeem Ramjan, Director of Data Analytics & Quality Improvement	Advise and oversee data collection and clinical quality metrics. Report to the executive committee as warranted
CBO Engagement	John Javis, Director of Behavioral Health	Advise and oversee CBO engagement and contracting. Report to the executive committee as warranted
Workforce	Glenn Courounis, Director of Organizational Development	Advise and oversee the workforce strategy. Report to the executive committee as warranted



Page 41 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Robert Hettenbach, Executive Director NQP	NQP PPS executive leadership	Provide administrative and policy oversight to NQP and all of its components.
Wayne Ziemann, Executive Director, DSRIP, CHS	CHS PPS executive leadership, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Ram Raju, MD, Senior Vice President & Community Investment Office, NWLIJ	LIJ executive leadership, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Donald Ashkenase, COO - NUMC	NUMC Operations	Provide key governing members to the board, other committees, and workgroups
Joel Shu, MD, VP, Medical Director, CHS	CHS Medical Director, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Jeff Kraut, EVP - LIJ	LIJ Operations, Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
Kristopher Smith, MD, VP/Medical Director, Care Solutions - LIJ	LIJ Medical Director, Executive Committee - DSRIP	Input, review, and recommendations to bylaws, membership, and other activities
John Maher - NUMC	NUMC Finance executive, Executive Committee - DSRIP	Input, review, and recommendations to bylaws, membership, and other activities
William Armstrong - CHS	CHS Finance executive, Executive Committee - DSRIP	Input, review, and recommendations to bylaws, membership, and other activities
Richard Diem, Assistant Vice President, Finance, LIJ	LIJ Finance executive	Input, review, and recommendations to bylaws, membership, and other activities
George Tsunis, Esq NUMC	NUMC - Chairman Board of Directors, Executive Committee - DSRIP	PPS Lead and Oversight on governance and all program deliverables. Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Maureen Hutcheon, LMSW - Surgery & Orthopedic Administrator	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
David DeCerbo, Esq., Executive VP and General Counsel - CHS	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums



Page 42 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Laurence Kraemer, VP Legal Affairs - LIJ	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Zae Kim, MD, Medical Director of Dialysis Services - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Natalie Schwartz, MD - SJEH	Chief Population Health Officer - St. John's	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Patrick O'Shaughnessy, DO, Senior VP Medical Affair & CMO - CHS	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Richard Miller, Senior VP, Payer Relations and Contract Development - LIJ	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Nadeem Shabbir, MD, Senior VP, Revenue Cycle Management - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Paul Mustacchia, MD, Chairman of Medicine Chief, Division of Gastroenterology - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Paul Pipia, MD, Chief Executive Officer and President - NUMC	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Warren Zysman - NUMC Board Member	Executive Committee - DSRIP	Oversight on governance and all program deliverables. Active Participation in Required Meetings and Community Forums
Amal Farooq, Vice President & Chief Information Officer - NUMC	IT Sub-Committee	Provide key governing members to the board, other committees, and workgroups
Diane Bachor - Winthrop University Hospital	Winthrop University Hospital	Provide key governing members to the board, other committees, and workgroups
Ariel Hayes, Senior Director, Program Development - LIJ	LIJ Hub Lead	Provide key governing members to the board, other committees, and workgroups
John Javis, NQP	NQP Director of Behavioral Health	Provide key governing members to the board, other committees, and workgroups
Krishan Kumar, MD, Director of Pediatrics Emergency Department - NUMC	Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovation, NUMC	NUMC Hub Lead	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Megan Ryan, Esq., General Counsel, NUMC	Executive Committee - DSRIP	Provide key governing members to the board, other committees, and workgroups
External Stakeholders		
Larry Eisenstein, MD	Nassau County Health Department	Insight to public health concerns for the County of Nassau.
Mohammad Hack, Community Coordinator	Queens Borough President Office	Insight to public health concerns for the County of Queens.
James Dolan, Ph. D.	Nassau County Department of Mental Health, Chemical	Provide input on Mental health, Chemical Dependency and



Page 43 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
	Dependency and Developmental Disabilities Services.	Developmental Disabilities Services
Andrew Malekoff	North Shore Child and Family Guidance Center	Support program development to integrate Behavioral Health into DSRIP implementation
Rick McElroy	NSLIJ Health Home	Support program development to integrate Behavioral Health into DSRIP implementation
Jeffrey Friedman	Central Nassau Guidance and Counseling	Support program development to integrate Behavioral Health into DSRIP implementation
Jeff McQueen	Mental Health Association of Nassau County / Consumer Link Program	Peer-run program for individuals with mental illness



Page 44 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The Governance Committee will need to put significant input into the IT strategy, particularly where data is aggregated outside of the hubs at the PPS level, taking responsibility for monitoring and enforcement of requirements for data security at the hub and PPS levels. IT will be key to implementation and project monitoring by the Executive Committee as well as the Project Committees, Clinical Oversight, IT, Workforce and Finance Committees. The NQP website will be used as a central forum of communication to all stakeholders, soliciting input through the use of surveys, and sharing status with the posting of meeting minutes, committee membership / charters, progress reports, etc.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of this work stream will be measured first by the extent to which the milestones identified in this portion of the implementation plan are achieved. In addition, success will be measured through the Executive Committee's ongoing oversight of the activities of the Project Committees and the Clinical Oversight, IT, Workforce and Finance Committees, and of the progress being made on achieving the milestones and metrics for each project undertaken by the PPS. The Executive Committee also will engage in self-evaluation and self-monitoring, taking into consideration input from the various Committees, the PAC, the Project Management Office (including the Compliance Officer), and stakeholders. Finally, ultimate success will be measured by the PPS's contribution to achievement of the goals of the DSRIP Program, and thereby improvement in the health of the population it serves. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 2.9 - IA Monitoring

Instructions:



Run Date : 09/28/2018

Page 45 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Financial Review of Governance Structure	Completed	NQP will review PPS Governance Structure and determine which relevant functions, related to financial reporting and sustainability, require additional attention and detail.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Financial Roles and Responsibilities	Completed	2. NQP will identify all necessary roles and responsibilities to manage the financial sustainability functions for the PPS.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finance Charter and Meeting Schedule	Completed	3. NQP will develop a charter for the PPS Finance function and establish a schedule for Finance Committee meetings.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Financial Organization Structure	Completed	4. NQP will develop an organizational structure to house all financial functions for the PPS. The structure must include, but is not limited to, leadership from each NQP hub. It will include a defined reporting structure to the Executive Committee.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Financial Review of Governance Structure	Completed	5. The Executive Committee will review and approve the PPS finance structure and charter document.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES



Page 46 of 803 **Run Date:** 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers							
Task Financial Health Assessment Methodology Determined	Completed	Engage the Finance Committee in discussions regarding a methodology to determine the network members financial health current state.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Financial Health Current State Assessment	Completed	Define a methodology for assessing the current state of DSRIP providers.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment Strategy Implemented	Completed	3. Implement the strategy to assess current financial state including the ability to obtain baseline financial metrics.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Health Assessment Report	Completed	4. Collect relevant data, including baseline metrics, to assess the current financial state of significant NQP providers as needed. Prepare a network financial health current state assessment report.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Executive Committee Approval	Completed	5. Review and obtain approval from the Executive Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Financial Monitoring Implemented	Completed	6. Develop and implement monitoring procedures for ongoing financial functions.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Assessment of DSRIP Project Impacts	Completed	7. Assessment of DSRIP Project Impacts -Develop an impact analysis by project including, but not limited to: expected impact on cost by provider type, utilization of services, revenue and other key metrics based on project goals and anticipated speed and scale.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment of DSRIP Project Impacts	Completed	8. Assessment of DSRIP Project Impacts -Review the draft of the project impact analysis and obtain approval from the Finance Committee and the Executive Committee of the PPS.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment of DSRIP Project Impacts	Completed	9. Assessment of DSRIP Project Impacts - Finalize the project impact analysis and strategies to assess key metrics as defined above at baseline and on an ongoing basis.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assessment of DSRIP Project Impacts	Completed	10. Assessment of DSRIP Project Impacts - Illustrate how the impact analysis will inform financial sustainability and funds	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 47 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		flow planning for the Executive and Finance Committees.							
Task Assessment of DSRIP Project Impacts	Completed	11. Assessment of DSRIP Project Impacts - Obtain final approval of the impact analysis methodology from the Finance and Executive Committees.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop Financially Fragile Watch List	Completed	12. Develop Financially Fragile Watch List- Based upon financial assessment, identify providers who meet financially fragile criteria that require monitoring for other reasons (e.g. planning restructuring) as well as those who will be impacted by DSRIP implementation such that their financial status will be threatened. The "Financially Fragile Watch List" will be presented to the Finance Committee and the Executive Committee for their approval and will be monitored on an ongoing basis.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop Network Financial Stability Plan and obtain approval from PPS Finance Committee-	Completed	13. Develop a Network Financial Stability Plan among PPS leadership and obtain approval from the Finance Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop Network Financial Stability Plan and obtain approval from PPS Finance Committee	Completed	14. Develop Network Financial Stability Plan and obtain approval from PPS Finance Committee - Determine follow-up actions to take with regard to PPS level activities and/or any financially fragile partners. These actions are directed at the improvement of the partner's financial performance.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans	Completed	15. Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans Define executive leadership, staff and governance responsibilities for monitoring the financial stability plan as well as for providers in financial distress.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans	Completed	16. Implement Project Management oversight for Financial Stability Plan and Distressed Provider Plans - Implement roles and responsibilities as defined under Step 1.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task	Completed	17. Define Distressed Provider Plan and obtain approval of	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 48 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Define Distressed Provider Plan and obtain approval of Finance Committee		Finance Committee Provide consultation regarding steps that may improve financial performance financially fragile providers (call the Distressed Provider Plan).							
Task Define Distressed Provider Plan and obtain approval of Finance Committee	Completed	18. Define Distressed Provider Plan and obtain approval of Finance Committee Obtain Finance Committee approval of the Distressed Provider Plan.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Financial Review of Governance Structure	Completed	Complete a review of NY Social Services Law 363-d compliance requirements, as well as current guidance from OMIG through their website.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Policies and Procedures Developed	Completed	2. Develop policies and procedures to enact Social Services Law 363-d.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Executive Committee Approval	Completed	3. Obtain Executive Committee approval for the Compliance Plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Contract Template Compliance	Completed	4. Incorporate requirements in the PPS Contracts consistent with the requirements of Social Services Law 363-d.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Partner Compliance Verified	Completed	5. Verify that PPS network providers have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	YES
Task Establish Value Based Payment Work Group	Completed	Establish Value Based Payment Work Group -Develop VBP Work Group that includes NQP hubs, and consider inclusion of relevant providers that represent the continuum, particularly MCOs.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish Value Based Payment Work Group	Completed	Establish Value Based Payment Work Group - Develop VBP Work Group goal and objectives as well as a work plan.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish Value Based Payment Work Group	Completed	S. Establish Value Based Payment Work Group - Obtain Executive Committee approval for plan and resources.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop education and communication strategy	Completed	Develop education and communication strategy for PPS network Survey PPS providers to determine baseline	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 49 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
for PPS network.		knowledge of DSRIP, and VBP in order to inform the PPS education plan on projects, payment reform and other key educational efforts.							
Task Develop education and communication strategy for PPS network.	Completed	5. Develop education and communication strategy for PPS network Develop multi-pronged educational campaign (e.g. written, webinar, provider meetings) to engage providers in DSRIP implementation efforts with a focus on VBP and system transformation.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Conduct Stakeholder Engagement with PPS Providers	On Hold	6. Conduct Stakeholder Engagement with PPS Providers Implement educational strategy and campaign defined above to inform providers regarding various VBP models and strategies. NQP will include webinars, written materials and provider meetings to support the educational effort.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Conduct Stakeholder Engagement with PPS Providers	On Hold	7. Conduct Stakeholder Engagement with PPS Providers - Survey providers regarding the value of educational efforts, their knowledge of VBP post-training and needs for additional training.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Conduct Stakeholder Engagement with PPS Providers	Completed	8. Conduct Stakeholder Engagement with PPS Providers- Compile stakeholder engagement survey results and findings from provider engagement sessions and analyze findings.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Conduct stakeholder engagement with MCOs	Completed	9. Conduct stakeholder engagement with MCOs - Develop an MCO strategy, at the outset of DSRIP planning efforts, to engage MCOs in shared savings arrangements.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Conduct stakeholder engagement with MCOs	Completed	10. Conduct stakeholder engagement with MCOs - Obtain sign-off from the Finance and Executive Committees on plans to collaborate with MCOs on shared savings and VBP initiatives.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Conduct stakeholder engagement with MCOs	On Hold	11. Conduct stakeholder engagement with MCOs - Conduct ongoing meetings with MCOs regarding shared savings initiatives with a focus on informing the MCOs re: DSRIP requirements and on collaboration strategies.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize PPS VBP Baseline Assessment	Completed	12. Finalize PPS VBP Baseline Assessment - Develop initial PPS VBP Baseline Assessment based on the program design and key metrics, stakeholder feedback, survey results and key metrics required to evaluate VBP results.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	13. Finalize PPS VBP Baseline Assessment - Identify best	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 50 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize PPS VBP Baseline Assessment		practices in VPB strategy including key metrics, based on the strategy selected.							
Task Finalize PPS VBP Baseline Assessment	On Hold	14. Finalize PPS VBP Baseline Assessment - Conduct provider meetings on the VBP Baseline Assessment to obtain comments with a focus on ensuring that providers understand, and seek their agreement with, the Assessment as it applies to VBP designs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize PPS VBP Baseline Assessment	On Hold	15. Finalize PPS VBP Baseline Assessment - Obtain approval from the Finance Committee and affected providers on a VBP design strategy with input from providers who will potentially contract under VBP incentive designs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	Prioritize potential opportunities and providers for VBP arrangements Assess and prioritize opportunities to implement VBP with providers, based on the timing of project deliverables and attributed patients impacted.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	2. Prioritize potential opportunities and providers for VBP arrangementsResearch best practices in VBP design, with a focus on the Medicaid population as well as ACO and MCO models. Such practices studied might include, but not be limited to, care management models, strategies to incentivize non-medical providers, attribution for incentive payments and strategies to change provider behavior in VBP arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	3. Prioritize potential opportunities and providers for VBP arrangements Develop strategies to implement best practices identified under #2 above to obtain provider buy-in. This will include a VBP contracting strategy and appropriate provider educational materials.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	4. Prioritize potential opportunities and providers for VBP arrangements Identify providers who are interested in, and willing to, negotiate VBP contracts and to act as champions of VBP strategy within the PPS. Identify providers with the	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 51 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Milestone/Task Name Status Description greatest likelihood of participating in VBP efforts and obtain a		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		greatest likelihood of participating in VBP efforts and obtain a commitment from them to participate in such efforts.							
Task		Prioritize potential opportunities and providers for VBP							
Prioritize potential opportunities and providers for VBP arrangements.	On Hold	arrangements Leverage support from VBP "champions" within the PPS who will promote VBP strategy with colleagues.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Prioritize potential opportunities and providers for VBP arrangements.	On Hold	6. Prioritize potential opportunities and providers for VBP arrangements Assess initial impact of champions and early adopters of VBP strategies within the PPS. Meet with such providers to understand "lessons learned" and progress on VBP contracting efforts. Extrapolate lessons learned to other providers and provider types within the PPS network.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop timeline for VBP adoption.	On Hold	7. Develop timeline for VBP adoption Engage key financial stakeholders from MCOs, PPS and providers to discuss options for shared savings and funds flow, within current regulatory structure. Key elements of this step will include effectively analyzing provider and PPS performance, methods of dispersing shared savings and infrastructure required to support performance monitoring and reporting.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop timeline for VBP adoption.	Completed	8. Develop timeline for VBP adoption Develop a timeline to implement VBP designs based on available data, provider support and progress on DSRIP projects.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Finalize VBP Adoption Plan	On Hold	9. Finalize VBP Adoption Plan - Collectively review the VBP Plan with the PPS, the Finance Committee and the Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize VBP Adoption Plan	On Hold	10. Finalize VBP Adoption Plan - Update, modify and finalize VBP plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Inventory of current VBP arrangements	On Hold	Inventory the providers within the PPS for PCMH/APC with current VBP arrangements and/or care bundles.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Identify through analytics a sub-population	On Hold	Identify a sub-population in the PPS that VBP arrangements will be targeted towards through the analytics	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 52 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	•		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		of SPARCS and other Utilization data.							
Task Engage Stakeholders	On Hold	3. Engage key financial stakeholders such as MCOs, large PCMH/APCM, hospitals etc. to discuss options for VBPs within current regulatory structure.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop Strategy	On Hold	4. Develop a strategy to put in place Level 1 VBP arrangements for PCMH/APC care and one other care bundle or subpopulation	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review strategy	On Hold	5. Collectively review the Strategy with the PPS, the Finance Committee and the Executive Committee and secure approval from Executive Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Implement and Monitor for success	On Hold	6. Implement strategy in Step 4 and monitor for success	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #7 The PPS network has implemented a population health management structure to analyze performance using VBP performance metrics.	In Progress	List/inventory of population health structures such as: names and positions of hired staff, vendors, electronic tools; Performance is analyzed using scorecards based on VBP metrics	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Develop/acquire an infrastructure to analyze performance data	In Progress	1. PPS network will develop/acquire an infrastructure to analyze performance data. This may include: the purchase of population health software, contracting with vendors for enhanced data analytic capability, and/or the hiring of additional data analysts.	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Develop scorecards	In Progress	PPS network will develop and produce provider-level scorecards showing provider performance related to the DSRIP metrics.	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Conduct meetings with providers	In Progress	3. PPS network will conduct meetings with providers to discuss performance and performance improvement.	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 The PPS increases its care management capacity to ensure patients receive appropriate services in a coordinated fashion.	In Progress	List / Inventory of new care management services; Roster of new care management staff including program name, staff name, title, hire dates and licensure # (if applicable); PPS has protocols in place for care management to successfully implement a value-based integrated delivery system (2ai)	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Increase care management capacity	In Progress	PPS will increase care management capacity by: Increasing the number of Hospital Care Management/Transition Care staff and/or practice-based care management teams, and/or by contracting with community based Health Home Care Management Agencies.	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 53 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Collaborate and coordinate the roles with stakeholders on various care managers involved in patient care	In Progress	2. PPS will collaborate and coordinate the roles with stakeholders on various care managers involved in patient care including: Hospital Care Managers/Transition of Care staff, practice-based Care Managers, and/or Health Home Care Managers as well as Care Managers employed by Health Plans.	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize FF3 linance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Typ	File Name	Description	Upload Date
---------------------------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
The PPS network has implemented a population health	



Page 54 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
management structure to analyze performance using VBP performance metrics.	
The PPS increases its care management capacity to ensure	
patients receive appropriate services in a coordinated fashion.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



Page 55 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Financial Stability Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Mid-Point Assessment	Completed	Value Based Payment Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload D	Milestone Name		File Type File Name		Upload Date
---	----------------	--	---------------------	--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	
Mid-Point Assessment	



Run Date: 09/28/2018

Page 56 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Implementation risks to creating a financially sustainable PPS include, but are not limited to:

1. Overall Buy-in

To mitigate this challenge, NQP will develop a provider communications strategy, using webinars, in-person meetings and written materials to educate providers regarding DSRIP requirements. Such education will be made available, as a matter of urgency, to financially fragile partners whose financial health is especially important to the PPS. The PPS will also identify and deploy a set of provider champions from across the network who will assist in provider engagement efforts, especially with regard to VBP design and adoption. In particular, NQP will work closely and collaboratively with contracted MCOs. An MCO strategy will be developed/deployed to move the PPS to a VBP system within DSRIP timeframes.

2. Financially Fragile Providers

NQP will develop an identification/monitoring process and work closely and collaboratively with financially fragile partners. These partners may be reluctant to share data, and unwilling to accept help from the PPS. But, the PPS believes that the success of the entire PPS rests on the success of all partners, including financially fragile institutions. This process will be closely tied into the PPS compliance plan. It is anticipated that the early years of the DSRIP initiative could be at risk, due to startup-related revenue losses. To mitigate this challenge, NQP intends to develop highly collaborative partnerships with all providers in the network. Non-disclosure agreements will be utilized. Criteria for financial fragility will be known and potential remedies will be sought in a collaborative manner with financially fragile institutions.

3. Provider education

Providers will require significant education and re-orientation. Given that buy-in is a significant concern, NQP will continue to engage stakeholders throughout this process. NQP will facilitate a variety of web-based, office-based and community-based information on DSRIP metrics and VBP strategies within the PPS. The transition to VBP design will also occur gradually and with sensitivity to the dynamics of change management.

4. Data Collection and Management

Timely, accurate data is essential to NQP's ability to meet DSRIP reporting requirements and to create the type of connectivity that is essential to serving high-risk individuals with significant needs. NQP will develop a comprehensive performance measurement strategy that will incorporate the required measures at varying levels of detail to support the full range of executive leadership and front-line staff. NQP will develop a detailed performance measurement work plan that will support financial reporting as well as clinical and other types of reporting. The PPS will further share data at the provider level. This will be especially important to engaging providers in VBP designs – with input on best practices in similar efforts nationally.

RHIO Connectivity

NQP is aware that the functionalities developed and implemented by the RHIOs will have a significant impact on the success of the PPS. Connectivity is essential to expedited service for high risk-individuals having significant and varied needs. NQP will work closely and collaboratively with the RHIOs to support their success. At the same time, the PPS will develop strategies to maximize data connectivity across each hub within the PPS.



DSRIP Implementation Plan Project

Page 57 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Interdependencies with other work streams are as follows:

1. Governance

Having a responsive, effective governance structure that is capable of monitoring PPS finances will support the development of plans to assess the financial viability of distressed providers. A strong Value Based Payment strategy is critical to the success of the PPS. As a result, NQP will carefully weave together governance and financial monitoring and compliance functions. This includes a strong VPB strategy and good relationships with providers, MCOs and others on whom opportunities to share savings depend.

2. Reporting Requirements

NQP understands the importance of not only measuring DSRIP metrics but also of monitoring key metrics to assess and continuously improve DSRIP program performance. Reporting is dependent upon data collection, analysis and report development, as well as distribution to key stakeholders. Data is key to the PPS's success and NQP seeks to maximize the IT system to ensure functional, accurate and timely reporting to perform all monitoring functions.

3. IT and Data

NQP is aware that having a strong IT system is critical to data collection, sharing, analysis and reporting for DSRIP. The IT system is critical to sharing information on patients, which is integral to financial sustainability, as well. Financial sustainability is integral to DSRIP operations and, therefore, NQP will manage this function carefully.

4. Workforce

NQP is in the process of reviewing the workforce impact on financial sustainability. While full and complete information is not available, NQP is developing plans to carefully monitor workforce results and the impact on direct workforce expenditures and care delivery costs.



Page 58 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Subcommittee Chair	John Maher, NUMC CFO	Drive Finance Committee deliverables consistent with overall DSRIP program
Finance Director	Thomas Poccia, NQP	Advise and oversee budget and agreed upon funds flow. Report to the executive committee on budget as warranted
Chief Compliance Officer, Interim	Mark Murphy, NQP	Ensure regulatory and policy compliance
Accounting Manager	Samantha Mclaughlin, NQP	Support monitoring of funds flow and adherence to budget



Page 59 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
William Armstrong, SVP Finance, CHSLI	CHS Finance executive	Inform the financial sustainability strategy
Wayne Ziemann, Director, Executive Director, DSRIP, CHS	CHS Other Key Contributor	Inform the financial sustainability strategy
Richard Diem, SVP Finance, NSLIJ	Assistant Vice President, Finance, LIJ	Inform the financial sustainability strategy
John McGovern, SVP, Finance, NSLIJ	LIJ Finance executive	Inform the financial sustainability strategy
John Maher, Exec VP & CFO, NUMC	NUMC Finance executive	Inform the financial sustainability strategy
Patrick O'Shaughnessy, DO, EVP and System CMO	CHS Other Key Contributor	Inform the financial sustainability strategy
Thomas Corredine, Sr. Director Business Intelligence, Finance and IS Director of Finance	NUMC Other Key Contributor	Inform the financial sustainability strategy
Steve Guido, CFO	CFO SJEH Inform the financial sustainability strategy	
Rich Miller, SVP Managed	LIJ Other Key Contributor	Inform the financial sustainability strategy
Robert Hettenbach, NQP Executive Director	NQP Executive Director	Inform the financial sustainability strategy
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovaiton	NUMC Other Key Contributor	Inform the financial sustainability strategy
Jeffrey Kraut, Senior VP, Strategy and Business Informatics	LIJ Other Key Contributor	Inform the financial sustainability strategy
Paul A. Pipia, MD, Chief Executive Officer and President	NUMC Chief Executive Officer and President	Inform the financial sustainability strategy
Ha Nguyen, Director of Project Operations	NQP Director of Project Operations	Inform the financial sustainability strategy
Patricia Ward, Assistant Director Financial Reporting	CHS Other Key Contributor	Inform the financial sustainability strategy
External Stakeholders		
Amerigroup, HealthFirst, FidelisCare, United Healthcare, Affinity	MCOs	Prepare for VBP contract negotiations



Page 60 of 803

Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Data is essential to monitor utilization and costs associated with care delivery, especially at financially fragile facilities within the safety net system. The tools that will support the PPS's efforts to move away from a volume-driven system toward a value-driven health care delivery system that is financially sustainable include, but are not limited to:

- 1. Population Health Management tools such as registries and systems to track engagement in DSRIP projects.
- 2. Care Management software that will be available to providers to support patients regardless of where within the PPS patients present for care.
- 3. Electronic Health Records (EHRs) to support sharing of clinical information across the full care continuum.
- 4. Tools to stratify patients into high, moderate and low-risk groups to determine appropriate, cost-effective interventions.
- 5. Point of service warning systems that inform the PPS when patients require additional support (e.g. ED utilization, inpatient admissions).
- 6. Reporting tools to monitor and report DSRIP results both within the PPS and to DOH especially for financially fragile institutions.

The PPS's shared infrastructure will support patients' abilities to receive preventative care and further decrease avoidable hospital use, creating a financially sustainable system.

To manage the Financial Sustainability work stream, NQP will develop a system that supports reporting by hub and, in the aggregate across the PPS for all required DSRIP metrics. The reporting structure will support oversight by the governance structure, at the executive level, at the hub level and for each of the DSRIP project workgroups. DOH reports will be produced by the NQP PMO under the direction and management of the Quality Oversight Council.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

"The PMO will be responsible for monitoring progress associated with each project, based on Speed and Scale targets and against all required DSRIP metrics. Measurement will be integrated across clinical, financial, utilization and satisfaction metrics and will be reviewed by the Quality Oversight Council holistically for opportunities to improve the way in which the PPS delivers care. As part of this strategy, the PPS will develop dashboards that support management efforts to continuously improve care delivery and DSRIP results.

The PPS will share results with providers across the network so that providers have a sense of how their performance compares to their colleagues within the network. Among the measures that will be reviewed on an ongoing basis, the PPS will monitor financially fragile providers and will develop strategies to identify those providers, and work with them to effectively address identified issues.

NQP will regularly report to PPS leadership, the Finance and Clinical Committees and to the Executive Committee, which is ultimately responsible for DSRIP implementation. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. NQP will regularly report to PPS leadership, the



Page 61 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Finance and Clinical Committees and to the Executive Committee, which is ultimately responsible for DSRIP implementation. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 3.9 - IA Monitoring

Instructions :	



Page 62 of 803 Run Date : 09/28/2018

DSRIP

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Prevention Strategy Review	Completed	Review the US National Prevention Strategy and applicability to the NQP Cultural Competency/Health Literacy Strategy. Also study best practices nationally.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Assess Current Efforts in the PPS	Completed	2. Review all existing cultural competence and health literacy efforts in the PPS; determine gaps to best practices (as applicable), and which best practices to leverage in the PPS Plan.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task DSRIP Project Review	Completed	Reviewing DSRIP projects, identify priority groups and determine which are key factors to impact the reduction of disparity. Analyze these across the population and	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 63 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		throughout the network to determine the largest opportunities for improvement.							
Task Assessment Tools Deployed	Completed	4. Identify specific assessment tools to assist patients with self-management based on cultural, linguistic and other factors. Include a tool for health literacy assessment that can play on most EMRs. Deploy these tools to the network.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Strategies Identified	Completed	5. Identify strategies to reduce health disparities and improve outcomes by leveraging community based organizations. Develop platforms with a focus on health literacy, such as forums and interventions, for two-way communication with the population and community groups.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Strategy Documented	Completed	6. Document the PPS's Cultural Competency/Health Literacy strategy including timelines for implementation. Consider the involvement of CBOs, physicians, and patients in implementation planning.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Executive Committee Sign Off	Completed	7. Obtain sign-off from the NQP Executive Committee approving the cultural competence strategy.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task Training Candidates Identified	Completed	Identify patient-facing staff and CBO staff who would benefit from training on cultural competency and health literacy issues.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Training Schedule and Materials Developed	Completed	2. Create training schedule and materials to execute training. The focus of the training will be on strategies to improve effective patient engagement; and the use of data oriented approaches to identify those likely to suffer from health disparities.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Plans Developed	Completed	Develop training plans for clinicians, CBOs and other workforce segments based on best practice research that	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 64 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		addresses the needs of ethnic and racial minority groups served by the PPS who suffer from health disparities.							
Task Executive Committee Signoff	Completed	Obtain NQP Executive Committee sign-off on training plans.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Execution	Completed	5. Execute trainings for all organizations and individuals identified in Step 1 based on training plans.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Evaluation	Completed	6. Evaluate training sessions regarding specific engagement strategies and patient engagement approaches.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

	Milestone Name	IA Instructions	Quarterly Update Description
--	----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers	
of health disparities (beyond the availability of language-	
appropriate material).	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Page 65 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date		Milestone Name	User ID				Upload Date
--	--	----------------	---------	--	--	--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



DSRIP Implementation Plan Project

Page 66 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Major risks to implementation and risk mitigation strategies are as follows:

- 1. NQP will mitigate challenges collecting data that is necessary to identify and address disparities in care delivery by developing a consistent method to obtain race, ethnicity and primary language from patients at the point of service.
- 2. NQP will mitigate risks associated with provider participation in training activities by offering multiple training mediums and by holding trainings at locations and at times of the day that are convenient for providers.
- 3. NQP will address risks associated with providers having the ability to easily obtain information on race, ethnicity and primary language by ensuring an IT strategy that allows providers to quickly and easily obtain this information.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Major dependencies on other work streams include the following:

- 1. Workforce, given that employees and new hires must be trained to address issues associated with cultural competency and health literacy in order to ensure that the cultural competency strategy is impactful.
- 2. Governance, given that the governance committees must review and oversee the cultural competency strategy and will further identify opportunities to improve cultural competency efforts and achieve the strategy that is developed.
- 3. Additional dependencies exist with Financial Sustainability, Practitioner Engagement, Population Health and Clinical Integration given that a strong cultural competence and health literacy strategy is essential to meeting DSRIP outcome goals including, but not limited to, the ability to decrease avoidable inpatient hospitalization by 25% in a five year period.



Page 67 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Cultural Competency & Health Literacy Lead-NQP	Nancy Copperman	Lead development and implementation of strategy for cultural competency and health literacy training.
Chief Compliance Officer (Interim)	Mark Murphy, NQP	Review all contracts to ensure they are in compliance with relevant guidelines and requirements.
Project Coordinator	Anu Anish, NQP	Provide subject matter expertise to accomplish deliverables outlined in the Implementation Plan.
Director of Organizational Development	Glenn Courounis, NQP	Implement the strategy for cultural competency and health literacy training.



Page 68 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	,	
Jennifer Mieres, SVP, Community & Public Health, NSLIJ	LIJ executive leadership	Support PPS cultural competency training and communication
Diane Bachor, Director, Grants & Special Programs, Winthrop Hospital	Other Key Contributor	Support PPS cultural competency training and communication
Christine Hendriks, VP Public and External Affairs, CHS	CHS CBO Relations	Support PPS cultural competency training and communication
Julie Harnisher, Director Physician Outreach, NUMC	NUMC CBO Relations	Support PPS cultural competency training and communication
Jessica Wyman, Manager, Associate Director, DSRIP, CHS	Other Key Contributor	Support PPS cultural competency training and communication
Nancy Copperman, Director, Public Health Initiatives, NSLIJ	LIJ CBO Relations	Support PPS cultural competency training and communication
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Health Care Innovation	NUMC Other Key Contributor	Support PPS cultural competency training and communication
Jacqueline Delmont, MD	Other Key Contributor	Support PPS cultural competency training and communication
Philip Acabes, Adelphi University	Other Key Contributor	Support PPS cultural competency training and communication
Adam Aponte, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Zahrine Bajwa, Cornell Cooperative Extension - Suffolk County	Other Key Contributor	Support PPS cultural competency training and communication
Claudia M. Boyle, Hispanic Counseling Center, Inc.	Other Key Contributor	Support PPS cultural competency training and communication
Gilbert Burgos, MD, Medical Director	NQP Medical Director	Support PPS cultural competency training and communication
Ilene Corina, President PULSE	Other Key Contributor	Support PPS cultural competency training and communication
Pamela Davis, Planned Parenthood of Nassau County	Other Key Contributor	Support PPS cultural competency training and communication
Marilyn Dienstag, RN, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Marcele M. Dinnall, 1199/Healthcare Education Project	Other Key Contributor	Support PPS cultural competency training and communication
Lily Divino, Kalusgan	Other Key Contributor	Support PPS cultural competency training and communication



DSRIP Implementation Plan Project

Page 69 of 803 Run Date : 09/28/2018

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Deirdre Duke, Director HR Programs, Northwell Health	Other Key Contributor	Support PPS cultural competency training and communication
Clara Gillens Eromosele, Roosevelt Community Revitalization Group	Other Key Contributor	Support PPS cultural competency training and communication
Barbara Felker, VP Diversity & Community Engagement	Other Key Contributor	Support PPS cultural competency training and communication
Marie Frazzitta, Senior Director, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Chai Lan Gan, Chinese American Planning Counsel	Other Key Contributor	Support PPS cultural competency training and communication
Rebecca Gordon, VP Labor & Relations, Northwell Health	Other Key Contributor	Support PPS cultural competency training and communication
Derek Grate, 1199/SEIU	Other Key Contributor	Support PPS cultural competency training and communication
Josephine Guzman, Director Physician Recruitment and Retention	Other Key Contributor	Support PPS cultural competency training and communication
Marjorie Hill, Addabbo	Other Key Contributor	Support PPS cultural competency training and communication
Mohamad Hack, Community Coordinator	Other Key Contributor	Support PPS cultural competency training and communication
Robert Hettenbech, Executive Director	NQP Executive Director	Support PPS cultural competency training and communication
Iris Johnson, Economic Opportunity Commissioner of Nassau County	Other Key Contributor	Support PPS cultural competency training and communication
David Klimnick, LGBT Network	Other Key Contributor	Support PPS cultural competency training and communication
Eunhye Grace Kim, Korean Community Services Public Health Center	Other Key Contributor	Support PPS cultural competency training and communication
Corinne Kyriacou, Hofstra University	Other Key Contributor	Support PPS cultural competency training and communication
Ashley La Mariana, Program Coordinator Language Access Services	Other Key Contributor	Support PPS cultural competency training and communication
Angela Malone, Health Services Division Director	Other Key Contributor	Support PPS cultural competency training and communication
Karen Althea, DOH	Other Key Contributor	Support PPS cultural competency training and communication
Liz McCulloch, Director Language Access Services	Other Key Contributor	Support PPS cultural competency training and communication
Lisa McLaughlin, Director of Social Work, NUMC	Other Key Contributor	Support PPS cultural competency training and communication
Rehan Mehmood, South Asian Counsel for Social Services	Other Key Contributor	Support PPS cultural competency training and communication
Kren Micciche, Literacy Nassau	Other Key Contributor	Support PPS cultural competency training and communication
Gloria Mooney, Project Manager, CHS	CHS Other Key Contributor	Support PPS cultural competency training and communication
Katherine Mota, CHS	Other Key Contributor	Support PPS cultural competency training and communication
Martin Murphy, ACCESS/LI-RAEN Farmigdale State College	Other Key Contributor	Support PPS cultural competency training and communication



DSRIP Implementation Plan Project

Page 70 of 803 Run Date : 09/28/2018

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Ha Nguyen, Director of Project Operations, NQP	NQP	Support PPS cultural competency training and communication
Kerrie O' Neill, LGBT Network	Other Key Contributor	Support PPS cultural competency training and communication
Gwen O'Shea	Other Key Contributor	Support PPS cultural competency training and communication
Samantha Paz, Hispanic Federation	Other Key Contributor	Support PPS cultural competency training and communication
Madeleine Preau, Contract Administrator 1199 SEIU	Other Key Contributor	Support PPS cultural competency training and communication
Sarah Ravenhall, Program Manager, PHIP	Other Key Contributor	Support PPS cultural competency training and communication
Ellen Redican, RN, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Fallon Williams, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Michael Wright, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Thomas Yu, Strategic Development Officer	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Peter Chiacchiaro, VP HR	CHS Other Key Contributor	Support PPS cultural competency training and communication
Sharika Gordon VP President of Operations and Accreditation - SJEH	CHS Other Key Contributor	Support PPS cultural competency training and communication
Simon Kapochunas, Corporate Director	LIJ Other Key Contributor	Support PPS cultural competency training and communication
Maureen, Roarty, Executive VP President of HR	NUMC Other Key Contributor	Support PPS cultural competency training and communication
Lori Spina, VP of HR for the Continuing Care Division	CHS Other Key Contributor	Support PPS cultural competency training and communication
Howard Tuchman, Director Strategic HR Analytics, Northwell Health	LIJ Other Key Contributor	Support PPS cultural competency training and communication
External Stakeholders		
Lisa Murphy , Nassau Dept. County Executive Human Services	County Health Department	Support PPS cultural competency training and communication
Queens Dept. County Executive Human Services	County Health Department	Support PPS cultural competency training and communication
Gwen O'Shea, President/CEO	Health and Welfare Council of LI (Umbrella of 500+ CBOs)	Support PPS cultural competency training and communication
Nathan Krasnovsky, Executive Director	Jewish Community Center of the Rockaway Peninsula (JCCRP)	Support PPS cultural competency training and communication
Corey Terry, Leader	Ocean Bay Community Development Corp.	Support PPS cultural competency training and communication
Denean Ferguson, Community Organizer	Church of God Christian Academy	Support PPS cultural competency training and communication
/useff Parris	Hope and A Prayer Center	Support PPS cultural competency training and communication
Martha Pollack, Director	Jewish Association for Serving the Aging (JASA)	Support PPS cultural competency training and communication
isa Gaon, Program Manager	CAMBA	Support PPS cultural competency training and communication
Sara Kim, Project Coordinator Public Health and Research Center	Korean Community Services	Support PPS cultural competency training and communication
J.D. Kim, Executive Vice President	Korean American Association of Queens	Support PPS cultural competency training and communication



Run Date: 09/28/2018

Page 71 of 803

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Becca Telzak, Director of Health Programs	Make the Road NY (Hispanic Advocacy Org)	Support PPS cultural competency training and communication
Mohammad Hack, Community Coordinator	Queens Borough President Office	Support PPS cultural competency training and communication
Rehan Mehmood, Program Manager	South Asian Council for Social Services	Support PPS cultural competency training and communication
Cruz Susana Torres Cano, Healthcare Advocate	1199SEIU/GNYHA Healthcare Education Project	Support PPS cultural competency training and communication
Susan Weigele, Director	Nassau County Metal Health	Support PPS cultural competency training and communication
Ted Lehmann, Director Community Services	NS/LIJ Health System	Support PPS cultural competency training and communication
Cheryl Keshner, Senior Paralegal/Community Advocate	Empire Justice Center	Support PPS cultural competency training and communication
Theresa A. Regnante, President & Chief Executive Officer	United Way of LI	Support PPS cultural competency training and communication
Sheena Wright, President & Chief Executive Officer	United Way of NYC	Support PPS cultural competency training and communication



Page 72 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

The Cultural Competency and Health Literacy strategy depends on accurate and timely data on race, ethnicity and language across the entire attributed population. Specifically, data on population needs and characteristics will be integral to developing and implementing a strong Cultural Competency and Health Literacy strategy.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Ultimately, NQP will measure the success of the PPS's cultural competency/health literacy strategy by measuring, on an ongoing basis, changes in disparities of care among racial and ethnic minority populations that are specifically related to NQP's 11 projects. NQP will further evaluate the success of efforts to increase cultural and linguistic competence, as well as health literacy, by assessing changes in utilization of ED and inpatient services by race and ethnicity over time. NQP will seek to evaluate the relationship between clinical outcomes for DSRIP projects and cultural competence strategies for DSRIP projects. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone. Training will be evaluated using surveys and selected focus groups. A training feedback survey will occur immediately after training occurs with lessons learned routed back into content for future sessions. In addition, a survey will go out approximately 3 months after training occurs to gauge the effectiveness of training on communication with patients regarding cultural and linguistic issues. Finally, select focus groups will be held with and/or surveys will be disseminated to patients to monitor their perception of culturally and linguistically appropriate communication.

IPQR Module 4.9 - IA Monitoring

Instructions:



Run Date: 09/28/2018

Page 73 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Current State IT Assessment	Completed	1. Document the current IT state of each hub, and for the PPS overall. This assessment will focus on key functional requirements including care management software; registry functionality; project tracking functionality; RHIO connectivity in collaboration with the RHIO; interoperability; and data sharing capabilities. In addition, the PPS will assess the current IT state of providers regarding Electronic Health Records capabilities and PCMH readiness. The PPS will perform the provider assessment using an provider survey.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task IT Gap Assessment	Completed	Assess gaps in IT capabilities, based on the overall PPS IT design for the individual hubs and for the PPS overall.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Gap Closure Plan Completed Gap Closure Plan		3. Document IT gaps as part of the overall design process including a plan to address such gaps to meet DSRIP goals and objectives.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan;	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO



Page 74 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name			Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes							
Task IT Committee Formed	Completed	Form an IT Committee, develop its charter and meeting schedule.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Workflow redesign plan	Completed	2. Develop plans for clinical and community-based workflow re-design as a first step in defining business needs that require attention as part of the IT strategy.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Gap Closure Plan	Completed	3. Develop an approach to governing the communications process for IT and all other workstreams in a consistent, organized manner.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Gap Closure Plan	Completed	4. Conduct an impact/risk assessment for the IT change process, focusing on gaps and weaknesses uncovered through the provider survey.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task IT Change Workflow	Completed	5. Define workflows for authorizing and implementing IT changes through out the DSRIP timeline.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task IT Education and Training	Completed	6. The IT Committee will develop an IT specific education and training plan. This training plan will be integrated with NQP's overall training strategy.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	overall training strategy. Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and		03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO
Task	Completed	Define a vendor selection strategy (as necessary), based	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 75 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Vendor Selection Strategy		on the overall IT design and IT needs; and resources provided by the State DOH; to meet DSRIP project requirements for the overall PPS.							
Task Clinical Data Sharing Rules Defined	Completed	2. Define specific rules regarding all aspects of clinical data sharing including, but not limited to, patient identification and matching protocols.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Data Sharing Specifications Defined	Completed	3. Define data sharing specifications, including, but not limited to, specifications, nomeclature, standards, data formats and other necessary requirements based on DSRIP project specifications.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Gap Closure Plan	Completed	Develop training plans to support successful implementation of new platforms and processes.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Executive Committee Approval	Completed	5. Obtain Executive Committee approval for plan and resources.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	06/01/2016	12/31/2016	06/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task Medicaid Member Registry	Completed	Obtain registry of PPS Medicaid members from NYSDOH.	06/06/2016	06/30/2016	06/06/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Uninsured Registry Overlay	Completed	2. Overlay the registry with data regarding the uninsured, as available from NYSDOH.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Member Mapping	Completed	3. Map member/potential member numbers by zip code.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Map Overlay	Completed	Overlay map with cultural and linguistic attributes.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Risk Assessment through Hot Spotting	Completed	5. Hot spot the map for areas of risk.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Risk Assessment through Hot Spotting	On Hold	6. Create a training plan with a focus on community based workers participation	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Executive Committee Approval	Completed	7. Obtain Executive Committee approval for plan and resources.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task CHW Training and Deployment	On Hold	8. Train and deploy CHWs in strategic safety net locations and CBOs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Community Connectivity	Completed	Connect those providers and community based organizations to Qualified Entities	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task	Completed	9. Identify providers and community based organizations who	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 76 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Community Engagement		serve culturally and linguistically isolated patient communities							
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task Security Assessment	Completed	1, Conduct a security level assessment at the application, network and operational levels. The analysis will address information security risks and design of controls to mitigate risks.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Security Roles Defined	Completed	2. Define security roles (e.g. who has access to what data and when).	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Security Plans	Completed	Create plans for ongoing security testing and controls, leveraging an understanding of current methods in the hubs.	06/01/2016	09/30/2016	06/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Executive Committee Approval	Completed	4. Obtain Executive Committee approval for plan.	06/01/2016	09/30/2016	06/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date		User ID	File Type			Upload Date
--	--	---------	-----------	--	--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across	
network, identifying any critical gaps, including readiness for	
data sharing and the implementation of interoperable IT	



Page 77 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Run Date: 09/28/2018

Page 78 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	IT Systems and Processes Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



DSRIP Implementation Plan Project

Page 79 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Major risks for IT implementation relate to creating a cohesive system across all three hubs. The system must support comparable data collection, analysis and distribution of information to manage care delivery throughout the PPS and at all levels in the PPS. To mitigate this risk, the PPS will evaluate existing resources at the hub level and determine a streamlined approach to IT infrastructure that leverages existing resources and builds only what is necessary to meet DSRIP requirements at the hub and PPS levels. Another risk in the IT work stream relates to the lack of certainty regarding the functionality available at the RHIO level. NQP will work closely and collaboratively with the RHIO to mitigate this risk and intends to maximize any connectivity available at the RHIO level.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT work stream supports all other work streams. It is the integration of the care delivery system throughout the partner network and is the integration of all related clinical and non-clinical work streams.



Page 80 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
IT Subcommittee Chair, NQP	Farooq Ajmal, NUMC CIO	Drive IT Sub-Committee deliverables consistent with overall DSRIP program
Senior IT Project Manager	Ryan Gale	Work directly with HUB CIO's to develop and implement a work plan for clinical data sharing and interoperable systems across the PPS, as well as an IT change management strategy. Keeps track of major risks during planning and implementation. Assists in creating a reporting structure. Reviews and oversees any training taking place PPS. Support implementation of the performance reporting process and tools.
Medical Director, NQP	Gilbert Burgos, MD	Drive IT Sub-Committee deliverables consistent with overall DSRIP program
Executive Director, NQP	Robert Hettenbech	NQP Executive Leadership



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 81 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders	,			
Nathaniel Brown, Program Director, DSRIP	LIJ clinical infrastructure and strategy	Design, plan, and implement		
Jason Tagliarino, Director, Population Health Management & ED Systems	CHS clinical infrastructure and strategy	Design, plan, and implement		
Kelly Barland, CIO SJEH	Other Key Contributor	Design, plan, and implement		
John Bosco, Senior VP, CIO	LIJ Other Key Contributor	Design, plan, and implement		
Noah Caldwell, Assistant VP Information Services SNCH	Other Key Contributor	Design, plan, and implement		
Susan Comeau, CIO, St. Charles Hospital	Other Key Contributor	Design, plan, and implement		
Hunter Greene, Project Manager, NUMC	Other Key Contributor	Design, plan, and implement		
James Karkenny, Executive Director, DSRIP, Health Transformation and Healthcare Innovation	Other Key Contributor	Design, plan, and implement		
John Maher, Executive VP CFO	Other Key Contributor	Design, plan, and implement		
Michael Oppenheim, MD	Other Key Contributor	Design, plan and implement		
Felix Quayson, Performance Measurement & Quality Improvement Specialist	Other Key Contributor	Design, plan, and implement		
Megan Ryan, Esq., General Counsel, NUMC	Other Key Contributor	Design, plan, and implement		
Jim Murry, CHS	Other Key Contributor	Design, plan, and implement		
Wayne Ziemann	CHS Executive Leadership	Design, plan, and implement		
External Stakeholders		•		
Healthix, HIE	Input and Review around Health Information Exchange	Coordination and strategy alignment with hub IT strategies		
SHIN-NY Input and Review		Statewide Health Information Network for New York		



Page 82 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

NQP will evaluate progress against this Implementation Plan to evaluate success of this organizational work stream. In addition, NQP will evaluate the degree to which other work streams and project groups validate that DSRIP business needs for each project group are met by this work stream. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 5.8 - IA Monitoring

Instructions:



Page 83 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Metric Inventory	Completed	Conduct an inventory of required clinical and utilization metrics; current / alternate sources of data.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Reporting Responsibilities	Completed	2. Identify appropriate PPS participants who are responsible for reporting of clinical and utilization outcomes.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Committee Formation	Completed	3. Develop appropriate committees that reflect performance communications and related responsibilities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Performance Communication	Completed	Develop strategies to leverage existing communication platforms and tools to communicate provider performance.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Dashboard Best Practices	Completed	5. Identify best practices in provider communication including dashboard templates, network management workflow, review of performance metrics, development of action plans aimed at achieving PPS performance measures.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Current Use of Rapid Cycle Evaluation	Completed	Review current practices for Rapid Cycle Evaluation. Identify preferences and strategies across hubs.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Rapid Cycle Evaluation Methodology Designed	Completed	7. Design Rapid Cycle Evaluation methodology.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Reporting Process Finalized	Completed	8. Finalize process, timing, and responsible parties for reporting (monthly or quarterly)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 84 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Executive Committee Approval	Completed	9. Obtain sign-off from the PPS Executive Committee on the overall strategy and the timeline performance measurement.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Dashboard Testing	Completed	10. Develop and implement test dashboards with a group of super users.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Training	Completed	11. Conduct training throughout network for reporters.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Training	Completed	12. Implement dashboards and share broadly with the provider network for engaged providers and CBOs.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Billing and Documentation Assessment	Completed	Identify practices regarding billing and documentation that require training in order to ensure accurate and comparable submission of data to perform DSRIP measurement requirements.	07/01/2015	06/23/2016	07/01/2015	06/23/2016	06/30/2016	DY2 Q1	
Task Training Capability Assessment	Completed	Identify PPS training capabilities and network training needs.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Training Strategy	Completed	3. Develop a training strategy for performance measurement activities that includes organizations and individuals across the network, focused on clinical quality and performance reporting.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Provider Training Developed	Completed	Develop provider training based on needs and the strategy identified above.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description	otion
---	-------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 85 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	
performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Run Date: 09/28/2018

Page 86 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Performance Reporting Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



DSRIP Implementation Plan Project

Page 87 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

NQP recognizes challenges associated with implementing performance reporting structures and processes and the potential impact on DSRIP implementation activities. The PPS recognizes the importance of having strong training and communication processes to support the implementation, measurement and improvement of DSRIP metrics over the course of the project.

NQP recognizes many challenges that may present during the implementation of a performance measurement strategy for DSRIP. Key are:

- 1. The potential for inadequate provider interest and participation in collecting and using performance measurement data. To mitigate this challenge, NQP will develop an incentive system that truly engages and rewards providers in performance measurement activities. NQP will solicit user input in the development process and will develop user-friendly formats and data that providers believe is helpful in delivering quality care.
- 2. Variation in systems, complexities and technological tools, as well as knowledge regarding data and quality improvement strategies across the network and, across the NQP hubs. To mitigate this challenge, NQP will identify and proactively address such variation and will ensure that hubs understand the importance of achieving similar outcomes, while respective variability in systems across the PPS. NQP will address these issues in training efforts. When possible, NQP will also create automated systems.
- 3. The level of resources required in obtaining non-claims-based data, including chart abstraction for NYSDOH-generated data for MDF lists, PAMs, CAHPS Survey, and patient engagements. All major providers within the PPS have experience extracting data from non-claims-based provider systems and NQP will leverage that experience.
- 4. Ability to obtain accurate data, in a timely manner, from NYSDOH. Mitigation will focus communication to State wide CIO Performance Management Work Group.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Performance Reporting workstream is dependent on the following work streams:

- 1) Workforce Strategy: To conduct the Performance Reporting workstream and share performance reporting data in a meaningful way, NQP must identify, engage and train appropriate staff to work with providers across the network.
- 2) Governance: NQP will seek Executive Committee approval on the performance measurement strategy and timeline.
- 3) Financial Sustainability: Providers' abilities to utilize performance reporting data in a meaningful way can have a significant financial impact on the PPS. In particular, performance reporting will be a key activity that will support the PPS's ability to meet DSRIP requirements and metrics and to achieve positive financial outcomes.
- 4) IT Systems and Processes: A robust IT system is essential to NQP's ability to produce and distribute performance measurement data. Such data will form the foundation of DSRIP performance management efforts. In particular, NQP must realize the IT system design, including the



DSRIP Implementation Plan Project

Page 88 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

ability to aggregate data and reporting functions at the PPS level, in order to efficiently and effectively measure, analyze and report DSRIP performance measurement activities.

- 5) Practitioner Engagement: This workstream is integrally related to a successful Performance Reporting workstream. In particular, strong Provider Engagement and interest is an important prerequisite to a successful Performance Reporting strategy.
- 6) Population Health Management: A strong Performance Reporting system will form the basis of Population Health Management activities including the ability to proactively respond to registry data.
- 7) Funds Flow: Performance Measurement data will ultimately inform funds flow, VBP activities and the distribution of provider incentive monies across the PPS network.



Page 89 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Medical Director - NQP	Gilbert Burgos, MD, MPH	Provide clinical leadership to develop strategy for identification of key indicators and development of dashboards and reports.
Director of Data Analytics & Quality Improvement - NQP	Nadeem Ramjan	Provide leadership to develop strategy for identification of key indicators and development of dashboards and reports.
Clinical Data Analyst - NQP	Hope Voicesu	Support implementation of relevant reporting processes and tools.
Business Analyst	Shiraz Anjum	Support implementation of relevant reporting processes, analysis and tools.
Project Assistant	Victoria McLean	Support implementation of relevant reporting processes, analysis and tools.



Page 90 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Joseph Lamantia, Executive Director Northwell Health Solutions, VP Population Health Management	Northwell Health - LIJ Executive Leadership	Ensure coordination of data submissions from hubs to central PPS.
Karen Charles, Senior Project Manager, NQP	NQP Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Hunter Greene, Project Manager	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Arial Hayes, Senior Director of Program Development	LIJ Other Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Jessica Wyman, Associate Director - DSRIP, CHS	CHS Performance Management	Ensure coordination of data submissions from hubs to central PPS.
Robert Hettenbech, Executive Director	NQP Leadership	Ensure coordination of data submissions from hubs to central PPS.
James Karkenny, Executive Director, DSRIP Delivery System Transformation and Healthcare Innovation	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Brendan Lambert, Project Analyst	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Samantha McLaughlin, Accounting Manager - NQP	NQP Key Contributor	Financial impact and anaylsis.
Gloria Mooney, Project Manager	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Ha Nguyen, Director of Operations, NQP	NQP	Ensure coordination of data submissions from hubs to central PPS.
Felix Quayson, Performance, Measurement, QI Specialist - NUMC	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Natalie Schwartz, MD - SJEH	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Jason Tagliarino, Director	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Vivek Taparia, Deputy Executive Director, CHS	CHS Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Thomas Corredine, Senior Director of Business Intelligence, Finance and Information Systems	NUMC Key Contributor	Ensure coordination of data submissions from hubs to central PPS.
Wayne Ziemann, Executive Director, DSRIP, CHS	CHS Executive Leadership	Ensure coordination of data submissions from hubs to central PPS.
External Stakeholders		
HealthFirst Clinical Quality	Validation of PPS performance against external reporting requirements	Coordinate provision of claims data as required to inform progress.



Page 91 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Amerigroup Clinical Quality	Validation of PPS performance against external reporting	Coordinate provision of claims data as required to inform progress.
Amengroup Clinical Quality	requirements	
Affinity Clinical Quality	Validation of PPS performance against external reporting	Coordinate provision of claims data as required to inform progress.
Affinity Clinical Quality	requirements	
Fidelineare Clinical Quality	Validation of PPS performance against external reporting	Coordinate provision of claims data as required to inform progress.
Fideliscare Clinical Quality	requirements	



Page 92 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

By DY3, NQP will develop the ability to create IT systems at the hub and at the PPS levels that support automated data collection and reporting through a "pipeline" that connects the hubs' data and IT systems, offering the PPS the ability to meet all DSRIP Performance Reporting requirements. Such information will further support the calculation and distribution of incentive-based payments to providers.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PPS will need to track progress in several dimensions:

- Provider participation
- Patient Engagement
- Domain 2 and 3,4 measures and outcomes (although NYS will provide data for many of the measures, there will be time lags, so the PPS plans to implement a process to internally generate ad-hoc reports on Outcomes)
- Milestone status, task plans, and associated resources

The PPS plans to adopt a vendor program management tool (Performance Logic) to assist in tracking decomposed work breakdown structures for each work stream and project deliverables.

Each element of progress will need a detailed work flow, reporting template, timing requirements, and roles and responsibilities delineated.

Generally, reporting will originate at the hub level, with the three hubs consolidating data for its partners. Then the PPS will consolidate hub data in order to deliver a cohesive quarterly report tracking narratively the Domain 1 measures and statistically the Domain 2, 3 and 4 progress measures calculated by the DOH in the reporting period.

IPQR Module 6.9 - IA Monitoring

Instructions:



Page 93 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Provider Data Base Developed	Completed	1. Create a provider data base identifying provider types and key identifiers; by hub and by geographic area.	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Provider Engagement Structure	Completed	Create a PPS-wide structure to conduct provider engagement activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Provider Communications Strategy	Completed	3. Develop a PPS-wide provider communications strategy that supports all provider engagement activities by provider type and geographic location.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Provider Champions Identified	Completed	4. Identify provider champions to act as DSRIP ambassadors and as representatives for relevant governing bodies such as the Clinical Oversight Committee who can also support educational efforts across the network.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Reporting Templates Developed	Completed	5. Develop standard performance reporting templates for professional groups by provider type.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP	Completed	Practitioner training / education plan.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO



Page 94 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
program and your PPS-specific quality									
Task Provider Training Needs Identified	Completed	Identify training needs among providers for DSRIP projects, utilizing both provider surveys and gap assessments derived from the project plans. Identify available professional groups and subject matter experts to assist in training efforts.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Training Plans Developed	Completed	Develop training and education plans overall and for individual DSRIP projects. The scope of training should address identified training gaps and cover all practitioners touched by the DSRIP project.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Trainers Identified	Completed	3. From the gap assessment in prior task steps, create a directory of topics, trainer types and skills needed. Reach out to professional groups and subject matter experts to identify appropriate trainers.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Training Executed	Completed	4. Schedule and execute training for DSRIP projects.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Evaluate Training	Completed	5. Evaluate initial training, and report out as appropriate.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Ongoing Training Strategy	Completed	6. Determine content for onboarding, semi annual, and annual refresher training.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSCI ID	i ile i ype	I lie Name	Description	Opioad Date

No Records Found



Page 95 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and	
other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement	
agenda.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Page 96 of 803 **Run Date**: 09/28/2018

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestene/Teek Neme	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Eliu Dale	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



DSRIP Implementation Plan Project

Page 97 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risks associated with provider training include lack of willingness among providers to participate in training efforts. NQP recognizes the importance of securing the participation of providers, as well as office staff, among others. To mitigate this risk, NQP will schedule trainings at locations and at times of the day that are convenient for providers. NQP will further evaluate opportunities to provide incentives to network providers to attend trainings. NQP believes that if providers' goals do not align with DSRIP goals, the PPS will be at risk. NQP recognizes that training efforts must focus on helping providers align their financial goals with those of DSRIP, while improving care delivery.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Multiple workstreams are dependent on NQP's DSRIP Provider Engagement strategy. Without adequate provider engagement and training efforts, key workstreams such as Clinical Integration, Population Health Management and Financial Sustainability may suffer. In many regards, the Provider Engagement workstream is central to DSRIP development efforts. As a result, NQP will place significant effort on this, among other workstreams. With regard to clinical integration, NQP is aware that there is a dependency between 2.a.i. and Provider Engagement, given the primacy of training and the impact of engagement efforts on the PPS's ability to implement a value based payment strategy and a financially sustainable PPS. Reporting will be generated at the hub level, and then reviewed and consolidated at the PPS level. The consolidated report will be approved as detailed in each milestone.



Page 98 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Medical Director- NQP	Gilbert Burgos, MD, MPH	Collaborate with NQP Hubs to develop strategy for network management activities and coordinate implementation across NQP.
Senior Project Manager- NQP	Karen Charles, MBA	Support implementation of network management activities.



Page 99 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		•
Julie Harnisher, Director, Physician Outreach, NUMC	NUMC PPS executive leadership	Input on NUMC provider network characteristics and liaison to community based providers.
Richard Mulry, SVP of Physician Network Development	Other Key Contributor	Input on provider network characteristics and liaison to community based providers.
Marcus Friedrich, Assoc Director Medicine Service Line, NSLIJ	LIJ Network management	Inform PPS with regard to training needs and methodologies, assist in identifying subject matter experts for identified training needs.
Irene Koundourakis, Provider Relations NUMC	NUMC key contributor	Input on NUMC provider network characteristics and liaison to community based providers.
External Stakeholders		
Michael Chambers, Executive Director	Mental Health Association	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Kevin Dahill, CEO	Nassau Suffolk Hospital Association	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Managed Care Organization	Healthfirst	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
James Dolan, PhD	Nassau County Department of Social Services	Serve as liaison to PPS with regard to social service programs available to the target population of specific DSRIP projects.
Pharmacists and Pharmacy Organizations	Advisory	Provide expertise and advise to address training gaps as identified in areas concerning medication adherence and reconciliation.
South Shore Rockaway IPA	Paiel Chakrabarty	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Beacon IPA	Jonathan Goldstein	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects.
Karen Bassuk, Director	Rockaway Wellness Partnership	Serve as liaison to PPS with regard to physician engagement on programs available to the CBO population of specific DSRIP



Page 100 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		projects
Gwen O'Shea, President	Health and Welfare Council of Long Island	Serve as liaison to PPS with regard to physician engagement on programs available to the CBO population of specific DSRIP projects



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 101 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

NQP will develop a database to identify providers by provider type and by hub and will further support efforts to track provider participation. NQP will rely on this database to distribute information to engaged providers. The Provider Engagement work stream will further rely on IT to provide performance measurement tools (e.g. a provider portal that offers the ability to compare performance to other network providers as well as gaps in care reports). In turn, performance measurement data will support the PPS's ability to calculate and distribute provider incentive payments.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

NQP will evaluate the success of this organizational work stream by reviewing provider participation in DSRIP. To measure success for this work stream, NQP plans to collect provider feedback that supports the PPS's ability to assess the quality and impact of Provider Engagement efforts. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 7.9 - IA Monitoring

Instructions:



Page 102 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Data Collection	Completed	1. Obtain necessary data on population health factors including, but not limited to: housing, food, employment supports, community-based supports, ethnic/cultural beliefs, linguistic needs and other socioeconomic factors. In particular, assess health literacy skills and the impact on outcomes and population health measures.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Strategy Development	Completed	2. Develop strategies to specifically target individuals with with high risk conditions, such as cardiovascular disease and diabetes, identified in the CNA.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Finalize PPS-wide bed reduction plan.	Completed	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	NO
Task Data Collection	Completed	1. Identify relevant data on opportunities to reduce avoidable inpatient hospitalization rates for the PPS overall and for the hubs, including individual hospitals within each hub. This will rely on the SPARCS dataset, bed census counts, number of	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



Page 103 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		certified beds in PPS, Number of patient Days, PPS admission data, Average LOS in hospitals in PPS, other utilization data, and occupancy history at all hospital and nursing homes involved in the PPS.							
Task Strategy Development	Completed	2. Using the data analysis performed in Step I, the PPS will identify most significant clinical conditions by geographic subarea and hospital where a reduction in beds is possible, given prevalence rates of inpatient stays associated with avoidable hospital admissions. This analysis will model the impact of bed reduction targets as they relate to hospital specific avoidable admissions data.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Impact Bed Reduction Plan with Project Plans	Completed	Review DSRIP project interventions and forecast impact on potential bed reduction based on avoidable hospital admissions.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Training and Workforce Needs Identified	Completed	Identify workforce impact and training needs where potential exists to reduce beds based on data on both avoidable hospital admission and DSRIP project impact.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Training Plans Developed	Completed	5. Develop training plans based on workforce needs to reduce beds and shift care to outpatient settings, based on data on avoidable hospital admissions and DSRIP project impact.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Executive Committee Review	Completed	6. Document bed reduction plan for review by the PPS Executive Committee based on data on avoidable hospitalzations, DSRIP project impact and other key factors.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update	te Description
---	----------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--



Page 104 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Page 105 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



DSRIP Implementation Plan Project

Page 106 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Major risks to implementation that affect the bed reduction plan include, but are not limited to whether the following take place:

- 1. The DSRIP projects have the intended impact, as desired.
- 2. The PPS is able to secure appropriate workforce participation to support a shift from an inpatient to outpatient setting.
- 3. Patients are able to increase self-care and health literacy skills, including more appropriate use of healthcare services.

To address these risks, the PPS will carefully monitor key factors to determine whether or not a shift in utilization is occuring and whether or not beds can be closed without denying needed access to inpatient care. NQP will carefully monitor DSRIP outcomes and will close beds in a stepwise fashion as DSRIP projects achieve results.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

NQP recognizes that the Population Health workstream depends on Information Technology tools such as registries. NQP further recognizes that this workstream depends on the Practitioner workstream given that provider support is a key component of taking a population health oriented approach to care delivery. It is also dependent on the Workforce workstream as recruitment of appropriate outpatient focused workforce and retraining of inpatient focused workforce is critical to success.



Page 107 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Medical Director - NQP	Gilbert Burgos, MD, MPH	Provide clinical leadership in implementation of population health management roadmap and development of bed reduction plan.
Director of Finance - NQP	Thomas Poccia, MPA- NQP	Provide financial insight in implementation of population health management roadmap and development of bed reduction plan
Project Manager - NQP	Matthew Hawley - NQP	Provide workforce insight in implementation of population health management roadmap and development of bed reduction plan.
Director of Data Analytics & Quality Improvement - NQP	Nadeem Ramjan	Support implementation of relevant reporting processes and tools.



Page 108 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Patrick O'Shaughnessy,MD, CMO - CHS	CHS Medical Director	Lead hub and regional level analysis
Kris Smith, MD - LIJ	LIJ Medical Director	Lead hub and regional level analysis
Lisa McLaughlin, Director of Social Work - NUMC	Community Interactions	Lead hub and regional level analysis
Michelle Eckert, NHCC Transitions of Care	Support and inform	Provide support for the targeted population after discharge from hospital.
Tarika James, LIFQHC	Medical Director LIFQHC	Population health data management for Medicaid population. Achieve PCMH 2014 level 3 at FQHC's, and share experience among PPS.
Gwen O'Shea	Health & Welfare Council of Long Island (Umbrella of >100 Organizations)	Work as a liaison between CBO's and providers to ensure the total patient is being served and treated.
James Sinkoff	Community Healthcare Collaborative / HRHCare	Outreach to those patients within Health Home.
External Stakeholders		
Nassau County Health Department, tbd	Government and Community Interactions	Guidance on Population Health Roadmap
John Imhoff, PhD, Commmissioner DSS	Government and Community Interactions	Guidance on Population Health Roadmap
Addabbo Family Health Center	Outpatient Clinic	Guidance on HEDIS and Population Health Roadmap
Dr. Acevedo Herrera	Outpatient Clinician	Guidance on Population Health Roadmap
Dr. Jean Kapadia	Outpatient Clinician	Guidance on Population Health Roadmap



Page 109 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

NQP anticipates that the Population Health work stream will rely on IT tools, given the importance of patient registries, data warehousing and measurement tools to conduct Population Health activities. IT tools will further be used for supporting measurement efforts to identify and understand population health needs.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

To assess NQP's progress within this organization work stream, NQP will measure and monitor, on an ongoing basis, data associated with population health outcomes generally and DSRIP projects specifically. In addition, NQP will monitor structure and process measures to ensure that DSRIP projects are implemented as intended. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then consolidated at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 8.9 - IA Monitoring

Instructions:



Page 110 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Data Collection and Assessment	Completed	The PPS provider types will be mapped against project deliverables and key interfaces to organizational workstream will be identified. Needs will be identified where there are hot spots, and insufficient provider types in the hot spot area.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Work flow inventory	Completed	2. The various project work groups will identify existing clinical integration work flows for each hub.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Future State Work Flow Development	Completed	3. Ideal clinical integration workflows will be identified for each project by assessing existing workflows and comparing these with national best practices which will be approved by the PPS Clinical Oversight Committee.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Executive Committee Approval	Completed	4. The Executive Committee will review and approve this plan.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO



Page 111 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools							
Task Strategy Developed	Completed	The various project work groups will develop a clinical integration strategy based on population and project needs and best practices in clinical integration. The output from Milestone 1 will be used in developing both individual and cross project strategies.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Optimize Work Flow Given IDS Future State	Completed	2. The various project work groups will optimize the strategy to take advantage of existing hub-specific characteristics and operational specifications, while considering the evolution towards the Delivery System's future state.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Standard Protocol Development	Completed	3. The strategy will detail which protocols and work flows shall be standardized across the network.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Care Transitions Strategy	Completed	4. A specific Care Transitions Strategy will be developed, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health, and substance use providers.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Training planned and executed	Completed	5. Training for all provider types will be developed and executed. Training will cover new work flows, new tools, and the underlying concepts of care coordination.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Strategy Development	Completed	6. The Executive Committee will review and approve this plan.	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 112 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 113 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone News		Cita Tomas	Ella Nama	Description	Halaad Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000		1 110 11011110	2000	opious zato

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



DSRIP Implementation Plan Project

Page 114 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

📨 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. One implementation risk for Clinical Integration relates to the importance of attending to the overall PPS processes while still respecting and addressing hub-specific needs and characteristics. To address this risk, NQP will carefully develop overall strategies -- with a focus on requirements and design criteria-- while supporting local implementation at each hub. In this manner, NQP will achieve consistent results while supporting the networks, operational characteristics and other needs at local hubs with a focus on outcomes.
- 2. Another risk to implementation is the need to attend to a wide variety of population needs that cross medical, behavioral and psychosocial population needs. NQP will attend to this risk through a careful assessment process with input from a variety of stakeholders. In particular, NQP will develop a clinical integration strategy that is culturally and linguistically responsive to the specific needs of the population which vary substantially across Nassau and Queens Counties.
- 3. NQP recognizes that there is a risk associated with identifying a strategy to deliver the right care, at the right time, at the right level of intensity for individuals with low, moderate and high risk for poor outcomes. NQP will develop a clinical integration strategy that meets the needs of all individuals who receive care from PPS network providers through a review of best practices and a design process that will meet the needs of the population in all clinical strata.
- 4. NQP further recognizes that the clinical integration strategy is heavily dependent on data and IT tools. NQP will carefully attend to the development of IT tools and strategies that support the wide range of population needs as described below under "IT Expectations".

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The clinical integration strategy relies on multiple work streams as follows:

1. Workforce

Without an appropriate workforce, NQP will not be able to implement clinical integration strategies that rely on a workforce design that requires redeployment, retraining and hiring of new staff. In particular, the clinical integration strategy will require navigators, peers and other culturally and linguistically appropriate staff that can support community-based care.

2. Governance

The Clinical Integration work stream will require careful monitoring by the Clinical Oversight Committee, an important component of NQP's Governance structure.

3. Cultural Competence and Health Literacy

The success of the Clinical Integration work stream is intertwined with the Cultural Competence and Health Literacy work stream and the synergy of the two sets of requirements will be important to a successful DSRIP implementation.



DSRIP Implementation Plan Project

Page 115 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

4. IT Systems and Processes

As stated above, Clinical Integration will rely heavily on a successful IT strategy with tools that support adequate data collection, analysis and distribution, as well as tools that support population health, risk stratification and care management functions.

5. Performance Reporting

Clinical Integration will require careful monitoring through the Performance Reporting functions for DSRIP. As such, the two work streams are dependent on one another.

6. Practitioner Engagement

Key to Clinical Integration is the engagement of practitioners in a meaning manner. Without engaging providers in a manner that supports transformation and work flow re-design, DSRIP cannot succeed. Therefore, NQP will design and implement these two work streams together, attending to the relationship between requirements whenever possible and necessary.



Page 116 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this sta		Key deliverables / responsibilities
Medical Director - NQP	Gilbert Burgos, MD, MPH	Oversee implementation of the clinical integration strategy, which centers on building a high-value network in which clinical and other information can be shared securely in support of better care transitions and quality care, across NQP through collaboration with NQP Hubs.
Senior Project Manager- NQP	Karen Charles, MBA	Support implementation of clinical integration activities.
Director of Data Analytics & Quality Improvement - NQP	Tannasia Gonzalez, MBA	Support implementation of relevant reporting processes and tools.
Executive Director - NQP	Robert Hettenbach	Support implementation of clinical integration activities.



Page 117 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Patrick O'Shaughnessy, CMO - CHSLI	Provide clinical integration advisory	Faciliate provider engagment
Lisa McLaughlin, Director of Social Work - NUMC	Provide community interaction advisory	Faciliate provider engagment
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovation, NUMC	NUMC Hub Lead	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Wayne Ziemann, Executive Director, DSRIP, CHS	CHS Hub Lead	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Jacqueline Delmont, MD, Medical Director/ President	CHS Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Nick Fitterman, MD, Vice Chair Hospital Medicine, LIJ	LIJ Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Krishan Kumar, MD, Director of Pediatrics Emergency Medicine Department of Emergency Medicine, NUMC	NUMC Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Mona Mittal, DO, Senior Director , Disease Management, LIJ	LIJ Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Paul Pipia, MD, Chief Executive Officer (as of April 2018)	NUMC Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
Natalie Schwartz, MD, Chief Population Health Officer, St. John's Episcopal	CHS Key Contributor	Provide subject matter expertise to accomplish deliverables outlined in the Implementation plan
External Stakeholders		
New York City Department of Health	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Department of Social Services	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Office of Mental Health	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Jim Dolan, Nassau County	Government and Community Interactions	Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.



Page 118 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

For Clinical Integration, NQP recognizes the importance of the IT work stream. Specifically, NQP anticipates that the IT infrastructure must support population health functions (e.g. registries), patient stratification tools (e.g. predictive models), care management platforms, interoperability of medical records and performance reporting tools to measure and improve quality. NQP is aware that the Clinical Integration work stream cannot succeed without adequate IT functionality.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

NQP will measure the success of clinical integration over time through process measures that evaluate project implementation efforts and, through metrics such as decreased ED utilization and unnecessary hospitalization and enhanced patient satisfaction. All metrics from Domain 2, 3, 4 have some relationship to Clinical Integration, and Dashboard review by the Clinical Quality Committee will be used to evaluate and adjust plans. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then consolidated at the PPS level. The consolidated report will be approved as detailed in each milestone.

IPQR Module 9.9 - IA Monitoring:

Instructions :	



DSRIP Implementation Plan Project

Page 119 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 10 - General Project Reporting

☑ IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

NQP seeks to leverage centralized support and resources to drive unified implementation and results. This approach enables the success of the PPS by capitalizing on the unique characteristics of the three hubs and their local partners. Key components of the implementation structure include day to day Executive leadership, senior led PPS level workgroups, and active participation of all three hubs. The PPS will set the strategy, implementation tenets, and common process, while the hub lead organizations will be responsible for implementing each of the DSRIP projects, utilizing both traditional and community based partnerships. In this manner, the PPS will achieve the benefits of shared resources across the three hubs, with common requirements and desired results. The network will also have the flexibility to respond to local conditions and challenges. NQP's Clinical and Administrative leaders, reporting directly to the PPS Executive Committee, oversees all DSRIP implementation activities. The Clinical Oversight Committee will monitor project implementation efforts with a focus on performance measurement activities, project design, clinical outcomes, and patient safety. The Clinical Oversight Committee reports, through the Leadership Group, to the Executive Committee. NQP's overall approach to implementation fully supports the hubs in local implementation efforts by providing centralized resources and guidance to ensure consistency of the PPS's ability to meet measure and report on DSRIP requirements. The intent is to work towards meaningful collaboration. Structures that support the local hubs, which are staffed by the NQP PMO at the PPS level and, from each hub (which will participate in each and every work group) include:

- 1) Project workgroups that will address projects related to: the creation of an Integrated Delivery System (2.a.i.) and Integration of Primary and Behavioral Health Care (3.a.i.); Mental Health Infrastructure and Crisis (3.a.ii. and 4.a.iii); Care Transitions/INTERACT (2.b.iv. and 2.b.vii); Colocated Primary Care (2.b.ii.); Chronic Disease Management (3.b.i, 3.c.i, and 4.b.i); and, Patient Activation (2.d.i.). Project workgroups will include representation from each of the three hubs and PPS Project Management Office (PMO) staff.
- 2) NQP project work groups will work closely with each of the key work streams. Work streams will include representation from each of the three hubs and NQP PMO staff.

The NQP PMO will staff all workgroups in order to allow for information sharing as well as the facilitation of cross-hub collaboration. Project work groups will inform work stream leaders on relevant business requirements. The PPS will actively combine like work stream requirements across projects to execute work efficiently and effectively, rather than making the same decision as it relates to various projects in different committees. Activities that are required by multiple projects (e.g. PCMH recognition, MCO collaboration) will be planned centrally at the PPS level. Key steps that NQP plans to take to initiate implementation planning efforts include, but are not limited to:

- 1) A systematic review of the relationship between project requirements across all projects and work stream deliverables and related tasks. In this manner, the PPS will aggregate tasks in a logical and efficient manner, seeking to achieve economies of scale in planning and implementation efforts
- 2) Develop a clear design process for each DSRIP project that articulates PPS level efforts that will support each of the three hubs and hub level efforts related to actual implementation of the projects
- 3) Analyze gaps between current practices and process and DSRIP requirements, by project

NQP will identify design processes and work plans for each of the project workgroups and, for each of the work streams.



DSRIP Implementation Plan Project

Page 120 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

As part of the implementation planning process, NQP aggregates similar projects to achieve efficient planning efforts, either because of requirements or the issues that a given set of projects address. Project groupings reflect dependencies as follows: 1) Integrated Delivery System and Integration of Primary and Behavioral Health Care; 2) Mental Health Infrastructure and Crisis; 3) Chronic Disease Management; 4) Care Transitions/INTERACT; 5) Co-located Primary Care; and, 6) Patient Activation.

In addition, NQP workstream consist of representatives from each hub. Workstreams will also efficiently contribute information regarding specific tasks as subject matter experts and, will also contribute expertise on capabilities within their hubs. Workstreams will address tasks, with input from each project group, for the PPS overall and then, within their local hubs. The PPS will seek to identify interdependent decisions and tasks that cross projects and workstreams, and through the PMO, and make every effort to coordinate such work efficiently. Both project groups and work stream groups will be responsible for integrating interdependencies across projects with direction from the Executive Committee. NQP's HIT infrastructure will include: 1) As needed, deployment and/or upgrade of Electronic Health Records (EHRs) 2) Deployment of systems to facilitate interoperability and real time data sharing among the EHRs deployed at the Hub level, with consolidation at the PPS level 3) Development of data warehouse functionality allowing Population Health Analytics, and Business Intelligence services 4) Deployment of tools that facilitate provider and patient engagement; a CBO Portal, Patient Portal, and a Care Management and Coordination Platform. In sum, these core components will support data collection at the PPS level, interoperability between Hubs, and ensure PPS-wide success in realizing DSRIP goals. A fully functioning IT system will achieve those outcomes most associated with an IDS, including: 1) Improved population health supported by the widespread capture and analysis of both claims and clinical information 2) Transformational change achieved through the provision of care management, reducing ED and hospital utilization in favor of more effective, lower cost settings like patient centered medical homes 3) A reduction in health care spending and associated shared savings 4) Enhanced access to appropriate care as patients are treated in appropriate settings; and 5) the strengthening of the PPS's status as safety net providers enabling the PPS to better serve its target population. All of the core components, described above play a role in NQP's DSRIP projects.

NQP also considers continuous improvement, quality reporting and creating opportunities to improve care delivery as a core component of the PPS. Each of the NQP hubs considers continuous improvement a core value within their systems. As part of DSRIP, NQP has already developed a structure where the PPS's Clinical Oversight Committee, reporting to the Executive Committee, will infuse Performance Measurement, reporting and improvement in all of the PPS's work. In addition, measurement, reporting and improvement activities will be integral to all project and work stream work groups across the PPS. Performance will monitored at the hub level, with consolidated feedback at the PPS level.

NQP recognizes that Medicaid populations require medical, behavioral and psycho-social care. The PPS further understands that to succeed, we must transform our delivery systems to fully incorporate community-based organizations. CBOs are historically focused on addressing the psychosocial needs of Medicaid consumers and uninsured individuals in a culturally and linguistically appropriate manner. To do so, the PPS will

include community-based organizations in all 11 of NQP's DS



DSRIP Implementation Plan Project

Page 121 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director - NQP	Robert Hettenbach	Oversight and integration of hubs for project implementation and reporting responsibilities. Liaison to PPS Executive Committee.
Medical Director - NQP	Gilbert Burgos, MD, MPH	Clinical project integration and leadership for clinical aspects of project design including approval of clinical guidelines and protocols.
Director of Project Operations and Integration - NQP	Ha Nguyen, MA, MPH- NQP	Oversight and Coordinate activities of all project managers and ensure data collection and reporting of required metrics.
Senior Project Manager of Administration - NQP	Mark Murphy, MBA	Oversight and facilitation of all aspects of DSRIP requirements.
Director of Finance - NQP	Thomas Poccia, MPA- NQP	Financial Support and funds flow to hub partners based on agreed upon methodologies.
Director of Communications - NQP	Thomas Melillo, MA	Oversight and facilitation of all aspects of PPS related communication across PPS network.
Director of Data Analytics & Quality Improvement - NQP	Nadeem Ramjan	Performance Reporting and Analysis to insure data collection and reporting of required metrics.
Director of Cultural Competency & Health Literacy - NQP	Nancy Copperman, MS, RD, CDN	Oversight and facilitation of all aspects of Cultural Competency & Health Literacy.
Senior Project Manager - NQP	Karen Charles, CTRS, MBA	Develop and coordinate Project Management processes to ensure collection and reporting of required metrics.
Project Manager - NQP	Alyse LaRue, LMHC	Coordinate and develop agendas for project workgroups to ensure collection and reporting of required metrics and milestones.
Accounting Manager	Samantha McLaughlin	Support monitoring of funds flow and adherence to budget.
Project Manager, Policy - NQP	Matthew Hawley	Coordinate and develop agendas for project workgroups and organizational workstreams to ensure collection and reporting of required metrics and milestones.



Page 122 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Robert Hettenbach - NQP	Executive Director, NQP and Executive Committee	Active Participation in Required Meetings and Community Forums
Paul Pipia, MD, CEO - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Dr. Larry Diamond - NUMC	Nursing Homes	Active Participation in Required Meetings and Community Forums
James Karkenny, Executive Director, DSRIP, Delivery System Transformation and Healthcare Innovation - NUMC	NUMC Hub Lead	Active Participation in Required Meetings and Community Forums
John Maher, CFO - NUMC	NQP Finance Sub-Committee Chairman and Executive Committee	Active Participation in Required Meetings and Community Forums
Joel Shu, MD, - CHS	Executive Committee	Active Participation in Required Meetings and Community Forums
David DeCerbo Esq., Executive VP and General Counsel - CHS	Executive Committee	Active Participation in Required Meetings and Community Forums
Ram Raju, MD, Senior Vice President and Community Health Investment Officer - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
Jeffrey Kraut, Senior VP, Strategy and Business Informatics - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forum
Krishan Kumar, Director of Pediatrics Emergency Department - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Donald Ashkenase, Chief Operating Officer- NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Kristofer Smith, MD, VP, Medical Director - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
Laurence Kraemer, VP Legal Affairs - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
Natalie Schwartz, MD - SJEH	Key Contributor	Active Participation in Required Meetings and Community Forums
Patrick O'Shaughnessy, DO, Senior VP Medical Affair & CMO - CHS	Executive Committee	Active Participation in Required Meetings and Community Forums
Wayne Zeimann, Executive Director, DSRIP - CHS	Executive Committee and CHS Hub Lead	Active Participation in Required Meetings and Community Forums
Richard Miller, Senior VP, Payer Relations and Contract Development - LIJ	Executive Committee	Active Participation in Required Meetings and Community Forums
George Tsunis, Esq., Chairman Board of Directors - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums



Run Date: 09/28/2018

Page 123 of 803

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Zae Kim, MD, Medical Director of Dialysis Services - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Maureen Hutcheon, Administrator, Surgery & Orthopedics - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Paul Mustacchia, MD, Chairman of Medicine Chief, Division of Gastroenterology - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
Warren Zysman - NUMC	Executive Committee	Active Participation in Required Meetings and Community Forums
William Armstrong, Senior VP - CHS	Executive Committee	Active Participation in Required Meetings
Megan Ryan, Esq, General Counsel - NUMC	Executive Committee	Active Participation in Required Meetings
Nadeem Shabbir, MD, Senior VP, Revenue Cycle Management - NUMC	Executive Committee	Active Participation in Required Meetings
External Stakeholders		
Medicaid Managed care organizations	Key to delivery system payment reform	Engage in discussions of transforming to value based payment methodologies
Nassau County Dept of Health	Advisory	Input and advice on both available and necessary social services
Nassau and Queens Health Homes	Collaboration	Interact with PPS on health home eligible patients
Steve Kramer, Union representation, 1199	Union representation	Provide input on risks and mitigations relative to union represented employees
1199 Training Fund	Union Training Stakeholder	Provide input on training strategy and training materials development.
Nancy Kaleda, Union representation, NYSNA	Union representation	Provide input on risks and mitigations relative to union represented employees
Kenneth Nicholson, Union representation, CSEA	Union representation	Provide input on risks and mitigations relative to union represented employees
Felicia Staub, Union representation, CSEA	Union representation	Provide input on risks and mitigations relative to union represented employees
Sheryl Taylor - HR Director, EPIC Long Island	Workforce Advisory	Support program development and serve as workforce liaison within the developmental disabilities community.
Robert White- HR Director, FREE	Workforce Advisory	Support program development and serve as workforce liaison within the developmental disabilities community.
Lori Barraud- HR Director, OPTIONS for Community Living.	Workforce Advisory	Support program development and serve as workforce liaison within the Mental Health and people with HIV/AIDS community.
Carla Olzinski- HR Director, MERCY HAVEN, Inc.	Workforce Advisory	upport program development and serve as workforce liaison within the homeless and support services community.
Sandra Carrasquillo- HR Director, CONCERN for Independent Living	Workforce Advisory	Support program development and serve as workforce liaison within the support services community.
Cynthia Owens- HR Director, South Shore Association for Independent Living.	Workforce Advisory	Support program development and serve as workforce liaison within the developmental disabilities community.



DSRIP Implementation Plan Project

Page 124 of 803 Run Date : 09/28/2018

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Larry Eisenstein, MD, Nassau County Health Department	Governance - Public Health	Insight to public health concerns for the County of Nassau.
Mohammad Hack, Community Coordinator, Queens Borough President Office	Governance - Public Health	Insight to public health concerns for the County of Queens.
James Dolan, Ph. D., Nassau County Department of Mental Health, Chemical Dependency and Developmental Disabilities Services.	Governance on BH and Agency Resource	Provide input on Mental health, Chemical Dependency and Developmental Disabilities Services. Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.
Andrew Malekoff, North Shore Child and Family Guidance Center	Governance on BH	Support program development to integrate Behavioral Health into DSRIP implementation
Rick McElroy NSLIJ Health Home	Governance on BH	Support program development to integrate Behavioral Health into DSRIP implementation
Jeffrey Friedman, Central Nassau Guidance and Counseling	Governance on BH	Support program development to integrate Behavioral Health into DSRIP implementation
Lisa Murphy , Nassau Dept. County Executive Human Services	Nassau County Health Department	Support PPS cultural competency training and communication
Queens Dept. County Executive Human Services	Queens County Health Department	Support PPS cultural competency training and communication
Gwen O'Shea, President/CEO, Health and Welfare Council of LI (Umbrella of 500+ CBOs)	CBO Integration into DSRIP	Support PPS cultural competency training and communication
Nathan Krasnovsky, Executive Director, Jewish Community Center of the Rockaway Peninsula (JCCRP)	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Corey Terry, Leader, Ocean Bay Community Development Corp.	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Denean Ferguson, Community Organizer, Church of God Christian Academy	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Yuseff Parris, Hope and A Prayer Center	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Martha Pollack, Director, Jewish Association for Serving the Aging (JASA)	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Lisa Gaon, Program Manager, CAMBA	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication
Sara Kim, Project Coordinator Public Health and Research Center, Korean Community Services	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication



DSRIP Implementation Plan Project

Page 125 of 803 Run Date : 09/28/2018

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
J.D. Kim, Executive Vice President, Korean American Association of Queens	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Becca Telzak, Director of Health Programs, Make the Road NY (Hispanic Advocacy Org)	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Rehan Mehmood, Program Manager, South Asian Council for Social Services	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Cruz Susana Torres Cano, Healthcare Advocate, 1199SEIU/GNYHA Healthcare Education Project	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Susan Weigele, Director, Nassau County Mental Health	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Ted Lehmann, Director Community Services, NS/LIJ Health System	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Cheryl Keshner, Senior Paralegal/Community Advocate, Empire Justice Center	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Theresa A. Regnante, President & Chief Executive Officer, United Way of LI	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Sheena Wright, President & Chief Executive Officer, United Way of NYC	Cultural Competency and Health Literacy resource	Support PPS cultural competency training and communication			
Tom Moore, VP of Innovation - Healthix	Insight on IT Change Strategy and RHIO connectivity	Coordination and strategy alignment with hub IT strategies			
Robert Dulak, Allscripts	Insight on IT Change Strategy and Care Management	Coordination and strategy alignment with hub IT strategies			
Ehealth Network of LI	Input and Review	Coordination and strategy alignment with hub IT strategies			
KPMG	IT Vendor	Performing IT Gap Assessment. Coordination and strategy alignment with hub IT strategies			
Mike Chambers, Executive Director, Mental Health Association	Engagement of Behavioral health providers	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects			
Pharmacists and Pharmacy Organizations	Pharmacists and Pharmacy Organizations	Provide expertise and advise to address training gaps as identified in areas concerning medication adherence and reconciliation			
Paiel Chakroparty, South Shore Rockaway IPA	Physician Engagement	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP			



Run Date: 09/28/2018

Page 126 of 803

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
l t		projects
Jonathan Goldstein, Beacon IPA	Physician Engagement	Serve as liaison to PPS with regard to physician engagement on programs available to the target population of specific DSRIP projects
John Imhoff, PhD, Commmissioner DSS	Government and Community Interactions	Guidance on Population Health Roadmap
New York City Department of Health Government and Community Interactions		Provide input into development of the clinical integration strategy; drawing on agency resources and experiences.



DSRIP Implementation Plan Project

Page 127 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

NQP's HIT infrastructure will include: 1) As needed, deployment and/or upgrade of Electronic Health Records (EHRs) 2) Deployment of systems to facilitate interoperability and real time data sharing among the EHRs deployed at the Hub level, with consolidation at the PPS level 3) Development of data warehouse functionality allowing Population Health Analytics, and Business Intelligence services 4) Deployment of tools that facilitate provider and patient engagement; a CBO Portal, Patient Portal, and a Care Management and Coordination Platform. In sum, these core components will support data collection at the PPS level, interoperability between Hubs, and ensure PPS-wide success in realizing DSRIP goals. A fully functioning IT system will achieve those outcomes most associated with an IDS, including: 1) Improved population health supported by the widespread capture and analysis of both claims and clinical information 2) Transformational change achieved through the provision of care management, reducing ED and hospital utilization in favor of more effective, lower cost settings like patient centered medical homes 3) A reduction in health care spending and associated shared savings 4) Enhanced access to appropriate care as patients are treated in appropriate settings; and 5) the strengthening of the PPS's status as safety net providers enabling the PPS to better serve its target population. All of the core components, described above play a role in NQP's DSRIP projects.

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

In the aggregate, NQP also considers continuous improvement, quality reporting and creating opportunities to improve care delivery as a core component of the PPS. Each of the NQP hubs considers continuous improvement a core value within their systems. As part of DSRIP, NQP has already developed a structure where the PPS's Clinical Oversight Committee, reporting to the Executive Committee, will infuse Performance Measurement, reporting and improvement in all of the PPS's work. In addition, measurement, reporting and improvement activities will be integral to all project and work stream work groups across the PPS. Performance will monitored at the hub level, with consolidated feedback at the PPS level.



Page 128 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 10.7 - Community Engagement

Instructions:

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

NQP recognizes that Medicaid populations require medical, behavioral and psycho-social care. The PPS further understands that to succeed, we must transform our delivery systems to fully incorporate community-based organizations. CBOs are historically focused on addressing the psychosocial needs of Medicaid consumers and uninsured individuals in a culturally and linguistically appropriate manner. To do so, the PPS will include community-based organizations in all 11 of NQP's DSRIP projects. Key to our approach to enhancing our ability to integrate medical, behavioral and community-based services are plans to: identify CBOs that can offer non-medical services to patients; cultivate relationships between CBOs and all three hubs within the PPS; coordinate and build CBO relationships to support the delivery of culturally and linguistically appropriate care to patients; develop strategies, in collaboration with CBOs to make the services of partner organizations known to providers and to patients across all three hubs; and, to evaluate and improve these relationships over time. NQP will explore strategies to develop incentives for CBOs, recognizing the integral role they play in the success of providing holistic, integrated care to patients.

IPQR Module 10.8 - IA Monitoring



Page 129 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	406,896.45	406,896.45	747,307.85	747,307.85	1,273,205.70	1,273,205.70	650,256.23	650,256.23	821,620.10	821,620.10	7,798,572.66
Redeployment	1,220,689.35	1,220,689.35	2,241,923.55	2,241,923.55	2,122,009.50	2,122,009.50	1,083,760.38	1,083,760.38	821,620.10	821,620.10	14,980,005.76
New Hires	1,831,034.03	1,831,034.03	3,362,885.33	3,362,885.33	3,819,617.10	3,819,617.10	1,950,768.68	1,950,768.68	1,232,430.15	1,232,430.15	24,393,470.58
Other	610,344.68	610,344.68	1,120,961.78	1,120,961.78	1,273,205.70	1,273,205.70	650,256.23	650,256.23	1,232,430.15	1,232,439.15	9,774,406.08
Total Expenditures	4,068,964.51	4,068,964.51	7,473,078.51	7,473,078.51	8,488,038.00	8,488,038.00	4,335,041.52	4,335,041.52	4,108,100.50	4,108,109.50	56,946,455.08

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 130 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Establish Workforce team	Completed	Establish a Workforce Project Team to include the workforce committee, project leads, union representation and other appropriate subject matter experts/key stakeholders. This team will be tasked with implementing and executing workforce-related activities.	07/01/2015	10/31/2015	07/01/2015	10/31/2015	12/31/2015	DY1 Q3	
Task 2. Document and Characterize current workforce status	Completed	The Workforce Project Team will document and characterize the current workforce state.	12/15/2015	01/31/2016	12/15/2015	01/31/2016	03/31/2016	DY1 Q4	
Task 3. Collaborate with DSRIP Project team to identify workforce needs	Completed	3. The Workforce Project Team will work with DSRIP Project Teams to identify and define specific requirements of each DSRIP project and the new services each of the projects will require to deliver (based on interviews and surveys of key stakeholders).	10/26/2015	03/31/2016	10/26/2015	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Workforce Impact Analysis	Completed	4. The Workforce Project Team will perform an impact analysis to determine on a project-by-project basis, how the PPS workforce needs will change over the course of DSRIP implementation (magnitude of impact by role/provider organization, key roles and responsibilities changes, skills competency changes, impact on staffing and caseloads). This analysis will result in a plan for the future state of the workforce.	10/26/2015	03/31/2016	10/26/2015	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Sign-off and Executive apptoval	Completed	5. Obtain sign off from the Workforce Key Stakeholders on workforce state analysis. The Workforce Strategy will include a finalized plan, budget, and hiring / redeployment plan. The Executive Committee will be the final approval authority.	03/01/2016	03/31/2016	03/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2	Completed	Completed workforce transition roadmap, signed off by PPS	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO



Page 131 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Create a workforce transition roadmap for achieving defined target workforce state.		workforce governance body.							
Task 1. Issues Assessment	Completed	The Workforce Project Team, in collaboration with key stakeholders (including union), will identify issues and concerns that will shape the workforce transition roadmap.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Workforce Roadmap Development	Completed	2. Based on the identified future state workforce, the Workforce Project Team will map out all of the specific workforce changes that will be required. This will include detail re: when these changes will need to be implemented and what else will need to be done to accomplish the changes (training, redeployment, hiring, etc.)	10/15/2016	12/31/2016	10/15/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Training Assessment	Completed	3. The Workforce Project Team will identify issues regarding training (e.g. scheduling) and backfills on positions to maintain operations during DSRIP implementation.	10/15/2016	12/31/2016	10/15/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Executive Approval	Completed	4. The Workforce Project Team will formally document a complete workforce transition roadmap. This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	12/01/2016	12/31/2016	12/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	10/26/2015	12/31/2016	10/26/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 1. Assessment of Staffing	Completed	Perform a current state assessment of staffing and capabilities across the PPS and member organizations to identify staff who can fill future state roles	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Appointment of Lead	Completed	2. A Human Resources Executive from one of the PPS Lead organizations will act as take the lead on staaff assessment until a Workforce Director is hired for the PPS. Consistent with the governance structure, this executive will report to the NQP Workforce Committee and the Executive Committee of NQP.	10/26/2015	12/31/2016	10/26/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Gap Analysis	Completed	3. Compare current state workforce with future workforce needs to determine the requisite number and type of new hires. This is the gap analysis.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Establish workforce budget	Completed	4. Based on the results of the workforce needs, establish a workforce budget for the projects over the duration of the	07/01/2016	12/15/2016	07/01/2016	12/15/2016	12/31/2016	DY2 Q3	



Page 132 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		DSRIP project							
Task 5. Review and Approval	Completed	5.This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	12/01/2016	12/31/2016	12/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. Identify compensation and benefit levels	Completed	Identify and document compensation and benefit levels for all positions affected by DSRIP. This includes retrained, redeployed and new staff.	10/01/2015	06/15/2016	10/01/2015	06/15/2016	06/30/2016	DY2 Q1	
Task 2. Determine changes in compensation and benefits	Completed	2. Based on changes in skills and position requirements, determine compensation and benefits changes to meet DSRIP target workforce state. Propose a mechanism (such as % of redeployments placed) to measure progress.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task 3. Identify and document the financial impact	Completed	3. Identify and document the financial impact of expected changes in compensation and benefits, based on the current vs. future workforce state.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task 4. Develop and incorporate policies for impacted staff who face partial placement, as well as for those staff	Completed	Develop and incorporate policies for impacted staff who face partial placement, as well as for those staff who refuse retraining or redeployment.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task5. Document compensation and benefits analysis.	Completed	Document compensation and benefits analysis.	04/01/2016	06/15/2016	04/01/2016	06/15/2016	06/30/2016	DY2 Q1	
Task 6. Executive approval.	Completed	6. This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	NO
Task 1. Needs assessment	Completed	Identify training needs based on workforce changes, as planned in the transition roadmap and across all workstreams.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 2. Finalize training needs	Completed	2. Finalize training strategy, including goals, objectives and guiding principles for the detailed training plan.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 3. Training schedule	Completed	3. Project training needs over time and identify a training schedule.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 133 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Finalize training plan	Completed	4. Finalize the training plan. Include methods, channels and key messages required for training based on project needs. Include consideration of geography, languages spoken, levels of education, training tools and methods of delivery.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 5. Sign-off and Executive apptoval	Completed	5. This will be reviewed with key stakeholders. The Executive Committee will be the final approval authority.	03/01/2017	03/31/2017	03/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals).	
Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	
assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts	
on both retrained and redeployed staff, as well as new hires,	
particularly focusing on full and partial placements.	
Develop training strategy.	



DSRIP Implementation Plan Project

Page 134 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 135 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Workforce Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date		Milestone Name		File Type	i iic itallic		
--	--	----------------	--	-----------	---------------	--	--

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



DSRIP Implementation Plan Project

Page 136 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The risks to the Workforce workstream are as follows:

- 1) Stakeholder opposition. To mitigate this issue, NQP will include stakeholders, including unions, in strategy development. The effort to include unions began in the early development of DSRIP and is a continued focus.
- 2) Workforce shortages. NQP will mitigate such risk by conducting enhanced training for positions that are redeployments to positions where there are shortages.
- 3) The PPS network is comprised of a diverse set of partners, with disparite HR procedures. To mitigate this risk, the Workforce Committee will be comprised of high level influencers across the PPS.
- 4) Retraining of the employed population and the potential impact of the need to backfill positions. To mitigate this issue, NQP will carefully plan a backfill strategy."

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Multiple workstreams are dependent on the Workforce workstream.

- 1) The PPS's financial sustainability rests on changes on Workforce, as the employed population shifts from institutionally-based positions to more community-based positions.

 2) This will make the role and effectiveness of the Governance process paramount to the PPS's success.
- 3) The Workforce and Cultural Competence workstreams are linked, given the importance of staffing positions with individuals who are most capable of providing culturally-competent care. In particular, NQP seeks to fill positions with individuals matching the cultural and ethnic profile of the populations served under DSRIP.
- 4) Workforce is dependent on the IT workstream, given the importance of tracking project staffing and needs.
- 5) The ability to meet Workforce requirements will have a significant impact on the PPS's ability to meet Population Health Management and Clinical Integration requirements, given the importance of qualified, trained staff on the PPS's ability to meet DSRIP goals generally, and project goals specifically.
- 6) Finally, the ability to achieve Workforce goals and objectives will have a significant impact on the PPS Budget and Funds Flow workstreams, given that savings and improvements in healthcare delivery will depend on having a qualified, trained workforce in place.



Page 137 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Director of Organizational Development, NQP	Glenn Courounis, NQP	Advise on and oversee use of workforce spend and workforce activities. Report to the executive committee as warranted
Senior Project Manager - NQP	Karen Charles, MBA, NQP	Support implementation of and monitoring of use of funds for workforce activities.
HR	Deirdra Duke, Northwell LIJ	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan
HR	Kent Kessler, NUMC	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan
Union Representative	Steve Kramer, 1199	Provide union representation on the sub-committee
HR	Rebecca Gordon, Northwell LIJ	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan
HR	Maureen Roarty, NUMC	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan
General Counsel, NUMC	Megan Ryan	Subject Matter Expert focused to regulatory & compliance issues related to human resources or union matters
HR	Lori Spina, CHS	Provide human resource subject matter expertise to accomplish deliverables outlined in the Implementation plan
Clinical Oversight	Natalie Schwartz, MD	Provide clinical insight to the implications of the workforce changes based on project implementation
Training & Education	Debra Simmons, Northwell LIJ	Provide subject matter expertise specific to training / educational needs
Union Representative	Kimberly Colmenares, 1199	Provide union representation on the sub-committee
Other Key Contributor	Diane Bachor, Winthrop University Hospital	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Jessica Byrne, LIJ	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Micahel Chacon, NYSNA	Nursing Representative
Other Key Contributor	Antonia Gavan, RN	Nursing Representative
Workforce Chairperson	Maureen Hutcheon, Administrator, Surgery and Orthopaedics	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Sharika Gordon, VP of Operations and Accreditation	Provide subject matter expertise specific to training / educational needs



Run Date: 09/28/2018

Page 138 of 803

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Other Key Contributor	Hunter Greene, Project Manager NUMC	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Ariel Hayes, Senior Director of Program Development	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Robert Hettenbech, Executive Director NQP	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Nancy Kaleda, NYSNA	Nursing Representative
Other Key Contributor	Simon Kapochunas, Corporate Director Labor and Employee Relations at Northwell Health	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	James Karkenny, Executive Director, DSRIP, Healthcare Transformation and Healthcare Innovation	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Lisa McLaughlin, Director of Social Work	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Branden Lambert, Project Analyst	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Kenneth Nicholson, CSEA President	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Maureen Shannon, VP for Quality Management	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Howard Tuchman, Director Strategic HR Analytics	Provide subject matter expertise specific to training / educational needs
Workforce Sub-Committee Chair	Mauren Hutcheon, Administrator, Surgery and Orthopaedics	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Jessica Wyman, Associate Director VP	Provide subject matter expertise specific to training / educational needs
Other Key Contributor	Wayne Ziemann, Executive Director DSRIP	Provide subject matter expertise specific to training / educational needs



DSRIP Implementation Plan Project

Page 139 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Maureen Hutcheon, Administrator, Surgery and Orthopaedics	NUMC Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
John Eletto, DSRIP Workforce Manager - CHS	CHS Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Maureen Shannon, Vice President for Quality Management	NUMC Other Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Jessica Wyman, Associate Director of DSRIP, CHS	CHS Other Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Sadia Choudhury, Sr DSRIP Project Manager	NUMC Other Key Contributor	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Rebecca Gordon, VP, Labor & Employee Relations, NSLIJ	LIJ HR executive	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
Sharika Gordon - CHS/SJEH	SJEH	Provide input to the development of, participate in the review and sign off of the workforce strategy and implementation plan
External Stakeholders		
Steve Kramer	Union representation, 1199	Provide input on risks and mitigations relative to union represented employees
1199 Training Fund	Union Training Stakeholder	Provide input on training strategy and training materials development.
Nancy Kaleda	Union representation, NYSNA	Provide input on risks and mitigations relative to union represented employees
Kimberly Colmenares	Union representation, 1199	Provide input on risks and mitigations relative to union represented employees
Michael Chacon	Union representation, NYSNA	Provide input on risks and mitigations relative to union represented employees
Sheryl Taylor - HR Director	EPIC Long Island	Support program Support program development and serve as workforce liaison within the developmental disabilities community.
Robert White- HR Director	FREE	Support program development and serve as workforce liaison within the developmental disabilities community.



Page 140 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Lori Barraud- HR Director	OPTIONS for Community Living.	Support program development and serve as workforce liaison within the Mental Health and people with HIV/AIDS community.
Carla Olzinski- HR Director	MERCY HAVEN, Inc.	Support program development and serve as workforce liaison within the homeless and support services community.
Sandra Carrasquillo- HR Director	CONCERN for Independent Living	Support program development and serve as workforce liaison within the support services community.
Cynthia Owens- HR Director	South Shore Association for Independent Living.	Support program development and serve as workforce liaison within the developmental disabilities community.



Page 141 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Workforce efforts will rely on IT solutions to assist workers in their efforts to function within their roles. For example, individuals who are responsible for performance reporting will depend heavily on IT to help them produce data as a key component of their role. Likewise, care management staff will depend on IT to provide care management plan functionality while will be central to managing the needs of high and moderate risk patients. The function of the central PPS will require IT solutions to facilitate the tracking of personnel throughout the network. To measure the progress and effectiveness of training, an online solution will be utilized.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The formal reports produced during the planning stage (Target Workforce State, Workforce Transition Roadmap, Compensation and Benefits Strategy, and Training) will be revisited and updated quarterly. Training schedules and numbers will be reported. Financial projections vs. actuals will be tracked and reported quarterly. For each of the work stream reporting requirements, a document will be produced by the Committee that documents work flow of data collection, report templates, timing requirements, and roles and responsibilities. Reporting will be generated at the hub level, and then reviewed for consolidation at the PPS level. The consolidated report will be approved as detailed in each milestone.



Page 142 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID File Type	File Name	File Description	Upload Date
-------------------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 143 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	48,730,245.08

	Workforce Spending Actuals		Cumulative Spending to Date	Cumulative Percent of Commitments	
Funding Type	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)	
Retraining	0.00	0.00	20,424,199.23	331.81%	
Redeployment	0.00	0.00	4,018,905.88	30.13%	
New Hires	0.00	0.00	5,345,865.81	24.38%	
Other	0.00	0.00	5,830,823.14	79.77%	
Total Expenditures	0.00	0.00	35,619,794.06	73.10%	

Current File Uploads

Type File Name File Description Uplo		User ID	
--------------------------------------	--	---------	--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 144 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



IPQR Module 11.12 - IA Monitoring:

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 145 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Instructions:	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 146 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

☑ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. The requirement to achieve PCMH Level 3 / APCM recognition by DY3Q4 applies to all primary care practices. The tremendous resources required to achieve this goal for 100% of all practices risks diluting support to Safety Net practices. To mitigate the risk of Safety Net Practices failing to achieve PCMH recognition, the NQP will create a detailed plan to adequately support those practices. Furthermore, NQP will front load Safety Net practices in the process to assure adequate time to achieve PCMH recognition with adequate time and resources. NQP will further develop robust tools for Safety Net hospitals and then, leverage them for other practices to enhance overall PCMH implementation. Finally, NQP will further mitigate workload associated with PCMH recognition by building target dates into the partner contracting process for Safety Net and other practices.
- 2. Within the IDS, there is a requirement that certain Medicaid-eligible provider types (MD, DO, NP, Certified Midwife, DDS) use a Meaningful Use certified EMR. The current state of the network is fragmented (i.e. many different EMRs are in use, while some providers do not use EMRs at all and some use non-certified EMRs). To mitigate this problem, NQP will review and suggest preferred EMR software that meets DSRIP requirements. NQP will further create a registry of these provider types, noting EMR version, to customize reporting functions and advice to providers.
- 3. Within the IDS, all partners must establish connectivity with the RHIO, (i.e. specifically, the use of secure messaging, alerts and patient record lookup). To mitigate the risk of practices failing to contract with the RHIO, NQP will incorporate appropriate requirements within the contracting process.

4. NQP recognizes that

the PPS will require reporting of utilization data that is not currently uniform or automated. To mitigate this issue (until automated reporting functions are available), NQP will develop manual reporting strategies to meet DSRIP reporting requirements. Furthermore, to track DSRIP projects, NQP will develop a web-based registry that will allow partners to enter data that supports PPS efforts to aggregate data for reporting purposes and to further monitor data quality, completeness and accuracy of data submissions.

5. The IT System Architecture will need to interface with numerous EMR vendors and numerous data structures. For example, pulling structured PHQ2 data is easily available with some EMRs, but difficult/costly with others. To mitigate this challenge, NQP will assess and catalog ""favored"" vendors as a means to create the necessary leverage to drive vendor software changes on time and within budget.



DSRIP Implementation Plan Project

Page 147 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify, across the full continuum of care, providers to participate in the IDS including community-based organizations.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a provider communications campaign to educate and engage PPS partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Establish standing subcommittees with representation from behavioral, post-acute, long-term care, and community-based service providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task4. Develop a contracting strategy with providers including payment incentives.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. Execute a contracting strategy with the provider network.		Project		Completed	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Actively engage providers in learning collaborative, communications and other activities throughout the course of DSRIP.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 148 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Inventory and analyze Health Home and other care management capabilities already in place in the NQP relative to DSRIP requirements.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a strategy to apply and scale capabilities, based on DSRIP requirements.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Incorporate existing capabilities into DSRIP design plans.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	01/02/2017	03/31/2017	01/02/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop a care management model based on need for low-, moderate- and high-risk individuals that incorporates medical, behavioral, post-acute, long-term care, prevention and community-based services across the full continuum.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 149 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop an approach to patient identification, outreach, enrollment and ongoing engagement.										
Task 3. Develop high-level work flows and requirements to deliver care management models for patients, by risk stratification based on best practices both within the PPS and nationally.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and implement IT infrastructure to support the care management model(s) and work flows.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement Workforce infrastructure to support the delivery of care within the IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and implement the Cultural Competency strategy to support the delivery of appropriate health care within the IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7 Conduct performance measurement and performance management activities, based on process and outcome measures.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Ahmed Jalees Md Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Long Island Jewish Med Ctr; Mercy Medical Center; Nassau Univer	rsity Medical Cen	Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 150 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.										
Providers Associated with Completion:	l									
Central Nassau Guidance & Cns; Transitional Services/Ny										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				l						
A Holly Patterson Ext Cr Fac; Grandell Rehab & Nursing Ctr; Mead	lowbrook Care Ce	nter Inc; Nassau	Extended Cr Facility A							
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among safety net providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS safety net partners.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop and integrate PPS and hub-level IT platforms with safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient record look ups.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Safety net providers implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 151 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				•						
Akhand Abdul	.									
Task1. Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Stratify the partner list to identify only providers that are eligible for MU (MD, DO, NP, DDS, Certified Midwife).		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Determine which safety net providers are not using EMR. Work with REC and other resources to create an EMR implementation plan for these providers, including incentive structure.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. For safety net providers using a non-certified EMR, work with REC and other resources to create an EMR upgrade plan for these providers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 152 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Identify complete population health business requirements for the PPS.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify existing population health management tools within the PPS.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Conduct gap analysis between existing and needed population health tools to meet DSRIP requirements and population needs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Develop, as part of the IT approach, strategies to leverage existing capabilities and create new capabilities to meet DSRIP project requirements and meet population needs, including patient registry and patient tracking.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 5. Implement and test population health management tools using process and outcome measurement data.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abbas Qaiser Md										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory PCMH recognition status among PCPs (e.g. no recognition status, 2011 Level 1, 2 or 3 status).		Project		Completed	05/01/2015	07/01/2015	05/01/2015	07/01/2015	09/30/2015	DY1 Q2
Task 2. Survey providers on capabilities relative to PCMH 2014 Level		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 153 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3 / APCM requirements.										
Task 3 Conduct a gap analysis, expected costs of implementation between current PCP recognition status and 2014 Level 3 requirements.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Develop a strategy, by recognition status category to achieve PCMH Level 3 / APCM recognition by the end of DY 3.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Identify resources to assist providers in achieving PCMH / APCM recognition status based on current state.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 6. Implement strategy to support PCMH / APCM recognition status by the end of DY 3 across all DSRIP primary care providers in the NQP network.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify key stakeholders including, but not limited to, clinical integration, performance outcomes, financial and network PPS staff to participate in monthly MCO meetings.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Attempt to develop uniform expectations for MCOs regarding data exchange, including file formats, timing, data elements.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3. Assemble an MCO workgroup, convened by the PPS, which will meet monthly and establish a regular schedule.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Develop a charter, goals, meeting frequency, etc. for monthly MCO meetings.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Implement MCO meeting schedule and monitor progress with a focus on reviewing utilization trends, performance issues, payment reform and strategies to leverage MCO care management and other capabilities in a collaborative manner.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	
Milestone #10	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 154 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.										
Task										
PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish Value-Based Payment Work Group.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 2. Develop timeline for VBP contracting.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task 3. Conduct the Baseline Assessment for Value Based Payment.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Finalize a plan towards achieving 90% value-based payments across network by year 5 of the waiver at the latest.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Prioritize potential opportunities and providers for VBP arrangements.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Finalize VBP Adoption Plan.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify patient needs and preferences for patient navigation activities based on patient input, stakeholder input in the community (e.g. health workers, peers, culturally competent CBOs, etc.) and data analysis. Create subgroups (e.g. behavioral health) based on population need.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Collaborate with culturally-competent community-based organizations and stakeholders to develop an understanding of specific cultural, linguistic and ethnic needs across the PPS service area as hubs. Create subgroups to focus on outreach and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 155 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
engagement within these populations.										
Task 3. Develop an engagement strategy, based on community needs, PAC involvement, other stakeholder input and review of best practices to outreach patients as appropriate. Ensure engagement strategy reflects the needs of individuals with behavioral health disorders.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop a workforce and training plan to train/retrain/redeploy community health workers, peers, care managers and other PPS staff in outreach and navigation. The training program will include modules on cultural competency and behavioral health to help PPS achieve high levels of patient engagement in all communities.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Implement the workforce and training plan as stated in task 4.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Conduct and evaluate outreach and navigation activities to determine opportunities to improve engagement efforts, including what roles (community health workers, peers) generate the highest rates of engagement.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	



Page 156 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	THE TOTAL
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Fail	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 157 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 158 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment Completed		Project 2.a.i Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 159 of 803 Run Date : 09/28/2018

IPQR Module 2.a.i.4 - IA Monitoring	
Instructions:	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 160 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 2.b.ii – Development of co-located primary care services in the emergency department (ED)

☑ IPQR Module 2.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. There are a number of operational and financial challenges associated with development of co-located services. There may be physical space constraints, which will be managed through utilization of excess space elsewhere in the facilities impacted. NQP will mitigate this challenge by developing programmatic designs and related spaces to house PCMH practices that support a successful approach to co-location of ED and PCMH services. In particular, NQP and/or particular facilities may contract to develop innovative solutions to space optimization which do not negatively impact the PPS's ability to meet Speed & Scale requirements.
- 2. In addition to the challenges posed by the Speed and Scale requirements, the requirement that a patient can only be transferred to co-located primary care after a Medical Screening Exam (MSE) is performed presents challenges with patient satisfaction and acceptance. Patients who are most appropriate for co-located primary care (e.g., ESI Level 4 and 5 for non-emergent conditions) are likely only to need a MSE and brief treatment. Once a MSE is completed and a patient is transferred to co-located primary care, it is likely that the PCP would perform an additional assessment. The additional time to be seen by a PCP is likely not favored by patients with non-emergent conditions and patients may choose to not be transferred, thus posing risk to speed and scale or if transferred, patients are unhappy the additional time. Furthermore, the assessment by both the ED physician and PCP is duplicative. To mitigate this challenge, NQP will look to create a workflow that optimally transitions a patient to the co-located PCMH or utilize the alternative option to schedule and attend a PCP follow up/prevantative exam.
- 3. Within the IDS, there is a requirement that certain Medicaid-eligible provider types (MD, DO, NP, Certified Midwife, DDS) are using a Meaningful Use certified EMR. The current state of EMR adoption within the network is fragmented (i.e. providers use many different EMRs -- some of which are MU certified and others of which are not. To mitigate this risk, NQP will create a registry of these provider types, noting EMR version and provide information regarding optimal EMR practices to promote consistency and interoperability across the PPS. The adoption and/or maintenance of a certified EMR will be built into the partner contracting process. The local hubs will provide technical assistance to providers in meeting these requirements.
- 4. 2.b.ii.. requires a significant dependency on capital. To mitigate challenges associated with capital needs, NQP will develop a contingency plan which will support the opportunity to seek out sources of capital other than the DSRIP Capital Grants process including grant programs. NQP will also explore opportunities to identify less capital-intensive opportunities to meet requirements.



Page 161 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed Actively Engaged Scal							
DY3,Q4	26,213						

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	6,553	13,107	19,660	26,213
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

User ID File Type File Name File Description Uplo

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 162 of 803 Run Date : 09/28/2018

DSRIP

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Ensure appropriate location of the co-located primary care services in the ED to be located on the same campus of the hospital. All eligible relocated PCMH practices will meet NCQA 2014 Level 3 PCMH standards and/or APCM within 2 years after relocation.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Eligible relocated PCMH practices located in the ED achieve NCQA 2014 Level 3 PCMH standards and/or APCM 2 years after relocation.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•	•		•						
Elsayad Chris X										
Task 1. Develop PPS-level workgroup to address project deliverables for 2.b.ii. including individuals such as ED physicians, administrative executives and charge nurses, navigators and community-based service providers and other interested stakeholders.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Assess current state of ED intake overall at the PPS level, EMTALA requirements, and challenges associated with colocation.		Project		Completed	06/01/2015	07/20/2015	06/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. Identify PPS-wide co-location strategy based on EMTALA requirements, lessons learned from case studies on co-location, current workflow, DSRIP requirements and revenue impact on ED services with input from project workgroups.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Issue PPS-level guidance regarding protocols and requirements for co-location of ED services including flexible elements for customization at the hospital level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Identify potential physical locations for PCMH/APCM practices		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1



Page 163 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
at individual NQP participating hospitals for this project. Customize designs by ED based on factors that are unique to individual emergency department locations, build-outs and other key factors using overall PPS-level guidance and approach.										
Task 6. Determine build-out needs and establish contingency plans based on capital grants decisions from DOH at individual hospitals.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task 7. Develop PPS-wide PCMH / APCM implementation strategy for hospitals with relocated practices, in collaboration with related efforts in the 2.a.i. Integrated Delivery System project, with input from PPS Workgroup.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 8. Convene team at hub-level to implement the co-located ED project and tailor the PPS-approach. Local team members may include, but not limited to, clinical staff, and administrative staff, CBOs and navigators.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Support implementation and provide technical assistance and training as needed to each co-located primary care practice on meeting the NCQA requirements.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop and implement a performance improvement program to optimize clinical processes and outcomes. Discuss challenges and lessons learned at the PPS-level.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that new eligible participating PCPs will meet NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. At start up, the participating PCPs must have open access scheduling extended hours, and have EHR capability that is interoperable with the ED.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Elsayad Chris X Task All new eligible practices meet NCQA 2014 PCMH 1A scheduling standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 164 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

		1	ı	1			<u> </u>		1	
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:										
Elsayad Chris X										
Task All new eligible practices meet NCQA 2014 PCMH 1B scheduling standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Elsayad Chris X										
Task 1. Conduct assessment of organizational capacity to meet PCMH / APCM requirements for hospitals that intend to create colocated practices anew at the PPS level with local hospital involvement.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop overall implementation strategy to achieve PCMH / APCM standards status for hospitals with new primary care practices, in collaboration with related efforts in the 2.a.i. Integrated Delivery System project, with input from project workgroup.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Convene team at hub-level to implement the co-located ED project and tailor the PPS-approach. Local team members may include, but not limited to, clinical staff, and administrative staff, CBOs and navigators.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Support implementation and provide technical assistance and training as needed to each co-located primary care practice on meeting the NCQA requirements.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Create opportunities for periodic review of implementation progress with ED and primary care staff.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Develop care management protocols for medical screening in compliance with EMTALA standards.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care management protocols and procedures, consistent with EMTALA standards, for medical screening are developed in concert with practitioners at the PCMHs and/or APCM sites and are in place.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	
Task		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 165 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
At the PPS level, identify current state for care management and triage practices and use of protocols consistent also with PCMH / APCM requirements.										
Task 2. At the PPS level, develop Care management protocols and procedures, consistent with EMTALA standards, for medical screening exam.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Convene team at hub-level to implement and tailor the PPS protocols and procedures. Local team members may include, but not limited to, clinical staff, and administrative staff, CBOs and navigators.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Implement strategy at the hub-level via the multi-disciplinary hub-level teams.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure utilization of EHR that supports secure notification/messaging and sharing of medical records between participating local health providers, and meets Meaningful Use Stage 2 CMS requirements.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR supports secure notifications/messaging and the sharing of medical records.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Elsayad Chris X										
Task EHR supports secure notifications/messaging and the sharing of medical records.		Provider	Safety Net Hospital	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:				•			•			
Long Island Jewish Med Ctr; Mercy Medical Center; Nassau Univer	rsity Medical Cen	Ι	T	1	I					
EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task1. Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Vendor perform a gap analysis of EMR system use by		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 166 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participating safety net providers.										
Task 3. Work with REC and other resources to create an EMR implementation or upgrade plan for SN PCPs and Hospitals that will provide secure notification/messaging, sharing of medical records, and meet meaningful use stage 2 requirements.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Establish protocols and training for care coordinators to assist patients in understanding use of the health system, and to promote self-management and knowledge on appropriate care.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care Coordinator and ED policies and procedures are in place to manage overall population health and perform as an integrated clinical team.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS to identify current patient education efforts among EDs and current hospital-based primary care practices that utilize care coordination teams within the PPS (e.g. Health Homes, health system-based, etc.).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify best practices in patient education by care coordinators on self-management and knowledge of appropriate care that are culturally and linguistically competent at the PPS level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Analyze current vs. future state of patient education within the EDs and PCPs that will offer co-located services at the PPS level and then, in greater detail at the local hospital level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Develop guidance on care coordination requirements between the EDs and PCP practices with input across EDs and primary care practices at the PPS level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Tailor approach at the hub level to employ care coordination teams to educate patients on the use of the health system, including self-management and knowledge of appropriate care.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Review ongoing progress on care coordination efforts in		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 167 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
project work group meetings across health systems at the PPS level. Monitor opportunities to improve the delivery of services.										
Milestone #6 Implement a comprehensive payment and billing strategy. (The PCP may only bill usual primary care billing codes and not emergency billing codes.)	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task The PCP bills only primary care, not emergency, billing codes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify current state of billing practices for ED visits, specifically those that use a "Fast Track" for non-emergent visits.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Develop PPS-wide guidance for billing that only bills primary care for patient redirected to the primary care site on the same day with input from workgroup members.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3. Implement protocol for billing at the local hospital level.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Develop protocols for connectivity to the assigned health plan PCP and real-time notification to the Health Home care manager as applicable.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task EHR System with Real Time Notification System is in use.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify current state of protocols regarding connectivity to assigned PCPs and real-time notifications to PCPs and Health Homes.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify best practices in connectivity to the assigned health plan PCP.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Develop PPS-level protocol for notifying Health Homes and PCPs following ED use with input from project workgroup at the PPS level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Convene hub-level Workgroup to tailor protocols to hospital EDs. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. At the hub level, adopt protocols at participating hospitals.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 168 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

N/A	Completed						and Quarter
N/A	Completed						
		01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
	Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
	Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
	Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Safety Net Practitioner - Primary Care Provider	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
	Safety Net Practitioner -	Safety Net Practitioner - Primary Care Provider Completed	Safety Net Practitioner - Primary Care Provider Completed 01/01/2018	Safety Net Practitioner - Primary Care Provider Completed 01/01/2018 03/31/2018	Safety Net Practitioner - Primary Care Provider Completed 01/01/2018 03/31/2018 01/01/2018	Safety Net Practitioner - Primary Care Provider Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018	Safety Net Practitioner - Primary Care Provider Completed 01/01/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018



Page 169 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

	ı	i								DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Elsayad Chris X	•	•		•						
Task PPS monitors and decreases no-show rate by at least 15%.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Elsayad Chris X										
Task 1. Develop a PPS-wide strategy on open access scheduling based on PCMH/APCM best practices with project workgroup input.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. As part of the PCMH/APCM requirements and steps described in Milestones 1 &2, provide support from the local Hubs to colocated practices in implementing open access appointments.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Implement open access scheduling at the hub level based on PPS-level guidance.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. At the hub level, develop and implement a performance improvement program to decrease no show rates and report back to PPS.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 170 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
use to prioritize providers, with the goal of receiving automated reports from all providers.										
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure appropriate location of the co-located primary care services in the	
ED to be located on the same campus of the hospital. All eligible	
relocated PCMH practices will meet NCQA 2014 Level 3 PCMH	
standards and/or APCM within 2 years after relocation.	
Ensure that new eligible participating PCPs will meet NCQA 2014 Level 3	
Medical Home standards or NYS Advanced Primary Care Model	
standards by the end of DSRIP Year 3. At start up, the participating	
PCPs must have open access scheduling extended hours, and have EHR	
capability that is interoperable with the ED.	
Develop care management protocols for medical screening in compliance	
with EMTALA standards.	
Ensure utilization of EHR that supports secure notification/messaging and	
sharing of medical records between participating local health providers,	
and meets Meaningful Use Stage 2 CMS requirements.	
Establish protocols and training for care coordinators to assist patients in	
understanding use of the health system, and to promote self-	
management and knowledge on appropriate care.	
Implement a comprehensive payment and billing strategy. (The PCP may	
only bill usual primary care billing codes and not emergency billing	
codes.)	
Develop protocols for connectivity to the assigned health plan PCP and	



Page 171 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
real-time notification to the Health Home care manager as applicable.	
Utilize culturally competent community based organizations to raise community awareness of alternatives to the emergency room.	
Implement open access scheduling in all eligible primary care practices.	
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Fail	
Milestone #10	Pass & Complete	



Page 172 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 173 of 803 Run Date : 09/28/2018

IPQR Module 2.b.ii.5 - IA Monitoring	
Instructions:	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 174 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Within the IDS, there is a requirement that certain Medicaid-eligible provider types (MD, DO, NP, Certified Midwife, DDS) are using a Meaningful Use certified EMR and establish connectivity to the RHIO (in order to share patient information across inpatient, ED and community based settings). The current state of EMR adoption and RHIO connectivity within the network is highly variable (i.e. providers use many different EMRs -- some of which are MU certified and others of which are not). To mitigate this risk, NQP will create a registry of EMR version by provider type and offer information regarding optimal EMR practices to promote consistency and interoperability across the PPS. The registry will also include RHIO connectivity status. The adoption and/or maintenance of a certified EMR/RHIO connectivity will be built into the partner contracting process. The local hubs will provide technical assistance to providers in meeting these requirements.
- 2. While a number of agencies (Health homes, MCO's, CBO's) recognize the importance of the time of care transitions and the 30 days after hospital discharge and have programs in place to support this, the efforts among these organizations is not often coordinated or integrated with hospital based discharge planning and this poses a risk to successful care transition planning. To mitigate this risk, an inventory of current care transitions protocols will be created and all involved partners will be included in the drafting of a future state model and a strategy to achieve it.

 3. PPS providers will be required to establish new processes -- both within and outside of the hospital -- to successfully manage care transitions. In particular, there is a risk that hospital-based providers will have difficulty establishing relationships with CBOs. To mitigate this risk, NQP will integrate hospital-based and CBO-based providers in project planning and implementation efforts. NQP will further develop strategies to link medical, behavioral and community-based providers in order to serve patients in an integrated manner that prevents avoidable re-hospitalizations.



Page 175 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks									
Actively Engaged Speed									
DY3,Q4	21,568								

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	5,392	10,784	16,176	21,568
PPS Reported	PPS Reported Quarterly Update		0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Annualisad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

User ID File Type File Name File Description Uplo

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 176 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop PPS-wide Workgroup with participation from groups such as the Health Homes, hospitals, care management agencies, home health care agencies, nursing homes and SNFs, behavioral health and substance abuse services providers, and other related stakeholders.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 2. At the PPS level, identify current state and future state workflows for care transitions.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. Identify evidence-based best practices for care transitions and related models (e.g. Eric Coleman's Care Transitions Intervention model).		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 4. At the PPS level, develop current state and future state workflows that incorporate current workflow, DSRIP requirements, best practices.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 5. Convene hub-level Workgroup to implement care transitions protocols and tailor the PPS approach. Team members may include clinical staff, administrative staff, Health Homes and CBOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the hub level, develop and implement a mechanism to monitor and measure protocol implementation. Test protocols and make adjustments at hub level as needed. Report back to PPS workgroup.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 177 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes. Discuss challenges and lessons learned at the PPS-level.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory existing care management and care coordination practices in the PPS including Health Homes, MCOs, health system and CBO initiatives.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a PPS-level strategy to engage with MCOs with a focus on resources associated with transitions of care.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Develop a PPS-level strategy to engage with Health Homes to develop a process to identify eligible patients and link them to services as required by the ACA.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. At hub-level, convene MCOs, Health Homes & other key stakeholders to discuss strategies to enhance transitions of care.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At the hub level, create agreements with MCOs and Health Homes around transition of care services.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 178 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Using data identifying social needs from the CNA, the PPS will inventory social services available in the geographical location defined as hot-spots with high utilization of in-patient services.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS level, identify current state of referrals to social services in care transitions.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the PPS level, develop a strategy for social service engagement, including the development of county relationships.		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 4. At the hub-level, social services organization will be engaged in managing care transitions for patients with emphasis on those from identified locations with poor access to support services.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Ahern Deborah; Apollon Monique; Bailey Beth Platzer Md; Bloom Thomas Md; Boxer Harriet Siegel Md; Brown Christine D Md; Cappello Vincent Md; Celestin Marie Barbara Md; Chikvashvili Daniel Ilych Md; Ciminera Peter Frank; Constantatos Constantinos Md; Diamond Lawrence Neil Md; Dole Micheline Md; Elsayad Chris X; Fagan David G Md; Ford Patricia Ann Md; Garcia Emilio; Guiney Peter A Do; Hassan Rabbia Md; Horn Kelly C Md; Hussaini Naseem A; Isaacson Jeremy S; Joyce Thomas J Do; Kelly Clare Ann Md; Kosuri Sujatha Md; Kothari Chetna A Md; Kupferman-Meik Fernanda Md; Lee Alice K Md; Lieser Dina Md; Mackey Joseph A Md; Makaryus Amgad; Maqbool Anjum Md; Mccarthy Eileen; Mejia Jose Orlando; Muralidharan Sethu; Qazi Samia Md; Rosarion Gilberte Md; Sapugay Coz Maria Cristina Md; Smith Frederick A Md; Sundaresh Mamatha Md; Ting Grace Y Md; Vas Vilma; Verley Janice Rosemarie; Watman Rosalind Carol Md; Yasmin Tabassum Md; Zaso John Robert Do

Ma, Zaso domi Nobelt Bo									
Task		Prostitioner Non Brimary							
Policies and procedures are in place for early notification of	Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
planned discharges.		Care Provider (PCP)							

Providers Associated with Completion:

Abdelmoneim Talaat A Md; Agarin Maria-Victoria Campos; Aghalar Maryam Rafael; Akella Jagadish; Alaverdian Artur; Altamirano Leonardo Md; Anand Prachi Md; Balbi Howard Jorge Md; Bargman Renee; Berman Dean Arnold Do; Berrios Jessica; Boutin Anthony Md; Bryson Lennox O; Celestin Marie Florence; Chandra Prasanta Md; Chelagiri Mariamma Md; Chiguripati Vamsi; Chua Walter Md; Cirincione Elizabeth Md; Coren Charles V Md; Datt Monika; Doraiswamy Brinda Md; Dowling Dennis J Md; Duan Yuanli; Elfond Mikhail Do; Fink Erik Ross Md; Firdous Begum Zannatul; Fonrose Mark H Md; Frieri Marianne Md; Gaudino Walter J Md; Ghani Javed Md; Gohari Pouyan; Golden Jonathan James Md; Gonzalez Edwin Md; Guitelle St Victor; Hashmi Erum; Heuser Albert William Md; Hong Peter L Md; Huremovic Damir Md; Jean Baptiste Eddy Md; Julien Timothy; Kanth Anil M Md; Katz Stephen Paul Md; Kaul Nita; Kim Zae; Kleymenova Larisa; Kulakaushiene Dovile; Kumar Krishan Md; Lin Shen-Han; Lisny Olga; Liu Paul Chie Md; Lo Richmond; Lowe Sharon Alicia Md; Mieles Renzo Gregorio Md; Mullokandov Snezhana Md; Mustacchia Paul J Md; Nasi Yasmiene Duke; Paulose Ammukutty Md; Plummer Christopher Paul; Pobre Thomas Elias Yu Md; Podrumari Meenatchi A Md; Rankov Leonid; Rao Nyapati R Md; Rosen Javida B; Robertse Md; Rosen Javida B; Robertse Eric Lowell Md; Rosen Joel Md; Rosen Joel Md; Rosen Joel Md; Safavi Ali Md Pc; Samad Majid Md; Santana-Fox Elsie Milagros Md; Schneider Fran Iris; Shah Ami; Sharoha Mukesh Prakash Md; Silbert Daniel Raphael Md; Silecchia Bella M Md; Singh Jagjeet K; Sohal Ajendra S Md; Sperber Jacob Elliott Md; Srivastava Malaya Md; Stanislawski Scott Michael Md; Subramani Krishnaiyer Md; Sverd Jeffrey Md; Tetrokalashvili Maggie Md; Ullah Asmat; Ung Lyncean; Verma Rita Prasad Md; Wahedna Imran Md; Ward Laurie Ann Md; Weingarten Ephram P Md; Weiss Lyn Denise Md; Williamson Dawn Ellen Md; Young



Page 179 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

	1	1		1	· · · · · · · · · · · · · · · · · · ·					DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Rose Marie Md; Zapata Luis; Zate Karl; Zitt Myron J Md										
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Long Island Jewish Med Ctr; Mercy Medical Center; Nassau University Medical Cen										
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS-level, identify current state for planned discharges via transitions of care survey, a survey to care management agencies, and project workgroup meetings.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS-level, develop future state for early notification of planned discharges consistent with project requirements.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a strategy at the PPS-level to document care transition planning efforts in the EHR and, to ensure that records are interoperable across NQP in collaboration with the IT workgroup.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Convene hub-level Workgroup to tailor, implement and monitor the approach proposed by the PPS-wide Workgroup.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. At PPS-level, select a third party vendor to perform gap analysis of EHR connectivity capabilities, including PCMH practices and ED sites, IT capacity with the RHIO's HIE and SHIN-NY at the PPS level and current state of alert and communication functionalities.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 180 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Outline gaps and align with IT work stream to develop cohesive approach across the hubs at the PPS level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
4. Develop a PPS-level strategy to implement a system that shares information across provider types and EHRs about care transition plans.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. At the PPS-level, convene providers from different care settings to define necessary information and clinical data elements to be included as part of the care transition record.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 6. At the PPS level, develop policy and procedure to transfer patient care plan and medical record update to primary care provider via interoperable EHR or primary care provider record		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Implement protocol at the hub level via the identified responsible parties across care providers within each hub and report back to the PPS-wide Workgroup about progress.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, develop a protocol and workflow for the 30 day transition of care period.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Convene hub-level workgroup to tailor the approach proposed by the PPS-wide workgroup and adapt to the specific needs and capacity.		Project		Completed	01/02/2017	03/31/2017	01/02/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. At the hub level, develop and implement a strategy to monitor compliance with the care transitions protocol including strategies to improve compliance and further decrease- re-admissions within 30 days.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 181 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
monitor discharges during the 30-day transition of care period. Report back to PPS workgroup.										
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

_						
	Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 182 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model	
with all participating hospitals, partnering with a home care service or	
other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health	
Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed.	
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 183 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 184 of 803 Run Date : 09/28/2018

IPQR Module 2.b.iv.5 - IA Monitoring							
Instructions:	estructions:						



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 185 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 2.b.vii – Implementing the INTERACT project (inpatient transfer avoidance program for SNF)

IPQR Module 2.b.vii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) There is a risk with buy-in at the highest level at the partner nursing homes. This risk is significant, given the PPS's knowledge, based on the literature, that a lack of senior-level buy-in can materially affect project implementation. NQP will mitigate this risk by working closely and collaboratively with SNF leadership to ensure buy-in at the highest level.
- 2) NQP is aware of the importance of including non-medical staff such as housekeeping and aides in INTERACT. The failure to gain buy-in of non-medical personnel can jeopardize the project. To mitigate this risk, NQP will suggest various team-building strategies that are supported by the highest level of SNF administration.
- 3) Within the IDS, all partners must establish connectivity with the RHIO, i.e. specifically the use of secure messaging, alerts, and patient record lookup and records at the SNF and inpatient settings. To mitigate this risk, NQP will proactively work with the RHIO to ensure interoperability and connectivity.
- 4) NQP is aware that sometimes, families prefer to send SNF patients to an inpatient setting, rather than remaining in the SNF when a medical need occurs. To mitigate this risk, NQP will work with the SNF network to inform families of the medical capabilities within each SNF and, to further inform families of risks associated with acute care transfers from nursing homes."



Page 186 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.vii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed					
DY3,Q4	8,132				

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,033	4,066	6,099	8,132
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

User ID File Type File Name File Description Uplo

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 187 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.vii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement INTERACT at each participating SNF, demonstrated by active use of the INTERACT 3.0 toolkit and other resources available at http://interact2.net.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task INTERACT principles implemented at each participating SNF.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Nursing home to hospital transfers reduced.		Provider	Nursing Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Bayview Nursing & Rehab Ctr; Brookhaven Rehab & Hlth Cr Ct; Central Island Healthcare; Cliffside Reh & Res Hlt Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Cent Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Holliswood Operating Co Llc; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marquis Care Center; Nassau Extended Cr Facility A

Nassau Extended of Facility A								
Task	Drovidor	Nursing Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018 DY3 Q4
INTERACT 3.0 Toolkit used at each SNF.	Provider	Nursing Home	Completed	01/01/2016	03/31/2010	01/01/2016	03/31/2010	03/31/2016 D13 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Bayview Nursing & Rehab Ctr; Beach Terrace Care Center; Brookhaven Rehab & Hlth Cr Ct; Central Island Healthcare; Cliffside Reh & Res Hlt Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Center Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Holliswood Operating Co Llc; Komanoff Ctr/Geriatric Rehab; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marguis Care Center: Meadowbrook Care Center Inc; Nassau Extended Cr Facility A

Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meadowbrook	Care Center Inc; Nassau Extended C	Cr Facility A					
1. Convene workgroup of clinicians and SNF representatives to develop an approach to INTERACT implementation.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
Task 2. Review best practices to identify best INTERACT tools for reducing avoidable hospitalizations.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
Task 3. Survey SNFs to determine current state relative to INTERACT requirements, best practices and medical capabilities.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
4. Analyze current and future state to identify gaps in service delivery based on a SNF survey, interviews of INTERACT practicing SNFs and current and future state workflows. Utilize data to inform the INTERACT implementation strategy.	Project	Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015 DY1 Q2
Task	Project	Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016 DY2 Q1



Page 188 of 803 Run Date : 09/28/2018

Run Dat

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. Develop a strategy to train and organize SNFs across the PPS, including the use of INTERACT champions.										
Task 6. Conduct meeting with Directors of Nursing and Medical Directors to help advise and modify implementation strategy and confirm INTERACT tool selection.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Conduct trainings based on agreed upon infrastructure and the results of the INTERACT selected trainers. Trainer will be responsible for (a) teaching on-site staff trainers; ensuring each SNF has identified a facility champion and (c) coordination of INTERACT Version 4.0 tools implementation across SNFs. Tools must include care paths and advance care planning tool.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8: Implement INTERACT at all participating SNFs.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. Develop mechanisms to both monitor and measure hospital transfers in accordance with measurement reporting time frames.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop quality infrastructure to measure and improve avoidable acute care transfers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Identify a facility champion who will engage other staff and serve as a coach and leader of INTERACT program.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Facility champion identified for each SNF.		Provider	Nursing Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Brookhaven Rehab & Hith Cr Ct; Central Island Healthcare; Cliffside Reh & Res Hit Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Cent Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Holliswood Operating Co Llc; Komanoff Ctr/Geriatric Rehab; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meadowbrook Care Center Inc; Nassau Extended Cr Facility A; New Surfside Nursing Home; Oceanside Care Center; Park Avenue Extended Cr Fac A; Park Nursing Home Rhcf; Parker Jewish Inst Hith Cr Re; Parkview Care & Rehabilitation Ctr; Rockaway Care Center Snf; Rockville Skilled Nrs & Reh C; Sands Point Ctr Hith & Rehab; South Shore Healthcare; Sunharbor Manor Inc; Townhouse Center Rehab & Nursing; West Lawrence Care Center; White Oaks Nursing Home; Woodmere Rehab & Hos Inc

Rehab & Hcc Inc								
Task 1. Identify all necessary champions to fully cover the infrastructure as designed above.	Project	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify site level champions for the purpose of implementing INTERACT at the local sites.	Project	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Train INTERACT champions to facilitate implementation efforts at all NQP facilities (using the trainer identified under	Project	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 189 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1).										
Milestone #3 Implement care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care pathways and clinical tool(s) created to monitor chronically- ill patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented interventions aimed at avoiding eventual hospital transfer and has trained staff on use of interventions in alignment with the PPS strategic plan to monitor critically ill patients and avoid hospital readmission.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review current and future state work flows, focusing on where INTERACT Care Path tools are incorporated into program design.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review best practices on most effective care paths in reducing acute hospital transfers.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Incorporate questions regarding use of Care Paths (and which care paths) in INTERACT Survey distributed to all participating SNFs assessing their quality improvement capabilities.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Create gap analysis informed by work flows, best practices and survey results.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. Develop training strategy that will be reflected in the INTERACT training procurement (see below) across the PPS in collaboration with SNFs and champions.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 6. Conduct meeting with Directors of Nursing and Medical Directors to help advise and modify implementation strategy and confirm INTERACT care path tool selection.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Specific training of care pathways addressed in curriculum design.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8: Implement INTERACT Care Path tools at participating SNFs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 190 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
9. Develop mechanisms to both monitor and measure hospital transfers in accordance with measurement reporting time frames, as well as document the identified INTERACT protocols used.										
Task 10. Report to the PPS regarding INTERACT outcomes and opportunities to improve.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Educate all staff on care pathways and INTERACT principles.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Training program for all SNF staff established encompassing care pathways and INTERACT principles.		Provider	Nursing Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: A Holly Patterson Ext Cr Fac; Bayview Nursing & Rehab Ctr; Beac Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meado	; Grandell Rehab	& Nursing Ctr; H	empstead Park Nursing Hom							
Task 1. Develop a broad-based training strategy.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Identify all staff that require training.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop curriculum with training vendor (identified above)		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Meet with DONs and Medical Directors to help advise and modify implementation strategy and schedule trainings		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Develop a methodology to evaluate training efforts.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Execute Care Pathways and INTERACT training, as well as training evaluation.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Implement Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Advance Care Planning tools incorporated into program (as evidenced by policies and procedures).		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review current and future state work flows, focusing on where INTERACT Advance Care Planning (ACP) tools are incorporated into program design.		Project	_	Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 191 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Incorporate questions regarding use of Care Paths (and which care paths) in INTERACT Survey distributed to all participating SNFs assessing their quality improvement capabilities. 										
Task 3. Create gap analysis informed by work flows and survey results.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Develop training strategy that will be reflected in the INTERACT training procurement (see below) across the PPS in collaboration with SNFs & champions.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Conduct meeting with Directors of Nursing & Medical Directors to help advise & modify implementation strategy; confirm INTERACT ACP tool selection.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Specific training of ACP tools addressed in curriculum design.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7: Implement INTERACT Advanced Care Planning (ACP) tools at participating SNFs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Develop mechanisms to both monitor and measure hospital transfers in accordance with measurement reporting time frames, as well as document the identified INTERACT protocols used.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 9. Report data regarding INTERACT outcomes and opportunities to improve.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Create coaching program to facilitate and support implementation.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task INTERACT coaching program established at each SNF.		Provider	Nursing Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

A Holly Patterson Ext Cr Fac; Beach Terrace Care Center; Central Island Healthcare; Cliffside Reh & Res Hlt Cr Ct; Excel At Woodbury For Rehab & Nursi; Fairview Nrs Care Cent Adhc; Forest View Ctr For Reh & Nrs; Glen Cove Cnt Nrs & Rehab; Grandell Rehab & Nursing Ctr; Hempstead Park Nursing Home; Highfield Gardens Cc Great Neck; Komanoff Ctr/Geriatric Rehab; Lawrence Nursing Cc Inc; Long Island Care Center Inc; Marquis Care Center; Meadowbrook Care Center Inc; Nassau Extended Cr Facility A; New Surfside Nursing Home; Ocean Gardens Nf Inc; Oceanside Care Center; Opop, Llc; Park Avenue Extended Cr Fac A; Park Nursing Home Rhcf; Parker Jewish Inst Hlth Cr Re; Parkview Care & Rehabilitation Ctr; Rockaway Care Center Snf; Rockville Operating Llc; Rockville Skilled Nrs & Reh C; Sands Point Ctr Hlth & Rehab; South Shore Healthcare; Sunharbor Manor Inc; Townhouse Center Rehab & Nursing; West Lawrence Care Center; White Oaks Nursing Home: Woodcrest Nursing Home

Task 1. Identify existing coaching programs within NQP.	Project	Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Conduct focus groups with management and staff regarding	Project	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 192 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
training programs. Also collect information on best practice coaching programs.										
Task 3. Develop coaching program based on current state assessment of participating SNFs, incl. staff needs; population needs; current programs; best practices and other data. (NOTE: The training of coaches will be incorporated into the procurement of INTERACT training).		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Select "coaches" to be trained.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Conduct, evaluate, modify/enhance training.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Patients and families educated and involved in planning of care using INTERACT principles.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify needs of patients, families and caregivers with information from patient and caregiver advisory boards, focus groups, as necessary.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task 2. Identify existing education programs for patients, families and caregivers within NQP with regards to care for the elderly and disabled, including advance care planning and in alignment with INTERACT principles.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Review current and future state work flows, focusing on where SNF staff should optimally engage with patients and family/caregivers in care planning.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 4. Research best practice patient education programs that support participation in care management and enhance health literacy in a culturally and linguistically competent manner.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task5. Create assessment informed by work flows and best practices.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Develop a culturally competent approach to patient, family and caregiver education that enhances care planning, health literacy and self-care skills – all in a culturally and linguistically competent		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 193 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
manner.										
Task 7. Recruit, hire and train staff to perform patient, family and caregiver education regarding self-care.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Implement and test strategies to educate patients and families in care management to determine efficacy, cultural and linguistic competence and ability to impact outcomes of care.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 9. Enhance educational strategies and continue to provide such educational services to patients and families/caregivers as well as SNF staff.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish enhanced communication with acute care hospitals, preferably with EHR and HIE connectivity.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Long Island Jewish Med Ctr; Mercy Medical Center; Nassau Unive	rsity Medical Cen									
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
A Holly Patterson Ext Cr Fac; Grandell Rehab & Nursing Ctr; Koma	anoff Ctr/Geriatric	Rehab; Meadow	brook Care Center Inc; Nassa	u Extended Cr Fa	cility A					
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among SNFs.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS SNFs		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop and integrate PPS and hub-level IT platforms with		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 194 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient record look ups.										
Task 5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. SNFs implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Membership of quality committee is representative of PPS staff involved in quality improvement processes and other stakeholders.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics in Attachment J.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Service and quality outcome measures are reported to all stakeholders.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Review and select applicable metrics in DSRIP Attachment J.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Select Quality Committee members, including appropriate SNF and hospital quality improvement staff and stakeholders.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop initial quality improvement goals based on opportunities to improve in collaboration with SNFs (based on selected metrics).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop processes for the Quality Committee to identify opportunities for improvement using rapid cycle improvement		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 195 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

	I			1						DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
methods.										
Task 5. Develop quality improvement plans.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Quality committee charged with reviewing SNFs' adoption of INTERACT quality improvement tracking tools, root cause analysis of transfers, assisting with data collection & evaluation, as well as modifying process where needed.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Quality outcome measures reported to participating SNFs.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Utilize infrastructure developed to evaluate results of quality improvement initiatives.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 196 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement INTERACT at each participating SNF, demonstrated by active	
use of the INTERACT 3.0 toolkit and other resources available at http:	
//interact2.net.	
Identify a facility champion who will engage other staff and serve as a	
coach and leader of INTERACT program.	
Implement care pathways and other clinical tools for monitoring	
chronically ill patients, with the goal of early identification of potential	
instability and intervention to avoid hospital transfer.	
Educate all staff on care pathways and INTERACT principles.	
Implement Advance Care Planning tools to assist residents and families	
in expressing and documenting their wishes for near end of life and end	
of life care.	
Create coaching program to facilitate and support implementation.	
Educate patient and family/caretakers, to facilitate participation in	
planning of care.	
Establish enhanced communication with acute care hospitals, preferably	
with EHR and HIE connectivity.	
Measure outcomes (including quality assessment/root cause analysis of	
transfer) in order to identify additional interventions.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 197 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	



Page 198 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.b.vii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 199 of 803 Run Date : 09/28/2018

Instructions:	



Run Date: 09/28/2018

Page 200 of 803

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care

IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. CBOs and other organizations may be limited in the resources and infrastructure investments they can make to support Patient Activation. The risk will be mitigated by some costs being borne by the PPS centrally (such as PAM® training and licenses), and through supplemental grants and other funding opportunities.
- 2. The PAM® tool will be used in diverse settings, and there is a risk that it will not be consistently and correctly applied. This risk will be mitigated through centrally supported PPS initial training, continuing education workshops, and periodic assessment.
- 3. The uninsured and low-utilizers are a difficult population to engage. CBOs will play a critical role in this regard and one important mitigating strategy will be to leverage CBOs that engage this target population in hot spot identified areas and also who provide culturally and linguistically appropriate services.
- 4. In order to successfully divert from use of ED for non-emergent issues to use of preventive care at primary care providers, barriers need to be addressed. As part of the PCMH deployment process, the PPS will focus efforts on early adoption of open access scheduling at Primary Care Provider locations. This will be done first by addressing hot spots, and focusing efforts in practices that have robust means of addressing language barriers.
- 5. Tracking of this transient population will be challenging. IT solutions will be sought that interface (compliantly) with the PPS member database to assist in this identified risk



Page 201 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks			
Actively Engaged Speed	Actively Engaged Scale		
DY3,Q4	33,556		

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	8,389	16,778	25,167	33,556
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Annualisad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

User ID File Type File Name File Description Uplo

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 202 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	DY3 Q4	Project	N/A	Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Partnerships with CBOs to assist in patient "hot-spotting" and engagement efforts as evidenced by MOUs, contracts, letters of agreement or other partnership documentation.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Finalize contract with Insignia Health regarding PAM®.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Draft Request for Proposals (RFP) for CBOs and partner organizations to apply for contracts to administer.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Release RFP to the broadest audience of organizations possible.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Develop criteria against which RFP submissions can be evaluated, including experience with hot-spot communities.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Review submitted RFP applications against criteria.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 6. Announce selection of CBOs to administer PAM and engage patients.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 7. Accept and review additional CBO applications on an on-going basis.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Patient Activation Measure(R) (PAM(R)) training team		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 203 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established.										
Task										
Identify individuals for the PPS-wide training team, including		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
people familiar with patient engagement and activation.		'								
Task										
2. Coordinate PAM® training session with Insignia Health for		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
individuals identified in step 1.		1								
Task										
3. Coordinate additional training sessions on periodic basis or as		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
necessary.		'		'						
Milestone #3										
Identify UI, NU, and LU "hot spot" areas (e.g., emergency			l							5 1/2 6 /
rooms). Contract or partner with CBOs to perform outreach	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
within the identified "hot spot" areas.										
Task										
Analysis to identify "hot spot" areas completed and CBOs		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
performing outreach engaged.				J Compioned	0.70.720.0	00/01/2011	0.70.720.0	00/01/2011	00/01/2011	2.2 %.
Task										
Perform analysis with Medicaid data on "hot spots", leveraging										
data analyses performed as part of the Community Needs		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Assessment.										
Task										
Consider hot spot areas in RFP application review (described)										
under Milestone 1) and incorporate questions pertaining to		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
community served in application.										
Task										
Collaborate with CBOs (including through contracting) that										}
specifically target "hot spot" areas and have the skills and		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
abilities to reach the target population.										
Task										
4. Identify and implement strategies to improve targeting process		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
and patient activation/outreach processes.		i roject		Completed	04/01/2010	03/31/2017	04/01/2010	03/31/2017	03/31/2017	D12 Q4
Milestone #4										
Survey the targeted population about healthcare needs in the	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS' region.	D12 Q4	i ioject	11/71	Completed	10/01/2013	03/31/2017	10/01/2013	03/31/2017	03/31/2017	טוב עד
Task										
Community engagement forums and other information-gathering		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 O4
mechanisms established and performed.		i Toject		Johnpieleu	10/01/2015	03/31/2017	10/01/2013	03/31/2017	00/01/2017	טוב עד
Task	-	-		-						
I. Identify a data collection strategy to obtain information		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DV1 O3
regarding the needs of the target population, barriers to care and		i ioject		Completed	10/01/2015	12/31/2013	10/01/2013	12/31/2013	12/31/2013	טוועט
regarding the needs of the target population, partiers to call and	I	I		I						



Page 204 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
barriers to activation.										
Task 2. Execute data collection strategy, such as surveys, member focus groups, review of CNA data, and community forums.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Engage the community regarding healthcare needs using tools which may include surveys, interviews, and focus groups.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Identify & execute additional engagement strategies, as appropriate, to identify and respond to community needs in a culturally and linguistically appropriate manner.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS Providers (located in "hot spot" areas) trained in patient activation techniques by "PAM(R) trainers".		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify baseline knowledge among providers in hot spots regarding shared decision-making, measurement of health literacy and cultural competence among other topics. Also assess baseline knowledge re: cultural and linguistic competence as well as health literacy.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task2. Develop a curriculum on patient activation techniques for providers.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 3. Train providers located within "hot spots" on patient activation strategies including decision-making, measurement of health literacy and cultural competence.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 4. As necessary, offer additional training sessions.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 205 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
connectivity to resources already available to the member. • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.										
Task Procedures and protocols established to allow the PPS to work with the member's MCO and assigned PCP to help reconnect that beneficiary to his/her designated PCP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Obtain a list of PCP for attributed NU and LU patients from MCOs and DOH.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop a strategy, based on information obtained in step 1, to re-connect patients with their PCPs.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. For patients without existing PCP relationships, develop a strategy and work flow to link patients to PCPs who can meet their health care needs.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
4. Implement protocol and review progress on connecting patients to their assigned PCPs in collaboration with MCOs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task For each PAM(R) activation level, baseline and set intervals toward improvement determined at the beginning of each performance period (defined by the state).		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Administer PAM to beneficiary cohort.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 2. At the PPS-level, create baselines and intervals for each cohort using data from the Insignia database.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 206 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Repeat PAM survey at established intervals.										
Task 4. Develop and implement a performance improvement program		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
to optimize patient activation and outcomes.										
Milestone #8										
Include beneficiaries in development team to promote preventive	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
care.		-								
Task										
Beneficiaries are utilized as a resource in program development		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
and awareness efforts of preventive care services.		',								
Task										
Work with providers and CBOs to identify beneficiaries to										
participate on PAM development team and other related		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
workgroups.										
Task										
Hire and train patient navigators to perform outreach in the										
community. Hubs will make best efforts to engage consumers		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
· · · · · · · · · · · · · · · · · · ·										
who represent the population served. Milestone #9										
 Measure PAM(R) components, including: Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated 	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey.										



Page 207 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. 										
Task Performance measurement reports established, including but not limited to: Number of patients screened, by engagement level Number of clinicians trained in PAM(R) survey implementation Number of patient: PCP bridges established Number of patients identified, linked by MCOs to which they are associated Member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis Member engagement lists to DOH (for NU & LU populations) on a monthly basis Annual report assessing individual member and the overall cohort's level of engagement		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene a PPS-level workgroup including various stakeholders such as hospital systems, community based organizations, county agencies etc. to develop a strategy to screen patient status (UI, NU and LU) and collect contact information when they visit the PPS designated facility or "hot spot" area for health service or other social service		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS-level, assess participant level of engagement using data from the Insignia database to evaluate individual scores as well as aggregate cohort scores to assess level of activation movement annually.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the PPS level, strategies will be developed to improving the level of engagement in the aggregate.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. At the completion of the Opt-out process, patients identified as NU or LU will have their current contact information securely transferred to PPS-contracted MCOs for outreach purpose on a quarterly basis.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	
Task		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 208 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. At the PPS-level, the efficacy of the PAM process will be monitored with metrics such as, number of PAM screenings done (stratified by engagement level), number of patients linked to MCOs', number of personnel trained in PAM administration, and report of individual member and aggregate level of engagement.										
Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Volume of non-emergent visits for UI, NU, and LU populations increased.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Obtain baseline data regarding ED utilization to inform strategy.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Leverage and tailor PPS-wide strategies developed by PPS project workgroups such as 2.a.i., 2.b.ii., 2.b.iv., 3.b.i., and 3.c.i. to impact UI, NU and LU persons.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the hub level, develop and implement a mechanism to monitor and measure impact on non-emergent visits in the target population.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Obtain baseline volume data for Medicaid patients identified as utilizing (primary care visits greater than four).		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop strategy on how to increase the volume of non-emergent care for NU, UI and LU.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Increase the volume data for primary care visits greater than four (4). Monitor the increase in volume on an annual basis.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community navigators identified and contracted.		Provider	PAM(R) Providers	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

Sheth Shital Md



Page 209 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Community navigators trained in connectivity to healthcare coverage and community healthcare resources, (including primary and preventive services), as well as patient education.		Provider	PAM(R) Providers	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•	•		•	•	,				
Sheth Shital Md										
Task 1. At the hub level, partner with providers and CBOs to identify and recruit community navigators.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 2. Develop curriculum on connectivity to healthcare coverage and community healthcare resources.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Train community navigators in use of identified community resources and linkages to care.		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 4. Deploy community navigators to hot spot areas.		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Provide additional trainings as necessary.		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures for customer service complaints and appeals developed.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the hub level, utilize existing policies and procedures to track patient complaints. Report up to the PPS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop workflow to obtain consumer feedback from CBOs, MCOs and providers. Report up to the PPS.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Review feedback at PPS-level, identify and track trends, and implement performance improvement program.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task List of community navigators formally trained in the PAM(R).		Provider	PAM(R) Providers	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 210 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Negotiate and execute contracts with CBOs and providers selected through RFP process.										
Task 2. Coordinate PAM training sessions with Insignia Health for community navigators and other personnel, with participation from PAM training team (described in Milestone 2).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Offer additional trainings, utilizing PAM training team, as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community navigators prominently placed (with high visibility) at appropriate locations within identified "hot spot" areas.		Provider	PAM(R) Providers	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Adelaja Adedeji										
Task 1. Develop a curriculum to train community navigators to educate persons on insurance coverage, primary and preventive services and resources.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Provide training for community navigators using curriculum in Step 1. Offer additional trainings as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 3. Deploy community navigators to hot spot areas (as identified in Milestone 3).		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Navigators educated about insurance options and healthcare resources available to populations in this project.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Develop a curriculum to train community navigators to educate persons about insurance options and healthcare resources available to UI, NU, and LU populations.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 211 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Provide training for community navigators using curriculum in Step 1. Offer additional trainings as needed.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Timely access for navigator when connecting members to services.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Create and distribute a database of PCPs, including zipcode, contact information and PCMH status.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 2. Leverage open-access scheduling at PCP practices.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 3. Engage and educate PCPs on community navigator role.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 212 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.										
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Contract or partner with community-based organizations (CBOs) to	
engage target populations using PAM(R) and other patient activation	
techniques. The PPS must provide oversight and ensure that	
engagement is sufficient and appropriate.	
Establish a PPS-wide training team, comprised of members with training	
in PAM(R) and expertise in patient activation and engagement.	
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms).	
Contract or partner with CBOs to perform outreach within the identified	
"hot spot" areas.	
Survey the targeted population about healthcare needs in the PPS'	
region.	
Train providers located within "hot spots" on patient activation techniques,	
such as shared decision-making, measurements of health literacy, and	
cultural competency.	
Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along	
with the member's MCO and assigned PCP, reconnect beneficiaries to	
his/her designated PCP (see outcome measurements in #10).	
This patient activation project should not be used as a mechanism to	
inappropriately move members to different health plans and PCPs, but	
rather, shall focus on establishing connectivity to resources already	
available to the member.	
Work with respective MCOs and PCPs to ensure proactive outreach to	
beneficiaries. Sufficient information must be provided regarding	
insurance coverage, language resources, and availability of primary and	



Page 213 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
preventive care services. The state must review and approve any	
educational materials, which must comply with state marketing guidelines	
and federal regulations as outlined in 42 CFR §438.104.	
Baseline each beneficiary cohort (per method developed by state) to	
appropriately identify cohorts using PAM(R) during the first year of the	
project and again, at set intervals. Baselines, as well as intervals towards	
improvement, must be set for each cohort at the beginning of each	
performance period.	
Include beneficiaries in development team to promote preventive care.	
Measure PAM(R) components, including:	
Screen patient status (UI, NU and LU) and collect contact information	
when he/she visits the PPS designated facility or "hot spot" area for	
health service.	
If the beneficiary is UI, does not have a registered PCP, or is attributed	
to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score.	
Individual member's score must be averaged to calculate a baseline	
measure for that year's cohort.	
The cohort must be followed for the entirety of the DSRIP program.	
On an annual basis, assess individual members' and each cohort's level	
of engagement, with the goal of moving beneficiaries to a higher level of	
activation. • If the beneficiary is deemed to be LU & NU but has a	
designated PCP who is not part of the PPS' network, counsel the	
beneficiary on better utilizing his/her existing healthcare benefits, while	
also encouraging the beneficiary to reconnect with his/her designated	
PCP.	
The PPS will NOT be responsible for assessing the patient via PAM(R)	
survey.	
PPS will be responsible for providing the most current contact	
information to the beneficiary's MCO for outreach purposes.	
Provide member engagement lists to relevant insurance companies (for	
NU & LU populations) on a monthly basis, as well as to DOH on a	
quarterly basis.	
Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	
Contract or partner with CBOs to develop a group of community	
navigators who are trained in connectivity to healthcare coverage,	
community healthcare resources (including for primary and preventive	
community realthcare resources (including for primary and preventive	



Page 214 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
services) and patient education.	
Develop a process for Medicaid recipients and project participants to	
report complaints and receive customer service.	
Train community navigators in patient activation and education, including	
how to appropriately assist project beneficiaries using the PAM(R).	
Ensure direct hand-offs to navigators who are prominently placed at "hot	
spots," partnered CBOs, emergency departments, or community events,	
so as to facilitate education regarding health insurance coverage, age-	
appropriate primary and preventive healthcare services and resources.	
Inform and educate navigators about insurance options and healthcare	
resources available to UI, NU, and LU populations.	
Ensure appropriate and timely access for navigators when attempting to	
establish primary and preventive services for a community member.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, to track all	
patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Fail	
Milestone #10	Fail	
Milestone #11	Pass & Complete	
Milestone #12	Fail	
Milestone #13	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 215 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 216 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone CG CAHPS Survey	Completed	CG CAHPS Flat File included	10/01/2016	12/30/2016	10/01/2016	12/30/2016	12/31/2016	DY2 Q3
Milestone Project 11 PPS: PAM data reporting (Project 2.d.i)	Completed	As per the State's update sent out during week of 1/17 regarding the PAM data reporting requirement for MY1 and MY2, NQP has attached the two required reports here as well as in Module 2.d.i.2 (Patient Engagement Speed), as first advised by our Account Support Team.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone Project 2.d.i: Data submission for P4P Metric: PAM Score Difference	Completed	Data submission of all participants from MY2 and MY3 who are eligible for P4P calculation.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone CG CAHPS Survey DY3	Completed	CG CAHPS Flat File included	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	
CG CAHPS Survey	
Project 11 PPS: PAM data reporting (Project 2.d.i)	
Project 2.d.i: Data submission for P4P Metric: PAM Score Difference	
CG CAHPS Survey DY3	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 217 of 803 Run Date : 09/28/2018

IPQR Module 2.d.i.5 - IA Monitoring	
nstructions:	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 218 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 3.a.i – Integration of primary care and behavioral health services

☑ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Achievement of PCMH Level 3 / APCM recognition by DY3Q4, which applies to all primary care practices, the tremendous resource required to achieve this for all practices creates the risk of diluting support to Safety Net practices. The NQP will create a detailed plan to front load Safety Net practices with support needed to achieve PCMH recognition. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH requirements while PCMH will be driven by the hubs, using internal resources and a preferred list of consultants developed by the PPS.
- 2. Another risk associated with 3.a.i. is the need to address traditional relationships between PCPs and Behavioral Health providers as a core element of success for this project. To mitigate this risk, NQP will develop a strategy to bring PCPs and BHPs together with a focus on patients that they share in common to build relationships across these two very different disciplines.
- 3. An additional risk associated with this project relates to provider and patient concerns regarding HIPAA. To mitigate this risk, NQP will develop a careful process to obtain consent in an efficient manner and, will work with providers to help them understand when information can and cannot be shared under HIPAA (e.g. sometimes a BH provider will have consent and still not be comfortable sharing patient information).



Page 219 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	52,009

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	13,002	26,005	39,007	52,009
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Annuariad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

User ID File Type File Name File Description Uplo

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 220 of 803 Run Date : 09/28/2018

DSRIP

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2 🧭	Model 3 🔕

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Bhaskar Mahesh Md											
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Joseph P Addabbo Family Hlth											
Task 1. At the PPS-level, identify current state and future state including elements such as space to incorporate behavioral health services at primary care sites, workflow design, health care delivery system models, telemedicine and relationships with CBOs.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS-level, identify best practice in integrated care delivery of co-located behavioral health services at primary care practice sites.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At the PPS level, develop current state and future			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 221 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
state workflows to co-locate behavioral health at primary care practice sites within the PCMH / APCM											
Task 4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, using literature review, PPS workgroup participant and other select subject matter experts, will identify and select collaborative evidence based standards of care including, but not limited to, medication management and care engagement processes			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Evidenced based guidelines will be reviewed by Clinical Oversight Committee of the NQP Executive Committee for appropriateness and selected EBG presented to Executive committee for adoption.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	
Task			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 222 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3. Develop a PPS-wide strategy to support adoption of best practices at the hub level.											
Task 4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Sure Hertzel Md Llc Task 1. Identify current state of screening practices in primary care settings for both mental health and substance abuse.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 223 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
Task 2. Review best practices in preventive screening			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	Quarter DY1 Q3
practices for both mental health and substance abuse.											
3. Develop current and future state workflows to deliver preventive care screenings for mental health and substance abuse including but not limited to a warm transfer to behavioral health providers as measured by EHR documentation.			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Develop a PPS-wide strategy to support and measure adoption of workflows at the hub level.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 6. At the hub level, implement and measure adoption of worrkflow use in practices. Report back to PPS workgroup.			Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	06/01/2017	09/30/2017	06/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 224 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Cacace Frank Md					•						
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Joseph P Addabbo Family Hlth											
Task 1: At the PPS-level, identify current state and future state, including space to incorporate primary care services at behavioral health sites. to include workflow design, health care delivery system model, billing preventative care at BH/SA sites with appropriate CPT			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 225 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
codes for preventive and counseling screenings.											
Task 2. At the PPS-level, identify best practices in integrated care delivery of co-located primary care services at behavioral health sites.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3: Collaborating with PPS workgroup and selected subject matter experts, develop future state and program design that reflects co-located PCMH in Behavioral Health practice sites (consistent with NCQA requirements) including work flows and processes, documentation requirements, criteria for transfer to the behavioral health setting and vice versa, and approach to offering community-based supports.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	06/01/2017	09/30/2017	06/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 226 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
At the PPS level, identify and select collaborative evidence-based standards of care including, but not limited to, medication management and care engagement processes.											
Task2. Develop a PPS-wide strategy to support adoption of best practices at the hub level.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in			Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 227 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Electronic Health Record (EHR).											
Providers Associated with Completion:											
Abemayor Violet											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Long Island Jewish Med Ctr											
Task 1. Identify current state of screening practices in primary care settings for both mental health and substance abuse.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review best practices in preventive screening practices for both mental health and substance abuse.			Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Develop current and future state workflows to deliver preventive care screenings for mental health and substance abuse including but not limited to a warm transfer to behavioral health providers as measured by EHR documentation.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Develop a PPS-wide strategy to support and measure adoption of workflows at the hub level.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 6. At the hub level, implement and measure adoption of worrkflow use in practices. Report back to PPS workgroup.			Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
7. Develop and implement a performance improvement program to optimize clinical processes			Project		Completed	06/01/2017	09/30/2017	06/01/2017	09/30/2017	09/30/2017	DY3 Q2



Page 228 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and outcomes.											
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.			Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 229 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	
Milestone #14	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 230 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide "stepped care" as required by the IMPACT Model.											
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



Page 231 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including medication management and care engagement process. Conduct preventive care screenings, including physical and behavioral health screenings.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	



Page 232 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #11	Pass & Ongoing	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Ongoing	



Page 233 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 234 of 803 Run Date : 09/28/2018

IPQR Module 3.a.i.5 - IA Monitoring	
Instructions:	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 235 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 3.a.ii – Behavioral health community crisis stabilization services

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) Within the 3.a.ii. partners, all partners must establish connectivity with the RHIO, i.e. specifically the use of secure messaging, alerts, and patient record lookup. There are a number of partners, including CBOs that do not meet this requirement, which will be driven through the contracting process.
- 2) 3.a.ii. requires a significant dependency on capital. To mitigate challenges associated with capital needs, NQP will develop a contingency plan which will support the opportunity to seek out sources of capital other than the DSRIP Capital Grants process including grant programs, loans, or self-funded from PPS funds streams. NQP will also explore opportunities to identify less capital-intensive opportunities to meet requirements
- 3)The current state of behavioral health crisis intervention is soloed and has many stakeholders. Deciding which agencies/providers are best suited to take the lead on various aspect of behavioral crisis interventions will take significant consensus building. Meetings have already begun among various providers of BH crisis services and will be ongoing over the planning of the project as well as post implementation.
- 4) Waivers have addressed the increase of visit thresholds across the medical, mental health, and substance abuse services. NQP will work with hub leadership to address where the Integrated Services Model issued by NYSDOH can be utilized. Waivers have also been issued that address simplification of the CON process, as many facilities may have to modify and/or integrate space and/or IT capabilities in order to fill the requirements of the project.
- 5) Availability of supportive services, including transportation and housing will be enhanced through a network wide directory of CBOs, and cross mapping supportive services to disease 'hot spots'.



Page 236 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	31,294

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	7,824	15,647	23,471	31,294
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

User ID File Type File Name File Description Uplo

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 237 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop PPS-wide Workgroup to address project deliverables, including the Department of Social Services, behavioral health providers, mobile crisis, and other related stakeholders.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 2. Assess current state of crisis stabilization, incl. developing an understanding of services provided by specific organizations in Nassau & Eastern Queens at county level and in the private sector.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. Develop an analysis of current state vs. future state based on DSRIP requirements.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 4. Develop and agree on a crisis intervention strategy based on current state workflow, DSRIP requirements and capacity with input from project workgroup that includes centralized triage, outreach, mobile crisis, and intensive crisis services.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task 5. Implement crisis intervention strategy at participating organizations.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Collect and monitor data on key metrics and changes in crisis services and ED visits based on project design at the PPS level.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement continuous improvement activities, including convening meetings to discuss challenges and lessons learned, with involvement from the PPS as appropriate based on data and comparisons across all participating organizations in NQP.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 238 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Identify all Health Homes, ERs, hospital-based care management programs, MCOs & care management service organizations.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Survey all care management agencies in NQP to understand available services with a focus on diversionary guidelines and care coordination services for individuals with co-morbid behavioral and medical conditions.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Develop a collaborative workgroup including Health Homes, ER & hospital staff to cultivate linkages across the continuity of care.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify current state of diversionary services and future state guidelines at the PPS level based on best practices, leveraging and building upon existing services within the system.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Develop & establish PPS-level guidelines to divert patients from avoidable inpatient hospital services.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. As part of developing guidelines and building upon existing services (and potentially creating new services), provide training and other resources on diversion techniques and alternatives to hospital-based services (e.g., mobile crisis).		Project		Completed	05/01/2017	09/30/2017	05/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. Convene MCOs, Health Homes and other key stakeholders in recurring meetings to review structure, process, and outcomes of crisis services and identify and act on opportunities for improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 239 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory participating MCOs that enroll members with the NQP service area (e.g., Nassau County and the Borough of Queens) and current crisis stabilization coverage.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify best practice crisis stabilization coverage nationally.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a proposed strategy to leverage and expand MCO crisis stabilization practices coverage of services at the PPS level.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task 4. Create agreements with MCOs based on agreed upon collaborations.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Convene MCOs, Health Homes and other key stakeholders in recurring meetings to discuss alterations in the crisis system, guidelines, and other relevant delivery of crisis services.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated treatment care protocols are in place.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Inventory current crisis guidelines, to the extent that they are relevant at the PPS level with local organization involvement.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Identify best practices in crisis service delivery including, but not limited to, treatment guidelines nationally.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Develop proposed service enhancements and treatment guidelines and implement across NQP facilities and CBOs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene MCOs, Health Homes and other key stakeholders in recurring meetings to discuss implementation of developed		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 240 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
guidelines and expanded services.										
Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Long Island Jewish Med Ctr Task 1. Convene interested representatives from participating NQP		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
hospitals. Task 2. Identify hospitals with specialty psychiatric services and crisis-oriented services as part of the current state assessment of NQP.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. In collaboration with hospitals, perform assessment of access to psychiatric specialty services with a focus on crisis services via current state assessment and other data analyses with regards to wait times, location, and capacity for specialty psychiatric and crisis-oriented services. Evaluate expansion of access to specialty psychiatric and crisis-oriented services as appropriate based on population needs and program design.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task4. Develop specialty psychiatric services and specialty program design in collaboration with the PPS-wide workgroup.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. Engage representatives on PPS-wide Workgroup and solicit feedback on project design, as well as information with regards to guideline development and availability of specialty psychiatric services.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 6. Develop future state assessment and develop project design		Project		Completed	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 241 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
consistent with DSRIP requirements at the PPS level.										
Task 7. Implement crisis stabilization guidelines and workflows at the local level, tailoring guidelines to the specific organization as necessary		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Evaluate impact of program design once the structure has been in place for a sufficient duration of time. Review data and create continuous improvements as needed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Long Island Jewish Med Ctr										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Clinic	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Mercy Medical Center										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Mental Health	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Central Nassau Guidance & Cns Task	<u> </u>	Project	I	Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DV1 O3
Idan	<u> </u>	Troject		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	טוועט



Page 242 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. As part of the plan presented in Milestones 1-5, Identify observation units within hospital outpatient or at off campus crisis residences as part of the current state assessment of NQP.										
Task 2. Identify best practice crisis stabilization services design and guidelines as supported by data, based on a future state assessment and gap analysis.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Expand access to outpatient observation units or other providers with off campus crisis residences.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Monitor use of observation unit visits and perform additional oversight, assessment, and improvement efforts, as necessary at the PPS level based on performance reporting at individual hubs.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory current mobile crisis teams within NQP and assess their capacity. Identify unmet need and determined required crisis capacity at the PPS level.		Project		Completed	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. Determine adequacy of access to crisis services and determine whether (and how much) additional crisis services are needed for the population served.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Expand mobile crisis capacity and train additional teams with resources available at participating organizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Incorporate mobile crisis team processes into crisis stabilization guidelines and workflows and customize, to the degree necessary and appropriate, by hub.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Monitor the number of mobile crisis visits, time required to		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 243 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
respond to a true crisis, availability of proactive crisis plans for individuals with co-morbid behavioral health and/or medical conditions, and adequacy of such access at the PPS level.										
Task 6. Perform additional oversight and assessment, and continuous quality improvement activities at the PPS level.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Ahmed Jalees Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Central Nassau Guidance & Cns										
Task Alerts and secure messaging functionality are used to facilitate crisis intervention services.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among safety net providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 244 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.										
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS safety net partners.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and integrate PPS and hub-level IT platforms with safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient record look ups. 		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task 6. Safety net providers implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented central triage service among psychiatrists and behavioral health providers.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
 Task Conduct current assessment of triage services within NQP, including 227-TALK and the LIJ emergency call center, among other crisis lines. 		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Identify best practices for central triage systems and assess gaps between current state and best practices leveraging existing resources and creating new capabilities where needed. Develop access standards to respond to a true crisis.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop a PPS-level strategy and timeline for implementing a centralized triage system design under DSRIP. Develop		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 245 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
guidelines for directing patients to services with input from PPS-wide Workgroup.										
Task 4. Implement central triage service with guidelines in place for connecting patients to appropriate crisis stabilization resources and services.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Develop strategy for oversight and assurance on engagement at the PPS level, including recurring reviews of quarterly reports, on-site visits, and other assessment mechanisms. Continuously improve crisis services to meet DSRIP metrics as needed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify key metrics for review by the Performance Reporting Workgroup to review care integration, including crisis services.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 246 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Analyze metrics to identify opportunities for quality improvement at the PPS level, with comparisons across participating organization.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Utilize rapid cycle improvement methodology to target interventions & develop data-driven implementation strategies at the PPS level.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task4. Evaluate results of quality improvement initiatives at both the PPS and the participating organization levels.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 6. At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 247 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes	
outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to	
develop and implement protocols for diversion of patients from	
emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations	
serving the affected population to provide coverage for the service array	
under this project.	
Develop written treatment protocols with consensus from participating	
providers and facilities.	
Include at least one hospital with specialty psychiatric services and crisis-	
oriented psychiatric services; expansion of access to specialty psychiatric	
and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off	
campus crisis residence for stabilization monitoring services (up to 48	
hours).	
Deploy mobile crisis team(s) to provide crisis stabilization services using	
evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up by the	
end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating	
psychiatrists, mental health, behavioral health, and substance abuse	
providers.	
Ensure quality committee is established for oversight and surveillance of	
compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



Page 248 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Fail	
Milestone #7	Pass & Complete	
Milestone #8	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 249 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 250 of 803 Run Date: 09/28/2018

IPQR Module 3.a.ii.5 - IA Monitorii	ng		
Instructions :			



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 251 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1) NQP is aware of risks associated with the implementation of protocols with physicians. In particular, the PPS is aware that providers often believe that they are already delivering care in the best possible manner; however, a more consistent and systematic approach to consistent use of protocols is required. To mitigate this risk, NQP will provide educational support to providers in a manner that supports consistent use of protocols. In addition, the PPS will mitigate this risk by measuring use of the protocols, evaluating data and addressing opportunities to improve.

2) Achievement of PCMH Level 3 / APCM recognition by DY3Q4, which applies to all primary care practices. The tremendous resource required to achieve this for all practices creates the risk of diluting support to Safety Net practices. The NQP will create a detailed plan to front load Safety Net practices with support needed to achieve PCMH recognition. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH requirements while PCMH will be driven by the hubs, using internal resources and a preferred list of consultants developed by the PPS. 3) NQP recognizes that the PPS will require reporting, utilizing data that is not currently uniform or automated; without appropriate data, a risk to the project exists. NQP will mitigate this risk through the development of an IT strategy that addresses needs for coordination at the practice level and, at the hub/PPS level. PPS level coordination will support interoperability and care coordination requirements. 4) NQP recognizes that the PPS must develop and implement a successful cultural and linguistic approach to support patients in their efforts to enhance their ability to perform self-care and, to improve their health literacy skills. To mitigate this risk, the PPS will develop a robust strategy to address cultural and linguistic competence that incorporates tools for patients with cardiovascular disease.



Page 252 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY3,Q4	24,296						

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	6,074	12,148	18,222	24,296
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Ammuniad	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

		User ID	File Type	File Name	File Description	Upload Date
--	--	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

	Review Status	IA Formal Comments
Pas	ss & Ongoing	



Page 253 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 1. At the PPS level, identify current state and future state including, but not limited to, gaps between current state-based on DSRIP requirements.		Project		Completed	05/01/2015	07/15/2015	05/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task2. At the PPS level, identify best practice and evidence-based guidelines, considering Million Hearts Campaign strategies.		Project		Completed	05/01/2015	07/15/2015	05/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task 3. At the PPS level, develop current state and future state workflows that incorporate all DSRIP requirements and reflect standards of care for dissemination to NQP hubs.		Project		Completed	05/01/2015	07/15/2015	05/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #2	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 254 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Barcia Rafael G Md Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Ahmed Jalees Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:			<u>I</u>							
Joseph P Addabbo Family Hlth Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess capabilities, including but not limited to, Electronic Health Records capabilities among safety net providers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess local health information exchanges/RHIO/SHIN-NY capabilities to support information sharing at the point of care, secure messaging, alerts and patient record look up.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Collaborate with state and local Health Information Exchanges to create connectivity, as needed, to ensure the ability to conduct secure messaging and sharing of health information among PPS safety net partners.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and integrate PPS and hub-level IT platforms with safety net and other providers to ensure the ability to perform the direct exchange of information, provide alerts and conduct patient		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Page 255 of 803 Run Date: 09/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
record look ups.										
Task 5. Test the ability to conduct sharing of data, as required above, using an HIE with safety net and other providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6. Safety net providers implement actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		•			•					
Abbas Qaiser Md										
Task 1. Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	07/02/2015	09/30/2015	07/02/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Stratify the partner list to identify only providers that are eligible for MU (MD, DO, NP, DDS, Certified Midwife).		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 4. Determine which safety net providers are not using EMR. Work with REC and other resources to create an EMR implementation plan for these providers, including incentive structure.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. For safety net providers using a non-certified EMR, work with REC and other resources to create an EMR upgrade plan for		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 256 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
these providers.										
Task 6. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 6: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Wilestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 257 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
1. At the PPS level, create a current state analysis to assess the manner in which the hubs and CBOs employ the 5 A's (Ask, Assess, Advise, Assist, and Arrange) of tobacco dependence treatment in primary care practices.										
Task2. Review best practices with regard to implementing the 5 A's and make recommendation for use across the hubs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. At the hub level, build prompt functionalities and add identified tobacco dependence treatment questions into current and new (where required) EHR systems based on guidance from the PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the PPS level, develop a strategy to track, on an automated basis, patients who receive the 5 As.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task5. Develop and implement a performance improvement program to optimize 5 A use in practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, create workgroup of clinicians representing each health system to identify, review and recommend guidelines that align with specified with Domain 1 recommended strategies.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task2. At the PPS level, conduct literature reviews of evidence-based practices.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3. At the PPS level, identify best practice CVD guidelines and evidence-based protocols, considering Million Hearts Campaign strategies and the NCEP and USPSTF guidelines.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
4. At the PPS level, create and distribute survey to primary care practices to assess which of these evidence-based guidelines, protocols and/or strategies are being used and to what extent they being used to assess HTN and elevated		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2



Page 258 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cholesterol.										
Task 5. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 6. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify primary care practices within the NQP that currently utilize care coordination teams to address compliance issues and self-efficacy in the care of patients with hypertension (e.g. Health Homes, health system-based, etc.).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review best practices on care coordination teams within primary care settings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 259 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.										
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task6. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
 At PPS level, develop recommended work flow to accommodate walk-in patients for blood pressure checks. 		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Develop a PPS-wide strategy to support adoption of the work flow across the hub level.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 3. Convene hub-level workgroup to implement the approach proposed by the PPS-wide workgroup. Workgroups may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
 At the PPS level, identify best practices for blood pressure measurement and appropriate equipment for accuracy. 		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task2. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Convene hub-level Workgroup to tailor the approach		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 260 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.										
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess patient stratification and automated scheduling capabilities within the IT systems capabilities across primary care practices at each hub.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Build or modify patient stratification system to generate a list of patients with repeated elevated blood pressure without a HTN diagnosis.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Build or modify automated or work driver scheduling system to prompt when patient without HTN diagnosis has repeated elevated blood pressure readings entered into their EHR.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Coordinate periodic training at the hub level around patient identification and hypertension visit scheduling.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 261 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

										DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, identify best practice and evidence-based guidelines on when to use preferential drug regimens that provides increased chance of medication adherence, considering Million Hearts Campaign strategies.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop a PPS-wide strategy to support adoption of the guidelines across the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. At the PPS level, review best practices for self-management, especially for cardiovascular patients.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop PPS-wide guidelines based on best practices of self-management documentation and patient review approaches.		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a PPS-wide strategy to support adoption of the guidelines across the hub level.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 262 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.										
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 6. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. At the PPS level, develop current state and future state workflows to identify most efficient referral and follow-up process.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. At the PPS level, engage commonly referred community based programs to discuss collaborative follow-up process.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. At the PPS level, develop a process to refer and track patient participation and health status changes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Convene hub-level Workgroup to tailor the PPS approach proposed. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At the hub level, develop and implement a mechanism to monitor and measure referral and follow-up. Report back to PPS workgroup.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 263 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, identify best practices for blood pressure measurement and appropriate equipment for accuracy.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Coordinate periodic training at the hub level around warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Create registry of patients with established diagnosis of		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 264 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
hypertension.										
Task 2. Build or modify patient stratification system to identify patients		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
with hypertension without a recent visit.		1 10,000		Completed	01/01/2010	00/01/2011	01/01/2010	00/01/2011	00/01/2011	2.2 4.
Task 3. Build or modify automated or work driver scheduling system to		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
facilitate scheduling		1 10,000		Completed	01/01/2010	00/01/2011	01/01/2010	00/01/2011	00/01/2017	512 61
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
to process. Task 1. At the PPS level, conduct current state assessment of NYS		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Smokers' Quit line utilization.										
Task 2. At the PPS level, gather data regarding follow-up and referral process on patients who utilize the NYS Smokers' Quit line.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 3. At the PPS level, develop best practice workflow (based on evidence-based practices elsewhere in the country) to promote use of the NYS Smokers' Quit line at the local hub level.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 4. At the PPS-level, develop a protocol/process to document patient utilization of the NYS Smokers' Quitline and related health status changes to be implemented in primary care practices at the local hub level.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Page 265 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, review Stanford Model for Chronic Disease, and design an approach and strategy going forward to address DSRIP requirements.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task2. At the hub level, inventory data collection and use of data for targeting of high-risk patients.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the hub level, ensure the ability to collect and report accurate and reliable data on race, ethnicity and primary preferred language.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop strategy to distribute data to clinicians, health homes, and CBOs for their patient population.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify and act on "hot spots" in high-risk neighborhoods using the Stanford Model for chronic diseases and other best practice strategies. Identify relevant providers and CBOs by "hot spot".		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abbas Qaiser Md; Abrashkin Karen Anna; Adelaja Adedeji; Ageloff Andrew Md; Ahern Barbara Ann; Ahern Deborah; Ahmed Najma A Md; Akhand Abdul; Alerte Serge G Md; Ali Muhammad N Md; Aliprandis Tjoyia; Amin Dhruv M; Amin Mahendra R Md; Apollon Monique; Archbold Maritza Stella Md; Barsan Mohammad Md; Aziz Farzana H Md; Baez Daysi Md; Bailey Beth Platzer Md; Baker Robert W; Barasch Daphna; Barcia Rafael G Md; Barta Kamal Kumar Md; Beberman Hillary Klein Do; Belotte Marie; Bennett William J Md; Bernstein Henry; Bharara Meenakshi Md; Bienenstock Holly; Bigman Alan Marc Md; Blook Lauren Dara; Bloom Thomas Md; Boutis George Arthur; Boxer Harriet Siegel Md; Brenner David E Md; Bronner Dav



Page 266 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
Kerpen Howard Pc Md; Khan Naznin; Kim Jeongwon; Kissoon Sure Md; Kushner Hillary Md; Labranche Ottie; Lam Binh V Md; Langmar Reena Md; Mackey Joseph A Md; Madhavi Madhurapantula Do; Ma Mazure Brian; Mccarthy Eileen; Mcgowan Joseph Patrick; Mejia Jos Md; Nerwen Clifford B Md; Nicolopoulos Efthemia Md; Niki L Caggia Sureshchandra; Patel Sanjay Narottambhai Md; Patel Suresh M Mc Roshan; Ramirez Agramonte Sahira Giselle; Ramsaroop Nanda D Rosenblum Gilbert A Pc Md; Rubenstein Jack M Md; Russo Rosea Saul Michael Andrew Md; Schinder Harry J Md; Sheelawanti Md; Stakofsky Allison Beth; Staniloiu Maria Md; Stiuso Loriann Marie Do Tabibzadeh Marjan; Tarascin Iiya; Tardio Julio Alberto Md; Thomas Alexander Md; Velasquez Luis; Verbsky Jennifer Diane Md; Verley Patrick; Yasmeen Kauser Md; Yasmin Tabassum Md; Yee Walter Mask	n Ronald Md; Lap ahabir Parmeshw se Orlando; Mora ano Do; Noel Max d; Patel-Pannullo Md; Rashid Moha nn M Md; Sabzan herman Bradley M b; Stokes Mark G Nicole Md; Thom Janice Rosemarie	oinel Sergei Md; I ar J Md; Majeed d Yosef J Md; Md k Md; Nurse Sand Trupti J Md; Paul ammed K Md; Ra dova Alla Do; Sao M Md; Shokri-Tab Md; Suarez Orla nas Omolara; Tin e; Vlantis Antonio	Laxer Joel; Lee Alice K Md; Lee Muntaz Ahmad Z M Md; Makabrley Jeanne K Md; Muller Jefdra Renee Md; Nussbaum Molus Santhosh Kumar Md; Perdyzman Maya Md; Reed Michellighim Ebrahim Md; Sadique libibzadeh Farzad; Shteynman Ando; Sundaresh Mamatha Mdg Grace Y Md; Torres Francis S Leonidas Md; Walker Suzal	te Grace C J Md; it aryus Amgad; Mak frey David Do; Mu nte Jay Md; Pand y Marie Md; Perdi le C; Rigaud Nath ffat Md; Samuels I Alla Md; Simela M ; Suppa Frank; Sv co Md; Tworzydlo nne E; Watman Re et Rossi Md	Lee Hwasun; Leckaryus Mary; Man Iralidharan Sethu Iya Himanshu Md Ik Peter; Pessah Italie; Roberto Sar Roya Rahmanian Iedical Arts Pc; Si Iwaroopa Chinnap Ielzbieta; Urena	ong Pauline Md, niego Wilbert Ba; Nancy A Lavir ; Panish Mark M Marivs L Md; Pi ntiago Gabitto; Md; Sapna Sh mith Frederick A pala Md; Sychi Andres F Md; V	Levin Carmine aguyo Md; Maqb ne Md; Narendra Md; Parisien Mad lapil Mariecel Cl Robson Yael; Ro ah Md; Sapugay A Md; Smolow Cl kov Lubov Md; S dddigiri Venkate	Linda; Lieser Di ool Anjum Md; N Sudhanshu Md gali M Md; Park nristina; Pizzolla osarion Gilberte o Coz Maria Cristraig R Md; St Losylvia H Chudy Nesh Md; Varghes	na Md; Lightma Massand Seem ; Nassim Rolar Christina; Pate John Md; Qaz Md; Rosen Ro tina Md; Sarkis buis Emmanue Md; Szandrows se Betsy; Vas \	an Hylton Md; Loona na Md; Mayard Jules; nd Md; Nazir Azra el Anilkumar ii Samia Md; Qureshi nald E Md; esian Edmond Md; I Lesly G Md; eki Denise Md; //ilma; Vaysman	
procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Care Provider (PCP)	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Providers Associated with Completion:											
Coren Charles V Md; Datt Monika; Day Gina; Donaghy Henry James Md; Doraiswamy Brinda Md; Dowling Dennis J Md; Duan Yuanli; Edwards Barbara Tighe Md; Elfond Mikhail Do; Fink Erik Ross Md; Firdous Begum Zannatul; Fonrose Mark H Md; Frieri Marianne Md; Gaudino Walter J Md; Ghani Javed Md; Gohari Pouyan; Golden Jonathan James Md; Gonzalez Edwin Md; Guitelle St Victor; Hashmi Erum; Hayes Lisa Marie; Heuser Albert William Md; Hong Peter L Md; Huremovic Damir Md; Jean Baptiste Eddy Md; Julien Timothy; Kanth Anil M Md; Katz Stephen Paul Md; Kaul Nita; Kim Angela Candace Md; Kim Zae; Kleymenova Larisa; Koshy Robin Vettuparampil Md; Kulakaushiene Dovile; Kumar Krishan Md; Lin Shen-Han; Lisny Olga; Liu Paul Chi Md; Lo Richmond; Lowe Sharon Alicia Md; Malhotra Prashant Md; Meddles-Torres Cheryl Dianne; Mieles Renzo Gregorio Md; Mondesir-Harewood Carlene; Morales Emily Anne; Mullokandov Snezhana Md; Mustacchia Paul J Md; Nazli Yasmeen Zuleikha Md; Ng David; O'Neill Peter; Olsen Dean G Do; Oreste Anthony A Md; Osak Nina; Palmisano Luke; Paulose Ammukutty Md; Plummer Christopher Paul; Pobre Thomas Elias Yu Md; Podrumar Alida; Ramani Meenatchi A Md; Rankov Leonid; Rao Nyapati R Md; Rathinapandian Francis X Md; Ray Sagarita; Revere Elizabeth; Revolus Tania; Riggs John C Md; Rizon Javida B; Roberts Eric Lowell Md; Roberts Eric Lowell Md; Robentsen Marilyn Anita Md; Rohan Jeanne Deirdre Md; Rosen Joel M Md; Rosenblum Gary Charles Do; Rosenthal David Walter Do; Rubinstein Sofia Md; Safavi Ali Md Pc; Samad Majid Md; Santanas-Fox Elise Milagros Md; Sarvaideo Jill Karen; Schneider Fran Iris; Shah Ami; Sharoha Mukesh Prakash Md; Silbert Daniel Raphael Md; Silecchia Bella M Md; Singh Jagjeet K; Slootsky Olga; Sohal Ajendra S Md; Sperber Jacob Elliott Md; Srivastava Malaya Md; Stanislawski Scott Michael Md; Wilsamson Dawn Ellen Md; Young Rose Marie Md; Zapata Luis; Zate Karl; Zitt Myron J Md											
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Providers Associated with Completion: Agarin Maria-Victoria Campos; Chiguripati Vamsi; Fink Erik Ross Md; Ghani Javed Md; Guitelle St Victor; Huremovic Damir Md; Joseph P Addabbo Family Hlth; Long Island Jewish Med Ctr; Lowe Sharon Alicia Md; Nassau Health Care Corp; Nassau University Medical Cen; Ramani Meenatchi A Md; Rao Nyapati R Md; Rathinapandian Francis X Md; Ray Sagarita; Samad Majid Md; Singh Jagjeet K; Sperber Jacob Elliott Md; Sverd Jeffrey Md; Zate Karl											
Task 1. At the PPS level, identify evidence-based strategies and protocols from the Million Hearts Campaign.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 2. Develop a PPS-wide strategy to support adoption of the protocols across the hub level.		Project		Completed	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016		
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 267 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Convene hub-level Workgroup to implement the project and tailor the PPS strategy proposed by the PPS-wide Workgroup. Workgroup members may include clinical staff, administrative staff, and CBOs. 										
Task 4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. At the hub level, develop and implement a performance improvement program to improve tobacco-free policy implementation.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Inventory MCO care coordination practices throughout NQP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. At the PPS level, identify best practice care coordination strategies nationally, as supported by data.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop a PPS-level strategy & guidelines for hubs to leverage MCO care coordination strategies.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop a PPS-level strategy to engage MCOs, with a focus on resources associated with smoking cessation, hypertension screening, cholesterol screening & other preventative services relevant to this project.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At hub level, convene MCOs, Health Homes & other key stakeholders to discuss strategies to enhance cardiovascular care management in the primary care setting.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task 6. At the hub level, create agreements with MCOs based on collaborative care coordination efforts.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 268 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abbas Qaiser Md; Abrashkin Karen Anna; Adelaja Adedeji; Ageloff Andrew Md; Ahern Barbara Ann; Ahern Deborah; Ahmed Najma A Md; Akhand Abdul; Alerte Serge G Md; Ali Muhammad N Md; Aliprandis Tjoyia; Amin Dhruv M; Amin Mahendra R Md: Apollon Monique; Archbold Maritza Stella Md; Aslam Mohammad Md; Aziz Farzana H Md; Baez Daysi Md; Bailey Beth Platzer Md; Baker Robert W; Barasch Daphna; Barcia Rafael G Md; Batra Kamal Kumar Md; Beberman Hillary Klein Do; Belotte Marie; Bennett William J Md; Bernstein Henry; Bharara Meenakshi Md; Bienenstock Holly; Bigman Alan Marc Md; Block Lauren Dara; Bloom Thomas Md; Boutis George Arthur; Boxer Harriet Siegel Md; Brenner David E Md; Brown Christine D Md; Bundoc Susana Dugang Md; Bunyavanich Sommai T Md; Cacace Frank Md; Cadet-Valeus Sergelyne; Capobianco Luigi M Md Pc; Cappello Vincent Md; Carter Lawrence D Md; Castiglia Luisa; Celestin Marie Barbara Md; Cerniglia Rose; Cervantes Jocelyn Macasaet Md; Chaglassian Mary Md; Chaim-Watman Naomi Md; Chak Peter K Md; Chan Alfonso Y; Chanchal Deep Sabharwal; Chang Patrick Seungjin; Chasky Dean Cole Md; Chaudhry Irum Anwer; Chen Charlie Chin-Song Do; Chikvashvili Daniel Ilych Md; Chua Betty A Md; Chung Yun Hee Md Pc; Ciminera Peter Frank; Cohen Barry Howard; Cohen Michael; Conigliaro Joseph; Constantatos Constantinos Md; Corson Meredith M Do; David Monica; Decade Emmanuel Do: Delmont Jacqueline Md: Deluca Philip V Md: Depetris Gustavo Raul Md: Deratus Karl Gerry Md: Desir Mergie X Md: Detweiler Allan S Md: Diamond Lawrence Neil Md: Dogra Mridula: Dole Micheline Md: Dominguez Maritza: Duda Olha: Ehrlich Jason Craig Md; Elkoulily Ahmed Moustafa Md; Elsayad Chris X; Epstein Marcia E Md; Fagan David G Md; Ferdous Razia Khan; Fishbein Jason Craig Md; Florence P Golamco; Ford Patricia Ann Md; Forde Sandra Md; Gabrielli Gina; Galanti Norman Md; Ganz-Lord Fran Alexandra; Garcia Emilio; Gasparini Mauro Md; George Winu Daniel Md; Goetz Barry J Md; Goldberg Dr Eric; Gomez Brenda C Md; Gottridge Joanne Md; Greenberg Bruce Wayne Md; Gross Cathie C Md; Guillen-Santana Roselia; Guiney Peter A Do; Haltrecht Mark H Md; Hamid Muhammad Md; Hamlin Paul A Md; Haque Sabiha Md; Hasan Zeeshan Sultana Md; Hassan Rabbia Md; Haughney Elizabeth; Hava Nilofar K Md; Hawthorne Horace Md; Hirsch Bruce Md; Hirsch Medical Pc; Iordanou Christodoulos Md; Iordanou Michael; Ip Marisa; Isaacson Jeremy S; Jablonowski-Parada Helen; Jacob Sunitha; Jacob Sunitha; Jacob Sunitha; Jacqueline Delmont Md Pc; Jafari-Hassad Roya Md; James Tarika; Jhagroo Vishnudatt Md; Johnson Charmaine S Md; Joyce Thomas J Do; Kadianakis Kiki; Kagan Edith; Kalepu Mallikharjanudu Md; Kalkstein Karin Sue Md; Kanterman Stuart L; Katz Lawrence; Katz Robert K Md; Kaul Vanita S Md; Kazmi Fawzia Md; Kelly Clare Ann Md; Kerpen Howard Pc Md; Khan Naznin; Kim Jeongwon; Kissoon Surendra; Kolotinskaya Irina Md; Kosuri Sujatha Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kupferman-Meik Fernanda Md; Kushner Hillary Md; Labranche Ottie; Lam Binh V Md; Lapinel Sergei Md; Laver Joel; Lee Alice K Md; Lee Hwasun; Leong Pauline Md; Levin Carmine Linda; Lieser Dina Md; Lightman Hylton Md; Loona Reena Md; Mackey Joseph A Md; Madhavi Madhurapantula Do; Mahabir Parmeshwar J Md; Majeed Muntaz Ahmad Z M Md; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Massand Seema Md; Mayard Jules; Mazure Brian; Mccarthy Eileen; Mcgowan Joseph Patrick; Mejia Jose Orlando; Morad Yosef J Md; Muller Jeffrey David Do; Muralidharan Sethu; Nancy A Lavine Md; Narendra Sudhanshu Md; Nassim Roland Md; Nazir Azra Md: Nerwen Clifford B Md; Nicolopoulos Efthemia Md; Niki L Caggiano Do: Noel Max Md; Nurse Sandra Renee Md: Nussbaum Monte Jay Md; Pandya Himanshu Md; Panish Mark Md; Parisien Magali M Md; Park Christina: Patel Anilkumar Sureshchandra; Patel Sanjay Narottambhai Md; Patel Suresh M Md; Patel Roshan; Ramirez Agramonte Sahira Giselle; Ramsaroop Nanda D Md; Rashid Mohammed K Md; Rayzman Maya Md; Reed Michele C; Rigaud Nathalie; Roberto Santiago Gabitto; Robson Yael; Rosarion Gilberte Md; Rosen Ronald E Md; Rosenblum Gilbert A Pc Md; Rubenstein Jack M Md; Russo Roseann M Md; Sabzanova Alla Do; Sadighim Ebrahim Md; Samuels Roya Rahmanian Md; Sapugay Coz Maria Cristina Md; Sarkissian Edmond Md; Saul Michael Andrew Md; Schinder Harry J Md; Sheelawanti Md; Sherman Bradley M Md; Shokri-Tabibzadeh Farzad; Shteynman Alla Md; Simela Medical Arts Pc; Smith Frederick A Md; Smolow Craig R Md; St Louis Emmanuel Lesly G Md; Simela Medical Arts Pc; Smith Frederick A Md; Smolow Craig R Md; St Louis Emmanuel Lesly G Md; Sheelawanti Md; Sherman Bradley M Md; Sheelawanti Md; Sheelawant Stakofsky Allison Beth; Staniloiu Maria Md; Stiuso Loriann Marie Do; Stokes Mark G Md; Suarez Orlando; Sundaresh Mamatha Md; Suppa Frank; Swaroopa Chinnappala Md; Sychikov Lubov Md; Sylvia H Chudy Md; Szandrowski Denise Md; Tabibzadeh Marian: Tarascin liva: Tardio Julio Alberto Md: Thomas Nicole Md: Thomas Omolara: Ting Grace Y Md: Torres Francisco Md: Tworzydlo Elzbieta: Urena Andres F Md: Vaddigiri Venkatesh Md: Varghese Betsy: Vas Vilma: Vaysman Alexander Md; Velasquez Luis; Verbsky Jennifer Diane Md; Verley Janice Rosemarie; Vlantis Antonios Leonidas Md; Walker Suzanne E; Watman Rosalind Carol Md; Weiselberg Eric Md; Welles Mark B Md; Wiltshire Veronica: Wong Lei Md; Wu

Patrick; Yasmeen Kauser Md; Yasmin Tabassum Md; Yee Walter N	Md; Yu Kyi Win Md; Zahtila Tara; Zaso John Robert Do; Zol	li Janet Rossi Md						
Task 1. Identify all PCPs participating in the NQP.	Project	Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey PCPs regarding treatment of cardiovascular disease.	Project	Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At the PPS level, develop a provider engagement strategy, which may include incentives, to identify and manage patients with cardiovascular disease.	Project	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
At the hub level, develop and implement a mechanism to monitor and measure PCP participation. Report back to PPS.	Project	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 269 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task5. Develop and impement a performance improvement program to increase participation, if necessary.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Opioad Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	



Page 270 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	
and review with patients at each visit.	
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent	
visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk	
neighborhoods, linkages to Health Homes for the highest risk population,	
group visits, and implementation of the Stanford Model for chronic	
diseases.	
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving	
the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 271 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Fail	
Milestone #19	Pass & Complete	
Milestone #20	Fail	



Page 272 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 273 of 803 Run Date : 09/28/2018

	IPQR Module 3.b.i.5 - IA Monitoring
In	structions :



Page 274 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

☑ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) Medically vulnerable patients such as Medicaid patients with diabetes often have significant social determinants of health that primary care practices are not always well equipped to address. Through engagement of community based organizations and social service agencies, through provider education and through widespread adoption of team based care as dictated by PCMH concepts, these needs will be better addresses improving both adherence to medical regimens and outcomes.
- 2)The requirement to achieve PCMH Level 3 / APCM recognition by DY3Q4 applies to all primary care practices. The resource required to achieve this goal for 100% of all practices are considerable. The NQP will create a detailed plan to assess all practices and identify those that will require significant lead time (EHR implementation, formalized performance improvement processes, quality data collection, etc.) for early intervention to implement foundational changes. There will be a different strategy for practices with critical processes already in place to provide the support needed to achieve early certification. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH / APCM requirements. Tools developed for safety nets should be deployable to other practices.
- 3) Within 3.c.i. there is a requirement that certain Medicaid eligible provider types (MD, DO, NP, Certified Midwife, DDS) are using a Meaningful Use certified EMR. The current state of the network is many different EMR's are in use, some providers do not use EMR, and some use non certified EMRs. NQP will create a registry of these provider types, noting EMR version. The adoption and/or maintenance of a certified EMR will be build into the partner Contracting process. The PPS will provide technical assistance to providers in meeting these requirements.
- 4) Within the IDS, all partners must establish connectivity with the RHIO, i.e. specifically the use of secure messaging, alerts, and patient record lookup. There are a large number of providers, including CBOs that will need to initiate connection to the RHIO(s). This requirement will be driven through the contracting process.
- 5) NQP recognizes that the PPS will require reporting utilizing data that is not currently uniform or automated. NQP's IT strategy will resolve this issue, and NQP will further develop manual reporting to meet DSRIP reporting requirements until fully automated reporting is available. To track DSRIP projects, NQP will develop a web based registry that can allow partners to enter data, while supporting PPS efforts to monitor data quality, completeness and accuracy of data submissions.
- 6) NQP anticipates a constraint on resource available to provide patient education and support, and potentially a lack of knowledge around evidence-based disease management guidelines amongst providers. This will be addressed with training of care teams (including provider leads), including CBO members such as patient navigators and community health workers.
- 7) Availability of supportive services, including transportation and nutrition will be enhanced through a network wide directory of CBOs, and cross mapping supportive services to disease 'hot spots'. This same approach will be utilized to address 'hot spots' with initiatives focused on educating patients regarding self management and lifestyle modification.



Page 275 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	46,933

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	11,733	23,466	35,200	46,933
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Current File Uploads

User ID File Type File Name File Description Uplo

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 276 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task 1 . At the PPS level, identify the current and future state of diabetes management in primary care practices. Highlight project challenges, and gaps based on DSRIP Domain 1 requirements.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 2. Evidenced based guidelines for comprehensive diabetes management are to be identified by literature review performed by project workgroup and select subject matter experts.		Project		Completed	05/01/2015	07/20/2015	05/01/2015	07/20/2015	09/30/2015	DY1 Q2
Task 3-Evidenced based guidelines reviewed by Clinical Oversight Committee of the NQP Executive Committee for appropriateness and selected EBG presented to Executive committee for adoption.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task4. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 6. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 277 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task7. Develop and implement a performance improvement program to optimize clinical processes and outcomes.		Project		Completed	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abbas Qaiser Md; Abrashkin Karen Anna; Adelaja Adedeji; Ageloff Andrew Md; Ahern Barbara Ann; Ahern Deborah; Ahmed Najma A Md; Alerte Serge G Md; Ali Muhammad N Md; Aliprandis Tjoyia; Amin Dhruv M; Amin Mahendra R Md; Apollon Monique; Archbold Maritza Stella Md; Aslam Mohammad Md; Aziz Farzana H Md; Baez Daysi Md; Bailey Beth Platzer Md; Barsch Daphna; Barcia Rafael G Md; Batra Kamal Kumar Md; Beberman Hillary Klein Do; Belotte Marie; Bennett William J Md; Bernstein Henry; Bharara Meenakshi Md; Bienenstock Holly; Bigman Alan Marc Md; Block Lauren Dara; Bloom Thomas Md; Boutis George Arthur; Boxer Harriet Siegel Md; Brenner David E Md; Brown Christine D Md; Bundoc Susana Dugang Md; Bunyavanich Sommai T Md; Cacace Frank Md; Cadet-Valeus Sergelyne; Capobianco Luigi M Md Pc; Cappello Vincent Md; Carter Lawrence D Md; Castiglia Luisa; Celestin Marie Barbara Md; Cerniglia Rose; Cervantes Jocelyn Macasaet Md; Chaglassian Mary Md; Chaim-Watman Naomi Md; Chak Peter K Md; Chan Alfonso Y; Chanchal Deep Sabharwal; Chang Patrick Seungjin; Chasky Dean Cole Md; Chaudhry Irum Anwer; Chen Charlie Chin-Song Do; Chikvashvili Daniel Ilych Md; Chua Betty A Md; Chung Yun Hee Md Pc; Ciminera Peter Frank; Cohen Barry Howard; Cohen Michael; Conigliaro Joseph; Constantatos Constantinos Md; Corson Meredith M Do; David Monica; Decade Emmanuel Do; Delmont Jacqueline Md; Deluca Philip V Md; Depetris Gustavo Raul Md; Deratus Karl Gerry Md; Desir Mergie X Md; Diamond Lawrence Neil Md; Dogra Mridula; Dole Micheline Md; Dominguez Maritza; Duda Olha; Ehrlich Jason Craig Md; Elkoulily Ahmed Moustafa Md; Elsayad Chris X; Epstein Marcia E Md; Fagan David G Md; Ferdous Razia Khan; Fishbein Jason Craig Md; Florence P Golamco; Ford Patricia Ann Md; Forde Sandra Md; Gabrielli Gina; Galanti Norman Md; Ganz-Lord Fran Alexandra; Garcia Emilio; Gasparini Mauro Md; George Winu Daniel Md; Goetz Barry J Md; Goldberg Dr Eric; Gomez Brenda C Md; Gottridge Joanne Md; Greenberg Bruce Wayne Md: Gross Cathie C Md: Guillen-Santana Roselia: Guiney Peter A Do: Haltrecht Mark H Md: Hamid Muhammad Md: Hamid Paul A Md: Hague Sabiha Md: Hasan Zeeshan Sultana Md: Hassan Rabbia Md: Haughney Elizabeth; Hava Nilofar K Md; Hawthorne Horace Md; Hirsch Bruce Md; Hirsch Medical Pc; Iordanou Christodoulos Md; Iordanou Michael; Ip Marisa; Isaacson Jeremy S; Jablonowski-Parada Helen; Jacob Sunitha; Jacob Sunitha; Jacob Sunitha; Jacqueline Delmont Md Pc; Jafari-Hassad Roya Md; James Tarika; Jhagroo Vishnudatt Md; Johnson Charmaine S Md; Joyce Thomas J Do; Kadianakis Kiki; Kagan Edith; Kalepu Mallikharjanudu Md; Kalkstein Karin Sue Md; Kanterman Stuart L; Kapadia Jatin D Md Pc; Katz Lawrence; Katz Robert K Md; Kaul Vanita S Md; Kazmi Fawzia Md: Kelly Clare Ann Md; Kerpen Howard Pc Md; Khan Naznin; Kim Jeongwon; Kissoon Surendra; Kolotinskaya Irina Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kristos Meron R; Kugler Jay; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Krikhely Sharon; Kumar Dharamjit Narendra Md; Kothari Chetna A Md; Kothari Ch Kupferman-Meik Fernanda Md; Kushner Hillary Md; Labranche Ottie; Lam Binh V Md; Lapranche Ottie; Lapranche Lightman Hylton Md; Loona Reena Md; Mackey Joseph A Md; Madhavi Madhurapantula Do; Mahabir Parmeshwar J Md; Majeed Muntaz Ahmad Z M Md; Makaryus Amgad; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Magbool Anjum Md; Makaryus Amgad; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Mackey Joseph A Md; Madhavi Madhavi Madhavi Madhavi Madhavi Madhavi Madhavi Magbool Anjum Md; Magbool Anjum Md; Makaryus Amgad; Makaryus Amgad; Makaryus Mary; Maniego Wilbert Baguyo Md; Magbool Anjum Md; Mackey Joseph A Massand Seema Md; Mayard Jules; Mazure Brian; Mccarthy Eileen; Mcgowan Joseph Patrick; Mejia Jose Orlando; Morad Yosef J Md; Muller Jeffrey David Do; Muralidharan Sethu; Nancy A Lavine Md; Narendra Sudhanshu Md; Nassim Roland Md; Nazir Azra Md; Nerwen Clifford B Md; Nicolopoulos Efthemia Md; Niki L Caggiano Do; Noel Max Md; Nurse Sandra Renee Md; Nussbaum Monte Jay Md; Pandya Himanshu Md; Panish Mark Md; Parisien Magali M Md; Park Christina: Patel Anilkumar Sureshchandra: Patel Saniav Narottambhai Md: Patel Suresh M Md: Patel-Pannullo Trupti J Md: Paulus Santhosh Kumar Md: Percy Marie Md: Percy Marie Md: Percy Marie Narivs L Md: Pilapil Mariecel Christina: Pizzolla John Md; Qazi Samia Md; Qureshi Roshan; Ramirez Agramonte Sahira Giselle; Ramsaroop Nanda D Md; Rashid Mohammed K Md; Rayzman Maya Md; Reed Michele C; Rigaud Nathalie; Roberto Santiago Gabitto; Robson Yael; Rosarion Gilberte Md; Rosen Ronald E Md: Rosenblum Gilbert A Pc Md; Rubenstein Jack M Md; Russo Roseann M Md; Sabzanova Alla Do; Sadighim Ebrahim Md; Samuel Leelamma; Samuels Roya Rahmanian Md; Sapna Shah Md; Sapugay Coz Maria Cristina Md; Sarkissian Edmond Md; Saul Michael Andrew Md; Schinder Harry J Md; Sheelawanti Md; Sheelawanti Md; Sheth Shital Md; Shokri-Tabibzadeh Farzad; Shteynman Alla Md; Simela Medical Arts Pc; Smith Frederick A Md; Smolow Craig R Md; St Louis Emmanuel Lesly G Md; Stakofsky Allison Beth; Staniloiu Maria Md; Stiuso Loriann Marie Do; Stokes Mark G Md; Suarez Orlando; Sudharani Kotha S Md; Sundaresh Mamatha Md; Suppa Frank; Swaroopa Chinnappala Md; Sychikov Lubov Md; Sylvia H Chudy Md; Szandrowski Denise Md; Tabibzadeh Marjan; Tarascin liya; Tardio Julio Alberto Md; Thomas Omolara; Ting Grace Y Md; Torres Francisco Md; Tworzydlo Elzbieta; Urena Andres F Md; Vaddigiri Venkatesh Md; Varghese Betsy; Vas Vilma; Vaysman Alexander Md; Velasquez Luis; Verbsky Jennifer Diane Md; Verley Janice Rosemarie; Vlantis Antonios Leonidas Md; Walker Suzanne E; Watman Rosalind Carol Md: Weiselberg Eric Md: Welles Mark B Md: Wiltshire Veronica: Wong Lei Md: Wu Patrick: Yasmeen Kauser Md: Yasmin Tabassum Md: Yee Walter Md: Yu Kvi Win Md: Zahtila Tara: Zaso John Robert Do: Zolli Janet Rossi Md

Task1. Identify all PCPs participating in the NQP.	Project	Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey PCPs regarding treatment of diabetes disease.	Project	Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. At the PPS level, develop a provider engagement strategy,	Project	Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 278 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
which may include incentives, to identify and manage patients with diabetes disease.										
Task4. At the hub level, develop and implement a mechanism to monitor and measure PCP participation. Report back to PPS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Develop and impement a performance improvement program to increase participation, if necessary.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify primary care practices within the NQP that currently utilize care coordination teams (e.g. Health Homes, health system-based, etc.).		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review best practices on care coordination teams within primary care settings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Develop a PPS-wide strategy to support adoption of best practices at the hub level.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Convene hub-level Workgroup to tailor the approach proposed by the PPS-wide Workgroup. Workgroup may include members such as clinical staff, administrative staff, and CBOs.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 5. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 279 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Exercise to optimize clinical processes and outcomes.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. At the PPS level, review Stanford Model for Chronic Disease, and design an approach and strategy going forward to address DSRIP requirements.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task 2. At the hub level, inventory data collection and use of data for targeting of high-risk patients.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. At the hub level, ensure the ability to collect and report accurate and reliable data on race, ethnicity and primary preferred language.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop strategy to distribute data to clinicians, health homes, and CBOs for their patient population.		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify and act on "hot spots" in high-risk neighborhoods using the Stanford Model for chronic diseases and other best practice strategies. Identify relevant providers and CBOs by "hot spot".		Project		Completed	01/01/2016	03/30/2017	01/01/2016	03/30/2017	03/31/2017	DY2 Q4
Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY3 Q4	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 280 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.										
Task 1. Inventory MCO care coordination practices throughout NQP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. At the PPS level, identify best practice care coordination strategies nationally, as supported by data.		Project		Completed	01/01/2016	03/30/2016	01/01/2016	03/30/2016	03/31/2016	DY1 Q4
Task 3. Develop a PPS-level strategy & guidelines for hubs to leverage MCO care coordination strategies.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop a PPS-level strategy to engage MCOs, with a focus on resources associated with smoking cessation, hypertension screening, cholesterol screening & other preventative services relevant to this project.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. At hub level, convene MCOs, Health Homes & other key stakeholders to discuss strategies to enhance diabetes care management in the primary care setting.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. At the hub level, create agreements with MCOs based on collaborative care coordination efforts.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with the PPS Performance Reporting committee, develop a PPS-level strategy to identify and track patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. At the PPS Level, develop and share report specifications to report patients who are actively engaged.		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 281 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. At PPS level, conduct IT assessment of providers to evaluate EHR use and capabilities.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
4. At the Hub level, engage providers to report patient engagement. Each Hub will analyze provider attribution and EHR use to prioritize providers, with the goal of receiving automated reports from all providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 5. At the hub level, build or modify technical platform capabilities to identify patients whose preventive screenings are overdue.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6: At the Hub level, aggregate provider patient engagement reports and send to PPS via HIPAA compliant secure transfer.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7: At the PPS level, aggregate Hub data and track actively engaged patients quarterly.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Baez Daysi Md					'					
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:					,					
Aziz Farzana H Md	T	T	T = =	T	,		,		· · · · · · · · · · · · · · · · · · ·	Γ
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										



Page 282 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ahmed Jalees Md										
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•		1	1					1	
Joseph P Addabbo Family Hlth										
Task1. Select a third party vendor to perform gap analysis of EHR system use by participating safety net providers.		Project		Completed	08/08/2015	09/30/2015	08/08/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Vendor perform a gap analysis of EMR system use by participating safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task 3. Stratify the partner list to identify only providers that are eligible for MU (MD, DO, NP, DDS, Certified Midwife).		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
4. Determine which safety net providers are not using EMR. Work with REC and other resources to create an EMR implementation plan for these providers, including incentive structure.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. For safety net providers using a non-certified EMR, work with REC and other resources to create an EMR upgrade plan for these providers.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Support certified EHR implementation to participating safety net providers at the hub level.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		* •		·	-

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management,	
specific to diabetes, in community and ambulatory care settings.	



Page 283 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Engage at least 80% of primary care providers within the PPS in the	
implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing	
staff, behavioral health providers, pharmacy, community health workers,	
and Health Home care managers) to improve health literacy, patient self-	
efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to	
implement programs such as the Stanford Model for chronic diseases in	
high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations	
serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the	
end of Demonstration Year 3 for EHR systems used by participating	
safety net providers.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	



Page 284 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Midpoint Assessment	



Page 285 of 803 Run Date : 09/28/2018

IPQR Module 3.c.i.5 - IA Monitoring	
Instructions:	



Page 286 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) The mental health and substance abuse infrastructure reside in disparate locations and organizations and includes a number of stakeholders and participants not traditionally considered part of the health care delivery system. To mitigate this risk, a multi disciplinary group will be convened to provide input and address the deliverables of this project. Community input will be an important component to ensure stakeholders are included.
- 2) There does not currently exist any widespread monitoring of compliance with best practice protocols related to MEB promotion. To mitigate this risk, this implementation and monitoring will need to be part of the strategy employed by the PPS
- 3) The 2014 PCMH standards emphasize behavioral health screening and integration of MEB into primary care practices. Achievement of PCMH Level 3 / APCM recognition by DY3Q4 applies to all primary care practices. The tremendous resource required to achieve this for all practices creates the risk of diluting support to Safety Net practices. NQP will create a detailed plan to front load Safety Net practices with support needed to achieve PCMH recognition. Consultants and subject matter experts will work with the local project team to develop tools that are compliant with PCMH requirements while PCMH will be driven by the hubs, using internal resources and a preferred list of consultants developed by the PPS,



Page 287 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Milestone 1:	Completed	Develop, implement, assess and improve meaningful partnerships that strengthen MEB services in collaboration with communities, workplaces, schools, faith-based organizations and other key stakeholders in the community.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	1. Organize a PPS-wide multi-disciplinary committee, meeting regularly, of individuals dedicated to developing strategies to promote mental, emotional and behavioral health and well-being, including clinicians and public health practitioners focused on behavioral health conditions. Relevant stakeholders to include in the Behavioral Health committee are members such as clinicians, public health practitioners, local and state government agencies, and navigators. NOTE: A second workgroup of CBOs will be developed as well, and the PPS-wide Behavioral Health Workgroup and the CBO Workgroup will work together as appropriate. The CBO Workgroup (Non-BH) will include faith-based organizations, community-based organizations, organizations that offer supports for food, shelter and other social determinants of health.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 2	Completed	2. Assess current state of MEB health promotion, MEB disorder prevention services and interventions in Nassau County and the Borough of Queens using the following sources of information: Community Needs Assessments, surveys, forums with consumers, community town halls, and available data from Health Homes, local and state agencies, and providers, as warranted. NQP seeks to develop a comprehensive list of BH and other CBOs as part of a strategy to identify and engage an optimal mix of partners.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 3	Completed	3. Identify evidence-based strategies and protocols for MEB health promotion and MEB disorder prevention, such as interventions for promoting substance abuse screening via SBIRT in school-based programs and primary care. NQP will review both the literature and best practice programs, as well as areas of synergy with other DSRIP projects, to accomplish this task.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 4	Completed	Convene stakeholders in community forums to discuss and prioritize needs related to MEB health promotion following dissemination of current	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4



Page 288 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
		state assessment. Conduct focus groups with patients to identify needs, including cultural and linguistic preferences based on the needs of consumers as they define them.						
Task Task 5	Completed	 Develop PPS level evidence-based strategies, based on current and future state, to develop, implement, measure and improve MEB services and infrastructure in the community. 	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Task 6	Completed	6. Implement MEB quality improvement strategies as developed in Task 5.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 7	Completed	7. Develop a mechanism to monitor, measure and improve interventions and guidelines in practices and impact on outcomes at the PPS level.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 8	Completed	8. Once sufficient data is available, identify opportunities to improve MEB partnerships for the purpose of strengthening MEB relationships in the community and at the PPS level.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 2:	Completed	In collaboration with Health Homes and CBOs, develop, implement and manage "Collaborative Care" in primary care teams including all relevant team members.	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	Conduct outreach to Health Homes to participate in a workgroup dedicated to implementing "Collaborative Care" in primary care, in alignment with relevant DSRIP projects.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 2	Completed	2. Identify primary care providers with patients served by health homes and engage those practices in Collaborative Care efforts.	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 3	Completed	3. Assess current state of interaction between primary care practices and health homes at the PPS level including, but not limited to, MEB health promotion and SBIRT screening in primary care practices. Such an effort will also provide screening and referral services.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 4	Completed	Identify evidence-based strategies and protocols for "Collaborative Care" in primary care practices in the literature and in best practice settings.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Task 5	Completed	5. Develop a PPS-level strategy, based on current and proposed future state of "Collaborative Care" to implement, measure, and improve MEB.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 6	Completed	6. In collaboration with the PPS-wide Workforce and Clinical Integration committee, develop training on collaborative care models for promoting mental, emotional, and behavioral health at the PPS level. This task includes training material development, initial training scheduled and execution, and incorporation by all primary care practices in their new hire training packages.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 7	Completed	7. Conduct collaborative training for PCPs, MCOs, and Health Homes with shared patients.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task	Completed	8. Develop a mechanism to monitor, measure and improve interventions	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 289 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description Sta		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 8		and guidelines in practices and impact on outcomes at the PPS level.						
Task Task 9	Completed	9. Evaluate, review and act on opportunities to enhance MEB infrastructure with primary care providers, Health Homes, MCOs and CBOs.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 3	Completed	Develop strategies to deliver culturally and linguistically appropriate behavioral health services in collaboration with community-based organizations through staff training, based on patient needs as defined by patients and families.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	Assess cultural and linguistic needs across NQP's service area in Nassau County and the Borough of Queens as part of the current state assessment described in Milestone 1.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Task 2	Completed	Identify the needs of NQP consumers, as they define them, in focus groups that serve to identify cultural, linguistic needs and health literacy needs.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Task 3	Completed	3. Review best practices in cultural and linguistic competence and health literacy in the literature and in practice among Medicaid populations nationally.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Task 4	Completed	 Design cultural and linguistic competency strategies to deliver MEB and other care at the PPS level. 	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Task 5	Completed	Conduct training broadly for all relevant NQP employees, network providers, CBOs and others with regard to the Collaborative Care Model efforts described in Milestone 2.	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 6	Completed	6. Develop and produce PPS-wide culturally and linguistically appropriate health education materials on mental, emotional and behavioral health promotion for use across health systems in appropriate languages based on cultural and linguistic needs. Distribute materials across NQP	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 7	Completed	7. Engage the PPS-wide Cultural Competency and Health Literacy committee and the PPS-wide CBO workgroup for feedback on proposed Collaborative Care models and MEB partnerships as well as input on MEB training at the PPS level.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 8	Completed	8. Continuously evaluate and improve cultural and linguistic competency efforts at the PPS level and participating organizations, as described in the Cultural Competency workstream.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 4	Completed	Develop a data collection, analysis, and improvement strategy to promote MEB health promotion and disorder prevention.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1	Completed	Strengthen data collection and analysis of information on MEB unmet need and delivery of MEB prevention and treatment services at the PPS level by identifying data aviiable from government agency sources and within the PPS.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 290 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description S		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Task 2	Completed	2. Inventory data collection and use of data at the PPS level and at participating organizations for targeting of high-risk patients through survey of primary care practices, analysis of utilization data, focus groups and other methods.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 3	Completed	3. Working with other DSRIP projects, help inform the analysis of Medicaid administrative records and synthesis of patient-level state records with hub-specific electronic health records to improve identification and delivery of services for those with MEB needs at the PPS level.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4	Completed	4 Develop a PPS-level strategy using electronic data to track patients who participate in the MEB (4.a.iii) and other behavioral health projects. Identify and prioritize "hot spots" or key areas for improvement at the PPS level with regards to substance abuse and MEB health promotion (e.g., opioid epidemic in Nassau County) to develop data-driven quality improvement programs based on data above.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 5	Completed	5. Develop a PPS-level strategy to distribute provider-specific data to clinicians and CBOs for their patient population with comparisons to other health system providers and the overall PPS. In this manner, NQP will identify, address, and improve disparities in substance abuse and MEB health promotion. Data distribution will also occur among health homes.	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 6	Completed	6. Incorporate additional data available through EHR as possible.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Task 7	Completed	7. Gather data from MEB participants across NQP and evaluate changes in system infrastructure over time.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Midpoint Assessment	Completed	Midpoint Assessment Narrative	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone 1:	
Milestone 2:	



Page 291 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone 3	
Milestone 4	
Midpoint Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Nassau Queens Performing Provider System, LLC (PPS ID:14)

Page 292 of 803 Run Date : 09/28/2018

IPQR Module 4.a.iii.3 - IA Monitoring
Instructions :



Page 293 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

☑ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1) NQP is aware that participating providers use many different EHRs and, to the PPS knowledge, none currently are designed to prompt the provider to ask about the 5A's. This presents a risk because NQP will need to support a solution that can be incorporated into different platforms. The 5A's are a priority, but there are many DSRIP projects that could require provider prompting, and the PPS will need to make sure are not overwhelmed by additional documentation requirements. To mitigate these risks, NQP will develop templates that incorporate all the elements of the 5As, as well as the other disease management projects, and that can be adapted to the variety of EHRs in use in the PPS. This will allow NQP to measure, evaluate and improve adherence with this and other evidence-based protocols.
- 2) NQP serves a very diverse patient population and any approach to smoking cessation must reflect the cultural and linguistic diversity of the community. To mitigate this risk, NQP will develop and implement a successful cultural and linguistic approach to support patients in their efforts to enhance their ability to perform self-care and, to improve their health literacy skills. This approach will incorporate tools for patients with cardiovascular disease.
- 3) NQP is working with managed care organizations on many DSRIP projects, and health benefits for smoking cessation are one of many requirements that the PPS would like to see adopted. To mitigate the risk of competing priorities, NQP will ensure clinical input in the managed care contracting strategy to ensure that critical elements such as smoking cessation benefits are not overlooked.



Page 294 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description Si		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Milestone 1.	Completed	Implement strategies to promote tobacco cessation using evidence-based strategies in the ambulatory and community settings.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	Organize a multi-disciplinary PPS-wide Workgroup dedicated to developing strategies to promote tobacco dependence treatment including clinicians, public health specialists focused on cardiovascular health, behavioral health conditions and other chronic conditions.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. Develop a PPS-wide strategy, in collaboration with NYC DOHMH, based on evidence-based strategies and other relevant information to develop, implement, measure and improve tobacco dependence treatments across the local hub levels.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. Convene hub-level workgroup to implement the project and tailor the PPS approach proposed by the PPS-wide workgroup. Workgroups may include members such as clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. Develop a performance improvement program to optimize guideline use in practices.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 2.	Completed	Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	1. At the PPS level, create a current state analysis to assess the manner in which the hubs and CBOs employ the 5 A's (Ask, Assess, Advise, Assist, and Arrange) of tobacco dependence treatment in primary care practices.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Task 2.	Completed	2. Review best practices with regard to implementing the 5 A's and make recommendation for use across the hubs.	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Task 3.	Completed	3. At the hub level, build prompt functionalities and add identified tobacco dependence treatment questions into current and new (where required) EHR systems based on guidance from the PPS.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the PPS level, develop a strategy to track, on an automated basis, patients who receive the 5 As.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. Develop a performance improvement program to optimize 5 A use in practices.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 295 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description St		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Milestone 3.	Completed	Adopt and follow standardized treatment protocols for tobacco cessation, including people with disabilities.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	At the PPS level, assess current use of protocols related to tobacco dependence treatment within primary care practices.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	At the PPS level, identify and recommend protocols that align with specified Domain 1 requirements.	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. At the PPS level, present recommended guidelines to Clinical Oversight Committee for review and approval.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. Develop a PPS-wide strategy to gain acceptance of the protocols across the local hub level.	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. Convene hub-level Workgroup to implement the project and tailor the PPS approach proposed by the PPS-wide Workgroup. Workgroup members may include clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 6.	Completed	6. Convene hub-level workgroup to implement the project and tailor the PPS approach proposed by the PPS-wide workgroup. Workgroups may include members such as clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 7.	Completed	7. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 8.	Completed	8. Develop a performance improvement program to optimize guideline use in practices.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 4.	Completed	Adopt tobacco-free outdoor policies.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	At the PPS level, identify current status of outdoor tobacco free policies across Nassau County and the Borough of Queens.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. At the PPS level, develop strategies to implement outdoor tobacco- free policies across the local hubs.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. Convene hub-level Workgroup to implement the project and tailor the PPS strategy proposed by the PPS-wide Workgroup, including identifying hot spots. Workgroup members may include clinical staff, administrative staff, and CBOs.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. At the hub level, develop a performance improvement program to improve tobacco-free policy implementation.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 5.	Completed	Facilitate referrals to NYS Smokers'Quitline.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 1.	Completed	At the PPS level, conduct current state assessment of NYS Smokers' Quit line utilization.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task	Completed	2. At the PPS level, gather data regarding follow-up and referral process	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 296 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description C St		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2.		on patients who utilize the NYS Smokers' Quit line.						
Task Task 3.	Completed	3. PPS Added Task 3. At the PPS level, develop best practice workflow (based on evidence-based practices elsewhere in the country) to promote use of the NYS Smokers' Quit line at the local hub level.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 4.	Completed	4. At the PPS-level, develop a protocol/process to document patient utilization of the NYS Smokers' Quitline and related health status changes to be implemented in primary care practices at the local hub level.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Milestone 6.	Completed	Perform additional actions including "hot spotting" strategies in high-risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 1.	Completed	At the PPS level, review Stanford Model for Chronic Disease, and design an approach and strategy going forward to address DSRIP requirements.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. At the hub level, inventory data collection and use of data for targeting of high-risk patients.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. At the hub level, ensure the ability to collect and report accurate and reliable data on race, ethnicity and primary preferred language.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	 Develop strategy to distribute data to clinicians, health homes, and CBOs for their patient population. 	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	 Identify and act on "hot spots" in high-risk neighborhoods using the Stanford Model for chronic diseases and other best practice strategies. Identify relevant providers and CBOs by "hot spot". 	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone 7.	Completed	Adopt smoking cessation strategies from the Million Hearts Campaign.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 1.	Completed	At the PPS level, identify evidence-based strategies and protocols from the Million Hearts Campaign.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 2.	Completed	Develop a PPS-wide strategy to support adoption of the protocols across the hub level.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Task 3.	Completed	3. Convene hub-level Workgroup to implement the project and tailor the PPS strategy proposed by the PPS-wide Workgroup. Workgroup members may include clinical staff, administrative staff, and CBOs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 4.	Completed	At the hub level, develop and implement a mechanism to monitor and measure guideline use in practices. Report back to PPS workgroup.	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 5.	Completed	5. At the hub level, develop a performance improvement program to improve tobacco-free policy implementation.	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Milestone 8.	Completed	Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate health benefits for smoking cessation	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 297 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Milestone/Task Name	Status	Description (S		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Task 1.	Completed	1. At the PPS-level, inventory all existing care coordination practices including MCOs, health homes and community-based care management organizations related to the benefits, coverage, and provisions of services related to tobacco dependence treatments.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 2.	Completed	2. At the PPS-level, identify best practice care coordination guidelines and approaches to outreach and education benefits	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 3.	Completed	3. At the PPS-level develop a proposed strategy and guidelines for the hubs to leverage MCO care coordination, promotion and provision of tobacco dependence treatments and benefits.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 4.	Completed	4. At the PPS-level, develop a strategy to engage with MCOs with a focus on resources associated with tobacco dependence treatment among other topics.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 5.	Completed	5. At the hub level, convene MCOs, Health Homes and other key stakeholders regulary to discuss expansion of medication coverage for tabacco cessation and collaborative strategies for value-based payment strategies over time.	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 6.	6. Collaborate with MCOs, Health Homes and CBOs to ensure high risk populations are educated on the availability of tobacco cessation coverage benefits, as mandated under the Affordable Care Act.		01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Task 7.	Completed	7. At the hub-level, create agreements with MCOs based on these approved collaborations	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Midpoint Assessment	Completed					06/30/2016	DY2 Q1	

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone 1.	
Milestone 2.	
Milestone 3.	



Page 298 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone 4.	
Milestone 5.	
Milestone 6.	
Milestone 7.	
Milestone 8.	
Midpoint Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 299 of 803 Run Date : 09/28/2018

IPQR Module 4.b.i.3 - IA Monitoring	
Instructions:	



Page 300 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required inforr	nation and check the box below:		
knowledge, and that,	-	uarterly reporting period as defined by NY	-	is Quarterly report is true and accurate to the best of my report were pursuant only to documented instructions or
Primary Lead PPS Provider:	NASSAU UNIVERSITY MEDICAL CEN			
Secondary Lead PPS Provider:				
Lead Representative:	Robert Hettenbach		•	
Submission Date:	09/05/2018 03:12 PM			
		'		
Comments:				



Page 301 of 803 **Run Date:** 09/28/2018

DSRIP Implementation Plan Project

		Status Log		
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY4, Q1	Adjudicated	Robert Hettenbach	mrurak	09/28/2018 12:45 PM



Page 302 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Comments Log			
Status	Comments	User ID	Date Timestamp
Adjudicated	The DY4Q1 Quarterly Report has been adjudicated.	mrurak	09/28/2018 12:45 PM
Submitted	No items for remediation for DY4Q1	bachshcs	09/05/2018 03:13 PM
Submitted	DY4Q1 submission	bachshcs	07/30/2018 09:33 AM



Page 303 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 304 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
2	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 305 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 306 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
antinum did	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Page 307 of 803 Run Date : 09/28/2018

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.ii.2 - Patient Engagement Speed	Completed
2.b.ii	IPQR Module 2.b.ii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.ii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 2.b.vii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.vii.2 - Patient Engagement Speed	Completed
2.b.vii	IPQR Module 2.b.vii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.vii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.vii.5 - IA Monitoring	
	IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.d.i.2 - Patient Engagement Speed	Completed
2.d.i	IPQR Module 2.d.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.d.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.d.i.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.i	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed



Run Date: 09/28/2018

Page 308 of 803

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.ii.2 - Patient Engagement Speed	Completed
3.a.ii	IPQR Module 3.a.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
3.c.i	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
l.b.i	IPQR Module 4.b.i.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.i.3 - IA Monitoring	



Page 309 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review State	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 01 Section 02 Section 03	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 01 Section 02 Section 03	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 310 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status					
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete					
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete					
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete					
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete					
	Milestone #7 The PPS network has implemented a population health management structure to analyze performance using VBP performance metrics.	Pass & Ongoing					
	Milestone #8 The PPS increases its care management capacity to ensure patients receive appropriate services in a coordinated fashion.	Pass & Ongoing					
	Module 4.1 - Prescribed Milestones						
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete					
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete					
	Module 5.1 - Prescribed Milestones						
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete					
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete					
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete					
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete					
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete					
	Module 6.1 - Prescribed Milestones						
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete					
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete					
	Module 7.1 - Prescribed Milestones						
Section 06	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete					
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete					
	Module 8.1 - Prescribed Milestones						
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete					
Section 05 Section 06 Section 07	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Complete					



Page 311 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status
	Module 9.1 - Prescribed Milestones	
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete
	Module 11.2 - Prescribed Milestones	
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete
Section 11	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete
	Milestone #5 Develop training strategy.	Pass & Complete
	Module 11.10 - Staff Impact	Pass & Ongoing
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing



Page 312 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Module 2.a.i.2 - Prescribed Milestones	
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete
2.a.i	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete
	Module 2.b.ii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 2.b.ii.3 - Prescribed Milestones	
2.b.ii	Milestone #1 Ensure appropriate location of the co-located primary care services in the ED to be located on the same campus of the hospital. All eligible relocated PCMH practices will meet NCQA 2014 Level 3 PCMH standards and/or APCM within 2 years after relocation.	Pass & Complete
2.b.ii	Milestone #2 Ensure that new eligible participating PCPs will meet NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. At start up, the participating PCPs must have open access scheduling extended hours, and have EHR capability that is interoperable with the ED.	Fail
	Milestone #3 Develop care management protocols for medical screening in compliance with EMTALA standards.	Pass & Complete



Page 313 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status					
	Milestone #4 Ensure utilization of EHR that supports secure notification/messaging and sharing of medical records between participating local health providers, and meets Meaningful Use Stage 2 CMS requirements.	Pass & Complete					
	Milestone #5 Establish protocols and training for care coordinators to assist patients in understanding use of the health system, and to promote self-management and knowledge on appropriate care.	Pass & Complete					
2.b.iv	Milestone #6 Implement a comprehensive payment and billing strategy. (The PCP may only bill usual primary care billing codes and not emergency billing codes.)	Pass & Complete					
	Milestone #7 Develop protocols for connectivity to the assigned health plan PCP and real-time notification to the Health Home care manager as applicable.	Pass & Complete					
	Milestone #8 Utilize culturally competent community based organizations to raise community awareness of alternatives to the emergency room.	Pass & Complete					
	Milestone #9 Implement open access scheduling in all eligible primary care practices.	Fail					
	Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete					
	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing					
2.b.iv p	Module 2.b.iv.3 - Prescribed Milestones						
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete					
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Fail					
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete					
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Fail					
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete					
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete					
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete					
2.b.iv	Module 2.b.vii.2 - Patient Engagement Speed	Pass & Ongoing					
	Module 2.b.vii.3 - Prescribed Milestones						
	Milestone #1 Implement INTERACT at each participating SNF, demonstrated by active use of the INTERACT 3.0 toolkit and other resources available at http://interact2.net.	Pass & Complete					
	Milestone #2 Identify a facility champion who will engage other staff and serve as a coach and leader of INTERACT program.	Pass & Complete					
	Milestone #3 Implement care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	Pass & Complete					
	Milestone #4 Educate all staff on care pathways and INTERACT principles.	Pass & Complete					



Page 314 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status					
	Milestone #5 Implement Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	Pass & Complete					
	Milestone #6 Create coaching program to facilitate and support implementation.	Pass & Complete					
	Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	Pass & Complete					
	Milestone #8 Establish enhanced communication with acute care hospitals, preferably with EHR and HIE connectivity.	Fail					
	Milestone #9 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	Pass & Complete					
	Milestone #10 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete					
	Module 2.d.i.2 - Patient Engagement Speed	Pass & Ongoing					
	Module 2.d.i.3 - Prescribed Milestones						
	Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	Pass & Complete					
	Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	Pass & Complete					
	Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	Pass & Complete					
	Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	Pass & Complete					
	Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	Pass & Complete					
2.d.i	Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member. • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.	Pass & Complete					
	Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	Pass & Complete					
	Milestone #8 Include beneficiaries in development team to promote preventive care.	Pass & Complete					
	Milestone #9 Measure PAM(R) components, including: • Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service.	Fail					



DSRIP Implementation Plan Project

Page 315 of 803 **Run Date:** 09/28/2018

Project ID	Module Name / Milestone #	Review Status
Project ID	• If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM (R) survey and designate a PAM(R) score. • Individual member's score must be averaged to calculate a baseline measure for that year's cohort. • The cohort must be followed for the entirety of the DSRIP program. • On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis.	Review Status
	Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	Fail
	Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	Pass & Complete
	Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	Fail
	Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	Pass & Complete
(R) In	Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	Pass & Complete
	Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	Pass & Complete
	Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	Pass & Complete
	Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	Pass & Complete
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.a.i.3 - Prescribed Milestones	
3.a.i	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Fail



Page 316 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Complete
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Fail
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Ongoing
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Ongoing
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Ongoing
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing
	Module 3.a.ii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.a.ii.3 - Prescribed Milestones	
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete
3.a.ii	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete
	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Pass & Complete
	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Fail
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Fail



Page 317 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete
	Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Pass & Complete
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.b.i.3 - Prescribed Milestones	
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Fail
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
3.b.i	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete
3.b.i	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete
3.b.i	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete



Page 318 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Fail
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Fail
	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.c.i.3 - Prescribed Milestones	
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Fail
3.c.i	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Complete
ł.a.iii	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Complete
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Complete
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Fail
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing



Page 319 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Providers Participating in Projects

		Selected Projects														
	Project 2.a.i	Project 2.b.ii	Project 2.b.iv	Project 2.b.vii	Project 2.d.i	Project 3.a.i	Project 3.a.ii	Project 3.b.i	Project 3.c.i	Project 4.a.iii	Project 4.b.i					
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4							

Provider Category		Project 2.a.i Selected / Committed		Selected / Selected /		et 2.b.ii Project 2.b.iv			2.b.vii	Project 2.d.i Selected / Committed		Project 3.a.i Selected / Committed		Projec	t 3.a.ii	Project 3.b.i		Project 3.c.i		Project 4.a.iii		Project 4.b.i	
						Selected / Committed		Selected / Committed						Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
Practitioner - Primary Care	Total	466	1,449	64	-	76	1,303	0	-	63		411	319	1		347	1,159	353	1,159	57	-	190	-
Provider (PCP)	Safety Net	135	238	16	25	8	238	0	-	15	238	73	238	0	24	86	238	91	238	10	-	78	-
Practitioner - Non-Primary Care	Total	321	3,260	107	-	162	326	0	-	107	•	182	44	140	-	192	326	192	326	111	-	118	-
Provider (PCP)	Safety Net	23	270	7	-	8	242	0	-	7	132	18	29	10	57	14	44	14	44	8	-	13	-
Hoopital	Total	3	9	3	-	3	4	3	-	3	-	2	-	3	-	2	-	2	-	2	-	2	-
Hospital	Safety Net	3	7	3	4	3	4	3	5	3	6	2	-	3	3	2	-	2	-	2	-	2	-
Clinic	Total	8	26	5	-	4	-	4	-	6	-	5	4	3	-	5	7	5	7	3	-	5	-
Cirric	Safety Net	8	31	5	3	4	-	4	-	6	31	5	7	3	14	5	13	5	13	3	-	5	-
Case Management / Health	Total	4	21	1	-	1	21	1	-	1	-	2	-	4	-	1	5	1	5	1	-	1	-
Home	Safety Net	3	15	1	0	1	14	1	-	1	-	2	-	3	11	1	2	1	2	1	-	1	-
Mental Health	Total	27	336	21	-	21	-	4	-	21	-	23	38	9	-	20	25	20	25	19	-	20	-
Werital Health	Safety Net	9	109	5	-	5	-	4	-	5	-	6	25	7	60	4	15	4	15	3	-	4	-
Cubatanaa Abusa	Total	6	44	4	-	4	-	4	-	5	-	4	25	5	-	2	4	2	4	2	-	2	-
Substance Abuse	Safety Net	6	43	4	-	4	-	4	-	5	-	4	14	5	14	2	3	2	3	2	-	2	-
Nursing Home	Total	39	67	0	-	11	-	39	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Nursing Home	Safety Net	38	63	0	-	10	-	38	53	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Pharmacy	Total	2	40	2	-	2	-	2	-	2	-	1	-	2	-	1	2	1	2	1	-	1	-
Pharmacy	Safety Net	2	2	2	-	2	-	2	-	2	2	1	-	2	-	1	2	1	2	1	-	1	-
Hospice	Total	1	5	0	-	0	-	0	-	0	-	0	-	1	-	0	-	0	-	0	-	0	-



Page 320 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

		Projec	t 2.a.i	Projec	t 2.b.ii	Project	2.b.iv	Projec	t 2.b.vii	Projec	t 2.d.i	Projec	ct 3.a.i	Project 3	3.a.ii	Projec	t 3.b.i	Projec	ct 3.c.i	Projec	t 4.a.iii	Projec	t 4.b.i
Provider Catego	ory		cted / nitted	Selec Comn		Select Comm			cted / nitted	Selec Comn			cted / mitted	Selecte Commit		Selec Comn			cted / nitted		cted / nitted		cted / nitted
	Safety Net	1	1	0	-	0	-	0	-	0	-	0	-	1	-	0	-	0	-	0		0	-
Community Based	Total	0	7	0	-	0	7	0	-	0	-	0	7	0	-	0	7	0	7	0	-	0	-
Organizations	Safety Net	0		0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0		0	-
All Other	Total	529	2,507	152	-	143	125	40	-	153	-	600	251	8	-	449	123	454	123	142	-	227	-
All Other	Safety Net	157	542	25	-	23	95	37	-	26	95	124	57	6	57	76	61	80	61	18		66	-
Uncategorized	Total	0		0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0		0	-
Officalegorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Additional Providers	Total	0		0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0		0	-
Additional Floviders	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Home and Community Based	Total	0	1	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Services	Safety Net	0		0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments which contain co-located primary care services	2.b.ii	1	7
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	6
PAM(R) Providers	2.d.i	126	250

^{*} Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Moreau Joanne	Practitioner - Primary Care Provider (PCP)											



Page 321 of 803 Run Date: 09/28/2018

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.l	.vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Simon Fensterszaub	Practitioner - Primary Care Provider (PCP)										
Devlin Melissa	Practitioner - Primary Care Provider (PCP)										
Lobato Marlene	Practitioner - Primary Care Provider (PCP)										
Ahmed Shamim Md	Practitioner - Primary Care Provider (PCP)										
Woodburn-Hourie Karen Md	Practitioner - Primary Care Provider (PCP)	~				~					
Cheruvanky Thulasi Md	Practitioner - Primary Care Provider (PCP)	~				~					
Sharma Manjoo Md	Practitioner - Primary Care Provider (PCP)										
Siddiqui Qaiser Md	Practitioner - Primary Care Provider (PCP)										
Zonouzi-Zadeh Farideh Md	Practitioner - Primary Care Provider (PCP)										
Katz Elizabeth Y Md	Practitioner - Primary Care Provider (PCP)										
Pandya Himanshu Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Weinstein Jay S Md	Practitioner - Primary Care Provider (PCP)	✓				~					
Ananda Anupama Md	Practitioner - Primary Care Provider (PCP)	~				~					
Marush Arthur Md	Practitioner - Primary Care Provider (PCP)	✓				~					
Desroches Lionel Md	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Liu Jingbo Md	Practitioner - Primary Care Provider (PCP)										
Vinciguerra Vincent P Md	Practitioner - Primary Care Provider (PCP)										
Katz Robert K Md	Practitioner - Primary Care Provider (PCP)					~		~	~		
Kersten Roger Scott Md	Practitioner - Primary Care Provider (PCP)										
Khan Shahana	Practitioner - Primary Care Provider (PCP)										
Bhaskaran Madhu C Md	Practitioner - Primary Care Provider (PCP)										
Baldeo Philip Md	Practitioner - Primary Care Provider (PCP)										
Wolf-Klein Gisele	Practitioner - Primary Care Provider (PCP)										
Zaso John Robert Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Marciano Giovanni Md	Practitioner - Primary Care Provider (PCP)										
Iorio Ralph Emil Md	Practitioner - Primary Care Provider (PCP)										
Goikhberg Marina Md	Practitioner - Primary Care Provider (PCP)										
Khanderia Vikr	Practitioner - Primary Care Provider (PCP)										
Sinha Lalendra K Md	Practitioner - Primary Care Provider (PCP)										
Bargman Renee	Practitioner - Primary Care Provider (PCP)										<u> </u>
Lau Joe	Practitioner - Primary Care Provider (PCP)										ĺ



Page 322 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kamal Syed Adil	Practitioner - Primary Care Provider (PCP)	~		~								
Rana Nadia	Practitioner - Primary Care Provider (PCP)											
Tufaro Janet Concetta Md	Practitioner - Primary Care Provider (PCP)											
Saintjean Emmanuel Hilaire Md	Practitioner - Primary Care Provider (PCP)											
Mi Li-Jun Md	Practitioner - Primary Care Provider (PCP)											
Our Choice Medical Pc	Practitioner - Primary Care Provider (PCP)											
Patel-Pannullo Trupti J Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Greenfield Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~					~					
Gupta Rom Mohan Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Pisciotto A Joseph Md	Practitioner - Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Primary Care Provider (PCP)											
Bhavana R Japi Physician Pc	Practitioner - Primary Care Provider (PCP)											
Blake Robert Gary Md	Practitioner - Primary Care Provider (PCP)											
Hava Nilofar K Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Berenstein Anna	Practitioner - Primary Care Provider (PCP)											
Ornstein Yefim Md	Practitioner - Primary Care Provider (PCP)											
Anandu Nandini Md	Practitioner - Primary Care Provider (PCP)											
Parisi Mary Siracusa Md	Practitioner - Primary Care Provider (PCP)											
Total Health Medical Services Pc	Practitioner - Primary Care Provider (PCP)											
Bassoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)											
Thomas Joseph Md	Practitioner - Primary Care Provider (PCP)											
Petersel Kenneth H Md Pc Md	Practitioner - Primary Care Provider (PCP)											
Boppana Meera S Md Pc	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sandler Bella Md	Practitioner - Primary Care Provider (PCP)											
Kurtz Seth David Md	Practitioner - Primary Care Provider (PCP)											
Chen Haifan Md	Practitioner - Primary Care Provider (PCP)											
Druz Regina S Md	Practitioner - Primary Care Provider (PCP)											_
Donaghy Henry James Md	Practitioner - Primary Care Provider (PCP)											
Gorowski Elizabeth	Practitioner - Primary Care Provider (PCP)											
Nicolopoulos Efthemia Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Vezza Frank R Md	Practitioner - Primary Care Provider (PCP)											



Page 323 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Petinos Konstantin	Practitioner - Primary Care Provider (PCP)											
Reed Michele C	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Hoch Lori Md	Practitioner - Primary Care Provider (PCP)	~					~					
Castiglia Luisa	Practitioner - Primary Care Provider (PCP)						~		~	~		
Galan Jana Marketa Md	Practitioner - Primary Care Provider (PCP)											
Karwoski Jeffrey David	Practitioner - Primary Care Provider (PCP)	~					~					
Goldstein David A	Practitioner - Primary Care Provider (PCP)											
Megjhani Malik	Practitioner - Primary Care Provider (PCP)											
Wiltshire Veronica	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Youn Jung Hyun	Practitioner - Primary Care Provider (PCP)											
Tessler Herman Md	Practitioner - Primary Care Provider (PCP)											
Wong Helen	Practitioner - Primary Care Provider (PCP)											
Pimentel Ramon R Md	Practitioner - Primary Care Provider (PCP)											
Torres Francisco Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Kumar Krishan Md	Practitioner - Primary Care Provider (PCP)											
Anghel Daniel Md	Practitioner - Primary Care Provider (PCP)											
Savino Leonard Paul Md	Practitioner - Primary Care Provider (PCP)											
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)											
Ackerman Kenneth R Md	Practitioner - Primary Care Provider (PCP)	~					~					
Nazir Azra Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Yudelman Ian M Md	Practitioner - Primary Care Provider (PCP)											
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)											
Esposito Teresa A Do	Practitioner - Primary Care Provider (PCP)	~					~					
Maquine Melanie M Md	Practitioner - Primary Care Provider (PCP)											
Prendergast Laura	Practitioner - Primary Care Provider (PCP)											
Dory Andrea Christina Md	Practitioner - Primary Care Provider (PCP)											
Streete Sophia Md	Practitioner - Primary Care Provider (PCP)											ĺ
Misra Nilanjana Md	Practitioner - Primary Care Provider (PCP)											1
Sugrim Surendra	Practitioner - Primary Care Provider (PCP)											1
Sionov Katie Md	Practitioner - Primary Care Provider (PCP)											ĺ
Levitt Marc S Md	Practitioner - Primary Care Provider (PCP)							1				



Page 324 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Purpura Anthony G Md	Practitioner - Primary Care Provider (PCP)											
Russo Roseann M Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mc Hyman Carolyne	Practitioner - Primary Care Provider (PCP)											
Ahmed Najma A Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Maddela Elizabeth Sunanda Md	Practitioner - Primary Care Provider (PCP)											
Chowdhury Ataul Hakim	Practitioner - Primary Care Provider (PCP)											
Bulsara Girish M Md	Practitioner - Primary Care Provider (PCP)											
Gould Eric Franklin Md	Practitioner - Primary Care Provider (PCP)											
Elfenbein Jeffrey N Md	Practitioner - Primary Care Provider (PCP)											
Jacob Josepheena Jolly Md	Practitioner - Primary Care Provider (PCP)											
Egelman Alan D Md	Practitioner - Primary Care Provider (PCP)											
George Usha Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Berger Lisa Md	Practitioner - Primary Care Provider (PCP)	~					~					
Harvey Peter F	Practitioner - Primary Care Provider (PCP)											
Fell Brad Md	Practitioner - Primary Care Provider (PCP)											
Lightman Hylton Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Bailey Beth Platzer Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Iordanou Christodoulos Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Wadler Gary Irwin Md	Practitioner - Primary Care Provider (PCP)											
Hodes Leon Md	Practitioner - Primary Care Provider (PCP)											
Epstein Nathaniel B Md	Practitioner - Primary Care Provider (PCP)											
Farrell Barbara Joan	Practitioner - Primary Care Provider (PCP)											
Adler Michael	Practitioner - Primary Care Provider (PCP)											
Alexander Soosamma	Practitioner - Primary Care Provider (PCP)											
Happel Patricia	Practitioner - Primary Care Provider (PCP)											
Luke Manju	Practitioner - Primary Care Provider (PCP)											
Amin Dhruv M	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Goodman Mera Ashley	Practitioner - Primary Care Provider (PCP)											
Fedoseeva Maria	Practitioner - Primary Care Provider (PCP)	~		~								
Geffken Jack William Do	Practitioner - Primary Care Provider (PCP)											
Yao Alan C Md	Practitioner - Primary Care Provider (PCP)											



Page 325 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Luciano Anthony	Practitioner - Primary Care Provider (PCP)											
Paulette A Stewart M D P C	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Haig Ellen Md	Practitioner - Primary Care Provider (PCP)											
Warren Anat B Md	Practitioner - Primary Care Provider (PCP)											
Cohen Claire	Practitioner - Primary Care Provider (PCP)											
Desir Mergie X Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Berger Mitchell	Practitioner - Primary Care Provider (PCP)											
Ahdoot Allen	Practitioner - Primary Care Provider (PCP)	~					~					
Abbas Qaiser Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Mondschein Gerald A Md	Practitioner - Primary Care Provider (PCP)											
Cima Miguel A Md	Practitioner - Primary Care Provider (PCP)											
Garafalo Anthony J Md	Practitioner - Primary Care Provider (PCP)											
Patel Sunil C Md	Practitioner - Primary Care Provider (PCP)											
Blazey William	Practitioner - Primary Care Provider (PCP)											
Lecher Thomas I Md Pc	Practitioner - Primary Care Provider (PCP)	~					~					
Falkove Michael Pc Md	Practitioner - Primary Care Provider (PCP)	~					~					
Hoffman Rosenfeld Jamie Md	Practitioner - Primary Care Provider (PCP)	~					~					
Nichols Andrea Marisa Md	Practitioner - Primary Care Provider (PCP)											
Bhatti Mohammad Bashir Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Guerra Ana	Practitioner - Primary Care Provider (PCP)											
Cadet-Valeus Sergelyne	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lee Yating	Practitioner - Primary Care Provider (PCP)											
Riley Brieean H	Practitioner - Primary Care Provider (PCP)											
Rand Lawrence M Md	Practitioner - Primary Care Provider (PCP)	~		~								
Markowitz Richard Louis Md	Practitioner - Primary Care Provider (PCP)											
Cohen Ronald B Md	Practitioner - Primary Care Provider (PCP)											
Joyce Thomas J Do	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mackey Joseph A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Ali Shaik Mahaboob Md	Practitioner - Primary Care Provider (PCP)											
Shamekh Shahram Daniel Md	Practitioner - Primary Care Provider (PCP)											
Samuel Russell	Practitioner - Primary Care Provider (PCP)											



Page 326 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Beaubrun Pierre Ronald Md	Practitioner - Primary Care Provider (PCP)											
Subramani Jaishree Md	Practitioner - Primary Care Provider (PCP)											
Shah Rupal S Md	Practitioner - Primary Care Provider (PCP)											
Bajaj Randhir K Md	Practitioner - Primary Care Provider (PCP)											
Sy-Kho Rose Marrie Yu Md	Practitioner - Primary Care Provider (PCP)											
Gelfenshteyn Kira Md	Practitioner - Primary Care Provider (PCP)											
Nagaraj Anasuya Md	Practitioner - Primary Care Provider (PCP)											
Sinha Rita Md	Practitioner - Primary Care Provider (PCP)											
Lanzone Theresa C Md	Practitioner - Primary Care Provider (PCP)											
Minkin Alisa Naus	Practitioner - Primary Care Provider (PCP)											
Hayes Lisa Marie	Practitioner - Primary Care Provider (PCP)											
Fatima Zumaira Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ford Kecia Patrease	Practitioner - Primary Care Provider (PCP)											
Baravarian Albert	Practitioner - Primary Care Provider (PCP)											
Cohen Lori	Practitioner - Primary Care Provider (PCP)											
Gulbransen Greg	Practitioner - Primary Care Provider (PCP)											
Alyeshmerni Khosrow Md	Practitioner - Primary Care Provider (PCP)	~					~					
Levin Carmine Linda	Practitioner - Primary Care Provider (PCP)						~		~	~		
Narendra Sudhanshu Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Watson Andrea Nicole Md	Practitioner - Primary Care Provider (PCP)											
Brochstein Joel Aaron Md	Practitioner - Primary Care Provider (PCP)											
Ravins Claudia Md	Practitioner - Primary Care Provider (PCP)											
Rina Sarkar Md Pc Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Lilly M Md	Practitioner - Primary Care Provider (PCP)											
Kosuri Sujatha Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Ford Patricia Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schwartz Paul C Md	Practitioner - Primary Care Provider (PCP)											
Hanna Shirley M	Practitioner - Primary Care Provider (PCP)											
Ganz-Lord Fran Alexandra	Practitioner - Primary Care Provider (PCP)						~		~	~		
Peters John	Practitioner - Primary Care Provider (PCP)	~					~					
Diaz Melanie	Practitioner - Primary Care Provider (PCP)					İ		1				



Page 327 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Poliseno Michael Charles	Practitioner - Primary Care Provider (PCP)											
Amoona Raphael	Practitioner - Primary Care Provider (PCP)											
Tassinari Patricia Jeanne	Practitioner - Primary Care Provider (PCP)	~		~								
Loona Reena Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Bolnet-Quettant Gina	Practitioner - Primary Care Provider (PCP)	~					~					
Im Soyoun	Practitioner - Primary Care Provider (PCP)											
Kim Taegyun Md	Practitioner - Primary Care Provider (PCP)											
Sharma Dolly	Practitioner - Primary Care Provider (PCP)											
Alonso Francisco Jose	Practitioner - Primary Care Provider (PCP)											
Sckolnick Neal A Md Pc	Practitioner - Primary Care Provider (PCP)											
Perrick Steven L Md	Practitioner - Primary Care Provider (PCP)											
Leeds Andrea Jill Md	Practitioner - Primary Care Provider (PCP)											
Kadam Sejal Md	Practitioner - Primary Care Provider (PCP)											
Newitz Deborah Kaplan	Practitioner - Primary Care Provider (PCP)											
Grijnsztein Jacob M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Rucker Steve Wolf Md	Practitioner - Primary Care Provider (PCP)											
Linker David Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sure Hertzel Md Llc	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Sangwan Anil Md	Practitioner - Primary Care Provider (PCP)											
Mhroos Faik Barak Peters	Practitioner - Primary Care Provider (PCP)	~		~								
Kalepu Mallikharjanudu Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Abdelaal Hany Dr.	Practitioner - Primary Care Provider (PCP)											
Bournias Maria	Practitioner - Primary Care Provider (PCP)											
Rubinos Marcia Md	Practitioner - Primary Care Provider (PCP)											
Espino Francisco A Md	Practitioner - Primary Care Provider (PCP)											
Banks Pamela Do	Practitioner - Primary Care Provider (PCP)											
Castillo Marigold	Practitioner - Primary Care Provider (PCP)											
Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)											
Stakofsky Allison Beth	Practitioner - Primary Care Provider (PCP)						~		~	~		
Niki L Caggiano Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Orkin Alana Rose	Practitioner - Primary Care Provider (PCP)											



Page 328 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Piezzo Terri A	Practitioner - Primary Care Provider (PCP)											
Ramirez Alvaro Md	Practitioner - Primary Care Provider (PCP)											
Greene Darius Md	Practitioner - Primary Care Provider (PCP)											
Mikhaylov Senenovna Izolda Md	Practitioner - Primary Care Provider (PCP)											
Thallur Seetha Md	Practitioner - Primary Care Provider (PCP)											
Saggar Mitu Md	Practitioner - Primary Care Provider (PCP)											
Lalia Madeline R Md	Practitioner - Primary Care Provider (PCP)											
Mayoral Clara E Md	Practitioner - Primary Care Provider (PCP)											
Jackman Naomi Josephine L	Practitioner - Primary Care Provider (PCP)											
Trager Jonathan David K Md	Practitioner - Primary Care Provider (PCP)											
Hawkins Lynn A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Ibrahim Saquib	Practitioner - Primary Care Provider (PCP)											
Mossman Harvey	Practitioner - Primary Care Provider (PCP)											
Kerstetter Scott D Do	Practitioner - Primary Care Provider (PCP)											
Srivastava Malaya Md	Practitioner - Primary Care Provider (PCP)											
Kim Paul J	Practitioner - Primary Care Provider (PCP)											
Rainsford Greta M Md	Practitioner - Primary Care Provider (PCP)											
Kissin Esther Md	Practitioner - Primary Care Provider (PCP)											
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)											
Goldberg Dr Eric	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Stewart Betty E Np	Practitioner - Primary Care Provider (PCP)											
Yadov Sidharth Singh	Practitioner - Primary Care Provider (PCP)											
Costello Thomas Edward	Practitioner - Primary Care Provider (PCP)											
Friedrich Marcus Edmond	Practitioner - Primary Care Provider (PCP)											
Sacher Mandy Lauren	Practitioner - Primary Care Provider (PCP)											
Smith Neil Theodore Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Jhaveri Sanjiv	Practitioner - Primary Care Provider (PCP)											
Nimmagadda Phani Rajakumari	Practitioner - Primary Care Provider (PCP)											
Choi Alexander Kwan Md	Practitioner - Primary Care Provider (PCP)											
Zaltsman Helen Md	Practitioner - Primary Care Provider (PCP)											
Kropf Mark Joseph Md	Practitioner - Primary Care Provider (PCP)	✓		~								



Page 329 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lowy George Md Pc	Practitioner - Primary Care Provider (PCP)											
Sadique Iffat Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Rina Sarkar Md Pc	Practitioner - Primary Care Provider (PCP)											
Kupferman-Meik Fernanda Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Oviasu Felix Izuhunwa Md	Practitioner - Primary Care Provider (PCP)											
Miller Lawrence	Practitioner - Primary Care Provider (PCP)	~					~					
Green Abraham Isidore	Practitioner - Primary Care Provider (PCP)											
Bernstein Henry	Practitioner - Primary Care Provider (PCP)						~		~	~		
Alam Tasbirul Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Gottridge Joanne Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Haskoor Antwan I Md	Practitioner - Primary Care Provider (PCP)											
Liang Weiwen Ellen Md	Practitioner - Primary Care Provider (PCP)											
Greenberg Ronald E Md	Practitioner - Primary Care Provider (PCP)											
Huberfield Seymour Issac Md	Practitioner - Primary Care Provider (PCP)											
Doganay Guldeniz Md	Practitioner - Primary Care Provider (PCP)	~					~					
Horwitz Jonathan Md	Practitioner - Primary Care Provider (PCP)											
Griffith-Reece Wendy	Practitioner - Primary Care Provider (PCP)											
Venezia Joseph	Practitioner - Primary Care Provider (PCP)											
Wind Shoshana M Md	Practitioner - Primary Care Provider (PCP)											
Adina Fisher Geller Md	Practitioner - Primary Care Provider (PCP)											
Santa Paul Md	Practitioner - Primary Care Provider (PCP)											
Sekhon Aman Kaur Md	Practitioner - Primary Care Provider (PCP)											
Mountantonakis Stavros	Practitioner - Primary Care Provider (PCP)											
Hina I Qureshi Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Vas Vilma	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Leong Pauline Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mitgang Charles A Pc Md	Practitioner - Primary Care Provider (PCP)											
Urbanczyk Roman P Md	Practitioner - Primary Care Provider (PCP)											
St Louis Emmanuel Lesly G Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Yu Robert	Practitioner - Primary Care Provider (PCP)											
Cuccia Christopher A Md	Practitioner - Primary Care Provider (PCP)											



Page 330 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Labranche Ottie	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Pottanat Marie T Md	Practitioner - Primary Care Provider (PCP)										1
Meed Steven D Md	Practitioner - Primary Care Provider (PCP)										1
Horowitz Bruce Roger Md	Practitioner - Primary Care Provider (PCP)										1
Berbari Nicholas Md	Practitioner - Primary Care Provider (PCP)										1
Corona Antonio P Md	Practitioner - Primary Care Provider (PCP)										1
Patel Suresh M Md	Practitioner - Primary Care Provider (PCP)	✓				~		~	~		1
Mohr Christina Md	Practitioner - Primary Care Provider (PCP)										1
Halper Jason J Md	Practitioner - Primary Care Provider (PCP)										1
Tuysuzoglu Gozen Md	Practitioner - Primary Care Provider (PCP)										1
Ibrahim Mahmoud Ahmed Md	Practitioner - Primary Care Provider (PCP)										1
Marfatia Salil P Md	Practitioner - Primary Care Provider (PCP)										1
Sheu Kathleen	Practitioner - Primary Care Provider (PCP)										1
Speiser Phyllis Witzel Md	Practitioner - Primary Care Provider (PCP)										1
Khodadadian Edna Md	Practitioner - Primary Care Provider (PCP)										1
Lee Robert C Do	Practitioner - Primary Care Provider (PCP)										1
Kaur Harkirat Md	Practitioner - Primary Care Provider (PCP)										1
Chen Li Ying Md	Practitioner - Primary Care Provider (PCP)	~	~								1
Rivera Carmina Ramona N Md	Practitioner - Primary Care Provider (PCP)										1
Truong Ken	Practitioner - Primary Care Provider (PCP)										1
Howard Slomko	Practitioner - Primary Care Provider (PCP)										1
Sylvia H Chudy Md	Practitioner - Primary Care Provider (PCP)					~		~	~		1
Choua Clement	Practitioner - Primary Care Provider (PCP)										1
Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)										1
Fulgencio-Delmonte Jose A	Practitioner - Primary Care Provider (PCP)										1
Lippmann Richard Douglas Md	Practitioner - Primary Care Provider (PCP)	✓				~					1
Friedman Daniel L	Practitioner - Primary Care Provider (PCP)										1
Maslavi Saul Fred Md	Practitioner - Primary Care Provider (PCP)										1
Chacko Lissiamma Md	Practitioner - Primary Care Provider (PCP)	~				~					l
Cooper Clifford	Practitioner - Primary Care Provider (PCP)										1
Kapadia Jatin D Md Pc	Practitioner - Primary Care Provider (PCP)	✓			~	~			~		~



Page 331 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Collin Pierre Gustave Md	Practitioner - Primary Care Provider (PCP)											
Mazure Brian	Practitioner - Primary Care Provider (PCP)						~		~	~		
Fernandez Bernardo Md	Practitioner - Primary Care Provider (PCP)											
Tun Lin Md	Practitioner - Primary Care Provider (PCP)											
Kastner Ronnie Efraim Md	Practitioner - Primary Care Provider (PCP)	~					~					
Rashid Mohammed K Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Barone Stephen R Md	Practitioner - Primary Care Provider (PCP)											
James Juanita	Practitioner - Primary Care Provider (PCP)											
Kim Irine Ja	Practitioner - Primary Care Provider (PCP)											
Cadet Robyn Ann-Marie Md	Practitioner - Primary Care Provider (PCP)											
Chanchal Deep Sabharwal	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Mehta Preeti Md	Practitioner - Primary Care Provider (PCP)											
Park John	Practitioner - Primary Care Provider (PCP)											
Bahamonde Lourdes G	Practitioner - Primary Care Provider (PCP)											
Obrien Scarchilli Abigail	Practitioner - Primary Care Provider (PCP)	<u> </u>					~					
Estrella Rosemary Brenda	Practitioner - Primary Care Provider (PCP)											
Kurta Jeffrey A Md	Practitioner - Primary Care Provider (PCP)											
Delmont Jacqueline Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~						~	~		~
Horowitz Scott Alan Md	Practitioner - Primary Care Provider (PCP)											
Bunyavanich Sanga	Practitioner - Primary Care Provider (PCP)											
Kaul Vanita S Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Olin Jeffrey Wayne Do	Practitioner - Primary Care Provider (PCP)											
Harnett-Robinson Roy Edward	Practitioner - Primary Care Provider (PCP)	<u> </u>					~					
Rodriguez Rafael Md	Practitioner - Primary Care Provider (PCP)											
Kissoon Surendra	Practitioner - Primary Care Provider (PCP)	<u> </u>					~		~	~		
Stallone James Anthony Md	Practitioner - Primary Care Provider (PCP)											
Haller Jeffrey E	Practitioner - Primary Care Provider (PCP)											
Miranda Jesus Cabiling Md	Practitioner - Primary Care Provider (PCP)											
Yagudayev Yakov D Md	Practitioner - Primary Care Provider (PCP)											
Leventhal Keith S Do	Practitioner - Primary Care Provider (PCP)											
Roman Jaime Francisco Md	Practitioner - Primary Care Provider (PCP)											



Page 332 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Moskowitz Michael Scott	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Boeckel Nicole	Practitioner - Primary Care Provider (PCP)											
Kaufman Allen M Md	Practitioner - Primary Care Provider (PCP)											
Siddiqui Saeed Ahmed Md	Practitioner - Primary Care Provider (PCP)											1
lammatteo Richard Md	Practitioner - Primary Care Provider (PCP)											1
Deratus Karl Gerry Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Rego Park Medical Associate Pc	Practitioner - Primary Care Provider (PCP)											
Chesner Michael Dov Md	Practitioner - Primary Care Provider (PCP)											
Miranda Louella Maria Md	Practitioner - Primary Care Provider (PCP)	~					~					
Nguyen James K	Practitioner - Primary Care Provider (PCP)											
Rodriguez Navarra	Practitioner - Primary Care Provider (PCP)											
Buza Doru Md	Practitioner - Primary Care Provider (PCP)											
Feinstein Stuart David Md	Practitioner - Primary Care Provider (PCP)	~					~					
Celestin Marie Barbara Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Cerqueira Ryo Paula	Practitioner - Primary Care Provider (PCP)											
Liu Mai Do	Practitioner - Primary Care Provider (PCP)											
Raza Medical, P.C	Practitioner - Primary Care Provider (PCP)											
Blatti George M Md	Practitioner - Primary Care Provider (PCP)											
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)											
Ferdous Razia Khan	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Louis Alexander Carrera	Practitioner - Primary Care Provider (PCP)											
Verbsky Jennifer Diane Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Traube Elie	Practitioner - Primary Care Provider (PCP)	~					~					
Huynh Tran Lam	Practitioner - Primary Care Provider (PCP)											
Fairman Precillia Yolande	Practitioner - Primary Care Provider (PCP)											
Nardi Marisol	Practitioner - Primary Care Provider (PCP)											
Lalani Hamid I Md	Practitioner - Primary Care Provider (PCP)											
Singh Pritam Md	Practitioner - Primary Care Provider (PCP)											
Carl Michael F Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Schwarzwald Evan	Practitioner - Primary Care Provider (PCP)											<u> </u>
Morris Elliot	Practitioner - Primary Care Provider (PCP)							1				



Page 333 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Magno Angelo Md	Practitioner - Primary Care Provider (PCP)											1
Nancy A Lavine Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Cao Ning Md	Practitioner - Primary Care Provider (PCP)											·
Greenberg Ronald Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		·
Boykin Roger Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Mattimore Derek Noel Md	Practitioner - Primary Care Provider (PCP)											I
Belilovsky Anatoly Md	Practitioner - Primary Care Provider (PCP)											1
Screnci Catherine R Md	Practitioner - Primary Care Provider (PCP)	~					~					I
Singh Daljeet Md	Practitioner - Primary Care Provider (PCP)											I
Iordanou Michael	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Dantes Araceli R Md	Practitioner - Primary Care Provider (PCP)											I
Deng Juliang Md	Practitioner - Primary Care Provider (PCP)											1
Wiseman Paul E	Practitioner - Primary Care Provider (PCP)											I
Shah Harshida R Md	Practitioner - Primary Care Provider (PCP)											I
Hoffman Mark Allan Md	Practitioner - Primary Care Provider (PCP)											1
Iqbal Mir Javed Md	Practitioner - Primary Care Provider (PCP)											I
Bloom Thomas Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Chan Wallace P Md	Practitioner - Primary Care Provider (PCP)	~		~								1
Lauren Beth Shinder	Practitioner - Primary Care Provider (PCP)											1
Dharsee Arif Amirali	Practitioner - Primary Care Provider (PCP)											I
Ameri Ali	Practitioner - Primary Care Provider (PCP)											I
Grayver Evelina	Practitioner - Primary Care Provider (PCP)											I
Grant-Guimaraes Jamilah	Practitioner - Primary Care Provider (PCP)											1
Leeman Benjamin J Md	Practitioner - Primary Care Provider (PCP)											I
Krupen Jeffrey	Practitioner - Primary Care Provider (PCP)											1
Berger Jeffrey	Practitioner - Primary Care Provider (PCP)											1
Kenworthy Eric	Practitioner - Primary Care Provider (PCP)											i
Swedler Jane Md	Practitioner - Primary Care Provider (PCP)											i
Percy Marie Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		·
Friedman Steven J Md	Practitioner - Primary Care Provider (PCP)											·
Masur Milton	Practitioner - Primary Care Provider (PCP)											·



Page 334 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Yan Karen Joan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Reejsinghani Rosie Md	Practitioner - Primary Care Provider (PCP)											
Albano Rita	Practitioner - Primary Care Provider (PCP)											
Romano Paval Md	Practitioner - Primary Care Provider (PCP)											
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Mariely	Practitioner - Primary Care Provider (PCP)											
Foster David L	Practitioner - Primary Care Provider (PCP)											
Fisher Martin M Md	Practitioner - Primary Care Provider (PCP)											
James Tarika	Practitioner - Primary Care Provider (PCP)	~	*			~	~		~	~	~	~
Minzer David	Practitioner - Primary Care Provider (PCP)											
Jacobs Shari	Practitioner - Primary Care Provider (PCP)											
Grewal Pal Singh	Practitioner - Primary Care Provider (PCP)											
Thomas Anncy	Practitioner - Primary Care Provider (PCP)											
James Nicholas Md	Practitioner - Primary Care Provider (PCP)											
Arcati Robert J Md	Practitioner - Primary Care Provider (PCP)											
Kirschbaum Lisa S Md	Practitioner - Primary Care Provider (PCP)	~					~					
Morcos Chadia Md	Practitioner - Primary Care Provider (PCP)											
Mirica Marilena Md	Practitioner - Primary Care Provider (PCP)											
Lushpenko Oleg Md	Practitioner - Primary Care Provider (PCP)											
Goodman Shirley Md	Practitioner - Primary Care Provider (PCP)											
Rivera Edgardo Bernardino Md	Practitioner - Primary Care Provider (PCP)											
Balsam Leah Md	Practitioner - Primary Care Provider (PCP)											
Chianese Maurice Joseph Md	Practitioner - Primary Care Provider (PCP)	~					~					
Gindea Aaron J	Practitioner - Primary Care Provider (PCP)											
Mastrangelo Amy Lynn	Practitioner - Primary Care Provider (PCP)											
Saunders Deborah S Md	Practitioner - Primary Care Provider (PCP)											
Bennett William J Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Byrns Daniel John Md	Practitioner - Primary Care Provider (PCP)											
Gerald Ente Pediatric Pc	Practitioner - Primary Care Provider (PCP)											
Strassberg Howard Jay Md	Practitioner - Primary Care Provider (PCP)											
Patel Rekha H Md	Practitioner - Primary Care Provider (PCP)											



Page 335 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dhillon Lakhbir	Practitioner - Primary Care Provider (PCP)											
Madhavi Madhurapantula Do	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Karim Rukshana Omar Md	Practitioner - Primary Care Provider (PCP)											
Walker-Adamson Sonia E Md	Practitioner - Primary Care Provider (PCP)											
Haider Qazi Kamal Md	Practitioner - Primary Care Provider (PCP)											
Hahn Margaret	Practitioner - Primary Care Provider (PCP)											
Kristina Melchert	Practitioner - Primary Care Provider (PCP)											
Thwe T Soe Do	Practitioner - Primary Care Provider (PCP)											
Carolina Lillian Maltina	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Nussbaum Monte Jay Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ali Sayed Sajid Md	Practitioner - Primary Care Provider (PCP)											
Fink Lawrence Samuel Md	Practitioner - Primary Care Provider (PCP)											
Krotz William Md	Practitioner - Primary Care Provider (PCP)											
Wollner David I Md	Practitioner - Primary Care Provider (PCP)											
Gocs Diane M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cohen Barton	Practitioner - Primary Care Provider (PCP)											
Matthew S Cohen Md Pc	Practitioner - Primary Care Provider (PCP)											
Finkel Richard Alan	Practitioner - Primary Care Provider (PCP)	~					~					
Velarde Hugo	Practitioner - Primary Care Provider (PCP)											
Lerner Katherine S Md	Practitioner - Primary Care Provider (PCP)											
Mathai-Jose Beena	Practitioner - Primary Care Provider (PCP)											
Barrah Benjamin Nmereke Md	Practitioner - Primary Care Provider (PCP)											
Mir Tanveer Md	Practitioner - Primary Care Provider (PCP)											
Ronan Michael Edward Md	Practitioner - Primary Care Provider (PCP)											
Rosen Ronald E Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Zalta Nouri	Practitioner - Primary Care Provider (PCP)											
Babalola Olawumi Oluwabunmilola Md	Practitioner - Primary Care Provider (PCP)											
Stalek Rebecca	Practitioner - Primary Care Provider (PCP)	~					~					
Haroon Sameera N Md	Practitioner - Primary Care Provider (PCP)											
Khondker Hasan Karim	Practitioner - Primary Care Provider (PCP)											
Demarco Lisa-Ann	Practitioner - Primary Care Provider (PCP)						1					



Page 336 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Michel Lesly	Practitioner - Primary Care Provider (PCP)											
Ali-Pennock Vanessa Ambereen	Practitioner - Primary Care Provider (PCP)											
Saiful Faisal Bin	Practitioner - Primary Care Provider (PCP)											
Barakat Jean-Pierre Georges Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Jamil U	Practitioner - Primary Care Provider (PCP)											
Samuel Leelamma	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Drozdzik Miroslawa Bernadeta	Practitioner - Primary Care Provider (PCP)											
Oconnor James John Md	Practitioner - Primary Care Provider (PCP)											
Hirschwerk David Alan	Practitioner - Primary Care Provider (PCP)						~		~	~		
Goldberg Steven M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Belotte Marie	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Malamud Enrique Md	Practitioner - Primary Care Provider (PCP)											
Stiuso Loriann Marie Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mcginn Thomas G Md	Practitioner - Primary Care Provider (PCP)											
Rybak Jurij Md	Practitioner - Primary Care Provider (PCP)											
Khandker Ferdous Md	Practitioner - Primary Care Provider (PCP)											
Joseph Thomas Do	Practitioner - Primary Care Provider (PCP)											
Jaiswal Barun	Practitioner - Primary Care Provider (PCP)											
Alwani Salima	Practitioner - Primary Care Provider (PCP)											
Park Christina	Practitioner - Primary Care Provider (PCP)						~		~	~		
Raina Rajesh Md	Practitioner - Primary Care Provider (PCP)											
Tassy Philippe Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Farber Charles S Md	Practitioner - Primary Care Provider (PCP)											
Larsen Mette Pilegaard Do	Practitioner - Primary Care Provider (PCP)											
Chung Yun Hee Md Pc	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Padula William C Md	Practitioner - Primary Care Provider (PCP)											
Read Rosemarie	Practitioner - Primary Care Provider (PCP)											
Shirazi Moshe H Md	Practitioner - Primary Care Provider (PCP)											
Mcclung Paul Edward Md	Practitioner - Primary Care Provider (PCP)											
Rasul Shahid Md	Practitioner - Primary Care Provider (PCP)											
Sadighim Ebrahim Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~



Page 337 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shivaram Urmila	Practitioner - Primary Care Provider (PCP)											1
Zeitlin Joseph	Practitioner - Primary Care Provider (PCP)											1
Pervin Afroz Md	Practitioner - Primary Care Provider (PCP)											
Sutariya Dharmeshku	Practitioner - Primary Care Provider (PCP)											
Bulmash Max A Md	Practitioner - Primary Care Provider (PCP)											
Tarras Marc S Md	Practitioner - Primary Care Provider (PCP)											
Prabhakar Shyam	Practitioner - Primary Care Provider (PCP)											
Goldstein Andrew M Md	Practitioner - Primary Care Provider (PCP)											
Ballas Mayer Md Pc	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammed Matiur Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sychikov Lubov Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Bigman Alan Marc Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Katapadi Kanchan	Practitioner - Primary Care Provider (PCP)											
Scalisi Joseph G Md	Practitioner - Primary Care Provider (PCP)											1
Wilkins Sania Daliah Do	Practitioner - Primary Care Provider (PCP)	~					~					
Bradnock Howard Wayne Md	Practitioner - Primary Care Provider (PCP)											
Ventour Sonya	Practitioner - Primary Care Provider (PCP)											1
Grill Howard E Md	Practitioner - Primary Care Provider (PCP)											1
Lowenthal Michael	Practitioner - Primary Care Provider (PCP)	~					~					1
Lampert Alan R Md	Practitioner - Primary Care Provider (PCP)											
Singh Gunwant Md	Practitioner - Primary Care Provider (PCP)											1
Denier Donna P Md	Practitioner - Primary Care Provider (PCP)											
Qazi Samia Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Valmond Augustus Md	Practitioner - Primary Care Provider (PCP)											
Sheflin Karen M	Practitioner - Primary Care Provider (PCP)											
Wolfe Lawrence Charles Md	Practitioner - Primary Care Provider (PCP)											i
Rao Jhansi	Practitioner - Primary Care Provider (PCP)	~					~		~	~		i
Abrash Richard D Md	Practitioner - Primary Care Provider (PCP)											i
Anyoku Obiora Olisaeloka Md	Practitioner - Primary Care Provider (PCP)											1
Henig Donna Lynn Md	Practitioner - Primary Care Provider (PCP)											1
Kothari Chetna A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~



Page 338 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Horowitz Matthew	Practitioner - Primary Care Provider (PCP)						~		~	~		
Boparai Rubina Md	Practitioner - Primary Care Provider (PCP)											
Schwartz David G Md	Practitioner - Primary Care Provider (PCP)											
Kane Susan Ina	Practitioner - Primary Care Provider (PCP)											
Vindhya Rajesh Kumar Chand	Practitioner - Primary Care Provider (PCP)											
Lin Shen-Han	Practitioner - Primary Care Provider (PCP)											
Mensch Deborah J Md	Practitioner - Primary Care Provider (PCP)											
Khanna Neha Mrs.	Practitioner - Primary Care Provider (PCP)											
Nienstedt Anne Valerie	Practitioner - Primary Care Provider (PCP)											
Nelson Jenna Marie	Practitioner - Primary Care Provider (PCP)											
Mccarthy John Dominick Do	Practitioner - Primary Care Provider (PCP)											
Ramkelawan Jaipaul Md	Practitioner - Primary Care Provider (PCP)	~							~	~		>
Tan Xin Md	Practitioner - Primary Care Provider (PCP)											
Shah Anuja J Md	Practitioner - Primary Care Provider (PCP)											
Tse Albert Md	Practitioner - Primary Care Provider (PCP)											
Diaz Ruth Gibe Md	Practitioner - Primary Care Provider (PCP)											
Stokes Mark G Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Amin Mahendra R Md	Practitioner - Primary Care Provider (PCP)								~	~		>
Guillen-Santana Roselia	Practitioner - Primary Care Provider (PCP)	~							~	~		>
Digiovanna Geri Eileen Md	Practitioner - Primary Care Provider (PCP)											
Soto-Alcantara Lilliam Md	Practitioner - Primary Care Provider (PCP)											
Szandrowski Denise Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Perlmutter Robert A Md Md	Practitioner - Primary Care Provider (PCP)	~					~					
Mc Galey John Md	Practitioner - Primary Care Provider (PCP)											
Kim Peter S Md	Practitioner - Primary Care Provider (PCP)											
Kaye Shana	Practitioner - Primary Care Provider (PCP)											
Lawrence Donald P Md	Practitioner - Primary Care Provider (PCP)											
Qureshi Roshan	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Kamran Nia Md	Practitioner - Primary Care Provider (PCP)											
Pellman Elliot J Md	Practitioner - Primary Care Provider (PCP)											
Cappello Vincent Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 339 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
D'Sa Lygia Mary Helen Md	Practitioner - Primary Care Provider (PCP)											
Sallam Tarek M Md	Practitioner - Primary Care Provider (PCP)											
Pagnotta Laura	Practitioner - Primary Care Provider (PCP)											
Schiff Stuart	Practitioner - Primary Care Provider (PCP)	~					~					
Caruso Jeffrey Michael Do	Practitioner - Primary Care Provider (PCP)											
Philip Beena	Practitioner - Primary Care Provider (PCP)											
Avezbadalov Uriel Md	Practitioner - Primary Care Provider (PCP)											
Miller Alisha Renee Md	Practitioner - Primary Care Provider (PCP)											
Krikhely Sharon	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	>
Guirand Joyce Gertrude	Practitioner - Primary Care Provider (PCP)											
Flom Judith Esther Md	Practitioner - Primary Care Provider (PCP)											
Yousha Eric	Practitioner - Primary Care Provider (PCP)											
Keane Brooke Rosen Md	Practitioner - Primary Care Provider (PCP)	~					~					
Fagan David G Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	>
Farron Robert Do	Practitioner - Primary Care Provider (PCP)											
Piaser Frederick J	Practitioner - Primary Care Provider (PCP)											
Goyal Brijesh K Md	Practitioner - Primary Care Provider (PCP)											
Zeidman Daniel Joseph Md	Practitioner - Primary Care Provider (PCP)											
Patel Truptiben	Practitioner - Primary Care Provider (PCP)											
Batra Kamal Kumar Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Davino Robert C Md	Practitioner - Primary Care Provider (PCP)											
Oppenheimer Peter Daniel	Practitioner - Primary Care Provider (PCP)	~					~					
Williams James Edward	Practitioner - Primary Care Provider (PCP)											
Barberis Carl L Md	Practitioner - Primary Care Provider (PCP)	~					~					
Landor Michael Md	Practitioner - Primary Care Provider (PCP)											
Akhnoukh Afaf Elkomos Soliman	Practitioner - Primary Care Provider (PCP)											
Yovino Matthew	Practitioner - Primary Care Provider (PCP)	~					~					
Chiang Nancy Lan Md	Practitioner - Primary Care Provider (PCP)											
Vadhan Deepak G Md	Practitioner - Primary Care Provider (PCP)											
Mcmahon Donna-Marie Do	Practitioner - Primary Care Provider (PCP)											
Lee Junho Bok Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		



Page 340 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Melamedoff Monica Md	Practitioner - Primary Care Provider (PCP)											
Gupta Urmil Aneja R	Practitioner - Primary Care Provider (PCP)											
Nerwen Clifford B Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Beer Myron	Practitioner - Primary Care Provider (PCP)	~					~					
Mehrotra Bhoomi Md	Practitioner - Primary Care Provider (PCP)											
Liu Kang-Shyon	Practitioner - Primary Care Provider (PCP)											
Gee Christophe	Practitioner - Primary Care Provider (PCP)	~					~					
Akaydin Lale	Practitioner - Primary Care Provider (PCP)											
Morley Jeanne K Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ehrlich Martin H Md	Practitioner - Primary Care Provider (PCP)											
Patel Asvin M	Practitioner - Primary Care Provider (PCP)											
Curley Kevin J Jr Md	Practitioner - Primary Care Provider (PCP)											
Korrapati Madhu	Practitioner - Primary Care Provider (PCP)											
Oliverio Michael F Do	Practitioner - Primary Care Provider (PCP)											
Shibli Syed Tusneem Ahmed Md	Practitioner - Primary Care Provider (PCP)											
Timpone Leonard Md	Practitioner - Primary Care Provider (PCP)											
Yasmin Tabassum Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Chadda Jitendra Singh Md	Practitioner - Primary Care Provider (PCP)											
Spadafora Philip F Do	Practitioner - Primary Care Provider (PCP)											
Diamond David L Md	Practitioner - Primary Care Provider (PCP)											
Bell Nicole Ann Md	Practitioner - Primary Care Provider (PCP)											
Kornblit Arthur Md	Practitioner - Primary Care Provider (PCP)	~		~								
Drucker Susan Md	Practitioner - Primary Care Provider (PCP)											
Bangug Samuel Pio Allado Md	Practitioner - Primary Care Provider (PCP)											
Schechter Marc Do	Practitioner - Primary Care Provider (PCP)	~					~					
Goldman Arnold J	Practitioner - Primary Care Provider (PCP)											
Forgione Lisa	Practitioner - Primary Care Provider (PCP)	~					~					
Pinhas Stella Y Md	Practitioner - Primary Care Provider (PCP)	~					~					
Corines Christopher Md	Practitioner - Primary Care Provider (PCP)											
Lebovits Ivan Md	Practitioner - Primary Care Provider (PCP)											
Doshi Jay Vinay Md	Practitioner - Primary Care Provider (PCP)											



Page 341 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stollman Yacov Ronald Md	Practitioner - Primary Care Provider (PCP)											
Ong Pedro D Jr Md	Practitioner - Primary Care Provider (PCP)											
Kanterman Stuart L	Practitioner - Primary Care Provider (PCP)						~		~	~		
Belding Michele Frances	Practitioner - Primary Care Provider (PCP)											
Kagzanova Andzhelika Do	Practitioner - Primary Care Provider (PCP)											
Florence P Golamco	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gould Randall Jay Md	Practitioner - Primary Care Provider (PCP)											
Marchitelli Roberto	Practitioner - Primary Care Provider (PCP)	~					~					
Fierstein David	Practitioner - Primary Care Provider (PCP)											
Ahmad Imtiaz Md	Practitioner - Primary Care Provider (PCP)											
lakovou Christos Md	Practitioner - Primary Care Provider (PCP)											
Michitsch Michelle Np	Practitioner - Primary Care Provider (PCP)											
Hito Hassan Md	Practitioner - Primary Care Provider (PCP)											
Peralta Victor Emilio Md	Practitioner - Primary Care Provider (PCP)											
Khoriaty Florence Fares	Practitioner - Primary Care Provider (PCP)											
Kadianakis Kiki	Practitioner - Primary Care Provider (PCP)						~		~	~		
Williamson Marsha	Practitioner - Primary Care Provider (PCP)											
Shear Stephen Md	Practitioner - Primary Care Provider (PCP)											
Jung A Han Md	Practitioner - Primary Care Provider (PCP)											
Ancion Jean Herold Md	Practitioner - Primary Care Provider (PCP)											
Rivkin Nonna	Practitioner - Primary Care Provider (PCP)	~					~					
Singh Jaswinder Pal	Practitioner - Primary Care Provider (PCP)											
Nguyen Andrew Md	Practitioner - Primary Care Provider (PCP)											
Abrashkin Karen Anna	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ortiz Stephanie	Practitioner - Primary Care Provider (PCP)											
Porter Russell W Md	Practitioner - Primary Care Provider (PCP)											
Silberstein Warren P Md	Practitioner - Primary Care Provider (PCP)	~					~					
Saif Mohammad Md	Practitioner - Primary Care Provider (PCP)											
Bolic Martin A Md	Practitioner - Primary Care Provider (PCP)											
Ramnarine Jotir	Practitioner - Primary Care Provider (PCP)											
Lee Alice K Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~



Page 342 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating (1997)	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Serebryansky Boris Md	Practitioner - Primary Care Provider (PCP)											
Inzlicht Sprei Eli Md	Practitioner - Primary Care Provider (PCP)											
Kirtane Yashodhara Sanjay Md	Practitioner - Primary Care Provider (PCP)											
Chikvashvili Daniel Ilych Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~		~	~		~	~	~	*
Ogunfowora Olusegun O Md	Practitioner - Primary Care Provider (PCP)	~					~					
Marchant Donna Md	Practitioner - Primary Care Provider (PCP)											
Carpentieri Adam Michael Md	Practitioner - Primary Care Provider (PCP)											
Fabregas Troy	Practitioner - Primary Care Provider (PCP)											
Altman Stuart J Md	Practitioner - Primary Care Provider (PCP)	~					~					
Jacobs Linda	Practitioner - Primary Care Provider (PCP)	~					~					
Steinberg Allan Md	Practitioner - Primary Care Provider (PCP)											
Fogel Robert Edward	Practitioner - Primary Care Provider (PCP)											
Saint-Laurent Mario	Practitioner - Primary Care Provider (PCP)											
Lee Grace C J Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Swaroopa Chinnappala Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Hazzan Azzour Md	Practitioner - Primary Care Provider (PCP)											
Tavlan Andrea	Practitioner - Primary Care Provider (PCP)											
Ramsammy Leslie S Md	Practitioner - Primary Care Provider (PCP)											
Patel Reena J	Practitioner - Primary Care Provider (PCP)											
Awan Khurram Shahzad	Practitioner - Primary Care Provider (PCP)											
Levinson Laura	Practitioner - Primary Care Provider (PCP)											
Cooney Holly Marie	Practitioner - Primary Care Provider (PCP)											
Camillery Daniel C Md	Practitioner - Primary Care Provider (PCP)											
Richheimer Michael S Md	Practitioner - Primary Care Provider (PCP)	~					~					
Beck Stephen E Md	Practitioner - Primary Care Provider (PCP)											
Mandell Barbara Md	Practitioner - Primary Care Provider (PCP)	~		~								
Sam Mirela Md	Practitioner - Primary Care Provider (PCP)											
Khanina Polina Md	Practitioner - Primary Care Provider (PCP)	~					~					
Rubinshteyn Yanina Md	Practitioner - Primary Care Provider (PCP)											
Mustacchia Paul J Md	Practitioner - Primary Care Provider (PCP)											
Raoof Suhail Md	Practitioner - Primary Care Provider (PCP)											



Page 343 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mcinerney-Lopez Regina Do	Practitioner - Primary Care Provider (PCP)	~				~					
Sagar Sushil Md	Practitioner - Primary Care Provider (PCP)										
Syalee Jogesh Md	Practitioner - Primary Care Provider (PCP)	~				~					
Chalson Margaret	Practitioner - Primary Care Provider (PCP)										
Linden Robert	Practitioner - Primary Care Provider (PCP)										
Shanon Roy M Md	Practitioner - Primary Care Provider (PCP)										
Sechter Laurence N Md	Practitioner - Primary Care Provider (PCP)										
Pollack Cary S Md	Practitioner - Primary Care Provider (PCP)										
Islam Mahbubul Md	Practitioner - Primary Care Provider (PCP)										
Rumana Alauddin Rahman	Practitioner - Primary Care Provider (PCP)	~						~	~		~
Echeverria Olga	Practitioner - Primary Care Provider (PCP)										
Kornblit Patricia	Practitioner - Primary Care Provider (PCP)										
Bernadette Ann Riley	Practitioner - Primary Care Provider (PCP)										
Pathickal Betsy	Practitioner - Primary Care Provider (PCP)										
Serynek Stephen	Practitioner - Primary Care Provider (PCP)	~				~					
Ruoff Carl	Practitioner - Primary Care Provider (PCP)										
Levin Daniel L	Practitioner - Primary Care Provider (PCP)										
Yazdani Amir Md	Practitioner - Primary Care Provider (PCP)										
Baktidy Vlassi Md	Practitioner - Primary Care Provider (PCP)	~				~					
Gharpure Anil Md	Practitioner - Primary Care Provider (PCP)										
Farron Eric B Do	Practitioner - Primary Care Provider (PCP)										
Abad Edda M Md	Practitioner - Primary Care Provider (PCP)										
Parris Marcia	Practitioner - Primary Care Provider (PCP)										
Berger Jeffrey Todd Md	Practitioner - Primary Care Provider (PCP)										
Mittal Harmesh K Md	Practitioner - Primary Care Provider (PCP)										
Welles Mark B Md	Practitioner - Primary Care Provider (PCP)					~		~	~		
Rubel Karen	Practitioner - Primary Care Provider (PCP)										
Rozenbaum Joseph Andrew Md	Practitioner - Primary Care Provider (PCP)	~				~					
Louis Joseph	Practitioner - Primary Care Provider (PCP)										
Dibner Robin Jane Md	Practitioner - Primary Care Provider (PCP)										
Tierney-O'Connor Kathleen	Practitioner - Primary Care Provider (PCP)										



Page 344 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Reyes John A Md	Practitioner - Primary Care Provider (PCP)											
Khanijo Sameer	Practitioner - Primary Care Provider (PCP)											
Myo Myat	Practitioner - Primary Care Provider (PCP)											
Rankov Leonid	Practitioner - Primary Care Provider (PCP)											
Duncan Neasha	Practitioner - Primary Care Provider (PCP)											
Sarzynski Adrian	Practitioner - Primary Care Provider (PCP)											
Jacobson David Martin	Practitioner - Primary Care Provider (PCP)											
Gomolin Irving H Md	Practitioner - Primary Care Provider (PCP)											
Anand Prachi Md	Practitioner - Primary Care Provider (PCP)											
Gargiullo Luz P Np	Practitioner - Primary Care Provider (PCP)											
Mormando Robert M Md	Practitioner - Primary Care Provider (PCP)											
Shayani Steven Md	Practitioner - Primary Care Provider (PCP)											
Jalal Syed Mostafa	Practitioner - Primary Care Provider (PCP)											
Friedman Carl Bertram	Practitioner - Primary Care Provider (PCP)											
Banik Bhola N Md	Practitioner - Primary Care Provider (PCP)											
Garcia Gabriel Md	Practitioner - Primary Care Provider (PCP)											
Patel Shashi Kant Md	Practitioner - Primary Care Provider (PCP)											
Hussaini Naseem A	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Bahamonde Lisa	Practitioner - Primary Care Provider (PCP)											
Guiney Peter A Do	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Spindler Andre Bernard	Practitioner - Primary Care Provider (PCP)											
Masih Emmanuel B Md	Practitioner - Primary Care Provider (PCP)											
Yang Deyun Md	Practitioner - Primary Care Provider (PCP)											
Klein Daniel P Md	Practitioner - Primary Care Provider (PCP)											
Goldstein Steven Jay Md	Practitioner - Primary Care Provider (PCP)	~					~					
Parnes Leo Md	Practitioner - Primary Care Provider (PCP)											
Tikko Suraj K Md	Practitioner - Primary Care Provider (PCP)											
Wann Li-Chen	Practitioner - Primary Care Provider (PCP)											
Del Pozo Lisa Marie Np	Practitioner - Primary Care Provider (PCP)											
Seyburn David F Md	Practitioner - Primary Care Provider (PCP)											
Altmann Valerie J Md	Practitioner - Primary Care Provider (PCP)											



Page 345 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lippman Nancy	Practitioner - Primary Care Provider (PCP)											1
Fierstein Kerry	Practitioner - Primary Care Provider (PCP)											1
Manu Petre Md	Practitioner - Primary Care Provider (PCP)											1
Jenkins Mary Dale Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Almeleh David Md	Practitioner - Primary Care Provider (PCP)											1
Sudharani Kotha S Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Vanegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)											1
Traube Charles Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Mohammad N Mazid Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		1
Adeyemo Vivian Oghenevwede Md	Practitioner - Primary Care Provider (PCP)											1
Salamatbad Michael	Practitioner - Primary Care Provider (PCP)											1
Mancini Jayme D	Practitioner - Primary Care Provider (PCP)											
Ahmed Shaikh Jauhar Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Michael P	Practitioner - Primary Care Provider (PCP)											1
Chak Peter K Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Grill David R Md	Practitioner - Primary Care Provider (PCP)											
Scarantino Stephen	Practitioner - Primary Care Provider (PCP)											
Roberto Frank	Practitioner - Primary Care Provider (PCP)											1
Schultheis Eric Hayes Md	Practitioner - Primary Care Provider (PCP)	~					~					
Deborah N Risbrook	Practitioner - Primary Care Provider (PCP)											1
Stark Garry Hanan Md	Practitioner - Primary Care Provider (PCP)											1
Henner Adam Barrett	Practitioner - Primary Care Provider (PCP)											
Prosper Magally Md	Practitioner - Primary Care Provider (PCP)	~					~					
Majumder Mujibur Rahman Md	Practitioner - Primary Care Provider (PCP)											
Lashiker Larisa Md	Practitioner - Primary Care Provider (PCP)											
Feller Marvin Md	Practitioner - Primary Care Provider (PCP)											
Markowitz Alan R Pc Md	Practitioner - Primary Care Provider (PCP)											
Weiler Mitchell Md	Practitioner - Primary Care Provider (PCP)	~					~					
Baez Daysi Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Yee Walter Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		<u> </u>
Nash Ira S Md	Practitioner - Primary Care Provider (PCP)											



Page 346 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Granoff Martin Md	Practitioner - Primary Care Provider (PCP)											
Cetin Lynn T Md	Practitioner - Primary Care Provider (PCP)	~					~					
Grillo Anthony Md	Practitioner - Primary Care Provider (PCP)											
Fox Maria Martorell Md	Practitioner - Primary Care Provider (PCP)											
Sen Monisha	Practitioner - Primary Care Provider (PCP)											
Hussein Elsayed Md	Practitioner - Primary Care Provider (PCP)											
Rogart Wendy	Practitioner - Primary Care Provider (PCP)											
Rahman Abdul	Practitioner - Primary Care Provider (PCP)											
Cooper Seymour M Md	Practitioner - Primary Care Provider (PCP)											
Herko Patricia	Practitioner - Primary Care Provider (PCP)	~					~					
Cruvant David Alan Md	Practitioner - Primary Care Provider (PCP)											
Greifer Melanie Md	Practitioner - Primary Care Provider (PCP)											
Antis Satwatie	Practitioner - Primary Care Provider (PCP)											
Lieser Dina Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Medina Juan	Practitioner - Primary Care Provider (PCP)											
Rocker Joshuo Adam Md	Practitioner - Primary Care Provider (PCP)											
Kamal Sarwat	Practitioner - Primary Care Provider (PCP)	~					~					
Ahern Deborah	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Antunez Efrain	Practitioner - Primary Care Provider (PCP)											
Dinulescu Stefan D I Md	Practitioner - Primary Care Provider (PCP)											
Renna Mary Ellen Md	Practitioner - Primary Care Provider (PCP)	~					~					
Peterson Keri L Md	Practitioner - Primary Care Provider (PCP)											
Cacace Frank Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Vi Pediatrics Inc	Practitioner - Primary Care Provider (PCP)	~					~					
Arcati Anthony T Md	Practitioner - Primary Care Provider (PCP)											
Tsatskin Feliks Md	Practitioner - Primary Care Provider (PCP)											
Pandya Divya Md	Practitioner - Primary Care Provider (PCP)											
Gopal Vijay B Md	Practitioner - Primary Care Provider (PCP)											
Feldman Herbert	Practitioner - Primary Care Provider (PCP)											
Glaser Robert Md	Practitioner - Primary Care Provider (PCP)											
Brathwaite-Robinson Denise G	Practitioner - Primary Care Provider (PCP)											



Page 347 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Martinez Sergio A Md	Practitioner - Primary Care Provider (PCP)											
Laboard Barbara A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sokol Scott K Md	Practitioner - Primary Care Provider (PCP)	~					~					
Patel Mayank Md	Practitioner - Primary Care Provider (PCP)											
Ramgopal Mekala	Practitioner - Primary Care Provider (PCP)											
Demopoulos Alexis Matthew Md	Practitioner - Primary Care Provider (PCP)											
Muller Jeffrey David Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Gahr Herbert M Md	Practitioner - Primary Care Provider (PCP)											
Abdoo Robert Alan Md	Practitioner - Primary Care Provider (PCP)											
Tawadrous Mounir G Md	Practitioner - Primary Care Provider (PCP)											
Berley Steven	Practitioner - Primary Care Provider (PCP)											
Vezza Marco E Md	Practitioner - Primary Care Provider (PCP)											
Weerahandi Himali M	Practitioner - Primary Care Provider (PCP)											
Costantino Mario Md	Practitioner - Primary Care Provider (PCP)											
Boxer Harriet Siegel Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kanth Anil M Md	Practitioner - Primary Care Provider (PCP)											
Ravichandran Latitha Md	Practitioner - Primary Care Provider (PCP)											
Ali Muhammad N Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Weber Harvey Md	Practitioner - Primary Care Provider (PCP)											
Diamond Lawrence Neil Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Elkoulily Ahmed Moustafa Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Rosen Nelson Garrett Md	Practitioner - Primary Care Provider (PCP)											
Friedman Eugene	Practitioner - Primary Care Provider (PCP)											
Eckstein Jonathan Edward Md	Practitioner - Primary Care Provider (PCP)											
Orourke Innis lii Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sangwan Sanjay	Practitioner - Primary Care Provider (PCP)											
Krieger Ben-Zion	Practitioner - Primary Care Provider (PCP)											
Zeller Robert C Md	Practitioner - Primary Care Provider (PCP)											
Rotella Alessandra M	Practitioner - Primary Care Provider (PCP)											
Cohen Joseph B Md	Practitioner - Primary Care Provider (PCP)											
Bhattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)											



Page 348 of 803 **Run Date :** 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hotchkiss Edward J Md	Practitioner - Primary Care Provider (PCP)											
Kothandaram Roshan Md	Practitioner - Primary Care Provider (PCP)											
Cucchiara Vita	Practitioner - Primary Care Provider (PCP)											
Naik Trupti	Practitioner - Primary Care Provider (PCP)											
Muir Regina G	Practitioner - Primary Care Provider (PCP)											
Parikh Pushpaben	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Aghalar Jahan	Practitioner - Primary Care Provider (PCP)											
Mahdavi Ramyar	Practitioner - Primary Care Provider (PCP)											
Walsh Anne Rose	Practitioner - Primary Care Provider (PCP)											
Tarascin liya	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)											
Linzer Steven Do	Practitioner - Primary Care Provider (PCP)											
Kern Eugene Martin Md	Practitioner - Primary Care Provider (PCP)											
Gutierrez Reinaldo M Jr Md Pc	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Teigman Michael D Md	Practitioner - Primary Care Provider (PCP)											
Weil Peter A Md	Practitioner - Primary Care Provider (PCP)											
Tasso Silvio Robert	Practitioner - Primary Care Provider (PCP)											
Jablonowski-Parada Helen	Practitioner - Primary Care Provider (PCP)						~		~	~		
Weber Andrew Seth Md	Practitioner - Primary Care Provider (PCP)											
Sheehy John P Md	Practitioner - Primary Care Provider (PCP)											
Ingwer Irwin Md	Practitioner - Primary Care Provider (PCP)											
Maniego Wilbert Baguyo Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gal Robert A	Practitioner - Primary Care Provider (PCP)											
Forde Sandra Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Maizel Barry S Md	Practitioner - Primary Care Provider (PCP)											
Walker Suzanne E	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lincoln Ferguson Medical Pc	Practitioner - Primary Care Provider (PCP)											
Steinfeld Philip S	Practitioner - Primary Care Provider (PCP)											
Thet Zeyar Md	Practitioner - Primary Care Provider (PCP)											
Bhatty Samina Md	Practitioner - Primary Care Provider (PCP)											
Gerardi Frank	Practitioner - Primary Care Provider (PCP)											1



Page 349 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Green-Mayer Kimberly	Practitioner - Primary Care Provider (PCP)	~					~					
Vasilakis Jeanne	Practitioner - Primary Care Provider (PCP)											
Vinod Suja Bala	Practitioner - Primary Care Provider (PCP)											
Harris John Williston	Practitioner - Primary Care Provider (PCP)											
Bacon Vandana	Practitioner - Primary Care Provider (PCP)											
Miglino Christine Jane	Practitioner - Primary Care Provider (PCP)											
Corson Meredith M Do	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)											
Ida Joseph Richard	Practitioner - Primary Care Provider (PCP)											
Nordlicht Kenneth A Md	Practitioner - Primary Care Provider (PCP)											
Rosenberg Peter M Md	Practitioner - Primary Care Provider (PCP)											
Bradford Michael Jay Md	Practitioner - Primary Care Provider (PCP)	~					~					
Tingir Raffi Nurhan Md	Practitioner - Primary Care Provider (PCP)											
Gupta Nina	Practitioner - Primary Care Provider (PCP)											
Gimbel Barry Richard	Practitioner - Primary Care Provider (PCP)											
Better Care Inc	Practitioner - Primary Care Provider (PCP)											
Silverman Joel R Md	Practitioner - Primary Care Provider (PCP)											
Chakote Vaijinath M Md	Practitioner - Primary Care Provider (PCP)											
Weinstein Steven Samuel Md Pc	Practitioner - Primary Care Provider (PCP)											
Bhat Ballambattu Md	Practitioner - Primary Care Provider (PCP)											
Panzer Arnold D Md	Practitioner - Primary Care Provider (PCP)											
Johnson Charmaine S Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Blenner Deborah S Md	Practitioner - Primary Care Provider (PCP)											
Schwimmer Joshua Adam Md	Practitioner - Primary Care Provider (PCP)											
Urena Andres F Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Haltrecht Mark H Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Talebian Behzad	Practitioner - Primary Care Provider (PCP)											
Robinson Sandra A Md	Practitioner - Primary Care Provider (PCP)											
Shamtoub Shiva Do	Practitioner - Primary Care Provider (PCP)											
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)											
Chung Brian K	Practitioner - Primary Care Provider (PCP)											



Page 350 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Khalique Zulfiqar	Practitioner - Primary Care Provider (PCP)											
Suarez Orlando	Practitioner - Primary Care Provider (PCP)	✓							~	~		✓
Gondal Zoha F Md	Practitioner - Primary Care Provider (PCP)											
Noel Max Md	Practitioner - Primary Care Provider (PCP)	~							~	~		✓
Niaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
White Joseph C Md	Practitioner - Primary Care Provider (PCP)											
Kaushik Neeraj Md	Practitioner - Primary Care Provider (PCP)											
Reddy Mallikarjuna D Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Pena-Miches Cervantes Beethoven	Practitioner - Primary Care Provider (PCP)											
Patelli Annamaria	Practitioner - Primary Care Provider (PCP)											
Chopra Rajpal S Md	Practitioner - Primary Care Provider (PCP)											
Newmark Ian Howard Md	Practitioner - Primary Care Provider (PCP)											
Wu Patrick	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Ravins Steven Shawn Md	Practitioner - Primary Care Provider (PCP)											
Musso Maria Nella Do	Practitioner - Primary Care Provider (PCP)											
Zotto Nicholas Paul Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		✓
Gorski Lydia E Md	Practitioner - Primary Care Provider (PCP)											
Jajoo Krishana K Md	Practitioner - Primary Care Provider (PCP)											
Kahan Joel L Md	Practitioner - Primary Care Provider (PCP)											
Keber Barbara A Paino Md	Practitioner - Primary Care Provider (PCP)											
Elias Rahel Claire Md	Practitioner - Primary Care Provider (PCP)											
Fuentes Robert O Brien Md	Practitioner - Primary Care Provider (PCP)											
Jaffe Rina	Practitioner - Primary Care Provider (PCP)											
Ingber Leonard Md	Practitioner - Primary Care Provider (PCP)											
Weinerman Stuart Alan Md	Practitioner - Primary Care Provider (PCP)											
Block Lauren Dara	Practitioner - Primary Care Provider (PCP)						~		~	~		
Merker Robin	Practitioner - Primary Care Provider (PCP)											
Lefkowitz Amanda	Practitioner - Primary Care Provider (PCP)	~					~					
Carlucci Stephanie	Practitioner - Primary Care Provider (PCP)											
Marx Lisa J Md	Practitioner - Primary Care Provider (PCP)											
Rahman Sultana	Practitioner - Primary Care Provider (PCP)											



Page 351 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Masood Omer Md	Practitioner - Primary Care Provider (PCP)											
Baskar Ganapathi Md	Practitioner - Primary Care Provider (PCP)											
Molina Alveris Md	Practitioner - Primary Care Provider (PCP)											
Siasoco Anna	Practitioner - Primary Care Provider (PCP)	~		~								
Sica Robert V Do	Practitioner - Primary Care Provider (PCP)											
Nabi Mushtaq Ahmed	Practitioner - Primary Care Provider (PCP)											
Ankobiah William Akwasi Md	Practitioner - Primary Care Provider (PCP)											
Shteynman Alla Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Bioh Dominick Kwasi Md	Practitioner - Primary Care Provider (PCP)											
Medina Genara Malaran Md Pc	Practitioner - Primary Care Provider (PCP)											
Rosenberg Lewis Md	Practitioner - Primary Care Provider (PCP)											
Antoine Jean B Md	Practitioner - Primary Care Provider (PCP)											
Choi Mi Ja Md	Practitioner - Primary Care Provider (PCP)											
Criss Adam	Practitioner - Primary Care Provider (PCP)											
Hussaini Razi Md	Practitioner - Primary Care Provider (PCP)											
Thomas Omolara	Practitioner - Primary Care Provider (PCP)						~		~	~		
Ashourzadeh Kourosh K	Practitioner - Primary Care Provider (PCP)											
Makhnevich Alexander Md	Practitioner - Primary Care Provider (PCP)											
Adler Karina Do	Practitioner - Primary Care Provider (PCP)											
Helen Chen	Practitioner - Primary Care Provider (PCP)											
Dumas Marie	Practitioner - Primary Care Provider (PCP)											
Fitterman Nick Md	Practitioner - Primary Care Provider (PCP)											
Reynolds Terence John Md	Practitioner - Primary Care Provider (PCP)											
Simai David Elazar	Practitioner - Primary Care Provider (PCP)	~					~					
Calio Anthony J Md	Practitioner - Primary Care Provider (PCP)											
Chasky Dean Cole Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Hamlin Paul A Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Espino Santos Zenaida Md	Practitioner - Primary Care Provider (PCP)											
Boccio John S Do	Practitioner - Primary Care Provider (PCP)											
Ahmed Mohamed Nagy Md	Practitioner - Primary Care Provider (PCP)											
Singh Prempal Md	Practitioner - Primary Care Provider (PCP)											



Page 352 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Vaysman Alexander Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Carney Maria T Md	Practitioner - Primary Care Provider (PCP)											
Gupta Sadhana Md	Practitioner - Primary Care Provider (PCP)											
Bronfman Ida Md	Practitioner - Primary Care Provider (PCP)											
Alcindor Fitzgerald Md	Practitioner - Primary Care Provider (PCP)											
Khan Abdul J Md	Practitioner - Primary Care Provider (PCP)											
Saini Tara S Md	Practitioner - Primary Care Provider (PCP)											
Kurtz Arthur Samuel Md	Practitioner - Primary Care Provider (PCP)											
Rosner Cheryl Lois	Practitioner - Primary Care Provider (PCP)											
Niyazova Panina	Practitioner - Primary Care Provider (PCP)											
Ko Edward R	Practitioner - Primary Care Provider (PCP)											
Zelener Marina L Do	Practitioner - Primary Care Provider (PCP)											
Albanese Stephanie	Practitioner - Primary Care Provider (PCP)											
Abedin Jahidul	Practitioner - Primary Care Provider (PCP)											
Chua Walter Md	Practitioner - Primary Care Provider (PCP)											
Magalhaes Carlos Jorge	Practitioner - Primary Care Provider (PCP)											
Socrates Thomas Kangadis	Practitioner - Primary Care Provider (PCP)											
Hakimian Justin	Practitioner - Primary Care Provider (PCP)											
Feldman Jonah	Practitioner - Primary Care Provider (PCP)											
Hall Tami L	Practitioner - Primary Care Provider (PCP)											
Donsky Dmitry Gregory Md	Practitioner - Primary Care Provider (PCP)											
Ajah Onyemachi George Md	Practitioner - Primary Care Provider (PCP)											
Moline Jacqueline	Practitioner - Primary Care Provider (PCP)											
Lone Anser N Md	Practitioner - Primary Care Provider (PCP)											
Jones Beresford A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Weinstein Mark Jeffrey Md	Practitioner - Primary Care Provider (PCP)											
Cerna-Helfer Ana L Md	Practitioner - Primary Care Provider (PCP)	~					~					
Matos Irma Rivera Md	Practitioner - Primary Care Provider (PCP)	~					~					
Ware Priscilla J Md	Practitioner - Primary Care Provider (PCP)											
Mantzouranis Jessica C	Practitioner - Primary Care Provider (PCP)											
Koslow Lisa Rachel	Practitioner - Primary Care Provider (PCP)											



Page 353 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Robson Yael	Practitioner - Primary Care Provider (PCP)						~		~	~		
Lief Dienstag Deborah Md	Practitioner - Primary Care Provider (PCP)											
Sitafalwalla Amir S Md	Practitioner - Primary Care Provider (PCP)											
Sabzanova Alla Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Zupnick Henry Michael Md	Practitioner - Primary Care Provider (PCP)											
Goldwasser William	Practitioner - Primary Care Provider (PCP)											
Blumstein Meyer Md	Practitioner - Primary Care Provider (PCP)											
Orkin Howard M Md Pc	Practitioner - Primary Care Provider (PCP)											
Carvan Ibrahim Md	Practitioner - Primary Care Provider (PCP)											
Wadhera Madhukar Md	Practitioner - Primary Care Provider (PCP)											
Kassapidis Sotirios	Practitioner - Primary Care Provider (PCP)											
Chusid Lina Md	Practitioner - Primary Care Provider (PCP)											
Ghoshal Piya Md	Practitioner - Primary Care Provider (PCP)											
Adelaja Adedeji	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	✓
Jain Shikha	Practitioner - Primary Care Provider (PCP)											
Chaglassian Mary Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Suarez Sergio Gabriel Md Pc	Practitioner - Primary Care Provider (PCP)											
Soskel Neil Bruce Md	Practitioner - Primary Care Provider (PCP)											
Gomez Brenda C Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Martocci Greg A	Practitioner - Primary Care Provider (PCP)											
Camacho Alicia Urmaza Md	Practitioner - Primary Care Provider (PCP)											
Bellot Victoria Md	Practitioner - Primary Care Provider (PCP)											
Itzkovitz Ina S Md	Practitioner - Primary Care Provider (PCP)											
Apuzzo Keith C Md	Practitioner - Primary Care Provider (PCP)											
Sumner Jonathan H Md	Practitioner - Primary Care Provider (PCP)											
Boglioli Lauren Rae Md	Practitioner - Primary Care Provider (PCP)											
Vittorio Timothy James Md	Practitioner - Primary Care Provider (PCP)											
Bono Nancy A Do	Practitioner - Primary Care Provider (PCP)											
Honigman Richard E Md	Practitioner - Primary Care Provider (PCP)	~					~					
Yadav Ranvir S Md	Practitioner - Primary Care Provider (PCP)											
Khan Shaheed Md	Practitioner - Primary Care Provider (PCP)											



Page 354 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
South Island Medical Care Pc	Practitioner - Primary Care Provider (PCP)											
Alvarenga Jeanette E Md	Practitioner - Primary Care Provider (PCP)											1
Sperber Mark	Practitioner - Primary Care Provider (PCP)	~					~					
Schleikorn Eric Martin Md	Practitioner - Primary Care Provider (PCP)											
Ramaiah Chandhini Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Vlantis Antonios Leonidas Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Yu Kyi Win Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Cervia Joseph Steven Md	Practitioner - Primary Care Provider (PCP)											
Snow Amorita Migdalia Md	Practitioner - Primary Care Provider (PCP)											1
Archbold Maritza Stella Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Zirin Heddy Md	Practitioner - Primary Care Provider (PCP)											
Guttal Dakshayani R Md	Practitioner - Primary Care Provider (PCP)											1
Achampong Akwasi Afriyie Do	Practitioner - Primary Care Provider (PCP)											1
Goetz Barry J Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Hirsch Susan C Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Nieves Jorge David	Practitioner - Primary Care Provider (PCP)	✓					~					1
Rebecca Anne Mazurkiewicz	Practitioner - Primary Care Provider (PCP)	~					~					
Chrisomalis Lorraine Md	Practitioner - Primary Care Provider (PCP)											1
Andrews-Reynolds Kimberly Sheryl	Practitioner - Primary Care Provider (PCP)											
Aggarwal Prachi	Practitioner - Primary Care Provider (PCP)											
Balwan Khousidai S Md	Practitioner - Primary Care Provider (PCP)											1
Herrera-Acevedo Luis O Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Carlos Manuel Md	Practitioner - Primary Care Provider (PCP)											1
Verma Rita Prasad Md	Practitioner - Primary Care Provider (PCP)											
Koplow Melvin David Md	Practitioner - Primary Care Provider (PCP)											
Calleja Gregorio A Md	Practitioner - Primary Care Provider (PCP)											1
Stanton Warren	Practitioner - Primary Care Provider (PCP)											ĺ
Bhaskar Mahesh Md	Practitioner - Primary Care Provider (PCP)	~					~					i
Chang Patrick Seungjin	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Macdonald Glenn Md	Practitioner - Primary Care Provider (PCP)											i
Safo Margaret Md Pc	Practitioner - Primary Care Provider (PCP)											Ī



Page 355 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mukhtar Mohammad Jawad Md	Practitioner - Primary Care Provider (PCP)											ĺ
Charytan Morris	Practitioner - Primary Care Provider (PCP)	~					~					1
Ohene-Fianko Yaa Ohenewa	Practitioner - Primary Care Provider (PCP)											
Delaleu Jenny	Practitioner - Primary Care Provider (PCP)											
Daniel Letha Sera Md	Practitioner - Primary Care Provider (PCP)											
Huang Michael Guojun	Practitioner - Primary Care Provider (PCP)											
Riaz Miriam	Practitioner - Primary Care Provider (PCP)	~					~					
Zachowski Emily	Practitioner - Primary Care Provider (PCP)											
Suprin Gregory Md	Practitioner - Primary Care Provider (PCP)											
Huysman Jeanine Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Laxer Joel	Practitioner - Primary Care Provider (PCP)						~		~	~		
Farahmandpour Behrouz Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Dellorusso Ana	Practitioner - Primary Care Provider (PCP)											
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)											
Christopher B Nicora M D	Practitioner - Primary Care Provider (PCP)											
Cohen Nadine	Practitioner - Primary Care Provider (PCP)											
Thies Harold L Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cadet Eddy Md	Practitioner - Primary Care Provider (PCP)											
Giardelli Ronald	Practitioner - Primary Care Provider (PCP)											
Rizzo Nicholas Ronald	Practitioner - Primary Care Provider (PCP)											
Rosman Howard J Pc Md	Practitioner - Primary Care Provider (PCP)	~					~					
Goldstein Eric Michael Md	Practitioner - Primary Care Provider (PCP)											
Alfieri Nancy Eileen Np	Practitioner - Primary Care Provider (PCP)											
Amit Goel	Practitioner - Primary Care Provider (PCP)											
Glater Lily B	Practitioner - Primary Care Provider (PCP)											
Odedeyi Kehinde Olamide	Practitioner - Primary Care Provider (PCP)											
Halvatzis Gloria	Practitioner - Primary Care Provider (PCP)											1
Keschner Alissa	Practitioner - Primary Care Provider (PCP)											1
Lombardy Diane Elaine Md	Practitioner - Primary Care Provider (PCP)				1							
Cooper David Jonathan Md	Practitioner - Primary Care Provider (PCP)											ĺ
Bass Lewis Do	Practitioner - Primary Care Provider (PCP)	~					~					1



Page 356 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shapiro Stacey	Practitioner - Primary Care Provider (PCP)	~					~					
Dominguez Maritza	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Hederman Joseph F Md	Practitioner - Primary Care Provider (PCP)											
Smar Michael David Md	Practitioner - Primary Care Provider (PCP)											
Cascio-Leva Melissa	Practitioner - Primary Care Provider (PCP)											
Mendoza Raul Md	Practitioner - Primary Care Provider (PCP)											
Bania John	Practitioner - Primary Care Provider (PCP)											
Di Maio James Joseph Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Voleti Radha K	Practitioner - Primary Care Provider (PCP)											
Alerte Serge G Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Lisker Jay	Practitioner - Primary Care Provider (PCP)											
Keschner Lori Alayne Md	Practitioner - Primary Care Provider (PCP)											
Wolert-Zaromatidis Maryann R	Practitioner - Primary Care Provider (PCP)	~					~					
Queri Milo V Md	Practitioner - Primary Care Provider (PCP)											
Shim Thomas	Practitioner - Primary Care Provider (PCP)											
Schroeder Marie	Practitioner - Primary Care Provider (PCP)	~					~					
Jason Michael K Md	Practitioner - Primary Care Provider (PCP)											
Lee Joanne	Practitioner - Primary Care Provider (PCP)											
Trust Arthur	Practitioner - Primary Care Provider (PCP)											
Michlli Angelo	Practitioner - Primary Care Provider (PCP)											
Garner Alice M Md	Practitioner - Primary Care Provider (PCP)											
Meer John Fredric Md	Practitioner - Primary Care Provider (PCP)											
Jacque Marie	Practitioner - Primary Care Provider (PCP)											
Markouizos Demetrios	Practitioner - Primary Care Provider (PCP)											
Borges Rolando Md	Practitioner - Primary Care Provider (PCP)											
Mei Annie	Practitioner - Primary Care Provider (PCP)											
Kim Young	Practitioner - Primary Care Provider (PCP)	~					~					
Zelenetz Michael Ivan Md	Practitioner - Primary Care Provider (PCP)											
Knight-Forbes Tia L	Practitioner - Primary Care Provider (PCP)											
Terzella Michael	Practitioner - Primary Care Provider (PCP)											<u> </u>
Ciminera Peter Frank	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~



Page 357 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Corapi Mark J Md	Practitioner - Primary Care Provider (PCP)											
Joseph Antonio Jr Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Guida Anthony A Md	Practitioner - Primary Care Provider (PCP)											
Langman Ronald Md	Practitioner - Primary Care Provider (PCP)	✓					~		~	~		
Hassan Rana Nadeem Md	Practitioner - Primary Care Provider (PCP)											
Edgecomb Paul Steven	Practitioner - Primary Care Provider (PCP)											
Song Min Md	Practitioner - Primary Care Provider (PCP)											
Kostko Semyon Md	Practitioner - Primary Care Provider (PCP)											
Jagust Mark J Md	Practitioner - Primary Care Provider (PCP)											
Eskander Eman Md	Practitioner - Primary Care Provider (PCP)											
Bernstein Beth	Practitioner - Primary Care Provider (PCP)											
Chaudhry Saima I Md	Practitioner - Primary Care Provider (PCP)											
Nizami Farzana Md	Practitioner - Primary Care Provider (PCP)											
Mamtora Pankaj Kanji Md	Practitioner - Primary Care Provider (PCP)											
De La Fuente-Dupiton Rachellemd	Practitioner - Primary Care Provider (PCP)											
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)											
Wieder Alan Jonah Md	Practitioner - Primary Care Provider (PCP)											
David J Revere Md	Practitioner - Primary Care Provider (PCP)											
Capon Daphne Ora Md	Practitioner - Primary Care Provider (PCP)											
Cross County Medical Care Pc	Practitioner - Primary Care Provider (PCP)											
Mondesir-Harewood Carlene	Practitioner - Primary Care Provider (PCP)											
Young Paula Denise Md	Practitioner - Primary Care Provider (PCP)											
Tsoumpariotis Apostolis	Practitioner - Primary Care Provider (PCP)											
Fefer Fred	Practitioner - Primary Care Provider (PCP)											
Masub Hosneara Md	Practitioner - Primary Care Provider (PCP)											
Jafari-Hassad Roya Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lau Nina Louie Md	Practitioner - Primary Care Provider (PCP)	~					~					
Belilovsky Alla	Practitioner - Primary Care Provider (PCP)											
Friedman Karen A Md	Practitioner - Primary Care Provider (PCP)											
Fox Joyce Ellen Md	Practitioner - Primary Care Provider (PCP)											
Rajan Sujatha Md	Practitioner - Primary Care Provider (PCP)											



Page 358 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Starpoli Anthony A	Practitioner - Primary Care Provider (PCP)											
Balagot Romeo D Md	Practitioner - Primary Care Provider (PCP)											
Sehati Farzin Do	Practitioner - Primary Care Provider (PCP)											
Schinder Harry J Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Kear Patricia	Practitioner - Primary Care Provider (PCP)											
Saharia Reeta Md	Practitioner - Primary Care Provider (PCP)											
Dissick Addie	Practitioner - Primary Care Provider (PCP)											
Singh Sharon Abigail	Practitioner - Primary Care Provider (PCP)											
Gaysynsky July	Practitioner - Primary Care Provider (PCP)											
Iqbal Uzma	Practitioner - Primary Care Provider (PCP)											
Feldhamer Kenneth Harry Md	Practitioner - Primary Care Provider (PCP)											
Blacher Eric David Md	Practitioner - Primary Care Provider (PCP)											
Bhattacharya Jyotsna	Practitioner - Primary Care Provider (PCP)											
Rochelin Fleurgin	Practitioner - Primary Care Provider (PCP)											
Biernacki Carolina	Practitioner - Primary Care Provider (PCP)											
Bebirian Richard John Do Pc	Practitioner - Primary Care Provider (PCP)											
Panteloglou Theodora Do	Practitioner - Primary Care Provider (PCP)											
Lange Joan Lisanne Md	Practitioner - Primary Care Provider (PCP)	~					~					
Cheung Cindy Chi-Ling Md	Practitioner - Primary Care Provider (PCP)											
Oweis Julia Yvonne	Practitioner - Primary Care Provider (PCP)											
Ahmad Syed Ejaz	Practitioner - Primary Care Provider (PCP)											
Lazar Teresa Md	Practitioner - Primary Care Provider (PCP)											
Klahr Jonathan B Md	Practitioner - Primary Care Provider (PCP)											
Kutcher William Lee Md	Practitioner - Primary Care Provider (PCP)											
Scarborough Bethann M	Practitioner - Primary Care Provider (PCP)											
Driza Skender Md	Practitioner - Primary Care Provider (PCP)	~		~								
Ali Aleem A	Practitioner - Primary Care Provider (PCP)	~		~								
Mohamed Donna Valerie Md	Practitioner - Primary Care Provider (PCP)											
Heuser Albert William Md	Practitioner - Primary Care Provider (PCP)											
Miarrostami Rameen Mohammad	Practitioner - Primary Care Provider (PCP)	~					~					
Patel Anilkumar Sureshchandra	Practitioner - Primary Care Provider (PCP)	~							~	~		~



Page 359 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Petrov Sergey Md	Practitioner - Primary Care Provider (PCP)											
Chhabra Inderpal Singh Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Trainin Eugene B Md	Practitioner - Primary Care Provider (PCP)											
Zdanowitz Joel Jacob Md	Practitioner - Primary Care Provider (PCP)	~					~					
Epstein Marcia E Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Muscarello Paul	Practitioner - Primary Care Provider (PCP)											
Pichay Lourdes Maria B Md	Practitioner - Primary Care Provider (PCP)											
Savitt Joseph Steven Md	Practitioner - Primary Care Provider (PCP)											
Barzideh Shahla Md	Practitioner - Primary Care Provider (PCP)											
Beckerly Aida	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Abramovici Bernard Barbu Md	Practitioner - Primary Care Provider (PCP)	~					~					
Shirley Mathew Physician Pllc	Practitioner - Primary Care Provider (PCP)											
Marquis Belinda Agharese Md	Practitioner - Primary Care Provider (PCP)	~		~								
Ardito Anthony P Md	Practitioner - Primary Care Provider (PCP)	~					~					
Aranda Diane X	Practitioner - Primary Care Provider (PCP)											
Jankowski Christine E	Practitioner - Primary Care Provider (PCP)											
Lieberman Jeffrey W Md	Practitioner - Primary Care Provider (PCP)											
Issa-Basch Elizabeth	Practitioner - Primary Care Provider (PCP)											
Kerpen Howard Pc Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Pessah Marivs L Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Greco Cyd	Practitioner - Primary Care Provider (PCP)											
Thomas Nicole Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Merker Jay	Practitioner - Primary Care Provider (PCP)											
George Minu Daniel Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Messina Deborah Tsotsos Md	Practitioner - Primary Care Provider (PCP)											
Chizner Andria N	Practitioner - Primary Care Provider (PCP)											
Koch Claire Diane Md	Practitioner - Primary Care Provider (PCP)											
Onal Tracy A Do	Practitioner - Primary Care Provider (PCP)											
Deluca Philip V Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Hameedi Asim Md	Practitioner - Primary Care Provider (PCP)											
Ganesh Lalitha Md	Practitioner - Primary Care Provider (PCP)			1								



Page 360 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Moreno Lisa Belinda	Practitioner - Primary Care Provider (PCP)											
Miner Daniel W Md	Practitioner - Primary Care Provider (PCP)											
Chhabra Vijay Kumar Md	Practitioner - Primary Care Provider (PCP)											
Russ Heidi	Practitioner - Primary Care Provider (PCP)											
Smith Robin E Md	Practitioner - Primary Care Provider (PCP)											
Prince Henry Kurt	Practitioner - Primary Care Provider (PCP)											
Rhee Jae C Md	Practitioner - Primary Care Provider (PCP)											
Haralambou George Md	Practitioner - Primary Care Provider (PCP)											
Abemayor Violet	Practitioner - Primary Care Provider (PCP)	~					~					
Mehrotra Deepti	Practitioner - Primary Care Provider (PCP)											
Longo Wendy	Practitioner - Primary Care Provider (PCP)											
Kristofer Lawrence Smith	Practitioner - Primary Care Provider (PCP)											
Kariolis Ioannis Petrou	Practitioner - Primary Care Provider (PCP)											
Osman Khaled	Practitioner - Primary Care Provider (PCP)											
Winyard Albert E lii Md	Practitioner - Primary Care Provider (PCP)											
Pahlavan Mohsen Md	Practitioner - Primary Care Provider (PCP)						~					
Weiner Robert	Practitioner - Primary Care Provider (PCP)											
Hasan Zeeshan Sultana Md	Practitioner - Primary Care Provider (PCP)	✓							~	~		~
Neuman Regina Md	Practitioner - Primary Care Provider (PCP)											
Barcia Rafael G Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Zimmerman Thomas Glenn Md	Practitioner - Primary Care Provider (PCP)											
Israel Roza Md	Practitioner - Primary Care Provider (PCP)											
Kaye Arthur	Practitioner - Primary Care Provider (PCP)											
Marino Ronald Vincent Do	Practitioner - Primary Care Provider (PCP)											
Golinowski Steven C Md	Practitioner - Primary Care Provider (PCP)											
Last Eric Craig Md	Practitioner - Primary Care Provider (PCP)											
Sferrazza Rio A Do	Practitioner - Primary Care Provider (PCP)	~					~					
Monsef Ronan	Practitioner - Primary Care Provider (PCP)											
Bendit Ezra Md	Practitioner - Primary Care Provider (PCP)	~					~					
Tavakoli Kamyar David Md	Practitioner - Primary Care Provider (PCP)											
Kaplan Gary	Practitioner - Primary Care Provider (PCP)											



Page 361 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Criss Cynthia Lynne Md	Practitioner - Primary Care Provider (PCP)											
Hsu Penelope	Practitioner - Primary Care Provider (PCP)											
Catucci Candida	Practitioner - Primary Care Provider (PCP)											
Kolotinskaya Irina Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Ramirez Agramonte Sahira Giselle	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Beharry Annette	Practitioner - Primary Care Provider (PCP)											
John D Bedell lii	Practitioner - Primary Care Provider (PCP)											
Zaidi Anita	Practitioner - Primary Care Provider (PCP)											
King James	Practitioner - Primary Care Provider (PCP)											
Kenny Gregory	Practitioner - Primary Care Provider (PCP)											
Tadros Michael J	Practitioner - Primary Care Provider (PCP)											
Yakubov Melekhem	Practitioner - Primary Care Provider (PCP)											
Friedfeld Douglas Forman	Practitioner - Primary Care Provider (PCP)											
Shabbir Nadeem Md	Practitioner - Primary Care Provider (PCP)											
Pugliese Madeline Melissa	Practitioner - Primary Care Provider (PCP)											
Charlotten Kevin Alexander Md	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammed Ziaur Md	Practitioner - Primary Care Provider (PCP)											
Haughney Elizabeth	Practitioner - Primary Care Provider (PCP)						~		~	~		
Zinzarella Jeanne M Do	Practitioner - Primary Care Provider (PCP)											
Hardoon Miriam Md	Practitioner - Primary Care Provider (PCP)											
Leddy Vincent R Md Pc	Practitioner - Primary Care Provider (PCP)											
Cher Natalie Do	Practitioner - Primary Care Provider (PCP)											
Wong Lei Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Rosen Stacey Md	Practitioner - Primary Care Provider (PCP)											
Mattana Joseph J Md	Practitioner - Primary Care Provider (PCP)											
Greco Gina	Practitioner - Primary Care Provider (PCP)	~					~					
Hana Mervat	Practitioner - Primary Care Provider (PCP)											
Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)											
Naysan Parviz Md	Practitioner - Primary Care Provider (PCP)											
Blaufox Andrew D Md	Practitioner - Primary Care Provider (PCP)											
Berthold Alain	Practitioner - Primary Care Provider (PCP)	~		~								



Page 362 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Labaze Georges	Practitioner - Primary Care Provider (PCP)	~										
Kothari Dipti	Practitioner - Primary Care Provider (PCP)											
Nancy K Zeitoun Md	Practitioner - Primary Care Provider (PCP)											
Lalas Kristine Myra	Practitioner - Primary Care Provider (PCP)											
Hui Yiqun	Practitioner - Primary Care Provider (PCP)											
Rubin Andrew Paul Md	Practitioner - Primary Care Provider (PCP)											
Chaplia Larissa Md	Practitioner - Primary Care Provider (PCP)											
Faustino Francis	Practitioner - Primary Care Provider (PCP)											
Walters Lisa A Do	Practitioner - Primary Care Provider (PCP)											
Livoti Charles Christopher	Practitioner - Primary Care Provider (PCP)											
Della Ratta Ralph K Md	Practitioner - Primary Care Provider (PCP)											
Orfanos Jackie P Md	Practitioner - Primary Care Provider (PCP)											
Pirraglia Peter D Md	Practitioner - Primary Care Provider (PCP)											
Rohatgi Shiphali Md	Practitioner - Primary Care Provider (PCP)											
Khlat Mickel Do	Practitioner - Primary Care Provider (PCP)											
Salem Alan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Grossman Barry	Practitioner - Primary Care Provider (PCP)	~					~					
Lodha Ajay K Md	Practitioner - Primary Care Provider (PCP)											
Hinestroza Howard Md	Practitioner - Primary Care Provider (PCP)											
Appelbaum Heather Md	Practitioner - Primary Care Provider (PCP)											
Sinha Subodh Md	Practitioner - Primary Care Provider (PCP)											
Capilupi Thomas Md	Practitioner - Primary Care Provider (PCP)											
Markowitz Sheldon R Md	Practitioner - Primary Care Provider (PCP)											
Kane Jamie	Practitioner - Primary Care Provider (PCP)											
Teng Susanna Md	Practitioner - Primary Care Provider (PCP)											
Lee Chan Susan M Md	Practitioner - Primary Care Provider (PCP)											
Lidoshore Karen	Practitioner - Primary Care Provider (PCP)											
Bertie James Stephen	Practitioner - Primary Care Provider (PCP)											
Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)											
Verasami Nigel Md	Practitioner - Primary Care Provider (PCP)											
Morales Emily Anne	Practitioner - Primary Care Provider (PCP)											



Page 363 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rizzo Mariano	Practitioner - Primary Care Provider (PCP)											
Ibrahim Iman William Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Smith Sharon Ellen Md	Practitioner - Primary Care Provider (PCP)											
Sarkissian Edmond Md	Practitioner - Primary Care Provider (PCP)	✓					~		~	~		
Axel Peter Jay	Practitioner - Primary Care Provider (PCP)											
Afzal Syed Ali Md	Practitioner - Primary Care Provider (PCP)											
Resnick Sybil Md	Practitioner - Primary Care Provider (PCP)											
Husain Abrar	Practitioner - Primary Care Provider (PCP)											
Devito Joseph Salvatore Md	Practitioner - Primary Care Provider (PCP)											
Hess David A Md	Practitioner - Primary Care Provider (PCP)											
Peck Andrew R Pc Md	Practitioner - Primary Care Provider (PCP)											
Kaul Nita	Practitioner - Primary Care Provider (PCP)											
Chan Alfonso Y	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Gadgil Sunila Yeshawant Md	Practitioner - Primary Care Provider (PCP)											
Ruggiero Robert F Md	Practitioner - Primary Care Provider (PCP)											
Rosales Avelino S B Md	Practitioner - Primary Care Provider (PCP)											
Perlman Sharon M	Practitioner - Primary Care Provider (PCP)	~					~					
Thomas Suja M	Practitioner - Primary Care Provider (PCP)											
Khanam Lutfa Md	Practitioner - Primary Care Provider (PCP)											
El Baba Mohamad Fouad Md	Practitioner - Primary Care Provider (PCP)											
Weindorf Stanley Md	Practitioner - Primary Care Provider (PCP)	~					~					
lurato Lori	Practitioner - Primary Care Provider (PCP)											
Gabay Vladimir Md	Practitioner - Primary Care Provider (PCP)											
Mirkinson Susan	Practitioner - Primary Care Provider (PCP)											
Allen Steven Md	Practitioner - Primary Care Provider (PCP)											
Bangiyeva Natalya	Practitioner - Primary Care Provider (PCP)											
Crafa Lawrence Vincent Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Rubel Lance	Practitioner - Primary Care Provider (PCP)											
Weg Ira Lester Md	Practitioner - Primary Care Provider (PCP)											
Lanman Geraldine Md	Practitioner - Primary Care Provider (PCP)											
Chung Howard Md	Practitioner - Primary Care Provider (PCP)											



Page 364 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)											
Lent Tovia Aaron Md	Practitioner - Primary Care Provider (PCP)											
Mitrani-Schwartz Angela Md	Practitioner - Primary Care Provider (PCP)											
Vinokurova Yuliya Md	Practitioner - Primary Care Provider (PCP)											
Go Eddie Sim Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Restivo Kathleen M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Han Cho	Practitioner - Primary Care Provider (PCP)											
Noori Mohammed Yaqub Md	Practitioner - Primary Care Provider (PCP)											
Carrao Cheryl	Practitioner - Primary Care Provider (PCP)											
Frogel Michael P Md	Practitioner - Primary Care Provider (PCP)											
Ghumman Chaudhry Md	Practitioner - Primary Care Provider (PCP)											
Sweberg Todd Michael Md	Practitioner - Primary Care Provider (PCP)											
Gerba William M Md	Practitioner - Primary Care Provider (PCP)											
Bonagura Vincent Md	Practitioner - Primary Care Provider (PCP)											
Raio Michael A Jr	Practitioner - Primary Care Provider (PCP)											
Haller Cindy Anne Md	Practitioner - Primary Care Provider (PCP)											
Tate Perla Md	Practitioner - Primary Care Provider (PCP)											
Bryant Linda M Md	Practitioner - Primary Care Provider (PCP)											
Giridharan Swaminathan Md	Practitioner - Primary Care Provider (PCP)											
Hirsch Bruce Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Spera Dominic Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Field Jonathan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Pisciotto Salvatore A Md	Practitioner - Primary Care Provider (PCP)											
Kirchblum Mark	Practitioner - Primary Care Provider (PCP)	✓					~					
Cyran Daniel J	Practitioner - Primary Care Provider (PCP)											
Felix-Peralta Ingrid Ivanna	Practitioner - Primary Care Provider (PCP)											
Valinotti Richard J Md	Practitioner - Primary Care Provider (PCP)											
Malva Ruby R Md	Practitioner - Primary Care Provider (PCP)											
Qi Kai Yao, Physician Pc	Practitioner - Primary Care Provider (PCP)											
Bellovin Barry Jon Md	Practitioner - Primary Care Provider (PCP)											
Deplas Peter	Practitioner - Primary Care Provider (PCP)											



Page 365 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bundoc Susana Dugang Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Baker Robert W	Practitioner - Primary Care Provider (PCP)						~		~	~		
Asadourian Armand V Md	Practitioner - Primary Care Provider (PCP)											
Reynoso Elsa Sofia Md	Practitioner - Primary Care Provider (PCP)											
Lee Anuja	Practitioner - Primary Care Provider (PCP)											
Pinckney Ann Marie Olivet I	Practitioner - Primary Care Provider (PCP)											
Voynov Velko	Practitioner - Primary Care Provider (PCP)											
Karavolias Marianna	Practitioner - Primary Care Provider (PCP)											
Ahn Chi Y	Practitioner - Primary Care Provider (PCP)											
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Primary Care Provider (PCP)											
Lynn-Ong Elizabeth	Practitioner - Primary Care Provider (PCP)											
Chua Betty A Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Crisari Flavio Md	Practitioner - Primary Care Provider (PCP)											
Samir Raby Md Pc	Practitioner - Primary Care Provider (PCP)											
Haque Sabiha Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Stern Mark J Md	Practitioner - Primary Care Provider (PCP)											
Walerstein Steven Md	Practitioner - Primary Care Provider (PCP)											
Schulster Rita B Md	Practitioner - Primary Care Provider (PCP)											
Glodan Doina Laura Md	Practitioner - Primary Care Provider (PCP)											
Lindner-Choset Karen R Md	Practitioner - Primary Care Provider (PCP)											
Haque Abu Muhammad M Md	Practitioner - Primary Care Provider (PCP)											
Battista Anthony	Practitioner - Primary Care Provider (PCP)											
Rizon Javida B	Practitioner - Primary Care Provider (PCP)											
Ausubel Ian Frederick Md	Practitioner - Primary Care Provider (PCP)											
Beira Richard Joseph Md	Practitioner - Primary Care Provider (PCP)											
Glickman Scott	Practitioner - Primary Care Provider (PCP)											
Jauhar Sandeep Md	Practitioner - Primary Care Provider (PCP)											
Rosenberg David J Md	Practitioner - Primary Care Provider (PCP)											
Kovacs George	Practitioner - Primary Care Provider (PCP)											
Polsinelli Rosanna	Practitioner - Primary Care Provider (PCP)											
Anastasio Dominick J Md	Practitioner - Primary Care Provider (PCP)											



Page 366 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cohen Paul Allen Do	Practitioner - Primary Care Provider (PCP)											
Haaris Absar Husain Md	Practitioner - Primary Care Provider (PCP)											
Sheflin Craig Louis	Practitioner - Primary Care Provider (PCP)											
Park Jia Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Cho Eunsung Md	Practitioner - Primary Care Provider (PCP)											
Koroleva Zoya	Practitioner - Primary Care Provider (PCP)											
David J Hersh	Practitioner - Primary Care Provider (PCP)											
Powell Joshua	Practitioner - Primary Care Provider (PCP)											
Sofola Adeola Md Pc	Practitioner - Primary Care Provider (PCP)											
Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)											
Mangubat Josefina C Md	Practitioner - Primary Care Provider (PCP)											
Anyoha Anselm Chibuike Md	Practitioner - Primary Care Provider (PCP)											
Levin Bella Md	Practitioner - Primary Care Provider (PCP)											
Kay Susan C Np	Practitioner - Primary Care Provider (PCP)											
Belfiore Michael V Do	Practitioner - Primary Care Provider (PCP)											
Pizzolla John Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Nassim Roland Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Milman Marina	Practitioner - Primary Care Provider (PCP)	~					~					
Olayo Alvaro A Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Maria D Md	Practitioner - Primary Care Provider (PCP)											
Kothari Ulka Tarush	Practitioner - Primary Care Provider (PCP)											
Epelbaum Oleg	Practitioner - Primary Care Provider (PCP)											
Krevitsky Meredith	Practitioner - Primary Care Provider (PCP)											
Levitan Marjorie	Practitioner - Primary Care Provider (PCP)											
Suzanne Ludlum Np	Practitioner - Primary Care Provider (PCP)											
Varghese Betsy	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Flanagan Brenainn M	Practitioner - Primary Care Provider (PCP)											
Mathur Jay Simlote	Practitioner - Primary Care Provider (PCP)	~					✓					
Velasquez Luis	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lyon Anthony J	Practitioner - Primary Care Provider (PCP)											
Vaddigiri Venkatesh Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		



Page 367 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bookhardt-Murray Lois J	Practitioner - Primary Care Provider (PCP)											1
Bichotte Ligonde Sophia Md	Practitioner - Primary Care Provider (PCP)	~					~					
Kazmi Fawzia Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Manasia Anthony Robert Md	Practitioner - Primary Care Provider (PCP)											
Ripoll Lucinda L Md	Practitioner - Primary Care Provider (PCP)											1
Spivak Jeffrey	Practitioner - Primary Care Provider (PCP)											1
Ben-Sorek Ethan Samuel Winer Mc	Practitioner - Primary Care Provider (PCP)	~					~					1
Yeturu Bhaskar Reddy Md	Practitioner - Primary Care Provider (PCP)											
Singh Jai P Physician Pc	Practitioner - Primary Care Provider (PCP)											1
Ricca Paul Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Sisselman Stephen	Practitioner - Primary Care Provider (PCP)											1
Raghid Samina Do	Practitioner - Primary Care Provider (PCP)											
Raju Rama B	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Jonisch Elise Marcia	Practitioner - Primary Care Provider (PCP)											1
Deangelis Michael R Do	Practitioner - Primary Care Provider (PCP)											1
Belletti Lawrence D Md	Practitioner - Primary Care Provider (PCP)											1
Koutsoyiannis Michael Md	Practitioner - Primary Care Provider (PCP)											1
Gray Marie T	Practitioner - Primary Care Provider (PCP)											1
Parnes Marc Jacob Md	Practitioner - Primary Care Provider (PCP)											1
Moerck-Johnson Deborah Ann	Practitioner - Primary Care Provider (PCP)	~					~					1
St Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sirota Harold Keith Md	Practitioner - Primary Care Provider (PCP)											1
Schlusselberg Moshe Md	Practitioner - Primary Care Provider (PCP)											1
Rosarion Gilberte Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
David Marian Md	Practitioner - Primary Care Provider (PCP)											1
Baker Barry Alan	Practitioner - Primary Care Provider (PCP)											1
Omid Kohani Md	Practitioner - Primary Care Provider (PCP)											
Ipe Jerry	Practitioner - Primary Care Provider (PCP)											
Dong Feiyan	Practitioner - Primary Care Provider (PCP)											
Marino Lawrence John Md	Practitioner - Primary Care Provider (PCP)											
Cavanaugh Lisa A Md	Practitioner - Primary Care Provider (PCP)											1



Page 368 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Madid Amonia Philat		Participating in Projects	jects									
Procitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.b.ii			3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Practitioner - Primary Care Provider (PCP)	Natalenko Irina Md	Practitioner - Primary Care Provider (PCP)										
District Mod	Madrid Antonio P Md	Practitioner - Primary Care Provider (PCP)										
Mails Cistana Md Practitioner - Primary Case Provider (PCP) Image (PCP) <td>Nair Jagadamma Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Nair Jagadamma Md	Practitioner - Primary Care Provider (PCP)										
Financia Mid Practitioner - Primary Case Provider (PCP) 24 27 27 27 27 27 27 27	Sapugay Coz Maria Cristina Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	〈	<	ζ.		<	<	ζ.	<
Practitioner - Primary Care Provider (PCP)	Ippolito Scott Francis Md	Practitioner - Primary Care Provider (PCP)										
IMMA Practitioner - Primary Case Provider (PCP) V </td <td>Green Shari B</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td>	Green Shari B	Practitioner - Primary Care Provider (PCP)	<				<					
bit Mod Practitioner - Primary Case Provider (PCP) V	Duchatellier Thierry Md	Practitioner - Primary Care Provider (PCP)										
Dob Practitioner - Primary Care Provider (PCP) IM I	Sohal Ranjeet Md	Practitioner - Primary Care Provider (PCP)										
and table and Mid Proactitioner - Primary Carle Provider (PCP) Image: Carle Provider (PCP)	Tsialas John Do	Practitioner - Primary Care Provider (PCP)										
sebara MM Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Indaram Anant V Md	Practitioner - Primary Care Provider (PCP)	<				<					
y B Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP)	Schmelzer Barbara Md	Practitioner - Primary Care Provider (PCP)										
A Mary Mrd Practitioner - Primary Care Provider (PCP) V <	Pollak Harvey B Md	Practitioner - Primary Care Provider (PCP)	<				<					
a Many Md Practitioner - Primary Care Provider (PCP) All Manuell Md Practitioner - Primary Care Provider (PCP) Re L Md Amantha Md Practitioner - Primary Care Provider (PCP) Re Md Amantha Md Practitioner - Primary Care Provider (PCP) Re Md Practitioner - Primary Care Provider (PCP) Re Md Practitioner - Primary Care Provider (PCP) Re Practi	Garcia Emilio	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	~	<	<
Manuel Md Practitioner - Primary Care Provider (PCP) Und Und<	Siegel Loretta Mary Md	Practitioner - Primary Care Provider (PCP)										
BL Md Practitioner - Primary Care Provider (PCP) V<	Mendez Jose Manuel Md	Practitioner - Primary Care Provider (PCP)										
Italimantha Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Gardyn Jorge L Md	Practitioner - Primary Care Provider (PCP)										
sk Md Practitioner - Primary Care Provider (PCP) Practitioner - Prima	Sundaresh Mamatha Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
sr M Md Practitioner - Primary Care Provider (PCP) Image: Provider (PCP)	Kim Yong Rak Md	Practitioner - Primary Care Provider (PCP)										
plia Gina Practitioner - Primary Care Provider (PCP) Image of the practition of the primary Care Provider (PCP) Image of the practition	O'Keefe Peter M Md	Practitioner - Primary Care Provider (PCP)										
amjit Narendra Md Practitioner - Primary Care Provider (PCP) C	Greco-Tartaglia Gina	Practitioner - Primary Care Provider (PCP)										
Lell Lloyd Md Practitioner - Primary Care Provider (PCP) Log Log Se Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Kumar Dharamjit Narendra Md	Practitioner - Primary Care Provider (PCP)	<						<	<		<
ILloyd Md	Wallach Ilisa	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Abrons Mitchell Lloyd Md	Practitioner - Primary Care Provider (PCP)										
P Md Practitioner - Primary Care Provider (PCP) Image: Conting of the provider of the practition of	Cerniglia Rose	Practitioner - Primary Care Provider (PCP)					<		<	~		
P Md Practitioner - Primary Care Provider (P ad Z Md Practitioner - Primary Care Provider (P P Practitioner - Primary Care Provider (P P P P P P P P P P P P P P P P P P P	Kugler Jay	Practitioner - Primary Care Provider (PCP)					<		<	<		
practitioner - Primary Care Provider (P P Practitioner - Primary Care Provider (P P P P P P P P P P P P P P P P P P P	Acosta Eloisa P Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Lotfi David Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (F Practitioner - Primary Care Provider (F	lqbal Muhammad Z Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (F	Purwar Padmini	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Degaetano Danielle	Practitioner - Primary Care Provider (PCP)										
	Stanislawski Scott Michael Md	Practitioner - Primary Care Provider (PCP)										




Page 369 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wyner Perry A Md	Practitioner - Primary Care Provider (PCP)											
Pearlman Ruth Ellen Bledsoe	Practitioner - Primary Care Provider (PCP)											
Faitell David Md	Practitioner - Primary Care Provider (PCP)	~					~					
Silecchia Bella M Md	Practitioner - Primary Care Provider (PCP)											
Rosenfeld Howard Md	Practitioner - Primary Care Provider (PCP)											
Rhein David Aron	Practitioner - Primary Care Provider (PCP)											
Yu Ann Marie Md	Practitioner - Primary Care Provider (PCP)											
Jetter Vicki	Practitioner - Primary Care Provider (PCP)	~					~					
Lao Wilfredo Sy Md	Practitioner - Primary Care Provider (PCP)											
Gelfand Peter Scott Do	Practitioner - Primary Care Provider (PCP)											
Young Perlita Ison Md	Practitioner - Primary Care Provider (PCP)											
Klek Katarzyna	Practitioner - Primary Care Provider (PCP)											
Marro Michael A	Practitioner - Primary Care Provider (PCP)											
Uthman Adeola Rafihhi Md	Practitioner - Primary Care Provider (PCP)	~					~					
Tardio Julio Alberto Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Kayrov Valeriy Do	Practitioner - Primary Care Provider (PCP)											
Bourla Steven L Md	Practitioner - Primary Care Provider (PCP)											
Zubrinc Kim Md	Practitioner - Primary Care Provider (PCP)											
Levites Kenneth B Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Setaruddin Sazia Loqman Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Tsoutsouras Steven Md	Practitioner - Primary Care Provider (PCP)											
Muneeruddin Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Nori Venkatesh Md	Practitioner - Primary Care Provider (PCP)											
Brasil-Kolich Nancy	Practitioner - Primary Care Provider (PCP)											
Inoyatova Inna I Md	Practitioner - Primary Care Provider (PCP)											
Fishberger Kenneth I Md	Practitioner - Primary Care Provider (PCP)											
Florimon-Delarosa Hector B Md	Practitioner - Primary Care Provider (PCP)											
Ehrlich Jason Craig Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Patel Dilip Vallabhbhai Md	Practitioner - Primary Care Provider (PCP)											
Familusi Abiola Olawale Md	Practitioner - Primary Care Provider (PCP)	~					~					
Messina Renee	Practitioner - Primary Care Provider (PCP)											



Page 370 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	ranicipaning in Projects	Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i 4	4.a.iii	4.b.i
Mesibov William	Practitioner - Primary Care Provider (PCP)	<					<					
Pilapil Mariecel Christina	Practitioner - Primary Care Provider (PCP)						<		\	<		
Mamani Sylvia	Practitioner - Primary Care Provider (PCP)											
Ejaz Sehar	Practitioner - Primary Care Provider (PCP)											
Avashia Kuntal D	Practitioner - Primary Care Provider (PCP)											
Goodman Richard Earl	Practitioner - Primary Care Provider (PCP)											
Alaimo Michael J Md	Practitioner - Primary Care Provider (PCP)											
Dole Micheline Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<		<	<	<	<
Kelly Clare Ann Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<		<	<		<	<	<	<
Gupta Mohinder Md	Practitioner - Primary Care Provider (PCP)											
Kagan Edith	Practitioner - Primary Care Provider (PCP)						<		<	<		
Roman Rolando Md	Practitioner - Primary Care Provider (PCP)											
Shore Gary Md	Practitioner - Primary Care Provider (PCP)											
Heisler Louis	Practitioner - Primary Care Provider (PCP)											
Rigaud Nathalie	Practitioner - Primary Care Provider (PCP)	<							<	<		<
Elliot Michele Alicia Md	Practitioner - Primary Care Provider (PCP)											
D'Amico Thomas J Do	Practitioner - Primary Care Provider (PCP)											
Moodhe Carole L Md	Practitioner - Primary Care Provider (PCP)	<					<					
Zavolunova Ella Md	Practitioner - Primary Care Provider (PCP)											
Sapna Shah Md	Practitioner - Primary Care Provider (PCP)	<					<		<	<		
Hussaini Najeeb	Practitioner - Primary Care Provider (PCP)											
Daniel Rose	Practitioner - Primary Care Provider (PCP)											
Venkatesh Thirumalesh Md	Practitioner - Primary Care Provider (PCP)											
Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)											
Rubenstein Jack M Md	Practitioner - Primary Care Provider (PCP)						<		<	<		
Bou Harb Fouad Md	Practitioner - Primary Care Provider (PCP)											
Riggs John C Md	Practitioner - Primary Care Provider (PCP)											
Gunsberger Maurice Pc Md	Practitioner - Primary Care Provider (PCP)											
Dr Nisha K Sethi Md Pc	Practitioner - Primary Care Provider (PCP)											
Mendizabal Edgar M Md	Practitioner - Primary Care Provider (PCP)											
Peichev Mario Atanasov Md	Practitioner - Primary Care Provider (PCP)											



Page 371 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Patel Jayant P Md	Practitioner - Primary Care Provider (PCP)											1
Ojutiku Olukayode O Md	Practitioner - Primary Care Provider (PCP)											1
Chaim-Watman Naomi Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Patel Sanjay Narottambhai Md	Practitioner - Primary Care Provider (PCP)								~	~		~
Soloway Josef Md	Practitioner - Primary Care Provider (PCP)	~					~					1
Gabrielli Gina	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Cohen Barry Howard	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Song Jason Md	Practitioner - Primary Care Provider (PCP)											1
Kang Hye	Practitioner - Primary Care Provider (PCP)											1
Klapholz Mark Bernard Md	Practitioner - Primary Care Provider (PCP)											
Cimmino Marc	Practitioner - Primary Care Provider (PCP)											
Brodsky Paul K Md	Practitioner - Primary Care Provider (PCP)											
Sencion Franklin Md	Practitioner - Primary Care Provider (PCP)											
Semandov Ilan	Practitioner - Primary Care Provider (PCP)											
Vijaykumar Sudha Md	Practitioner - Primary Care Provider (PCP)											
Kumar Ameet	Practitioner - Primary Care Provider (PCP)											
Ladinsky Michael Alan Do	Practitioner - Primary Care Provider (PCP)											
Plawes Sidney Md	Practitioner - Primary Care Provider (PCP)	~					~					
Khan Abdus S Md	Practitioner - Primary Care Provider (PCP)											
Mina Bushra Ayad Md	Practitioner - Primary Care Provider (PCP)											
Yasmeen Kauser Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Bryer Clifford J Md	Practitioner - Primary Care Provider (PCP)											
Sultana Naheed Md	Practitioner - Primary Care Provider (PCP)											1
Khan Mohsinuzza	Practitioner - Primary Care Provider (PCP)											
Staniloiu Maria Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Monero Maria Diaz	Practitioner - Primary Care Provider (PCP)											
Smolow Craig R Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Jhaveri K Meenakshi	Practitioner - Primary Care Provider (PCP)											
Sheena C Apun Md Pc	Practitioner - Primary Care Provider (PCP)											
Hilepo Jim	Practitioner - Primary Care Provider (PCP)											
Tambor Jeffry	Practitioner - Primary Care Provider (PCP)							1				



Page 372 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brookshield Laurent	Practitioner - Primary Care Provider (PCP)											
Ahmed Sara	Practitioner - Primary Care Provider (PCP)											
Palumbo Nancy	Practitioner - Primary Care Provider (PCP)											
Domond Jacques	Practitioner - Primary Care Provider (PCP)											
Koo Kern Scott Do	Practitioner - Primary Care Provider (PCP)											
Jansen Brent M	Practitioner - Primary Care Provider (PCP)											
Baek Michelle	Practitioner - Primary Care Provider (PCP)											
Liu Ho-Mau Md	Practitioner - Primary Care Provider (PCP)											
Mohidin Mumtaz	Practitioner - Primary Care Provider (PCP)											
Balachandar Viswanathan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Parris O '	Practitioner - Primary Care Provider (PCP)	~					~					
Lazzara John Francis Md	Practitioner - Primary Care Provider (PCP)											
Mcgowan Joseph Patrick	Practitioner - Primary Care Provider (PCP)						~		~	~		
Rabinovich Faye Md	Practitioner - Primary Care Provider (PCP)											
Aguilera Angel	Practitioner - Primary Care Provider (PCP)											
Burke Mark Vincent Md	Practitioner - Primary Care Provider (PCP)											
Figen Vicki H Md	Practitioner - Primary Care Provider (PCP)											
Resmovits Marvin	Practitioner - Primary Care Provider (PCP)	~					~					
Liautaud Jean Md	Practitioner - Primary Care Provider (PCP)											
Macaluso Lauren G Md	Practitioner - Primary Care Provider (PCP)											
Lowe Kevin L Md	Practitioner - Primary Care Provider (PCP)											
Cohen Michael	Practitioner - Primary Care Provider (PCP)						~		~	~		
Simela Medical Arts Pc	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Almiron Sylvester Jr Md	Practitioner - Primary Care Provider (PCP)											
Klein Steven E	Practitioner - Primary Care Provider (PCP)											
David Monica	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Ahuja Ameetam.D.	Practitioner - Primary Care Provider (PCP)											
Mehlman Mary K Md	Practitioner - Primary Care Provider (PCP)											
Salim Souid	Practitioner - Primary Care Provider (PCP)											
Jassey Jonathan	Practitioner - Primary Care Provider (PCP)											
Williams Lisa	Practitioner - Primary Care Provider (PCP)											



Page 373 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nguyen Hoa Mai Thuy	Practitioner - Primary Care Provider (PCP)											1
Zwibel Hallie Y	Practitioner - Primary Care Provider (PCP)											
Kaplovitz Joseph	Practitioner - Primary Care Provider (PCP)											1
Mohamed Yasmin Zoser	Practitioner - Primary Care Provider (PCP)											1
Schoenhaus-Luchs Michelle S	Practitioner - Primary Care Provider (PCP)											1
Small Allen Md	Practitioner - Primary Care Provider (PCP)											1
Basu Tonuca Md	Practitioner - Primary Care Provider (PCP)											1
Jean-Marie Nancy Alta Benjamin Md	Practitioner - Primary Care Provider (PCP)											1
Scheinbach Alan J Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Beberman Hillary Klein Do	Practitioner - Primary Care Provider (PCP)						~		~	~		
Horn Kelly C Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schwarz-Cohen Erika Md	Practitioner - Primary Care Provider (PCP)											
Cavanaugh Patrick John Md	Practitioner - Primary Care Provider (PCP)											
Stone Yelena Matlin Md	Practitioner - Primary Care Provider (PCP)											
Hossain Afzal Md	Practitioner - Primary Care Provider (PCP)											
Zolli Janet Rossi Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Stauber Stuart L Md	Practitioner - Primary Care Provider (PCP)											
Cooperman Leslie B Md	Practitioner - Primary Care Provider (PCP)	~					~					
Warshawsky Mendel Myer	Practitioner - Primary Care Provider (PCP)											
Kwiatek John William	Practitioner - Primary Care Provider (PCP)											
Asha P Kumar Md	Practitioner - Primary Care Provider (PCP)											
Quijano Emelyn Md	Practitioner - Primary Care Provider (PCP)											
Parisien Magali M Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Sati Chetan Do	Practitioner - Primary Care Provider (PCP)											
Nass Howard Steven Md	Practitioner - Primary Care Provider (PCP)	~					~					
Klein Andrew J Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sezan Rafael	Practitioner - Primary Care Provider (PCP)											
Chusid Arnold Md	Practitioner - Primary Care Provider (PCP)											
Cusumano Stephen	Practitioner - Primary Care Provider (PCP)											1
Patron Maria Yolanda Piamonte Md	Practitioner - Primary Care Provider (PCP)											1
Passarelli Francesco Md	Practitioner - Primary Care Provider (PCP)							1				1



Page 374 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)	~					~					
Edasery Beppy J Md	Practitioner - Primary Care Provider (PCP)											
Chaudhry Irum Anwer	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Apollon Monique	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~		~	~		~	~	~	~
Jacob Sunitha	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)											
Hernandez-Vila Enrique A Md	Practitioner - Primary Care Provider (PCP)											
Hussain Safdar	Practitioner - Primary Care Provider (PCP)											
Tavakoly Afshin	Practitioner - Primary Care Provider (PCP)											
Akhand Abdul	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sarid Edan	Practitioner - Primary Care Provider (PCP)											
Suppa Frank	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lih-Brody Lisa A Md	Practitioner - Primary Care Provider (PCP)											
Martinez De Pimentel Nadia Md	Practitioner - Primary Care Provider (PCP)											
Cervantes Jocelyn Macasaet Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Jinna Rajender R Md	Practitioner - Primary Care Provider (PCP)											
Schaffer Jeffrey P Md Pc	Practitioner - Primary Care Provider (PCP)											
Sturim Sondra Md	Practitioner - Primary Care Provider (PCP)											
Sood Harish Chander Md	Practitioner - Primary Care Provider (PCP)											
Dragomir Ilie Md	Practitioner - Primary Care Provider (PCP)											
Blinderman Brian S	Practitioner - Primary Care Provider (PCP)											
Mohrer Jonathan William Md	Practitioner - Primary Care Provider (PCP)											
Annunziato Charles Anthony Md	Practitioner - Primary Care Provider (PCP)											
Hoffman Howard Md	Practitioner - Primary Care Provider (PCP)											
Essman Louis Thaelman Md Pc	Practitioner - Primary Care Provider (PCP)											
Fitzmaurice Susan Md	Practitioner - Primary Care Provider (PCP)	~					~					
Chakote Jyoti V Md	Practitioner - Primary Care Provider (PCP)											
Knoll Howard Lee Md	Practitioner - Primary Care Provider (PCP)											
Jhagroo Vishnudatt Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Hussain Mohammad S Md	Practitioner - Primary Care Provider (PCP)											
Camkids Pediatrics P C	Practitioner - Primary Care Provider (PCP)											



Page 375 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Atlas Mark Peter Md	Practitioner - Primary Care Provider (PCP)											
Rubin Elissa Md	Practitioner - Primary Care Provider (PCP)											
Feliciano Debbie	Practitioner - Primary Care Provider (PCP)											
Gumpeni Rammohan	Practitioner - Primary Care Provider (PCP)											
Raman Nellepelly Krishna Md	Practitioner - Primary Care Provider (PCP)											
Lee Insook Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Gross Cathie C Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
Federbush Richard	Practitioner - Primary Care Provider (PCP)											
Puttaswamygowda Vishwawanath	Practitioner - Primary Care Provider (PCP)											
Abboud Joseph	Practitioner - Primary Care Provider (PCP)											
Cathy Cha-Chi Li Do	Practitioner - Primary Care Provider (PCP)											
Lopez Timothy Joseph	Practitioner - Primary Care Provider (PCP)											
Ip Marisa	Practitioner - Primary Care Provider (PCP)						~		~	~		
Schiller Kevin J Do	Practitioner - Primary Care Provider (PCP)											
Parikh Rita Md	Practitioner - Primary Care Provider (PCP)											
Quraishi Shahed Ahmed Md	Practitioner - Primary Care Provider (PCP)											
Avolese Sebastian P Md	Practitioner - Primary Care Provider (PCP)											
Silver Hilton Md Pc	Practitioner - Primary Care Provider (PCP)											
Jacob Lena A Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Rodrigues Roy John Md	Practitioner - Primary Care Provider (PCP)	~					~					
Evin Mccabe	Practitioner - Primary Care Provider (PCP)											
Desmond Richard W Md Pc	Practitioner - Primary Care Provider (PCP)											
Jafar Rasheed U Md	Practitioner - Primary Care Provider (PCP)											
Milton Gayle P Md	Practitioner - Primary Care Provider (PCP)	~					~					
Lipetz Simon	Practitioner - Primary Care Provider (PCP)											
Aziz Farzana H Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Escobar Celia Curran	Practitioner - Primary Care Provider (PCP)	~					~					
Reisman Thomas Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Finamore Carmen Md	Practitioner - Primary Care Provider (PCP)											
Dilorenzo Randolph Paul Md	Practitioner - Primary Care Provider (PCP)	~					~					
Dajdea Lucian V Md	Practitioner - Primary Care Provider (PCP)											



Page 376 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Flaum Theodore Boyd	Practitioner - Primary Care Provider (PCP)											
Carter Lawrence D Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Gigante Joseph Do	Practitioner - Primary Care Provider (PCP)											
Shekib Kambiz Md	Practitioner - Primary Care Provider (PCP)											
Caso Gina Susanne Md	Practitioner - Primary Care Provider (PCP)											
Aja-Onu Iheanyichuwu	Practitioner - Primary Care Provider (PCP)											
Chen Timothy T Md	Practitioner - Primary Care Provider (PCP)											
Konsky Dmitry Do	Practitioner - Primary Care Provider (PCP)											
Neumann Karl Md	Practitioner - Primary Care Provider (PCP)											
Miller Robert Alan Do	Practitioner - Primary Care Provider (PCP)											
Edano Albert E Md	Practitioner - Primary Care Provider (PCP)											
Aspinall-Daley Toni P Md	Practitioner - Primary Care Provider (PCP)											
Bharel Virendra M Md	Practitioner - Primary Care Provider (PCP)											
Camkids Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	~					~					
Compas Jean C Md	Practitioner - Primary Care Provider (PCP)											
Jean-Baptiste Florence	Practitioner - Primary Care Provider (PCP)											
Oliva Doismary	Practitioner - Primary Care Provider (PCP)											
Hall Rachel	Practitioner - Primary Care Provider (PCP)											
Nichols Christiana Celeste	Practitioner - Primary Care Provider (PCP)											
Khaski David	Practitioner - Primary Care Provider (PCP)											
Inwood Family Practice And Osteopathic Medicine P.C.	Practitioner - Primary Care Provider (PCP)											
Gordon Richard Md	Practitioner - Primary Care Provider (PCP)											
Posillico Dominic J Md	Practitioner - Primary Care Provider (PCP)											
Rodrigues Maria Louella Md	Practitioner - Primary Care Provider (PCP)	~					~					
Fishbane Steven Md	Practitioner - Primary Care Provider (PCP)											
Dogra Mridula	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Shlofmitz Richard A Md	Practitioner - Primary Care Provider (PCP)											
Pierro Hugo Md	Practitioner - Primary Care Provider (PCP)											
Larsen Helaine	Practitioner - Primary Care Provider (PCP)											
Park Yohan Md	Practitioner - Primary Care Provider (PCP)											
Milanaik Ruth Lynn Do	Practitioner - Primary Care Provider (PCP)											



Page 377 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Moynihan Brian	Practitioner - Primary Care Provider (PCP)											
Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Ahern Barbara Ann	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Casiero Deena	Practitioner - Primary Care Provider (PCP)											
Davinder Kumar Md	Practitioner - Primary Care Provider (PCP)											
Galanti Norman Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Kaur Jasmeet	Practitioner - Primary Care Provider (PCP)											
Schneider Fran Iris	Practitioner - Primary Care Provider (PCP)											
Lee Hwasun	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Mehra Sunil Md	Practitioner - Primary Care Provider (PCP)											
Daniels Indra Darshinee Md	Practitioner - Primary Care Provider (PCP)											
Vaccaro Peter	Practitioner - Primary Care Provider (PCP)											
Jassey Lewis K Do	Practitioner - Primary Care Provider (PCP)											
Gerberg Lynda Frances Md	Practitioner - Primary Care Provider (PCP)											
Cohen Rubin I Md	Practitioner - Primary Care Provider (PCP)											
Kellner Steven Mark Md	Practitioner - Primary Care Provider (PCP)	~					~					
Lawrence Mary Arnp	Practitioner - Primary Care Provider (PCP)											
Gambino Charles Anthony Md	Practitioner - Primary Care Provider (PCP)	~		~								
Brody Samuel A Md	Practitioner - Primary Care Provider (PCP)											
O'Connell Deborah Np	Practitioner - Primary Care Provider (PCP)											
Wallach Nancy Eliana Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Aryal Sunita	Practitioner - Primary Care Provider (PCP)											
Bunyavanich Sommai T Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Duda Olha	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Fukilman Ocas Jorge Md	Practitioner - Primary Care Provider (PCP)											
Aronbayev Jonathan Md	Practitioner - Primary Care Provider (PCP)											
Natovich Natalia Md	Practitioner - Primary Care Provider (PCP)											
Narcisse Joseph Rpa-C	Practitioner - Primary Care Provider (PCP)											
Ramos Gelito M Pc Md	Practitioner - Primary Care Provider (PCP)											
Feldman Saul Md	Practitioner - Primary Care Provider (PCP)											
Atileh Haytham Md	Practitioner - Primary Care Provider (PCP)											



Page 378 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Appelbaum Daniel	Practitioner - Primary Care Provider (PCP)	~					~					
Ramzan Muhammad Masood	Practitioner - Primary Care Provider (PCP)	~		~								
Park Bum Yul Md	Practitioner - Primary Care Provider (PCP)											
Brener Dara Gail Md	Practitioner - Primary Care Provider (PCP)											
Evanov Frank Md	Practitioner - Primary Care Provider (PCP)											
Hawthorne Horace Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	~
El-Sayegh Suzanne Md	Practitioner - Primary Care Provider (PCP)											
Canales Marta Dinora Md	Practitioner - Primary Care Provider (PCP)											
Saul Michael Andrew Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Melchor Florante P Md	Practitioner - Primary Care Provider (PCP)											
Sivamurthy Shetra Md	Practitioner - Primary Care Provider (PCP)											
Jivani Aslam Aziz Md	Practitioner - Primary Care Provider (PCP)											
Bruzzone Charles	Practitioner - Primary Care Provider (PCP)											
Mejia Jose Orlando	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Paltzik Robert L Md	Practitioner - Primary Care Provider (PCP)											
Rehman Shafiq	Practitioner - Primary Care Provider (PCP)											
Hunter, li Andrew	Practitioner - Primary Care Provider (PCP)											
Wanda Rodriguez Md	Practitioner - Primary Care Provider (PCP)											
Miller Bonnie P Do	Practitioner - Primary Care Provider (PCP)											
Tepper Linda E Md	Practitioner - Primary Care Provider (PCP)	~					~					
Falkovsky Alexander A	Practitioner - Primary Care Provider (PCP)											
Perdik Peter	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Elkin Dmitriy Md	Practitioner - Primary Care Provider (PCP)											
Pellegrini James R Md	Practitioner - Primary Care Provider (PCP)											
Veerabhadrappa Kalpana Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Dhanjal Satbachan S Md	Practitioner - Primary Care Provider (PCP)											
Fasano Andrew	Practitioner - Primary Care Provider (PCP)	~					~					
Lardner Deborah Anne Do	Practitioner - Primary Care Provider (PCP)											
Fiumano Santo James Do	Practitioner - Primary Care Provider (PCP)											
Cotroneo Joseph Charles Md	Practitioner - Primary Care Provider (PCP)											
Nath Sunil Md	Practitioner - Primary Care Provider (PCP)											



Page 379 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Patel Ishvarbhai S Md	Practitioner - Primary Care Provider (PCP)											
Kang Byung C Md	Practitioner - Primary Care Provider (PCP)	~					~					
Lim Henry Howard Md	Practitioner - Primary Care Provider (PCP)											
Gelberg Burt	Practitioner - Primary Care Provider (PCP)											
Rammah Tarek A	Practitioner - Primary Care Provider (PCP)											
Revere Elizabeth	Practitioner - Primary Care Provider (PCP)											
Gray Andrea	Practitioner - Primary Care Provider (PCP)											
Plancarte Luzanna Kelly	Practitioner - Primary Care Provider (PCP)											
Avella Harold Md	Practitioner - Primary Care Provider (PCP)											
Sosa Alain A Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Colucci Joseph Carmine Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Fernandez John R Md	Practitioner - Primary Care Provider (PCP)											
Hussaini Syed Zabeehullah Md	Practitioner - Primary Care Provider (PCP)											
Nwasokwa Obi N Md	Practitioner - Primary Care Provider (PCP)											
Dhandayutham Karur S Md	Practitioner - Primary Care Provider (PCP)											
Sheppard Beverly A Md	Practitioner - Primary Care Provider (PCP)	~					~					
Love Karen Anita Md	Practitioner - Primary Care Provider (PCP)											
Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Samson Israel Marc Md	Practitioner - Primary Care Provider (PCP)											
Kalkstein Karin Sue Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Macabe Kathleen M	Practitioner - Primary Care Provider (PCP)											
Okin Stuart Md	Practitioner - Primary Care Provider (PCP)											
Cole Margaret Rn Cnm	Practitioner - Primary Care Provider (PCP)											
Friedman Larry Jay Pc Md	Practitioner - Primary Care Provider (PCP)											
Rothar John Fitzgerald Md	Practitioner - Primary Care Provider (PCP)	~					~					
Clark Elsa Jimenez Md	Practitioner - Primary Care Provider (PCP)											
Ash Zev	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammad M Md	Practitioner - Primary Care Provider (PCP)											
Chung Nakchin Md	Practitioner - Primary Care Provider (PCP)											
Janas Nodar Md	Practitioner - Primary Care Provider (PCP)											
Reznikoff Maria D Md	Practitioner - Primary Care Provider (PCP)											



Page 380 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lopin Eli	Practitioner - Primary Care Provider (PCP)											
Carmenate Aliuska	Practitioner - Primary Care Provider (PCP)											
Feinstein Ronald	Practitioner - Primary Care Provider (PCP)											
Paulssen-Sorrano Audrey Md	Practitioner - Primary Care Provider (PCP)											
Lapinel Sergei Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Higgins Kenneth J Md	Practitioner - Primary Care Provider (PCP)	~					~					
Akinboboye Olakunle O	Practitioner - Primary Care Provider (PCP)											
Colucci Richard George	Practitioner - Primary Care Provider (PCP)											
Cohen Nelly Md	Practitioner - Primary Care Provider (PCP)											
Thangavelu Ebenezer	Practitioner - Primary Care Provider (PCP)											
Montoni Vincenzo	Practitioner - Primary Care Provider (PCP)											
Beityakov Mordechai	Practitioner - Primary Care Provider (PCP)											
Linzer Diane Lori Do	Practitioner - Primary Care Provider (PCP)											
Chang Nan-Ning Md	Practitioner - Primary Care Provider (PCP)											
Abramov-Pilosov Esfira Md Pc	Practitioner - Primary Care Provider (PCP)											
Hossain Zakia Md	Practitioner - Primary Care Provider (PCP)											
Hampton Phyllis A Md	Practitioner - Primary Care Provider (PCP)											
Jangda Fozia A	Practitioner - Primary Care Provider (PCP)											
Nassim Ariel	Practitioner - Primary Care Provider (PCP)											
Schechter David Md	Practitioner - Primary Care Provider (PCP)											
Davis Ellen	Practitioner - Primary Care Provider (PCP)											
Khodadadian Bita Md	Practitioner - Primary Care Provider (PCP)											
Hong Tae-Soon Md	Practitioner - Primary Care Provider (PCP)											
Hussaini Batool M Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Yunis Marc J	Practitioner - Primary Care Provider (PCP)											
Bharara Meenakshi Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Burke Stephen M Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Fretwell Cynthia A	Practitioner - Primary Care Provider (PCP)											
Finkelstein Steven Peter Md	Practitioner - Primary Care Provider (PCP)											
Meyerovich Naum S Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Koldayev Roman Md	Practitioner - Primary Care Provider (PCP)											



Page 381 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Samuels Steven Pc Md	Practitioner - Primary Care Provider (PCP)											
Klein David	Practitioner - Primary Care Provider (PCP)											
Kostin Mark Md	Practitioner - Primary Care Provider (PCP)											
Smith Carol J	Practitioner - Primary Care Provider (PCP)											
Chaudhry Naeem Akhter Md	Practitioner - Primary Care Provider (PCP)											
Frank-Kaplan Andrea B Md	Practitioner - Primary Care Provider (PCP)											
Buffa Peter D Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sahay Sanjay Md	Practitioner - Primary Care Provider (PCP)											
Krishnan Preethi	Practitioner - Primary Care Provider (PCP)											
Moskowitz Martin Bruce Md	Practitioner - Primary Care Provider (PCP)											
Colucci Mylene	Practitioner - Primary Care Provider (PCP)											
Manjula Dhayalan Md	Practitioner - Primary Care Provider (PCP)											
Kolarsky Marian	Practitioner - Primary Care Provider (PCP)											
Gill Kanwar	Practitioner - Primary Care Provider (PCP)											
Bhuiyan Rafique Ahmed	Practitioner - Primary Care Provider (PCP)											
Wang Ray	Practitioner - Primary Care Provider (PCP)											
Amistad Rowena	Practitioner - Primary Care Provider (PCP)											
Simpson Joann	Practitioner - Primary Care Provider (PCP)											
Shokri-Tabibzadeh Farzad	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lichtenstein David Md	Practitioner - Primary Care Provider (PCP)											
Marshall Andrew	Practitioner - Primary Care Provider (PCP)											
Frid Genya	Practitioner - Primary Care Provider (PCP)	~					~					
Reinharth Daniel	Practitioner - Primary Care Provider (PCP)	~					~					
Roethel Linda Md	Practitioner - Primary Care Provider (PCP)											
Roth Alan Robert Md	Practitioner - Primary Care Provider (PCP)											
Efobi Morris B Md	Practitioner - Primary Care Provider (PCP)											
Kalam Lobina Kaniz	Practitioner - Primary Care Provider (PCP)											
Weiselberg Eric Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Brown Scott Md	Practitioner - Primary Care Provider (PCP)											
Persaud Devica D Md	Practitioner - Primary Care Provider (PCP)											
Rehman Naeem Ur Md	Practitioner - Primary Care Provider (PCP)											



Page 382 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Haidery Ghazanfar W Md	Practitioner - Primary Care Provider (PCP)											
Paulus Santhosh Kumar Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Longo Peter J Md	Practitioner - Primary Care Provider (PCP)											
Peter Tessy Md	Practitioner - Primary Care Provider (PCP)											
Feingold Brian	Practitioner - Primary Care Provider (PCP)											
Guha David Md	Practitioner - Primary Care Provider (PCP)											
Pruchansky Irina Do	Practitioner - Primary Care Provider (PCP)											
Ageloff Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	>
Ahmad Muhammad	Practitioner - Primary Care Provider (PCP)											
Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	~					~					
Sailaja Gulipelli Md	Practitioner - Primary Care Provider (PCP)											
Lapadula John	Practitioner - Primary Care Provider (PCP)											
Aquino Nicolas Mariano Ii	Practitioner - Primary Care Provider (PCP)	~					~					
Manoj Prasija	Practitioner - Primary Care Provider (PCP)											
Perea Annette Md	Practitioner - Primary Care Provider (PCP)	~							~	~		>
Smizzi O'Brien Kristen Anne	Practitioner - Primary Care Provider (PCP)											
Vogiatzis Nicholas George Md	Practitioner - Primary Care Provider (PCP)											
Chaudhari Neena Md	Practitioner - Primary Care Provider (PCP)											
Galler Steven G Do	Practitioner - Primary Care Provider (PCP)											
Feld Randy Jay Md	Practitioner - Primary Care Provider (PCP)											
Reddy Kavitha Dadithota Md	Practitioner - Primary Care Provider (PCP)	~							~	~		*
Ostuni John A Md	Practitioner - Primary Care Provider (PCP)											
Hantverk Jed Allen Md	Practitioner - Primary Care Provider (PCP)	~					✓					
Kindt Jason Haines	Practitioner - Primary Care Provider (PCP)											
Everoski Michael Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		*
Leavens Maurer Jill Md	Practitioner - Primary Care Provider (PCP)											
Ward Latonia Maria Md	Practitioner - Primary Care Provider (PCP)											
Stambler Jay Bennett Md	Practitioner - Primary Care Provider (PCP)											
Weitzman Lee Bradley Md	Practitioner - Primary Care Provider (PCP)											
Ariola Francisca G Md	Practitioner - Primary Care Provider (PCP)											
Coley-Piccirillo Karen Md	Practitioner - Primary Care Provider (PCP)											



Page 383 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Kolum Notodis Flatina Mode Provider Category 2.1 2.0M 2.0M 2.0M 3.1		Participating in Projects	rojects									
Practitioner - Primary Cane Provider (PCP) Mail	Provider Name	Provider Category	2.a.i				3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Practitioner - Primary Cane Provider (PCP)	Karim Nooshi Fatima Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Oster Julia	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image: Company Ca	Samuel Stewart	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Karlin Corey Danielle Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Frousios Costas Anthony Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kulikov Sergey K Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Peters Robert M Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Aslam Mohammad Md	Practitioner - Primary Care Provider (PCP)	<						<	<		<
Practitioner - Primary Care Provider (PCP)	Hamid Muhammad Md	Practitioner - Primary Care Provider (PCP)	<						<	<		<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Martinez Johanna Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Patel Seema	Practitioner - Primary Care Provider (PCP)										
nian Md Practitioner - Primary Care Provider (PCP) Practitioner	Hung Lingpin	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Provider (PCP) Practitioner - Primary Care Provider (PCP) Practi	Samuels Roya Rahmanian Md	Practitioner - Primary Care Provider (PCP)					<		<	<		
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Makaryus Mary	Practitioner - Primary Care Provider (PCP)					<		<	<		
Practitioner - Primary Care Provider (PCP)	I & R Medical Pc	Practitioner - Primary Care Provider (PCP)	<						<	<		<
Practitioner - Primary Care Provider (PCP)	Hirschberg Robert Do Pc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Shapiro Scott	Practitioner - Primary Care Provider (PCP)	<				<					
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Day Philippe Jmm Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Mccarthy Eileen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lee Alex Yin Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) IV IV <td>Mukhi Shakir</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Mukhi Shakir	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Parikh Suneel V Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Elsayad Chris X	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Tomback Julie	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) Image: C	Kim Jeongwon	Practitioner - Primary Care Provider (PCP)	<						<	<		<
Δ.	Park Daniel D Md	Practitioner - Primary Care Provider (PCP)	<				<					
ā	Babu M Joseph Md Pc	Practitioner - Primary Care Provider (PCP)										
Md Sw S Md	Shieh Jong-Chuan Md	Practitioner - Primary Care Provider (PCP)										
∍w S Md	Hebroni Shohre Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Ben-Moha Dorit	Practitioner - Primary Care Provider (PCP)										
	Kaufman Matthew S Md	Practitioner - Primary Care Provider (PCP)										



Page 384 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Azam Mohammad Mahboob	Practitioner - Primary Care Provider (PCP)											
Jung Susan	Practitioner - Primary Care Provider (PCP)											
Mehta Rajen	Practitioner - Primary Care Provider (PCP)											
Langs-Barlow Allison Christine	Practitioner - Primary Care Provider (PCP)											
Calixto Victoria J	Practitioner - Primary Care Provider (PCP)											
Zhao Qian	Practitioner - Primary Care Provider (PCP)											
Ostreicher Marc J	Practitioner - Primary Care Provider (PCP)											
Galanis Tommy	Practitioner - Primary Care Provider (PCP)											
Morales Liliana	Practitioner - Primary Care Provider (PCP)											
Santana Maria Elena	Practitioner - Primary Care Provider (PCP)											
Fraser-Farmer Gail A	Practitioner - Primary Care Provider (PCP)											
Lam Binh V Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Naghavi Reza	Practitioner - Primary Care Provider (PCP)											
Gleckel Louis Wade Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sebastiano Wayne R Md	Practitioner - Primary Care Provider (PCP)											
Rosenblum Ira H	Practitioner - Primary Care Provider (PCP)											
Goldman George J Md	Practitioner - Primary Care Provider (PCP)											
Mitromaras Antoun Saba	Practitioner - Primary Care Provider (PCP)											
Daniel E Levy Md Pc	Practitioner - Primary Care Provider (PCP)											
Meyerowitz Robert Md	Practitioner - Primary Care Provider (PCP)											
Azzu-Peloso Marie	Practitioner - Primary Care Provider (PCP)	~					~					
Marshall Lewis West Jr Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Amico Frank	Practitioner - Primary Care Provider (PCP)											
Brenner David E Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Greenberg Bruce Wayne Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Baez Pedro Anibal Md	Practitioner - Primary Care Provider (PCP)											
Kleymenova Larisa Viktorovna	Practitioner - Primary Care Provider (PCP)											
Eisen Seth D Md	Practitioner - Primary Care Provider (PCP)											
Morad Yosef J Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Brooks Debra Ellen	Practitioner - Primary Care Provider (PCP)											
Duarte Robert Alfonso	Practitioner - Primary Care Provider (PCP)											



Page 385 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lashley Eustace Lauriston Md	Practitioner - Primary Care Provider (PCP)											1
Chen Charlie Chin-Song Do	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Carvo Michael Joseph Md	Practitioner - Primary Care Provider (PCP)											·
Reddy Jaideep G Md	Practitioner - Primary Care Provider (PCP)											·
Chitre Nitin Prabhaker Md	Practitioner - Primary Care Provider (PCP)											·
Aziz Farzana	Practitioner - Primary Care Provider (PCP)											I
Kirschner Jessica	Practitioner - Primary Care Provider (PCP)	~					~					1
Wachtel Jerry Craig Md	Practitioner - Primary Care Provider (PCP)											1
Nelson Alan J Md	Practitioner - Primary Care Provider (PCP)											I
Gil Richard	Practitioner - Primary Care Provider (PCP)											1
Ausubel Herbert Md	Practitioner - Primary Care Provider (PCP)											1
Tang Miao Kuang Md	Practitioner - Primary Care Provider (PCP)											
Rosenblum Gilbert A Pc Md	Practitioner - Primary Care Provider (PCP)						~		~	~		1
Olson Arik Robert Md	Practitioner - Primary Care Provider (PCP)											1
Kleyn Ilya Ruvimovich	Practitioner - Primary Care Provider (PCP)											1
Kalenscher Frederic Md	Practitioner - Primary Care Provider (PCP)											1
Lew Mark B Md	Practitioner - Primary Care Provider (PCP)											1
Feuerstein Kenneth L Md	Practitioner - Primary Care Provider (PCP)											1
Wichs Adela Md	Practitioner - Primary Care Provider (PCP)											1
Gorun-Gorunescu Oana S Md	Practitioner - Primary Care Provider (PCP)											I
Israel Igor Md	Practitioner - Primary Care Provider (PCP)											I
Gupta Chandra M Md	Practitioner - Primary Care Provider (PCP)	~							~	~		I
Tufano Robert Andrew Md	Practitioner - Primary Care Provider (PCP)											1
Rao Sudha	Practitioner - Primary Care Provider (PCP)											I
Millington-Capilupi Deborah J Md	Practitioner - Primary Care Provider (PCP)											1
Orner Hersch Laib Md	Practitioner - Primary Care Provider (PCP)											i
Sherman Bradley M Md	Practitioner - Primary Care Provider (PCP)						~		~	~		i
Mittal Asha	Practitioner - Primary Care Provider (PCP)											·
Peter Lee Shue	Practitioner - Primary Care Provider (PCP)											·
Dinardo Daniel Posner	Practitioner - Primary Care Provider (PCP)											·
Isaacson Jeremy S	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~



Page 386 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kim Min Young	Practitioner - Primary Care Provider (PCP)											
Raza Nadeem Md	Practitioner - Primary Care Provider (PCP)											
Starling Laurence	Practitioner - Primary Care Provider (PCP)											
Freilich Theodore Md	Practitioner - Primary Care Provider (PCP)	~					~					
Palencia David Jose Md	Practitioner - Primary Care Provider (PCP)											
Sultanova Jane Md	Practitioner - Primary Care Provider (PCP)											
Rahman Rabeya Md	Practitioner - Primary Care Provider (PCP)											
Grainer Steven Leigh Md	Practitioner - Primary Care Provider (PCP)											
Watman Rosalind Carol Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mieles Renzo Gregorio Md	Practitioner - Primary Care Provider (PCP)											
Berger Jay Seth Md	Practitioner - Primary Care Provider (PCP)	~					~					
Skrzypiec Wojciech A Md	Practitioner - Primary Care Provider (PCP)											
Schuval Barry J	Practitioner - Primary Care Provider (PCP)											
Calves Pedro H Md	Practitioner - Primary Care Provider (PCP)											
Liberman Tara Ann	Practitioner - Primary Care Provider (PCP)											
Adler Robert George Md	Practitioner - Primary Care Provider (PCP)											
Aswani Hiralal Md	Practitioner - Primary Care Provider (PCP)											
Ragnauth Surujpaul Md	Practitioner - Primary Care Provider (PCP)											
Trope Juliette Avigdor Md	Practitioner - Primary Care Provider (PCP)											
Rosen Martin E Md	Practitioner - Primary Care Provider (PCP)											
Addes Richard L Md	Practitioner - Primary Care Provider (PCP)											
Lefland Renee	Practitioner - Primary Care Provider (PCP)											
Benhuri Massoud	Practitioner - Primary Care Provider (PCP)											
Nakach Zaki Md	Practitioner - Primary Care Provider (PCP)											
Olshanetskiy Oleg Md	Practitioner - Primary Care Provider (PCP)											
Silverstein Jeffrey	Practitioner - Primary Care Provider (PCP)											
Gupta Raj K Md	Practitioner - Primary Care Provider (PCP)											
Toure Joahd Malik	Practitioner - Primary Care Provider (PCP)											
Bilello Rachael	Practitioner - Primary Care Provider (PCP)											
Roberto Santiago Gabitto	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mapp Randolph Julian	Practitioner - Primary Care Provider (PCP)											1



Page 387 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ahmad Riaz	Practitioner - Primary Care Provider (PCP)											
Idanan Lilia B Md Pc	Practitioner - Primary Care Provider (PCP)											
Aggarwal Sunil Dutt Md	Practitioner - Primary Care Provider (PCP)	~		~								
Mcleod-Sordjan Renee Rn	Practitioner - Primary Care Provider (PCP)											
Chambers Theudia	Practitioner - Primary Care Provider (PCP)											
Ebarb Raymond Louis Md	Practitioner - Primary Care Provider (PCP)	~		~					~	~		~
Antonio Perla S Md	Practitioner - Primary Care Provider (PCP)											_
Czira Alex A	Practitioner - Primary Care Provider (PCP)											
Levin Marina Md	Practitioner - Primary Care Provider (PCP)											
Constantatos Constantinos Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Holden Melvin Md Pc	Practitioner - Primary Care Provider (PCP)											
Altus Jonathan Drew Md	Practitioner - Primary Care Provider (PCP)											
Khandros Svetlana Do	Practitioner - Primary Care Provider (PCP)											
Wolfson David J Md	Practitioner - Primary Care Provider (PCP)											
Berger David J	Practitioner - Primary Care Provider (PCP)	~					~					
Katz Lawrence	Practitioner - Primary Care Provider (PCP)						~		~	~		
Telfeian Arlin Garo Md	Practitioner - Primary Care Provider (PCP)											
Cho Won Sup Md	Practitioner - Primary Care Provider (PCP)											
Dave Ritu Md	Practitioner - Primary Care Provider (PCP)											
Shah Nimesh Kesharichand Md	Practitioner - Primary Care Provider (PCP)											_
Dairo Oluwatoyos	Practitioner - Primary Care Provider (PCP)											
Gasparini Mauro Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Strojan Albert Do	Practitioner - Primary Care Provider (PCP)											
Alapati Prameela	Practitioner - Primary Care Provider (PCP)											
Khandakar Saema Homaira	Practitioner - Primary Care Provider (PCP)											
Saha Aniket	Practitioner - Primary Care Provider (PCP)											
Nicot Grace	Practitioner - Primary Care Provider (PCP)											-
Mayard Jules	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Alam Mohammud Mahmud Md	Practitioner - Primary Care Provider (PCP)											-
Jamaica Family Practice &	Practitioner - Primary Care Provider (PCP)	~					~		~	~		-
Autz Arthur L	Practitioner - Primary Care Provider (PCP)											



Page 388 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mardy Yvan Md	Practitioner - Primary Care Provider (PCP)											
Frank David D Md	Practitioner - Primary Care Provider (PCP)											
Jones Raymond Troy Md Pc	Practitioner - Primary Care Provider (PCP)											
Verley Janice Rosemarie	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Khan Akbar Ali Md	Practitioner - Primary Care Provider (PCP)											
Conetta Rick Md	Practitioner - Primary Care Provider (PCP)											
Hyman Susan	Practitioner - Primary Care Provider (PCP)	~					~					
Baez Juan M	Practitioner - Primary Care Provider (PCP)											
Zahler Christine	Practitioner - Primary Care Provider (PCP)											
Tamburo Michael	Practitioner - Primary Care Provider (PCP)											
Yagudayev Lev	Practitioner - Primary Care Provider (PCP)											
Gorny Alexander	Practitioner - Primary Care Provider (PCP)											
Chaudhry Sabaa	Practitioner - Primary Care Provider (PCP)											
Paidoussis Demetrios Michael	Practitioner - Primary Care Provider (PCP)											
Ilyayev Erik	Practitioner - Primary Care Provider (PCP)											
Dube Bernadette	Practitioner - Primary Care Provider (PCP)											
Moral Abul Husain Md	Practitioner - Primary Care Provider (PCP)											
Besada Inacia Perez Md	Practitioner - Primary Care Provider (PCP)											
Decelie Germana Joan K Md	Practitioner - Primary Care Provider (PCP)											
Roistacher Kenneth Md	Practitioner - Primary Care Provider (PCP)											
Naveed Tehmina Do	Practitioner - Primary Care Provider (PCP)											
Inslicht David Victor Md	Practitioner - Primary Care Provider (PCP)											
Cooper Rubin S Md	Practitioner - Primary Care Provider (PCP)											
Witt Marvin Iii Md	Practitioner - Primary Care Provider (PCP)											
Khan Naznin	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Peyman E Younesi Md	Practitioner - Primary Care Provider (PCP)											
Betina Louis	Practitioner - Primary Care Provider (PCP)											ĺ
Boutis George Arthur	Practitioner - Primary Care Provider (PCP)						~		~	~		
Christos Vavasis Md	Practitioner - Primary Care Provider (PCP)											
Theriot Jennifer Leigh Md	Practitioner - Primary Care Provider (PCP)											
Assad Ayesha	Practitioner - Primary Care Provider (PCP)											



Page 389 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Somekh Sharon	Practitioner - Primary Care Provider (PCP)											
Barasch Daphna	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Pultz Brian	Practitioner - Primary Care Provider (PCP)	~					~					
Tabak Rostislav	Practitioner - Primary Care Provider (PCP)											
Luo Yong	Practitioner - Primary Care Provider (PCP)											
Guarini Ludovico Md	Practitioner - Primary Care Provider (PCP)											
Yang Shu Rong Md	Practitioner - Primary Care Provider (PCP)											
Yao Sheldon C Do	Practitioner - Primary Care Provider (PCP)											
Polofsky Robert S Md	Practitioner - Primary Care Provider (PCP)											
Freilich Jeffrey M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Scarascia Lucia	Practitioner - Primary Care Provider (PCP)											
Delman Michael R Md	Practitioner - Primary Care Provider (PCP)											
Francisco Richard L Md	Practitioner - Primary Care Provider (PCP)											
Rivera-Martinez Sonia	Practitioner - Primary Care Provider (PCP)											
Tabibzadeh Marjan	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Moore Thomas Carlisle Md	Practitioner - Primary Care Provider (PCP)											
Capobianco Luigi M Md Pc	Practitioner - Primary Care Provider (PCP)						~		~	~		
Bavli Samuel Z Md	Practitioner - Primary Care Provider (PCP)											
Diamond Hillary Md	Practitioner - Primary Care Provider (PCP)											
Gutman Alyson H Md	Practitioner - Primary Care Provider (PCP)											
Ahmad Syed T Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Shoenfeld Eric Md	Practitioner - Primary Care Provider (PCP)											
Boursiquot Jean Robert Md	Practitioner - Primary Care Provider (PCP)											
Reznikoff Dmitry Md	Practitioner - Primary Care Provider (PCP)											
Itzkevitch Mziya Y Md	Practitioner - Primary Care Provider (PCP)											
Sami Shazia Andleeb	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lowell Bruce K Md	Practitioner - Primary Care Provider (PCP)											
Noya Maria Pilar Md	Practitioner - Primary Care Provider (PCP)											
Taverna Vito Frank Md	Practitioner - Primary Care Provider (PCP)											
Charles Antoine V Md	Practitioner - Primary Care Provider (PCP)											
Patel Rupal D	Practitioner - Primary Care Provider (PCP)											



Page 390 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kristos Meron R	Practitioner - Primary Care Provider (PCP)						~		~	~		
Goldman Michael M	Practitioner - Primary Care Provider (PCP)											
Nisreen Juzar Ezzi	Practitioner - Primary Care Provider (PCP)											
Patni Anamika Md	Practitioner - Primary Care Provider (PCP)											
Kushner Hillary Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Mausner Daniel	Practitioner - Primary Care Provider (PCP)	~					~					
Joseph John L Md	Practitioner - Primary Care Provider (PCP)											
Benilevi Daniel Md	Practitioner - Primary Care Provider (PCP)	~					~					
Motiram Savitri Ramdass Md	Practitioner - Primary Care Provider (PCP)											
Alexander Robert J	Practitioner - Primary Care Provider (PCP)											
Janaki Kanumilli Md Pc	Practitioner - Primary Care Provider (PCP)											
Maqbool Anjum Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Smith Frederick A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Khan Aijaz Md	Practitioner - Primary Care Provider (PCP)											
Hanna Emad S Md	Practitioner - Primary Care Provider (PCP)											
Hsueh John T Physician Pc Md	Practitioner - Primary Care Provider (PCP)											
Deda Noci	Practitioner - Primary Care Provider (PCP)	~		~								
Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)											
Kim Michael Chong Min Md	Practitioner - Primary Care Provider (PCP)											
Chin Kelly Md	Practitioner - Primary Care Provider (PCP)											
Roethel Marie Felicia Md	Practitioner - Primary Care Provider (PCP)	~					~					
Lashley Marc Steven Md	Practitioner - Primary Care Provider (PCP)											
Varma Sudha Md	Practitioner - Primary Care Provider (PCP)											
Ramsaroop Nanda D Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Reish Timothy Md	Practitioner - Primary Care Provider (PCP)											
Chowdhry Mohammed Idris	Practitioner - Primary Care Provider (PCP)											
Jacqueline Delmont Md Pc	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Goswamy Ichcha Md	Practitioner - Primary Care Provider (PCP)											
Davidoff Samuel Md	Practitioner - Primary Care Provider (PCP)	~					~					
Bienenstock Holly	Practitioner - Primary Care Provider (PCP)						~		~	~		
Desai Vikas	Practitioner - Primary Care Provider (PCP)			1	1		1					



Page 391 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Carrey Zev Md	Practitioner - Primary Care Provider (PCP)											
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)											
Wasser Stuart Md	Practitioner - Primary Care Provider (PCP)	~						~				
Gupta Rakesh Md	Practitioner - Primary Care Provider (PCP)											
Fashakin Emmanuel O Md	Practitioner - Primary Care Provider (PCP)											
Sacher Howard L Do	Practitioner - Primary Care Provider (PCP)											
Jacobson Marc S Md	Practitioner - Primary Care Provider (PCP)											
Raytses Natalya	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Makaryus Amgad	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Karidis Argyro	Practitioner - Primary Care Provider (PCP)	~					~					
Jimenez Ramos Farrah Del C	Practitioner - Primary Care Provider (PCP)											
Gonzalez Astacio Gustavo J	Practitioner - Primary Care Provider (PCP)											
Fahim Eiris A	Practitioner - Primary Care Provider (PCP)											
Majid Madiha	Practitioner - Primary Care Provider (PCP)											1
Hounnou Anatole	Practitioner - Primary Care Provider (PCP)											
Rohatgi Rajesh Md	Practitioner - Primary Care Provider (PCP)	~							~	~		
Basileo Santo Md	Practitioner - Primary Care Provider (PCP)											
Sheth Shital Md	Practitioner - Primary Care Provider (PCP)	~	~			~	~			~		~
Muralidharan Sethu	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Monetti Henry J Do	Practitioner - Primary Care Provider (PCP)											
Bunatin Alexander M	Practitioner - Primary Care Provider (PCP)											
Beer Daniel T Md	Practitioner - Primary Care Provider (PCP)											
Chan Thomas	Practitioner - Primary Care Provider (PCP)											
Mahabir Parmeshwar J Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Ciancaglini Emilia Md	Practitioner - Primary Care Provider (PCP)											
Caiati Jerome Robert Md	Practitioner - Primary Care Provider (PCP)											
Singer Marc A Md	Practitioner - Primary Care Provider (PCP)											
Reddy Bharathi Md	Practitioner - Primary Care Provider (PCP)											
Zausmer Rebecca	Practitioner - Primary Care Provider (PCP)											
Tworzydlo Elzbieta	Practitioner - Primary Care Provider (PCP)						~		~	~		
Balbi Howard Jorge Md	Practitioner - Primary Care Provider (PCP)											<u> </u>



Page 392 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sheelawanti Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Depetris Gustavo Raul Md	Practitioner - Primary Care Provider (PCP)						~		~	~		
Berman Lori S Do	Practitioner - Primary Care Provider (PCP)											
Trojic Rebecca Md	Practitioner - Primary Care Provider (PCP)											
Rivera-Nunez Yasmin	Practitioner - Primary Care Provider (PCP)											
Rahman Mohamed Khaleelur Md	Practitioner - Primary Care Provider (PCP)											
Vyas Jagdeep J Md	Practitioner - Primary Care Provider (PCP)											
Franchin Giovanni Md	Practitioner - Primary Care Provider (PCP)											
Ting Grace Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Ayanruoh Steve T Md	Practitioner - Primary Care Provider (PCP)											
Olmedo Leilani Balagot Md	Practitioner - Primary Care Provider (PCP)											
Chhabra Dalbir Kaur Md	Practitioner - Primary Care Provider (PCP)											
Shukla Harikrishna Prabhupras	Practitioner - Primary Care Provider (PCP)	~					~					
Gupta Neelam Md	Practitioner - Primary Care Provider (PCP)											
Thompson Bruce Frederick Md	Practitioner - Primary Care Provider (PCP)											
Turow Victor D Md	Practitioner - Primary Care Provider (PCP)											
Hertz Howard M Md	Practitioner - Primary Care Provider (PCP)											
Gorski John F Md	Practitioner - Primary Care Provider (PCP)											
Pockriss Evan Barry	Practitioner - Primary Care Provider (PCP)	~					~					
Palazzo Marie Do	Practitioner - Primary Care Provider (PCP)											
Boglioli Jason Raymond Md	Practitioner - Primary Care Provider (PCP)											
Echenique Medical Office Pc	Practitioner - Primary Care Provider (PCP)											
Mozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)											
Lancen-Wahby Jessica Nassef	Practitioner - Primary Care Provider (PCP)											
Johnson Sheeba M Md	Practitioner - Primary Care Provider (PCP)											
Brunson Sandra Md Facc	Practitioner - Primary Care Provider (PCP)											
Chandramohan Kunjuraman Md	Practitioner - Primary Care Provider (PCP)											
Ma Hai-Wen Md	Practitioner - Primary Care Provider (PCP)											
Rahman Syed Waizur Md	Practitioner - Primary Care Provider (PCP)											
Rayzman Maya Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Massand Seema Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		



Page 393 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ahmed Shadab H Md	Practitioner - Primary Care Provider (PCP)											
Buck-Haskin Stephanie Caulett	Practitioner - Primary Care Provider (PCP)											
Nazli Yasmeen Zuleikha Md	Practitioner - Primary Care Provider (PCP)											
Castiglia Carolyn May	Practitioner - Primary Care Provider (PCP)											
Sandowski Samuel A Md	Practitioner - Primary Care Provider (PCP)											
Donovan Doreen Elizabeth	Practitioner - Primary Care Provider (PCP)											
Hassan Rabbia Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
O'Brien Dennis Sean Md	Practitioner - Primary Care Provider (PCP)											
Fusco Tara M	Practitioner - Primary Care Provider (PCP)											
Goldstein Jamee Michele Do	Practitioner - Primary Care Provider (PCP)											
Pierre-Louis Magalie	Practitioner - Primary Care Provider (PCP)											
Hogan Timothy Md	Practitioner - Primary Care Provider (PCP)											
Frank Joshua	Practitioner - Primary Care Provider (PCP)	~					~					
Chery Sherline	Practitioner - Primary Care Provider (PCP)											
Escobar-Beltran Magda J	Practitioner - Primary Care Provider (PCP)											
Tan Concepcion V Md	Practitioner - Primary Care Provider (PCP)											
Dougherty Douglas A Do	Practitioner - Primary Care Provider (PCP)											
Ajemian Gregory	Practitioner - Primary Care Provider (PCP)											
Panish Mark Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Gupta Arun Kumar Md	Practitioner - Primary Care Provider (PCP)	~		~								
Holalkere Rajagopal Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Grossmann Rami R Md	Practitioner - Primary Care Provider (PCP)											
Goldblum Lester Frederick Md	Practitioner - Primary Care Provider (PCP)											
Patel Roda K Md	Practitioner - Primary Care Provider (PCP)											
Miller Fredric R Md	Practitioner - Primary Care Provider (PCP)											
Levi Lali Md	Practitioner - Primary Care Provider (PCP)											
Queller Hayley	Practitioner - Primary Care Provider (PCP)											
Caporaso Anthony Md	Practitioner - Primary Care Provider (PCP)											
Mikhail Imad Md	Practitioner - Primary Care Provider (PCP)	~		~								
Akuoku Samuel Boateng Md	Practitioner - Primary Care Provider (PCP)											
Rafaelmehr Parviz Md	Practitioner - Primary Care Provider (PCP)											



Page 394 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Khariton Aleksandr L Md	Practitioner - Primary Care Provider (PCP)											
Levine Jack M Md	Practitioner - Primary Care Provider (PCP)	~					~					
Galvin Peter Md	Practitioner - Primary Care Provider (PCP)											
Decade Emmanuel Do	Practitioner - Primary Care Provider (PCP)	~	~			~	~		~	~	~	*
Stona Lurline P	Practitioner - Primary Care Provider (PCP)											
Frisella Patrick D	Practitioner - Primary Care Provider (PCP)											
Tsirilakis Kalliope Md	Practitioner - Primary Care Provider (PCP)											
Garite Adrianna	Practitioner - Primary Care Provider (PCP)											
Baptiste Vanessa	Practitioner - Primary Care Provider (PCP)											
Nestola Joseph F Md	Practitioner - Primary Care Provider (PCP)	~					~					
Fagan Ronald C Md Pc	Practitioner - Primary Care Provider (PCP)											
Bhambhani Ghanshyam Md	Practitioner - Primary Care Provider (PCP)											
Dr Lau Medical Oncology Pc	Practitioner - Primary Care Provider (PCP)											
Maybody Shideh	Practitioner - Primary Care Provider (PCP)											
Fishbein Jason Craig Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Nunez-Russotto Grace	Practitioner - Primary Care Provider (PCP)											
Shamaev Berk Yana	Practitioner - Primary Care Provider (PCP)											
Kleyn Sofya A Md	Practitioner - Primary Care Provider (PCP)											
Robbins Anne C Md	Practitioner - Primary Care Provider (PCP)											
Horowitz Stuart Md	Practitioner - Primary Care Provider (PCP)											
Aliprandis Tjoyia	Practitioner - Primary Care Provider (PCP)	~							~	~		✓
Puccia Vincent Md	Practitioner - Primary Care Provider (PCP)											
Helfgott Alisa Meredith	Practitioner - Primary Care Provider (PCP)											
Jiwon C Hong Md	Practitioner - Primary Care Provider (PCP)											
Sumit Chowdhery Md	Practitioner - Primary Care Provider (PCP)											
Milton Ebonique Tifae	Practitioner - Primary Care Provider (PCP)											
Dilello Pamela	Practitioner - Primary Care Provider (PCP)	~					~					
Khalid Nazneen Md	Practitioner - Primary Care Provider (PCP)											
Tarkoff David Ira Md	Practitioner - Primary Care Provider (PCP)											
Khadavi Michael	Practitioner - Primary Care Provider (PCP)											
Daly Colleen Patrice Md	Practitioner - Primary Care Provider (PCP)	~		~								



Page 395 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nurse Sandra Renee Md	Practitioner - Primary Care Provider (PCP)	~					~		~	~		
Mirkin Gary	Practitioner - Primary Care Provider (PCP)											
Olin Jeffrey	Practitioner - Primary Care Provider (PCP)											
Podval Marina Md	Practitioner - Primary Care Provider (PCP)											
Raber Eugene M Do	Practitioner - Primary Care Provider (PCP)											
Fitzgerald Michael Patrick Md	Practitioner - Primary Care Provider (PCP)	~					~					
Sadikot Shabbir M Md	Practitioner - Primary Care Provider (PCP)											
Davis Jonathan	Practitioner - Primary Care Provider (PCP)											
Burgos Javier P	Practitioner - Primary Care Provider (PCP)											
Robles Christophe	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Lee Sophia Y	Practitioner - Primary Care Provider (PCP)											
Sohn Bret K	Practitioner - Primary Care Provider (PCP)											
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)											
Zahtila Tara	Practitioner - Primary Care Provider (PCP)						~		~	~		
Priya Shanmukha	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Bunyavanich Sanga Md	Practitioner - Primary Care Provider (PCP)											
Masi Victor James Md	Practitioner - Primary Care Provider (PCP)	~					~					
Detweiler Allan S Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Sartori Richard	Practitioner - Primary Care Provider (PCP)											
Rakhman Dilara Md	Practitioner - Primary Care Provider (PCP)											
Brown Christine D Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Johnson William G Md	Practitioner - Primary Care Provider (PCP)	~							~	~		~
Vaccari Maria Md	Practitioner - Primary Care Provider (PCP)											
Fernandez Oscar E Md	Practitioner - Primary Care Provider (PCP)											
Reddy Sumathy Md	Practitioner - Primary Care Provider (PCP)											
Mastrangelo Ralph Md	Practitioner - Primary Care Provider (PCP)											
Conigliaro Joseph	Practitioner - Primary Care Provider (PCP)						~		~	~		
Om Nam Hee Md	Practitioner - Primary Care Provider (PCP)											
Friedman Ilene Lavren Md	Practitioner - Primary Care Provider (PCP)											
Monique A Hartley	Practitioner - Primary Care Provider (PCP)											
Caronia Jonathan	Practitioner - Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 396 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Osmanovic Ferid	Practitioner - Primary Care Provider (PCP)											
Kurk Mitchell Md	Practitioner - Primary Care Provider (PCP)											
Soliman Maged Sobhy	Practitioner - Non-Primary Care Provider (PCP)											
Prince Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Kertzner Jodie L	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Avreliya	Practitioner - Non-Primary Care Provider (PCP)	~										
Adrian Edwish M	Practitioner - Non-Primary Care Provider (PCP)											
Sung Chris Md	Practitioner - Non-Primary Care Provider (PCP)											
Fabrykowski Marta C	Practitioner - Non-Primary Care Provider (PCP)											
Singh Harjot	Practitioner - Non-Primary Care Provider (PCP)											
Hong Christine Hyunyoung	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Farheen	Practitioner - Non-Primary Care Provider (PCP)											
Weinstock David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Eneman Jay W	Practitioner - Non-Primary Care Provider (PCP)											
Ram Ashok Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Lajoie Josiane Marie Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Kliger Chad Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Rousseau Mews J F Md	Practitioner - Non-Primary Care Provider (PCP)											
Azad Abul Kalam Md	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Constance Fran Md	Practitioner - Non-Primary Care Provider (PCP)											
Fatehi Mary I Md	Practitioner - Non-Primary Care Provider (PCP)											
Young John Quincy	Practitioner - Non-Primary Care Provider (PCP)											
Berg Paul Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Cara Angela Chartier Pa	Practitioner - Non-Primary Care Provider (PCP)											
D'Angelo John K Md	Practitioner - Non-Primary Care Provider (PCP)											
Maltin Elizabeth P Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger William Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Steckel Joph Md	Practitioner - Non-Primary Care Provider (PCP)											
Alergant Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Sideridis Kostas Do	Practitioner - Non-Primary Care Provider (PCP)											
Mastrandrea Iris R	Practitioner - Non-Primary Care Provider (PCP)											



Page 397 of 803 Run Date: 09/28/2018

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.v	ii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pine Judith Marie	Practitioner - Non-Primary Care Provider (PCP)										
Lipner Stewart David Phd	Practitioner - Non-Primary Care Provider (PCP)										
Salvador Annavella Md	Practitioner - Non-Primary Care Provider (PCP)										
Vinciguerra Vincent P Md	Practitioner - Non-Primary Care Provider (PCP)										
Watson Joel L A	Practitioner - Non-Primary Care Provider (PCP)										
Muoio Valerie M Md	Practitioner - Non-Primary Care Provider (PCP)										
Coe Rodney P	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Joseph Irwin Md	Practitioner - Non-Primary Care Provider (PCP)										
Vambutas Andrea Md	Practitioner - Non-Primary Care Provider (PCP)										
Faust Glenn R Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapir Yehuda Md	Practitioner - Non-Primary Care Provider (PCP)										
Chuang, Md Bor	Practitioner - Non-Primary Care Provider (PCP)										
Ramdeo Ramona Seeta Np	Practitioner - Non-Primary Care Provider (PCP)										
Kurtz Lewis M Md	Practitioner - Non-Primary Care Provider (PCP)										
Shebes Matthew L	Practitioner - Non-Primary Care Provider (PCP)										
Stern Ruth	Practitioner - Non-Primary Care Provider (PCP)										
Cioffi Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Morse, Dorothy	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Iorio Ralph Emil Md	Practitioner - Non-Primary Care Provider (PCP)										
Kenneth S Zielinski Pa	Practitioner - Non-Primary Care Provider (PCP)										
Stone Alex M Md	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Delbert Gail Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Antoine Ewald Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)										
Weiner Moshe Md	Practitioner - Non-Primary Care Provider (PCP)										
Ong Lawrence Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Indrikovs Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Contreras Diana N Md	Practitioner - Non-Primary Care Provider (PCP)										
Bargman Renee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Silverstein Beth Mara	Practitioner - Non-Primary Care Provider (PCP)										
Cotty Christie L	Practitioner - Non-Primary Care Provider (PCP)										



Page 398 of 803 **Run Date :** 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Smith Ruthie	Practitioner - Non-Primary Care Provider (PCP)											
Miles E Driscoll Md	Practitioner - Non-Primary Care Provider (PCP)											
Depetrillo John	Practitioner - Non-Primary Care Provider (PCP)											
Stein Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Jedwab Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Monica Ilana	Practitioner - Non-Primary Care Provider (PCP)											
Bello Bolanle	Practitioner - Non-Primary Care Provider (PCP)											
Fenster Tamatha	Practitioner - Non-Primary Care Provider (PCP)											
Lau Joe	Practitioner - Non-Primary Care Provider (PCP)											
Patel Chilvana V	Practitioner - Non-Primary Care Provider (PCP)											
Cohn Randy Marc	Practitioner - Non-Primary Care Provider (PCP)											
Madhavi Kadiyala	Practitioner - Non-Primary Care Provider (PCP)											
Aggarwal Alpna	Practitioner - Non-Primary Care Provider (PCP)											
Major Nili Elana	Practitioner - Non-Primary Care Provider (PCP)											
Polvanova Stella	Practitioner - Non-Primary Care Provider (PCP)											
Mardakh Simon	Practitioner - Non-Primary Care Provider (PCP)											
Keane Erin M	Practitioner - Non-Primary Care Provider (PCP)											
Eli Shalenberg	Practitioner - Non-Primary Care Provider (PCP)											
Schiffer Warren	Practitioner - Non-Primary Care Provider (PCP)											
Bair Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Pesce Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)											
Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)											
Rahmer-Hanif Priscilla	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Jaiyesimi Abimbola Ololade	Practitioner - Non-Primary Care Provider (PCP)											
Pilnicki Courtney Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Mark Flugman Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Olivieri Karen	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Saintjean Emmanuel Hilaire Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 399 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Setareh-Shenas Bijan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurup Sheela M	Practitioner - Non-Primary Care Provider (PCP)											
Verma Rohit Binod Md	Practitioner - Non-Primary Care Provider (PCP)											
Coven David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Yousem David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Dahua Md	Practitioner - Non-Primary Care Provider (PCP)											
Finzel Kathleen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Stracher Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Daniel B Md	Practitioner - Non-Primary Care Provider (PCP)											
Adams Ursula Brigitte Np	Practitioner - Non-Primary Care Provider (PCP)											
Segal Suzanne Joy	Practitioner - Non-Primary Care Provider (PCP)											
Basu Amit	Practitioner - Non-Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Decker Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Richard Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Tepper Robert Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Mark Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Scioscia Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Lee Winnie Wei-Ning	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Blake Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Haight John	Practitioner - Non-Primary Care Provider (PCP)											
Wiesenfeld Allen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Grlic Nenad Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Rennie William Md	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Moazed Kambiz Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Salvemini Joann	Practitioner - Non-Primary Care Provider (PCP)											
Tsegaye Adey Md	Practitioner - Non-Primary Care Provider (PCP)											
Fracassa Philip C Md	Practitioner - Non-Primary Care Provider (PCP)											
Wesson Karen	Practitioner - Non-Primary Care Provider (PCP)											



Page 400 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Zupnick Joseph Od	Practitioner - Non-Primary Care Provider (PCP)											
Denise C Santucci	Practitioner - Non-Primary Care Provider (PCP)											
Federman Jane Harari Md	Practitioner - Non-Primary Care Provider (PCP)											
Donaghy Henry James Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Florita Cesar Dumayas Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)											
Coman Virginia Beth	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Dillon John	Practitioner - Non-Primary Care Provider (PCP)											
Perrotta Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Schmukler Roy Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cook Dale Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Joseph Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Wind Edward S Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Alan Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Ponieman Barbara L Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Yuvienco Francisco Md	Practitioner - Non-Primary Care Provider (PCP)											
Stabile Robert	Practitioner - Non-Primary Care Provider (PCP)											
Sileo Michael	Practitioner - Non-Primary Care Provider (PCP)											
Plotnitskiy Mikhail	Practitioner - Non-Primary Care Provider (PCP)											
Cavuoto Julie	Practitioner - Non-Primary Care Provider (PCP)											
Jimenez Oswaldo	Practitioner - Non-Primary Care Provider (PCP)											
Shlifer Artur	Practitioner - Non-Primary Care Provider (PCP)											
Beauvil Magdala	Practitioner - Non-Primary Care Provider (PCP)											
Jongco Artemio Miguel Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadam Jaydeep Shivaji	Practitioner - Non-Primary Care Provider (PCP)											
Watling Andrew Graham	Practitioner - Non-Primary Care Provider (PCP)											
Moss Garrett William	Practitioner - Non-Primary Care Provider (PCP)											
Pinsky Brian Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Chen Morgan	Practitioner - Non-Primary Care Provider (PCP)											
Leung Mary K	Practitioner - Non-Primary Care Provider (PCP)											
Urovish Natalya	Practitioner - Non-Primary Care Provider (PCP)											
	•											



Page 401 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Reish Richard	Practitioner - Non-Primary Care Provider (PCP)											
Kulakaushiene Dovile	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Weisblatt Samuel Aaron	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Kim Eun Ji	Practitioner - Non-Primary Care Provider (PCP)											
Lai Pamela Hang Linge	Practitioner - Non-Primary Care Provider (PCP)											
Latorre Grace	Practitioner - Non-Primary Care Provider (PCP)											
Giraldo Maria Isabel Np	Practitioner - Non-Primary Care Provider (PCP)											
Wang Da	Practitioner - Non-Primary Care Provider (PCP)											
Megjhani Malik	Practitioner - Non-Primary Care Provider (PCP)											
Collins, Jennifer Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Lappan Elisabeth G	Practitioner - Non-Primary Care Provider (PCP)											
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)											
Radovic Billie Maria	Practitioner - Non-Primary Care Provider (PCP)											
Shukla Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Gershbaum Meyer David Md	Practitioner - Non-Primary Care Provider (PCP)											
Mills Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Baumgarten Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Herling Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Prywes Arnold S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Richard Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Hosford Linda	Practitioner - Non-Primary Care Provider (PCP)											
Rattner Howard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Zakheim Alan Rosen Md	Practitioner - Non-Primary Care Provider (PCP)											
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Krishan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		*	~		~	~	~	~
Horn Wendy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sonya Reid Pa	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Ann Morris Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ezratty Ari Marcel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Angela Candace Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Patterson Karen	Practitioner - Non-Primary Care Provider (PCP)											



Page 402 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kaplan Karina Pt	Practitioner - Non-Primary Care Provider (PCP)											
Seshan Thirumoorthi V Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Schrank Philip	Practitioner - Non-Primary Care Provider (PCP)											
Fox Paul Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Wagner John D Md	Practitioner - Non-Primary Care Provider (PCP)											
Castro-Alcaraz Susana Md	Practitioner - Non-Primary Care Provider (PCP)											
Saito Ema	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Llovera Ingrid A Md	Practitioner - Non-Primary Care Provider (PCP)											
Vignogna Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ben-Levi Eran Md	Practitioner - Non-Primary Care Provider (PCP)											
Harary Mark	Practitioner - Non-Primary Care Provider (PCP)											
Dory Andrea Christina Md	Practitioner - Non-Primary Care Provider (PCP)											
Coyle Famularo Terri Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Meirowitz Natalie Md	Practitioner - Non-Primary Care Provider (PCP)											
Sakaris Antoinette Md	Practitioner - Non-Primary Care Provider (PCP)											
Preis Michael	Practitioner - Non-Primary Care Provider (PCP)											
Prakash Bala	Practitioner - Non-Primary Care Provider (PCP)											
Passafaro Michael Do	Practitioner - Non-Primary Care Provider (PCP)											
Tao Qi	Practitioner - Non-Primary Care Provider (PCP)											
Pendergrast-Grayden Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Centofranchi Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Yashchyshyn Tetyana I	Practitioner - Non-Primary Care Provider (PCP)											
De Chitradeep	Practitioner - Non-Primary Care Provider (PCP)											
Wu Amy	Practitioner - Non-Primary Care Provider (PCP)											
Sultan Raymond Charles	Practitioner - Non-Primary Care Provider (PCP)											
Jones Erika	Practitioner - Non-Primary Care Provider (PCP)											
Fung-Nicholson Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Floyd Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Lohitsa Akshay	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Kast Charles	Practitioner - Non-Primary Care Provider (PCP)											
Chabot Joseph	Practitioner - Non-Primary Care Provider (PCP)											



Page 403 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sun Xiaowei	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Ishaal Deborah S	Practitioner - Non-Primary Care Provider (PCP)											
Ray Sagarita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Alexiadis Varvara	Practitioner - Non-Primary Care Provider (PCP)											
Cohn Naomi	Practitioner - Non-Primary Care Provider (PCP)											
George Finny	Practitioner - Non-Primary Care Provider (PCP)											
Fiorentino Christine	Practitioner - Non-Primary Care Provider (PCP)											
Baseil Nicole A	Practitioner - Non-Primary Care Provider (PCP)											
Zuckerman Jordan S	Practitioner - Non-Primary Care Provider (PCP)											
Kleinman Yehuda E Md	Practitioner - Non-Primary Care Provider (PCP)											
Silberstein Mary	Practitioner - Non-Primary Care Provider (PCP)											
Sethna Christine B Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Elliot Phd	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Barry Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Costable John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandel Scott Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Watson Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Salil Md	Practitioner - Non-Primary Care Provider (PCP)											
Inciong Rosario L	Practitioner - Non-Primary Care Provider (PCP)											
Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Massimillo Anthony John Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubinstein Sofia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Isaac George Md	Practitioner - Non-Primary Care Provider (PCP)											
Frieri Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Brooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)											
Spier Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Shamala Md	Practitioner - Non-Primary Care Provider (PCP)											
Rasquinha Vijay J Md	Practitioner - Non-Primary Care Provider (PCP)											
Bulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)											
Parrella Deborah	Practitioner - Non-Primary Care Provider (PCP)											



Page 404 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Giedt Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Elfenbein Jeffrey N Md	Practitioner - Non-Primary Care Provider (PCP)											
Olkowski Edward W Md	Practitioner - Non-Primary Care Provider (PCP)											
Broomfield Paul Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Shervington Darlene	Practitioner - Non-Primary Care Provider (PCP)											
Barry Elizabeth Healy	Practitioner - Non-Primary Care Provider (PCP)											
Weiselberg Lora R Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalra Jagmohan K Md	Practitioner - Non-Primary Care Provider (PCP)											
Madankamar Rajeevi	Practitioner - Non-Primary Care Provider (PCP)											
Aiken Susan	Practitioner - Non-Primary Care Provider (PCP)											
Krichmar Grigoriy Md	Practitioner - Non-Primary Care Provider (PCP)											
Saraceno Joseph L	Practitioner - Non-Primary Care Provider (PCP)											
Guzik Howard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Basra Gurbhushan Singh Md	Practitioner - Non-Primary Care Provider (PCP)											
Conway Michael A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Udell Ira J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kass Dara Md	Practitioner - Non-Primary Care Provider (PCP)											
Farrell Barbara Joan	Practitioner - Non-Primary Care Provider (PCP)											
Adler Michael	Practitioner - Non-Primary Care Provider (PCP)											
Cheney Ralph L Rpt	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Serur Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)											
Yoselowitz Sloan	Practitioner - Non-Primary Care Provider (PCP)											
Easter Laurie Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Soosamma	Practitioner - Non-Primary Care Provider (PCP)											
Manieram-Arjune Maranda	Practitioner - Non-Primary Care Provider (PCP)											
Culotta Maria	Practitioner - Non-Primary Care Provider (PCP)											
Williams Kathryn E	Practitioner - Non-Primary Care Provider (PCP)											
Desai Khyati	Practitioner - Non-Primary Care Provider (PCP)											



Page 405 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Luke Manju	Practitioner - Non-Primary Care Provider (PCP)											
Juan A Gallego Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Sasthakonar Esackimuthu Venletesh	Practitioner - Non-Primary Care Provider (PCP)											
Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Mera Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mennella Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Budhan Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Stechel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)											
Eichenbaum Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Crasta Jovita Maureen Md	Practitioner - Non-Primary Care Provider (PCP)											
Berke Stanley Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Guidice Lisa Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kaufmann Louise E Md	Practitioner - Non-Primary Care Provider (PCP)											
Wachsman Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Pecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Yao Alan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Luciano Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Ficazzola Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Seraji-Bozorgzad Jahanshah Md	Practitioner - Non-Primary Care Provider (PCP)											
Treihaft Leonard A	Practitioner - Non-Primary Care Provider (PCP)											
Ramchandani Deepika Md	Practitioner - Non-Primary Care Provider (PCP)											
Alluri Jagga Rao Md	Practitioner - Non-Primary Care Provider (PCP)											
Bulbin Alan Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Jobanputra Sanjay Pratap	Practitioner - Non-Primary Care Provider (PCP)											
Mondschein Gerald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cima Miguel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Stanley G Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 406 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Garafalo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Alan Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Shamim Kausar Md	Practitioner - Non-Primary Care Provider (PCP)	~		~			~	~	~	~	~	
Markovics Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Coletti Daniel J Phd	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Sandra Nissel	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Foster Delores Beverly	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Lacorte Justin Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Holding Karyn	Practitioner - Non-Primary Care Provider (PCP)											
Jadonath Ram L Md	Practitioner - Non-Primary Care Provider (PCP)											
Correll Christoph U	Practitioner - Non-Primary Care Provider (PCP)											
Derzie Alan Maurice Md	Practitioner - Non-Primary Care Provider (PCP)											
Dundy Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Neill Melanie Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Spitzer Margo Fenyes Md	Practitioner - Non-Primary Care Provider (PCP)											
Rahmani Omid Md	Practitioner - Non-Primary Care Provider (PCP)											
Tazza Chanel	Practitioner - Non-Primary Care Provider (PCP)											
Guitelle St Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Konstantinova Nina	Practitioner - Non-Primary Care Provider (PCP)											
Zuckerman Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Webster Toni	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Julane Y	Practitioner - Non-Primary Care Provider (PCP)											
Kasem Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Sheelamma	Practitioner - Non-Primary Care Provider (PCP)											
Delgado Victoria Elena	Practitioner - Non-Primary Care Provider (PCP)											
Palisi-Bastone Anna	Practitioner - Non-Primary Care Provider (PCP)											
Shadianloo Shervin	Practitioner - Non-Primary Care Provider (PCP)											
Obedian Rebecca Tabib	Practitioner - Non-Primary Care Provider (PCP)											
Mannekote-Thippaiah Srinagesh	Practitioner - Non-Primary Care Provider (PCP)											
Mileto Christopher Dr.	Practitioner - Non-Primary Care Provider (PCP)											



Page 407 of 803 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Diaz Jennifer M	Practitioner - Non-Primary Care Provider (PCP)											
Zaveri, Jinali, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Holman, Dolores, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)											
Graham Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Falcone Roseann Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Tarnok Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Austria	Practitioner - Non-Primary Care Provider (PCP)											
Riley Brieean H	Practitioner - Non-Primary Care Provider (PCP)											1
Kuzma Eleonora Zabarsky	Practitioner - Non-Primary Care Provider (PCP)											
Sarvaideo Jill Karen	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Aivazi Zaza Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Gamboa Pilar Sia Mariano Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hirshfield Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Nauheim Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Cholakian Ohanes K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hobbie Michael T	Practitioner - Non-Primary Care Provider (PCP)											
Brown Timothy C A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pilar Anne Stevens-Haynes	Practitioner - Non-Primary Care Provider (PCP)											
Ettinger Jacob H Pa	Practitioner - Non-Primary Care Provider (PCP)											
Sitver-Kogut Marsha	Practitioner - Non-Primary Care Provider (PCP)											
Digiacomo Jody C Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Sterling Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hallak Joseph Od	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)											
Myers Byron Alwyn Md	Practitioner - Non-Primary Care Provider (PCP)											1
Jacobs Steven Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Aral Isamettin Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Hardy Curtis Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)											
Rahmani Yair Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1



Page 408 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Davidson Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											1
Karl Ted Allan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Shah Rupal S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rai Kanti R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Stark Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Dicker Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Sigler Lawrence J Md	Practitioner - Non-Primary Care Provider (PCP)											
Locurto Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Roller Maureen Carroll	Practitioner - Non-Primary Care Provider (PCP)											1
Hundert Michael L Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Jasmin Hurguens	Practitioner - Non-Primary Care Provider (PCP)											1
Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)											1
Huremovic Damir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Lomboy Winardo	Practitioner - Non-Primary Care Provider (PCP)											
Mannarino Victoria	Practitioner - Non-Primary Care Provider (PCP)											1
Hossain Mohammad Monayem Md	Practitioner - Non-Primary Care Provider (PCP)											
Dehdashti Amir Reza	Practitioner - Non-Primary Care Provider (PCP)											1
Hayes Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		1
Harvey Carolyn	Practitioner - Non-Primary Care Provider (PCP)											1
Faynzilbert, Yelena Do	Practitioner - Non-Primary Care Provider (PCP)											1
Wanchoo Rimda	Practitioner - Non-Primary Care Provider (PCP)											1
Wang Hongbei	Practitioner - Non-Primary Care Provider (PCP)											I
Rajkumar John	Practitioner - Non-Primary Care Provider (PCP)											1
Alkasab Susan Laela Md	Practitioner - Non-Primary Care Provider (PCP)											I
Girgis John	Practitioner - Non-Primary Care Provider (PCP)											I
Brischler Emilie	Practitioner - Non-Primary Care Provider (PCP)											I
Patel Saila	Practitioner - Non-Primary Care Provider (PCP)											·
Barrett Allison	Practitioner - Non-Primary Care Provider (PCP)											·
Sanders Renata	Practitioner - Non-Primary Care Provider (PCP)											·
Dispigno-Sherlock Lucia Rn	Practitioner - Non-Primary Care Provider (PCP)											·
Yaeger Jodi	Practitioner - Non-Primary Care Provider (PCP)											·



Page 409 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Peralta Leslie C	Practitioner - Non-Primary Care Provider (PCP)											
Trost Biana	Practitioner - Non-Primary Care Provider (PCP)											1
Anandan Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Osuchukwu Uzoma	Practitioner - Non-Primary Care Provider (PCP)											1
Hamid Faisal	Practitioner - Non-Primary Care Provider (PCP)											1
King Shanna	Practitioner - Non-Primary Care Provider (PCP)											1
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)											1
Cesarino David Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Sujeski Kerri Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Cohen Lori	Practitioner - Non-Primary Care Provider (PCP)											1
Tan Edwin C Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Shrivastava Branda Md	Practitioner - Non-Primary Care Provider (PCP)											1
Finamore Peter Simon	Practitioner - Non-Primary Care Provider (PCP)											1
O'Neill Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Sloyer Alan F Md	Practitioner - Non-Primary Care Provider (PCP)											
Brochstein Joel Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ravins Claudia Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoskins Iffath A Md	Practitioner - Non-Primary Care Provider (PCP)											
Wahedna Imran Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schwartz Paul C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Zombek Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Williamson Dawn Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Maiman Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											I
Greene Sharon Veronica Md	Practitioner - Non-Primary Care Provider (PCP)											I
Choy Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Nasim Mansoor	Practitioner - Non-Primary Care Provider (PCP)											i
Beyer Jeanette B Np	Practitioner - Non-Primary Care Provider (PCP)	~						~				i
Dobryansky Michael	Practitioner - Non-Primary Care Provider (PCP)											·
Gonzalez Dario	Practitioner - Non-Primary Care Provider (PCP)											·
Katz Jeffery M Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 410 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Yu Hilma H M Md	Practitioner - Non-Primary Care Provider (PCP)											
Vohra Nidhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Michael S	Practitioner - Non-Primary Care Provider (PCP)											
Ernsberger Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Levine Mitchell Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Tymon Randy	Practitioner - Non-Primary Care Provider (PCP)											
Syed M Sayeed Md	Practitioner - Non-Primary Care Provider (PCP)											
Terry Debra Csw	Practitioner - Non-Primary Care Provider (PCP)											
Perlov Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Rosann	Practitioner - Non-Primary Care Provider (PCP)											
Shirvani Alireza	Practitioner - Non-Primary Care Provider (PCP)											
Moskowitz Lindsay	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Taunk Raja	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Michael	Practitioner - Non-Primary Care Provider (PCP)											
Gregory M Grimaldi Md	Practitioner - Non-Primary Care Provider (PCP)											
Chamoff Carol A	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Dolly	Practitioner - Non-Primary Care Provider (PCP)											
Filippi Victoria Backus	Practitioner - Non-Primary Care Provider (PCP)											
Alonso Francisco Jose	Practitioner - Non-Primary Care Provider (PCP)											
Hutzler Heather Joy	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Jaclyn	Practitioner - Non-Primary Care Provider (PCP)											
Chen Zong	Practitioner - Non-Primary Care Provider (PCP)											
Zapata Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Odonnell John S	Practitioner - Non-Primary Care Provider (PCP)											
Pham David N	Practitioner - Non-Primary Care Provider (PCP)											
Collazo Angel	Practitioner - Non-Primary Care Provider (PCP)											
Lavino Denise	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Sara	Practitioner - Non-Primary Care Provider (PCP)											
Gabris Carla Marie	Practitioner - Non-Primary Care Provider (PCP)											
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)											



Page 411 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fuzaylova Lyudmila	Practitioner - Non-Primary Care Provider (PCP)										
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)										
Miller Larry S	Practitioner - Non-Primary Care Provider (PCP)										
Kessler Mark A Md	Practitioner - Non-Primary Care Provider (PCP)										
Ashley Richard Noel Md	Practitioner - Non-Primary Care Provider (PCP)										
Goodstein Mark L Md	Practitioner - Non-Primary Care Provider (PCP)										
Werber Josh L Md	Practitioner - Non-Primary Care Provider (PCP)										
Potters Louis Md	Practitioner - Non-Primary Care Provider (PCP)										
Warman Jonathan lan	Practitioner - Non-Primary Care Provider (PCP)										
Stein Heather Marcy	Practitioner - Non-Primary Care Provider (PCP)										
Vahid Ghiasian	Practitioner - Non-Primary Care Provider (PCP)										
Beauplan Roger	Practitioner - Non-Primary Care Provider (PCP)										
Weisberg Michael A	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Richman Tara Suzanne Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Pelaez Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Ackroyd Diane Marie	Practitioner - Non-Primary Care Provider (PCP)										
Brandel Zev Md	Practitioner - Non-Primary Care Provider (PCP)										
Kadam Sejal Md	Practitioner - Non-Primary Care Provider (PCP)										
Lumerman Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Eichenstein Howard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Schneider Steven Jack Md	Practitioner - Non-Primary Care Provider (PCP)										
Siegel Linda Beth Md	Practitioner - Non-Primary Care Provider (PCP)										
Lessnau Klaus-Dieter Karl Md	Practitioner - Non-Primary Care Provider (PCP)										
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)										
Paimany Behzad Md	Practitioner - Non-Primary Care Provider (PCP)										
Intal Perry	Practitioner - Non-Primary Care Provider (PCP)										
Roth Eric Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
Villanueva Rodney Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Ravishankar Tharakaram Md	Practitioner - Non-Primary Care Provider (PCP)										
Sultan Keith	Practitioner - Non-Primary Care Provider (PCP)										
Davidson Anne	Practitioner - Non-Primary Care Provider (PCP)										



Page 412 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Politi Victor Fred Md	Practitioner - Non-Primary Care Provider (PCP)											
Callan Noreen	Practitioner - Non-Primary Care Provider (PCP)											
Projansky Mathew S Md	Practitioner - Non-Primary Care Provider (PCP)											
Vonstrandtmann Agnieszka	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Bart Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kostroff Karen M	Practitioner - Non-Primary Care Provider (PCP)											
Austria Bienvenida S Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Lai Yu Jen Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Ruee	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Marsha E	Practitioner - Non-Primary Care Provider (PCP)											
Nofi Maureen F	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Price Cathleen	Practitioner - Non-Primary Care Provider (PCP)											
Margolis Justin	Practitioner - Non-Primary Care Provider (PCP)											
Odiah Nnamdi	Practitioner - Non-Primary Care Provider (PCP)											
Lodha Saurabh	Practitioner - Non-Primary Care Provider (PCP)											
Singh Mohitmeet	Practitioner - Non-Primary Care Provider (PCP)											
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)											
583797892rodriguez-Barnett Wilda	Practitioner - Non-Primary Care Provider (PCP)											
Kattleman Kristin	Practitioner - Non-Primary Care Provider (PCP)											
Liang Derek	Practitioner - Non-Primary Care Provider (PCP)											
Wang Yu-Wen	Practitioner - Non-Primary Care Provider (PCP)											
Gorey Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Piezzo Terri A	Practitioner - Non-Primary Care Provider (PCP)											
Grinberg Irene	Practitioner - Non-Primary Care Provider (PCP)											
Cowan Aimee Q	Practitioner - Non-Primary Care Provider (PCP)											
Tauqeer Ayesha	Practitioner - Non-Primary Care Provider (PCP)											
Stein Jessica M	Practitioner - Non-Primary Care Provider (PCP)											
Rabba Rick A	Practitioner - Non-Primary Care Provider (PCP)											
Casey Maura C	Practitioner - Non-Primary Care Provider (PCP)											
Antoine-Morton Candace Tracy	Practitioner - Non-Primary Care Provider (PCP)											



Page 413 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Meltzer Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Aguilar Lisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)											
Becchinelli Gabriel V	Practitioner - Non-Primary Care Provider (PCP)											
Goez Emilio A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Morgenstern Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinvurzel Joshua Neil	Practitioner - Non-Primary Care Provider (PCP)											
Mckinley Matthew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Nanjundaiah Md	Practitioner - Non-Primary Care Provider (PCP)											
Soliman-Lee Hanan	Practitioner - Non-Primary Care Provider (PCP)											
Chatpar Prem C Md	Practitioner - Non-Primary Care Provider (PCP)											
Occhiogrosso Lola R Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Gary R Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Jackman Naomi Josephine L	Practitioner - Non-Primary Care Provider (PCP)											
Cynthia Yvonne Price	Practitioner - Non-Primary Care Provider (PCP)											
Te Jaime C Md	Practitioner - Non-Primary Care Provider (PCP)											
Yee Sam Jin Md	Practitioner - Non-Primary Care Provider (PCP)											
Horwitz Jeffrey Elliot Do	Practitioner - Non-Primary Care Provider (PCP)											
Giovanniello Anthony Joseph M	Practitioner - Non-Primary Care Provider (PCP)											
Keschner Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Ledon Juan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Kartik Md	Practitioner - Non-Primary Care Provider (PCP)											
Lind Richard Jr	Practitioner - Non-Primary Care Provider (PCP)											
Frank Kurcz Pa	Practitioner - Non-Primary Care Provider (PCP)											
Zickerman Tara Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Iselin Marie-Genevieve Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Auciello Mathilda S	Practitioner - Non-Primary Care Provider (PCP)											
Soffer Samuel Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Foley Cornelius J Md	Practitioner - Non-Primary Care Provider (PCP)											
Berson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 414 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Srivastava Malaya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Oh Soon Hyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Overby M Chris Md	Practitioner - Non-Primary Care Provider (PCP)											
Sedrak Irini	Practitioner - Non-Primary Care Provider (PCP)											
Pipitone Paul Simon	Practitioner - Non-Primary Care Provider (PCP)											
Landmann Karin	Practitioner - Non-Primary Care Provider (PCP)											
Mccall Shirley Renae	Practitioner - Non-Primary Care Provider (PCP)											
Carolyn Y Shih Md	Practitioner - Non-Primary Care Provider (PCP)											
Bederman Linda	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Robert	Practitioner - Non-Primary Care Provider (PCP)											
Nicolosi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Musani Muzammil H	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Betty E Np	Practitioner - Non-Primary Care Provider (PCP)											
Yadov Sidharth Singh	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Rachita Sethi	Practitioner - Non-Primary Care Provider (PCP)											
Kim Shine Hyangsook	Practitioner - Non-Primary Care Provider (PCP)											
Salwan Pooja	Practitioner - Non-Primary Care Provider (PCP)											
Akella Jagadish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Calderone Christine	Practitioner - Non-Primary Care Provider (PCP)											
Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)											
Patel Sandeep Do	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Adam Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Haque Rehana Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)											
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)											
Sud Payal	Practitioner - Non-Primary Care Provider (PCP)											
Meraj Perwaiz Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Mccann Emily Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Patrylo Irene Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Mui Leonora Md	Practitioner - Non-Primary Care Provider (PCP)											
Kronbichler Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											



Page 415 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Annette Fiorillo	Practitioner - Non-Primary Care Provider (PCP)											
Sultan Leon Isaac	Practitioner - Non-Primary Care Provider (PCP)											
Bagheri Pedram	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Nicolas	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Susan D	Practitioner - Non-Primary Care Provider (PCP)											
Meyer Kathy	Practitioner - Non-Primary Care Provider (PCP)											
Jansz Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Fricano Marjorie	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Yiachos George Md	Practitioner - Non-Primary Care Provider (PCP)											
Manaris Anastasios Md	Practitioner - Non-Primary Care Provider (PCP)											
Barth Michael Craig	Practitioner - Non-Primary Care Provider (PCP)											
Rahn Elsa Kertesz Md	Practitioner - Non-Primary Care Provider (PCP)											
Moon Fredric R Do	Practitioner - Non-Primary Care Provider (PCP)											
Mullen Edward E Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)											
Semel-Concepcion Jennifer J M	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Ullah Asmat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Shatzer Matthew Morris Do	Practitioner - Non-Primary Care Provider (PCP)											
Biggin Carole Thersa	Practitioner - Non-Primary Care Provider (PCP)											
Matta Joseph Montgomery Md	Practitioner - Non-Primary Care Provider (PCP)											
Cyriac Samkutty	Practitioner - Non-Primary Care Provider (PCP)											
Apoor Patel Md	Practitioner - Non-Primary Care Provider (PCP)											
Chelagiri Mariamma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Mannino Thomas Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Oviasu Felix Izuhunwa Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Oropallo Alisha Md	Practitioner - Non-Primary Care Provider (PCP)											
Kao Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Silvestro Jerelyn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Khalid Iqbal Md	Practitioner - Non-Primary Care Provider (PCP)	~		~			~	~	~	~	~	



Page 416 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sarmiento Sal	Practitioner - Non-Primary Care Provider (PCP)										
Deluca Arthur John Md	Practitioner - Non-Primary Care Provider (PCP)										
Devineni Bhargavi	Practitioner - Non-Primary Care Provider (PCP)										
Stein Perry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Handelsman John E Md	Practitioner - Non-Primary Care Provider (PCP)										
Sood Sachin Dds	Practitioner - Non-Primary Care Provider (PCP)										
Brignol Marie Jose Md	Practitioner - Non-Primary Care Provider (PCP)										
Alt Erin Peyton Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)										
Perveen Shahana Md	Practitioner - Non-Primary Care Provider (PCP)										
Margaret Elizabeth Garland	Practitioner - Non-Primary Care Provider (PCP)										
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Samuel Gonna Md	Practitioner - Non-Primary Care Provider (PCP)										
Wong Tommy Yuk Shu Md	Practitioner - Non-Primary Care Provider (PCP)										
Shikowitz Mark Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Haskoor Antwan I Md	Practitioner - Non-Primary Care Provider (PCP)										
Baker Sonia	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Robbins Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Cocker Rubina	Practitioner - Non-Primary Care Provider (PCP)										
Corey Brendan	Practitioner - Non-Primary Care Provider (PCP)										
Simhaee Eskandar J Md	Practitioner - Non-Primary Care Provider (PCP)										
Rothburd Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)										
Buttrill Melissa C	Practitioner - Non-Primary Care Provider (PCP)										
Hoefling Krista	Practitioner - Non-Primary Care Provider (PCP)										
Mancherje Noel	Practitioner - Non-Primary Care Provider (PCP)										
Paperwalla Khatija N Md	Practitioner - Non-Primary Care Provider (PCP)										
Mattis Paul Phd	Practitioner - Non-Primary Care Provider (PCP)										
Lipton Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										
Joffe Russell	Practitioner - Non-Primary Care Provider (PCP)										
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)										
Reiss Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 417 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Donn Gulbahar Md	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Vander Schuyt Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Paladino John	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Wixsom George Jory Md	Practitioner - Non-Primary Care Provider (PCP)										
Powers Colin J Md	Practitioner - Non-Primary Care Provider (PCP)										
Ponce Alexa	Practitioner - Non-Primary Care Provider (PCP)										
Hristov Hristo Deianov	Practitioner - Non-Primary Care Provider (PCP)										
Fersh Madeleine Esther Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Patricia Krief Md	Practitioner - Non-Primary Care Provider (PCP)										
Arielle Maggio-Ferguson	Practitioner - Non-Primary Care Provider (PCP)										
Fitzgibbon Kierie	Practitioner - Non-Primary Care Provider (PCP)										
Ashraf Wasik	Practitioner - Non-Primary Care Provider (PCP)										
Martin Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Sambih Tejinder Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Wagner Matthew Robert	Practitioner - Non-Primary Care Provider (PCP)										
Christina J Murray Pa	Practitioner - Non-Primary Care Provider (PCP)										
Peymann Tracy	Practitioner - Non-Primary Care Provider (PCP)										
Apterbach William	Practitioner - Non-Primary Care Provider (PCP)										
Erickson-Schroth Laura S	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Mary	Practitioner - Non-Primary Care Provider (PCP)										
Rimmer , John	Practitioner - Non-Primary Care Provider (PCP)										
Tan Karissa	Practitioner - Non-Primary Care Provider (PCP)										
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)										
Barry Erin S	Practitioner - Non-Primary Care Provider (PCP)										
Butler Kayla Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Ballato Katharine	Practitioner - Non-Primary Care Provider (PCP)										
De Leon Elsa	Practitioner - Non-Primary Care Provider (PCP)										
Autz George Russell Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacobsberg Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Covey Stephen Hugh Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 418 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Zisfein Jerome B Md	Practitioner - Non-Primary Care Provider (PCP)											
Bachman Ira Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Koshy Binny Md	Practitioner - Non-Primary Care Provider (PCP)											
Seidman Steven Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Loizides Edward Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Schiff Russell Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Brandspiegel Haim Zvi	Practitioner - Non-Primary Care Provider (PCP)											
Pahuja Jagan Md	Practitioner - Non-Primary Care Provider (PCP)											
Okeke Zeph Md	Practitioner - Non-Primary Care Provider (PCP)											
Lev Steven	Practitioner - Non-Primary Care Provider (PCP)											
Shah Sanjiv Suryakant Md	Practitioner - Non-Primary Care Provider (PCP)											
Procaccino John	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Theoharakis Spiro Md	Practitioner - Non-Primary Care Provider (PCP)											
Corry Maureen Md	Practitioner - Non-Primary Care Provider (PCP)											
Doerbecker James	Practitioner - Non-Primary Care Provider (PCP)											
Malik Ummekalsoom R Md	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Alan Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Robert J Nejat Mc Pc	Practitioner - Non-Primary Care Provider (PCP)											
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)											
Podwall David	Practitioner - Non-Primary Care Provider (PCP)											
Obas Sidney Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Metzen Amy D	Practitioner - Non-Primary Care Provider (PCP)											
Damour Yvon Md	Practitioner - Non-Primary Care Provider (PCP)											
Halper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)											
Theodoropoulos Dimitra	Practitioner - Non-Primary Care Provider (PCP)											
Wasser David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Abidi Syed Md	Practitioner - Non-Primary Care Provider (PCP)											
Palma-Aquino Bethzaida C	Practitioner - Non-Primary Care Provider (PCP)											
Choi Rosen Jeanne S	Practitioner - Non-Primary Care Provider (PCP)											
Patel Jagruti Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 419 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects							_		
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lerner Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Zadunaisky Laura J Md	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Bhansali Rohan D Md	Practitioner - Non-Primary Care Provider (PCP)										
Artemyeff Maria	Practitioner - Non-Primary Care Provider (PCP)										
Duisin Donna	Practitioner - Non-Primary Care Provider (PCP)										
Shaaban Magdy M Md	Practitioner - Non-Primary Care Provider (PCP)										
Ryan Rita Philomena Phd	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Finkelstein Harvey S Md	Practitioner - Non-Primary Care Provider (PCP)										
Castellanos Madeleine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Speiser Phyllis Witzel Md	Practitioner - Non-Primary Care Provider (PCP)										
Khan Arfa Md	Practitioner - Non-Primary Care Provider (PCP)										
Viola Louisa I Md	Practitioner - Non-Primary Care Provider (PCP)										
Caliendo Frank J Md	Practitioner - Non-Primary Care Provider (PCP)										
Mccoy Catherine J	Practitioner - Non-Primary Care Provider (PCP)										
Barasch Giedt Felice	Practitioner - Non-Primary Care Provider (PCP)										
Kwok Evelyn Chang Md	Practitioner - Non-Primary Care Provider (PCP)										
Forlenza Nicholas Michael	Practitioner - Non-Primary Care Provider (PCP)										
Kaur Harkirat Md	Practitioner - Non-Primary Care Provider (PCP)										
Khan Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Gatto Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Matthew Jacqueline M	Practitioner - Non-Primary Care Provider (PCP)										
Morlas, Carlos K., Jr., Pa	Practitioner - Non-Primary Care Provider (PCP)										
Lo Richmond	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~		~	~	~	~
Choua Clement	Practitioner - Non-Primary Care Provider (PCP)										
Phipps Melissa A	Practitioner - Non-Primary Care Provider (PCP)										
Kinsley Dawn Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Coiro Stephanie Miss	Practitioner - Non-Primary Care Provider (PCP)										
Buckley Ryan C	Practitioner - Non-Primary Care Provider (PCP)										
Lawson Jon B	Practitioner - Non-Primary Care Provider (PCP)										
Radford Deborah	Practitioner - Non-Primary Care Provider (PCP)										
Smith Jenna Rose	Practitioner - Non-Primary Care Provider (PCP)										



Nassau Queens Performing Provider System, LLC (PPS ID:14)

Page 420 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lipsky William Michael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rosenthal Daniel	Practitioner - Non-Primary Care Provider (PCP)											1
Jaber Muataz Md	Practitioner - Non-Primary Care Provider (PCP)											1
Epstein Steven Bruce Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Dolley Kevin S	Practitioner - Non-Primary Care Provider (PCP)											1
Nidhiry Theresiamma S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Young Rose Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Marks Dorothy	Practitioner - Non-Primary Care Provider (PCP)											1
Kaufman Howard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Khan Nausheer Ahmed	Practitioner - Non-Primary Care Provider (PCP)											1
Cooper Clifford	Practitioner - Non-Primary Care Provider (PCP)											1
Abdelmoneim Talaat A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Cirincione Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Albin Scott M Do	Practitioner - Non-Primary Care Provider (PCP)											1
Azemar Andre Md	Practitioner - Non-Primary Care Provider (PCP)											1
Frankini Larry Md	Practitioner - Non-Primary Care Provider (PCP)											1
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Barone Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Beth R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Junior Maria Isabel	Practitioner - Non-Primary Care Provider (PCP)											
Karpowicz Frank Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hwayoung Kate Lee	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Michele	Practitioner - Non-Primary Care Provider (PCP)											
Savasta Joseph N Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Brooks Eugene Lcsw	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Kim Irine	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Norman H Md	Practitioner - Non-Primary Care Provider (PCP)											
John Joshi Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Carbonell Melinda	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Higdon Claudine Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				ĺ



Page 421 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Sison Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Preeti Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahamonde Lourdes G	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Ekta Md	Practitioner - Non-Primary Care Provider (PCP)											
Saikum Mamita Np	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Kiran Venkata	Practitioner - Non-Primary Care Provider (PCP)											
Wynne Emily Ann	Practitioner - Non-Primary Care Provider (PCP)											
Estrella Rosemary Brenda	Practitioner - Non-Primary Care Provider (PCP)											
Clare Richard	Practitioner - Non-Primary Care Provider (PCP)											
Radparvar Dariush Md	Practitioner - Non-Primary Care Provider (PCP)											
Kantounis Stratos Md	Practitioner - Non-Primary Care Provider (PCP)											
Khurana Mukul	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Scott Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Raboy Adley Md	Practitioner - Non-Primary Care Provider (PCP)											
Meron Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia-Moreno Francisco	Practitioner - Non-Primary Care Provider (PCP)											
Corcoran Patrick M Md	Practitioner - Non-Primary Care Provider (PCP)											
Celleri-Pincus Olga Y Dds	Practitioner - Non-Primary Care Provider (PCP)											
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Janet L Md	Practitioner - Non-Primary Care Provider (PCP)											
Olin Jeffrey Wayne Do	Practitioner - Non-Primary Care Provider (PCP)											
Lundy Edward F Md	Practitioner - Non-Primary Care Provider (PCP)											
Rofeim Omid Md	Practitioner - Non-Primary Care Provider (PCP)											
Cribbin Karl Md	Practitioner - Non-Primary Care Provider (PCP)											
Cervantes Jose F Md	Practitioner - Non-Primary Care Provider (PCP)											
Glickman Laurence T Md	Practitioner - Non-Primary Care Provider (PCP)											
Kohen Izchak Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Griggs Jr Robert P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee David Chung-Sang Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 422 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lefkowitz Harvey L	Practitioner - Non-Primary Care Provider (PCP)											
Godfrey Charles	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Zimmerman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Marchiafava Diane S	Practitioner - Non-Primary Care Provider (PCP)											
Popcun Mary Anne	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Mitchel C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chime Chudi G Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Peihong	Practitioner - Non-Primary Care Provider (PCP)											
Wohlberg Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Ochakovsky Amelia Md	Practitioner - Non-Primary Care Provider (PCP)											
Moon Victor	Practitioner - Non-Primary Care Provider (PCP)											
Puneet Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Polania Laura Maria	Practitioner - Non-Primary Care Provider (PCP)											
Jamie Suzanne Scott Do	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Israel Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Levine Florence	Practitioner - Non-Primary Care Provider (PCP)											
Isakharov Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Jean	Practitioner - Non-Primary Care Provider (PCP)											
Herman Michael	Practitioner - Non-Primary Care Provider (PCP)											
Avni Thakore	Practitioner - Non-Primary Care Provider (PCP)											
Grewal Kanwarpaul Singh	Practitioner - Non-Primary Care Provider (PCP)											
John Robert Delfs	Practitioner - Non-Primary Care Provider (PCP)											
Ramos De Oleo Radhames	Practitioner - Non-Primary Care Provider (PCP)											
Zhao Philip	Practitioner - Non-Primary Care Provider (PCP)											
Haque Syed	Practitioner - Non-Primary Care Provider (PCP)											
Napoli Diane	Practitioner - Non-Primary Care Provider (PCP)											
Haidatov Oded	Practitioner - Non-Primary Care Provider (PCP)											
Royes Patrina	Practitioner - Non-Primary Care Provider (PCP)											
Sawyer Star	Practitioner - Non-Primary Care Provider (PCP)											
Grewal Narinder Paul	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Alyson	Practitioner - Non-Primary Care Provider (PCP)											



Page 423 of 803 Run Date: 09/28/2018

Provider Name Provider Category 2.a.i 2.b.ii Kaufman Allen M Md Practitioner - Non-Primary Care Provider (PCP) Cohen Anthony Simon Md Practitioner - Non-Primary Care Provider (PCP) Peter J Sordi Md Practitioner - Non-Primary Care Provider (PCP) Arora Arun Practitioner - Non-Primary Care Provider (PCP) Simon Steven I Pc Md Practitioner - Non-Primary Care Provider (PCP) Sanelli Pina Christine Md Practitioner - Non-Primary Care Provider (PCP) Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP) Bullaro Francesca Maria Md Practitioner - Non-Primary Care Provider (PCP) Bullaro Francesca Maria Md Practitioner - Non-Primary Care Provider (PCP)	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i		
Kaufman Allen M Md Practitioner - Non-Primary Care Provider (PCP) Peter J Sordi Md Practitioner - Non-Primary Care Provider (PCP) Arora Arun Practitioner - Non-Primary Care Provider (PCP) Simon Steven I Pc Md Practitioner - Non-Primary Care Provider (PCP) Sanelli Pina Christine Md Practitioner - Non-Primary Care Provider (PCP) Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	20:		
Cohen Anthony Simon Md Practitioner - Non-Primary Care Provider (PCP) Peter J Sordi Md Practitioner - Non-Primary Care Provider (PCP) Arora Arun Practitioner - Non-Primary Care Provider (PCP) Simon Steven I Pc Md Practitioner - Non-Primary Care Provider (PCP) Sanelli Pina Christine Md Practitioner - Non-Primary Care Provider (PCP) Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)						3.6.1	4.a.iii	4.b.i
Peter J Sordi Md Practitioner - Non-Primary Care Provider (PCP) Arora Arun Practitioner - Non-Primary Care Provider (PCP) Simon Steven I Pc Md Practitioner - Non-Primary Care Provider (PCP) Sanelli Pina Christine Md Practitioner - Non-Primary Care Provider (PCP) Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Arora Arun Practitioner - Non-Primary Care Provider (PCP) Simon Steven I Pc Md Practitioner - Non-Primary Care Provider (PCP) Sanelli Pina Christine Md Practitioner - Non-Primary Care Provider (PCP) Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Simon Steven I Pc Md Practitioner - Non-Primary Care Provider (PCP) Sanelli Pina Christine Md Practitioner - Non-Primary Care Provider (PCP) Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Sanelli Pina Christine Md Practitioner - Non-Primary Care Provider (PCP) Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Waterman Erica R Md Practitioner - Non-Primary Care Provider (PCP) Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Camacho Arturo Practitioner - Non-Primary Care Provider (PCP) Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Brennan John Joseph Md Practitioner - Non-Primary Care Provider (PCP) Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Chavda Atul Do Practitioner - Non-Primary Care Provider (PCP) Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Zuccarello Jacqueline Practitioner - Non-Primary Care Provider (PCP) Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
Jean Rodlie Sarah Practitioner - Non-Primary Care Provider (PCP)								
, , ,								
Rullaro Francesca Maria Md Practitioner Non Primary Core Provider (PCD)								
Pullato Francesca Iviana Iviu								
Brancato Lenore Jasmine Md Practitioner - Non-Primary Care Provider (PCP)								
Morrish Donald Thomas Jr Md Practitioner - Non-Primary Care Provider (PCP)								
Keefe Brian M Md Practitioner - Non-Primary Care Provider (PCP)				~				
Sohal Ajendra S Md Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	✓	~
Desai Rajesh B Md Practitioner - Non-Primary Care Provider (PCP)								
Jurman Marlene Practitioner - Non-Primary Care Provider (PCP)								
Klein Victor R Md Practitioner - Non-Primary Care Provider (PCP)								
Erica Margaret Rose Pa Practitioner - Non-Primary Care Provider (PCP)								
Cerqueira Ryo Paula Practitioner - Non-Primary Care Provider (PCP)								
Gilbert Marti Md Practitioner - Non-Primary Care Provider (PCP)								
Florio William A Jr Md Practitioner - Non-Primary Care Provider (PCP)								
Tenti Francesco Md Practitioner - Non-Primary Care Provider (PCP)								
Garelick Jordan Marc Md Practitioner - Non-Primary Care Provider (PCP)								
Drago Marianne Practitioner - Non-Primary Care Provider (PCP)								
Rezin Andrea Practitioner - Non-Primary Care Provider (PCP)								
Amatucci Virginia Practitioner - Non-Primary Care Provider (PCP)								
Ballaban Paulina Practitioner - Non-Primary Care Provider (PCP)								
Fox Jana Md Practitioner - Non-Primary Care Provider (PCP)						<u> </u>		



Page 424 of 803 Run Date: 09/28/2018

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bamba Do Paul S	Practitioner - Non-Primary Care Provider (PCP)										
Lee Yesenia Socorro	Practitioner - Non-Primary Care Provider (PCP)										
Garg Alpa Goel	Practitioner - Non-Primary Care Provider (PCP)										
Oreste Anthony A Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Luerssen Marie Anita	Practitioner - Non-Primary Care Provider (PCP)										
Bolognese Paolo A Md	Practitioner - Non-Primary Care Provider (PCP)										
Anderson Ann E Md	Practitioner - Non-Primary Care Provider (PCP)										
Tieman Mark	Practitioner - Non-Primary Care Provider (PCP)										
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)										
Karantoni Olga	Practitioner - Non-Primary Care Provider (PCP)										
Cangemi Carla Primiani Md	Practitioner - Non-Primary Care Provider (PCP)										
Gelber Valerie	Practitioner - Non-Primary Care Provider (PCP)										
Lee Lili	Practitioner - Non-Primary Care Provider (PCP)										
Wang Sandy	Practitioner - Non-Primary Care Provider (PCP)										
Louis Alexander Carrera	Practitioner - Non-Primary Care Provider (PCP)										
Bircaj Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Taboada Sofia Esther	Practitioner - Non-Primary Care Provider (PCP)										
Chang Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Stickles Sean	Practitioner - Non-Primary Care Provider (PCP)										
Mathieu Nathalie Guerly	Practitioner - Non-Primary Care Provider (PCP)										
Essig David Allen	Practitioner - Non-Primary Care Provider (PCP)										
Sabatino Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Huynh Tran Lam	Practitioner - Non-Primary Care Provider (PCP)										
Hashmi Erum	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Jooneui Kwon	Practitioner - Non-Primary Care Provider (PCP)										
Butler Megan	Practitioner - Non-Primary Care Provider (PCP)										
Shifteh Arash	Practitioner - Non-Primary Care Provider (PCP)										
Swiderski Iris J	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Victor Abraham Md	Practitioner - Non-Primary Care Provider (PCP)										
Cunningham Thomas F Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Evan B Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 425 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Abeles Jay	Practitioner - Non-Primary Care Provider (PCP)											
Elberger Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Onyeike Godwin Do	Practitioner - Non-Primary Care Provider (PCP)											
Greenspan Michael Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Guzman Francine Md	Practitioner - Non-Primary Care Provider (PCP)											
Peters Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Sverd Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Deangelis Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Pappas Thomas William	Practitioner - Non-Primary Care Provider (PCP)											
Bhimani Subbarao Md	Practitioner - Non-Primary Care Provider (PCP)											
Moskowitz Neil T Md	Practitioner - Non-Primary Care Provider (PCP)											
Maytal Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hurt Kiki Lolita	Practitioner - Non-Primary Care Provider (PCP)											
Kuncham Sudha	Practitioner - Non-Primary Care Provider (PCP)											
Colangelo Roberto G Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Urvashi Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipschutz Martin S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferrone Philip J Md	Practitioner - Non-Primary Care Provider (PCP)											
Brophy Noreen L	Practitioner - Non-Primary Care Provider (PCP)											
Oleg I Rivkin Pa	Practitioner - Non-Primary Care Provider (PCP)											
Mackay Meggan Claire Md	Practitioner - Non-Primary Care Provider (PCP)											
Kane John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Dicapua Dominick J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hermann Carol Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Rudolph Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Mudnia Sheikh Md	Practitioner - Non-Primary Care Provider (PCP)											
Chugh Mulchand	Practitioner - Non-Primary Care Provider (PCP)											
Noor Muhammad Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)											
Kononchuk Vlad	Practitioner - Non-Primary Care Provider (PCP)							1				



Page 426 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Colantuono, Michael, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Harris Yael	Practitioner - Non-Primary Care Provider (PCP)											
127446032lopez Fred	Practitioner - Non-Primary Care Provider (PCP)											
Mary Stephens Phd	Practitioner - Non-Primary Care Provider (PCP)											
Grayver Evelina	Practitioner - Non-Primary Care Provider (PCP)											
Grant-Guimaraes Jamilah	Practitioner - Non-Primary Care Provider (PCP)											
Andrews Shari Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Benjamin David	Practitioner - Non-Primary Care Provider (PCP)											
Marcus David Avner	Practitioner - Non-Primary Care Provider (PCP)											
Makaryus Mary	Practitioner - Non-Primary Care Provider (PCP)											
Shaukat Nadia	Practitioner - Non-Primary Care Provider (PCP)											
Murray Audrey	Practitioner - Non-Primary Care Provider (PCP)											
Shekher-Kapoor Monica	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Adam K	Practitioner - Non-Primary Care Provider (PCP)											
Johrden Jaclyn Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Pesce Nicole L	Practitioner - Non-Primary Care Provider (PCP)											
Pinto Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Lwin Khin Mar	Practitioner - Non-Primary Care Provider (PCP)											
Pologruto Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Loewenstein Joel B Md	Practitioner - Non-Primary Care Provider (PCP)											
Settle Daniel Fielding Md	Practitioner - Non-Primary Care Provider (PCP)											
Cantos Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Oh Carolyn J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziegelbaum Michael Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Shashi S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamlet Yonah J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherwin Steven R Md	Practitioner - Non-Primary Care Provider (PCP)											
Klonsky Ira	Practitioner - Non-Primary Care Provider (PCP)											
Groth Sharon	Practitioner - Non-Primary Care Provider (PCP)											



Page 427 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.	b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ferguson Raymond G Jr Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Steven J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kugler David Bruce Do	Practitioner - Non-Primary Care Provider (PCP)											
Colleen E Fee Pa	Practitioner - Non-Primary Care Provider (PCP)											
Shepard Barry R Md	Practitioner - Non-Primary Care Provider (PCP)											
Mellinger Brett C Md	Practitioner - Non-Primary Care Provider (PCP)											
Pamoukian Vicken Nichan Md	Practitioner - Non-Primary Care Provider (PCP)											
Poniarski Richard Minc	Practitioner - Non-Primary Care Provider (PCP)											
Tumen Michael L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal David Walter Do	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)											
Gellman Larry Ely Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenwald Marc	Practitioner - Non-Primary Care Provider (PCP)											
Choksi Sonia K Md	Practitioner - Non-Primary Care Provider (PCP)											
Azamy Taufiq	Practitioner - Non-Primary Care Provider (PCP)											
Ruzimovsky Marina	Practitioner - Non-Primary Care Provider (PCP)											
Leder Adena	Practitioner - Non-Primary Care Provider (PCP)											
Stein Etess Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Stephenson Maxine	Practitioner - Non-Primary Care Provider (PCP)											
Godfried David H	Practitioner - Non-Primary Care Provider (PCP)											
Albert Charles	Practitioner - Non-Primary Care Provider (PCP)											
Cornacchia Louis T Md	Practitioner - Non-Primary Care Provider (PCP)											
Krishnasastry Kambhampaty Md	Practitioner - Non-Primary Care Provider (PCP)											
Loffredo Frank R Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Patrice	Practitioner - Non-Primary Care Provider (PCP)											
Suarez Alison	Practitioner - Non-Primary Care Provider (PCP)											
Vargas Jose A	Practitioner - Non-Primary Care Provider (PCP)											
Kurepa Dalibor	Practitioner - Non-Primary Care Provider (PCP)											
Natoli Noel Blythe	Practitioner - Non-Primary Care Provider (PCP)											
Ray-Terry Jennifer A	Practitioner - Non-Primary Care Provider (PCP)											
Nastro Erin A	Practitioner - Non-Primary Care Provider (PCP)											



Page 428 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fabian Janet	Practitioner - Non-Primary Care Provider (PCP)											
Plate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Brennan Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Philip Tony	Practitioner - Non-Primary Care Provider (PCP)											
Badolato Dina	Practitioner - Non-Primary Care Provider (PCP)											
Guzhva Olena Md	Practitioner - Non-Primary Care Provider (PCP)											
Cilento Janice	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Shari	Practitioner - Non-Primary Care Provider (PCP)											
Schlesinger Jamie R	Practitioner - Non-Primary Care Provider (PCP)											
Kosiner Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Elliott Emily C	Practitioner - Non-Primary Care Provider (PCP)											
Cook Trudy Mary	Practitioner - Non-Primary Care Provider (PCP)											
Tran Eric Khanh-Ngan	Practitioner - Non-Primary Care Provider (PCP)											
Scott Joseph Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Forde Michelle A	Practitioner - Non-Primary Care Provider (PCP)											
Bernales Robert Gregorio	Practitioner - Non-Primary Care Provider (PCP)											
Golon Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Eleonora	Practitioner - Non-Primary Care Provider (PCP)											
Castro Sindy	Practitioner - Non-Primary Care Provider (PCP)											
Palladino Christine Marie	Practitioner - Non-Primary Care Provider (PCP)											
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)											
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)											
Diane C Defilippo Nurse Prac In Psy	Practitioner - Non-Primary Care Provider (PCP)											
Pezzullo Laurie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Naidu Sriram Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Ramachandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Dlugash Joel Md & Dlugash Vic	Practitioner - Non-Primary Care Provider (PCP)											
Torres Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Pasternak Herbert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Dalal Prateek Vinod Md	Practitioner - Non-Primary Care Provider (PCP)											
Torrado-Jule Carmen Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 429 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Giampetruzzi Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Carpio Marco T Md	Practitioner - Non-Primary Care Provider (PCP)											
Crespi Paul V Dds	Practitioner - Non-Primary Care Provider (PCP)											
Khan Rashid Javed Md	Practitioner - Non-Primary Care Provider (PCP)											
Mirica Marilena Md	Practitioner - Non-Primary Care Provider (PCP)											
Kemisetti Sumathi Md	Practitioner - Non-Primary Care Provider (PCP)											
Iyer Shanker P Md	Practitioner - Non-Primary Care Provider (PCP)											
Podesta Luga	Practitioner - Non-Primary Care Provider (PCP)											
Anto Heino Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Mene Matthew P Md	Practitioner - Non-Primary Care Provider (PCP)											
Mastrangelo Amy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Janus Denise	Practitioner - Non-Primary Care Provider (PCP)											
Gerald Ente Pediatric Pc	Practitioner - Non-Primary Care Provider (PCP)											
Parker Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Shenoy Chitra	Practitioner - Non-Primary Care Provider (PCP)											
Cannon Laurie	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)											
De Florio Patricia Mary Np	Practitioner - Non-Primary Care Provider (PCP)											
Carpo Minda S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Schulz Valerie Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox David Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Kenneth I	Practitioner - Non-Primary Care Provider (PCP)											
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Blanka M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwon-Ahn Young Hee	Practitioner - Non-Primary Care Provider (PCP)											
Moullin-Heddle Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Pessel Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Perry Christopher M Md	Practitioner - Non-Primary Care Provider (PCP)											
Assa Elissa	Practitioner - Non-Primary Care Provider (PCP)											
Dobkowski Donna	Practitioner - Non-Primary Care Provider (PCP)											



Page 430 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Abramowitz Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Khatri Sarita Md	Practitioner - Non-Primary Care Provider (PCP)											
Kristina Melchert	Practitioner - Non-Primary Care Provider (PCP)											
Saccio Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Esther Simmonds Md	Practitioner - Non-Primary Care Provider (PCP)											
Selina Poon Md	Practitioner - Non-Primary Care Provider (PCP)											
Jahanbakhsh Keyvan	Practitioner - Non-Primary Care Provider (PCP)											
Smith Letty C	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Moufid Rafik Md	Practitioner - Non-Primary Care Provider (PCP)											
Thwe T Soe Do	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Middendorf Maria	Practitioner - Non-Primary Care Provider (PCP)											
Lalani Fazila	Practitioner - Non-Primary Care Provider (PCP)											
Kandov Yakov	Practitioner - Non-Primary Care Provider (PCP)											
Song Seyun R	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Gabriella	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Janis	Practitioner - Non-Primary Care Provider (PCP)											
Bagley Megan Anne	Practitioner - Non-Primary Care Provider (PCP)											
Revolus Tania	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Georges Richard Ernst li	Practitioner - Non-Primary Care Provider (PCP)											
Ernest Daryl S	Practitioner - Non-Primary Care Provider (PCP)											
Stukalin Matthew Mr.	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Hovey Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Waldbaum Robert	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblum Gary Charles Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Goldofsky Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)											
Mark Stein	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											



Page 431 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Santucci John	Practitioner - Non-Primary Care Provider (PCP)										
Edayadi Alexander P Md	Practitioner - Non-Primary Care Provider (PCP)										
Tuckman David	Practitioner - Non-Primary Care Provider (PCP)										
Lee Patricia S	Practitioner - Non-Primary Care Provider (PCP)										1
Sheth Rupa Md	Practitioner - Non-Primary Care Provider (PCP)										
Bahl Parul Md	Practitioner - Non-Primary Care Provider (PCP)										
Bilotti Mary Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Pile-Spellman Eliza R Md	Practitioner - Non-Primary Care Provider (PCP)										
Wollner David I Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Barton	Practitioner - Non-Primary Care Provider (PCP)										
Singh Tejprett	Practitioner - Non-Primary Care Provider (PCP)										
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Patricia Ann A	Practitioner - Non-Primary Care Provider (PCP)										
Cavallo, Kathy	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Lipp Alan	Practitioner - Non-Primary Care Provider (PCP)										
Erin Capo	Practitioner - Non-Primary Care Provider (PCP)										
Gomez Lynn Ann	Practitioner - Non-Primary Care Provider (PCP)										
Lerner Katherine S Md	Practitioner - Non-Primary Care Provider (PCP)										
Gidla Anitha	Practitioner - Non-Primary Care Provider (PCP)										
Zubair Shakil	Practitioner - Non-Primary Care Provider (PCP)										
Martin Robert D Md	Practitioner - Non-Primary Care Provider (PCP)										
Lewinson Sharen F Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Vlachos Adrianna Md	Practitioner - Non-Primary Care Provider (PCP)										
Fefer Zipora Md	Practitioner - Non-Primary Care Provider (PCP)										
Edelman Morris Md	Practitioner - Non-Primary Care Provider (PCP)										
Ronan Michael Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Zalta Nouri	Practitioner - Non-Primary Care Provider (PCP)										
Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)										
Foxen Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Babekov Eva Np	Practitioner - Non-Primary Care Provider (PCP)										
O'Rourke Eileen	Practitioner - Non-Primary Care Provider (PCP)										



Page 432 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Khondker Hasan Karim	Practitioner - Non-Primary Care Provider (PCP)											
Grewal Harpreet Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Sweeney Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Demarco Lisa-Ann	Practitioner - Non-Primary Care Provider (PCP)											
Edward Haosheng Yu Md	Practitioner - Non-Primary Care Provider (PCP)											
Drake Niles	Practitioner - Non-Primary Care Provider (PCP)											
Ng David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Schiebert Steven Do	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Beheshti Shirazi Seyed	Practitioner - Non-Primary Care Provider (PCP)											
Cano, Marifely Pta	Practitioner - Non-Primary Care Provider (PCP)											
Pestrak Mary A	Practitioner - Non-Primary Care Provider (PCP)											
Bellone Michael	Practitioner - Non-Primary Care Provider (PCP)											
Blair Greg	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Baladanapani Paramrshwari	Practitioner - Non-Primary Care Provider (PCP)											
Drewes Adrienne C	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Jamil U	Practitioner - Non-Primary Care Provider (PCP)											
Brito Ferreiras Maria	Practitioner - Non-Primary Care Provider (PCP)											
Marino Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Bai Vijanti	Practitioner - Non-Primary Care Provider (PCP)											
Schaefer Mary	Practitioner - Non-Primary Care Provider (PCP)											
Zodan-Dodds Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Ray Kevin	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Luo Sean	Practitioner - Non-Primary Care Provider (PCP)											
Mannan Bilal	Practitioner - Non-Primary Care Provider (PCP)											
Drozdzik Miroslawa Bernadeta	Practitioner - Non-Primary Care Provider (PCP)											
Castellano Jenna N	Practitioner - Non-Primary Care Provider (PCP)											
King Theresa A	Practitioner - Non-Primary Care Provider (PCP)											
Carini Karen	Practitioner - Non-Primary Care Provider (PCP)											
Scaife Kristen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Raber Julia Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 433 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Marx William L	Practitioner - Non-Primary Care Provider (PCP)											
Angus Lambros D G Md	Practitioner - Non-Primary Care Provider (PCP)											
Della Corte Michael P Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)											
Pfeffer David Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenfield Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Levi Gabriel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Marrero Gina Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Ring Elizabeth M Np	Practitioner - Non-Primary Care Provider (PCP)											
Vogel Brian	Practitioner - Non-Primary Care Provider (PCP)											
Naik Medha Madan	Practitioner - Non-Primary Care Provider (PCP)											
Buenahora Joseph Albert Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Hitscherich Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Dixon Ernest	Practitioner - Non-Primary Care Provider (PCP)											
Ring Stanley M Md	Practitioner - Non-Primary Care Provider (PCP)											
Efros Mitchell Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)											
Mehrishi Anshu Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonough Joan S Np	Practitioner - Non-Primary Care Provider (PCP)											
Abu-Sbaih Reem	Practitioner - Non-Primary Care Provider (PCP)											
Reder Ilan Md	Practitioner - Non-Primary Care Provider (PCP)											
Porotin Olga C Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Susie Md	Practitioner - Non-Primary Care Provider (PCP)											
Titelis Joann Alexandros Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Lisa Marguerite Md	Practitioner - Non-Primary Care Provider (PCP)											
Farber Charles S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Enright Carrie Anne	Practitioner - Non-Primary Care Provider (PCP)											
Koppel Robert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris Maury Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 434 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kholwadwala Dipak H Md	Practitioner - Non-Primary Care Provider (PCP)											
Carey Dennis Md	Practitioner - Non-Primary Care Provider (PCP)											
Feinsod Donald B Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Glick Hc	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Carpio Linda	Practitioner - Non-Primary Care Provider (PCP)											
Linder Craig M Md	Practitioner - Non-Primary Care Provider (PCP)											
D Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)											
Shivaram Urmila	Practitioner - Non-Primary Care Provider (PCP)											
Miller Seth L Md	Practitioner - Non-Primary Care Provider (PCP)											
Verma Dinesh K Do	Practitioner - Non-Primary Care Provider (PCP)											
Avarello Jahn	Practitioner - Non-Primary Care Provider (PCP)											
Messina Teri A	Practitioner - Non-Primary Care Provider (PCP)											
Novick Brian E Md	Practitioner - Non-Primary Care Provider (PCP)											
Shultz Barbara Ann Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lam Steven K	Practitioner - Non-Primary Care Provider (PCP)											
Williams Michael	Practitioner - Non-Primary Care Provider (PCP)											
Pardo Salvatore Renato Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashmi Amyr Rizwan	Practitioner - Non-Primary Care Provider (PCP)											
Bayer Ruthee-Lu Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Richard Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Ari Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Choi Edward Won Md	Practitioner - Non-Primary Care Provider (PCP)											
Akber Asra A	Practitioner - Non-Primary Care Provider (PCP)											
Rohde, Krista	Practitioner - Non-Primary Care Provider (PCP)											
Olga Muratov Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Wieder Baruch	Practitioner - Non-Primary Care Provider (PCP)											
Cannella Carol	Practitioner - Non-Primary Care Provider (PCP)											
Bajaj Sanjiv	Practitioner - Non-Primary Care Provider (PCP)											
Chikvashvili Georgiy I	Practitioner - Non-Primary Care Provider (PCP)											
Ramnarine Mityanand	Practitioner - Non-Primary Care Provider (PCP)											
Ranga Lalitha K	Practitioner - Non-Primary Care Provider (PCP)											



Page 435 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating ¹	in Projects									
Provider Name	Provider Category	2.a.i 2.	b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sutariya Dharmeshku	Practitioner - Non-Primary Care Provider (PCP)										
Vazquez Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Latefi Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
Pelosi Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Ducena America	Practitioner - Non-Primary Care Provider (PCP)										
Tseng Jui-Chuan	Practitioner - Non-Primary Care Provider (PCP)										
Lopez-Heffernan Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Littlejohn Monty Rahim	Practitioner - Non-Primary Care Provider (PCP)										
Kalyon Bilge Dicle	Practitioner - Non-Primary Care Provider (PCP)										
Frenkel Annie	Practitioner - Non-Primary Care Provider (PCP)										
Powell Patrice Robin	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Anila Kochuplamoottil	Practitioner - Non-Primary Care Provider (PCP)										
Desetto Jennifer M	Practitioner - Non-Primary Care Provider (PCP)										
Melnick Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Pizzingrillo Mary	Practitioner - Non-Primary Care Provider (PCP)										
Parikh Kapilagauri Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Nathanson Howard G Md	Practitioner - Non-Primary Care Provider (PCP)										
Mailloux Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)										
Gelber Philip M Md	Practitioner - Non-Primary Care Provider (PCP)										
Tarras Marc S Md	Practitioner - Non-Primary Care Provider (PCP)										
Wong Peter J Md	Practitioner - Non-Primary Care Provider (PCP)										
Coven Todd	Practitioner - Non-Primary Care Provider (PCP)										
Ahmed Jalees Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~	~	~	~	~	
Wilson Eve	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Gary P Md	Practitioner - Non-Primary Care Provider (PCP)										
Durkin Claire	Practitioner - Non-Primary Care Provider (PCP)										
Hochsztein Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Gold Robert Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherman Scott J Md	Practitioner - Non-Primary Care Provider (PCP)										
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)										
Fiterstein Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~				1	~	~		



Page 436 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lerman Craig C Md	Practitioner - Non-Primary Care Provider (PCP)											
Scalisi Joseph G Md	Practitioner - Non-Primary Care Provider (PCP)											
Breen William Facc Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacinto Francisco Gertrude Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Murphy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Mollick Darren	Practitioner - Non-Primary Care Provider (PCP)											
Carter Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Lindner Caryn J	Practitioner - Non-Primary Care Provider (PCP)											
Thall Eric Hayim Md	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Brenda M	Practitioner - Non-Primary Care Provider (PCP)											
Marsh Jonathan Harris Md	Practitioner - Non-Primary Care Provider (PCP)											
Biller Bob S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lampert Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Pike Sheldon Bruce	Practitioner - Non-Primary Care Provider (PCP)											1
Steele James	Practitioner - Non-Primary Care Provider (PCP)											
Raj K Narayan Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Lawrence Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Daniel Hirsh Md	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)											
Geoffrey Weisman Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Purvin Robert Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Thorne Janet M	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Karen	Practitioner - Non-Primary Care Provider (PCP)											
Zitner David Md	Practitioner - Non-Primary Care Provider (PCP)											
Jaramillo-Gibbs Kay Celinda	Practitioner - Non-Primary Care Provider (PCP)											
Pandolfi Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Marzouk Haidy	Practitioner - Non-Primary Care Provider (PCP)											
Kane Susan Ina	Practitioner - Non-Primary Care Provider (PCP)											
Hyman Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lin Shen-Han	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Vitsentzos Maria	Practitioner - Non-Primary Care Provider (PCP)											1



Page 437 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rausch Mary	Practitioner - Non-Primary Care Provider (PCP)								_		
Moran Sienna L	Practitioner - Non-Primary Care Provider (PCP)										1
Moskovitz Joshua Brett Md	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth Kajunski Fiorino Md	Practitioner - Non-Primary Care Provider (PCP)										1
Ilyas Laila	Practitioner - Non-Primary Care Provider (PCP)										
Yung Jenny A	Practitioner - Non-Primary Care Provider (PCP)										
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)										
Criado Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Veena A Modayil Md	Practitioner - Non-Primary Care Provider (PCP)										
Ginsburg Dov Berish	Practitioner - Non-Primary Care Provider (PCP)										
Schulman Aryeh	Practitioner - Non-Primary Care Provider (PCP)										
Lee Erich Y	Practitioner - Non-Primary Care Provider (PCP)										
Tanna Neil	Practitioner - Non-Primary Care Provider (PCP)										
Julien Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Smizer Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Estevez Molina Mirna	Practitioner - Non-Primary Care Provider (PCP)										
Bunnenberg Meghan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Hanna Lauren A	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Barone Linda Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Mathew Nija	Practitioner - Non-Primary Care Provider (PCP)										
Haan Alison Miss	Practitioner - Non-Primary Care Provider (PCP)										
Trentadue Elisa	Practitioner - Non-Primary Care Provider (PCP)										I
Funfgeld Christopher J	Practitioner - Non-Primary Care Provider (PCP)										
Cassiere Hugh Albert Md	Practitioner - Non-Primary Care Provider (PCP)										
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Haselkorn Joan	Practitioner - Non-Primary Care Provider (PCP)										
Bryson Lennox O	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	*
Goodman Dennis	Practitioner - Non-Primary Care Provider (PCP)										 I
Douglas Barry K Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Steven Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										·
Massaro Regina	Practitioner - Non-Primary Care Provider (PCP)										·



Page 438 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2.	b.ii 2.b.i	/ 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Montero Carlos F Md	Practitioner - Non-Primary Care Provider (PCP)										1
Rizzo Brigitte	Practitioner - Non-Primary Care Provider (PCP)										1
Tamburrino Joseph S Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Reddy Gautam	Practitioner - Non-Primary Care Provider (PCP)										1
Director Tara Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)										
Frieling Jeffrey Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
Monzila Rahman Md	Practitioner - Non-Primary Care Provider (PCP)										
Ditkoff Michael	Practitioner - Non-Primary Care Provider (PCP)										
Sabry M Zakir Md	Practitioner - Non-Primary Care Provider (PCP)										
Sunshine Robert D Md	Practitioner - Non-Primary Care Provider (PCP)										1
Cohen Matthew A Md	Practitioner - Non-Primary Care Provider (PCP)										
Boshnack Arthur Md Facg Pc	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Margarita	Practitioner - Non-Primary Care Provider (PCP)					~		~	~		~
Kohn Jeffrey Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Aygun Banu Md	Practitioner - Non-Primary Care Provider (PCP)										1
Cooperman Paul A	Practitioner - Non-Primary Care Provider (PCP)										1
Singer Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)										1
Stengel Andrea Curnett	Practitioner - Non-Primary Care Provider (PCP)										
Ganjian Afshin Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Pettick Donna F	Practitioner - Non-Primary Care Provider (PCP)										
Griffin Kimberly Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Mandel Amy S Np	Practitioner - Non-Primary Care Provider (PCP)										1
Altieri Dominic J Md	Practitioner - Non-Primary Care Provider (PCP)										
Caruso Jeffrey Michael Do	Practitioner - Non-Primary Care Provider (PCP)										
Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)										1
Shaikh Imran Aziz	Practitioner - Non-Primary Care Provider (PCP)										Ī
Foont Julie	Practitioner - Non-Primary Care Provider (PCP)										Ī
Mcconnon Tara A Do	Practitioner - Non-Primary Care Provider (PCP)										Ī T
Liu Chhiu-Mei	Practitioner - Non-Primary Care Provider (PCP)										Ī T
Majida A Gaffar Md	Practitioner - Non-Primary Care Provider (PCP)										Г



Page 439 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Korn Karen B	Practitioner - Non-Primary Care Provider (PCP)											
Alvarado Phyllis	Practitioner - Non-Primary Care Provider (PCP)											
Lieber Leah Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Yousha Eric	Practitioner - Non-Primary Care Provider (PCP)											
Sahn Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Arif Nasera	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Zlobinskiy Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Staco Mira F	Practitioner - Non-Primary Care Provider (PCP)											
Jaworski, Heidi, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Brown Ebonie	Practitioner - Non-Primary Care Provider (PCP)											
Garg Amit Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Suzzette N Md	Practitioner - Non-Primary Care Provider (PCP)											
Tawfik Bernard Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Knisely Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Nowakowski Francis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Dittmar Klaus Md	Practitioner - Non-Primary Care Provider (PCP)											
Goyal Brijesh K Md	Practitioner - Non-Primary Care Provider (PCP)											
Marchbein Harvey S	Practitioner - Non-Primary Care Provider (PCP)											
Genen Linda Helene Md	Practitioner - Non-Primary Care Provider (PCP)											
Soriano Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Taurassi Cheryl Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Timothy Pa	Practitioner - Non-Primary Care Provider (PCP)											
Alyssa Abo	Practitioner - Non-Primary Care Provider (PCP)											
Moseson Michael	Practitioner - Non-Primary Care Provider (PCP)											
Draves Kathryn Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Mucciolo Robert	Practitioner - Non-Primary Care Provider (PCP)											
Storetveit Cynthia	Practitioner - Non-Primary Care Provider (PCP)											
Shakin Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mcgrade Jason A	Practitioner - Non-Primary Care Provider (PCP)											
Lind Lawrence Russell Md	Practitioner - Non-Primary Care Provider (PCP)							1				



Page 440 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mehrotra Bhoomi Md	Practitioner - Non-Primary Care Provider (PCP)											
Fink Susan	Practitioner - Non-Primary Care Provider (PCP)											
Mallo Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Janelle Susan Gentile Pa	Practitioner - Non-Primary Care Provider (PCP)											
Rutkin Bruce Jared Md	Practitioner - Non-Primary Care Provider (PCP)											
Mollo, Candace Pta	Practitioner - Non-Primary Care Provider (PCP)											
Mignatti Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Hayward Bradley John	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell D Weinberg Md	Practitioner - Non-Primary Care Provider (PCP)											
Shalom Dara F Md	Practitioner - Non-Primary Care Provider (PCP)											
Barzideh Avraham	Practitioner - Non-Primary Care Provider (PCP)											
Berry Brendan A	Practitioner - Non-Primary Care Provider (PCP)											
Mahle Cameron	Practitioner - Non-Primary Care Provider (PCP)											
Yu Sammy	Practitioner - Non-Primary Care Provider (PCP)											
Akaydin Lale	Practitioner - Non-Primary Care Provider (PCP)											
Trujillo-Pertew Ruth Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Alati Diana	Practitioner - Non-Primary Care Provider (PCP)											
Risola Kristen N	Practitioner - Non-Primary Care Provider (PCP)											
Chamochumbi Jamie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Ventura Yamilett	Practitioner - Non-Primary Care Provider (PCP)											
Piotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)											
Herman Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruotolo Charles James Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Sandy	Practitioner - Non-Primary Care Provider (PCP)											
Wilentz Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Van Tosh Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Tommasulo Barbara Cioffi Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Prabhu N Md	Practitioner - Non-Primary Care Provider (PCP)											
Lim Kongseh Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 441 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sattler Marsha	Practitioner - Non-Primary Care Provider (PCP)											
Katz Seymour Md	Practitioner - Non-Primary Care Provider (PCP)											
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Levey Rita Marie	Practitioner - Non-Primary Care Provider (PCP)											
Oliverio Michael F Do	Practitioner - Non-Primary Care Provider (PCP)											
Shibli Syed Tusneem Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)											
Gebre Wondwossen Md	Practitioner - Non-Primary Care Provider (PCP)											
Tarricone Nicholas J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Howard	Practitioner - Non-Primary Care Provider (PCP)											
Barasch Eddy Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Slotwiner David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sushil	Practitioner - Non-Primary Care Provider (PCP)											
Gildea Bonnie L	Practitioner - Non-Primary Care Provider (PCP)											
Lobko Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Krief William Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Joyce Martin J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Yu Pey-Jen	Practitioner - Non-Primary Care Provider (PCP)											
Bell Nicole Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Romero-Bosch Jose Manuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Neil Norma	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Gail N	Practitioner - Non-Primary Care Provider (PCP)											
Adhami Kourosh Md	Practitioner - Non-Primary Care Provider (PCP)											
Beekman Brand Kathie H Md	Practitioner - Non-Primary Care Provider (PCP)											
Tolentino-Mirasol Isabel	Practitioner - Non-Primary Care Provider (PCP)											
Mandel Seth Arlan Md	Practitioner - Non-Primary Care Provider (PCP)											
Corines Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Maidat Scott	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Moorejane Winifred Np	Practitioner - Non-Primary Care Provider (PCP)											
Levin Dorothy E Np	Practitioner - Non-Primary Care Provider (PCP)			1				1				



Page 442 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Andrea M Jaret Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Koenig Seth J Md	Practitioner - Non-Primary Care Provider (PCP)										
Raio Christopher C Md	Practitioner - Non-Primary Care Provider (PCP)										1
Zaghloul Nahla	Practitioner - Non-Primary Care Provider (PCP)										
Saba Shahryar	Practitioner - Non-Primary Care Provider (PCP)										
Kholodny Irina Pa	Practitioner - Non-Primary Care Provider (PCP)										1
O'Toole Theresa	Practitioner - Non-Primary Care Provider (PCP)										1
Boutis Loukas S Md	Practitioner - Non-Primary Care Provider (PCP)										
Courtney Case	Practitioner - Non-Primary Care Provider (PCP)										1
Robotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)										
Lapidus Emelia	Practitioner - Non-Primary Care Provider (PCP)										
Svrakic Maja	Practitioner - Non-Primary Care Provider (PCP)										1
Raymond Krysten Anne	Practitioner - Non-Primary Care Provider (PCP)										1
Hussein Shafinaz Rahayu	Practitioner - Non-Primary Care Provider (PCP)										
Shaber Justin X	Practitioner - Non-Primary Care Provider (PCP)										
Rosenfeld Andrew	Practitioner - Non-Primary Care Provider (PCP)										1
Patel Chandani S	Practitioner - Non-Primary Care Provider (PCP)										1
Mccarty Bryan	Practitioner - Non-Primary Care Provider (PCP)										
Procida Theresa	Practitioner - Non-Primary Care Provider (PCP)										1
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)										
Zaidi Gulrukh	Practitioner - Non-Primary Care Provider (PCP)										1
Fan Cathy Qiuxi Md	Practitioner - Non-Primary Care Provider (PCP)										
Harrison Janelle C	Practitioner - Non-Primary Care Provider (PCP)										1
Martori Diane	Practitioner - Non-Primary Care Provider (PCP)										
Waldorff Jordan L	Practitioner - Non-Primary Care Provider (PCP)										1
Vilsaint-Antoine Danielle	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		1
Baynes Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Bove Bettina	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Lee Teddy Taek-Kim Do	Practitioner - Non-Primary Care Provider (PCP)										
Stollman Yacov Ronald Md	Practitioner - Non-Primary Care Provider (PCP)										
Eskreis David S Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 443 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Adler Arvin Jay Do	Practitioner - Non-Primary Care Provider (PCP)										
Grossbarth David Flier Md	Practitioner - Non-Primary Care Provider (PCP)										
Briley James	Practitioner - Non-Primary Care Provider (PCP)										
Nolan Doris Jane Np	Practitioner - Non-Primary Care Provider (PCP)										
Alpert Rebekah	Practitioner - Non-Primary Care Provider (PCP)										
Montiel Norma	Practitioner - Non-Primary Care Provider (PCP)										
Robert Villani	Practitioner - Non-Primary Care Provider (PCP)										
Shulman Lawrence Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Ledoux David E Md	Practitioner - Non-Primary Care Provider (PCP)										
Baumann Steven Louis	Practitioner - Non-Primary Care Provider (PCP)										
Naparster-Schwarzbard Goldiec Md	Practitioner - Non-Primary Care Provider (PCP)										
Hito Hassan Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Samuel Won Min Md	Practitioner - Non-Primary Care Provider (PCP)										
Pinchoff Barry Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Ionescu Voichita A Md	Practitioner - Non-Primary Care Provider (PCP)										
Putterman Sherri E	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Eric Lowell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Marmorale Anne E Np	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Agosto Myrna	Practitioner - Non-Primary Care Provider (PCP)										
Malhotra Anil K Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Guy J Md	Practitioner - Non-Primary Care Provider (PCP)										
Jung A Han Md	Practitioner - Non-Primary Care Provider (PCP)										
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)										
Singh Jaswinder Pal	Practitioner - Non-Primary Care Provider (PCP)										
Bacchus Leon	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
Kapoor Tushar	Practitioner - Non-Primary Care Provider (PCP)										
Olvet Kristian R	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Willo Jean Wisotsky Phd	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Ardeljan Johny	Practitioner - Non-Primary Care Provider (PCP)										



Page 444 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Salunke Swati Abhijit Md	Practitioner - Non-Primary Care Provider (PCP)											
Shoaib Humaira	Practitioner - Non-Primary Care Provider (PCP)											
Page Mandy M	Practitioner - Non-Primary Care Provider (PCP)											
Deriso Christine	Practitioner - Non-Primary Care Provider (PCP)											
Santos Luisa Pires	Practitioner - Non-Primary Care Provider (PCP)											
Awadallah Morad	Practitioner - Non-Primary Care Provider (PCP)											
Bowles Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Brunner Valerie	Practitioner - Non-Primary Care Provider (PCP)											
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)											
Milillo Kristine F	Practitioner - Non-Primary Care Provider (PCP)											
Shea Anne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Moldwin Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Chung Hetty Md	Practitioner - Non-Primary Care Provider (PCP)											
Grinko Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright Paul	Practitioner - Non-Primary Care Provider (PCP)											
Mermelstein Steve Aron Md	Practitioner - Non-Primary Care Provider (PCP)											
Hammerman Neil S Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimaio Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Altman Robert J	Practitioner - Non-Primary Care Provider (PCP)											
John Karaptis	Practitioner - Non-Primary Care Provider (PCP)											
Sacca Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Francfort John Wall Md	Practitioner - Non-Primary Care Provider (PCP)											
Blitz Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Latef Sherif M Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)											
Tran David Duy-Tai Md	Practitioner - Non-Primary Care Provider (PCP)											
Hurt Melvin Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)											



Page 445 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Finnegan Christopher Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Ly Hue Tu Md	Practitioner - Non-Primary Care Provider (PCP)											
Marchant Donna Md	Practitioner - Non-Primary Care Provider (PCP)											
Meiner Evan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Muniz Karen A	Practitioner - Non-Primary Care Provider (PCP)											
Sharoha Mukesh Prakash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	✓
Tang Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Neena Md	Practitioner - Non-Primary Care Provider (PCP)											
Cowan Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Eliezer Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Molloy Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Lustbader Dana Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendegorin Remedios V Md	Practitioner - Non-Primary Care Provider (PCP)											
Dholakia Shashikant Vrajlal	Practitioner - Non-Primary Care Provider (PCP)											
Carlson Stephen Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankenthaler Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Louie James E Md	Practitioner - Non-Primary Care Provider (PCP)											
Millet Sherley Md	Practitioner - Non-Primary Care Provider (PCP)											
Chong Hong	Practitioner - Non-Primary Care Provider (PCP)											
Hazzan Azzour Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorczycki Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Diane	Practitioner - Non-Primary Care Provider (PCP)											
Accordino Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Katzap Elena	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Elizabeth Campbell	Practitioner - Non-Primary Care Provider (PCP)											
Yuri Sergey Fink	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Israel	Practitioner - Non-Primary Care Provider (PCP)											
Martins-Welch Diana	Practitioner - Non-Primary Care Provider (PCP)											
Dimatulac Arlyn M	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Marykutty	Practitioner - Non-Primary Care Provider (PCP)											



Page 446 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating (in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kaur Jasbir	Practitioner - Non-Primary Care Provider (PCP)											
Pilavas John A	Practitioner - Non-Primary Care Provider (PCP)											
Sturgeon Kathryn E	Practitioner - Non-Primary Care Provider (PCP)											
Elman Igor	Practitioner - Non-Primary Care Provider (PCP)											
Mandal Kaushik	Practitioner - Non-Primary Care Provider (PCP)											
Cooney Holly Marie	Practitioner - Non-Primary Care Provider (PCP)											
Scott Paul E Md	Practitioner - Non-Primary Care Provider (PCP)											
Digregorio Vincent R Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Charnjit Md	Practitioner - Non-Primary Care Provider (PCP)											
Nicastro Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Steven L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Nathan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Moskowitz Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiorenti Salvatore V Md	Practitioner - Non-Primary Care Provider (PCP)											
Poley Vladimir	Practitioner - Non-Primary Care Provider (PCP)											
Breitman Debra L	Practitioner - Non-Primary Care Provider (PCP)											
Mandell Menachem Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamler Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)											
Agin Carole Wendy Md	Practitioner - Non-Primary Care Provider (PCP)											
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Logdberg Lennart Erik	Practitioner - Non-Primary Care Provider (PCP)											
Noorollah Hamid David Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Mustacchia Paul J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Dial Sharon P Md	Practitioner - Non-Primary Care Provider (PCP)											
Chatterjee Soumitra	Practitioner - Non-Primary Care Provider (PCP)											
Sechter Laurence N Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumari Subaiya Sheila Md	Practitioner - Non-Primary Care Provider (PCP)											
Azam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)											
Lustrin Elizabeth S Md	Practitioner - Non-Primary Care Provider (PCP)											
Budman Cathy L Md	Practitioner - Non-Primary Care Provider (PCP)											
			1	1	1		1	1	1		1	



Page 447 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chawla Kasturi Md	Practitioner - Non-Primary Care Provider (PCP)											
Wertheim David	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Jeffrey I Md	Practitioner - Non-Primary Care Provider (PCP)											
Redican Robert William Pa	Practitioner - Non-Primary Care Provider (PCP)											
Coopersmith Helise R Md	Practitioner - Non-Primary Care Provider (PCP)											
Carleton Jane E Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Timothy Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Friedman David	Practitioner - Non-Primary Care Provider (PCP)											
Pleak Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Glasser-Caine Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Miller John Irving Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisikowitz Leon Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith-Levitin Michelle A Md	Practitioner - Non-Primary Care Provider (PCP)											
Benatar Benzion Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Trentacoste Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh-Fayyaz Silvat Md	Practitioner - Non-Primary Care Provider (PCP)											
Stranieri Diane	Practitioner - Non-Primary Care Provider (PCP)											
Foresto Christopher M	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Hari-Kurapati Ashwinii	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Juan Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Patel Purvesh	Practitioner - Non-Primary Care Provider (PCP)											
Pathickal Betsy	Practitioner - Non-Primary Care Provider (PCP)											
Lee June Jieun Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Jeena	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Camille	Practitioner - Non-Primary Care Provider (PCP)											
Kazaryan Marine	Practitioner - Non-Primary Care Provider (PCP)											
Marra Erin	Practitioner - Non-Primary Care Provider (PCP)											
Levy Zachary David	Practitioner - Non-Primary Care Provider (PCP)											
Altafi Soheil	Practitioner - Non-Primary Care Provider (PCP)											



Page 448 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating 1	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Garcia Yolanda	Practitioner - Non-Primary Care Provider (PCP)											
Raya-Campos Ruben	Practitioner - Non-Primary Care Provider (PCP)											
Mayer H Bellehsen Phd	Practitioner - Non-Primary Care Provider (PCP)											
Mathew, Rohit	Practitioner - Non-Primary Care Provider (PCP)											
Lee Norman	Practitioner - Non-Primary Care Provider (PCP)											
Yang Tianyu	Practitioner - Non-Primary Care Provider (PCP)											
Lin Maya	Practitioner - Non-Primary Care Provider (PCP)											
Wilkerson Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Singh Braj Nandan	Practitioner - Non-Primary Care Provider (PCP)											
Ruoff Carl	Practitioner - Non-Primary Care Provider (PCP)											
Toth Viktoria	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Shifteh Suzan	Practitioner - Non-Primary Care Provider (PCP)											
Rodis Clara	Practitioner - Non-Primary Care Provider (PCP)											
Dazzo Giuseppina	Practitioner - Non-Primary Care Provider (PCP)											
Narcisse Lionel	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Asha	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Matthews Kimberly Jody	Practitioner - Non-Primary Care Provider (PCP)											
Park Isabella	Practitioner - Non-Primary Care Provider (PCP)											
Evry Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)											
Landesberg Leonard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)											
Tegay David Harrison D.O.	Practitioner - Non-Primary Care Provider (PCP)											
Kula Roger W Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosner Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Jupiter Barry D Md	Practitioner - Non-Primary Care Provider (PCP)											
Roofeh Jahanshah Md	Practitioner - Non-Primary Care Provider (PCP)											
Eddings Victoria Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Safavi Ali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Albanese James	Practitioner - Non-Primary Care Provider (PCP)											
Butoi Irina Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 449 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ostroff Marci Md	Practitioner - Non-Primary Care Provider (PCP)											
Sprecher Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Salvadori Michele Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kosinski Mark A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Porges Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Subramani Krishnaiyer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Holmes Nona Jean	Practitioner - Non-Primary Care Provider (PCP)											
Katz Stephen Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Greben Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Sapinski Ryszard K Md	Practitioner - Non-Primary Care Provider (PCP)											
Pitchford Doni	Practitioner - Non-Primary Care Provider (PCP)											
Mendelowitz Alan J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Silverman-Harmon Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Lisker Gita Naomi Md	Practitioner - Non-Primary Care Provider (PCP)											
Dibner Robin Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Gary B Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)											
Sawicki Janusz I	Practitioner - Non-Primary Care Provider (PCP)											
Mcdevitt Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Ellis Rachel Fremder Md	Practitioner - Non-Primary Care Provider (PCP)											
Tierney-O'Connor Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Reyes John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Milano Eileen Sheehy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bardorov Svetoslav	Practitioner - Non-Primary Care Provider (PCP)											
Patel Maulik Mafatlal Md	Practitioner - Non-Primary Care Provider (PCP)											
Milford Eugene Paul Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cain Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Meddles-Torres Cheryl Dianne	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Campion Paul I	Practitioner - Non-Primary Care Provider (PCP)											
Matin Farzana	Practitioner - Non-Primary Care Provider (PCP)											
Zoch Claudia Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 450 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Weber Michael Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Chen Lisa Chih-Ying	Practitioner - Non-Primary Care Provider (PCP)											
Krysko Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rush Jordan Marc	Practitioner - Non-Primary Care Provider (PCP)											
Addona Tommaso	Practitioner - Non-Primary Care Provider (PCP)											
Pannella Gaetano	Practitioner - Non-Primary Care Provider (PCP)											
Serrano Gladys	Practitioner - Non-Primary Care Provider (PCP)											
Rankov Leonid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Wolfarth Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Yearwood Stacy	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jagjeet K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Adela Gerolemou	Practitioner - Non-Primary Care Provider (PCP)											
Zheng Haoyi	Practitioner - Non-Primary Care Provider (PCP)											
Mason-Morrison Sheila	Practitioner - Non-Primary Care Provider (PCP)											
Kotapka Monika D	Practitioner - Non-Primary Care Provider (PCP)											
Cincinelli Danielle N	Practitioner - Non-Primary Care Provider (PCP)											
Katz Farrah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Chui Cecilia	Practitioner - Non-Primary Care Provider (PCP)											
Patel Gaurav	Practitioner - Non-Primary Care Provider (PCP)											
Catlin Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Khachadurian Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Leonzon Gian Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Gomolin Irving H Md	Practitioner - Non-Primary Care Provider (PCP)											
Madariaga Juan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimino Robert A Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Anand Prachi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kumar Salini Chellappan Md	Practitioner - Non-Primary Care Provider (PCP)											
Gargiullo Luz P Np	Practitioner - Non-Primary Care Provider (PCP)											
Gopal Aasha S Md	Practitioner - Non-Primary Care Provider (PCP)			~					~	~		
Struhl Robert	Practitioner - Non-Primary Care Provider (PCP)											



Page 451 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2.b	.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Freeman Eric Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
Chun Micky J Md	Practitioner - Non-Primary Care Provider (PCP)										
Saketos Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
Danesh Babak Md	Practitioner - Non-Primary Care Provider (PCP)										
Shayani Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Katz Albert S Md	Practitioner - Non-Primary Care Provider (PCP)										
Panes Susan	Practitioner - Non-Primary Care Provider (PCP)										
Jalal Syed Mostafa	Practitioner - Non-Primary Care Provider (PCP)										1
Valdivieso Julio Md	Practitioner - Non-Primary Care Provider (PCP)										
Kay Kevin	Practitioner - Non-Primary Care Provider (PCP)										1
Duncan Christine Janice	Practitioner - Non-Primary Care Provider (PCP)										1
Banik Bhola N Md	Practitioner - Non-Primary Care Provider (PCP)										
Patel Shashi Kant Md	Practitioner - Non-Primary Care Provider (PCP)										
Waxner Jonathan M Md	Practitioner - Non-Primary Care Provider (PCP)										1
Ng Sze-Fong	Practitioner - Non-Primary Care Provider (PCP)										
Lane Lewis B Md	Practitioner - Non-Primary Care Provider (PCP)										
Gerlitz, Shoshana	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Sadanandan Swayamprabha Md	Practitioner - Non-Primary Care Provider (PCP)										
Tsiamtsiouris Theofanis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Sterling-Fox Cynthia	Practitioner - Non-Primary Care Provider (PCP)										
Aravabhumi Sridevi Md	Practitioner - Non-Primary Care Provider (PCP)										
Yang Deyun Md	Practitioner - Non-Primary Care Provider (PCP)										
Colucci Robert D Do	Practitioner - Non-Primary Care Provider (PCP)										I
Koh Daniel Yea Suk	Practitioner - Non-Primary Care Provider (PCP)										
Weber John Joseph Jr Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Strauss Raphael	Practitioner - Non-Primary Care Provider (PCP)										
Padilla Rafael E Md	Practitioner - Non-Primary Care Provider (PCP)										i
Schleifer Randi Hart	Practitioner - Non-Primary Care Provider (PCP)										
Libby Charles	Practitioner - Non-Primary Care Provider (PCP)										·
La Mendola Christopher L Md	Practitioner - Non-Primary Care Provider (PCP)										 I



Page 452 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating 1	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Belinda J Kotin Np	Practitioner - Non-Primary Care Provider (PCP)										1
Phillips Reed E Md	Practitioner - Non-Primary Care Provider (PCP)										1
Palumbo Frank Md	Practitioner - Non-Primary Care Provider (PCP)										1
Monahan Linda	Practitioner - Non-Primary Care Provider (PCP)										1
Jain Sanjay K Md	Practitioner - Non-Primary Care Provider (PCP)										1
Altmann Valerie J Md	Practitioner - Non-Primary Care Provider (PCP)										1
Manu Petre Md	Practitioner - Non-Primary Care Provider (PCP)										1
Wininger Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)										1
Corina Busuioc	Practitioner - Non-Primary Care Provider (PCP)										1
Young Lisa R Cnm	Practitioner - Non-Primary Care Provider (PCP)										1
Melicharek Mariann Md	Practitioner - Non-Primary Care Provider (PCP)										1
Covello Donna	Practitioner - Non-Primary Care Provider (PCP)										1
Kearney Kevin J	Practitioner - Non-Primary Care Provider (PCP)										1
Isaacs Douglas Aaron Md	Practitioner - Non-Primary Care Provider (PCP)										1
Punsal Reynaldo M Md	Practitioner - Non-Primary Care Provider (PCP)										1
Caramalis Angela	Practitioner - Non-Primary Care Provider (PCP)										1
Adeyemo Vivian Oghenevwede Md	Practitioner - Non-Primary Care Provider (PCP)										1
Arboleda Juan F Md	Practitioner - Non-Primary Care Provider (PCP)										1
Yildirim-Toruner Cagri	Practitioner - Non-Primary Care Provider (PCP)										1
Horenstein Craig I	Practitioner - Non-Primary Care Provider (PCP)										1
Cheng Kit	Practitioner - Non-Primary Care Provider (PCP)										1
Mancini Jayme D	Practitioner - Non-Primary Care Provider (PCP)										1
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)										1
Hand Jeannine Carol	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				1
Williams Caroline Borden	Practitioner - Non-Primary Care Provider (PCP)										1
Zaber Heba A	Practitioner - Non-Primary Care Provider (PCP)										1
Abisogun Adetoun Abimola	Practitioner - Non-Primary Care Provider (PCP)										
Rosman Eliyahu	Practitioner - Non-Primary Care Provider (PCP)										
Barasch Karen	Practitioner - Non-Primary Care Provider (PCP)										
Wheeler Sharnisha	Practitioner - Non-Primary Care Provider (PCP)										
Celestin Marie Florence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~



Page 453 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Provider Name Xavier Samantha Kreiner Robyn J Kim Tara	Provider Category Practitioner - Non-Primary Care Provider (PCP) 2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i	
Kreiner Robyn J Kim Tara	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	·										
Kim Tara	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)											1
	Practitioner - Non-Primary Care Provider (PCP)	~	1									
		~										
Cervano-Jashym, Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)						~	~				
Brown Michael												
Brandon Alison Mary	Practitioner - Non-Primary Care Provider (PCP)											
Filardo Magdalena D	Practitioner - Non-Primary Care Provider (PCP)											
Romaguera Desiree	Practitioner - Non-Primary Care Provider (PCP)											
061848168campbell Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Freese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)											
O'Donoghue Suzanne Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Chiang Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Chang Jerry Sheng-Cheih Md	Practitioner - Non-Primary Care Provider (PCP)											
Alyskewycz Mykola Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Pobre Thomas Elias Yu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	>		~	~		~	~	~	~
Light Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Barnswell Carlton B Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein David T Md	Practitioner - Non-Primary Care Provider (PCP)											
Scarantino Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Stuart David Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Liang Michael Shu Hao Md	Practitioner - Non-Primary Care Provider (PCP)											
Soberano Consolacio	Practitioner - Non-Primary Care Provider (PCP)											
Arias Robin	Practitioner - Non-Primary Care Provider (PCP)											
Yip Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Henner Adam Barrett	Practitioner - Non-Primary Care Provider (PCP)											
Klein Nadine F	Practitioner - Non-Primary Care Provider (PCP)											
Alamuri Isaac Jayarao	Practitioner - Non-Primary Care Provider (PCP)											1
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Kalowitz Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rosenstein Dwight	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 454 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fein Levy Carolyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Butchma Olaf Do	Practitioner - Non-Primary Care Provider (PCP)											
Boxer Myron Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Alam Maqsood Md	Practitioner - Non-Primary Care Provider (PCP)											
Bracco Victoria Dynes	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Susan J	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Alan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Putterman Eric A Md	Practitioner - Non-Primary Care Provider (PCP)											
Debbi Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Nash Ira S Md	Practitioner - Non-Primary Care Provider (PCP)											
Granoff Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Shinbrot Richard Gary Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Freeberg Gary Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Simonson Barry G Md	Practitioner - Non-Primary Care Provider (PCP)											
Raza Seyed Mohamed Jaffar Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavuoto Marie Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Horl Lawrence P Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Sandhu Rafya Dds	Practitioner - Non-Primary Care Provider (PCP)											
Zamecki Edward	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Nancy G	Practitioner - Non-Primary Care Provider (PCP)											
Fornari Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Rocker Joshuo Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Sharon Alicia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Perri Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)											
Zhu Xinhua	Practitioner - Non-Primary Care Provider (PCP)											
Sossich Melissa	Practitioner - Non-Primary Care Provider (PCP)											·
Burak Jarett S Md	Practitioner - Non-Primary Care Provider (PCP)											·
Kothari Pratichi Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Carole Rhea Zarcone	Practitioner - Non-Primary Care Provider (PCP)											
Saqi Shama	Practitioner - Non-Primary Care Provider (PCP)	~						~				 I



Page 455 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kim Zae	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Feiner Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Atta Kamil Md	Practitioner - Non-Primary Care Provider (PCP)											
Hershberger Laura Anne	Practitioner - Non-Primary Care Provider (PCP)											
Chute Pat	Practitioner - Non-Primary Care Provider (PCP)											
Escobar Evelyn Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Schade William George Jr	Practitioner - Non-Primary Care Provider (PCP)											
Carotenuto Alyson M	Practitioner - Non-Primary Care Provider (PCP)											
Oliveira Vania	Practitioner - Non-Primary Care Provider (PCP)											
Becker Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Keri L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kappel Bruce Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Gary M Md	Practitioner - Non-Primary Care Provider (PCP)											
Posovsky Stephen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Michael Dourmashkin Md	Practitioner - Non-Primary Care Provider (PCP)											
Lumerman Claudio Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedmann Paul Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Mark David Md	Practitioner - Non-Primary Care Provider (PCP)											
Yuan John Gu-Lu Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghaly Maged	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Santpal	Practitioner - Non-Primary Care Provider (PCP)											
Toledano Baruch Md	Practitioner - Non-Primary Care Provider (PCP)											
Nathan Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Lan Qiuxia Md	Practitioner - Non-Primary Care Provider (PCP)											
Kissin Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alexander D Md	Practitioner - Non-Primary Care Provider (PCP)											
Graham Sally	Practitioner - Non-Primary Care Provider (PCP)											
Demopoulos Alexis Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Lawrence J Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Berley Steven	Practitioner - Non-Primary Care Provider (PCP)											
Jun Mooyoung Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 456 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gernhart Alison A	Practitioner - Non-Primary Care Provider (PCP)											
Caccese William J Md	Practitioner - Non-Primary Care Provider (PCP)											
Fastenberg David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldsmith Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Jules A Winokur	Practitioner - Non-Primary Care Provider (PCP)											
Azarova Yekaterina	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Lawrence M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Schaefer Bekerman Lynn Phd	Practitioner - Non-Primary Care Provider (PCP)											
Nogar Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Reiter Dena A	Practitioner - Non-Primary Care Provider (PCP)											
Mittal Sukriti	Practitioner - Non-Primary Care Provider (PCP)											
Bauer Ross	Practitioner - Non-Primary Care Provider (PCP)											
Karamitsos, Anna, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Haines Edward Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Daly Jeanine Adria	Practitioner - Non-Primary Care Provider (PCP)											
Strome Robert R Md	Practitioner - Non-Primary Care Provider (PCP)											
Alkes Lynn Marie	Practitioner - Non-Primary Care Provider (PCP)											
Alex Vidal	Practitioner - Non-Primary Care Provider (PCP)											
Weerahandi Himali M	Practitioner - Non-Primary Care Provider (PCP)											
Stamatos Christine A	Practitioner - Non-Primary Care Provider (PCP)											
Bankova Rya	Practitioner - Non-Primary Care Provider (PCP)											
Holman Anita	Practitioner - Non-Primary Care Provider (PCP)											
Musacchia Jinny-Marie Miss	Practitioner - Non-Primary Care Provider (PCP)											
Rehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)											
Cash Carolyn Elaine Np	Practitioner - Non-Primary Care Provider (PCP)											
Alikakos Maria	Practitioner - Non-Primary Care Provider (PCP)											
Johnson-Rowe Annmarie A	Practitioner - Non-Primary Care Provider (PCP)											
Kanth Anil M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Yasharpour Sasan Md	Practitioner - Non-Primary Care Provider (PCP)											
Gaudino Walter J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Puccio Mary Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 457 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rosen Nelson Garrett Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mclenan Orville Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											1
Viteritti Stacey Luise	Practitioner - Non-Primary Care Provider (PCP)											1
Joseph, Winston, Crna	Practitioner - Non-Primary Care Provider (PCP)											1
Perry Jeffrey Do	Practitioner - Non-Primary Care Provider (PCP)											1
Diaz Raymond A	Practitioner - Non-Primary Care Provider (PCP)											1
Handelsman Milton B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chu Chi Ping Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											1
Provo James E Md	Practitioner - Non-Primary Care Provider (PCP)											1
O'Connell, Mary T., Crna	Practitioner - Non-Primary Care Provider (PCP)											1
Sangwan Sanjay	Practitioner - Non-Primary Care Provider (PCP)											1
Cramer Marvin E	Practitioner - Non-Primary Care Provider (PCP)											1
Krieger Ben-Zion	Practitioner - Non-Primary Care Provider (PCP)											1
Zeller Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lerner Jonathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)											1
Boudiette Denise C	Practitioner - Non-Primary Care Provider (PCP)											1
Lamantia Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chang Jerry	Practitioner - Non-Primary Care Provider (PCP)											1
Setton Avi A Md	Practitioner - Non-Primary Care Provider (PCP)											
John Alicekutty	Practitioner - Non-Primary Care Provider (PCP)											1
Wojciula-Tomaszewski Miroslaw	Practitioner - Non-Primary Care Provider (PCP)											1
002 - Invalid?	Practitioner - Non-Primary Care Provider (PCP)											
Schutzer Richard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kanner Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gurram Padmalatha	Practitioner - Non-Primary Care Provider (PCP)											
Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Stefanie	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Shah Vijaykumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Saragnese Leonard	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Anfang Chaim Israel Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Casareno David John	Practitioner - Non-Primary Care Provider (PCP)											



Page 458 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Garrity Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Durban Lawrence H Md	Practitioner - Non-Primary Care Provider (PCP)											
Schneider James	Practitioner - Non-Primary Care Provider (PCP)											
Park Chong Hyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Lu Ying Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Chi	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Megan	Practitioner - Non-Primary Care Provider (PCP)											
Kreshover Jessica Erin	Practitioner - Non-Primary Care Provider (PCP)											
Jimenez Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Sarah Schaffer Phd	Practitioner - Non-Primary Care Provider (PCP)											
Teckie Sewit	Practitioner - Non-Primary Care Provider (PCP)											
Aghalar Jahan	Practitioner - Non-Primary Care Provider (PCP)											
Mahdavi Ramyar	Practitioner - Non-Primary Care Provider (PCP)											
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Klein Daniel	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Christina	Practitioner - Non-Primary Care Provider (PCP)											
Huston Jared Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Tae Y Kang	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Anne Rose	Practitioner - Non-Primary Care Provider (PCP)											
Ung Lyncean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Luzi Laura May	Practitioner - Non-Primary Care Provider (PCP)											
Cuellar John C	Practitioner - Non-Primary Care Provider (PCP)											
Smith Robert Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Muneer Mazher	Practitioner - Non-Primary Care Provider (PCP)											
Otero Marylin	Practitioner - Non-Primary Care Provider (PCP)											
Palladino Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Dos Santos Monica	Practitioner - Non-Primary Care Provider (PCP)											
Hupart Kenneth Howell Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 459 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Doraiswamy Brinda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Chan Andrew Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Garbus Jules Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Charnes Stacey B Md	Practitioner - Non-Primary Care Provider (PCP)											
Lefkowitz Aza	Practitioner - Non-Primary Care Provider (PCP)											
Golub Cary Miles Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Teigman Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Weil Peter A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciobanu Alina C Md	Practitioner - Non-Primary Care Provider (PCP)											
Teer David M Np	Practitioner - Non-Primary Care Provider (PCP)											
Slear Amy Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Bello Stephen Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Engelman Elizabeth A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Bellin Neal Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Ingwer Irwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Bover Elina Dpm	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor James Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Gal Robert A	Practitioner - Non-Primary Care Provider (PCP)											
Chorost Mitchell I Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Carson Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Chavez Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubner Sanford Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Leary Joseph Michael	Practitioner - Non-Primary Care Provider (PCP)											
Brown Letitia	Practitioner - Non-Primary Care Provider (PCP)											
Lincoln Ferguson Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Gilad A Md	Practitioner - Non-Primary Care Provider (PCP)											
Parolisi Jo-Ann	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Nadjari Howard I Md	Practitioner - Non-Primary Care Provider (PCP)											
Dring Robert Jan Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Hong Rae Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerardi Frank	Practitioner - Non-Primary Care Provider (PCP)					İ						



Page 460 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sahay Eva Md	Practitioner - Non-Primary Care Provider (PCP)											1
Okeefe Miriam C	Practitioner - Non-Primary Care Provider (PCP)	~					✓	~				1
Kovacs Ermelinda	Practitioner - Non-Primary Care Provider (PCP)											1
Narang Vibhu Md	Practitioner - Non-Primary Care Provider (PCP)											1
John Veena Susan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Leipziger Lyle S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Johnson Richard William Md	Practitioner - Non-Primary Care Provider (PCP)											1
Arora Sylvia G	Practitioner - Non-Primary Care Provider (PCP)											1
Dashevsky Ludmila Md	Practitioner - Non-Primary Care Provider (PCP)											1
Klein Jonathan	Practitioner - Non-Primary Care Provider (PCP)											1
Abbas Husain	Practitioner - Non-Primary Care Provider (PCP)											1
Vitaliya Boyar Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sachdeva Mala	Practitioner - Non-Primary Care Provider (PCP)											1
Lisa Marie Herman Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Clyburn Briget	Practitioner - Non-Primary Care Provider (PCP)											1
Fuchs Avivit	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Morales Lauren	Practitioner - Non-Primary Care Provider (PCP)											1
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											1
Marsh Akeem N	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Cheekkapparayil Sumam	Practitioner - Non-Primary Care Provider (PCP)											1
Kumar Neeraj	Practitioner - Non-Primary Care Provider (PCP)											1
Reynolds Erin Doreen	Practitioner - Non-Primary Care Provider (PCP)											1
Mcquade Jaclyn Danielle	Practitioner - Non-Primary Care Provider (PCP)											1
Soltani Peter	Practitioner - Non-Primary Care Provider (PCP)											1
Sagar Ankita	Practitioner - Non-Primary Care Provider (PCP)											1
Mirza Justin	Practitioner - Non-Primary Care Provider (PCP)											1
Harris John Williston	Practitioner - Non-Primary Care Provider (PCP)											
Iskhakova Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Hill Adam A	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Silver-Cohen Debra E	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 461 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Kimberly N	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Israel Md	Practitioner - Non-Primary Care Provider (PCP)											
Ou Guoming Md	Practitioner - Non-Primary Care Provider (PCP)											
Reichek Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Lovecchio John Md	Practitioner - Non-Primary Care Provider (PCP)											
Scarlata Robin Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Luchs Jodi lan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lane Howard Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)											
Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)											
Calosso Adriana	Practitioner - Non-Primary Care Provider (PCP)											
Yoon Sydney S Md	Practitioner - Non-Primary Care Provider (PCP)											
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Skwiersky Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Herman Robert	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Mahima Md	Practitioner - Non-Primary Care Provider (PCP)											
Gluck Robert Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Rios Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Punzalan Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Mccormick Ellen Carroll Md	Practitioner - Non-Primary Care Provider (PCP)											
Crowell Michele	Practitioner - Non-Primary Care Provider (PCP)											
Weingarten Karen Md	Practitioner - Non-Primary Care Provider (PCP)											
Millman Alan	Practitioner - Non-Primary Care Provider (PCP)											
Francis Michael George	Practitioner - Non-Primary Care Provider (PCP)											
Katz Alan Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Munyak John Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Rajeshri Md	Practitioner - Non-Primary Care Provider (PCP)											
Meryash David Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Abramson Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Scheier Susan	Practitioner - Non-Primary Care Provider (PCP)											



Page 462 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Shannon Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Henry James Edward Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Francine Berger-Sherman Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Mu Harrison Te-Ming Md	Practitioner - Non-Primary Care Provider (PCP)											
Jauhar Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Bastidas Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sonali	Practitioner - Non-Primary Care Provider (PCP)											
Haller Daniel Jay	Practitioner - Non-Primary Care Provider (PCP)											
Ayyanathan Susana	Practitioner - Non-Primary Care Provider (PCP)											
Khan Waqas Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Castro Tania Do	Practitioner - Non-Primary Care Provider (PCP)											
Selim Samy Mohsen	Practitioner - Non-Primary Care Provider (PCP)											
Lan Li	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Farahani Arusha	Practitioner - Non-Primary Care Provider (PCP)											
Chung Brian K	Practitioner - Non-Primary Care Provider (PCP)											
Dowuona Orakwao David Md	Practitioner - Non-Primary Care Provider (PCP)											
Raquet Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Jungra Nishell V	Practitioner - Non-Primary Care Provider (PCP)											
Morillo Vanessa Altagracia	Practitioner - Non-Primary Care Provider (PCP)											
Springer Ashlee Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Plotkin Gary	Practitioner - Non-Primary Care Provider (PCP)											
Nicolas Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Patton Marie C	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Kalli	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Gieniusz Marzena	Practitioner - Non-Primary Care Provider (PCP)											
Alvear Jose	Practitioner - Non-Primary Care Provider (PCP)											
Karp Jason Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaushik Neeraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Reiss Joseph S Pc Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 463 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chalas Eva Md	Practitioner - Non-Primary Care Provider (PCP)											
Kenney-Kieran Maura A	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Gregorio V Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Yu Yanping Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Noah L Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Leslie A Md	Practitioner - Non-Primary Care Provider (PCP)											
Quraishi Shaheda A Md	Practitioner - Non-Primary Care Provider (PCP)											
Oppenheim Yael Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Klirsfeld Dava Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Willis Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Root Barry Clifford Md	Practitioner - Non-Primary Care Provider (PCP)											
Leong Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Diamond Joseph Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Pullman James M	Practitioner - Non-Primary Care Provider (PCP)											
Fuentes Robert O Brien Md	Practitioner - Non-Primary Care Provider (PCP)											
Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Angulo Augusto P Md	Practitioner - Non-Primary Care Provider (PCP)											
Laureta Ma Emma Cecilia Milla	Practitioner - Non-Primary Care Provider (PCP)											
Bokor Linda	Practitioner - Non-Primary Care Provider (PCP)											
Koreh Kinga Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jimmy I Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Russo Dawn Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Budman Daniel R Md	Practitioner - Non-Primary Care Provider (PCP)											
Sher Marc Evan Md	Practitioner - Non-Primary Care Provider (PCP)											
llene Rochelle Lennon Pa	Practitioner - Non-Primary Care Provider (PCP)											
Jhaveri Kenar Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Rieder Evan A	Practitioner - Non-Primary Care Provider (PCP)											_
Zuniga Richard	Practitioner - Non-Primary Care Provider (PCP)											
Padavan-Butchen Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Javid Zeeshan	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Mei Adrian	Practitioner - Non-Primary Care Provider (PCP)											



Page 464 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bloch Jowita	Practitioner - Non-Primary Care Provider (PCP)											
Caperna April Sunshine	Practitioner - Non-Primary Care Provider (PCP)											
Karkare Shefali	Practitioner - Non-Primary Care Provider (PCP)											
O'Came Sean Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Hong Janella	Practitioner - Non-Primary Care Provider (PCP)											
Baldwin Traci Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Koss Elana	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Goldberg Khodadadian Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Fallil Zianka Huzailyn	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Volper Amanda Jo	Practitioner - Non-Primary Care Provider (PCP)											
Termini-Gomez Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Heinisch Thomas J	Practitioner - Non-Primary Care Provider (PCP)											
Curran Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Masood Omer Md	Practitioner - Non-Primary Care Provider (PCP)											
Koumas Peter H	Practitioner - Non-Primary Care Provider (PCP)											
Kipnis James Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooperman Brian S Md	Practitioner - Non-Primary Care Provider (PCP)											
Gotlib Richard W Md	Practitioner - Non-Primary Care Provider (PCP)											
Katona Kyle Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Marc Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Twersky Yitzhak David Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Paul Chi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Tice Harold Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginsberg Steven Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Craig	Practitioner - Non-Primary Care Provider (PCP)											
Bruckstein Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Fung Liu Blanche	Practitioner - Non-Primary Care Provider (PCP)											
Nabi Mushtaq Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Ankobiah William Akwasi Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Zaldivar	Practitioner - Non-Primary Care Provider (PCP)											
Daniei Zaidivai	1 Tabilioner - Non-r filliary Gale r Tovider (FGF)										1	



Page 465 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Parnes Harold S Md	Practitioner - Non-Primary Care Provider (PCP)											
Boutin Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Rawinis Iwona Md	Practitioner - Non-Primary Care Provider (PCP)											
Sorett Evan Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenbaum Arthur	Practitioner - Non-Primary Care Provider (PCP)											
Lee Tracy Jae Won Md	Practitioner - Non-Primary Care Provider (PCP)											
Kornreich Jeffrey Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Barak Md	Practitioner - Non-Primary Care Provider (PCP)											
Esposito Michael	Practitioner - Non-Primary Care Provider (PCP)											
Chen Sheng	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Robertson Marilyn Anita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Pearlman Andrew Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Volpe Patricia	Practitioner - Non-Primary Care Provider (PCP)											
John Soosan	Practitioner - Non-Primary Care Provider (PCP)											
Jane Nicole Scartozzi Pa	Practitioner - Non-Primary Care Provider (PCP)											
Garber Joseph Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Morgenstern Nora	Practitioner - Non-Primary Care Provider (PCP)											
Vishesh G Chhibber	Practitioner - Non-Primary Care Provider (PCP)											
Slesinger Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Skariah Sharon Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Hart Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Zack Yelena S	Practitioner - Non-Primary Care Provider (PCP)											
Gamez Lorenzo	Practitioner - Non-Primary Care Provider (PCP)											
Wu Chung Huei Md	Practitioner - Non-Primary Care Provider (PCP)											
Pereira-Argenziano Lucy Md	Practitioner - Non-Primary Care Provider (PCP)											
Maheshwari Richa	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Leah-Hirshaut	Practitioner - Non-Primary Care Provider (PCP)											
Auerbach Brett	Practitioner - Non-Primary Care Provider (PCP)											
Eschenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)											



Page 466 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brodsky Jordan Eli	Practitioner - Non-Primary Care Provider (PCP)											
Gerdes Christina Dearie	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Charles Natasha	Practitioner - Non-Primary Care Provider (PCP)											
Farid Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Norman Kristina M	Practitioner - Non-Primary Care Provider (PCP)											
Davydov David	Practitioner - Non-Primary Care Provider (PCP)											
Halinski Candice Ann	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt, Ann	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Mcguire Jessica Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Alvarado Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Hong Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Lowy Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Cavaliere George J Md	Practitioner - Non-Primary Care Provider (PCP)											
Ushkow Deborah M Md	Practitioner - Non-Primary Care Provider (PCP)											
Egan Sarah Mcdavitt	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Bradley Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Kubiak Paul	Practitioner - Non-Primary Care Provider (PCP)											
Kwak Gina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mesbah Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Fein Alan Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Dean Arnold Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Levine Marla	Practitioner - Non-Primary Care Provider (PCP)											
Corwin Howard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hughes Sydney Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lilu Yehezkel	Practitioner - Non-Primary Care Provider (PCP)											
Barrientos Jacqueline Claudia Md	Practitioner - Non-Primary Care Provider (PCP)											
Vitale Gerard Francis Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 467 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Divito Susan	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Carney Maria T Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Ronald C Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Herson Perry Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Moh Paul Pel Shan Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamontanaro Laura	Practitioner - Non-Primary Care Provider (PCP)											
Hatsis Alexander P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lori Beth Richartz Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bank Simmy Md	Practitioner - Non-Primary Care Provider (PCP)											
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)											
Silverberg Scott	Practitioner - Non-Primary Care Provider (PCP)											
Ponda Punita	Practitioner - Non-Primary Care Provider (PCP)											
Shafran Jacob C Od	Practitioner - Non-Primary Care Provider (PCP)											
Trop Cynthia Sires	Practitioner - Non-Primary Care Provider (PCP)											
Magday Maria Victoria Casino	Practitioner - Non-Primary Care Provider (PCP)											
Karman Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Taub Ann Sherman	Practitioner - Non-Primary Care Provider (PCP)											
Katz Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Rosner Cheryl Lois	Practitioner - Non-Primary Care Provider (PCP)											
Bayley Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Dos Santos Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Niyazova Panina	Practitioner - Non-Primary Care Provider (PCP)											
Mcelligott Suzanne E Md	Practitioner - Non-Primary Care Provider (PCP)											
Belkin Elena Md	Practitioner - Non-Primary Care Provider (PCP)											
Paek Irene Md	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Elbattawy Wael	Practitioner - Non-Primary Care Provider (PCP)											
Nauss Patricia	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)								1			



Page 468 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Pozharny Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)											1
Chua Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Vira Manish	Practitioner - Non-Primary Care Provider (PCP)											1
Gupta Anurag	Practitioner - Non-Primary Care Provider (PCP)											
Gujral Rashmeet	Practitioner - Non-Primary Care Provider (PCP)											1
Slutzah-Bernstein Meredith Gail Do	Practitioner - Non-Primary Care Provider (PCP)											
Caruana Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Hakimian Justin	Practitioner - Non-Primary Care Provider (PCP)											1
Long Michele	Practitioner - Non-Primary Care Provider (PCP)											
Fatakhof Bella L	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Shutler Lukas	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Bitran Kelly A	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Linda	Practitioner - Non-Primary Care Provider (PCP)											
Zick Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Chu Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Brieff David B Md	Practitioner - Non-Primary Care Provider (PCP)											
Polavarapu Satya Sailaja Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghani Javed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Sadoff Rory S Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)											
Arbesfeld David Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Lanzone John Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyer David Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Diamond Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Grieco Michael B Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Steinberg Richard Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Weinstein Mark Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)					İ	1					



Page 469 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Schecter Alan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shepp David H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Jordan Leslie Md	Practitioner - Non-Primary Care Provider (PCP)											
Almaliah Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Temkina Marina	Practitioner - Non-Primary Care Provider (PCP)											
Klesmer Jordan Md	Practitioner - Non-Primary Care Provider (PCP)											
Devoe Craig	Practitioner - Non-Primary Care Provider (PCP)											
Mann Doris	Practitioner - Non-Primary Care Provider (PCP)											
Duncan, Shelly-Ann, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Ulep Rosita Razo Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Lobo Neil Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Torre-Occhiuto Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Kerasiotis Bernadina C Phd	Practitioner - Non-Primary Care Provider (PCP)											
Adesman Andrew R Md	Practitioner - Non-Primary Care Provider (PCP)											
Markowitz James F Md	Practitioner - Non-Primary Care Provider (PCP)											
Dormesy Karl D Md	Practitioner - Non-Primary Care Provider (PCP)											
Yoo Kijeon	Practitioner - Non-Primary Care Provider (PCP)											
Badhey Hemanth Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolff Elissa M	Practitioner - Non-Primary Care Provider (PCP)											
Kenny Kevin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Chusid Lina Md	Practitioner - Non-Primary Care Provider (PCP)											
Salice Anne	Practitioner - Non-Primary Care Provider (PCP)											
Weisberg Ilan	Practitioner - Non-Primary Care Provider (PCP)											
Eckstein Shelley	Practitioner - Non-Primary Care Provider (PCP)											
Lee Young	Practitioner - Non-Primary Care Provider (PCP)											
Bruckner Richard Lance Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Gibbs Patrick Pa	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqui Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Jarit Gregg Dr.	Practitioner - Non-Primary Care Provider (PCP)											i
Defrancisci Lea	Practitioner - Non-Primary Care Provider (PCP)											



Page 470 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gheeron Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
David Rhee Youngil	Practitioner - Non-Primary Care Provider (PCP)											
Ravindranath Dipti	Practitioner - Non-Primary Care Provider (PCP)											
Grinberg Elina Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Salonie	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Christina Ting Do	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Gene Salma	Practitioner - Non-Primary Care Provider (PCP)											
Amajoyi Robert	Practitioner - Non-Primary Care Provider (PCP)											
Ye Shiru	Practitioner - Non-Primary Care Provider (PCP)											
Tara Nicole Mandel-Parrino Phd	Practitioner - Non-Primary Care Provider (PCP)											
Jakobson Erika K	Practitioner - Non-Primary Care Provider (PCP)											
Jain Shikha	Practitioner - Non-Primary Care Provider (PCP)											
Bari Mohammed F	Practitioner - Non-Primary Care Provider (PCP)											
Benvenuto Riccardo Do	Practitioner - Non-Primary Care Provider (PCP)											
Alaverdian Artur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Kelly Mary A	Practitioner - Non-Primary Care Provider (PCP)											
George Symphony D	Practitioner - Non-Primary Care Provider (PCP)											
Ranaldo Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Radnay Craig Stanton Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Mallin Jeffrey Elliott	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Gary T	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Coppa Gene F Md	Practitioner - Non-Primary Care Provider (PCP)											
Marienberg Evelyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Farella-Accurso Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Adragna Maria Concetta Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossman Myles Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Baggott Annette M Md	Practitioner - Non-Primary Care Provider (PCP)											
Das Kasturi	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Sullivan Pa	Practitioner - Non-Primary Care Provider (PCP)											
Koos, Richard J., Crna	Practitioner - Non-Primary Care Provider (PCP)											
	<u> </u>											



Page 471 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Seideman Bruce	Practitioner - Non-Primary Care Provider (PCP)											1
Conrad Arnold R Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		1
Barrett Leonard O Md	Practitioner - Non-Primary Care Provider (PCP)											1
Crystal Kenneth Scott Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hirsch Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Vittorio Timothy James Md	Practitioner - Non-Primary Care Provider (PCP)											1
Soleymani Yosef Md	Practitioner - Non-Primary Care Provider (PCP)											1
Podrumar Alida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Fisher Susan	Practitioner - Non-Primary Care Provider (PCP)											1
Bergman David I Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schleikorn Eric Martin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Stylianos Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Agarin Maria-Victoria Campos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Burke Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Chen Qiang Hua Md	Practitioner - Non-Primary Care Provider (PCP)											
Silvergleid Richard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lewis Tara Marie	Practitioner - Non-Primary Care Provider (PCP)											
O'Neill Diana	Practitioner - Non-Primary Care Provider (PCP)											
Cervia Joseph Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Barry M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Naidich James B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Smith Arthur D Md	Practitioner - Non-Primary Care Provider (PCP)											1
Eberhard Barbara Ann Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pinard Phyllis	Practitioner - Non-Primary Care Provider (PCP)											
Friedel Armand Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gadkar Sucheta R Np	Practitioner - Non-Primary Care Provider (PCP)											1
Costa-Kules Maribeth	Practitioner - Non-Primary Care Provider (PCP)											
Amarga Joann R	Practitioner - Non-Primary Care Provider (PCP)											
Jaffery Syed H	Practitioner - Non-Primary Care Provider (PCP)											
Feuerstein Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Nellans Kate Wilkins	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Nassau Queens Performing Provider System, LLC (PPS ID:14)

Page 472 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Reejsinghani Rohit Do	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Lizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen Reed	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Ricardo	Practitioner - Non-Primary Care Provider (PCP)											
Chrisomalis Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)											
Munteanu Daniella Christiane	Practitioner - Non-Primary Care Provider (PCP)											
Racine Christopher William	Practitioner - Non-Primary Care Provider (PCP)											
Freudenberg-Hua Yun	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Richardson Safiya	Practitioner - Non-Primary Care Provider (PCP)											
Rishi Arvind	Practitioner - Non-Primary Care Provider (PCP)											
Nardo Christina	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)											
Jones Nichelle	Practitioner - Non-Primary Care Provider (PCP)											
La Gamma Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Goldblatt Annamarie	Practitioner - Non-Primary Care Provider (PCP)											
Brar Harsimran	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fermin Timothy Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Akilova Nellya Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Alayev Isak Y	Practitioner - Non-Primary Care Provider (PCP)											
Sweeney Nicole Brooke	Practitioner - Non-Primary Care Provider (PCP)											
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Diamond Ezriel Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mclaughlin Lori	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joon Woo Md	Practitioner - Non-Primary Care Provider (PCP)											
Beg Mansoor H Md	Practitioner - Non-Primary Care Provider (PCP)											
Li Yali Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Nancy Soon Md	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Mayur J Physician Pc	Practitioner - Non-Primary Care Provider (PCP)											
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Rosado Livia M Md	Practitioner - Non-Primary Care Provider (PCP)											
Verma Rita Prasad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	✓		~	>	~	~



Page 473 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dicker Mordecai A Md	Practitioner - Non-Primary Care Provider (PCP)											
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Firoozi Farzeen Md	Practitioner - Non-Primary Care Provider (PCP)											
Koehler Sharon Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Morris-Foley Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Ostrovskiy Denis	Practitioner - Non-Primary Care Provider (PCP)											
Ravitz Risa	Practitioner - Non-Primary Care Provider (PCP)											
Russ Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Jamie L	Practitioner - Non-Primary Care Provider (PCP)											
Rauch Rena	Practitioner - Non-Primary Care Provider (PCP)											
Rothstein Randi	Practitioner - Non-Primary Care Provider (PCP)											
Mulloon John E Jr	Practitioner - Non-Primary Care Provider (PCP)											
Scholl Gerald H Md	Practitioner - Non-Primary Care Provider (PCP)											
Hitti Ibrahim Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Hitesh H Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Huang Guo	Practitioner - Non-Primary Care Provider (PCP)											
Singhal Pankaj Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Chorny Nataliya	Practitioner - Non-Primary Care Provider (PCP)											
Stankard Brendon David	Practitioner - Non-Primary Care Provider (PCP)											
0argyelan Miklos	Practitioner - Non-Primary Care Provider (PCP)											
Smetana Roy William	Practitioner - Non-Primary Care Provider (PCP)											
Kakoulides Socrates Vasilios	Practitioner - Non-Primary Care Provider (PCP)											
Murray Rosemary	Practitioner - Non-Primary Care Provider (PCP)											
Katz Adi	Practitioner - Non-Primary Care Provider (PCP)											
Evans Hannah	Practitioner - Non-Primary Care Provider (PCP)											
Schultheiss Julianne Marie	Practitioner - Non-Primary Care Provider (PCP)											
Lee James Jin	Practitioner - Non-Primary Care Provider (PCP)											
Slootsky Olga	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Lagalante Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Hammel Jay D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 474 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Jean Baptiste Eddy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Jaghab Kamil I Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadison Alan Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Port Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Breidbart David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Brahmbhatt Kaupin	Practitioner - Non-Primary Care Provider (PCP)											
Cassara Michael Do	Practitioner - Non-Primary Care Provider (PCP)											
Mani Sarulatha B	Practitioner - Non-Primary Care Provider (PCP)											
Postolov Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Gabrielle Reid Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanjeev J Suratwala Md	Practitioner - Non-Primary Care Provider (PCP)											
Romero Juan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Fred S Schwartz	Practitioner - Non-Primary Care Provider (PCP)											
Ruotolo Rachel Anne	Practitioner - Non-Primary Care Provider (PCP)											
Mysak Inessa V Do	Practitioner - Non-Primary Care Provider (PCP)											
Islam Md Monirul Md	Practitioner - Non-Primary Care Provider (PCP)											
Glassman Charles Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)											
Grella Rosetta Md	Practitioner - Non-Primary Care Provider (PCP)											
Fagin James C Md	Practitioner - Non-Primary Care Provider (PCP)											
Schenendorf Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Mark Edward Vanalstyne	Practitioner - Non-Primary Care Provider (PCP)											
Sadaty Anita F Md	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Rosa F	Practitioner - Non-Primary Care Provider (PCP)											
Vogt, William, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Zajac Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Camer Meryl	Practitioner - Non-Primary Care Provider (PCP)											
Alfieri Nancy Eileen Np	Practitioner - Non-Primary Care Provider (PCP)											
Nagelberg Joys Md	Practitioner - Non-Primary Care Provider (PCP)											
Kreitzer Paula Michele Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 475 of 803 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Charlot Karine	Practitioner - Non-Primary Care Provider (PCP)											
Charles Marie Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Sokol Shima Christina	Practitioner - Non-Primary Care Provider (PCP)											
Glater Lily B	Practitioner - Non-Primary Care Provider (PCP)											
Ng Patty Tszyan	Practitioner - Non-Primary Care Provider (PCP)											
Skolnick Aren Hovie	Practitioner - Non-Primary Care Provider (PCP)											
Mchugh Tara	Practitioner - Non-Primary Care Provider (PCP)											
Mccormack Lauren V	Practitioner - Non-Primary Care Provider (PCP)											
Leone Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)											
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)											
Howell Michele Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mullin Christine	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Bryan J Pa	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Gilbert Alison Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Odedeyi Kehinde Olamide	Practitioner - Non-Primary Care Provider (PCP)											
Halvatzis Gloria	Practitioner - Non-Primary Care Provider (PCP)											
Maloney Susan	Practitioner - Non-Primary Care Provider (PCP)											
Papaioannou Helen	Practitioner - Non-Primary Care Provider (PCP)											
Goldin Mark E	Practitioner - Non-Primary Care Provider (PCP)											
Chan Meesha	Practitioner - Non-Primary Care Provider (PCP)											
Polanco Lilibeth	Practitioner - Non-Primary Care Provider (PCP)											
Chernyshenko Vladislav	Practitioner - Non-Primary Care Provider (PCP)											
Perez Lisa Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cooper David Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Tromba Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Held Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Rabin Glenn Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Berland Jay S	Practitioner - Non-Primary Care Provider (PCP)											
Schulster Paul L Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Weinstock Gary	Practitioner - Non-Primary Care Provider (PCP)											
Bazan Julius A Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 476 of 803 Run Date: 09/28/2018

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.k	vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bansal Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)										
Beer Jeffry	Practitioner - Non-Primary Care Provider (PCP)										
Datta Rajiv V Md	Practitioner - Non-Primary Care Provider (PCP)										
Smar Michael David Md	Practitioner - Non-Primary Care Provider (PCP)										
Mendoza Raul Md	Practitioner - Non-Primary Care Provider (PCP)										
Fabrizio Paula S Do	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Agayeva Kamila Md	Practitioner - Non-Primary Care Provider (PCP)										
Gellert Paul A Pa	Practitioner - Non-Primary Care Provider (PCP)										
Barnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Korszun Tadeusz Md	Practitioner - Non-Primary Care Provider (PCP)										
Milkes David Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Leiman Sander Md	Practitioner - Non-Primary Care Provider (PCP)										
Voleti Radha K	Practitioner - Non-Primary Care Provider (PCP)										
Fink Erik Ross Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Keschner Lori Alayne Md	Practitioner - Non-Primary Care Provider (PCP)										
Feldman Roger P Md	Practitioner - Non-Primary Care Provider (PCP)										1
Kandell Lisa Md	Practitioner - Non-Primary Care Provider (PCP)										1
Zucker Mordecai	Practitioner - Non-Primary Care Provider (PCP)										1
Shiff Jeffrey Howard	Practitioner - Non-Primary Care Provider (PCP)										1
Thomas Jyothi Philip Md	Practitioner - Non-Primary Care Provider (PCP)										1
Booth James R Md	Practitioner - Non-Primary Care Provider (PCP)										
Gitman Michael D Md	Practitioner - Non-Primary Care Provider (PCP)										
Bercow Neil Ross Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Michlli Angelo	Practitioner - Non-Primary Care Provider (PCP)										
Cabodevilla-Conn Maria Md	Practitioner - Non-Primary Care Provider (PCP)										1
Hoenig David Mayer Md	Practitioner - Non-Primary Care Provider (PCP)										
Garner Alice M Md	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Mazza Lisa Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Casatelli Joanne	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Checola Robert T Md	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Cheema Sohail Iqbal Md	Practitioner - Non-Primary Care Provider (PCP)										ĺ



Page 477 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Garcia Gracia J Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Khanmohamadi Ali	Practitioner - Non-Primary Care Provider (PCP)											
Tiyyagura Satish	Practitioner - Non-Primary Care Provider (PCP)											
Bulow Peter	Practitioner - Non-Primary Care Provider (PCP)											
Sherer Travis P	Practitioner - Non-Primary Care Provider (PCP)											
Grinman Lev	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Anne	Practitioner - Non-Primary Care Provider (PCP)											
Patwa Amy	Practitioner - Non-Primary Care Provider (PCP)											
Novogrudsky Alex	Practitioner - Non-Primary Care Provider (PCP)											
Franks Larry Evan	Practitioner - Non-Primary Care Provider (PCP)											
002 - Invalid?	Practitioner - Non-Primary Care Provider (PCP)											
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Parente Lauren B	Practitioner - Non-Primary Care Provider (PCP)											
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)											
Elfond Mikhail Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Bakhshoudeh Ramak	Practitioner - Non-Primary Care Provider (PCP)											
Frank Daniel B	Practitioner - Non-Primary Care Provider (PCP)											
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)											
Rodgers Marlene	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)											
Basilia Ricciardo Pa	Practitioner - Non-Primary Care Provider (PCP)											
Hung Chun Kit	Practitioner - Non-Primary Care Provider (PCP)											
Park Jocelyn Woo	Practitioner - Non-Primary Care Provider (PCP)											
Samuels-Foster Sadie	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Staci	Practitioner - Non-Primary Care Provider (PCP)											
Magliaro Lori	Practitioner - Non-Primary Care Provider (PCP)											
Blumenthal Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Terzella Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sabatino Dominick P Md	Practitioner - Non-Primary Care Provider (PCP)											
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)											



Page 478 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mensch Alan R Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Vintila Crina D Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohn Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Fenster Jay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Michael S	Practitioner - Non-Primary Care Provider (PCP)											
Ashamalla Hani Lamei Md	Practitioner - Non-Primary Care Provider (PCP)											
Werner William	Practitioner - Non-Primary Care Provider (PCP)											
Guida Anthony A Md	Practitioner - Non-Primary Care Provider (PCP)											
Paccione Jeffrey Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Flomenhaft David	Practitioner - Non-Primary Care Provider (PCP)											
Nyitray Mark Do	Practitioner - Non-Primary Care Provider (PCP)											
Kuperman Laura Md	Practitioner - Non-Primary Care Provider (PCP)											
Kugler David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Lorey H Md	Practitioner - Non-Primary Care Provider (PCP)											
Hinds-Behanie Valreen	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Greenberg Cynthia R Np	Practitioner - Non-Primary Care Provider (PCP)											
Bloomgarden Charles I M D	Practitioner - Non-Primary Care Provider (PCP)											
Carroll Zev Ephraim Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Jagust Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Porges Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Trope Randi Do	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Beth	Practitioner - Non-Primary Care Provider (PCP)											
Chu Peiyun	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Melchor Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Jerome Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Gloria	Practitioner - Non-Primary Care Provider (PCP)											
Gorelik Leonid X	Practitioner - Non-Primary Care Provider (PCP)											
De La Fuente-Dupiton Rachellemd	Practitioner - Non-Primary Care Provider (PCP)											
Jangda Iqbal S Md	Practitioner - Non-Primary Care Provider (PCP)											
Que Schenley Ho Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 479 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chardavoyne Rashmae Md	Practitioner - Non-Primary Care Provider (PCP)										1
Mihalatos Dionisios George Md	Practitioner - Non-Primary Care Provider (PCP)	~		✓				~	~		1
Hofman Joshua Md	Practitioner - Non-Primary Care Provider (PCP)										
Black Karen S Md	Practitioner - Non-Primary Care Provider (PCP)										1
Spencer-Holmes Celeste Md	Practitioner - Non-Primary Care Provider (PCP)										
Bakar Adnan Mohammed	Practitioner - Non-Primary Care Provider (PCP)										1
Menon Geetha Md	Practitioner - Non-Primary Care Provider (PCP)										1
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)										
Tiberio Allison M	Practitioner - Non-Primary Care Provider (PCP)										
Myra Frances Barginear	Practitioner - Non-Primary Care Provider (PCP)										1
Christoforou Dimitrios C	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Jennifer R	Practitioner - Non-Primary Care Provider (PCP)										1
Jonisch Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)										1
Parikh Ankur	Practitioner - Non-Primary Care Provider (PCP)										
Henry Sonia Alissa	Practitioner - Non-Primary Care Provider (PCP)										
David J Revere Md	Practitioner - Non-Primary Care Provider (PCP)										1
Merson Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Breuer Tuvia	Practitioner - Non-Primary Care Provider (PCP)										1
Kwon Sean Jinsung Md	Practitioner - Non-Primary Care Provider (PCP)										1
Post Nicolas H Md	Practitioner - Non-Primary Care Provider (PCP)										1
Buzzi Kate R	Practitioner - Non-Primary Care Provider (PCP)										1
Zhigin Vadim	Practitioner - Non-Primary Care Provider (PCP)										1
Lawrence Jeremy Ethan	Practitioner - Non-Primary Care Provider (PCP)										1
Liang Lorraine Min-Shan	Practitioner - Non-Primary Care Provider (PCP)										
Brar Rajdeep	Practitioner - Non-Primary Care Provider (PCP)										1
Mondesir-Harewood Carlene	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		~
Peterkin Alcia Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Ma Michelle	Practitioner - Non-Primary Care Provider (PCP)										1
Carapezzi Carolyn	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Silbert Daniel Raphael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Oleg Vishnyak Pa	Practitioner - Non-Primary Care Provider (PCP)										



Page 480 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dicpinigaitis Paul	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Simpkins Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Susan	Practitioner - Non-Primary Care Provider (PCP)											
Shperling Irena	Practitioner - Non-Primary Care Provider (PCP)											
Scheinerman S Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Mills Edward L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherer Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Fefer Fred Md	Practitioner - Non-Primary Care Provider (PCP)											
Ainapudi Ravi S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wietschner Marc E Md	Practitioner - Non-Primary Care Provider (PCP)											
Doshi Ashvin	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Leifer Gerald Dds	Practitioner - Non-Primary Care Provider (PCP)											
Talansky Arthur L Md	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Lester Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Zeoli Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Fein Tracey Jayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Rakesh	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Avram	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Eric Hanan Do	Practitioner - Non-Primary Care Provider (PCP)											
Navarro Maria	Practitioner - Non-Primary Care Provider (PCP)											
Fox Joyce Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Brockmann Susan Veronica Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Domingo Robert	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Clifford A Md	Practitioner - Non-Primary Care Provider (PCP)											
Grunwald Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Kodsi Sylvia Rose Md	Practitioner - Non-Primary Care Provider (PCP)											
Harden Cynthia Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Adam Paul Cadan Pa	Practitioner - Non-Primary Care Provider (PCP)											



Page 481 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tobin Corinne	Practitioner - Non-Primary Care Provider (PCP)											
Evans Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Fakhry Y Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kyriacou Rose Mary Rpac	Practitioner - Non-Primary Care Provider (PCP)											
Mayerson Bruce Roy	Practitioner - Non-Primary Care Provider (PCP)											
Asheley Rae Bardin Pa	Practitioner - Non-Primary Care Provider (PCP)											
Shetz-Boyd Carole Ann	Practitioner - Non-Primary Care Provider (PCP)											
Joasil Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Dissick Addie	Practitioner - Non-Primary Care Provider (PCP)											
Mcdermott Brian	Practitioner - Non-Primary Care Provider (PCP)											
Sodhi Dimple	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sharon Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Hafke Kristin	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Singer Tomer	Practitioner - Non-Primary Care Provider (PCP)											
Giummule Lorraine Mary	Practitioner - Non-Primary Care Provider (PCP)											
Dhanantwari Preeta	Practitioner - Non-Primary Care Provider (PCP)											
Luvera Marisa A	Practitioner - Non-Primary Care Provider (PCP)											
002 - Invalid?	Practitioner - Non-Primary Care Provider (PCP)											
Dimauro Jon-Paul	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Daniel Kennith	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Jacqueline M	Practitioner - Non-Primary Care Provider (PCP)											
Bhattacharya Jyotsna	Practitioner - Non-Primary Care Provider (PCP)											
Supariwala Azhar	Practitioner - Non-Primary Care Provider (PCP)											
Biernacki Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Makkawi Abed H	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Raghav Md	Practitioner - Non-Primary Care Provider (PCP)											
Lasmarias Sunday	Practitioner - Non-Primary Care Provider (PCP)											
Okun Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Vitriol Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Kantrowitz Rachael Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)											



Page 482 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kilgo Matthew S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Adler David N Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chang John Byong-Ho	Practitioner - Non-Primary Care Provider (PCP)											1
Rhatigan Kelly	Practitioner - Non-Primary Care Provider (PCP)											1
Kokura, Jeena	Practitioner - Non-Primary Care Provider (PCP)											
Storch Sara Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Collmar Merenda Diane M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Prisco Douglas L Md	Practitioner - Non-Primary Care Provider (PCP)											
Lobo Sylvia J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Brodsky Neil	Practitioner - Non-Primary Care Provider (PCP)											
Leone Vincent J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Penstein Adam	Practitioner - Non-Primary Care Provider (PCP)											
Starkman Gary	Practitioner - Non-Primary Care Provider (PCP)											
Kadkade Prajoy P Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Cindy Chi-Ling Md	Practitioner - Non-Primary Care Provider (PCP)											
Kneidl Cathlee	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Syed Ejaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazar Teresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Denoto George Md	Practitioner - Non-Primary Care Provider (PCP)											
Dike Ukuku Kalu Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Gyasi Isaac Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Gallo Robin	Practitioner - Non-Primary Care Provider (PCP)											
Savona Steven R Md	Practitioner - Non-Primary Care Provider (PCP)											
Babayev Khaim	Practitioner - Non-Primary Care Provider (PCP)											
Nathan Monhian Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Katz Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Avneet	Practitioner - Non-Primary Care Provider (PCP)											1
Pomeranz Howard David Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rochester Jeremy S Md	Practitioner - Non-Primary Care Provider (PCP)											·
Silverman Jayne	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				·
Crevi Diana Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 483 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bottner Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~		~	~	~	>
Pierro Rachael Alexandria Pa	Practitioner - Non-Primary Care Provider (PCP)										
Li Jianyi Md	Practitioner - Non-Primary Care Provider (PCP)										
Pena Maria Elema	Practitioner - Non-Primary Care Provider (PCP)										
Valcich Diana Md	Practitioner - Non-Primary Care Provider (PCP)										
Janine A Tedesco	Practitioner - Non-Primary Care Provider (PCP)										
Scarborough Bethann M	Practitioner - Non-Primary Care Provider (PCP)										
Booker Timberly E	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Mccormack Richard Arthur	Practitioner - Non-Primary Care Provider (PCP)										
Scott Pilgrim	Practitioner - Non-Primary Care Provider (PCP)										
Murphy Susan	Practitioner - Non-Primary Care Provider (PCP)										
White-Mccrimmon Rashida	Practitioner - Non-Primary Care Provider (PCP)										
Aristizabal, Lawrence, Crna	Practitioner - Non-Primary Care Provider (PCP)										
Farooq Umer	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Gil Sonia	Practitioner - Non-Primary Care Provider (PCP)										
Raimo John	Practitioner - Non-Primary Care Provider (PCP)										
lacono Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Lasister Tiffany	Practitioner - Non-Primary Care Provider (PCP)										
Pullen Kathryn Dorothy	Practitioner - Non-Primary Care Provider (PCP)										
Haft Adrienne L	Practitioner - Non-Primary Care Provider (PCP)										
Guerrero Rebecca P Dds	Practitioner - Non-Primary Care Provider (PCP)										
Macon La'Draya Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Mirchandani Dipti	Practitioner - Non-Primary Care Provider (PCP)										
Zaslow Carrie	Practitioner - Non-Primary Care Provider (PCP)										
Serrecchia April Elise	Practitioner - Non-Primary Care Provider (PCP)										
Thorne Shirley Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Reznicek Antonin Jiri	Practitioner - Non-Primary Care Provider (PCP)										
Mohamed Donna Valerie Md	Practitioner - Non-Primary Care Provider (PCP)										
Heuser Albert William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~		~	~	~	~
Batista Richard Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 484 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Como Michael Md	Practitioner - Non-Primary Care Provider (PCP)											 I
Elferzli George Salem Md	Practitioner - Non-Primary Care Provider (PCP)											 I
Essuman Ebenezer Kojo Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jeffrey Howard Md	Practitioner - Non-Primary Care Provider (PCP)											 I
Chan Kent C Md	Practitioner - Non-Primary Care Provider (PCP)											
Libassi David	Practitioner - Non-Primary Care Provider (PCP)											
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Henle Sharon Ann	Practitioner - Non-Primary Care Provider (PCP)											
Simoncic Jay S	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Louis Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Jose Biju K	Practitioner - Non-Primary Care Provider (PCP)											
Gross Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Madama Sukanya Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Mullen Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Nancy Marie Therese Manigat	Practitioner - Non-Primary Care Provider (PCP)											
Nicholes Patricia A	Practitioner - Non-Primary Care Provider (PCP)											
Mason Evelyn Arlene	Practitioner - Non-Primary Care Provider (PCP)											
Santos Anthony Joseph R	Practitioner - Non-Primary Care Provider (PCP)											
Anne Hope Benroubi	Practitioner - Non-Primary Care Provider (PCP)											
Tarcatu Dana Liliana	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Elena	Practitioner - Non-Primary Care Provider (PCP)											
Rojas Yoel A	Practitioner - Non-Primary Care Provider (PCP)											
Yusaf Shehla	Practitioner - Non-Primary Care Provider (PCP)											
Santulli Jeannette	Practitioner - Non-Primary Care Provider (PCP)											
Nissenfeld Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Biro Nicolas	Practitioner - Non-Primary Care Provider (PCP)											
Almonte-Nunez Enny	Practitioner - Non-Primary Care Provider (PCP)											 I
Christman John Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				 I
Tutunik Arina	Practitioner - Non-Primary Care Provider (PCP)											·
Yaskiv Oksana	Practitioner - Non-Primary Care Provider (PCP)											·
Stearns Alan	Practitioner - Non-Primary Care Provider (PCP)											 I



Page 485 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating 1	in Projects									
Provider Name	Provider Category	2.a.i 2	b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Xia Billie	Practitioner - Non-Primary Care Provider (PCP)										1
Rimar Alexander	Practitioner - Non-Primary Care Provider (PCP)										1
Gargiulo Jeanne Np	Practitioner - Non-Primary Care Provider (PCP)										1
Rafael Timothy Md	Practitioner - Non-Primary Care Provider (PCP)										1
Maiorana Victoria	Practitioner - Non-Primary Care Provider (PCP)										1
Chowdhury Rabeya Sultana Md	Practitioner - Non-Primary Care Provider (PCP)										1
Annello Patrick Francis Md	Practitioner - Non-Primary Care Provider (PCP)										
Linder Howard David Md	Practitioner - Non-Primary Care Provider (PCP)										
Leitl Helen	Practitioner - Non-Primary Care Provider (PCP)										1
Leary Kathleen M Np	Practitioner - Non-Primary Care Provider (PCP)										1
Wolfe Lisa	Practitioner - Non-Primary Care Provider (PCP)										1
Leven Dante Micah	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Firdaus Kahkashan	Practitioner - Non-Primary Care Provider (PCP)										
Jo Daniel Hyun Seo	Practitioner - Non-Primary Care Provider (PCP)										
Jones Brian M Pa	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)										1
Alam Rehana Rinky	Practitioner - Non-Primary Care Provider (PCP)										
Luchs Jonathan S Md	Practitioner - Non-Primary Care Provider (PCP)										
Morales Javier	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Obedian Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Citron Marc L Md	Practitioner - Non-Primary Care Provider (PCP)										1
Aranda Diane X	Practitioner - Non-Primary Care Provider (PCP)										
Badillo Felix Luis Md	Practitioner - Non-Primary Care Provider (PCP)										1
Kagan Polina Rachel Md	Practitioner - Non-Primary Care Provider (PCP)										ĺ
Streater Scott James Md	Practitioner - Non-Primary Care Provider (PCP)										
Viswanathan Subhash R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Mintz Guy L Md	Practitioner - Non-Primary Care Provider (PCP)										[
Kohlroser James G Do	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Schneider Sandra Mcewen Md	Practitioner - Non-Primary Care Provider (PCP)										
Maurer James Md	Practitioner - Non-Primary Care Provider (PCP)										
Bentley Michelle A	Practitioner - Non-Primary Care Provider (PCP)										



Page 486 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Correia Diane Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kevin I Pak Md	Practitioner - Non-Primary Care Provider (PCP)											1
Shah Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Lee Tai-Ping Md	Practitioner - Non-Primary Care Provider (PCP)											1
Labarca Maria-Louise Barilla	Practitioner - Non-Primary Care Provider (PCP)											I
Messina Deborah Tsotsos Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chizner Andria N	Practitioner - Non-Primary Care Provider (PCP)											I
Olsson Carl A Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Shah Trupti	Practitioner - Non-Primary Care Provider (PCP)											1
Hameedi Asim Md	Practitioner - Non-Primary Care Provider (PCP)											I
Lieberman Rochel Cnm	Practitioner - Non-Primary Care Provider (PCP)											1
Fitterman Glen	Practitioner - Non-Primary Care Provider (PCP)											
Olga Fridman Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Masand Anupama Md	Practitioner - Non-Primary Care Provider (PCP)											I
Bock Kevin Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											I
Hershlag Avner Md	Practitioner - Non-Primary Care Provider (PCP)											I
Smith Robin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Barbara Tighe Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Payne Micheale	Practitioner - Non-Primary Care Provider (PCP)											
Prince Henry Kurt	Practitioner - Non-Primary Care Provider (PCP)											I
Fritz Melvin M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Friedman Gary Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Glen	Practitioner - Non-Primary Care Provider (PCP)											I
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)											
Scavo Susan	Practitioner - Non-Primary Care Provider (PCP)											
Richard Gerald Timo	Practitioner - Non-Primary Care Provider (PCP)											
Gochman Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gatto John Mr.	Practitioner - Non-Primary Care Provider (PCP)											1
Cohen Jessica Lee	Practitioner - Non-Primary Care Provider (PCP)											·
Longo Wendy	Practitioner - Non-Primary Care Provider (PCP)											·
Jerry Chang	Practitioner - Non-Primary Care Provider (PCP)											



Page 487 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lieber Melanie	Practitioner - Non-Primary Care Provider (PCP)										
Silver David	Practitioner - Non-Primary Care Provider (PCP)										
Sood Deepika Md	Practitioner - Non-Primary Care Provider (PCP)										
Michelle Levi Md	Practitioner - Non-Primary Care Provider (PCP)										
Macmillan Adele	Practitioner - Non-Primary Care Provider (PCP)										
Gekle Robert Leonard	Practitioner - Non-Primary Care Provider (PCP)										
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)										
Gina Condurso	Practitioner - Non-Primary Care Provider (PCP)										
Quinn-Hansman Tracy E	Practitioner - Non-Primary Care Provider (PCP)										
Rykert Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Doyle Jenny M	Practitioner - Non-Primary Care Provider (PCP)										
Meier Kristina Ann Np	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen William	Practitioner - Non-Primary Care Provider (PCP)										
Lavine Sean	Practitioner - Non-Primary Care Provider (PCP)										
Mann Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Vital Herne Jacques Md	Practitioner - Non-Primary Care Provider (PCP)										
Sambuco Diana Marie	Practitioner - Non-Primary Care Provider (PCP)										
Springer Scott Adam Do	Practitioner - Non-Primary Care Provider (PCP)										
Schwartzman Julie S Md	Practitioner - Non-Primary Care Provider (PCP)										
Itteera Annupriya Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Valmiki Rajasekhar Kishore Md	Practitioner - Non-Primary Care Provider (PCP)										
Pfeffer Deborah L Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Beckerman Adam Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Robbins Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)										
Donnelly Gerard	Practitioner - Non-Primary Care Provider (PCP)										
Liberman Olga Md	Practitioner - Non-Primary Care Provider (PCP)										
Weiner Robert	Practitioner - Non-Primary Care Provider (PCP)										
Bosworth Jay L Md	Practitioner - Non-Primary Care Provider (PCP)										1
Tsynman Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Giordano Noreen F	Practitioner - Non-Primary Care Provider (PCP)										1
Dosik Alan Md	Practitioner - Non-Primary Care Provider (PCP)										1



Page 488 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Narasimhan Mangala Do	Practitioner - Non-Primary Care Provider (PCP)											
Erlanger Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Zimberg Shawn Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Gudesblatt Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Mebrahtu Samson Md	Practitioner - Non-Primary Care Provider (PCP)											
Akselrod Faina Md	Practitioner - Non-Primary Care Provider (PCP)											
Rifkin Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)											
Flicker Jason T Md	Practitioner - Non-Primary Care Provider (PCP)											
Lanter Robert B Do	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Debra Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipsky Harold L Md	Practitioner - Non-Primary Care Provider (PCP)											
Crowley Alice L	Practitioner - Non-Primary Care Provider (PCP)											
Miceli Charles K Md	Practitioner - Non-Primary Care Provider (PCP)											
Mashkabova Lyubov Dds	Practitioner - Non-Primary Care Provider (PCP)											
Wilkes Kenneth Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginzburg Lev Md	Practitioner - Non-Primary Care Provider (PCP)											
Fonrose Mark H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Queen Elissa	Practitioner - Non-Primary Care Provider (PCP)											
Laplaza Francisco Javier Md	Practitioner - Non-Primary Care Provider (PCP)											
Portnoy Shira	Practitioner - Non-Primary Care Provider (PCP)											
Davis Lawrence Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Packer Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer N Vitale Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Jhaveri Vandana Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Segal Ayal Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankenberger Vlada Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Malpeso Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Jianping Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Gutfreund Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Yu Martin P	Practitioner - Non-Primary Care Provider (PCP)											



Page 489 of 803 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gruber Kari	Practitioner - Non-Primary Care Provider (PCP)											
Diamond Chana Malka	Practitioner - Non-Primary Care Provider (PCP)											
Nicolia Giannina M	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Kenny Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Anwarullah Ayesha Ashraf	Practitioner - Non-Primary Care Provider (PCP)											
Chesney Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Carballo Selma	Practitioner - Non-Primary Care Provider (PCP)											
Tadros Michael J	Practitioner - Non-Primary Care Provider (PCP)											
Sgro Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Bitton Samuel	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Kandhai Chandani	Practitioner - Non-Primary Care Provider (PCP)											
South Sally	Practitioner - Non-Primary Care Provider (PCP)											
Ramadhin Avinashi	Practitioner - Non-Primary Care Provider (PCP)											
Ellenberg Gilad Md	Practitioner - Non-Primary Care Provider (PCP)											
Plummer Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Jonnakuti Emmanuel	Practitioner - Non-Primary Care Provider (PCP)											
Shabbir Nadeem Md	Practitioner - Non-Primary Care Provider (PCP)											
Pugliese Madeline Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Haberman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Long Island Hypertension Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorbatsevich Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Sicklick Marc J Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Steven R Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Altman Daryl Renee Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Chevireddy Chaitanya Md	Practitioner - Non-Primary Care Provider (PCP)											
Furie Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadish Elisa G Md	Practitioner - Non-Primary Care Provider (PCP)											
Wool Sara Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Allan Sean Thomas	Practitioner - Non-Primary Care Provider (PCP)											



Page 490 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Annichiarico Joseph N Do	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Stacey Md	Practitioner - Non-Primary Care Provider (PCP)											
Mattana Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)											
Vintzileos Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Jason S Md	Practitioner - Non-Primary Care Provider (PCP)											
Angelos Popi	Practitioner - Non-Primary Care Provider (PCP)											
Tahmasebi Farnaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Elfenbein Sheldon J Do	Practitioner - Non-Primary Care Provider (PCP)											
Tejera Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Robert A Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Dedopoulos Sophy Np	Practitioner - Non-Primary Care Provider (PCP)											
Brietstein Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Blaufox Andrew D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kraus James	Practitioner - Non-Primary Care Provider (PCP)											
Brown Kelecia R	Practitioner - Non-Primary Care Provider (PCP)											
Levacic Danijela	Practitioner - Non-Primary Care Provider (PCP)											
Assaad Peter	Practitioner - Non-Primary Care Provider (PCP)											
Myers Alyson Kem0a	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Dipti	Practitioner - Non-Primary Care Provider (PCP)											
Hong David En-Kai	Practitioner - Non-Primary Care Provider (PCP)											
Cavanagh Lovleen	Practitioner - Non-Primary Care Provider (PCP)											
Pilla Yvette M	Practitioner - Non-Primary Care Provider (PCP)											
Nancy K Zeitoun Md	Practitioner - Non-Primary Care Provider (PCP)											
Finkell Jared	Practitioner - Non-Primary Care Provider (PCP)											
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)											
Mostacero Blanca	Practitioner - Non-Primary Care Provider (PCP)											
Doti Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Deep Aman	Practitioner - Non-Primary Care Provider (PCP)											
Lagrua Natalie Miss	Practitioner - Non-Primary Care Provider (PCP)											
Grigoryants Karine	Practitioner - Non-Primary Care Provider (PCP)											



Page 491 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ozsvath Jessica	Practitioner - Non-Primary Care Provider (PCP)											1
Cuoco Michelle Marie	Practitioner - Non-Primary Care Provider (PCP)											1
Surasky Russell Scott	Practitioner - Non-Primary Care Provider (PCP)											
Giarrusso Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Mastrogiovanni Luciano	Practitioner - Non-Primary Care Provider (PCP)											
Qin Yehui	Practitioner - Non-Primary Care Provider (PCP)											
Walters Lisa A Do	Practitioner - Non-Primary Care Provider (PCP)											
Pflaster Norman Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Riina Louis Harold	Practitioner - Non-Primary Care Provider (PCP)											
Lindy David C	Practitioner - Non-Primary Care Provider (PCP)											
Ciccarelli Ciro Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Sokol Sharyn Tarricone	Practitioner - Non-Primary Care Provider (PCP)											
Penzer Jason R Md	Practitioner - Non-Primary Care Provider (PCP)											
Blanck Richard	Practitioner - Non-Primary Care Provider (PCP)											
Siegenfeld Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenfield Alan Barry Md	Practitioner - Non-Primary Care Provider (PCP)											
Savrides Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)											
Saxena Madhu Md	Practitioner - Non-Primary Care Provider (PCP)											
Hailoo Wajdy L	Practitioner - Non-Primary Care Provider (PCP)											
Khlat Mickel Do	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Basile Jean	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Sindee R Md	Practitioner - Non-Primary Care Provider (PCP)											
Koss Jerome H Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Peter Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Appelbaum Heather Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaminsky Heidi	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Yang In Soon	Practitioner - Non-Primary Care Provider (PCP)											Ī
Raptis George Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Cleary Tara Anne	Practitioner - Non-Primary Care Provider (PCP)											i
Goldstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 492 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fitzgerald Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Nimaroff Michael L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharaf Ravi Narain Md	Practitioner - Non-Primary Care Provider (PCP)											
Shakin Eric P Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamada Renee	Practitioner - Non-Primary Care Provider (PCP)											
Quiros Jacqueline I Od	Practitioner - Non-Primary Care Provider (PCP)											
Loli Shelley Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Romero Carla Maria	Practitioner - Non-Primary Care Provider (PCP)											
Fuss Jared	Practitioner - Non-Primary Care Provider (PCP)											
Lee Chan Susan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lidoshore Karen	Practitioner - Non-Primary Care Provider (PCP)											
Bertie James Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Gessner Shari	Practitioner - Non-Primary Care Provider (PCP)											
Ramkissoon Keshwar	Practitioner - Non-Primary Care Provider (PCP)											
Idriss Nayla Z	Practitioner - Non-Primary Care Provider (PCP)											
Wang Xiaotong	Practitioner - Non-Primary Care Provider (PCP)											
Mangla Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Chen-Stiebel Agnes	Practitioner - Non-Primary Care Provider (PCP)											
Schmiegel Kurt Francis	Practitioner - Non-Primary Care Provider (PCP)											
Morales Emily Anne	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Shadpour Elham	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Mariano	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Vanessa	Practitioner - Non-Primary Care Provider (PCP)											
Grudnikoff Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Deng Kathy	Practitioner - Non-Primary Care Provider (PCP)											
Jessica B Van Voorhees Md	Practitioner - Non-Primary Care Provider (PCP)											
Mauser Reed	Practitioner - Non-Primary Care Provider (PCP)											
Gelabert Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Santiago	Practitioner - Non-Primary Care Provider (PCP)											
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											



Page 493 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rubano, Toni	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Garrigan Diane Marie Do	Practitioner - Non-Primary Care Provider (PCP)											
Goldenberg Steven Perry Md	Practitioner - Non-Primary Care Provider (PCP)											
Shih David Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricciardi Riccardo Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Valsamis Ageliki S Md	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Jonathan W Md	Practitioner - Non-Primary Care Provider (PCP)											
Harvey Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Gardella Slavina T	Practitioner - Non-Primary Care Provider (PCP)											
Hess David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fougner Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleischer Adiel Md	Practitioner - Non-Primary Care Provider (PCP)											
Khodorkovsky Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Ajay	Practitioner - Non-Primary Care Provider (PCP)											
Suryadevara Vanarani Md	Practitioner - Non-Primary Care Provider (PCP)											
Patalano Gina Guastella	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Nita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mund Douglas Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Rusczyk Gregg E Md	Practitioner - Non-Primary Care Provider (PCP)											
Golden Jonathan James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Levada Maria E Md	Practitioner - Non-Primary Care Provider (PCP)											
Grover Susan	Practitioner - Non-Primary Care Provider (PCP)											
Winkler Harvey Allen	Practitioner - Non-Primary Care Provider (PCP)											
Carmichael Penelope M Md	Practitioner - Non-Primary Care Provider (PCP)											
Airen Mahendra Singh Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Varma Sujani Md	Practitioner - Non-Primary Care Provider (PCP)											
Efferen Linda S Md	Practitioner - Non-Primary Care Provider (PCP)											
Roger Victor J	Practitioner - Non-Primary Care Provider (PCP)											
Kromholz Walter Noah Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiordalisi John Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 494 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gordon Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~					✓				
Wang John Hsiang Yeou Md	Practitioner - Non-Primary Care Provider (PCP)										
Kushner Rachel Rosenfeld Md	Practitioner - Non-Primary Care Provider (PCP)										
Mirkinson Susan	Practitioner - Non-Primary Care Provider (PCP)										
Grover Vanya	Practitioner - Non-Primary Care Provider (PCP)										
Smith Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Tseng Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Bramante Robert Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Serrette Andre G	Practitioner - Non-Primary Care Provider (PCP)										
Maltser Susan	Practitioner - Non-Primary Care Provider (PCP)										
Galindo Rodolfo Javier	Practitioner - Non-Primary Care Provider (PCP)										
Well David S	Practitioner - Non-Primary Care Provider (PCP)										
Chang Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Mandiberg Hollie Uda Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Tomaino Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Bouchereau Karen	Practitioner - Non-Primary Care Provider (PCP)										
Annan David Nii Yarteboye	Practitioner - Non-Primary Care Provider (PCP)										
Hinton Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Deo Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Bangiyeva Natalya	Practitioner - Non-Primary Care Provider (PCP)										
Kockenmeister Erik	Practitioner - Non-Primary Care Provider (PCP)										
Isgro Julie Elena Np	Practitioner - Non-Primary Care Provider (PCP)										
Costa-Frease Ana Cristina	Practitioner - Non-Primary Care Provider (PCP)										
Vogt Justin P	Practitioner - Non-Primary Care Provider (PCP)										
Garcia Crystal	Practitioner - Non-Primary Care Provider (PCP)										
Ng Doreen	Practitioner - Non-Primary Care Provider (PCP)										
Ezechukwu Nnenna Obianuju	Practitioner - Non-Primary Care Provider (PCP)										
De La Bastide Kristina Anjali	Practitioner - Non-Primary Care Provider (PCP)										
Mantilla Fanny Janeth Do	Practitioner - Non-Primary Care Provider (PCP)										
Lanman Geraldine Md	Practitioner - Non-Primary Care Provider (PCP)										
Altamirano Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	*



Page 495 of 803 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Moss Edward Md	Practitioner - Non-Primary Care Provider (PCP)											1
Farber Bruce Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wendy B Fried-Oginski Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rubin Steven David Md	Practitioner - Non-Primary Care Provider (PCP)											1
Menna Barry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Van Tuyl Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Lastig Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hsiao Tso-Jen Md	Practitioner - Non-Primary Care Provider (PCP)											
Moisa Idel I Md	Practitioner - Non-Primary Care Provider (PCP)											1
Santiago Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Trazzera Salvatore	Practitioner - Non-Primary Care Provider (PCP)	~		*					~	~		
Barfield Freddie A li	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Gershon A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sejpal Divyesh Vasant Md	Practitioner - Non-Primary Care Provider (PCP)											
Steven Howard Snyderman Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Taff Joseph S. Md	Practitioner - Non-Primary Care Provider (PCP)											
Oniyide Idowu	Practitioner - Non-Primary Care Provider (PCP)											
Bailine Samuel Hugo Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Nelson Mathew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cole Michele	Practitioner - Non-Primary Care Provider (PCP)											
Jaworowski, Linda	Practitioner - Non-Primary Care Provider (PCP)											
Sweberg Todd Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Kevin James Cunningham Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bitman Leslie M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bonagura Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Saltman Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Laskin Emma Md	Practitioner - Non-Primary Care Provider (PCP)											1
Malekan Shahnaz	Practitioner - Non-Primary Care Provider (PCP)											1
Steiner Anne Sara Md	Practitioner - Non-Primary Care Provider (PCP)											·
Perezalonso Luis	Practitioner - Non-Primary Care Provider (PCP)											·
Darroch Bruce	Practitioner - Non-Primary Care Provider (PCP)											



Page 496 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ahmad Khalid S	Practitioner - Non-Primary Care Provider (PCP)											
Milhausen Susan Do	Practitioner - Non-Primary Care Provider (PCP)											
Ampadu-Kyere Yaw	Practitioner - Non-Primary Care Provider (PCP)											
Melissa A Cusumano Do	Practitioner - Non-Primary Care Provider (PCP)											
Mack Helen	Practitioner - Non-Primary Care Provider (PCP)											
Karram-Fendoune Mariam	Practitioner - Non-Primary Care Provider (PCP)											
Giuran Benetato Iulian Cristian	Practitioner - Non-Primary Care Provider (PCP)											
Bhatia Vaibav	Practitioner - Non-Primary Care Provider (PCP)											
Raffaele Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Sporter Robert Jason	Practitioner - Non-Primary Care Provider (PCP)											
Priven Sarah Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Bolina, Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Kim Francesca	Practitioner - Non-Primary Care Provider (PCP)											
Sam Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sowmya	Practitioner - Non-Primary Care Provider (PCP)											
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)											
Eisenstein Mitchel	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Ira E	Practitioner - Non-Primary Care Provider (PCP)											
Tate Perla Md	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Maria T Md	Practitioner - Non-Primary Care Provider (PCP)											
Zwanger-Mendelsohn Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Balboa Henry Manuel Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Drazic Robert Do	Practitioner - Non-Primary Care Provider (PCP)											
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)											
Laporta Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Chung William Booyoung	Practitioner - Non-Primary Care Provider (PCP)											
Morduchowitz Stuart M Md	Practitioner - Non-Primary Care Provider (PCP)											
Todd Angela Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Scarmato Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
D'Avanzo Andrea	Practitioner - Non-Primary Care Provider (PCP)											



Page 497 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Landau Stuart W Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Lowe William M Md	Practitioner - Non-Primary Care Provider (PCP)											
Rydzinski Mayer I Md	Practitioner - Non-Primary Care Provider (PCP)											
Deplas Peter	Practitioner - Non-Primary Care Provider (PCP)											
Herskovits Janet Druyan	Practitioner - Non-Primary Care Provider (PCP)											
Kong Xiang B Md	Practitioner - Non-Primary Care Provider (PCP)											
Halfpenny James M Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Stavrides Steven A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Filardi Dominic	Practitioner - Non-Primary Care Provider (PCP)											
Asadourian Armand V Md	Practitioner - Non-Primary Care Provider (PCP)											
Baez Jorge Md	Practitioner - Non-Primary Care Provider (PCP)											
Okolo Nwanneka Adoma Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Rifka C	Practitioner - Non-Primary Care Provider (PCP)											
Veksman Adele	Practitioner - Non-Primary Care Provider (PCP)											
Le Thi M	Practitioner - Non-Primary Care Provider (PCP)											
Zargaroff Sherwin	Practitioner - Non-Primary Care Provider (PCP)											
Datt Monika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Koncicki Holly	Practitioner - Non-Primary Care Provider (PCP)											
Laura Mcdowell	Practitioner - Non-Primary Care Provider (PCP)											
Geller Alan	Practitioner - Non-Primary Care Provider (PCP)											
Torres Sandra Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Knight Danielle Denise	Practitioner - Non-Primary Care Provider (PCP)											
Stern Jason	Practitioner - Non-Primary Care Provider (PCP)											
Krakower Scott	Practitioner - Non-Primary Care Provider (PCP)											
Southard Edward	Practitioner - Non-Primary Care Provider (PCP)											
Mcgee Madeline	Practitioner - Non-Primary Care Provider (PCP)											
Hervias Teddy A	Practitioner - Non-Primary Care Provider (PCP)											
Hindes Jill B	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Peter	Practitioner - Non-Primary Care Provider (PCP)											



Page 498 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Timotheose, Albert, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cherkas Elizabeth Callahan	Practitioner - Non-Primary Care Provider (PCP)											
Karavolias Marianna	Practitioner - Non-Primary Care Provider (PCP)											
Kittisarapong Natwalee	Practitioner - Non-Primary Care Provider (PCP)											
Rizvi Karron Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Chu Phillippe Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelley Diane	Practitioner - Non-Primary Care Provider (PCP)											
Tebbett Alison A	Practitioner - Non-Primary Care Provider (PCP)											
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Alan Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Wahid Zahid Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Jalpa H Md	Practitioner - Non-Primary Care Provider (PCP)											
Long William John	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Schoenberg Laura Gray Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nayyar Krishan Chander Md	Practitioner - Non-Primary Care Provider (PCP)											
Glodan Doina Laura Md	Practitioner - Non-Primary Care Provider (PCP)											
Chalmers Debra A	Practitioner - Non-Primary Care Provider (PCP)											
Lessen Ronald Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Luck Richard Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Corriel Robert N Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizon Javida B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Vitek Jiri J Md	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Lynn Crossman Pa	Practitioner - Non-Primary Care Provider (PCP)											
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Nester Matthew John	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Bruce R Md	Practitioner - Non-Primary Care Provider (PCP)											
Osei-Tutu Bernard Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		



Page 499 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

^ Sarety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sarwal Suresh Kanta	Practitioner - Non-Primary Care Provider (PCP)											1
D Agostino Catherine A Md	Practitioner - Non-Primary Care Provider (PCP)											
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)											1
Schilling John Joseph Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Hardeep Grover Pa	Practitioner - Non-Primary Care Provider (PCP)											
Litman Natalie	Practitioner - Non-Primary Care Provider (PCP)											-
Steven Sattler	Practitioner - Non-Primary Care Provider (PCP)											
Weiselberg Rachel Sue Md	Practitioner - Non-Primary Care Provider (PCP)											-
Cho Eunsung Md	Practitioner - Non-Primary Care Provider (PCP)											-
Lusterman Eliezer Reuven	Practitioner - Non-Primary Care Provider (PCP)											-
Nappo Maria Jose	Practitioner - Non-Primary Care Provider (PCP)											-
Wolslau Hans Johann Do	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Gall Sarah Md	Practitioner - Non-Primary Care Provider (PCP)											-
Fumanti Brandon	Practitioner - Non-Primary Care Provider (PCP)											
Singh Ravjeet	Practitioner - Non-Primary Care Provider (PCP)											i
Capobianco Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Dekhkanova	Practitioner - Non-Primary Care Provider (PCP)											i
Ellspermann Robert D	Practitioner - Non-Primary Care Provider (PCP)											
Trivedi Mala	Practitioner - Non-Primary Care Provider (PCP)											i
Gonzalez Tomas Mr.	Practitioner - Non-Primary Care Provider (PCP)											i
Oks Margarita	Practitioner - Non-Primary Care Provider (PCP)											i
Schechter Douglas Adam	Practitioner - Non-Primary Care Provider (PCP)											i
Akhavan Mahsa	Practitioner - Non-Primary Care Provider (PCP)											i
Chen Li-Fen	Practitioner - Non-Primary Care Provider (PCP)											i
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											i
Watkins Laura	Practitioner - Non-Primary Care Provider (PCP)											
Nagar Michael Shaun	Practitioner - Non-Primary Care Provider (PCP)											-
Rosero Maria J	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Koenderman Kathleen A	Practitioner - Non-Primary Care Provider (PCP)											
Yakubov Neriy	Practitioner - Non-Primary Care Provider (PCP)											



Page 500 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rosenberg Deborah Arielle	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Wilson Keri	Practitioner - Non-Primary Care Provider (PCP)											
Sashi Chinmayi	Practitioner - Non-Primary Care Provider (PCP)											
Rosenn Greg Md	Practitioner - Non-Primary Care Provider (PCP)											
Mauri Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Meringolo John J Do	Practitioner - Non-Primary Care Provider (PCP)											
Chang Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Kandler Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
Keller Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Von Althen-Dagum Isabelle M Md	Practitioner - Non-Primary Care Provider (PCP)											
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)											
Kay Susan C Np	Practitioner - Non-Primary Care Provider (PCP)											
Janus Warren T Md	Practitioner - Non-Primary Care Provider (PCP)											
Belfiore Michael V Do	Practitioner - Non-Primary Care Provider (PCP)											
Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Sabapathy Hemalatha Md	Practitioner - Non-Primary Care Provider (PCP)											
Rohan Jeanne Deirdre Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Lolis James Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)											
Adesman Angela Romano	Practitioner - Non-Primary Care Provider (PCP)											
Garbarino Carol Ann	Practitioner - Non-Primary Care Provider (PCP)											
Concepcion Ederliza G Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Jay Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Fillos Triantafillos John Md	Practitioner - Non-Primary Care Provider (PCP)											
Uriel Yagudayev Pa	Practitioner - Non-Primary Care Provider (PCP)											
Sabet Soonja Facp Md	Practitioner - Non-Primary Care Provider (PCP)											
Maher Charlene	Practitioner - Non-Primary Care Provider (PCP)											
Ray Ashley E Np	Practitioner - Non-Primary Care Provider (PCP)											
Dematteo Celine Rahman	Practitioner - Non-Primary Care Provider (PCP)											
Khaysman Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Epelbaum Oleg	Practitioner - Non-Primary Care Provider (PCP)											
Redlener Michael	Practitioner - Non-Primary Care Provider (PCP)											



Page 501 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Subbaiah Sathish J	Practitioner - Non-Primary Care Provider (PCP)										
Steinberg, Craig S., Pa-C	Practitioner - Non-Primary Care Provider (PCP)										
Kessel Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Miccoli Joseph T	Practitioner - Non-Primary Care Provider (PCP)										
Humphrey Alyssa	Practitioner - Non-Primary Care Provider (PCP)										
Gafur Amir Arif	Practitioner - Non-Primary Care Provider (PCP)										1
Heaton William Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
Krevitsky Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Suzanne Ludlum Np	Practitioner - Non-Primary Care Provider (PCP)										
Flug Adam	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)										
Salamon Elliott	Practitioner - Non-Primary Care Provider (PCP)										
Donna Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Bronn Donald George	Practitioner - Non-Primary Care Provider (PCP)										
Veeramachaneni Haritha	Practitioner - Non-Primary Care Provider (PCP)										
Levinsky Laura	Practitioner - Non-Primary Care Provider (PCP)										
Desanctis Virginia Ann	Practitioner - Non-Primary Care Provider (PCP)										
Gill Amanpreet	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Amy	Practitioner - Non-Primary Care Provider (PCP)										
Borohov Rozalia	Practitioner - Non-Primary Care Provider (PCP)										
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)										1
Jean-Robert Desrouleaux Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Leggio-Johnson, Nicole A Pa	Practitioner - Non-Primary Care Provider (PCP)										
Singh Jatinder Md	Practitioner - Non-Primary Care Provider (PCP)										
Radinsky Stacey	Practitioner - Non-Primary Care Provider (PCP)										
Silfen Douglas W Md	Practitioner - Non-Primary Care Provider (PCP)										
Karten Mitchell K Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)										
Dorfman David R Md	Practitioner - Non-Primary Care Provider (PCP)										
Mc Cabe John C Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 502 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Steller Richard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Mones Karen Sue	Practitioner - Non-Primary Care Provider (PCP)											
Avshalomov Gad Md	Practitioner - Non-Primary Care Provider (PCP)											
Bagner Jerome Edward Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Pillai Nisha U Md	Practitioner - Non-Primary Care Provider (PCP)											
Manna Geno Md	Practitioner - Non-Primary Care Provider (PCP)											
Luntz Robert Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cucco Valerie Marcigliano Md	Practitioner - Non-Primary Care Provider (PCP)											
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Auerbach Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ender Steven A Md	Practitioner - Non-Primary Care Provider (PCP)											
Press Scott Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Shariatmadar Sherry	Practitioner - Non-Primary Care Provider (PCP)											
Antonescu-Wolf Dan Md	Practitioner - Non-Primary Care Provider (PCP)											
Boller Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Sean	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Leonard B Md	Practitioner - Non-Primary Care Provider (PCP)											
Turkel Elihu Psyd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Goldman Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Jessy Np	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fisch Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Napolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)											
Feigin Andrew S Md	Practitioner - Non-Primary Care Provider (PCP)											
Jankowski, Susan Crna	Practitioner - Non-Primary Care Provider (PCP)											
Molmenti Ernesto P Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Anita Kay Md	Practitioner - Non-Primary Care Provider (PCP)											
Spyropoulos Pericles M Md	Practitioner - Non-Primary Care Provider (PCP)											
Gray Marie T	Practitioner - Non-Primary Care Provider (PCP)											
Fitz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Qiuping Do	Practitioner - Non-Primary Care Provider (PCP)											
Carlota Leoncia E Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 503 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2.b	ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cusa Gerard J Md	Practitioner - Non-Primary Care Provider (PCP)										1
Margolis, Batsheva	Practitioner - Non-Primary Care Provider (PCP)										1
Cao Jie Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		1
Weissberger Lawrence	Practitioner - Non-Primary Care Provider (PCP)										1
Fernandez Claudia Veronica	Practitioner - Non-Primary Care Provider (PCP)										1
Lawrence Loretta Md	Practitioner - Non-Primary Care Provider (PCP)										1
Gottesman Eric P Md	Practitioner - Non-Primary Care Provider (PCP)										1
Malhotra Jotinder Kaur	Practitioner - Non-Primary Care Provider (PCP)										1
Burrei Christopher Md	Practitioner - Non-Primary Care Provider (PCP)										1
David Marian Md	Practitioner - Non-Primary Care Provider (PCP)										1
Dingwell Ronald	Practitioner - Non-Primary Care Provider (PCP)										1
Mazurek Alan Abraham Md	Practitioner - Non-Primary Care Provider (PCP)										1
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)										1
Napoli Barbara Bendas	Practitioner - Non-Primary Care Provider (PCP)										1
Thomas D Cromer Phd	Practitioner - Non-Primary Care Provider (PCP)										1
Singh Harmandeep	Practitioner - Non-Primary Care Provider (PCP)										1
Arshad Faizan Hassaan	Practitioner - Non-Primary Care Provider (PCP)										1
Costantini Gwendolyn D	Practitioner - Non-Primary Care Provider (PCP)										1
Perez Marisol	Practitioner - Non-Primary Care Provider (PCP)										1
Lee Leilani Victoria	Practitioner - Non-Primary Care Provider (PCP)										1
Zandieh Peyman	Practitioner - Non-Primary Care Provider (PCP)										1
Ipe Jerry	Practitioner - Non-Primary Care Provider (PCP)										1
Kwon Susan H	Practitioner - Non-Primary Care Provider (PCP)										1
Jaskiewicz Holly	Practitioner - Non-Primary Care Provider (PCP)										1
Ghiuzeli Cristina M Md	Practitioner - Non-Primary Care Provider (PCP)										1
Angela R Cirilli Md	Practitioner - Non-Primary Care Provider (PCP)										1
Bashari Daniel R	Practitioner - Non-Primary Care Provider (PCP)										i
Thomas Cheriyan	Practitioner - Non-Primary Care Provider (PCP)										i
Mundia Mubasir	Practitioner - Non-Primary Care Provider (PCP)										†
Ahmad Sami	Practitioner - Non-Primary Care Provider (PCP)										1
Dong Feiyan	Practitioner - Non-Primary Care Provider (PCP)						1				1



Page 504 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Oldis Susan Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)											
Taboada Vanessa	Practitioner - Non-Primary Care Provider (PCP)											
Schulder Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Ali Sayed Abdel	Practitioner - Non-Primary Care Provider (PCP)											
Madrid Antonio P Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Yukelis Igor Md	Practitioner - Non-Primary Care Provider (PCP)											
Baxi Rashmikant Kantilal Md	Practitioner - Non-Primary Care Provider (PCP)											
Tetrokalashvili Maggie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Freese Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Weingarten Ephram P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	✓
Purtill William Md	Practitioner - Non-Primary Care Provider (PCP)											
Oruci Edward Hamza Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Bracero Luis A Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyerovich Inessa Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Robert Morton Md	Practitioner - Non-Primary Care Provider (PCP)											
Lautin Everett Md	Practitioner - Non-Primary Care Provider (PCP)											
Hill Edward Earl Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Bashkirov Ignat Md	Practitioner - Non-Primary Care Provider (PCP)											
Bow Shirley Md	Practitioner - Non-Primary Care Provider (PCP)											
Hershowitz Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox Jeffrey W Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kalra Sumeet S Md	Practitioner - Non-Primary Care Provider (PCP)											
Forlenza Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegmann Richard C Md	Practitioner - Non-Primary Care Provider (PCP)											
Trotta Maria J	Practitioner - Non-Primary Care Provider (PCP)											
Mcgee John J Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Dresdale Robert J	Practitioner - Non-Primary Care Provider (PCP)											
Sohal Ranjeet Md	Practitioner - Non-Primary Care Provider (PCP)											
Kothari Anu Md	Practitioner - Non-Primary Care Provider (PCP)											
Avanesov Karen Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 505 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rabinowitz Stanley Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Harisiadis Spyros Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Deepak A Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison John	Practitioner - Non-Primary Care Provider (PCP)											
Kerner Jay Arthur Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Boller-Delaney Maureen Anne	Practitioner - Non-Primary Care Provider (PCP)											
Frank Douglas Keith Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Doru Md	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Carl Selig Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziff Corey N Md	Practitioner - Non-Primary Care Provider (PCP)											
Haimovic Itzhak C Md	Practitioner - Non-Primary Care Provider (PCP)											
Deitel Irene S	Practitioner - Non-Primary Care Provider (PCP)											
Rentala Manju Md	Practitioner - Non-Primary Care Provider (PCP)											
Leber Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Klages Daniel R Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruisi John Albert Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelheit Phyllis Bender Md	Practitioner - Non-Primary Care Provider (PCP)											
Mealie Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Hollis Peter H Md	Practitioner - Non-Primary Care Provider (PCP)											
Krauss Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Middleton Clay Altamease	Practitioner - Non-Primary Care Provider (PCP)											
Walters Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Ramsay Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Andrus Jason M	Practitioner - Non-Primary Care Provider (PCP)											
Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Desimone Laura	Practitioner - Non-Primary Care Provider (PCP)											
Saunders Anne V	Practitioner - Non-Primary Care Provider (PCP)											
Geier Steven Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Salamat Rahat	Practitioner - Non-Primary Care Provider (PCP)											
Roy Rajasree Md	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Manuel D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 506 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Robinson Newell B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Forsberg Charles C	Practitioner - Non-Primary Care Provider (PCP)											1
Wang Yulin	Practitioner - Non-Primary Care Provider (PCP)											1
Gohari Pouyan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Burris Katy Irene	Practitioner - Non-Primary Care Provider (PCP)											1
Riaz Sadia	Practitioner - Non-Primary Care Provider (PCP)											1
Galler Brian Scott	Practitioner - Non-Primary Care Provider (PCP)											1
Ravbal Ami B	Practitioner - Non-Primary Care Provider (PCP)											1
Dube Niti Md	Practitioner - Non-Primary Care Provider (PCP)											1
Mathew Leena M	Practitioner - Non-Primary Care Provider (PCP)											1
Abdou Reham Mohammad	Practitioner - Non-Primary Care Provider (PCP)											1
Stanislawski Scott Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Benjamin Elizabeth Ratnamala	Practitioner - Non-Primary Care Provider (PCP)											1
Garnica Patricia	Practitioner - Non-Primary Care Provider (PCP)											1
Laventure Martine	Practitioner - Non-Primary Care Provider (PCP)											1
Kaur Rupinder Pal	Practitioner - Non-Primary Care Provider (PCP)											1
Spotorno Sabrina	Practitioner - Non-Primary Care Provider (PCP)											1
Attard Joel Anton	Practitioner - Non-Primary Care Provider (PCP)											1
Banik Rathindra Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lieberman H David Md	Practitioner - Non-Primary Care Provider (PCP)											1
Baranek Donna Rose	Practitioner - Non-Primary Care Provider (PCP)											1
Sarro Leonard	Practitioner - Non-Primary Care Provider (PCP)											1
Christy Michael Raymond	Practitioner - Non-Primary Care Provider (PCP)											1
Sgaglione Nicholas A	Practitioner - Non-Primary Care Provider (PCP)											1
Kopelowitz Wally Md	Practitioner - Non-Primary Care Provider (PCP)											1
Silecchia Bella M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Barris Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Udom Izuka P Md	Practitioner - Non-Primary Care Provider (PCP)											i
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)											1
Lin Jen-Ho	Practitioner - Non-Primary Care Provider (PCP)											1
Dambrosio Philip	Practitioner - Non-Primary Care Provider (PCP)					İ						i



Page 507 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tchelebi Mounzer Md	Practitioner - Non-Primary Care Provider (PCP)											
Hart Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Erlich Brian Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajendran Nagai S Md	Practitioner - Non-Primary Care Provider (PCP)											
Beauzile Guy Jean-Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Adamo Lara Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Toba Aliyah Md	Practitioner - Non-Primary Care Provider (PCP)											
Guberina Carmen Md	Practitioner - Non-Primary Care Provider (PCP)											
Bandovic Jela	Practitioner - Non-Primary Care Provider (PCP)											
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)											
Leno Anthony Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothbaum Hal	Practitioner - Non-Primary Care Provider (PCP)											
Vaizman Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Clive	Practitioner - Non-Primary Care Provider (PCP)											
Bruni Margherita	Practitioner - Non-Primary Care Provider (PCP)											
Gershkovich Irina Do	Practitioner - Non-Primary Care Provider (PCP)											
Motamedinia Piruz	Practitioner - Non-Primary Care Provider (PCP)											
Siddika Dil Ara	Practitioner - Non-Primary Care Provider (PCP)											
Evangelos Loukas Do	Practitioner - Non-Primary Care Provider (PCP)											
Romao Isabela	Practitioner - Non-Primary Care Provider (PCP)											
David Mackenson	Practitioner - Non-Primary Care Provider (PCP)											
Sales Maria	Practitioner - Non-Primary Care Provider (PCP)											
Pinkhasov Genri	Practitioner - Non-Primary Care Provider (PCP)											
Yang Qian	Practitioner - Non-Primary Care Provider (PCP)											
Firdous Begum Zannatul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tsekhan Shawn	Practitioner - Non-Primary Care Provider (PCP)											
Lauder Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Falkowitz Scott B	Practitioner - Non-Primary Care Provider (PCP)											
Sporn Brenda	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Radhika	Practitioner - Non-Primary Care Provider (PCP)											



Page 508 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Horvath David	Practitioner - Non-Primary Care Provider (PCP)											1
Sandberg Nicole	Practitioner - Non-Primary Care Provider (PCP)											1
Patel Tejal Bipin	Practitioner - Non-Primary Care Provider (PCP)											
Marro Michael A	Practitioner - Non-Primary Care Provider (PCP)											
Elangovan Natarajan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hwang Sean Tchanho Md	Practitioner - Non-Primary Care Provider (PCP)											
Bourla Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Prasad Nalini Md	Practitioner - Non-Primary Care Provider (PCP)											1
Edelman Robert	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Karpe David	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Phillips Douglas R Md	Practitioner - Non-Primary Care Provider (PCP)											
Doctor Naishad M Md	Practitioner - Non-Primary Care Provider (PCP)											
Coyer Jessica	Practitioner - Non-Primary Care Provider (PCP)											1
Lieberman Elliott Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Cory Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Rohe John C Md	Practitioner - Non-Primary Care Provider (PCP)											
Rotman Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Timmins Edward M Do	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Robert G Md	Practitioner - Non-Primary Care Provider (PCP)											1
Laura Somma	Practitioner - Non-Primary Care Provider (PCP)											1
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Woods Peter A Jr Do	Practitioner - Non-Primary Care Provider (PCP)											
Stevens Perry Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Platz John J Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Dilip Vallabhbhai Md	Practitioner - Non-Primary Care Provider (PCP)											
005 - Bridgebacktolife	Practitioner - Non-Primary Care Provider (PCP)											
Doscher William Md	Practitioner - Non-Primary Care Provider (PCP)											
Brody Paul Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Penacerrada Leonard Victor Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 509 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pastore Raymond J Md	Practitioner - Non-Primary Care Provider (PCP)										
Braff Randy L Csw	Practitioner - Non-Primary Care Provider (PCP)										
Leonte Elena D Md	Practitioner - Non-Primary Care Provider (PCP)										
Brahen Ellyn L	Practitioner - Non-Primary Care Provider (PCP)										
Shashiashvili Tamara I	Practitioner - Non-Primary Care Provider (PCP)										
Tateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Nayyar Priya	Practitioner - Non-Primary Care Provider (PCP)										
Leipski Kerri Ann	Practitioner - Non-Primary Care Provider (PCP)										
Viswanathan Prakash	Practitioner - Non-Primary Care Provider (PCP)										
Fortune Regine	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Nilesh	Practitioner - Non-Primary Care Provider (PCP)										
Weinreich Leo Md	Practitioner - Non-Primary Care Provider (PCP)										
Zito Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Mezzafonte Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Ohemeng Kwame Agyako Md	Practitioner - Non-Primary Care Provider (PCP)										
Grassi Christina M	Practitioner - Non-Primary Care Provider (PCP)										
David Judson Prince	Practitioner - Non-Primary Care Provider (PCP)										
Feliciano Deborah	Practitioner - Non-Primary Care Provider (PCP)										
Rao Nadia S	Practitioner - Non-Primary Care Provider (PCP)										
Lombardi Josephin	Practitioner - Non-Primary Care Provider (PCP)										
Meade Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Jemio Franz Edwin	Practitioner - Non-Primary Care Provider (PCP)										
Ejaz Sehar	Practitioner - Non-Primary Care Provider (PCP)										
Finkel Lori D	Practitioner - Non-Primary Care Provider (PCP)										
Avashia Kuntal D	Practitioner - Non-Primary Care Provider (PCP)										
Barua Priyanka	Practitioner - Non-Primary Care Provider (PCP)										
Goodman Richard Earl	Practitioner - Non-Primary Care Provider (PCP)										
Barnett Richard L Md	Practitioner - Non-Primary Care Provider (PCP)										
Shpak Irina Md	Practitioner - Non-Primary Care Provider (PCP)										
Said Raghad Houfdhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Villella Jeannine Ann Do	Practitioner - Non-Primary Care Provider (PCP)										



Nassau Queens Performing Provider System, LLC (PPS ID:14)

Page 510 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Linkie Sarah K Md	Practitioner - Non-Primary Care Provider (PCP)											
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)											
Hyman Paul M Md	Practitioner - Non-Primary Care Provider (PCP)											
Demetrious Sameer Rafla Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosca Mihai Md	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Mohamed S	Practitioner - Non-Primary Care Provider (PCP)											
Burakoff Ronald P	Practitioner - Non-Primary Care Provider (PCP)											
Meredith Gary Stewart Md	Practitioner - Non-Primary Care Provider (PCP)											
Kang Michael N Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Febles Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Beil Samantha Anne	Practitioner - Non-Primary Care Provider (PCP)											
Pettei Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelfman Joan	Practitioner - Non-Primary Care Provider (PCP)											
Bono Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Schmuter Elena A Do	Practitioner - Non-Primary Care Provider (PCP)											
Geiss Alan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Micheline C Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Gary H Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Iman T Md	Practitioner - Non-Primary Care Provider (PCP)											
Kale Prabhakar B Md	Practitioner - Non-Primary Care Provider (PCP)											
Maerkle Alfred James	Practitioner - Non-Primary Care Provider (PCP)											
Lau George Kuok W Md	Practitioner - Non-Primary Care Provider (PCP)											
Caldroney Kerry	Practitioner - Non-Primary Care Provider (PCP)											
Canto Basilisa H	Practitioner - Non-Primary Care Provider (PCP)											
Reiner Dan Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Magun Ihor Md	Practitioner - Non-Primary Care Provider (PCP)											
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)											
Cleary Geralyn D	Practitioner - Non-Primary Care Provider (PCP)											
Sanghani Sohag N	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Barahona Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Leonardo Vincente	Practitioner - Non-Primary Care Provider (PCP)	~						~				



Page 511 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating 1	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Williamson Alex Kent	Practitioner - Non-Primary Care Provider (PCP)											
Jameson Angus	Practitioner - Non-Primary Care Provider (PCP)											
Ventimiglia Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Brennan Keith William	Practitioner - Non-Primary Care Provider (PCP)											
Santarpia Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Ahsan Raj	Practitioner - Non-Primary Care Provider (PCP)											i
Randazzo Dianna	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Latish	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Baftjari Evis	Practitioner - Non-Primary Care Provider (PCP)											
Coyle Erin	Practitioner - Non-Primary Care Provider (PCP)											
Mensah Yolanda Marie	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Syed Imran Md	Practitioner - Non-Primary Care Provider (PCP)											
Minadeo Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Riggs John C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Dr Nisha K Sethi Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mendizabal Edgar M Md	Practitioner - Non-Primary Care Provider (PCP)											
Robert George Md	Practitioner - Non-Primary Care Provider (PCP)											
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)											
Antin Sharon Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Kasabian Armen K	Practitioner - Non-Primary Care Provider (PCP)											
Anand Kul Bhushan	Practitioner - Non-Primary Care Provider (PCP)											
Coll Deirdre M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hecht Robert Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Heimowitz Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Boxer Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Sturm Richard T Md	Practitioner - Non-Primary Care Provider (PCP)											
Sajewski Daniel H Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Song Jason Md	Practitioner - Non-Primary Care Provider (PCP)											·
Klapholz Mark Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											 I
Bartha Griselda Mabel Md	Practitioner - Non-Primary Care Provider (PCP)											 I



Page 512 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Persaud Narendralall	Practitioner - Non-Primary Care Provider (PCP)											
Georgilis Shenaz	Practitioner - Non-Primary Care Provider (PCP)											
Yousuf Salman	Practitioner - Non-Primary Care Provider (PCP)											
Sobota Jacqueline Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Gray Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mohammad O Azam Pa	Practitioner - Non-Primary Care Provider (PCP)											
Senicola Felicia	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Sambur lan	Practitioner - Non-Primary Care Provider (PCP)											
Davis Frederick A	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Michael Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Auerbach Adam	Practitioner - Non-Primary Care Provider (PCP)											
Appiah-Kubi Abena	Practitioner - Non-Primary Care Provider (PCP)											
Cummings Hugh Barrington Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerman Vadim	Practitioner - Non-Primary Care Provider (PCP)											
Sabeen F Mekan Md	Practitioner - Non-Primary Care Provider (PCP)											
Norful Allison	Practitioner - Non-Primary Care Provider (PCP)											
Guelbart Noelle	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Justin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Glendon Garfield	Practitioner - Non-Primary Care Provider (PCP)											
Chu Ngoke A	Practitioner - Non-Primary Care Provider (PCP)											
Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Pillalamarri Nirmala	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Karnika	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Ameet	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Michael Leo	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Burke Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Bajaj Dewan	Practitioner - Non-Primary Care Provider (PCP)											
Caprioli Russell R Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sachter Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Bochner Richard Martin Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 513 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Diament Matthew Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Chalif David Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Flamenbaum Helen S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bekker Genia Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricci John Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Huertas Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Pluchino Robert Sal Od	Practitioner - Non-Primary Care Provider (PCP)											
Etra Richard G Md	Practitioner - Non-Primary Care Provider (PCP)											
Dean Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Mohsinuzza	Practitioner - Non-Primary Care Provider (PCP)											
Watnik Neil Farrell Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziprkowski Micha Md	Practitioner - Non-Primary Care Provider (PCP)											
Petraviciute Sonata	Practitioner - Non-Primary Care Provider (PCP)											
Harisingani Ruchika Md	Practitioner - Non-Primary Care Provider (PCP)											
Rath Jennifer M	Practitioner - Non-Primary Care Provider (PCP)											
Weck Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Rose	Practitioner - Non-Primary Care Provider (PCP)											
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverio Arlene B Md	Practitioner - Non-Primary Care Provider (PCP)											
Sahdev Indira Md	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Yarramneni Akhila	Practitioner - Non-Primary Care Provider (PCP)											
George, Zachariah	Practitioner - Non-Primary Care Provider (PCP)											
Garist Irena Md	Practitioner - Non-Primary Care Provider (PCP)											
Angelilli Allison	Practitioner - Non-Primary Care Provider (PCP)											
Linn Michael S	Practitioner - Non-Primary Care Provider (PCP)											
Walz Daniel	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Telesford Blanche Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Spicciatie Kim	Practitioner - Non-Primary Care Provider (PCP)											



Page 514 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Piechowiak Rachel Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Michele Joy Np	Practitioner - Non-Primary Care Provider (PCP)											
Kopec Urszula S	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Biel Justin Robert	Practitioner - Non-Primary Care Provider (PCP)											
Labbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Chemla Jeremy Claude David	Practitioner - Non-Primary Care Provider (PCP)											
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)											
Baek Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Chamorro Jessica	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Husain Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Watson Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Soranno Carlo A Md	Practitioner - Non-Primary Care Provider (PCP)											
Su Owen Tsong-Wen Md	Practitioner - Non-Primary Care Provider (PCP)											
Day Gina	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		
Hodyl Christine Do	Practitioner - Non-Primary Care Provider (PCP)											
Peyser Steven Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Conte Charles C Md	Practitioner - Non-Primary Care Provider (PCP)											
Libman Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Makabali Gilbert G Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Talwar Sonia Arunabh	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Jeffrey Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Mansouri Mehran Md	Practitioner - Non-Primary Care Provider (PCP)											
Meyersfield Sanford A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Michael	Practitioner - Non-Primary Care Provider (PCP)											
Pasricha Vijay Prakash Md	Practitioner - Non-Primary Care Provider (PCP)											
Lam Jose Rolando	Practitioner - Non-Primary Care Provider (PCP)											
Tucker William M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lurie Adele R Np	Practitioner - Non-Primary Care Provider (PCP)											
Bialer Martin G Md Phd	Practitioner - Non-Primary Care Provider (PCP)											



Page 515 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Klufas Alexandra Sofia Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Wendy L Kinzler Md	Practitioner - Non-Primary Care Provider (PCP)											
Frank Graeme R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rini Josephine Nancy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodea-Crisan Nicoleta Camelia	Practitioner - Non-Primary Care Provider (PCP)											
Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sternchos Jason Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Shea Lauren	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Patel Neeral	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Saima Do	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Matt Samuel Wolkin	Practitioner - Non-Primary Care Provider (PCP)											
Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Sookraj Kelley	Practitioner - Non-Primary Care Provider (PCP)											
Felice Borer Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Jones Judith Ladguene	Practitioner - Non-Primary Care Provider (PCP)											
Yeouching Hsu Md	Practitioner - Non-Primary Care Provider (PCP)											
Iskhakova, Nona, Crna	Practitioner - Non-Primary Care Provider (PCP)											
Tam Tam Hima	Practitioner - Non-Primary Care Provider (PCP)											
Lorell Beth S	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Sissy	Practitioner - Non-Primary Care Provider (PCP)											
Arora Rohan	Practitioner - Non-Primary Care Provider (PCP)											
Zwibel Hallie Y	Practitioner - Non-Primary Care Provider (PCP)											
Amianda Erica Ayiro	Practitioner - Non-Primary Care Provider (PCP)											
Auguste Magdalena	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Amy E	Practitioner - Non-Primary Care Provider (PCP)											
Soodek Michelle D	Practitioner - Non-Primary Care Provider (PCP)											
Belman Anna	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Tracey Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Chang Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Lisa	Practitioner - Non-Primary Care Provider (PCP)											



Page 516 of 803 Run Date: 09/28/2018

•

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Derienzis Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Usher Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Kaplovitz Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Suffecool Katarzyna Md	Practitioner - Non-Primary Care Provider (PCP)											
Carpo Michele	Practitioner - Non-Primary Care Provider (PCP)											
Shah Trusha Narendra	Practitioner - Non-Primary Care Provider (PCP)											
Mazza-Mccrann Joni M	Practitioner - Non-Primary Care Provider (PCP)											
Noel, Pharlin	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Sameer	Practitioner - Non-Primary Care Provider (PCP)											
Guondo Peter	Practitioner - Non-Primary Care Provider (PCP)											
Mackittirick Sabrina S	Practitioner - Non-Primary Care Provider (PCP)											
Matassa Josann	Practitioner - Non-Primary Care Provider (PCP)											
Schoenhaus-Luchs Michelle S	Practitioner - Non-Primary Care Provider (PCP)											
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Layne Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Ren Xiao Li	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Rosenberg Sidney Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavanaugh Patrick John Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman William Md	Practitioner - Non-Primary Care Provider (PCP)											
Loscalzo John	Practitioner - Non-Primary Care Provider (PCP)											
Blum Alan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhatia Anurag Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Carrion Wesley Vanwye Md	Practitioner - Non-Primary Care Provider (PCP)											
Poole Claudette Md	Practitioner - Non-Primary Care Provider (PCP)											
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Warshawsky Mendel Myer	Practitioner - Non-Primary Care Provider (PCP)											
Oswald Jillian M Np	Practitioner - Non-Primary Care Provider (PCP)											
Lobel Shari Beth	Practitioner - Non-Primary Care Provider (PCP)											
Bakalchuk Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 517 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Zargaroff David Dariush	Practitioner - Non-Primary Care Provider (PCP)											
Garry Ritter Pa	Practitioner - Non-Primary Care Provider (PCP)											
Patton Dreux Robert Md	Practitioner - Non-Primary Care Provider (PCP)											1
Okunlola Titus Babawale	Practitioner - Non-Primary Care Provider (PCP)											
Petelis Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Facibene William Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											1
Vetere Patrick F	Practitioner - Non-Primary Care Provider (PCP)											
Cortes Jenine M	Practitioner - Non-Primary Care Provider (PCP)											
Spitz Joel	Practitioner - Non-Primary Care Provider (PCP)											1
Ukpabi Okoro Chigboh Md	Practitioner - Non-Primary Care Provider (PCP)											
Dinome, Michele M., Pa	Practitioner - Non-Primary Care Provider (PCP)											
Shemen Larry Judah Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Esther Md	Practitioner - Non-Primary Care Provider (PCP)											
Long Island & Queens Midwifery	Practitioner - Non-Primary Care Provider (PCP)											1
Weisman Audrey	Practitioner - Non-Primary Care Provider (PCP)											
Feingold Jeanette	Practitioner - Non-Primary Care Provider (PCP)											1
Reingold Robin	Practitioner - Non-Primary Care Provider (PCP)											1
Wohler Alexander Michael	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Minakshi	Practitioner - Non-Primary Care Provider (PCP)											
Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)											
Trindade Arvind Julius	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Jessica Ilysha	Practitioner - Non-Primary Care Provider (PCP)											
Pataki Jolie	Practitioner - Non-Primary Care Provider (PCP)											
Adam J Ash Do	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Jeffrey K	Practitioner - Non-Primary Care Provider (PCP)											1
Alvarado George	Practitioner - Non-Primary Care Provider (PCP)											1
Hernandez-Vila Enrique A Md	Practitioner - Non-Primary Care Provider (PCP)											Ī
Denis Nadia C Do	Practitioner - Non-Primary Care Provider (PCP)											Ī
Thayil Cini Kuriachan	Practitioner - Non-Primary Care Provider (PCP)											Ī
Hatzis Nikolaos Md	Practitioner - Non-Primary Care Provider (PCP)											i
Dhar Sean	Practitioner - Non-Primary Care Provider (PCP)											



Page 518 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Leah Siskin Phd	Practitioner - Non-Primary Care Provider (PCP)											
Braga Raphael Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Chin Shiau	Practitioner - Non-Primary Care Provider (PCP)											
Mednick Tal	Practitioner - Non-Primary Care Provider (PCP)											
Leibowitz Jill Amy	Practitioner - Non-Primary Care Provider (PCP)											
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Chen David	Practitioner - Non-Primary Care Provider (PCP)											
Wang Lin	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Htin Thanda	Practitioner - Non-Primary Care Provider (PCP)											
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kraydman Juliette	Practitioner - Non-Primary Care Provider (PCP)											
Joshua Ihuoma	Practitioner - Non-Primary Care Provider (PCP)											
Abalos Kevin A	Practitioner - Non-Primary Care Provider (PCP)											
Lih-Brody Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)											
Naqvi Syedqambar Raza Md	Practitioner - Non-Primary Care Provider (PCP)											
Tse Rose W Md	Practitioner - Non-Primary Care Provider (PCP)											
Dejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)											
Wasnick Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Joslyn Varghese Pa	Practitioner - Non-Primary Care Provider (PCP)											
Kavoussi Louis Raphael Md	Practitioner - Non-Primary Care Provider (PCP)											
Schulze Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Scheer Mindy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Sturim Sondra Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomack Sheryl R	Practitioner - Non-Primary Care Provider (PCP)											
Lee Lucille	Practitioner - Non-Primary Care Provider (PCP)											
Wald Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Dragomir Ilie Md	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Serer Corina Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohrer Jonathan William Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 519 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tankel Marvin Brian Md	Practitioner - Non-Primary Care Provider (PCP)											1
Yellin Joseph C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bogdan Sergey Valentinovich	Practitioner - Non-Primary Care Provider (PCP)											1
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Jeremiah J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Graver L Michael Md	Practitioner - Non-Primary Care Provider (PCP)											1
Halio David Albert Md	Practitioner - Non-Primary Care Provider (PCP)											1
Novak Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gleich Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											1
Wighton Robert Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sapra Manish Dr.	Practitioner - Non-Primary Care Provider (PCP)											1
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Levy Eileen	Practitioner - Non-Primary Care Provider (PCP)											1
Thomas Mary Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Joseph Harvey Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Pellerito John S Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegel David Neal Md	Practitioner - Non-Primary Care Provider (PCP)											
Atlas Mark Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Gumpeni Rammohan	Practitioner - Non-Primary Care Provider (PCP)											
Gadaleta Dominick Md	Practitioner - Non-Primary Care Provider (PCP)											
Schlessel Jerrold S Md	Practitioner - Non-Primary Care Provider (PCP)											
Christopher Chang Md	Practitioner - Non-Primary Care Provider (PCP)											
Hai Ofek	Practitioner - Non-Primary Care Provider (PCP)											
Fil Olsen Laura	Practitioner - Non-Primary Care Provider (PCP)											
Fiore Kelly A	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Kapoor Namrata	Practitioner - Non-Primary Care Provider (PCP)											
Goodwillie Andrew David	Practitioner - Non-Primary Care Provider (PCP)											
Rybinnik Igor	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Glaser Judith A	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Abboud Joseph	Practitioner - Non-Primary Care Provider (PCP)											



Page 520 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Laser Alice	Practitioner - Non-Primary Care Provider (PCP)											
Abeleva Marina Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerges Lydia	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Cathy Cha-Chi Li Do	Practitioner - Non-Primary Care Provider (PCP)											
Arpino Maria	Practitioner - Non-Primary Care Provider (PCP)											
Gottesman Brent Evan Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubensky Laurence Michael	Practitioner - Non-Primary Care Provider (PCP)											
Asheld Wilbur Jeremiah	Practitioner - Non-Primary Care Provider (PCP)											
Naughton Kelli	Practitioner - Non-Primary Care Provider (PCP)											
Raffaele Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Hazlehurst Idania	Practitioner - Non-Primary Care Provider (PCP)											
Boyle Claudia	Practitioner - Non-Primary Care Provider (PCP)											
Arroyave Jennyfer	Practitioner - Non-Primary Care Provider (PCP)											
Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Ward Laurie Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Edna Torres-Rios Pa	Practitioner - Non-Primary Care Provider (PCP)											
Mccally Daniel S Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Stein lan	Practitioner - Non-Primary Care Provider (PCP)											
Evin Mccabe	Practitioner - Non-Primary Care Provider (PCP)											
Felderman Theodore Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldner Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)											
Urazon Marina Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Moglia Paul L Phd	Practitioner - Non-Primary Care Provider (PCP)											
Wasil Tarun	Practitioner - Non-Primary Care Provider (PCP)											
Morcos Marcelle M Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Rajbir S Md	Practitioner - Non-Primary Care Provider (PCP)											
Podolnick Kim Md	Practitioner - Non-Primary Care Provider (PCP)											
Hendler Michele A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stubel Joseph P Md	Practitioner - Non-Primary Care Provider (PCP)											
Buhl Ann Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)											



Page 521 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dogaru-Lungu Sorina V Md	Practitioner - Non-Primary Care Provider (PCP)											1
Jolly G David Np	Practitioner - Non-Primary Care Provider (PCP)											1
Arbesfeld Benjamin Zev Md	Practitioner - Non-Primary Care Provider (PCP)											1
Saha Chanchal K Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Kodali Ravindra Babu Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chan, Kyle, Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Paz Maria Victoria Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Ullman Jamie Sue Md	Practitioner - Non-Primary Care Provider (PCP)											1
Rosman David R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Raimo Derreck Md	Practitioner - Non-Primary Care Provider (PCP)											1
Samad Majid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Mittler Mark Adam Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kost Monika Lillian Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Ishteeaque Aisha Md	Practitioner - Non-Primary Care Provider (PCP)											1
Belotte Edouard Michelet Md	Practitioner - Non-Primary Care Provider (PCP)											1
Korlipara Giridhav	Practitioner - Non-Primary Care Provider (PCP)											1
Cirlincione Adam Scott Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Hafeez Tahir Md	Practitioner - Non-Primary Care Provider (PCP)											1
Deleon Joshua R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Chen Timothy T Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hu Mary Xiao-Jiang Md	Practitioner - Non-Primary Care Provider (PCP)											1
Caronia Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)											1
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)											1
Bonheur Jennifer	Practitioner - Non-Primary Care Provider (PCP)											1
Kwo Sophia H Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Rosenzweig Stuart I Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kremen Neil J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Sarcevic Adnan Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Gupta Adarsh K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Gonzalez Pennaroli Christian Rene	Practitioner - Non-Primary Care Provider (PCP)											1
Beldner Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											i



Page 522 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Underwood Philipp J Md	Practitioner - Non-Primary Care Provider (PCP)											
Warren Faye L Md	Practitioner - Non-Primary Care Provider (PCP)											
Hong Andrew R Md	Practitioner - Non-Primary Care Provider (PCP)											
Olivieri Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Nestor Kalliopi Kapsalis	Practitioner - Non-Primary Care Provider (PCP)											
Swirsky Eric	Practitioner - Non-Primary Care Provider (PCP)											
Frey Laura	Practitioner - Non-Primary Care Provider (PCP)											
Girardi Daniel Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Hall Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Farrow Monique Renee	Practitioner - Non-Primary Care Provider (PCP)											
Mustafa Shawkat	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Wolf Abbey R Md	Practitioner - Non-Primary Care Provider (PCP)											
Solan Amy Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Justin	Practitioner - Non-Primary Care Provider (PCP)											
Kamireddi Ajay	Practitioner - Non-Primary Care Provider (PCP)											
Golia Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Bittman Mark Evan	Practitioner - Non-Primary Care Provider (PCP)											
Watkins Keith	Practitioner - Non-Primary Care Provider (PCP)											
Liccese Michael J Jr	Practitioner - Non-Primary Care Provider (PCP)											
Szczepanski Kristine M	Practitioner - Non-Primary Care Provider (PCP)											
Defalco, Karen	Practitioner - Non-Primary Care Provider (PCP)											1
Vernon Donna M	Practitioner - Non-Primary Care Provider (PCP)											
Fuller Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Kilcullen Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Slowik Piotr Tomasz	Practitioner - Non-Primary Care Provider (PCP)											
Tapia Lixandra	Practitioner - Non-Primary Care Provider (PCP)											
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Arshad Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Johanna Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Roth Lisa Caren	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Brandon Mark Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ



Page 523 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

^ Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Coren Charles V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	>
Gill Gurmit S Md	Practitioner - Non-Primary Care Provider (PCP)											
Forman William M Md	Practitioner - Non-Primary Care Provider (PCP)											
Appel Robert I Md	Practitioner - Non-Primary Care Provider (PCP)											
Oshinsky Gary	Practitioner - Non-Primary Care Provider (PCP)											
Brustein Sheryl N Md	Practitioner - Non-Primary Care Provider (PCP)											
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Marc M Od	Practitioner - Non-Primary Care Provider (PCP)											
Kirtane Sanjay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Futerman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Behar Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shlofmitz Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Theodore	Practitioner - Non-Primary Care Provider (PCP)											
Thoresz John William	Practitioner - Non-Primary Care Provider (PCP)											
Martin Niethammer	Practitioner - Non-Primary Care Provider (PCP)											
Whyte Jill S	Practitioner - Non-Primary Care Provider (PCP)											
Dolimpio James T Md	Practitioner - Non-Primary Care Provider (PCP)											
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)											
Breuer Frank-Uwe	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)											
Yoon Jinhee Md	Practitioner - Non-Primary Care Provider (PCP)											
Bajmakovic-Kacila Senada Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Harly Md	Practitioner - Non-Primary Care Provider (PCP)											
Angel Luz P Md	Practitioner - Non-Primary Care Provider (PCP)											
Perrotta Joseph V Md	Practitioner - Non-Primary Care Provider (PCP)											
Moynihan Brian	Practitioner - Non-Primary Care Provider (PCP)											
Rochester Audrey Theresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Fantasia John Edward Dds	Practitioner - Non-Primary Care Provider (PCP)											
Gopal Kishore	Practitioner - Non-Primary Care Provider (PCP)											
Vuguin Patricia M Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 524 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nastasi Joan Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Rahmani Navid	Practitioner - Non-Primary Care Provider (PCP)											
Hui Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Patel Seema	Practitioner - Non-Primary Care Provider (PCP)											
Tanzi Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Osak Nina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Dubson Iya Md	Practitioner - Non-Primary Care Provider (PCP)											
Yarde Ibis	Practitioner - Non-Primary Care Provider (PCP)											
Amanbekova Dinara	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fontana Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Shraibman Sara Md	Practitioner - Non-Primary Care Provider (PCP)											
Baharestani Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Jasmeet	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Schneider Fran Iris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	*
Holmes Clarissa	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Stacy	Practitioner - Non-Primary Care Provider (PCP)											
Kaur, Skipy, Crna	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Suppa Joanna	Practitioner - Non-Primary Care Provider (PCP)											
Mulligan Margaret M	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher John F Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Moleski Peter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Dowling Dennis J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Jeret Joseph S Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Barry Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Peller Paul Ahron Md	Practitioner - Non-Primary Care Provider (PCP)											
Macura Jerzy M Md	Practitioner - Non-Primary Care Provider (PCP)											
Su Mark K Md	Practitioner - Non-Primary Care Provider (PCP)											
Elsant Martin I Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 525 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dilimetin Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Kriner Mary R Md	Practitioner - Non-Primary Care Provider (PCP)											
Bholat Omar Shareef Md	Practitioner - Non-Primary Care Provider (PCP)											
Goel Ashish Md	Practitioner - Non-Primary Care Provider (PCP)											
Lituchy Andrew Ethan	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Yee Medicine & Pediatric Asso	Practitioner - Non-Primary Care Provider (PCP)											
Vaccaro Peter	Practitioner - Non-Primary Care Provider (PCP)											
Halstead Janine	Practitioner - Non-Primary Care Provider (PCP)											
Borgen Amy Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Peterman Diane Md	Practitioner - Non-Primary Care Provider (PCP)											
Melman Saul David Md	Practitioner - Non-Primary Care Provider (PCP)											
Palazzo Robert Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)											
Salazar Claudia	Practitioner - Non-Primary Care Provider (PCP)											
Vernikov Rozaliya Md	Practitioner - Non-Primary Care Provider (PCP)											
Kobren Myles S Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Mikaela B	Practitioner - Non-Primary Care Provider (PCP)											
Pearl Richard A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Nova Mario Alberto	Practitioner - Non-Primary Care Provider (PCP)											
Bhusri Satjit	Practitioner - Non-Primary Care Provider (PCP)											
Mcgeechan Stacy Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Huan Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Omoregie Eghosa	Practitioner - Non-Primary Care Provider (PCP)											
Fetzertami Coleen Np	Practitioner - Non-Primary Care Provider (PCP)											
Wong Patrick Jr	Practitioner - Non-Primary Care Provider (PCP)											
Innis Mark	Practitioner - Non-Primary Care Provider (PCP)											
Calcaterra Robert	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Chi T Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Hessel Justina	Practitioner - Non-Primary Care Provider (PCP)											
Charleton Holly H	Practitioner - Non-Primary Care Provider (PCP)											
Kelley Amy R	Practitioner - Non-Primary Care Provider (PCP)											



Page 526 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Singer Erica J	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jaswinderj	Practitioner - Non-Primary Care Provider (PCP)											
De Claro Danilynn	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Predtechenska Olena	Practitioner - Non-Primary Care Provider (PCP)											
Bares Melissa Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Greenwald Robert Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberg Evan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Giuseppe Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Chaur-Dong Md	Practitioner - Non-Primary Care Provider (PCP)											
Deoliveira Andrew X	Practitioner - Non-Primary Care Provider (PCP)											
Lie Jimmy Y Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Timson Charles Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Block Michael N Od	Practitioner - Non-Primary Care Provider (PCP)											
Narcisse Joseph Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Nannini Victor L	Practitioner - Non-Primary Care Provider (PCP)											
Atileh Haytham Md	Practitioner - Non-Primary Care Provider (PCP)											
Himelfarb John Md	Practitioner - Non-Primary Care Provider (PCP)											
Levenbrown Jack Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamineni Santha Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)											
Prado Mary Jane	Practitioner - Non-Primary Care Provider (PCP)											
Starr Janet	Practitioner - Non-Primary Care Provider (PCP)											
Hope Liang Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bloch Helen L Md	Practitioner - Non-Primary Care Provider (PCP)											
Ye Jing Yao Dds	Practitioner - Non-Primary Care Provider (PCP)											
Schonfeld Scott Matthew Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Zwang Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)											
Winter Jacques Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Herrera Clarita E	Practitioner - Non-Primary Care Provider (PCP)											



Page 527 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Paltzik Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Craig H Md	Practitioner - Non-Primary Care Provider (PCP)											
Powsner Daniel J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Shah Priya Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
St Peter Barbara	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Vitale Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
David Joyce Alvin	Practitioner - Non-Primary Care Provider (PCP)											
Anatol Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Santman Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Spain, Brett, Do	Practitioner - Non-Primary Care Provider (PCP)											
Green Keisha	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Shah Salman	Practitioner - Non-Primary Care Provider (PCP)											
Feiner Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Jerome Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Laser Jordan Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Duddempudi Anupama Thadareddy	Practitioner - Non-Primary Care Provider (PCP)											
Jonathan Fish	Practitioner - Non-Primary Care Provider (PCP)											
Seitelman Eric David	Practitioner - Non-Primary Care Provider (PCP)											
Hunter, li Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Torres Ramona	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Sean Paul	Practitioner - Non-Primary Care Provider (PCP)											
Dawar Narinder	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Elma	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez-Alonso Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Williams Edith L	Practitioner - Non-Primary Care Provider (PCP)											
Stackhouse-Amaya Carletta	Practitioner - Non-Primary Care Provider (PCP)											
Wanda Rodriguez Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Stewart A Md	Practitioner - Non-Primary Care Provider (PCP)											
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)											



Page 528 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mandel Steven	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Arthur H Md	Practitioner - Non-Primary Care Provider (PCP)											
Zitt Myron J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Richstone Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Asnis Stanley E Md	Practitioner - Non-Primary Care Provider (PCP)											
Khullar Poonam Md	Practitioner - Non-Primary Care Provider (PCP)											
Lang-Camillery Christine E	Practitioner - Non-Primary Care Provider (PCP)											
Gangadharan Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Werner Marc Spencer Md	Practitioner - Non-Primary Care Provider (PCP)											
Perez Carlos Md	Practitioner - Non-Primary Care Provider (PCP)											
Salzman Ronnie	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Mcmullen Heather F Md	Practitioner - Non-Primary Care Provider (PCP)											
Vohra Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)											
Hajizadeh Negin	Practitioner - Non-Primary Care Provider (PCP)											
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodapati Rao	Practitioner - Non-Primary Care Provider (PCP)											
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)											
Staphos Katie Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Levy Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelberg Burt	Practitioner - Non-Primary Care Provider (PCP)											
Isaak Edahn Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Rosa Joanne M	Practitioner - Non-Primary Care Provider (PCP)											
Turner Michelle Odette	Practitioner - Non-Primary Care Provider (PCP)											
Bongiovivalerie Duca Bongiovi	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Corley-Dubose Alison J	Practitioner - Non-Primary Care Provider (PCP)											
Foley Carmel A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Fish Bilha Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Roit Zhanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapira Iuliana Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 529 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Amsterdam Dawn	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Acerra John R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Shyambhai M Md	Practitioner - Non-Primary Care Provider (PCP)											
Spector Erin	Practitioner - Non-Primary Care Provider (PCP)											
Giuffrida Michael J	Practitioner - Non-Primary Care Provider (PCP)											
Finnegan Carol	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Kacperski Joanne	Practitioner - Non-Primary Care Provider (PCP)											
Santoyo Perez Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Revere Elizabeth	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Kaur Kanika	Practitioner - Non-Primary Care Provider (PCP)											
Brothers Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Adler Michael	Practitioner - Non-Primary Care Provider (PCP)											
Olaechea Jasor	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Denise	Practitioner - Non-Primary Care Provider (PCP)											
Agtuca Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Caspers Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Shilpi Epstein	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Rosalind Gul Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Neira Celia	Practitioner - Non-Primary Care Provider (PCP)											
Vallese Jordan J	Practitioner - Non-Primary Care Provider (PCP)											
Rodgers Marlene	Practitioner - Non-Primary Care Provider (PCP)											
Chacko Jessy	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Weinman Layne	Practitioner - Non-Primary Care Provider (PCP)											
Sillick Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Rebecca Meryl	Practitioner - Non-Primary Care Provider (PCP)											
Plancarte Luzanna Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Filippi Christopher G Md	Practitioner - Non-Primary Care Provider (PCP)											
Avella Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Kraft Howard	Practitioner - Non-Primary Care Provider (PCP)											
Vasudeva Kusum	Practitioner - Non-Primary Care Provider (PCP)											



Page 530 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gupta Sanjey Md	Practitioner - Non-Primary Care Provider (PCP)											
Yohanna A Reyes	Practitioner - Non-Primary Care Provider (PCP)											
Nwasokwa Obi N Md	Practitioner - Non-Primary Care Provider (PCP)											
Munarova Mayya Do	Practitioner - Non-Primary Care Provider (PCP)											
Isak Isakov Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kraut Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Dosik David Md	Practitioner - Non-Primary Care Provider (PCP)											
Bedard Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Zohrabian Raffi L Md	Practitioner - Non-Primary Care Provider (PCP)											
Cole Margaret Rn Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Larry Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Appelbaum Jeffrey C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Suk Sik Md	Practitioner - Non-Primary Care Provider (PCP)											
Clark Elsa Jimenez Md	Practitioner - Non-Primary Care Provider (PCP)											
Temes Richard E Md	Practitioner - Non-Primary Care Provider (PCP)											
Scimeca Philip G Md	Practitioner - Non-Primary Care Provider (PCP)											
Garlitski Ann	Practitioner - Non-Primary Care Provider (PCP)											
Wu Leester Md	Practitioner - Non-Primary Care Provider (PCP)											
Conlon Anne Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Gilberg Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Miller Ilene J Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Veena	Practitioner - Non-Primary Care Provider (PCP)											
Kolitz Jonathan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Elbaz Zeinab Sobhy	Practitioner - Non-Primary Care Provider (PCP)											
Sood Sunil K Md	Practitioner - Non-Primary Care Provider (PCP)											
Gecelter Gary R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Lorry G Md	Practitioner - Non-Primary Care Provider (PCP)											
Spinazzola-Kinney Regina M	Practitioner - Non-Primary Care Provider (PCP)											
Murello Helen	Practitioner - Non-Primary Care Provider (PCP)											
Herzog Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 531 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kornrich Jason Marc Phd	Practitioner - Non-Primary Care Provider (PCP)											
Warshall Craig Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Chatalbash Robert Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Feuer Vera	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Tinkelman Amanda Rachael	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Cottral Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sarika	Practitioner - Non-Primary Care Provider (PCP)											
Lopin Eli	Practitioner - Non-Primary Care Provider (PCP)											
Alison Gutman	Practitioner - Non-Primary Care Provider (PCP)											
Douyon Carla Joan	Practitioner - Non-Primary Care Provider (PCP)											
Lamour Josee	Practitioner - Non-Primary Care Provider (PCP)											
Stager Katherine H	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Andrene	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Sunny	Practitioner - Non-Primary Care Provider (PCP)											
Mehra Ashwin	Practitioner - Non-Primary Care Provider (PCP)											
Girard Glyn	Practitioner - Non-Primary Care Provider (PCP)											
Chang Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Kaunas Silvia Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Carmen Julia Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerebours Frantz Md	Practitioner - Non-Primary Care Provider (PCP)											
Chan David Yat San Md	Practitioner - Non-Primary Care Provider (PCP)											
Staiano Barbara A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
D'Esposito Robert	Practitioner - Non-Primary Care Provider (PCP)											
Galvin Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Ohlig Karin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Krumenacker John Howard Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Hippolyte Francine I Md	Practitioner - Non-Primary Care Provider (PCP)											
Thangavelu Ebenezer	Practitioner - Non-Primary Care Provider (PCP)											
Fox Stanley A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Lee D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 532 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lang Paul B Md	Practitioner - Non-Primary Care Provider (PCP)										
Glasman Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Amin Devendra Ambalal	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Rona Md	Practitioner - Non-Primary Care Provider (PCP)										
Zeltser Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
Steele Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)										
Rabin Jill Maura Md	Practitioner - Non-Primary Care Provider (PCP)										
Wagreich Eve	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				1
Camesas Adrienne Muller Md	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Beaubrun Nicole Louis	Practitioner - Non-Primary Care Provider (PCP)										
Enriquez Renee D	Practitioner - Non-Primary Care Provider (PCP)										1
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)										
Dharia Ruchi	Practitioner - Non-Primary Care Provider (PCP)										
Burgos Holly	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Amita	Practitioner - Non-Primary Care Provider (PCP)										1
Kolli Aparna	Practitioner - Non-Primary Care Provider (PCP)										
Chen Victoria	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Lauren M Np	Practitioner - Non-Primary Care Provider (PCP)										
Kapinos Gregory	Practitioner - Non-Primary Care Provider (PCP)										1
Dela Cruz Ronald Allan Enriquez	Practitioner - Non-Primary Care Provider (PCP)										1
Neri Brian	Practitioner - Non-Primary Care Provider (PCP)										
Stevenson Robert	Practitioner - Non-Primary Care Provider (PCP)										1
Jangda Fozia A	Practitioner - Non-Primary Care Provider (PCP)										
Caruso Johanna	Practitioner - Non-Primary Care Provider (PCP)										1
Murphy James Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Filiou Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Rahimi, Salma	Practitioner - Non-Primary Care Provider (PCP)										
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Barenboim Arkady Z	Practitioner - Non-Primary Care Provider (PCP)										
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Miller Jeffrey Daniel	Practitioner - Non-Primary Care Provider (PCP)										



Page 533 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Shlomovich Mark	Practitioner - Non-Primary Care Provider (PCP)											
Duan Yuanli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Vertullo Theresa M	Practitioner - Non-Primary Care Provider (PCP)											
Scher Lauren Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Nerenberg Alan Barry	Practitioner - Non-Primary Care Provider (PCP)											
Strong Susan	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Rahila	Practitioner - Non-Primary Care Provider (PCP)											
Clingo Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Francis Nathania A	Practitioner - Non-Primary Care Provider (PCP)											
Lawry Nancy Phd	Practitioner - Non-Primary Care Provider (PCP)											
Blonder Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Smith Robert	Practitioner - Non-Primary Care Provider (PCP)											
Davis Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Abulaimoun Bdair Md	Practitioner - Non-Primary Care Provider (PCP)											
Kuno Kazunari	Practitioner - Non-Primary Care Provider (PCP)											
Kanth Nalini Md	Practitioner - Non-Primary Care Provider (PCP)											
Alatassi Shaza Md	Practitioner - Non-Primary Care Provider (PCP)											
Figueroa Cynthia A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pushpom James	Practitioner - Non-Primary Care Provider (PCP)											
Sayed Hosam Aldin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooper-Yengle Rachel R Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Bagdonas Richard Albin Md	Practitioner - Non-Primary Care Provider (PCP)											
Youngerman Jay Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Xian Hugh Hu	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Gary	Practitioner - Non-Primary Care Provider (PCP)											
Mokhtar Bahaa El Sayed Md	Practitioner - Non-Primary Care Provider (PCP)											
Zuretti Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)											
Stephen Mark E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hearne Amy	Practitioner - Non-Primary Care Provider (PCP)											
Valentin-Capeles Neysa Ivett	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Steven Pc Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 534 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Langer David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapetanos Nicole S	Practitioner - Non-Primary Care Provider (PCP)											
Levine Joseph Allan	Practitioner - Non-Primary Care Provider (PCP)											
Kuruvilla Pailey	Practitioner - Non-Primary Care Provider (PCP)											
Khokhar Azhar Iqbal	Practitioner - Non-Primary Care Provider (PCP)											
Devito Bethany Md	Practitioner - Non-Primary Care Provider (PCP)											
Colletta John Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Carol J	Practitioner - Non-Primary Care Provider (PCP)											
Levy Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Mukherji Pinaki Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Lonnie Ian Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Silber Jeff Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Boniuk Vivien Md	Practitioner - Non-Primary Care Provider (PCP)											
Henglein Jonathan A	Practitioner - Non-Primary Care Provider (PCP)											
Demian Donna	Practitioner - Non-Primary Care Provider (PCP)											
Margiore Lou M	Practitioner - Non-Primary Care Provider (PCP)											
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)											
Lapidus Kyle A	Practitioner - Non-Primary Care Provider (PCP)											
Margarita Mercado Medina	Practitioner - Non-Primary Care Provider (PCP)											
Makaryus John N	Practitioner - Non-Primary Care Provider (PCP)											
Gill Kanwar	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Zhang Xinmin Md	Practitioner - Non-Primary Care Provider (PCP)											
Georgiades Maria	Practitioner - Non-Primary Care Provider (PCP)											
Djesevic Vedan	Practitioner - Non-Primary Care Provider (PCP)											
Gennattasio Annmarie	Practitioner - Non-Primary Care Provider (PCP)											
Regnier Tammy	Practitioner - Non-Primary Care Provider (PCP)											
Horwith Jane	Practitioner - Non-Primary Care Provider (PCP)											
Alex Shalshin	Practitioner - Non-Primary Care Provider (PCP)											
Smith Lee Phillip Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											



Page 535 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Damiano Elena	Practitioner - Non-Primary Care Provider (PCP)											
Soman Arya	Practitioner - Non-Primary Care Provider (PCP)											
Thubrikar Vishal Mano	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Raphael E	Practitioner - Non-Primary Care Provider (PCP)											
Stavola Theresa Lorraine	Practitioner - Non-Primary Care Provider (PCP)											
Heching Howard J	Practitioner - Non-Primary Care Provider (PCP)											
Sterling Felix	Practitioner - Non-Primary Care Provider (PCP)											
Manu Boby K	Practitioner - Non-Primary Care Provider (PCP)											
Moreno John W	Practitioner - Non-Primary Care Provider (PCP)											
Ling Qi	Practitioner - Non-Primary Care Provider (PCP)											
Conrad William	Practitioner - Non-Primary Care Provider (PCP)											
Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)											
Hoang Ngoc	Practitioner - Non-Primary Care Provider (PCP)											
Kreider Timothy Robert	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mcgreevy Amy	Practitioner - Non-Primary Care Provider (PCP)											
Whitsett Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Irondi Brownson Okechukwu	Practitioner - Non-Primary Care Provider (PCP)											
Simpson Joann	Practitioner - Non-Primary Care Provider (PCP)											
Lang Anne Louise	Practitioner - Non-Primary Care Provider (PCP)											
Rao Nyapati R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Elliott Darianne Md	Practitioner - Non-Primary Care Provider (PCP)											
Powers Michele Md	Practitioner - Non-Primary Care Provider (PCP)											
Hochberg Eric Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Crawford James	Practitioner - Non-Primary Care Provider (PCP)											
Dr Dayanand V Huded Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorbacz Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											
Giangola Gary Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kulishevsky Anna Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Makovsky Randy D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadakia Satish K Md	Practitioner - Non-Primary Care Provider (PCP)					İ		1				



Page 536 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

^ Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stapen Richard L Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)											
Blau Irwin H Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccleavey James Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Pliskin Michael A Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Owens Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Borodkin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Sadaf Salman Md	Practitioner - Non-Primary Care Provider (PCP)											
Hong Susana	Practitioner - Non-Primary Care Provider (PCP)											
Hall Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Insinga Salvatore A Do	Practitioner - Non-Primary Care Provider (PCP)											
Gaveras Georgia	Practitioner - Non-Primary Care Provider (PCP)											
Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Usenko Aleksey Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazarou George Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomas Maria B S Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Ilan Aviel	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Brunner Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Winston Susan Klein	Practitioner - Non-Primary Care Provider (PCP)											
Peter Tessy Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Richard Burns Pa	Practitioner - Non-Primary Care Provider (PCP)											
Herrera, Lanie	Practitioner - Non-Primary Care Provider (PCP)											
Price Erin	Practitioner - Non-Primary Care Provider (PCP)											
Bhuiya Tawfidul	Practitioner - Non-Primary Care Provider (PCP)											
Eliza Mariel	Practitioner - Non-Primary Care Provider (PCP)											
Maloy John	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Marwaha Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Mccourt Christina Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Muhammad	Practitioner - Non-Primary Care Provider (PCP)											
Patel Darshan	Practitioner - Non-Primary Care Provider (PCP)											



Page 537 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Karim Imran	Practitioner - Non-Primary Care Provider (PCP)											
Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)											
Zaytseva Alla	Practitioner - Non-Primary Care Provider (PCP)											
Angel Michael	Practitioner - Non-Primary Care Provider (PCP)											
Bhat Raghuram	Practitioner - Non-Primary Care Provider (PCP)											
Sailaja Gulipelli Md	Practitioner - Non-Primary Care Provider (PCP)											
Cox Brett Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Madhok Ricky Md	Practitioner - Non-Primary Care Provider (PCP)											
Lavian Emil	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Savella Steven	Practitioner - Non-Primary Care Provider (PCP)											
Bashian Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Elagio Ricardo	Practitioner - Non-Primary Care Provider (PCP)											
Edmund Erica L	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ami	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Yoneda Nao	Practitioner - Non-Primary Care Provider (PCP)											
Kolodner Dara	Practitioner - Non-Primary Care Provider (PCP)											
Manoj Prasija	Practitioner - Non-Primary Care Provider (PCP)											
Calder Tori Aja	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Evan G Md	Practitioner - Non-Primary Care Provider (PCP)											
Geller Alan Frederic Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Hainline Brian W Md	Practitioner - Non-Primary Care Provider (PCP)											
Bornstein Cora S Do	Practitioner - Non-Primary Care Provider (PCP)											
Purrazzella Rose Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Manzolillo Robert J	Practitioner - Non-Primary Care Provider (PCP)											
Funt Stacey Arlene Md	Practitioner - Non-Primary Care Provider (PCP)											
Heiman Howard S Md	Practitioner - Non-Primary Care Provider (PCP)											
Acquista Angelo J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)											
Saffra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gheewala Anup Md	Practitioner - Non-Primary Care Provider (PCP)											
		•	_									



Page 538 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lore Cathy	Practitioner - Non-Primary Care Provider (PCP)											
Perry Henry D Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Raciti Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Scherillo Jennifer A	Practitioner - Non-Primary Care Provider (PCP)											
Bigornia Carlay Lourdes Abaya	Practitioner - Non-Primary Care Provider (PCP)											
Caplin Drew Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sanjiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Chandra Prasanta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Feit Jerrold Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Steven G Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Tydings Lawrence Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Evans Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Menzin Andrew W Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)											
Raagas Edita M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kropp Elin Sue	Practitioner - Non-Primary Care Provider (PCP)											
Petrossian George Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Genack Sheldon H Md	Practitioner - Non-Primary Care Provider (PCP)											
Karim Nooshi Fatima Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcano Brenda Violet Md	Practitioner - Non-Primary Care Provider (PCP)											
Lynch Gaffney Kathleen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Karlin Corey Danielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Greco Helen Md	Practitioner - Non-Primary Care Provider (PCP)											
Pinard Brian Md	Practitioner - Non-Primary Care Provider (PCP)											
Rokito Steven Eric	Practitioner - Non-Primary Care Provider (PCP)											
Singhal Pravin C Md	Practitioner - Non-Primary Care Provider (PCP)											
Esperanza Maria C Md	Practitioner - Non-Primary Care Provider (PCP)											
Creary, Annisha, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Toles Allen W Md	Practitioner - Non-Primary Care Provider (PCP)											-



Page 539 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating (in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Barrera Rafael Md	Practitioner - Non-Primary Care Provider (PCP)											
Bank Matthew A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ideyi Steve Md	Practitioner - Non-Primary Care Provider (PCP)											
Ellwood James William Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Francois Daniah Miss	Practitioner - Non-Primary Care Provider (PCP)											
Lennon Kyle T Md	Practitioner - Non-Primary Care Provider (PCP)											
Volcin Sony	Practitioner - Non-Primary Care Provider (PCP)											
Suma Valentin Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Fornuto Christina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Findley Denesha C	Practitioner - Non-Primary Care Provider (PCP)											
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											
Ali Sami M	Practitioner - Non-Primary Care Provider (PCP)											
Bajaj Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Sambour Vivianne Martine	Practitioner - Non-Primary Care Provider (PCP)											
Blashki Courtney	Practitioner - Non-Primary Care Provider (PCP)											1
Hodge Mary	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Day Philippe Jmm Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kim Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)											1
Parikh Sandip R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Cerulli Maurice A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kohan Alfred D Md	Practitioner - Non-Primary Care Provider (PCP)											1
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)											
Smith Richard H Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Charles Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Mayo Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											
Zemmel Damore Jason Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Torres Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Stern Penny Maureen Md	Practitioner - Non-Primary Care Provider (PCP)											
Oami Shimon	Practitioner - Non-Primary Care Provider (PCP)											



Page 540 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Karlin Lyudmila Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Conn Richard N Md	Practitioner - Non-Primary Care Provider (PCP)											
Oppenheim Michael I Md	Practitioner - Non-Primary Care Provider (PCP)											
Glassman Lawrence Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Dori Ezra Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Martin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Morris-Rush Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Williams Marcia	Practitioner - Non-Primary Care Provider (PCP)											
Azam Mohammad Mahboob	Practitioner - Non-Primary Care Provider (PCP)											
Jung Susan	Practitioner - Non-Primary Care Provider (PCP)											
Haynes Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Vora Rajvee	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Mulaikal Elizabeth R	Practitioner - Non-Primary Care Provider (PCP)											
Frasca Maria Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Aghalar Maryam Rafael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Langs-Barlow Allison	Practitioner - Non-Primary Care Provider (PCP)											
Lee Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Testa Lisa Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Richards Gideon	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Panna	Practitioner - Non-Primary Care Provider (PCP)											
Cilento, Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Dolly Wahid Md	Practitioner - Non-Primary Care Provider (PCP)											
Brill Hayama	Practitioner - Non-Primary Care Provider (PCP)											
Decrosta Inge	Practitioner - Non-Primary Care Provider (PCP)											
Irene Gomez Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Calixto Victoria J	Practitioner - Non-Primary Care Provider (PCP)											
Koshy Robin Vettuparampil Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Khan Seyyar Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Ciavarella, Daniel, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Kalra Manpreet K	Practitioner - Non-Primary Care Provider (PCP)											
Trenard Keisha	Practitioner - Non-Primary Care Provider (PCP)											



Page 541 of 803 Run Date: 09/28/2018

Labb Kristy Practitionar - Non-Primary Care Provider (PCP) Moratos Liliana Practitionar - Non-Primary Care Provider (PCP) Searo Cistina Dora Practitionar - Non-Primary Care Provider (PCP) Vigueras Kristine Mrs. Practitioner - Non-Primary Care Provider (PCP) Julius Sophia Practitioner - Non-Primary Care Provider (PCP) Michinis Anne Practitioner - Non-Primary Care Provider (PCP) Michinis Anne Practitioner - Non-Primary Care Provider (PCP) Michinis Anne Practitioner - Non-Primary Care Provider (PCP) Michinis Anne Practitioner - Non-Primary Care Provider (PCP) Michinis Anne Do Practitioner - Non-Primary Care Provider (PCP) Willoso David Mark Do Practitioner - Non-Primary Care Provider (PCP) Willoso David Mark Do Practitioner - Non-Primary Care Provider (PCP) Willoso David Mark Do Practitioner - Non-Primary Care Provider (PCP) Willoso David Mark Do Practitioner - Non-Primary Care Provider (PCP) Richael Salam Practitioner - Non-Primary Care Provider (PCP) Richael Salam Practitioner - Non-Primary Care Provider (PCP) Richael Salam Practitioner - Non-Primary Care Provider (PCP) Richael Salam Practitioner - Non-Primary Care Provider (PCP) Richael Salam Practitioner - Non-Primary Care Provider (PCP) Richael Salam Practitioner - Non-Primary Care Provider (PCP) Comalein Nevber S Md Practitioner - Non-Primary Care Provider (PCP) Comalein Nevber S Md Practitioner - Non-Primary Care Provider (PCP) Comalein Nevber S Md Practitioner - Non-Primary Care Provider (PCP) Round M Md Practitioner - Non-Primary Care Provider (PCP) Round M Md Practitioner - Non-Primary Care Provider (PCP) Round M Md Practitioner - Non-Primary Care Provider (PCP) Round M Md Practitioner - Non-Primary Care Provider (PCP) Round M Md Practitioner - Non-Primary Care Provider (PCP) Round M Md Practitioner - Non-Primary Care Provider (PCP) Round M Md Practitioner - Non-Primary Care Provider (PCP) Round M Mc Practitioner - Non-Primary Care Provider (PCP) Round Mc Practitioner - Non-Primary Care Provider (PCP) Round Mc	* Safety Net Providers in Green											
Labib Kirbly Practitioner - Non-Primary Care Provider (PCP) Geard Cristina Dora Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Robert Skristine Nts. Practitioner - Non-Primary Care Provider (PCP) Robert Skristine Nts. Rob			in Projects									
Morales Lillane Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vipueras Kristrie Mrs. Practitioner - Non-Primary Care Provider (PCP) Vivueras Care Care Care Care Care Care Care Care			2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cesaro Cristina Dora Practitioner - Non-Primary Care Provider (PCP)	Labib Kristy	·										<u>L</u>
Vigueras Kristine Mrs. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Wilkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Wilkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Wilkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care P	Morales Liliana	Practitioner - Non-Primary Care Provider (PCP)										1
Louis Sophia Practitioner - Non-Primary Care Provider (PCP) Macininis Anne Practitioner - Non-Primary Care Provider (PCP) Disen Dean G Do Practitioner - Non-Primary Care Provider (PCP) Wilkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Nguyen Vinh Tuy Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nguyen Vinh Tuy Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nguyen Vinh Tuy Practitioner - Non-Primary Care Provider (PCP) Ripida Kathyn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathyn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathyn Practitioner - Non-Primary Care Provider (PCP) Stoin Mark Md Practitioner - Non-Primary Care Provider (PCP) Stoin Mark Md Practitioner - Non-Primary Care Provider (PCP) Stoin Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Practitioner - Non-Primary Care Provider (PCP) Richdale Mark Md Richdale Md Richdale Md Richdale Md Richdale Md Richdale Md Richdale Md Richdale Md Richdale Md Ric	Cesaro Cristina Dora	Practitioner - Non-Primary Care Provider (PCP)										
Macinnis Anne Practitioner - Non-Primary Care Provider (PCP) Marol Rhonda Md Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Milkes David Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Mark Md Practitioner - Non-Primary Care Provider (PCP) Milkes Md Practitioner - Non-Primary Care Provider (PCP) Milkes Md Practitioner - Non-Primary Care Provider (PCP) Milkes Md Practitioner - Non-Primary Care Provider (PCP) Milkes Md Practitioner - Non-Primary Care Provider (PCP) Milkes Md Practitioner - Non-Primary Care Provider (PCP) Milkes Md Practitioner - Non-Primary Care Provider (PCP) Milkes Md Practitioner - Non-Pri	Vigueras Kristine Mrs.	Practitioner - Non-Primary Care Provider (PCP)										1
Karol Rhonda Md Practitioner - Non-Primary Care Provider (PCP) Olsen Daon G Do Practitioner - Non-Primary Care Provider (PCP) Wilkes David Mark D Practitioner - Non-Primary Care Provider (PCP) Nguyen Vinh Tuy Practitioner - Non-Primary Care Provider (PCP) Nguyen Vinh Tuy Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner -	Louis Sophia	Practitioner - Non-Primary Care Provider (PCP)										1
Olsen Dean G Do Practitioner - Non-Primary Care Provider (PCP) Writes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ejaz Asma Asiam Practitioner - Non-Primary Care Provider (PCP) Ejaz Asma Asiam Practitioner - Non-Primary Care Provider (PCP) Ejaz Asma Asiam Practitioner - Non-Primary Care Provider (PCP) Rooyman Patricia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Cemaletin Newber S Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Stien Mark Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Macinnis Anne	Practitioner - Non-Primary Care Provider (PCP)										1
Wilkes David Mark Do Practitioner - Non-Primary Care Provider (PCP) Image: Company of the Tune of the Tun	Karol Rhonda Md	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Vinh Tuy Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Richada Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Kathryn Richdale Richd	Olsen Dean G Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Ejaz Asma Aslam Practitioner - Non-Primary Care Provider (PCP) Rooyman Patricia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Stroh Edward M Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Raufman John C Pc Md Raufman John C Pc Md Raufman John C Pc Md Raufman John C Pc Md Raufman John C Pc Md Rauf	Witkes David Mark Do	Practitioner - Non-Primary Care Provider (PCP)										1
Rooyman Patricia Practitioner - Non-Primary Care Provider (PCP) Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Stroh Edward M Md Practitioner - Non-Primary Care Provider (PCP) Stroh Edward M Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Tomilinson Edmund Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Rauf Park Md Practitioner - Non-Primary Care Provider (PCP) Rauf Park Md Practitioner - Non-Primary Care Provider (PCP) Rauf Park Md Practitioner - Non-Primary Care Provider (PCP) Rauf Park Md Practitioner - Non-Primary Care Provider (PCP) Regardine Wilde Np Practitioner - Non-Primary Care Provider (PCP) Resolved Park Md Practitioner - Non-Primary Care Provider (PCP) Resolved Park Md Practitioner - Non-Primary Care Provider (PCP) Resolved Park Md Practitioner - Non-Primary Care Provider (PCP) Resolved Park Md Practitioner - Non-Primary Care Provider (PCP) Resolved Park Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved Md Practitioner - Non-Primary Care Provider (PCP) Resolved McM Practitioner - Non-Primary Care Provider (PCP) Resolved McM Resolved McM Resolved McM Resolved McM Resolved McM Resolved McM Resolved McM Resolved McM Resol	Nguyen Vinh Tuy	Practitioner - Non-Primary Care Provider (PCP)										
Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Stron Edward M Md Practitioner - Non-Primary Care Provider (PCP) Saufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Tomlinson Edmund Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ann Elizabeth Dirico Pa Practitioner - Non-Primary Care Provider (PCP) Reymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Blancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Pro	Ejaz Asma Aslam	Practitioner - Non-Primary Care Provider (PCP)										1
Cemaletin Nevber S Md Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Stein Mark Md Practitioner - Non-Primary Care Provider (PCP) Carim Goolam H Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Tomlinson Edmund Md Practitioner - Non-Primary Care Provider (PCP) Baez Pdro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Baez Pdro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Baez Pdro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Ritioner - Non-Primary Care Provide	Kooyman Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Stroh Edward M Md Practitioner - Non-Primary Care Provider (PCP) Stroh Edward M Md Practitioner - Non-Primary Care Provider (PCP) Carim Goolam H Md Practitioner - Non-Primary Care Provider (PCP) Carim Goolam H Md Practitioner - Non-Primary Care Provider (PCP) Tomlinson Edmund Md Practitioner - Non-Primary Care Provider (PCP) Tomlinson Edmund Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri	Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)										
Stroh Edward M Md Practitioner - Non-Primary Care Provider (PCP) Raufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Tomlinson Edmund Md Practitioner - Non-Primary Care Provider (PCP) Ann Elizabeth Dirico Pa Practitioner - Non-Primary Care Provider (PCP) Rieymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PC	Cemaletin Nevber S Md	Practitioner - Non-Primary Care Provider (PCP)										
Carim Goolam H Md Practitioner - Non-Primary Care Provider (PCP) Kaufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Kleymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Geraldine Wilde Np Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner	Stein Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman John C Pc Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Ann Elizabeth Dirico Pa Practitioner - Non-Primary Care Provider (PCP) Rieymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Zeltsman Vadim Md Practitioner - Non-Primary Care Provider (PCP) Fingelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Stroh Edward M Md	Practitioner - Non-Primary Care Provider (PCP)										
Tomlinson Edmund Md Practitioner - Non-Primary Care Provider (PCP) Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Ann Elizabeth Dirico Pa Practitioner - Non-Primary Care Provider (PCP) Rieymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Carim Goolam H Md	Practitioner - Non-Primary Care Provider (PCP)										
Baez Pedro Anibal Md Practitioner - Non-Primary Care Provider (PCP) Ann Elizabeth Dirico Pa Practitioner - Non-Primary Care Provider (PCP) Rieymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Kaufman John C Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Ann Elizabeth Dirico Pa Practitioner - Non-Primary Care Provider (PCP) Ricymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Engelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Tomlinson Edmund Md	Practitioner - Non-Primary Care Provider (PCP)										
Kleymenova Larisa Practitioner - Non-Primary Care Provider (PCP) Geraldine Wilde Np Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Non-Primary Care Provider (PCP) Zeltsman Vadim Md Practitioner - Non-Primary Care Provider (PCP) Engelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP) Propol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP) Provider (PCP) Provider (PCP) Provider (PCP) Provider - Non-Primary Care Provider (PCP) Provider - Non-Primary Car	Baez Pedro Anibal Md	Practitioner - Non-Primary Care Provider (PCP)										
Geraldine Wilde Np Practitioner - Non-Primary Care Provider (PCP) Biancavilla Sherri Practitioner - Non-Primary Care Provider (PCP) Brooks Debra Ellen Practitioner - Non-Primary Care Provider (PCP) Zeltsman Vadim Md Practitioner - Non-Primary Care Provider (PCP) Engelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP) Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP) Practiti	Ann Elizabeth Dirico Pa	Practitioner - Non-Primary Care Provider (PCP)										
Biancavilla Sherri Brooks Debra Ellen Brooks Debra Ellen Practitioner - Non-Primary Care Provider (PCP) Zeltsman Vadim Md Practitioner - Non-Primary Care Provider (PCP) Engelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP)	Kleymenova Larisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Brooks Debra Ellen Practitioner - Non-Primary Care Provider (PCP) Zeltsman Vadim Md Practitioner - Non-Primary Care Provider (PCP) Engelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP) Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Geraldine Wilde Np	Practitioner - Non-Primary Care Provider (PCP)										
Zeltsman Vadim Md Practitioner - Non-Primary Care Provider (PCP) Engelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP) Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Biancavilla Sherri	Practitioner - Non-Primary Care Provider (PCP)										
Engelberg Laurence A Md Practitioner - Non-Primary Care Provider (PCP) Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP) Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Brooks Debra Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Teherani Meherdad Md Practitioner - Non-Primary Care Provider (PCP) Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP) Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP)	Zeltsman Vadim Md	Practitioner - Non-Primary Care Provider (PCP)										
Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP) Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP)	Engelberg Laurence A Md	Practitioner - Non-Primary Care Provider (PCP)										
Puopol0 Steven Michael Practitioner - Non-Primary Care Provider (PCP)	Teherani Meherdad Md	Practitioner - Non-Primary Care Provider (PCP)										·
	Iqbal Javed Md	Practitioner - Non-Primary Care Provider (PCP)										
Pervil Paul R Md Practitioner - Non-Primary Care Provider (PCP)	Puopol0 Steven Michael	Practitioner - Non-Primary Care Provider (PCP)										·
	Pervil Paul R Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 542 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Flaherty Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											1
Frank J Garrido	Practitioner - Non-Primary Care Provider (PCP)											
Contreras Joanna	Practitioner - Non-Primary Care Provider (PCP)											1
Calandrella Christopher Do	Practitioner - Non-Primary Care Provider (PCP)											
Marinese Dorene M	Practitioner - Non-Primary Care Provider (PCP)											
Cioe Eric	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Lakticova Viera	Practitioner - Non-Primary Care Provider (PCP)											
Taitt-Wynter Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											1
Leavitt David	Practitioner - Non-Primary Care Provider (PCP)											
Ranire-Maguire Marisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Guerrier Carline	Practitioner - Non-Primary Care Provider (PCP)											
Gil Richard	Practitioner - Non-Primary Care Provider (PCP)											
Rassekhi Hamid Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Falk Joshua Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Takhalov Yuriy	Practitioner - Non-Primary Care Provider (PCP)											1
Ali Nicole M	Practitioner - Non-Primary Care Provider (PCP)											1
Dexeus Daniel Patrick	Practitioner - Non-Primary Care Provider (PCP)											1
Siehs Rachel	Practitioner - Non-Primary Care Provider (PCP)											1
Veith Philip Edwin	Practitioner - Non-Primary Care Provider (PCP)											1
Shaforost Nataliya	Practitioner - Non-Primary Care Provider (PCP)											
Porreca Kristen Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)											
Harmon, Mary	Practitioner - Non-Primary Care Provider (PCP)											
Marino Leslie Ann	Practitioner - Non-Primary Care Provider (PCP)											1
Chodash Lori	Practitioner - Non-Primary Care Provider (PCP)											1
Gautam Pranisha	Practitioner - Non-Primary Care Provider (PCP)	~					~					1
Lavoie Rachel	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Rayport Stephen	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Kasper William Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Paul Ernst Jean Jr Md	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Ioannou John M Md	Practitioner - Non-Primary Care Provider (PCP)											i



Page 543 of 803 Run Date : 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Liang Sharon Xiaoshan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lefkowitz Gary K Md	Practitioner - Non-Primary Care Provider (PCP)											
Henesch Stephen Mark Do	Practitioner - Non-Primary Care Provider (PCP)											
Kyan Kok-Min Md	Practitioner - Non-Primary Care Provider (PCP)											
Glashofer Marc David Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimartino Florence Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Hadjiev Boyan	Practitioner - Non-Primary Care Provider (PCP)											
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Jeff D Kopelman M D F A C S L	Practitioner - Non-Primary Care Provider (PCP)											
Choi Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Milman Perry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorun-Gorunescu Oana S Md	Practitioner - Non-Primary Care Provider (PCP)											
Paulus Celine Md	Practitioner - Non-Primary Care Provider (PCP)											
Cappellino Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Gandras Eric John Md	Practitioner - Non-Primary Care Provider (PCP)											
Gornie Ron	Practitioner - Non-Primary Care Provider (PCP)											
Fishfeld Chaim Israel	Practitioner - Non-Primary Care Provider (PCP)											
Tanzer Joyce	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Powers Maryann	Practitioner - Non-Primary Care Provider (PCP)											
Redner Arlene Sara Md	Practitioner - Non-Primary Care Provider (PCP)											
Duboys Elliott B Md	Practitioner - Non-Primary Care Provider (PCP)											
Gabalski Edward C Md	Practitioner - Non-Primary Care Provider (PCP)											
Styczen Piotr	Practitioner - Non-Primary Care Provider (PCP)											
Marder Galina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Torres Luz Idalia	Practitioner - Non-Primary Care Provider (PCP)											
Tronco Gene Gellegani Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Sanjeev	Practitioner - Non-Primary Care Provider (PCP)											
Kanner Lawrence Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Juliana Rossi	Practitioner - Non-Primary Care Provider (PCP)											



Page 544 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mehta Rajeev	Practitioner - Non-Primary Care Provider (PCP)										1
Llanit Aminow Md	Practitioner - Non-Primary Care Provider (PCP)										
Sinvani Liron Danay	Practitioner - Non-Primary Care Provider (PCP)										
009 - Stragglers	Practitioner - Non-Primary Care Provider (PCP)										
Kennedy Kevin T	Practitioner - Non-Primary Care Provider (PCP)										1
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)										
Berkowitz Bernard W Md	Practitioner - Non-Primary Care Provider (PCP)										1
Ricci John	Practitioner - Non-Primary Care Provider (PCP)										
Guttieri, Anthony	Practitioner - Non-Primary Care Provider (PCP)										1
Berlin Raviv B	Practitioner - Non-Primary Care Provider (PCP)										
Chetram Poonai	Practitioner - Non-Primary Care Provider (PCP)										
Collins-Fletcher Kadesha	Practitioner - Non-Primary Care Provider (PCP)										1
Khan Samana Fatima	Practitioner - Non-Primary Care Provider (PCP)										1
Barron Elyssa	Practitioner - Non-Primary Care Provider (PCP)										
Anisis Elizabeth Christine	Practitioner - Non-Primary Care Provider (PCP)										1
Villalobos Susana	Practitioner - Non-Primary Care Provider (PCP)										1
Fuzailov Diana	Practitioner - Non-Primary Care Provider (PCP)										
Ramanathan Anantha Kumarasamy	Practitioner - Non-Primary Care Provider (PCP)										
Barabash Leslianne	Practitioner - Non-Primary Care Provider (PCP)										1
Krauss Eugene S Md	Practitioner - Non-Primary Care Provider (PCP)										1
Steven Paul Marsala Pa	Practitioner - Non-Primary Care Provider (PCP)										1
Ardalan Hengameh Md	Practitioner - Non-Primary Care Provider (PCP)										1
Dhital Pradeep	Practitioner - Non-Primary Care Provider (PCP)										
Simmons Bruce Dpm	Practitioner - Non-Primary Care Provider (PCP)										1
Grainer Steven Leigh Md	Practitioner - Non-Primary Care Provider (PCP)										1
Dreznick Elliott B	Practitioner - Non-Primary Care Provider (PCP)										
Mieles Renzo Gregorio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~
Pek Henry Md	Practitioner - Non-Primary Care Provider (PCP)										
Simpson Roger L Md	Practitioner - Non-Primary Care Provider (PCP)										
Brewer Bruce W Md	Practitioner - Non-Primary Care Provider (PCP)										
Schanler Richard J Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 545 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Farrugia Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Harris Steven M Md	Practitioner - Non-Primary Care Provider (PCP)											
Waldman Glenn Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Calves Pedro H Md	Practitioner - Non-Primary Care Provider (PCP)											
Liberman Tara	Practitioner - Non-Primary Care Provider (PCP)											
Hammer Steven	Practitioner - Non-Primary Care Provider (PCP)											
Esan Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)											
Kulkarni Subash	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Mary M Md	Practitioner - Non-Primary Care Provider (PCP)											
Geist Terry	Practitioner - Non-Primary Care Provider (PCP)											
Stuart Jeanine	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Morris Taylor Esmie Sherlene	Practitioner - Non-Primary Care Provider (PCP)											
Vukasin Zelmir	Practitioner - Non-Primary Care Provider (PCP)											
Colantropo Gary Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Johnson Ming-Yu Md	Practitioner - Non-Primary Care Provider (PCP)											
Benson Michelle H	Practitioner - Non-Primary Care Provider (PCP)											
Walch Tina J Md	Practitioner - Non-Primary Care Provider (PCP)											
Grand Donna Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Koppel Jeremy Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Trope Juliette Avigdor Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Martin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Colleen B	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Steven E Md	Practitioner - Non-Primary Care Provider (PCP)											
Olshanetskiy Oleg Md	Practitioner - Non-Primary Care Provider (PCP)											
Procaccino Angelo J Md	Practitioner - Non-Primary Care Provider (PCP)											
Putterman Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Yair Yonatan Keilson	Practitioner - Non-Primary Care Provider (PCP)											
Carroll Dawnell C	Practitioner - Non-Primary Care Provider (PCP)											
Sanon Nancy	Practitioner - Non-Primary Care Provider (PCP)											



Page 546 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tutrone William David	Practitioner - Non-Primary Care Provider (PCP)											
Xipoleas George Dimitrios	Practitioner - Non-Primary Care Provider (PCP)											
Amin Viren	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Reena	Practitioner - Non-Primary Care Provider (PCP)											
Chen Lu	Practitioner - Non-Primary Care Provider (PCP)											
Corbett Kyle	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Ashish	Practitioner - Non-Primary Care Provider (PCP)											
Barrow Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Goba Lesego	Practitioner - Non-Primary Care Provider (PCP)											
Oppenheim Melissa H Md	Practitioner - Non-Primary Care Provider (PCP)											
Eastern Portable X-Ray Corp	Practitioner - Non-Primary Care Provider (PCP)											
Sacks Diane J Md	Practitioner - Non-Primary Care Provider (PCP)											
Chambers Theudia	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)											
Katz Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Malhotra Prashant Md	Practitioner - Non-Primary Care Provider (PCP)						~		~	~		
Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)											
Isaacson Adam C Md	Practitioner - Non-Primary Care Provider (PCP)											
Liberatore Lisa Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Khodadadian Parviz K Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan James D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mynn Peter Aung Md	Practitioner - Non-Primary Care Provider (PCP)											
Altus Jonathan Drew Md	Practitioner - Non-Primary Care Provider (PCP)											
Farkash Arthur E Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramaseshu Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaman M Qamar	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Wolfson David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacob Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Monteleone Patrick Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Babolcsay Linda	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberg Mark B Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 547 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dyreyes Victor Mariano	Practitioner - Non-Primary Care Provider (PCP)											
Gershman Lori J	Practitioner - Non-Primary Care Provider (PCP)											
Aslam Uzma	Practitioner - Non-Primary Care Provider (PCP)											
Corvelle Adelaide	Practitioner - Non-Primary Care Provider (PCP)											
Jaiswal Arun K Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Calvin W	Practitioner - Non-Primary Care Provider (PCP)											
Warshawsky Robin Jo Md	Practitioner - Non-Primary Care Provider (PCP)											
Hines John Md	Practitioner - Non-Primary Care Provider (PCP)											
Dave Ritu Md	Practitioner - Non-Primary Care Provider (PCP)											
Acharya Suchitra S Md	Practitioner - Non-Primary Care Provider (PCP)											
Khokhar Shafiq Rehman Md	Practitioner - Non-Primary Care Provider (PCP)											
Glauberson Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)											
Rey Azucena C Md	Practitioner - Non-Primary Care Provider (PCP)											
Smyrlis Athanasios	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Jill A	Practitioner - Non-Primary Care Provider (PCP)											
Alapati Prameela	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Omrani Sheila	Practitioner - Non-Primary Care Provider (PCP)											
Khandakar Saema	Practitioner - Non-Primary Care Provider (PCP)											
Shtaynberg Norbert	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Rovensky Maksim	Practitioner - Non-Primary Care Provider (PCP)											
Phan Vinh	Practitioner - Non-Primary Care Provider (PCP)											
Foster David	Practitioner - Non-Primary Care Provider (PCP)											
Santiago Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Resnick Seth Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Nahar Deepti	Practitioner - Non-Primary Care Provider (PCP)											
Caldentey Jinny	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Derek	Practitioner - Non-Primary Care Provider (PCP)											
Alcantara Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan, Jane Rd	Practitioner - Non-Primary Care Provider (PCP)											
Chebat Danielle	Practitioner - Non-Primary Care Provider (PCP)											



Page 548 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	in Projects	1						•	,	
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b	.vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Morim Olga	Practitioner - Non-Primary Care Provider (PCP)										
Zimmerman Andrew	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Cheriyan George K	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Clark Alexa	Practitioner - Non-Primary Care Provider (PCP)										
Oddo Rosemarie	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)										1
Varghese Betsy	Practitioner - Non-Primary Care Provider (PCP)										
Kane Kayce	Practitioner - Non-Primary Care Provider (PCP)										
Ward Robert J Md	Practitioner - Non-Primary Care Provider (PCP)										
Mardy Yvan Md	Practitioner - Non-Primary Care Provider (PCP)										
Simon John Mathew Md	Practitioner - Non-Primary Care Provider (PCP)										
Itzkowitz Jay Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Ilan Hana Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubach Eugene Md	Practitioner - Non-Primary Care Provider (PCP)										
Ferman Debra Ann	Practitioner - Non-Primary Care Provider (PCP)										
Adler Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)										
Chusid Jesse A Md	Practitioner - Non-Primary Care Provider (PCP)										
Coloma Karl Adam Md	Practitioner - Non-Primary Care Provider (PCP)										
Milner Lawrence Neil Md	Practitioner - Non-Primary Care Provider (PCP)										
Regan Patricia Anne Dmd	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Michael Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Philomena Md	Practitioner - Non-Primary Care Provider (PCP)										
Roche Patricia E Md	Practitioner - Non-Primary Care Provider (PCP)										
Anto Cecily Md	Practitioner - Non-Primary Care Provider (PCP)										
Hertz Jonathan Adam	Practitioner - Non-Primary Care Provider (PCP)										
Weiner Doron Md	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Anna Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Kafantaris Vivian	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Abidi Oana Olivia Md	Practitioner - Non-Primary Care Provider (PCP)										
Narayan Tina	Practitioner - Non-Primary Care Provider (PCP)										
Lipetz Jason Scott Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 549 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gelwan Mark James Md	Practitioner - Non-Primary Care Provider (PCP)											
Saffran Louis	Practitioner - Non-Primary Care Provider (PCP)											
Gordon-Dubs Kelly Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Villanea Flora Sacay	Practitioner - Non-Primary Care Provider (PCP)											
Zamor Joseph Ludovic Md	Practitioner - Non-Primary Care Provider (PCP)											
Vitaliy Krol	Practitioner - Non-Primary Care Provider (PCP)											
Garcia-Fernandez Fidel	Practitioner - Non-Primary Care Provider (PCP)											
Baez Juan M	Practitioner - Non-Primary Care Provider (PCP)											
Marks Susan Mary	Practitioner - Non-Primary Care Provider (PCP)											
Zahler Christine	Practitioner - Non-Primary Care Provider (PCP)											
Tamburo Michael	Practitioner - Non-Primary Care Provider (PCP)											
Tran Loanne	Practitioner - Non-Primary Care Provider (PCP)											
Haggerty Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Gorny Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Ossa, Valeria Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Knapper Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Sabaa	Practitioner - Non-Primary Care Provider (PCP)											
Ardito Ann-Margar	Practitioner - Non-Primary Care Provider (PCP)											
Casimir Michele Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Gurtman Alison S	Practitioner - Non-Primary Care Provider (PCP)											
Rahman Merajur	Practitioner - Non-Primary Care Provider (PCP)											
Dini Stephen J	Practitioner - Non-Primary Care Provider (PCP)											
Berg Jaclyn	Practitioner - Non-Primary Care Provider (PCP)											
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Giliberto Luca	Practitioner - Non-Primary Care Provider (PCP)											
Pacheco Johanna	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mccauley Devon	Practitioner - Non-Primary Care Provider (PCP)											
Galdamez Keva A F	Practitioner - Non-Primary Care Provider (PCP)											
Dube Bernadette	Practitioner - Non-Primary Care Provider (PCP)											



Page 550 of 803 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Miller Jessica Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Schiavetta Kiera Lise	Practitioner - Non-Primary Care Provider (PCP)											1
Cappadora Anthony Edward	Practitioner - Non-Primary Care Provider (PCP)											1
Veeramachaneni Srivalli	Practitioner - Non-Primary Care Provider (PCP)											1
Grossman David	Practitioner - Non-Primary Care Provider (PCP)											1
Hermogenes Herminia	Practitioner - Non-Primary Care Provider (PCP)											1
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)											1
Tarantino Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Lomasky Steven J	Practitioner - Non-Primary Care Provider (PCP)											1
Spadaro Louise A Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		1
Handler Toby F Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ivanov Svetlin S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Seiden Steven Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											1
Goldblatt Robert	Practitioner - Non-Primary Care Provider (PCP)											1
Garely Alan D Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)											1
Forte Richard	Practitioner - Non-Primary Care Provider (PCP)											1
Lieberman Ira Md	Practitioner - Non-Primary Care Provider (PCP)											1
Deutsch Andrea J	Practitioner - Non-Primary Care Provider (PCP)											1
Brunn Lauren J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bouklas George Phd	Practitioner - Non-Primary Care Provider (PCP)											1
Palestro Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)											1
Geisler Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				1
Roistacher Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ionescu Marina	Practitioner - Non-Primary Care Provider (PCP)											1
Amaral Terry David Md	Practitioner - Non-Primary Care Provider (PCP)											1
Spitalny Kenneth Charles	Practitioner - Non-Primary Care Provider (PCP)											1
Malcomson Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)											1
Schwartz Michael Craig Md	Practitioner - Non-Primary Care Provider (PCP)											i
Levy Elan S	Practitioner - Non-Primary Care Provider (PCP)											i
Maliagros Helen	Practitioner - Non-Primary Care Provider (PCP)											1



Page 551 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Schmidt Elizabeth Orene	Practitioner - Non-Primary Care Provider (PCP)											
Christos Vavasis Md	Practitioner - Non-Primary Care Provider (PCP)											
Aristide Burducea	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Zvika	Practitioner - Non-Primary Care Provider (PCP)											
Gracy Thomas Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Shital	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Jun Md	Practitioner - Non-Primary Care Provider (PCP)											
Henry Matthew Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Heron Dihan	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Jatinder	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Assad Ayesha	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Shantae Lynette	Practitioner - Non-Primary Care Provider (PCP)											
Hoschander Ari Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Annabi Amir	Practitioner - Non-Primary Care Provider (PCP)											
Ringo Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Farzan Sherry	Practitioner - Non-Primary Care Provider (PCP)											
Tabak Rostislav	Practitioner - Non-Primary Care Provider (PCP)											
Degiorgio Danielle Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Brus Michael John	Practitioner - Non-Primary Care Provider (PCP)											
Rana Harinder	Practitioner - Non-Primary Care Provider (PCP)											
Luo Yong	Practitioner - Non-Primary Care Provider (PCP)											
Surguladze George	Practitioner - Non-Primary Care Provider (PCP)											
Lominadze George	Practitioner - Non-Primary Care Provider (PCP)											
Challagundla Srikanth	Practitioner - Non-Primary Care Provider (PCP)											
Dhakal Teena	Practitioner - Non-Primary Care Provider (PCP)											
Guarini Ludovico Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)											
Vega Maria R Np	Practitioner - Non-Primary Care Provider (PCP)											



Page 552 of 803 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ohri Anju Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hannanian Farshad David Md	Practitioner - Non-Primary Care Provider (PCP)											1
Berkowitz Sara	Practitioner - Non-Primary Care Provider (PCP)											1
Delman Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											1
Dauer Jan H Md	Practitioner - Non-Primary Care Provider (PCP)											1
Lastig Jessica Chimon	Practitioner - Non-Primary Care Provider (PCP)											1
Santana-Fox Elsie Milagros Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Derisi Dwight Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Weiss Helen Md	Practitioner - Non-Primary Care Provider (PCP)											1
Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)											1
Shpizner Barry Alan Md	Practitioner - Non-Primary Care Provider (PCP)											1
Khan Ambreen S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Licalzi Luke K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Angel Michelle E	Practitioner - Non-Primary Care Provider (PCP)											1
Monaco Dana O Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bavli Samuel Z Md	Practitioner - Non-Primary Care Provider (PCP)											1
Edwin Valle Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Arvanian Varsenik Md	Practitioner - Non-Primary Care Provider (PCP)											1
Arsove Pamela Md	Practitioner - Non-Primary Care Provider (PCP)											1
Figaro Edwige	Practitioner - Non-Primary Care Provider (PCP)											1
Stone William Dds	Practitioner - Non-Primary Care Provider (PCP)											1
Hassoun Youssef K Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bradley Thomas P Md	Practitioner - Non-Primary Care Provider (PCP)											1
lofel Yakov Md	Practitioner - Non-Primary Care Provider (PCP)											1
Sznyter Laura	Practitioner - Non-Primary Care Provider (PCP)											1
Gross Robert Md	Practitioner - Non-Primary Care Provider (PCP)											1
Kalash Glenn Richard Md	Practitioner - Non-Primary Care Provider (PCP)											1
Celeste Ann Marino Pa	Practitioner - Non-Primary Care Provider (PCP)											1
Maiwald Diane Cecile Md	Practitioner - Non-Primary Care Provider (PCP)											1
Abraham Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)											i
Viriya Surya Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 553 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Zaidi Raza	Practitioner - Non-Primary Care Provider (PCP)											
Osei Tutu John Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamdar Jayesh C Md	Practitioner - Non-Primary Care Provider (PCP)											
Galak Robert C Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Vishnubhakat S Murthy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hays Peyton	Practitioner - Non-Primary Care Provider (PCP)											
Cinone Charles Michael Pa	Practitioner - Non-Primary Care Provider (PCP)											
Zielinski Ronald Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Trikha Sunita Md	Practitioner - Non-Primary Care Provider (PCP)											
Esposito Rick Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein David Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Farhad Mina Md	Practitioner - Non-Primary Care Provider (PCP)											
Arif Farzana	Practitioner - Non-Primary Care Provider (PCP)											
Dilawari Asma Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Capobianco Victoria	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Megalla Sherry	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Monica Majmundar	Practitioner - Non-Primary Care Provider (PCP)											
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)											
Jamal Joseph E	Practitioner - Non-Primary Care Provider (PCP)											
Solderitch Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Krupinski Konrad	Practitioner - Non-Primary Care Provider (PCP)											
Vargas Adelina J	Practitioner - Non-Primary Care Provider (PCP)											
Laura L Braider Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Goldman Michael M	Practitioner - Non-Primary Care Provider (PCP)											
Urick Pauline	Practitioner - Non-Primary Care Provider (PCP)											
Lee Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Gazis Sophia Md	Practitioner - Non-Primary Care Provider (PCP)											
Go Kimberly Valencia Np	Practitioner - Non-Primary Care Provider (PCP)											
Barrezueta Tania Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Polepalle Sapan Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 554 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Alejo Luis E Md	Practitioner - Non-Primary Care Provider (PCP)										
Khan Nafis Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)										
Ojukwu Chukwuma Udemezue Md	Practitioner - Non-Primary Care Provider (PCP)										
Singh Prameet Md	Practitioner - Non-Primary Care Provider (PCP)										
Weiner William Alan Do	Practitioner - Non-Primary Care Provider (PCP)										
Kim Michael Chong Min Md	Practitioner - Non-Primary Care Provider (PCP)										
Parker Gwenevere	Practitioner - Non-Primary Care Provider (PCP)										
Petraco Douglas Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Alan Rosenbloom Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Michael Patrick Roberts	Practitioner - Non-Primary Care Provider (PCP)										
Fox Donald M Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Reish Timothy Md	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Dischner Kurt Russell	Practitioner - Non-Primary Care Provider (PCP)	~		~				~	~		
Chowdhry Mohammed Idris	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		~
Turri Lisa Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Dobriner Mark	Practitioner - Non-Primary Care Provider (PCP)										
Faiella Louis lii Md	Practitioner - Non-Primary Care Provider (PCP)										
Bansal Meera Md	Practitioner - Non-Primary Care Provider (PCP)										
Sorin Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Lessin Michael Edward Dds	Practitioner - Non-Primary Care Provider (PCP)										
Dimeo Albert Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Selim Hosny M Md	Practitioner - Non-Primary Care Provider (PCP)										
Moreta Henry Md	Practitioner - Non-Primary Care Provider (PCP)										
Beyda Victoria L Md	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)										
Girardi Sarah Klemmer Md	Practitioner - Non-Primary Care Provider (PCP)										
Grotas Jason A Md	Practitioner - Non-Primary Care Provider (PCP)										
Gilliar Wolfgang	Practitioner - Non-Primary Care Provider (PCP)										
Carbonetti Dean Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Feuerstein Cindy Np	Practitioner - Non-Primary Care Provider (PCP)										
Aldrich Kevin C	Practitioner - Non-Primary Care Provider (PCP)										



Page 555 of 803 Run Date: 09/28/2018

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sharma Manjula Md	Practitioner - Non-Primary Care Provider (PCP)											
Singas Effie Md	Practitioner - Non-Primary Care Provider (PCP)											
Cardell Keith	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Rakesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Levey Joan	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez Miguel A S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruiz Felix	Practitioner - Non-Primary Care Provider (PCP)											
Scicutella Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Shih Karin	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Lorne Md	Practitioner - Non-Primary Care Provider (PCP)											
Swan Arvenia Cheri	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Marc S Md	Practitioner - Non-Primary Care Provider (PCP)											
Glick Richard David Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Lyubov Md	Practitioner - Non-Primary Care Provider (PCP)											
Polcino Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)											
Topek-Walker Leah	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Hong Tao Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Richard Alan	Practitioner - Non-Primary Care Provider (PCP)											
Argyros Thomas G Md	Practitioner - Non-Primary Care Provider (PCP)											
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)											1
Nandi Reena Md	Practitioner - Non-Primary Care Provider (PCP)											
Orellana Tori A	Practitioner - Non-Primary Care Provider (PCP)											
Jimenez Edward Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Glodan Florin Vasile	Practitioner - Non-Primary Care Provider (PCP)											
109401320gar Marian	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Stellitano Toni-Cara	Practitioner - Non-Primary Care Provider (PCP)											1
Van Wickler Michelle Monique	Practitioner - Non-Primary Care Provider (PCP)											ĺ
Merone Kristin Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Macchia Alissa A	Practitioner - Non-Primary Care Provider (PCP)											i



Page 556 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Paternoster Dana L	Practitioner - Non-Primary Care Provider (PCP)											
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Fahim Eiris A	Practitioner - Non-Primary Care Provider (PCP)											
Yalamanchili Himabindu	Practitioner - Non-Primary Care Provider (PCP)											
Macaluso Dina	Practitioner - Non-Primary Care Provider (PCP)											
Majid Madiha	Practitioner - Non-Primary Care Provider (PCP)											
Hyacinthe Cynthia J	Practitioner - Non-Primary Care Provider (PCP)											
Fanning Laura	Practitioner - Non-Primary Care Provider (PCP)											
Clark Robert H Md	Practitioner - Non-Primary Care Provider (PCP)											
Rufrano Lori Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)											
Scarpinato Dorothy F Md	Practitioner - Non-Primary Care Provider (PCP)											
Ratner Scott Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberger Elliott Md	Practitioner - Non-Primary Care Provider (PCP)											
Angelo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Landis Gregg Shawn Md	Practitioner - Non-Primary Care Provider (PCP)											
Brooks, Kevin J., Pa	Practitioner - Non-Primary Care Provider (PCP)											
Nanda Deepak Md	Practitioner - Non-Primary Care Provider (PCP)											
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)											
Horioglu Roger Engin Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcmanus Patrick Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Gelber Howard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Vianna Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Burke Brian Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hinton, Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Kenan Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Jeffrey Fred Md	Practitioner - Non-Primary Care Provider (PCP)											
Speiser David Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Rekate Harold Louis	Practitioner - Non-Primary Care Provider (PCP)											
Zide Irene Lois	Practitioner - Non-Primary Care Provider (PCP)											
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)											



Page 557 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Geehreng Aimee	Practitioner - Non-Primary Care Provider (PCP)											
Lukash Frederick N Md	Practitioner - Non-Primary Care Provider (PCP)											
Gajer Reva E	Practitioner - Non-Primary Care Provider (PCP)											
Meyer Janet	Practitioner - Non-Primary Care Provider (PCP)											
Raftopoulos Haralambos Md	Practitioner - Non-Primary Care Provider (PCP)											
Naidich Jason J Md	Practitioner - Non-Primary Care Provider (PCP)											
Zenn Richard D Md	Practitioner - Non-Primary Care Provider (PCP)											
Scheidt Joni Debra	Practitioner - Non-Primary Care Provider (PCP)											
Waxman David Craig	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub George Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Masani Farhan N Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Chelico John	Practitioner - Non-Primary Care Provider (PCP)											
Copper Crystal Ann	Practitioner - Non-Primary Care Provider (PCP)											
Rastinehad Ardeshir	Practitioner - Non-Primary Care Provider (PCP)											
Nicolas Farah Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Zausmer Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Davila Angeles	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Donna	Practitioner - Non-Primary Care Provider (PCP)											
Palmisano Luke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)											
Olsen Erica	Practitioner - Non-Primary Care Provider (PCP)											
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)											
Santos lii Andres	Practitioner - Non-Primary Care Provider (PCP)											
Akhtar Naheed	Practitioner - Non-Primary Care Provider (PCP)											
Deutch Allison B	Practitioner - Non-Primary Care Provider (PCP)											
Bueno Altagracia Rafaela Dds	Practitioner - Non-Primary Care Provider (PCP)											
Groarke Justine	Practitioner - Non-Primary Care Provider (PCP)											
Rose Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Alexander John M	Practitioner - Non-Primary Care Provider (PCP)											
Boado Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Watson Philip	Practitioner - Non-Primary Care Provider (PCP)											



Page 558 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Arrington Takisha	Practitioner - Non-Primary Care Provider (PCP)											
Patel Bhargav	Practitioner - Non-Primary Care Provider (PCP)											
Schmeizer Brett	Practitioner - Non-Primary Care Provider (PCP)											
Balbi Howard Jorge Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Pappas Dean Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Buchbinder Mitchell I Md	Practitioner - Non-Primary Care Provider (PCP)											
Palmadessa Donald J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera-Nunez Yasmin	Practitioner - Non-Primary Care Provider (PCP)											
Vyas Jagdeep J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hleap Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Baghdassarian Bagdig S Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Ankineedu N Md	Practitioner - Non-Primary Care Provider (PCP)											
Paulose Ammukutty Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Berlin Lance	Practitioner - Non-Primary Care Provider (PCP)											
Hertz Arnold M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Diego Alberto Md	Practitioner - Non-Primary Care Provider (PCP)											
Besser David Md	Practitioner - Non-Primary Care Provider (PCP)											
Albert Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Sen Filiz	Practitioner - Non-Primary Care Provider (PCP)											
Owensby Jennifer Rita Md	Practitioner - Non-Primary Care Provider (PCP)											
Soma Vijaya	Practitioner - Non-Primary Care Provider (PCP)											
Amato Teresa Murray Md	Practitioner - Non-Primary Care Provider (PCP)											
Belleh Karen N	Practitioner - Non-Primary Care Provider (PCP)											
Zahtz Gerald Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Dolgin Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Ross Steven G Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Farmer Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Lementowski Peter	Practitioner - Non-Primary Care Provider (PCP)											
Niedritis Erik Alvis Md	Practitioner - Non-Primary Care Provider (PCP)	~						~				




Page 559 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kanzer Barry F Md	Practitioner - Non-Primary Care Provider (PCP)											
Barata Isabel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jollon Marilyn A	Practitioner - Non-Primary Care Provider (PCP)											
Straker David A Do	Practitioner - Non-Primary Care Provider (PCP)											
Bragin Todd	Practitioner - Non-Primary Care Provider (PCP)											
Veras Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Neber Dana Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)											
Bishai Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Francois Lenee E	Practitioner - Non-Primary Care Provider (PCP)											
Stevens Scott	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Grace	Practitioner - Non-Primary Care Provider (PCP)											
Prombanthoa, Supranee, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Synnott Natalie Sue Np	Practitioner - Non-Primary Care Provider (PCP)											
Ametrano Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Baweja Gunjan	Practitioner - Non-Primary Care Provider (PCP)											
Janice Y Wang Md	Practitioner - Non-Primary Care Provider (PCP)											
Collins Lee Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor-Katari Komal	Practitioner - Non-Primary Care Provider (PCP)											
Wan Wai Ling	Practitioner - Non-Primary Care Provider (PCP)											
Marcello Brittany Faye	Practitioner - Non-Primary Care Provider (PCP)											
Giarrusso Edward F	Practitioner - Non-Primary Care Provider (PCP)											
Anya Levitin Barak	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Kwak No B	Practitioner - Non-Primary Care Provider (PCP)											
Mickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)											
Englert Merril	Practitioner - Non-Primary Care Provider (PCP)											
Montgomery Erin E	Practitioner - Non-Primary Care Provider (PCP)											
Scott, Jeanne, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Edouard Laurence	Practitioner - Non-Primary Care Provider (PCP)											
Werner Claire Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											



Page 560 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Foucher Marc Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Carinci Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Caprarella Rina Md	Practitioner - Non-Primary Care Provider (PCP)											
Pezzello Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Ma Hai-Wen Md	Practitioner - Non-Primary Care Provider (PCP)											
Loewenthal Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jaedu	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Shadab H Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizvon Kaleem Mohammed	Practitioner - Non-Primary Care Provider (PCP)											
Melamed Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramani Meenatchi A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<		<	<	<	<
Buck-Haskin Stephanie Caulett	Practitioner - Non-Primary Care Provider (PCP)											
Gottlieb Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Lyn Denise Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<		<	<	<	<
Nazli Yasmeen Zuleikha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<		<	<	<	<
Weinberg Jeffrey Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Rossi Dennis R Md	Practitioner - Non-Primary Care Provider (PCP)											
Desai Deepak Sadanand Md	Practitioner - Non-Primary Care Provider (PCP)											
Kluger Alan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<		<	<	<	<
Mccarthy-King Claire	Practitioner - Non-Primary Care Provider (PCP)	<					<	<				
Marina Alayev Pa	Practitioner - Non-Primary Care Provider (PCP)											
Fish, Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Fusco Tara M	Practitioner - Non-Primary Care Provider (PCP)											
Lipton Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Gottlieb Beth Susan	Practitioner - Non-Primary Care Provider (PCP)											
Muller Darius	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Y Stanley Prabhakar	Practitioner - Non-Primary Care Provider (PCP)											
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)											
Stewart William J Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 561 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Baciuska Maria H	Practitioner - Non-Primary Care Provider (PCP)											
Chery Sherline	Practitioner - Non-Primary Care Provider (PCP)											
Patrick Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Meraj Seema	Practitioner - Non-Primary Care Provider (PCP)											
Passanante Nicole M Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Sangwan Deepa Md	Practitioner - Non-Primary Care Provider (PCP)											
Noor Ali	Practitioner - Non-Primary Care Provider (PCP)											
Schwab Kristin	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Darcy Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Jn-Pierre Carl Edouard	Practitioner - Non-Primary Care Provider (PCP)											
Lisny Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Brulhardt Marianne E	Practitioner - Non-Primary Care Provider (PCP)											
Cicchetti Karen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Escobar-Beltran Magda J	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Alexa	Practitioner - Non-Primary Care Provider (PCP)											
Bacotti Joseph L Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Jacob Elliott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tse Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Elliot Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)											
Pogo Gustave J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Cara	Practitioner - Non-Primary Care Provider (PCP)											
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											
Mendelsohn Steven L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanarek Jack I Md	Practitioner - Non-Primary Care Provider (PCP)											
Bloom Beatrice F Md	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossmann Rami R Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccormack Janice Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldblum Lester Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 562 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lucero Michele	Practitioner - Non-Primary Care Provider (PCP)											
Stephenson Kent Md	Practitioner - Non-Primary Care Provider (PCP)											
Reciniello Joseph A	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Maurer	Practitioner - Non-Primary Care Provider (PCP)											
Levi Lali Md	Practitioner - Non-Primary Care Provider (PCP)	~		~					~	~		
Forman Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Donahue Laura Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Farina Gino Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Aruna	Practitioner - Non-Primary Care Provider (PCP)											
Mital Praveen	Practitioner - Non-Primary Care Provider (PCP)											
Bellucci Alessandro Md	Practitioner - Non-Primary Care Provider (PCP)											
Romaniuk Krystyna Justyna	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Janet C Md	Practitioner - Non-Primary Care Provider (PCP)											
Eaton Dinane	Practitioner - Non-Primary Care Provider (PCP)											
Draga Irene	Practitioner - Non-Primary Care Provider (PCP)											
Miller Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kesten Stacy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mark C Drakos Md	Practitioner - Non-Primary Care Provider (PCP)											
Liewehr Sheila Keane Md	Practitioner - Non-Primary Care Provider (PCP)											
Meissner Margo S	Practitioner - Non-Primary Care Provider (PCP)											
Deverna Nicole Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Magee Carol	Practitioner - Non-Primary Care Provider (PCP)											
Park Eunice	Practitioner - Non-Primary Care Provider (PCP)											
Hanna-Hindy Kayane	Practitioner - Non-Primary Care Provider (PCP)											
Portnoy Pamela Dawn Do	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Tara Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Reis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Frisella Patrick D	Practitioner - Non-Primary Care Provider (PCP)											
Mcloughlin Anp Danielle R	Practitioner - Non-Primary Care Provider (PCP)											
Cascella Clair Mary	Practitioner - Non-Primary Care Provider (PCP)											
Curtis Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)											



Page 563 of 803 **Run Date**: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
lype Beena	Practitioner - Non-Primary Care Provider (PCP)											
Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Benedicto Maria Theresa Dds	Practitioner - Non-Primary Care Provider (PCP)											
Abittan Chaim	Practitioner - Non-Primary Care Provider (PCP)											
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Neil Howard Storms Rpa	Practitioner - Non-Primary Care Provider (PCP)											
003 - Missing Prem Ci Ipas	Practitioner - Non-Primary Care Provider (PCP)											
Petrides Georgios	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Patrick Carol Np	Practitioner - Non-Primary Care Provider (PCP)											
Wulwick Robert P Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Ashesh Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Nussbaum Myrna Keller Md	Practitioner - Non-Primary Care Provider (PCP)											
Caselnova Ralph Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Langevin Ronald P	Practitioner - Non-Primary Care Provider (PCP)											
Flynn Christine	Practitioner - Non-Primary Care Provider (PCP)											
Spitaletta Mary	Practitioner - Non-Primary Care Provider (PCP)											
Holden Peter Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Garrido Angelo	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Mahler Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Ashkin Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)											
Roseann Mignone Pa	Practitioner - Non-Primary Care Provider (PCP)											
Nyberg Frank Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Mullokandov Snezhana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Tafreshi Mehran Do	Practitioner - Non-Primary Care Provider (PCP)											
Russo Linda A Md	Practitioner - Non-Primary Care Provider (PCP)											
Arena Michael Nicholas Do	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Rochelson Burton L Md	Practitioner - Non-Primary Care Provider (PCP)											
Devarso Kathleen A	Practitioner - Non-Primary Care Provider (PCP)											
Williams Mollie V Md	Practitioner - Non-Primary Care Provider (PCP)											
Tilley Ann Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 564 of 803 Run Date: 09/28/2018

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Curcio Christine	Practitioner - Non-Primary Care Provider (PCP)	~						~				
Williamson Kristy Ann	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Daniel S	Practitioner - Non-Primary Care Provider (PCP)											
Tomanova Soltys Ingrid	Practitioner - Non-Primary Care Provider (PCP)											
Shustock Christine June	Practitioner - Non-Primary Care Provider (PCP)											
Ahn Esther	Practitioner - Non-Primary Care Provider (PCP)											
Olafisoye Olawole Oladele	Practitioner - Non-Primary Care Provider (PCP)											
Girgis Ihab	Practitioner - Non-Primary Care Provider (PCP)											
Sumit Chowdhery Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Corey Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Landron Christine	Practitioner - Non-Primary Care Provider (PCP)											
Rapp Erica K	Practitioner - Non-Primary Care Provider (PCP)											
Woodall Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Kessel Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Bell Daniel C	Practitioner - Non-Primary Care Provider (PCP)											
Jain Samta	Practitioner - Non-Primary Care Provider (PCP)											
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)											
Khan Zarin S	Practitioner - Non-Primary Care Provider (PCP)											
005 - Liba	Practitioner - Non-Primary Care Provider (PCP)											
Stoycheva Valentina	Practitioner - Non-Primary Care Provider (PCP)											
Moriarty Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Simon Sidney Do	Practitioner - Non-Primary Care Provider (PCP)											
Ilarda Isabella Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashmi Seema Md	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~		~			~	~	~	~	~	
Sweeny Angela	Practitioner - Non-Primary Care Provider (PCP)											
Herskovits Mark Saul Do	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Nancy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Anaar N	Practitioner - Non-Primary Care Provider (PCP)											
Franck Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Reppucci Angelo D Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 565 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating in	Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rewa Nicole Thompson	Practitioner - Non-Primary Care Provider (PCP)										
Kwiatkowski Thomas G Md	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Smith Lawrence Gerard Md	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Vatsia Sheel Kumar Md	Practitioner - Non-Primary Care Provider (PCP)										
Schult Jean	Practitioner - Non-Primary Care Provider (PCP)										
Raber Eugene M Do	Practitioner - Non-Primary Care Provider (PCP)										
Barlas Imran A Md	Practitioner - Non-Primary Care Provider (PCP)										
Sadikot Shabbir M Md	Practitioner - Non-Primary Care Provider (PCP)										
Nadkarni Anand D Md	Practitioner - Non-Primary Care Provider (PCP)										
Lolis Michael	Practitioner - Non-Primary Care Provider (PCP)										
Talwar Arunabh	Practitioner - Non-Primary Care Provider (PCP)										
Risoli Lauren B	Practitioner - Non-Primary Care Provider (PCP)										
Klinger Robert	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Hedayati Reza	Practitioner - Non-Primary Care Provider (PCP)										
Whang Sung Md	Practitioner - Non-Primary Care Provider (PCP)										
Kamdar Dev	Practitioner - Non-Primary Care Provider (PCP)										
Odonnell Margaret Marion Np	Practitioner - Non-Primary Care Provider (PCP)										
Farah Shams Md	Practitioner - Non-Primary Care Provider (PCP)										
Segerivas Doni Marie	Practitioner - Non-Primary Care Provider (PCP)										
Fried Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Meredith Gayle	Practitioner - Non-Primary Care Provider (PCP)										
Huse Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Korrol Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Petrenko Irina	Practitioner - Non-Primary Care Provider (PCP)										
Santo Terranova Do	Practitioner - Non-Primary Care Provider (PCP)										
Mathew Anna	Practitioner - Non-Primary Care Provider (PCP)										
Ganesh Hariram	Practitioner - Non-Primary Care Provider (PCP)										
Melo Andres M	Practitioner - Non-Primary Care Provider (PCP)										
Agostini Alice	Practitioner - Non-Primary Care Provider (PCP)										
Napolitano Keri	Practitioner - Non-Primary Care Provider (PCP)										
Chiguripati Vamsi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	~




Page 566 of 803 Run Date: 09/28/2018

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Georgianni Kara Ann	Practitioner - Non-Primary Care Provider (PCP)											
Appel Karen	Practitioner - Non-Primary Care Provider (PCP)											
Watkins Amina Xiomara	Practitioner - Non-Primary Care Provider (PCP)											
Sohn Bret K	Practitioner - Non-Primary Care Provider (PCP)	~					~					
007 - Childrens Colab Additional	Practitioner - Non-Primary Care Provider (PCP)											
Orellano Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Miu Philip	Practitioner - Non-Primary Care Provider (PCP)											
Dawson, Irene	Practitioner - Non-Primary Care Provider (PCP)											
Ziermann Karl Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Horn Frederick	Practitioner - Non-Primary Care Provider (PCP)											
Vuotto Jessica A	Practitioner - Non-Primary Care Provider (PCP)											
Rotter, Heather	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Lovejoy Bryan C	Practitioner - Non-Primary Care Provider (PCP)											
Bedi Harleen Np	Practitioner - Non-Primary Care Provider (PCP)											
Zate Karl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~		~	~	~	~
Lotierzo Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Beckford Tomasina F	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Aparna	Practitioner - Non-Primary Care Provider (PCP)											
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)											
Sarpal Deepak K	Practitioner - Non-Primary Care Provider (PCP)											
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mcphillips Lindsey	Practitioner - Non-Primary Care Provider (PCP)											
Dilos Eleni Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Teekaram Md	Practitioner - Non-Primary Care Provider (PCP)											
Carasca Andrei Md	Practitioner - Non-Primary Care Provider (PCP)											
Caputo Christpher Md	Practitioner - Non-Primary Care Provider (PCP)											
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Diel Jakob A Md	Practitioner - Non-Primary Care Provider (PCP)											
Siller Keith A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lamarca Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 567 of 803 Run Date: 09/28/2018

Provider Name	Participating i Provider Category											
Provider Name	Provider Category											
		2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Schreiber Robert Tad Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Mehrishi Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Weiss Jeffrey N Md	Practitioner - Non-Primary Care Provider (PCP)											
Agnelli Paul Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Adam Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Madhusoodanan Subramoniam Md	Practitioner - Non-Primary Care Provider (PCP)											
Kastner Elana S Md	Practitioner - Non-Primary Care Provider (PCP)											1
Desilus Yvonne	Practitioner - Non-Primary Care Provider (PCP)											1
Kahn Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Rehman Asif Md	Practitioner - Non-Primary Care Provider (PCP)											
Zodiatis Stelios Md	Practitioner - Non-Primary Care Provider (PCP)											
Minior Victoria K	Practitioner - Non-Primary Care Provider (PCP)											
Brody Judith P Md	Practitioner - Non-Primary Care Provider (PCP)											
Parnell Vincent A Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Onorato Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Forero Armando	Practitioner - Non-Primary Care Provider (PCP)											
Sunkavalli Prasad T Md	Practitioner - Non-Primary Care Provider (PCP)											
Hellman Roberta	Practitioner - Non-Primary Care Provider (PCP)	~					~		~	~		~
Friedman Ilene Lavren Md	Practitioner - Non-Primary Care Provider (PCP)											
Draga Aspasia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Vinokur Anne Frances Md	Practitioner - Non-Primary Care Provider (PCP)											
Monique A Hartley	Practitioner - Non-Primary Care Provider (PCP)											
Elsamra Sammy Elsayed	Practitioner - Non-Primary Care Provider (PCP)											
Natalie Kaye Stevens Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Brian T	Practitioner - Non-Primary Care Provider (PCP)											
Linda Dixon Stember	Practitioner - Non-Primary Care Provider (PCP)											
Mason Christopher Robert	Practitioner - Non-Primary Care Provider (PCP)											
Caronia Jonathan	Practitioner - Non-Primary Care Provider (PCP)											·
Poumpouridis Kyriaki	Practitioner - Non-Primary Care Provider (PCP)											
Singer Pamela S	Practitioner - Non-Primary Care Provider (PCP)											
Jonathann C Kuo Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 568 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Faiticipating in Flojects	ects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Walters Heather Marie	Practitioner - Non-Primary Care Provider (PCP)											
Gelin Darlene L	Practitioner - Non-Primary Care Provider (PCP)											
Kurk Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Egan Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
St Catherine Of Siena Med Ctr	Hospital											
Nassau University Medical Cen	Hospital	<	<	<	<	<	<	<	<	<	<	<
New Island Hospital	Hospital											
North Shore Univ Hosp Amb Svc	Hospital											
Mercy Medical Center	Hospital	<	<	<	<	<		<				
St Charles Hsp	Hospital											
Good Samaritan Hosp Med Ctr	Hospital											
Glen Cove Hospital	Hospital											
North Shore Univ At Plainview	Hospital											
Calvary Hospital Inc	Hospital											
Franklin Hospital	Hospital											
South Nassau Communities Hsp	Hospital											
Winthrop-University Hospital	Hospital											
St Francis Hsp	Hospital											
Long Island Jewish Med Ctr	Hospital	<	<	<	<	<	ζ.	<	<	<	<	<
Phoenix Houses Of New York Inc	Clinic											
New Alternatives F Children	Clinic											
Advantage Care D And T Ctr	Clinic											
Primary Health Care Plus Inc	Clinic	<					<		<	<		<
Family Residences & Esstl Ent	Clinic											
St Catherine Of Siena Med Ctr	Clinic											
Nassau University Medical Cen	Clinic	ζ.	<	<	<	<	<	<	<	<	<	<
New Island Hospital	Clinic											
Ahrc Health Care Inc	Clinic											
Project Samaritan HIth Svcs I	Clinic											
St Christophers Inn Inc	Clinic											
Phoenix Hses Of Long Island	Clinic											



Page 569 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participati	ng in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
North Shore Univ Hosp Amb Svc	Clinic											
Mercy Medical Center	Clinic	~	~	~	~	~		~				
Joseph P Addabbo Family Hlth	Clinic	~					~		~	~		>
St Johns Episcopal Hosp	Clinic	~	~	~	~	~						
Hudson River Healthcare Inc	Clinic											
Planned Parenthood Of Nassau	Clinic	~				~						
Phoenix House Foundation Inc	Clinic											
Nassau County Health Dept	Clinic											
St Charles Hsp	Clinic											
Good Samaritan Hosp Med Ctr	Clinic											
Glen Cove Hospital	Clinic											
North Shore Univ At Plainview	Clinic											
Calvary Hospital Inc	Clinic											
Franklin Hospital	Clinic											
Choices Womens Med Ctr	Clinic											
South Nassau Communities Hsp	Clinic											
Long Beach Medical Center	Clinic											
Childrens Aid Soc-Lord Mem Cl	Clinic											
Samaritan Village Inc	Clinic											
University Optometric Ctr	Clinic											
Winthrop-University Hospital	Clinic											
St Francis Hsp	Clinic											
Long Island Jewish Med Ctr	Clinic	~	~	~	~	~	~	~	~	~	~	~
Adults And Children W Learn/Devel D	Clinic											
Queens-Long Island Renal Institute	Clinic											
Assn For Children W/Downs Synd Spt	Clinic											
Brookville Center For Childrens Ser	Clinic											
Hempstead Community Hc Hempstead	Clinic	~	~			~	~		~	~	~	>
United Cerebral Palsy Association O	Clinic											
Qsac Inc	Clinic											
Clubhouse Of Suffolk Inc	Case Management / Health Home											



Page 570 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Vnsny Community Health Services	Case Management / Health Home	~						~				
Labor-Industry Edu	Case Management / Health Home											
New Horizon Counseling Ctr Mh	Case Management / Health Home											
Family Service League	Case Management / Health Home											
Pederson Krag Center Inc	Case Management / Health Home											
Omrdd/The Eden 11 Prgs	Case Management / Health Home											
Long Beach Med Ctr Cnslg Mh	Case Management / Health Home											
Omrdd/Abilities Inc Msc Li	Case Management / Health Home											
Central Nass Guid/Coun Svs Mh	Case Management / Health Home	~					~	~				
St Johns Episcopal Hsp Mh	Case Management / Health Home											
Transitional Ser For Ny Mh	Case Management / Health Home	~						~				
Psch Inc Mh	Case Management / Health Home											
Federation Of Organization Mh	Case Management / Health Home											
Omrdd/Aabr Li	Case Management / Health Home											
Omrdd/Epilepsy Fndtn-Li	Case Management / Health Home											
Omrdd/Worc-Li	Case Management / Health Home											
Omrdd/Worc-Ny	Case Management / Health Home											
Omrdd/Ucp Queens	Case Management / Health Home											
Omrdd/The Rehab Institute	Case Management / Health Home											
Prof Svc Ctr Handi	Case Management / Health Home											
Omrdd/St Christ Ottilie-Li	Case Management / Health Home											
Omrdd/St Christ Ottilie-Ny	Case Management / Health Home											
Omrdd/Eden li Schl Aut/Child	Case Management / Health Home											
Omrdd/Comm Mainstreaming Asso	Case Management / Health Home											
Omrdd/Chinese Amer Plan Cnl	Case Management / Health Home											
Omrdd/Center F/Rapid Recvry	Case Management / Health Home											
Omrdd/Bffy	Case Management / Health Home											
Omrdd/Assoc For Child With Do	Case Management / Health Home											
Omrdd/Anibic	Case Management / Health Home											
Omrdd/Aabr Inc	Case Management / Health Home											
L I Assoc For Aids Care Ai	Case Management / Health Home											



Page 571 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Options For Comm Living Ai	Case Management / Health Home											
Health First Phsp Inc	Case Management / Health Home											
Fed Empl & Gld Ser Mr Mh	Case Management / Health Home											
Family And Children'S Assoc	Case Management / Health Home											
Eden li School Autistic Child	Case Management / Health Home											
Jewish Child Care Assoc Mh	Case Management / Health Home											
Office Mental Health Mh	Case Management / Health Home											
St Christophers-Ottilie Jamai	Case Management / Health Home											
Outreach Development Corp	Case Management / Health Home											
Professional Svc Scannell Icf	Case Management / Health Home											
Ucp Queens Robert Groh Icf	Case Management / Health Home											
Epilepsy Fnd L.I. Hicksville	Case Management / Health Home											
Hudson River Healthcare Inc	Case Management / Health Home											
A A B R 130 Water St Icf	Case Management / Health Home											
Cath Char Nghbhd Svcs Inc Hoc Icf	Case Management / Health Home											
Epilepsy Fdtn Of Long Island	Case Management / Health Home											
Nassau Doh Office Of Home Care	Case Management / Health Home											
St Charles Hsp	Case Management / Health Home											
Ucp Asso Of Queens	Case Management / Health Home											
Long Island Jewish Med Ctr	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~	~
Economic Opportunity Council Day	Case Management / Health Home											
Chinese American Planning Cncl Rsp	Case Management / Health Home											
St Christopher Ottilie Mh	Case Management / Health Home											
Mental Health Assoc Of Nassau Pros	Case Management / Health Home											
Assn For Children W/Downs Synd Spt	Case Management / Health Home											
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home											
Opwdd/School For Language And Commu	Case Management / Health Home											
Sco Family Of Services	Case Management / Health Home											
North Shore University Hospital	Case Management / Health Home											
Abilities Inc Day/Ch	Case Management / Health Home											
Coordinated Behavioral Care Inc	Case Management / Health Home			1								



Page 572 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Qsac Inc	Case Management / Health Home											1
School Of Language And Comm Dev Spv	Case Management / Health Home											
Catholic Charities Neighborhood Ser	Case Management / Health Home											1
Steven Howard Snyderman Md	Mental Health											1
Fuchs Avivit	Mental Health											1
Adela Gerolemou	Mental Health											
Dixon Ernest	Mental Health											1
Amsterdam Dawn	Mental Health											1
Durkin Claire	Mental Health											1
Soliman Maged Sobhy	Mental Health											
Clubhouse Of Suffolk Inc	Mental Health											
Mann Doris	Mental Health											1
Huang Ruee	Mental Health											1
Geller Alan	Mental Health											1
Guitelle St Victor	Mental Health	~	~	~		~	~		~	~	~	~
Hands Across Long Island Risp Cnsta	Mental Health											
Frey Laura	Mental Health											1
Alvarado George	Mental Health											1
Maher Charlene	Mental Health											1
Vnsny Community Health Services	Mental Health	~						~				
Defrancisci Lea	Mental Health											1
Hertz Jonathan Adam	Mental Health											1
Amin Devendra Ambalal	Mental Health											
Williams Marcia	Mental Health											
Shetz-Boyd Carole Ann	Mental Health											
Gatto Maureen	Mental Health											
Chugh Mulchand	Mental Health											
Thomas Mary Md	Mental Health											
Haque Rehana Md	Mental Health											
Mercy Medical Center	Mental Health											
Huremovic Damir Md	Mental Health	~	~	~		~	~		~	~	~	~



Page 573 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Atta Kamil Md	Mental Health											
Nifenecker Susan	Mental Health											
Groth Sharon	Mental Health											
Saragnese Leonard	Mental Health											
Brown Letitia	Mental Health											
Aiken Susan	Mental Health											
Spitaletta Mary	Mental Health											
Maryhaven Center Of Hope	Mental Health											
Mandel Amy S Np	Mental Health											
D'Avanzo Andrea	Mental Health											
Kim Jimmy I Phd	Mental Health											
Laskin Emma Md	Mental Health											
Zeoli Christopher J	Mental Health											
New Alternatives F Children	Mental Health											
Okunlola Titus Babawale	Mental Health											
Alfieri Nancy Eileen Np	Mental Health											
Ostrovskiy Denis	Mental Health											
Temkina Marina	Mental Health											
Lore Cathy	Mental Health											
New York Foundling Hospital, The	Mental Health											
Paperwalla Khatija N Md	Mental Health											
Chang Jerry	Mental Health											
Brooks Eugene Lcsw	Mental Health											
Giedt Daniel	Mental Health											
Hinds-Behanie Valreen	Mental Health											
Weissberger Lawrence	Mental Health											
South Shore Assoc Ind Liv Rc	Mental Health											
Occhiogrosso Lola R Md	Mental Health											
Muller Darius	Mental Health											
Town Of Babylon	Mental Health											
Kohen Izchak Md	Mental Health											



Page 574 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Adams Ursula Brigitte Np	Mental Health											1
New Horizon Counseling Ctr Mh	Mental Health											1
Family Service League	Mental Health											1
Defalco Michael M Phd	Mental Health											1
Bernstein Michael	Mental Health											1
Levy Bruce	Mental Health											1
Lan Qiuxia Md	Mental Health											1
Holmes Nona Jean	Mental Health											1
Pederson Krag Center Inc	Mental Health											1
Creedmoor Pc	Mental Health											1
Pilgrim Pc	Mental Health											1
Gadkar Sucheta R Np	Mental Health											1
Waxman David Craig	Mental Health											1
Ghani Javed Md	Mental Health	~	~	~		~	~		~	~	~	~
Mysak Inessa V Do	Mental Health											1
Ponieman Barbara L Md	Mental Health											1
Spitalny Kenneth Charles	Mental Health											1
Giordano Noreen F	Mental Health											1
Klufas Alexandra Sofia Md	Mental Health											1
Dimino Robert A Phd	Mental Health											1
Straker David A Do	Mental Health											1
Schwartz Daniel Md	Mental Health											1
Allan Sean Thomas	Mental Health											1
Milanaik Ruth Lynn Do	Mental Health											1
Federation Of Organizations	Mental Health											1
Menon Geetha Md	Mental Health											
Matta Joseph Montgomery Md	Mental Health											
Hassoun Youssef K Md	Mental Health											<u> </u>
Long Beach Med Ctr Cnslg Mh	Mental Health											
Schaefer Bekerman Lynn Phd	Mental Health											
Carmichael Penelope M Md	Mental Health											ĺ



Page 575 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
		j in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Klages Daniel R Md	Mental Health										
Gries James Robert Phd	Mental Health										<u> </u>
Bulow Peter	Mental Health										<u> </u>
Cheema Sohail Iqbal Md	Mental Health										<u> </u>
Baker Sonia	Mental Health										
Itteera Annupriya Md	Mental Health										
Gildea Bonnie L	Mental Health										
Koppel Jeremy Louis Md	Mental Health										
Mercyfirst	Mental Health										
Smith Carol J	Mental Health										
Sarcevic Adnan Md	Mental Health										
Lamontanaro Laura	Mental Health										
Graham Sally	Mental Health										
Gheeron Miriam	Mental Health										
Babolcsay Linda	Mental Health										
Samad Majid Md	Mental Health	~	~	~	~	~		~	~	~	~
Chaudhry Khalid Iqbal Md	Mental Health										
Berkowitz Sara	Mental Health										
Demian Donna	Mental Health										
Wilkerson Sharon	Mental Health										
Mulloon John E Jr	Mental Health										
Sheth Rupa Md	Mental Health										
Vukasin Zelmir	Mental Health										
Valmiki Rajasekhar Kishore Md	Mental Health										
Harvey Carolyn	Mental Health										
Beauplan Roger	Mental Health										
Kerr Gary T	Mental Health										
Rayport Stephen	Mental Health										
Arena Michael Nicholas Do	Mental Health										
Metropolitan Jewish Hm Care	Mental Health										
Wixsom George Jory Md	Mental Health										



Page 576 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Palma-Aquino Bethzaida C	Mental Health											1
Doshi Ashvin	Mental Health											1
Silverman-Harmon Valerie	Mental Health											1
Morris-Foley Jeanne	Mental Health											1
Malcomson Karen Lynn	Mental Health											1
Marks Dorothy	Mental Health											1
South Nassau Communities Hosp	Mental Health											1
Hand Jeannine Carol	Mental Health											1
Singh Prameet Md	Mental Health											1
Pilgrim Psychiatric Center	Mental Health											1
Reyes Sylvia	Mental Health											1
South Nassau Comm Hosp	Mental Health											1
Keefe Brian M Md	Mental Health											1
Burke Christopher A Md	Mental Health											1
Ahmed Jalees Md	Mental Health											1
Baumann Steven Louis	Mental Health											1
Saunders Anne V	Mental Health											1
Dashevsky Ludmila Md	Mental Health											1
Castellanos Madeleine Marie Md	Mental Health											1
Agarin Maria-Victoria Campos	Mental Health	~	~	~		~	~		~	~	~	~
Weinstein Esther Md	Mental Health											1
Fabrizio Paula S Do	Mental Health											1
Dooley Francis Patrick	Mental Health											1
Canto Basilisa H	Mental Health											1
Ramaseshu Anne Md	Mental Health											1
Meyerovich Med & Diag P C	Mental Health											
Jin Charles Yiming Md	Mental Health											
Ackroyd Diane Marie	Mental Health											
Glauberson Vladimir Md	Mental Health											
Kenny Kevin J Md	Mental Health											
Lowe Sharon Alicia Md	Mental Health	~	~	~		~	~		~	~	~	~



Page 577 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vi	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Meyerovich Inessa Y Md	Mental Health										
Psch Inc Mh	Mental Health										
St Christopher-Ottilie Mh	Mental Health										
Isak Isakov Medical Pc	Mental Health										
Gonzalez Pennaroli Christian Rene	Mental Health										
Jewish Child Care Assoc	Mental Health										
Family Residences & Esstl Ent	Mental Health										1
Rathinapandian Francis X Md	Mental Health	~	~	~	~	~		~	~	~	~
Federation Of Organization Mh	Mental Health										
Bartha Griselda Mabel Md	Mental Health										1
Ohel Childrens Home/Fam Svc	Mental Health										
Braff Randy L Csw	Mental Health										1
Terry Debra Csw	Mental Health										
Carson Andrea	Mental Health										
Colucci Robert D Do	Mental Health										1
Kessler Jeffrey	Mental Health										1
Zhang Hong Tao Md	Mental Health										1
Yoon Jinhee Md	Mental Health										
John Joshi Abraham Md	Mental Health										
Khokhar Shafiq Rehman Md	Mental Health										1
Filippi Victoria Backus	Mental Health										1
Hermann Carol Md	Mental Health										
Hoffman Rosalind Gul Md	Mental Health										
St Catherine Of Siena Med Ctr	Mental Health										1
Nassau Health Care Corp	Mental Health	~	~	~	~	~		~	~	~	~
Nassau Health Care Corp	Mental Health										
Hashmi Seema Md	Mental Health										1
Naqvi Syedqambar Raza Md	Mental Health										
Forman Laurie	Mental Health										
Schulman Gloria	Mental Health										1
Carpio Linda	Mental Health										 [



Page 578 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Eaton Dinane	Mental Health											
Ryan Rita Philomena Phd	Mental Health											
Millet Sherley Md	Mental Health											
Alpert Rebekah	Mental Health											
Nassau University Medical Cen	Mental Health	~	~	~	~	~	~	~	~	~	~	~
Coletti Daniel J Phd	Mental Health											
Goldblatt Robert	Mental Health											
Nidhiry Theresiamma S Md	Mental Health											
Angulo Augusto P Md	Mental Health											
Zamor Joseph Ludovic Md	Mental Health											
Siller Keith A Md	Mental Health											
Edelheit Phyllis Bender Md	Mental Health											
Abidi Oana Olivia Md	Mental Health											
Spencer-Holmes Celeste Md	Mental Health											
Youth Environmental Services	Mental Health											
Singer Andrew J Md	Mental Health											
Austria Bienvenida S Md	Mental Health											
Burke Mark Vincent Md	Mental Health											
Gupta Adarsh K Md	Mental Health											
Shamim Kausar Md	Mental Health											
Beauzile Guy Jean-Marie Md	Mental Health											
Jangda Iqbal S Md	Mental Health											
Abraham Veena	Mental Health											
Mahler Howard Md	Mental Health											
Kafantaris Vivian	Mental Health											
Hellman Roberta	Mental Health											
Sarmiento Sal	Mental Health											
Kulkarni Subash	Mental Health											
Chen Jimmy Md	Mental Health											
Ejaz Asma Aslam	Mental Health											
Chuang, Md Bor	Mental Health											



Page 579 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Maloney Susan	Mental Health											
Tanzer Joyce	Mental Health											
Geisler Stephen H Md	Mental Health											
Bajmakovic-Kacila Senada Md	Mental Health											
Adesman Andrew R Md	Mental Health											
Poniarski Richard Minc	Mental Health											
Galak Robert C Md	Mental Health											
Long Beach Reach Inc	Mental Health											
Florita Cesar Dumayas Md	Mental Health											
Petrides Georgios	Mental Health											
Kalash Glenn Richard Md	Mental Health											
Scicutella Angela Md	Mental Health											
Abidi Syed Md	Mental Health											
Mandel Seth Arlan Md	Mental Health											
Neuman Regina Md	Mental Health											
Russ Mark J Md	Mental Health											
Mattis Paul Phd	Mental Health											
Boudiette Denise C	Mental Health											
Kornrich Jason Marc Phd	Mental Health											
Kahan Michael	Mental Health											
Lipner Stewart David Phd	Mental Health											
Karlin Lyudmila Md	Mental Health											
Friedman Joseph Irwin Md	Mental Health											
Elangovan Natarajan Md	Mental Health											
Fink Erik Ross Md	Mental Health	~	~	~		~	~		~	~	~	~
Antoine Ewald Jonathan Md	Mental Health											
Wagreich Eve	Mental Health											
St Christophers Inn Inc	Mental Health											
Budman Cathy L Md	Mental Health											
Gutman Alyson H Md	Mental Health											
Zenn Richard D Md	Mental Health											



Page 580 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cummings Hugh Barrington Md	Mental Health											
Kwon-Ahn Young Hee	Mental Health											
Theoharakis Spiro Md	Mental Health											
Brody Paul Douglas Md	Mental Health											
Vernikov Rozaliya Md	Mental Health											
Giovanniello Anthony Joseph M	Mental Health											
Koreh Kinga Md	Mental Health											
Family Res & Essential Ent	Mental Health											
Pleak Richard Md	Mental Health											
Moglia Paul L Phd	Mental Health											
Jeret Joseph S Md	Mental Health											
Phoenix Hses Of Long Island	Mental Health											
Walch Tina J Md	Mental Health											
North Shore Univ Hosp Amb Svc	Mental Health											
Romero-Bosch Jose Manuel Md	Mental Health											
Lippman Marie Abarientos Md	Mental Health											
Professional Svc Ctr Handicap	Mental Health											
Singh Jagjeet K	Mental Health	~	~	~		~	~		~	~	~	~
Ramani Meenatchi A Md	Mental Health	~	~	~		~	~		~	~	~	~
Schiff Elliot Phd	Mental Health											
Dicker Robert Md	Mental Health											
Areba Casriel Institute	Mental Health											
Martin Robert D Md	Mental Health											
No Shore Child & Fam Guid	Mental Health											
Pilgrim Psychiatric Ctr	Mental Health											
Bedard Joel Md	Mental Health											
Ross Steven G Md	Mental Health											
Pomerantz Janet Roberta Md	Mental Health											
Bouklas George Phd	Mental Health											
Angelo J Melillo Ctr For Mh	Mental Health											
Residential Exp In Adult Lvg	Mental Health											



Page 581 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mercy Medical Center	Mental Health	~	~	~	~	~		~				
F.E.G.S.	Mental Health											
Transitional Services/Ny	Mental Health	~						~				
Services For The Underserved	Mental Health											
Options For Community Lvg Inc	Mental Health											
Professional Svc Ctr Handicap	Mental Health											
Mercy Haven Inc	Mental Health											
Federation Nys Mentally Disab	Mental Health											
Family Residences	Mental Health											
Concern For Mental Health Inc	Mental Health											
Family And Children'S Assoc	Mental Health											
Central Nassau Guid&Cnsl Svc	Mental Health	~					~	~				
Catholic Charities Rockvl Ctr	Mental Health											
Oceanside Counseling Ctr Inc	Mental Health											
Bondoc Eduardo Canlas Md	Mental Health											
Pfeffer Deborah L Md	Mental Health											
Klesmer Jordan Md	Mental Health											
Mendelowitz Alan J Md	Mental Health											
Weiner Joseph Scott Md	Mental Health											
Jaghab Kamil I Md	Mental Health											
Altman Robert J	Mental Health											
Isaac George Md	Mental Health											
Meryash David Lawrence Md	Mental Health											
Kremen Neil J Md	Mental Health											
Tejera Carlos A Md	Mental Health											
Barris Robert M Md	Mental Health											
Agnelli Paul Richard Md	Mental Health											
Seafield Services Inc	Mental Health											
Dormesy Karl D Md	Mental Health											
Engelman Elizabeth A Phd	Mental Health											
Hispanic Counseling Cntr Inc	Mental Health											



Page 582 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rtf Mercyfirst	Mental Health											
Crasta Jovita Maureen Md	Mental Health											
Lipschutz Martin S Md	Mental Health											
Karroum Nabil Hanna Md	Mental Health											
Joseph P Addabbo Family Hlth	Mental Health	~					~		~	~		~
Chu Chi Ping Margaret Md	Mental Health											
Desai Rajesh B Md	Mental Health											
Tsynman Alexander Md	Mental Health											
Zitner David Md	Mental Health											
Garbarino Carol Ann	Mental Health											
Krugley Richard A Md	Mental Health											
Foley Carmel A Md	Mental Health											
Sunkavalli Prasad T Md	Mental Health											
Turkel Elihu Psyd	Mental Health											
Garcia Ochakovsky Amelia Md	Mental Health											
Spitzer Margo Fenyes Md	Mental Health											
Osei Tutu John Md	Mental Health											
Fornari Victor Md	Mental Health											
Jewish Asso For Svcs For The Aged	Mental Health											
Sullivan Timothy Bernard	Mental Health											
Raagas Edita M Md	Mental Health											
Sacks Diane J Md	Mental Health											
Robinson Delbert Gail Md	Mental Health											
Rtf Childrens Village	Mental Health											
Kaplan Richard D Md	Mental Health											
Sagamore Childrens Pc	Mental Health											
Transitional Services For Ny	Mental Health	~						~				
St Johns Episcopal Hosp	Mental Health	~	~	~	~	~						
Shenoy Chitra	Mental Health											
Sharma Manjula Md	Mental Health											
Adler David N Md	Mental Health											



Page 583 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Airen Mahendra Singh Md	Mental Health											
Professional Svc Scannell Icf	Mental Health											
New Horizon Counseling Ctr	Mental Health											
Wilkes Kenneth Roger Md	Mental Health											
Catholic Charities Rockvl Ctr	Mental Health											
Rao Nyapati R Md	Mental Health	~	~	~		*	~		~	~	~	~
Rousseau Mews J F Md	Mental Health											
Robotti Flavia Md	Mental Health											
Vital Herne Jacques Md	Mental Health											
Paz Maria Victoria Md Pc	Mental Health											
Bailine Samuel Hugo Md	Mental Health											
Madhusoodanan Subramoniam Md	Mental Health											
Oh Soon Hyun Md	Mental Health											
Reddy Y Stanley Prabhakar	Mental Health											
Sagamore Childrens Pc	Mental Health											
Pilgrim Pc	Mental Health											
Creedmoor Pc	Mental Health											
Hudson River Healthcare Inc	Mental Health											
Rey Azucena C Md	Mental Health											
Alvarez Miguel A S Md	Mental Health											
Sperber Jacob Elliott Md	Mental Health	~	~	~		*	~		~	~	~	~
Mensch Alan R Pc Md	Mental Health											
Southeast Nassau Guidance	Mental Health						~	~				
Ramchandani Deepika Md	Mental Health											
Gimbel Barry Richard	Mental Health											
Central Nassau Guidance & Cns	Mental Health	~					~	~				
Epilepsy Fdtn Of Long Island	Mental Health											
Angelo J Melillo Ctr For Mh	Mental Health											
Powsner Daniel J Md	Mental Health											
South Shore Child Guidance Ct	Mental Health											
Feldman Roger P Md	Mental Health											



Page 584 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brenner Ronald Md	Mental Health											
Rosenberg Ronald C Md	Mental Health											
Florio William A Jr Md	Mental Health											
St Charles Hsp	Mental Health											
Glen Cove Hospital	Mental Health											
Jewish Child Care Assoc Of Ny	Mental Health											
Carpio Marco T Md	Mental Health											
Franklin Hospital	Mental Health											
Federation Emplmt/Guid Svc	Mental Health											
Stewart Barbara Md	Mental Health											
South Nassau Communities Hsp	Mental Health											
Long Beach Medical Center	Mental Health											
Childrens Aid Soc-Lord Mem Cl	Mental Health											
Ucp Asso Of Queens	Mental Health											
Samaritan Village Inc	Mental Health											
Peninsula Counseling Ctr	Mental Health											
Catholic Charities Neighbhd Svcs	Mental Health											
Child Center Of Ny, The	Mental Health											
Lifeline Ctr For Child Dev Dt	Mental Health											
Post Grad Cntr For Mental Hit	Mental Health											
Winthrop-University Hospital	Mental Health											
Long Island Consultation Ctr	Mental Health											
Long Island Jewish Med Ctr	Mental Health	~	~	~	~	~	~	~	~	~	~	~
Kim Suk Sik Md	Mental Health											
Sverd Jeffrey Md	Mental Health	~	~	~		~	~		~	~	~	~
Tucker William M Md	Mental Health											
Carlson Stephen Michael Md	Mental Health											
Higdon Claudine Md	Mental Health											
Hoefling Krista	Mental Health											
Saito Ema	Mental Health											
Stengel Andrea Curnett	Mental Health											



Page 585 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sterling Felix	Mental Health											
Vora Rajvee	Mental Health											
Walsh Donna	Mental Health											
Bhatt Panna	Mental Health											
Vonstrandtmann Agnieszka	Mental Health											
Wallace Pamela	Mental Health											
Girgis Ihab	Mental Health											
Senicola Felicia	Mental Health											
Geehreng Aimee	Mental Health											
Gelber Valerie	Mental Health											
Goldsmith Jeanine	Mental Health											
Kaplan Lauren M Np	Mental Health											
Sarro Leonard	Mental Health											
Bello Bolanle	Mental Health											
Frieder Ariela	Mental Health											
Levy Eileen	Mental Health											
Burgos Holly	Mental Health											
Plate Elizabeth	Mental Health											
Stern Jason	Mental Health											
Juan A Gallego Md	Mental Health											
Family And Children Assoc Rc	Mental Health											
Ponce Alexa	Mental Health											
Sarah Schaffer Phd	Mental Health											
Forlenza Nicholas Michael	Mental Health											
Sood Deepika Md	Mental Health											
Borg Lisa	Mental Health											
Jacobsberg Lawrence	Mental Health											
Sharma Sonali	Mental Health											
Amanbekova Dinara	Mental Health											
Azam Anjum Md	Mental Health											
Litman Natalie	Mental Health				1			1				



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 586 of 803 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Horwith Jane	Mental Health											1
Torres Carolyn	Mental Health											<u> </u>
Polania Laura Maria	Mental Health											<u> </u>
Marmorale Anne E Np	Mental Health											<u> </u>
Miles E Driscoll Md	Mental Health											<u> </u>
Lan Li	Mental Health											<u> </u>
Adults And Children W Learn/Devel D	Mental Health											
Zhang Jianping Md	Mental Health											1
Powers Maryann	Mental Health											1
Braga Raphael Jacques Md	Mental Health											1
Mary Stephens Phd	Mental Health											1
Levine Florence	Mental Health											1
Feingold Jeanette	Mental Health											1
Cannella Carol	Mental Health											1
Jaskiewicz Holly	Mental Health											1
Gaveras Georgia	Mental Health											1
Artemyeff Maria	Mental Health											1
Raffaele Matthew	Mental Health											1
Hall Rachel	Mental Health											
Beyer Jeanette B Np	Mental Health											1
Zuccarello Jacqueline	Mental Health											1
Flomenhaft David	Mental Health											1
Ray Sagarita	Mental Health	~	~	~		~	~		~	~	~	~
Mustafa Shawkat	Mental Health											
Dillon John	Mental Health											1
Desilus Yvonne	Mental Health											
Khokhar Azhar Iqbal	Mental Health											
Thomas Jyothi Philip Md	Mental Health											
Christman John Paul Md	Mental Health											<u> </u>
Belinda J Kotin Np	Mental Health											<u> </u>
Mental Health Assoc Of Nassau Pros	Mental Health											



Page 587 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Testa Lisa Phd	Mental Health											
Maryhaven Center Of Hope	Mental Health											
Maryhaven Center Of Hope	Mental Health											
Maryhaven Center Of Hope	Mental Health											
Boller-Delaney Maureen Anne	Mental Health											
Agosto Myrna	Mental Health											
Foster Delores Beverly	Mental Health											
Coman Virginia Beth	Mental Health											
Tolentino-Mirasol Isabel	Mental Health											
Yearwood Stacy	Mental Health											
Kononchuk Vlad	Mental Health											
The Shield Of David Inc Smp	Mental Health											
Richard Gerald Timo	Mental Health											
South Nassau Communities Hospital	Mental Health											
Breuer Tuvia	Mental Health											
Charlot Karine	Mental Health											
Cook Trudy Mary	Mental Health											
Levin Dorothy E Np	Mental Health											
Jennifer N Vitale Lcsw	Mental Health											
Wolfe Lisa	Mental Health											
Meyer Janet	Mental Health											
Pacifici Amy	Mental Health											
Bello Stephen Joseph	Mental Health											
Fersh Madeleine Esther Md	Mental Health											
Bederman Linda	Mental Health											
Iselin Marie-Genevieve Phd	Mental Health											
Linder Howard David Md	Mental Health											
Anne Hope Benroubi	Mental Health											
Olga Fridman Lcsw	Mental Health											
Olga Muratov Lcsw	Mental Health											
Brunner Valerie	Mental Health											



Page 588 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Barone Linda Lcsw	Mental Health										<u> </u>
Gracy Thomas Lcsw	Mental Health										
Andrea M Jaret Lcsw	Mental Health										
Felice Borer Lcsw	Mental Health										1
Payne Micheale	Mental Health										1
Ambarian Naira	Mental Health										
Krakower Scott	Mental Health										
Bowles Patricia	Mental Health										1
Joffe Russell	Mental Health										
Zahtila Tara	Mental Health										1
Resnick Seth Alexander	Mental Health										
Francine Berger-Sherman Lcsw	Mental Health										1
Psch Inc	Mental Health										
Jamie Suzanne Scott Do	Mental Health										1
Kerr Clive	Mental Health										1
Salazar Claudia	Mental Health										1
Weiss Leslie	Mental Health										1
Hands Across Long Island Inc	Mental Health										1
Wang Da	Mental Health										1
Yusaf Shehla	Mental Health										1
Conrad William	Mental Health										1
Dr Da Wang Psychiatric Consultation	Mental Health										1
Davila Angeles	Mental Health										
Schult Jean	Mental Health										1
Fuller Kristen	Mental Health										1
Eisenstein Mitchel	Mental Health										
Stein Andrew	Mental Health										
Sillick Elizabeth	Mental Health										<u></u>
Landron Christine	Mental Health										
Haynes Cindy	Mental Health										<u></u>
Murphy Susan	Mental Health										



Page 589 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Roger Victor J	Mental Health											
Strong Susan	Mental Health											
Reis Elizabeth	Mental Health											
Pelosi Anthony	Mental Health											
Capobianco Victoria	Mental Health											
Price Cathleen	Mental Health											
Narayan Tina	Mental Health											
Topek-Walker Leah	Mental Health											
Goldblatt Annamarie	Mental Health											
Jaffery Syed H	Mental Health											
Ling Qi	Mental Health											
Miller Michele Joy Np	Mental Health											
Krysko Michael Md	Mental Health											
Khaysman Yelena	Mental Health											
Shapiro Avreliya	Mental Health											
Gerges Lydia	Mental Health											
Cohen Alyson Leigh	Mental Health											
Kolodner Dara	Mental Health											
583797892rodriguez-Barnett Wilda	Mental Health											
Olvet Kristian R	Mental Health											
Hazlehurst Idania	Mental Health											
Derienzis Daniel	Mental Health											
Carballo Selma	Mental Health											
Fiore Kelly A	Mental Health											
Major Nili Elana	Mental Health											
Mental Health Association Of Nyc In	Mental Health											
Mayer H Bellehsen Phd	Mental Health											
King Shanna	Mental Health											
Veksman Adele	Mental Health											
Kurian Jessy Np	Mental Health											
Frank Kurcz Pa	Mental Health											



Page 590 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Skariah Sharon Mary Md	Mental Health											
Beckford Tomasina F	Mental Health											
Drake Niles	Mental Health											
Gruber Kari	Mental Health											
Khanmohamadi Ali	Mental Health											
Patrick Lisa Marie	Mental Health											
Albin Scott M Do	Mental Health											
Thomas D Cromer Phd	Mental Health											
Leah Siskin Phd	Mental Health											
Jacob Marykutty	Mental Health											
Staco Mira F	Mental Health											
Shultz Barbara Ann Phd	Mental Health											
Willo Jean Wisotsky Phd	Mental Health											
Lapidus Kyle A	Mental Health											
Hoffman Janis	Mental Health											
Benjamin Elizabeth Ratnamala	Mental Health											
Smith Letty C	Mental Health											
Oniyide Idowu	Mental Health											
Zack Yelena S	Mental Health											
Winthrop Neuro-Science Medical Pc	Mental Health											
Fatakhof Bella L	Mental Health											
Tara Nicole Mandel-Parrino Phd	Mental Health											
Caruso Derek	Mental Health											
Meyer Kathy	Mental Health											
Shaikh Imran Aziz	Mental Health											
Ritter Lisa	Mental Health											
Odiah Nnamdi	Mental Health											
Sanders Renata	Mental Health											
Freudenberg-Hua Yun	Mental Health											
Lee Leilani Victoria	Mental Health											
Mann Jessica	Mental Health											



Page 591 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pestrak Mary A	Mental Health											
Sodhi Dimple	Mental Health											
Farahani Arusha	Mental Health											
Hussain Saira	Mental Health											
Moskowitz Lindsay	Mental Health											
Tinkelman Amanda Rachael	Mental Health											
Merson Jonathan	Mental Health											
Barasch Giedt Felice	Mental Health											
Soliman-Lee Hanan	Mental Health											
Thomas Sean Paul	Mental Health											
Swan Arvenia Cheri	Mental Health											
Hindes Jill B	Mental Health											
Williams Edith L	Mental Health											
Finkell Jared	Mental Health											
Vargas Jose A	Mental Health											
Fabian Janet	Mental Health											
Bhatia Vaibav	Mental Health											
Nardo Christina	Mental Health											
Greenspan Michael Benjamin	Mental Health											
Birnbaum Michael Leo	Mental Health											
Maloy John	Mental Health											
Hahn Carolyn	Mental Health											
Haggerty Gregory	Mental Health											
Giarrusso Patricia	Mental Health											
Kumar Asha	Mental Health											
Yashchyshyn Tetyana I	Mental Health											
Arpino Maria	Mental Health											
Agtuca Danielle	Mental Health											
Schulman Sara	Mental Health											
Shea Lauren	Mental Health											
Palmer Susan J	Mental Health											
i aimei Gusali J	IVIGITIAL LIGATUI											



Page 592 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fricano Marjorie	Mental Health										
Bhat Raghuram	Mental Health										
Javid Zeeshan	Mental Health										
Villanueva Rodney Anthony	Mental Health										
Desanctis Virginia Ann	Mental Health										
Jemio Franz Edwin	Mental Health										
Chen Victoria	Mental Health										
Curcio Christine	Mental Health										
Lelonek Gary Joshua	Mental Health										
Akber Asra A	Mental Health										
Charles Marie Daniella	Mental Health										
Mittal Sukriti	Mental Health										
Duan Yuanli	Mental Health										
Muniz Karen A	Mental Health										
Risoli Lauren B	Mental Health										
Maerkle Alfred James	Mental Health										
Bernstein Jennifer R	Mental Health										
Lindner Caryn J	Mental Health										
Shapiro Ilan Aviel	Mental Health										
Pinard Phyllis	Mental Health										
Murphy Lynn	Mental Health										
Samuels-Foster Sadie	Mental Health										
De Claro Danilynn	Mental Health										
Marino Leslie Ann	Mental Health										
Brar Harsimran	Mental Health										
Marsh Akeem N	Mental Health										
Sanghani Sohag N	Mental Health										
Firdous Begum Zannatul	Mental Health										
Berlin Raviv B	Mental Health										
Campion Paul I	Mental Health										
Akhtar Naheed	Mental Health										



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 593 of 803 Run Date: 09/28/2018

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Jewish Child Care Association Of Ne	Mental Health											
Jakobson Erika K	Mental Health											
Grudnikoff Eugene	Mental Health											
Falkowitz Scott B	Mental Health											
Biernacki Carolina	Mental Health											
Biancavilla Sherri	Mental Health											
Jewish Board Family Child A	Mental Health											
Deutch Allison B	Mental Health											
Cooper Meredith Gayle	Mental Health											
Rykert Patricia	Mental Health											
Zodan-Dodds Jennifer	Mental Health											
Saqi Shama	Mental Health											
Horvath David	Mental Health											
Hanna Lauren A	Mental Health											
Eschenbach Suzanne Kohout	Mental Health											
Zate Karl	Mental Health	~	~	~		~	~		~	~	~	~
Ray Kevin	Mental Health											
Lwin Khin Mar	Mental Health											
Andrus Jason M	Mental Health											
Erickson-Schroth Laura S	Mental Health											
Soodek Michelle D	Mental Health											
Mason Evelyn Arlene	Mental Health											
Hershberger Laura Anne	Mental Health											
Mulligan Margaret M	Mental Health											
Bajaj Dewan	Mental Health											
Levinsky Laura	Mental Health											
Alikakos Maria	Mental Health											
Rosenfeld Andrew	Mental Health											
Farooq Umer	Mental Health											
Wynne Emily Ann	Mental Health											
Kopec Urszula S	Mental Health											



Page 594 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gerdes Christina Dearie	Mental Health											
Yung Jenny A	Mental Health											
Deo Anthony	Mental Health											
Tateosian Marianne E	Mental Health											
Barenboim Arkady Z	Mental Health											
Rieder Evan A	Mental Health											
Patalano Gina Guastella	Mental Health											
Rosenberg Deborah Arielle	Mental Health											
Milillo Kristine F	Mental Health											
Tarnok Lauren	Mental Health											
Huan Victoria	Mental Health											
Feuer Vera	Mental Health											
Malekan Shahnaz	Mental Health											
Devineni Bhargavi	Mental Health											
Shadianloo Shervin	Mental Health											
Lopez Leonardo Vincente	Mental Health											
Mercader Carolina	Mental Health											
Feldman Kalli	Mental Health											
Desetto Jennifer M	Mental Health											
Mcgee Madeline	Mental Health											
Aziz Ali Sayed Abdel	Mental Health											
South Sally	Mental Health											
Diane C Defilippo Nurse Prac In Psy	Mental Health											
0argyelan Miklos	Mental Health											
Sun Xiaowei	Mental Health											
Mehra Ashwin	Mental Health											
Lohitsa Akshay	Mental Health											
Lee Norman	Mental Health											
Toth Viktoria	Mental Health											
Osuchukwu Uzoma	Mental Health											
Singh Jaswinderj	Mental Health											



Page 595 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tebbett Alison A	Mental Health											
Barron Elyssa	Mental Health											
Weisblatt Samuel Aaron	Mental Health											
127446032lopez Fred	Mental Health											
Chebat Danielle	Mental Health											i
Challagundla Srikanth	Mental Health											i
Chawla Jatinder	Mental Health											
Mannekote-Thippaiah Srinagesh	Mental Health											
Gonzalez-Alonso Rafael	Mental Health											
Mahle Cameron	Mental Health											
Smetana Roy William	Mental Health											
Soman Arya	Mental Health											
Young John Quincy	Mental Health											
Chiguripati Vamsi	Mental Health	~	~	~		~	~		~	~	~	~
Stoycheva Valentina	Mental Health											
Maheshwari Richa	Mental Health											i
Romaguera Desiree	Mental Health											
Nguyen William	Mental Health											
Kreider Timothy Robert	Mental Health											
Gabris Carla Marie	Mental Health											i
Kelley Amy R	Mental Health											i
Mesrie Jennifer	Mental Health											
Watson Philip	Mental Health											
Kuzma Eleonora Zabarsky	Mental Health											
Lorell Beth S	Mental Health											
Patterson Daniel Kennith	Mental Health											
Slowik Piotr Tomasz	Mental Health											
Gilbert Alison Michelle	Mental Health											
Shoaib Humaira	Mental Health											 I
Scher Lauren Jennifer	Mental Health											·
Campbell Andrene	Mental Health											



Page 596 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kaminsky Heidi D	Mental Health											
Goldstein Gabriella Lilly	Mental Health											
Morillo Vanessa Altagracia	Mental Health											
Zawolik Wendy Gaillard	Mental Health											
Fabian Janet L	Mental Health											
Phoenix Houses Of New York Inc	Substance Abuse											
Jns Counseling Services Inc	Substance Abuse											
Vnsny Community Health Services	Substance Abuse											
Maryhaven Center Of Hope	Substance Abuse											
Maryhaven Center Of Hope Inc	Substance Abuse											
Confide, Inc	Substance Abuse											
Friends Of Bridge, Inc	Substance Abuse											
New York Foundling Hospital, The	Substance Abuse											
Hanac Inc	Substance Abuse											
Five Towns Community Center I	Substance Abuse											
Town Of Smithtown	Substance Abuse											
Eac Inc	Substance Abuse	~				~						
Elmcor Youth Adult Act Inc	Substance Abuse											
Town Of Babylon	Substance Abuse											
Family Service League	Substance Abuse											
Pederson Krag Center Inc	Substance Abuse											
Greenhope Services For Women	Substance Abuse											
Nassau Alt Advocacy Prgm Inc	Substance Abuse											
Carnegie Hill Institute Inc	Substance Abuse											
Center For Rapid Recovery	Substance Abuse											
Center F/Rapid Recvry	Substance Abuse											
Nassau University Medical Cen	Substance Abuse	~	~	~	~	~	~	~	~	~	~	~
Freeport Pride Inc	Substance Abuse											
Ahrc Health Care Inc	Substance Abuse											
Exponents Inc	Substance Abuse											
Tempo Group Inc	Substance Abuse											



Page 597 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Youth Environmental Services	Substance Abuse											1
Hope For Youth, Inc	Substance Abuse											1
New Spirit li Inc	Substance Abuse											1
Copay Inc	Substance Abuse											1
Long Beach Reach Inc	Substance Abuse											1
St Christophers Inn Inc	Substance Abuse											1
Seafield Center Inc	Substance Abuse											1
Berkshire Farm Center	Substance Abuse											1
Phoenix Hses Of Long Island	Substance Abuse											1
North Shore Univ Hosp Amb Svc	Substance Abuse											
Professional Svc Ctr Handicap	Substance Abuse											
Counseling Srv Of E D N Y Inc	Substance Abuse											
Bridge Back To Life Ctr Inc	Substance Abuse											
Charles K Post A T C	Substance Abuse											
Creedmoor Addiction Trt Ctr	Substance Abuse											
Areba Casriel Institute	Substance Abuse											
No Shore Child & Fam Guid	Substance Abuse											
Mercy Medical Center	Substance Abuse	~	~	~	~	~		~				
Federation Nys Mentally Disab	Substance Abuse											
Oceanside Counseling Ctr Inc	Substance Abuse											
Family & Children'S Assoc	Substance Abuse											
Seafield Services Inc	Substance Abuse											
Roosevelt Ed Al Couns Trt Ctr	Substance Abuse											1
Hispanic Counseling Cntr Inc	Substance Abuse											
Outreach Development Corp	Substance Abuse											1
St Johns Episcopal Hosp	Substance Abuse	~	~	~	~	~						
Professional Svc Scannell Icf	Substance Abuse											
St Josephs Rehab Center Inc	Substance Abuse											
Nassau Dept Drug & Alcoh Add	Substance Abuse											<u> </u>
New Horizon Counseling Ctr	Substance Abuse											<u> </u>
Catholic Charities Rockvl Ctr	Substance Abuse											



Page 598 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hudson River Healthcare Inc	Substance Abuse											 I
Southeast Nassau Guidance	Substance Abuse						~	~				
Central Nassau Guidance & Cns	Substance Abuse	~					~	~				·
Phoenix House Foundation Inc	Substance Abuse											 I
Angelo J Melillo Ctr For Mh	Substance Abuse											·
South Shore Child Guidance Ct	Substance Abuse											
St Charles Hsp	Substance Abuse											
Glen Cove Hospital	Substance Abuse											
Medical Arts Sanitarium	Substance Abuse											·
Long Beach Medical Center	Substance Abuse											
Samaritan Village Inc	Substance Abuse											
Peninsula Counseling Ctr	Substance Abuse											
Catholic Charities Neighbhd Svcs	Substance Abuse											
Child Center Of Ny, The	Substance Abuse											·
Long Island Consultation Ctr	Substance Abuse											
Long Island Jewish Med Ctr	Substance Abuse	~	~	~	~	~	~	~	~	~	~	~
Youth And Family Counseling Cd	Substance Abuse											
Reality House	Substance Abuse											·
Maryhaven Center Of Hope	Substance Abuse											
Psch Inc	Substance Abuse											
Hands Across Long Island Inc	Substance Abuse											·
Hempstead Community Hc Hempstead	Substance Abuse											
Mental Health Association Of Nyc In	Substance Abuse											
Jewish Board Family Child A	Substance Abuse											
Huntington Hills Ctr H&R Adhc	Nursing Home											
Maria Regina Residence Snf	Nursing Home											
Park Avenue Extended Cr Fac A	Nursing Home	~			~							
Fulton Commons Care Center	Nursing Home											
St Catherine Of Siena Nrs Hm	Nursing Home											 I
Brookhaven Rehab & Hith Cr Ct	Nursing Home	~		~	~							
Crest Hall Care Center	Nursing Home											 I



Page 599 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Garden Care Center	Nursing Home											1
Carillon Nrs Rehab Ctr Adhc	Nursing Home											1
Rockville Skilled Nrs & Reh C	Nursing Home	~		~	~							1
Fairview Nrs Care Cent Adhc	Nursing Home	~			~							1
Hempstead Park Nursing Home	Nursing Home	~		~	~							1
Glen Cove Cnt Nrs & Rehab	Nursing Home	~			~							1
Marquis Care Center	Nursing Home	~			~							1
Gurwin Jewish Geri Ctr Lthhc	Nursing Home											1
Daleview Care Center	Nursing Home											1
Nassau Extended Cr Facility A	Nursing Home	~			~							1
Townhouse Center Rehab & Nursing	Nursing Home	~			~							1
Meadowbrook Care Center Inc	Nursing Home	~			~							1
Woodmere Rehab & Hcc Inc	Nursing Home	~			~							1
Belair Care Center Inc	Nursing Home											1
Cold Spring Hills Cr Nrs & Re	Nursing Home											1
Long Island Care Center Inc	Nursing Home	~			~							1
No Shore Univ Hsp Stern Fam Cecr	Nursing Home											1
Orzac Ctr Ext Care & Rehab	Nursing Home											1
White Oaks Nursing Home	Nursing Home	~			~							1
Sands Point Ctr Hlth & Rehab	Nursing Home	~			~							1
Riverhead Care Center	Nursing Home											1
Bayview Nursing & Rehab Ctr	Nursing Home	~			~							1
East Neck Nursing & Rehab Ctr	Nursing Home											1
Haven Manor Health Care Center, Llc	Nursing Home											1
Bezalel Rehab & Nursing Ctr	Nursing Home											1
Good Samaritan Nursing Home	Nursing Home											1
A Holly Patterson Ext Cr Fac	Nursing Home	~			~							1
Bishop Charles W Maclean Epis	Nursing Home											1
Peninsula Gen Nursing Home	Nursing Home											1
Schervier Nursing Care Center	Nursing Home											
Komanoff Ctr/Geriatric Rehab	Nursing Home	~			~							ĺ



Page 600 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Parker Jewish Inst Hlth Cr Re	Nursing Home	~			~							
Glengariff Health Care Center	Nursing Home											
Central Island Healthcare	Nursing Home	~			~							
West Lawrence Care Center	Nursing Home	~		~	~							
Parkview Care & Rehabilitation Ctr	Nursing Home	~			~							
Highfield Gardens Cc Great Neck	Nursing Home	~			~							
Our Lady Of Consoltation Gcc	Nursing Home											
Park Terrace Care Ctr Snf	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
Opop, Llc	Nursing Home	~		~	~							
Shore View Nursing Home	Nursing Home											
Oceanview Nrs & Reh Ctr Llc	Nursing Home											
Oceanside Care Center	Nursing Home	~			~							
Queens Nassau Reh & Nrs Cente	Nursing Home											
Woodcrest Nursing Home	Nursing Home	~			~							
Beach Terrace Care Center	Nursing Home	~			~							
Morningside House Nursing Hom	Nursing Home											
New Surfside Nursing Home	Nursing Home	~		~	~							
Margaret Tietz Center For Nur	Nursing Home											
Sunharbor Manor Inc	Nursing Home	~			~							
Lawrence Nursing Cc Inc	Nursing Home	~		~	~							
Crown Nursing And Rehab Cente	Nursing Home											
Rockaway Care Center Snf	Nursing Home	~		~	~							
Cliffside Reh & Res Hlt Cr Ct	Nursing Home	~			~							
Grace Plaza Nrs & Reh Ctr	Nursing Home											
South Shore Healthcare	Nursing Home	~			~							
Forest View Ctr For Reh & Nrs	Nursing Home	~			~							
Promenade Rehab & Hlth Cr Cnt	Nursing Home											
Grandell Rehab & Nursing Ctr	Nursing Home	~			~							
Sea-Crest Health Care Center	Nursing Home											
Ocean Gardens Nf Inc	Nursing Home	~		~	~							



Page 601 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Forest Hills Nursing Home	Nursing Home											
Sans Souci Rehab & Nrs Ctr	Nursing Home											
Barnwell Nursing & Rehab Cent	Nursing Home											
Park Nursing Home Rhcf	Nursing Home	~		~	~							
Mills Pond Nursing & Rehab Ctr	Nursing Home											
Lynbrook Restorative Therapy & Nurs	Nursing Home											
Rockville Operating Llc	Nursing Home	~		~	~							
St James Operating Llc	Nursing Home											
Jopal Sayville Llc	Nursing Home											
Holliswood Operating Co Llc	Nursing Home	~			~							
150 Riverside Op, Llc	Nursing Home											
Jopal Bronx, Llc	Nursing Home											
Excel At Woodbury For Rehab & Nursi	Nursing Home	~			~							
South Shore Rehabilitation Llc	Nursing Home											
Island Chemists Inc	Pharmacy											
S And D Natures Pharmacie Inc	Pharmacy											
Path Pharmacy Inc	Pharmacy											
Freeport Medical Supply Inc	Pharmacy											
Senida Llc	Pharmacy											
S And K Warbasse Pharmacy Inc	Pharmacy											
Natures Cure Pharmacy Inc	Pharmacy											
Preferred Pharmacy Inc	Pharmacy											
31st And 3rd Pharmacy Inc	Pharmacy											
Healthy Corner Pharmacy Inc	Pharmacy											
R And M Drug Corp	Pharmacy											
Bethpage Pharmacy Inc	Pharmacy											
Jgbla Inc	Pharmacy											
Colombo'S Pharmacy Llc	Pharmacy											
Pbs Drugs Inc	Pharmacy											
Glen Cove Pharmacy Llc	Pharmacy											
Nassau University Medical Cen	Pharmacy											



Page 602 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Webster Drugs Inc	Pharmacy											
Americare Pharm Svcs Of F S I	Pharmacy											
Sorkins Rx Ltd	Pharmacy											
Fairview Hill Realty Corp	Pharmacy											
Springfield Pharmacy Inc	Pharmacy											
North Shore Univ Hosp Amb Svc	Pharmacy											
Regioncare Inc	Pharmacy											
Levins Pharmacy Inc	Pharmacy											
Mercy Medical Center	Pharmacy	~	~	~	~	~		~				
Franklin Square Pharmacy Inc	Pharmacy											
Rx Express Prescription Servi	Pharmacy											
Tomkins Drug Corp	Pharmacy											
Shore Drugs Inc	Pharmacy											
John & Francos Drugs Inc	Pharmacy											
No Shore Univ Hsp Stern Fam Cecr	Pharmacy											
Neema Pharmacy Inc	Pharmacy											
L & M Pharmacy Inc	Pharmacy											
Great Neck Chemists Of Ny Inc	Pharmacy											
Jaglo Pharmacy Inc	Pharmacy											
Jackson Heart Inc	Pharmacy											
Rupal Enterprise Inc	Pharmacy											
Stony Brook Pharmacy Inc	Pharmacy											
Popular Pharmacy Inc	Pharmacy											
St Johns Episcopal Hosp	Pharmacy											
Civa Drugs Corporation	Pharmacy											
A S L Pharmacy Corp	Pharmacy											
133 Drug Corp Corp	Pharmacy											
F G L Drug Corpation	Pharmacy											
Savall Drug Inc	Pharmacy											
Peninsula Gen Nursing Home	Pharmacy											
Good Samaritan Hosp Med Ctr	Pharmacy											



Page 603 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Franklin Hospital	Pharmacy						0.0	0.0		0.0		
Winthrop-University Hospital	Pharmacy											
Long Island Jewish Med Ctr	Pharmacy	~	~	~	~	~	~	~	~	~	~	~
Harbor Chemists Inc	Pharmacy											_ _
Bernhard Rx Inc	Pharmacy											
North Shore University Hospital	Pharmacy											
Seven Hills Pharmacy Inc	Pharmacy											
Greenlawn Pharmacy Inc	Pharmacy											
Precision Pharmacy Inc	Pharmacy											
J & H Products Usa Inc	Pharmacy											
Town Total Health Llc	Pharmacy											
Town Total Health Llc	Pharmacy											
Wurlitzer Family Pharmacy Inc	Pharmacy											
Belle Mead Pharmacy Inc	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Golden Pharmaceutical Inc	Pharmacy											
Long Island Jewish Medical Center	Pharmacy											
Fontak Inc	Pharmacy											
Vnsny Community Health Services	Hospice	~						~				
Compassionate Care Hospice Ny	Hospice											
Metropolitan Jewish Hm Care	Hospice											
Comprehensive Com Hospice Pji	Hospice											
Hospice Of New York Llc	Hospice											
Able Health Care Serv Inc	Hospice											
Good Shepherd Hospice	Hospice											
Visiting Nur Ser/Hospice Suf	Hospice											
Hospice Care Of Long Island	Hospice											
Jacob Perlow Hospice	Hospice											
Vns Of Ny Hospice Care	Hospice											
Visiting Nur Ser/Hospice Suf	Hospice											
Dominican Sister Family Healt	Hospice											



Page 604 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	_											
	-	g in Projects								_		
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Catholic Home Care	Hospice											
Grace Plaza Nrs & Reh Ctr	Hospice											
Calvary Hospital Inc	Hospice											
Winthrop-University Hospital	Hospice											
Family Care Cert Svcs Nassau	Hospice											
002 - Invalid?	Community Based Organizations											
005 - Bridgebacktolife	Community Based Organizations											
005 - Childrens Collaborative	Community Based Organizations											
005 - Liba	Community Based Organizations											
006 - Nycdohmh	Community Based Organizations											
007 - Childrens Colab Additional	Community Based Organizations											
007 - Samaritan Village	Community Based Organizations											
009 - Aca Re-Adds	Community Based Organizations											
Adeosun Oluwaseun O	Community Based Organizations											
Andrew Goldstein	Community Based Organizations											
Angela Badiner	Community Based Organizations											
Angulo Augusto P Md	Community Based Organizations											
Antoine Christina Maria	Community Based Organizations											
Armstrong David Farrell	Community Based Organizations											
Army Jessica Rose Nicols	Community Based Organizations											
Badiner, Angela	Community Based Organizations											
Banker Piyush Dipak	Community Based Organizations											
Barile Kevin Austin	Community Based Organizations											
Barry Kami Quinn	Community Based Organizations											
Baserdem Baturalp	Community Based Organizations											
Batista Flores Vanessa M	Community Based Organizations											
Beachy Joanna Christine	Community Based Organizations											
Berlin Raviv B	Community Based Organizations											
Bhalla Paulomi Kadakia	Community Based Organizations											
Bodner Scott Joshua	Community Based Organizations											
Bond Rachel Marie	Community Based Organizations						1		1			



Page 605 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Boraiah Sreevathsa	Community Based Organizations										
Brown Zenobia Joanna Md	Community Based Organizations										
Camhi Russell Frederick	Community Based Organizations										
Campeas Sarah Beth	Community Based Organizations										
Cavallo, Kathleen	Community Based Organizations										
Chandra Saurabh	Community Based Organizations										
Charlap Esti	Community Based Organizations										
Charles Hinz	Community Based Organizations										
Chinitz Jason Samuel	Community Based Organizations										
Chun, Eileen	Community Based Organizations										
Chung Serina Tsin Md	Community Based Organizations										
Chung, Ivy	Community Based Organizations										
Cohen Allison Lee	Community Based Organizations										
Colombo Paul	Community Based Organizations										
Combie Keon Fabian	Community Based Organizations										
Conahan Danielle Nicole	Community Based Organizations										
Conroy Jennifer	Community Based Organizations										
Coppola Matthew Joel	Community Based Organizations										
Cristal Irons	Community Based Organizations										
Cunningham Leslie Doyle	Community Based Organizations										
Czaja Matthew Todd	Community Based Organizations										
D'Sa, Lygia	Community Based Organizations										
Dashkova Irina Mikhaylovna	Community Based Organizations										
Dekhkanov Yuriy	Community Based Organizations										
Deligiannidis Konstantinos E	Community Based Organizations										
Demaria Michael J	Community Based Organizations										
Devineni Bhargavi	Community Based Organizations										
Devita Maria Virgina	Community Based Organizations										
Dharia Robin Narendra	Community Based Organizations										
Dilig Karen M	Community Based Organizations										
Divinskiy Tetyana	Community Based Organizations										



Page 606 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Provider NameProvider Category2.a.iDuran Vanessa EugeniaCommunity Based OrganizationsEfthimiou Elizabeth MariaCommunity Based OrganizationsElkay MuruvetCommunity Based OrganizationsEngel, LeslieCommunity Based OrganizationsEntenza, BarbaraCommunity Based OrganizationsEtkin YanaCommunity Based OrganizationsFeit Neal EvanCommunity Based OrganizationsFerber AsafCommunity Based OrganizationsFinelt NikaCommunity Based OrganizationsFink Andrew JosefCommunity Based OrganizationsFleming Meghan ElizabethCommunity Based OrganizationsFung ElizabethCommunity Based OrganizationsGalaydick Jodi LynnCommunity Based Organizations	2.b.ii	2.b.iv	2.b.vii	2.d.i						
Efthimiou Elizabeth Maria Community Based Organizations Elkay Muruvet Community Based Organizations Engel, Leslie Community Based Organizations Entenza, Barbara Community Based Organizations Etkin Yana Community Based Organizations Feit Neal Evan Community Based Organizations Ferber Asaf Community Based Organizations Finelt Nika Community Based Organizations Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations				Z.u.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Elkay Muruvet Community Based Organizations Engel, Leslie Community Based Organizations Entenza, Barbara Community Based Organizations Etkin Yana Community Based Organizations Etkin Yana Community Based Organizations Feit Neal Evan Community Based Organizations Ferber Asaf Community Based Organizations Finelt Nika Community Based Organizations Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Engel, Leslie Community Based Organizations Entenza, Barbara Community Based Organizations Etkin Yana Community Based Organizations Feit Neal Evan Community Based Organizations Ferber Asaf Community Based Organizations Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations Community Based Organizations										
Entenza, Barbara Community Based Organizations Etkin Yana Community Based Organizations Feit Neal Evan Community Based Organizations Ferber Asaf Community Based Organizations Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Etkin Yana Community Based Organizations Feit Neal Evan Community Based Organizations Ferber Asaf Community Based Organizations Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Feit Neal Evan Community Based Organizations Ferber Asaf Community Based Organizations Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Ferber Asaf Community Based Organizations Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Finelt Nika Community Based Organizations Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Fink Andrew Josef Community Based Organizations Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Fleming Meghan Elizabeth Community Based Organizations Fung Elizabeth Community Based Organizations										
Fung Elizabeth Community Based Organizations										
Galaydick Jodi Lynn Community Based Organizations										
Giliberto Luca Community Based Organizations										
Goldman, Diane Community Based Organizations										
Goldstein, Andrew Community Based Organizations										
Gonzalez, Thomas Community Based Organizations										
Goodman Eric Michael Community Based Organizations										
Gosalia Kinjal Community Based Organizations										
Gupta Vinita Community Based Organizations										
Hailoo Deena Community Based Organizations										
Haltrecht, Mark Community Based Organizations										
Hanna Ashraf S Md Community Based Organizations										
Hareesh Shwetha Veera Community Based Organizations										
Harris Peter William Community Based Organizations										
Harris Scott S Community Based Organizations										
Haskoor Antwan Ibrahim Community Based Organizations										
Hempstead Hispanic Civic Assoc Community Based Organizations										
Hogan, Bethany Community Based Organizations										
Honigman Jared Scott Community Based Organizations				1						
Huang Hoi Pan Community Based Organizations										



Page 607 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Provider NameProvider Category2.a.i2.b.iiHuang ZiCommunity Based Organizations	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	
Huh Julie Un Joo Community Based Organizations Hui-Yuen Joyce Siu-Wah Community Based Organizations Hussain, Syed Community Based Organizations Husta Bryan Christopher Community Based Organizations Hutcheson, Maryann Community Based Organizations Hyman David Bruce Md Community Based Organizations Iakovou Annamaria Community Based Organizations Indrikovs Alexander J Community Based Organizations Jahan, Musammat Community Based Organizations Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jeff Coker Community Based Organizations						0	3.6.1	4.a.III	4.b.i
Hui-Yuen Joyce Siu-Wah Community Based Organizations Husta Bryan Christopher Community Based Organizations Hutcheson, Maryann Community Based Organizations Hyman David Bruce Md Community Based Organizations Indrikovs Alexander J Community Based Organizations Community Based Organizations Indrikovs Alexander J Community Based Organizations Jahan, Musammat Community Based Organizations Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jeff Coker Community Based Organizations		1							
Hussain, Syed Community Based Organizations Husta Bryan Christopher Community Based Organizations Hutcheson, Maryann Community Based Organizations Hyman David Bruce Md Community Based Organizations Iakovou Annamaria Community Based Organizations Indrikovs Alexander J Community Based Organizations Jahan, Musammat Community Based Organizations Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jaworsky John J Community Based Organizations Jeff Coker Community Based Organizations									
Husta Bryan Christopher Community Based Organizations Hutcheson, Maryann Community Based Organizations Hyman David Bruce Md Community Based Organizations Iakovou Annamaria Community Based Organizations Indrikovs Alexander J Community Based Organizations Jahan, Musammat Community Based Organizations Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jaworsky John J Community Based Organizations Jeff Coker Community Based Organizations									
Hutcheson, Maryann Community Based Organizations Hyman David Bruce Md Community Based Organizations Iakovou Annamaria Community Based Organizations Indrikovs Alexander J Community Based Organizations Jahan, Musammat Community Based Organizations Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jaworsky John J Community Based Organizations Jeff Coker Community Based Organizations									
Hyman David Bruce Md Community Based Organizations Iakovou Annamaria Community Based Organizations Indrikovs Alexander J Community Based Organizations Jahan, Musammat Community Based Organizations Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jaworsky John J Community Based Organizations Community Based Organizations Jeff Coker Community Based Organizations									
Iakovou AnnamariaCommunity Based OrganizationsIndrikovs Alexander JCommunity Based OrganizationsJahan, MusammatCommunity Based OrganizationsJakobson Erika KCommunity Based OrganizationsJangda Fozia ACommunity Based OrganizationsJaworsky John JCommunity Based OrganizationsJeff CokerCommunity Based Organizations									
Indrikovs Alexander J Jahan, Musammat Community Based Organizations Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jaworsky John J Community Based Organizations Community Based Organizations Jeff Coker Community Based Organizations									
Jahan, MusammatCommunity Based OrganizationsJakobson Erika KCommunity Based OrganizationsJangda Fozia ACommunity Based OrganizationsJaworsky John JCommunity Based OrganizationsJeff CokerCommunity Based Organizations									
Jakobson Erika K Community Based Organizations Jangda Fozia A Community Based Organizations Jaworsky John J Community Based Organizations Jeff Coker Community Based Organizations									
Jangda Fozia ACommunity Based OrganizationsJaworsky John JCommunity Based OrganizationsJeff CokerCommunity Based Organizations									
Jaworsky John J Community Based Organizations Jeff Coker Community Based Organizations									
Jeff Coker Community Based Organizations									
, ,									
Johar Karan Community Based Organizations									
Kaplan, Jeffrey Community Based Organizations									
Karavolias Marianna Community Based Organizations									
Kathy Cavallo Community Based Organizations									
Kesar Ruby Community Based Organizations									
Khouri Peter Community Based Organizations									
Kimble Sarah Daisy Community Based Organizations									
Kirsch Claudia Francoise Eve Community Based Organizations									
Koo Bonnie Community Based Organizations									
Koo Jennifer S Community Based Organizations									
Kopelman, Jeffrey Community Based Organizations									
Kummant Lauren Marie Community Based Organizations									
Kuperman Shlomo Community Based Organizations									
Kuriakose Jisha Lovin Community Based Organizations									
Lall Rohan Rajiv Community Based Organizations									
Lindner, Elizabeth Community Based Organizations									
Linzer, Steven Community Based Organizations	1	ı !							



Page 608 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatir	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lori-Ann Szadok	Community Based Organizations										
Maria Moreira	Community Based Organizations										
Marie Celestin	Community Based Organizations										
Martella, Coleen	Community Based Organizations										
Michelle Ly	Community Based Organizations										
North Shore-Lij Cardiology At Deer	Community Based Organizations										
North Shore-Lij Heart Surgery Pc	Community Based Organizations										
North Shore-Lij Internal Medicine A	Community Based Organizations										
Oppenheim, Yael	Community Based Organizations										
Paradiso, Edward	Community Based Organizations										
Raby, Samir	Community Based Organizations										
Ramsammy, Leslie (Sean)	Community Based Organizations										
Reichek, Nathaniel	Community Based Organizations										
Rode Toussant	Community Based Organizations										
Rossler, Debra	Community Based Organizations										
Sinha, Archna	Community Based Organizations										
South Shore-Rockaways Ipa, Inc.	Community Based Organizations										
Tanya Siegal	Community Based Organizations										
Torres William	Community Based Organizations										
Vizconde, Tristan	Community Based Organizations										
Vladimir Gabay	Community Based Organizations										
Walgreens Co.	Community Based Organizations										
Watson, Camile	Community Based Organizations										
Lauren Beth Shinder	All Other										
Phoenix Houses Of New York Inc	All Other										
Rutman Hadassa	All Other										
Farron Eric B Do	All Other										i
Nancy K Zeitoun Md	All Other										ĺ
Vintzileos Anthony Md	All Other										ĺ
Shilpi Epstein	All Other										ĺ
Sco Family Of Services B2h	All Other										ĺ



Page 609 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chowdhury Rabeya Sultana Md	All Other											
Jonathan Fish	All Other											
Ohene-Fianko Yaa Ohenewa	All Other											
Belilovsky Alla	All Other											
Traugott Matthew Steven	All Other											
Hyman Sharon Joyce	All Other											
Durkin Claire	All Other											
Soliman Maged Sobhy	All Other											
Kamal Sarwat	All Other	~					~		~	~		
Iqbal Uzma	All Other											
Hanna Iman T Md	All Other											
Kathleen Reed	All Other											
Naik Trupti	All Other											
Alex Shalshin	All Other											
Deangelis Teresa	All Other											
Ferdous Razia Khan	All Other	~					~		~	~		~
Chanchal Deep Sabharwal	All Other	~					~		~	~		
Geraldine Wilde Np	All Other											
Lacorte Justin Ashley	All Other											
Frank J Garrido	All Other											
Brahmbhatt Kaupin	All Other											
Bonheur Jennifer	All Other											
Meer John Fredric Md	All Other	~					~					
Mehrotra Deepti	All Other											
Abboud Joseph	All Other											
Suarez Alison	All Other											
New York Foundling	All Other											
Swaroopa Chinnappala Md	All Other	~					~		~	~		
Schuval Barry J	All Other											
Glick Hc	All Other											
Ponda Punita	All Other											



Page 610 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Millman Alan	All Other											
Beer Jeffry	All Other											
Singh Tejprett	All Other											
Willis Carolyn	All Other											
Hong Susana	All Other											
Mazure Brian	All Other						~		~	~		
Aliprandis Tjoyia	All Other	~					~		~	~		~
Faustino Francis	All Other											
Feliciano Debbie	All Other											
Leder Adena	All Other											
Weisman Audrey	All Other											
Avarello Jahn	All Other											
Friedman David	All Other											
Perlman Theodore	All Other											
Brill Hayama	All Other											
Amin Viren	All Other											
Maybody Shideh	All Other											
Jns Counseling Services Inc	All Other											
Adina Fisher Geller Md	All Other											
Panteloglou Theodora Do	All Other											
Chavez Martin Md	All Other											
Robert Villani	All Other											
Teng Susanna Md	All Other	~					~					
Raphael Katia	All Other											
Bernstein Beth	All Other											
Mathew Rose	All Other											
Smith Robert	All Other											
Osmanovic Ferid	All Other											
Zelenetz Michael Ivan Md	All Other	~					~					
Vnsny Community Health Services	All Other	~						~				
Yagudayev Lev	All Other					1						



Page 611 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Christopher Chang Md	All Other											
Mui Leonora Md	All Other											
Jules A Winokur	All Other											
Avezbadalov Uriel Md	All Other											
Singhal Pankaj Kumar Md	All Other											
Madhavi Kadiyala	All Other											
Rishi Malhotra	All Other											
Wu Leester Md	All Other											
Haines Edward Lawrence Md	All Other											
Wendy L Kinzler Md	All Other											
Lessin Michael Edward Dds	All Other											
Amin Devendra Ambalal	All Other											
Williams Marcia	All Other											
Burak Jarett S Md	All Other											
Shatzer Matthew Morris Do	All Other											
Theriot Jennifer Leigh Md	All Other											
Mehlman Mary K Md	All Other											
Steiner Ari Michael Md	All Other											
Kadianakis Kiki	All Other						~		~	~		
Chan Wallace P Md	All Other											
Khaski David	All Other											
Ellis Rachel Fremder Md	All Other											
Sung Chris Md	All Other											
Stabile Robert	All Other											
Kubiak Paul	All Other											
Sherer Daniel	All Other											
Medina Juan	All Other											
Trentacoste Stephanie	All Other											
Long William John	All Other											
Lementowski Peter	All Other											
Mathai-Jose Beena	All Other											



Page 612 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Thomas Omolara	All Other						~		~	~		
Rahmani Navid	All Other											
Rumana Alauddin Rahman	All Other											
Director Tara Md	All Other											
Coopersmith Helise R Md	All Other											
Ellis Jeffrey I Md	All Other											
Cerna-Helfer Ana L Md	All Other											
Bhatti Mohammad Bashir Md	All Other											
Benilevi Daniel Md	All Other	~					~					
Amato Teresa Murray Md	All Other											
Segal Ayal Md	All Other											
Garist Irena Md	All Other											
Zaidi Raza	All Other											
Post Nicolas H Md	All Other											
Rubin Elissa Md	All Other											
Chavda Atul Do	All Other											
Davidoff Samuel Md	All Other	~					~					
Matthew S Cohen Md Pc	All Other											
Kim Joon Woo Md	All Other											
Valsamis Ageliki S Md	All Other											
Palazzo Marie Do	All Other											
Usenko Aleksey Rpa	All Other											
Passafaro Michael Do	All Other											
Zalta Nouri	All Other											
Fernandez Mariely	All Other											
Kaufman Matthew S Md	All Other											
Gopal Vijay B Md	All Other											
Williams Mollie V Md	All Other											
Santa Paul Md	All Other											
Plotnitskiy Mikhail	All Other											
Chusid Jesse A Md	All Other											



Page 613 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b	vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Torres Sandra Maria Md	All Other										
Dube Niti Md	All Other										
Molmenti Ernesto P Md	All Other										
Fishfeld Chaim Israel	All Other										
Mercy Medical Center	All Other	~	~	~	~		~				
Pervin Afroz Md	All Other										
Liu Jingbo Md	All Other										
Ionescu Marina	All Other										
Nifenecker Susan	All Other										
Sekhon Aman Kaur Md	All Other										
Hazzan Azzour Md	All Other										
Haltrecht Mark H Md	All Other	~				~		~	~		~
Kass Dara Md	All Other										
Yang Shu Rong Md	All Other										
Brunner Robert J Md	All Other										
Zhou Qiuping Do	All Other										
Mcinerney-Lopez Regina Do	All Other	~				>					
Lee Robert C Do	All Other										
Yao Sheldon C Do	All Other										
Haroon Sameera N Md	All Other										
Oliva Doismary	All Other										
Mehta Preeti Md	All Other										
Gordon-Dubs Kelly Catherine Md	All Other										
Ioannou John M Md	All Other										
Maryhaven Center Of Hope	All Other										
Patel Maulik Mafatlal Md	All Other										
Gupta Rakesh Md	All Other										
Martinez Johanna Md	All Other										
Serur Anna Md	All Other										
Boutis Loukas S Md	All Other										
Perry Christopher M Md	All Other										



Page 614 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tilley Ann Md	All Other											
Donovan Doreen Elizabeth	All Other											
Guillen-Santana Roselia	All Other	~					~		~	~		*
Llerena Cristina	All Other											
Raimo Derreck Md	All Other											
Elfond Mikhail Do	All Other	~	~	~		~	~		~	~	~	~
Thomas Suja M	All Other											
Lamarca Anthony Joseph Md	All Other											
Koenig Seth J Md	All Other											
Shah Rupal S Md	All Other											
Islam Mahbubul Md	All Other											
Kleyn Sofya A Md	All Other											
Mullokandov Snezhana Md	All Other	~	~	~		~	~		~	~	~	*
Nicolopoulos Efthemia Md	All Other						~		~	~		
Palencia David Jose Md	All Other											
Kang Michael N Md	All Other											
Streater Scott James Md	All Other											
Loona Reena Md	All Other	~					~		~	~		
Madama Sukanya Dpm	All Other											
Robbins Mitchell A Md	All Other											
Brockmann Susan Veronica Cnm	All Other											
Briley James	All Other											
Rivera-Nunez Yasmin	All Other											
Sheflin Craig Louis	All Other											
Casimir Michele Lpn	All Other											
Saintjean Emmanuel Hilaire Md	All Other											
Gilbert Marti Md	All Other											
Radnay Craig Stanton Md	All Other											
Cunningham Thomas F Md	All Other											
Naveed Tehmina Do	All Other											
Lie Jimmy Y Rpa	All Other											



Page 615 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin _e	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
New Alternatives F Children	All Other											
Uthman Adeola Rafihhi Md	All Other	~					~					
Kim Jeongwon	All Other	~					~		~	~		~
Malhotra Jotinder Kaur	All Other											
Rigaud Nathalie	All Other	~					~		~	~		~
Schwartz Guy J Md	All Other											
Chung Hetty Md	All Other											
Tsegaye Adey Md	All Other											
Richman Tara Suzanne Dpm	All Other											
Sami Shazia Andleeb	All Other											
Nastasi Joan Marie Np	All Other											
Rocker Joshuo Adam Md	All Other											
Rosenthal David Walter Do	All Other						~		~	~		
Thet Zeyar Md	All Other											
Acerra John R Md	All Other											
Okunlola Titus Babawale	All Other											
Aggarwal Sunil Dutt Md	All Other											
Shamtoub Shiva Do	All Other											
Sultan Keith	All Other											
Kalam Lobina Kaniz	All Other											
Bou Harb Fouad Md	All Other											
Titelis Joann Alexandros Md	All Other											
Naparster-Schwarzbard Goldiec Md	All Other											
Mikhail Imad Md	All Other											
Thomas Anna Rpa	All Other											
Zakheim Alan Rosen Md	All Other											
Cao Jie Jane Md	All Other											
Sharaf Ravi Narain Md	All Other											
Vaizman Konstantin Md	All Other											
Stephenson Kent Md	All Other											
Kesten Stacy S Md	All Other											



Page 616 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Grella Rosetta Md	All Other											
Teer David M Np	All Other											
Quraishi Shaheda A Md	All Other											
Ahmad Imtiaz Md	All Other											
Desimone Laura	All Other											
Kohn Jeffrey Alan Md	All Other											
Karlin Corey Danielle Md	All Other											
Shapira Iuliana Md	All Other											
Glashofer Marc David Md	All Other											
O'Neill Melanie Beth Md	All Other											
Mukhtar Mohammad Jawad Md	All Other											
Kurtz Seth David Md	All Other											
Hwang Andrew Md	All Other											
Feuerstein Cindy Np	All Other											
Eskander Eman Md	All Other											
Hossain Zakia Md	All Other											
Rodriguez Michael P	All Other											
Khan Abdus S Md	All Other											
Olayo Alvaro A Md	All Other											
Iqbal Javed Md	All Other											
Sabzanova Alla Do	All Other						~		~	~		
Kim Samuel Won Min Md	All Other											
Warshawsky Mendel Myer	All Other											
Blenner Deborah S Md	All Other											
Henesch Stephen Mark Do	All Other											
New York Foundling Hospital, The	All Other											
Monzila Rahman Md	All Other											
Hanac Inc	All Other											
Bichotte Ligonde Sophia Md	All Other	~					~					
Lisker Gita Naomi Md	All Other											
Rahman Sultana	All Other											



Page 617 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Schwartzman Julie S Md	All Other											
Song Jason Md	All Other											
Mccarthy Eileen	All Other	~	~	~		~	~		~	~	~	>
Tahmasebi Farnaz Md	All Other											
Sen Filiz	All Other											
Morgenstern Nora	All Other											
Chang Jerry	All Other											
Rofeim Omid Md	All Other											
Rosarion Gilberte Md	All Other	~	~	~		~	~		~	~	~	>
Watson Andrea Nicole Md	All Other											
Isaacs Douglas Aaron Md	All Other											
Eisenberger Elliott Md	All Other											
Tronco Gene Gellegani Md	All Other											
Shah Priya Kumar Md	All Other											
Said Raghad Houfdhi Md	All Other											
Liberman Olga Md	All Other											
Vyas Jagdeep J Md	All Other											
Paulus Celine Md	All Other											
Dejhalla Mana Md	All Other											
Brener Dara Gail Md	All Other											
Cuccia Christopher A Md	All Other											
Eisenberg Evan R Md	All Other											
Kanner Lawrence Jay Md	All Other											
Thomas Nicole Md	All Other	~					~		~	~		
Vianna Lisa Md	All Other											
Roy Rajasree Md	All Other											
Town Of Smithtown	All Other											
Johnson Sheeba M Md	All Other											
Nancy A Lavine Md	All Other						~		~	~		
Putterman Daniel Mark Md	All Other											
Eac Inc	All Other	~				~						



Page 618 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Korszun Tadeusz Md	All Other											
Kliger Chad Alan Md	All Other											
De Florio Patricia Mary Np	All Other											
Tuckman David	All Other											
Oami Shimon	All Other											
Ivanov Svetlin S Md	All Other											
Cher Natalie Do	All Other											
Robson Yael	All Other						~		~	~		
Coven David L Md	All Other											
Ferman Debra Ann	All Other											
Katz Jeffery M Md	All Other											
Rochester Jeremy S Md	All Other											
Town Of Babylon	All Other											
54 Main Street Medical Practice Pc	All Other											
Desai Deepak Sadanand Md	All Other											
Madhavi Madhurapantula Do	All Other	~					~		~	~		~
Taurassi Cheryl Md	All Other											
Polepalle Sapan Md	All Other											
Gupta Sanjey Md	All Other											
Horowitz Scott Alan Md	All Other											
Richstone Lee Md	All Other											
Quraishi Shahed Ahmed Md	All Other											
Ohel Childrens Hm/Fam Spt	All Other											
Ohel Childrens Hm/Fam Spv	All Other											
Caplin Drew Matthew Md	All Other											
Zeltsman Vadim Md	All Other											
Narasimhan Mangala Do	All Other											
Chaudhry Naeem Akhter Md	All Other											
Mohr Christina Md	All Other											
Klein David	All Other											
Bahamonde Lisa	All Other											



Page 619 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Diament Matthew Alan Md	All Other										
Okeke Zeph Md	All Other										
Elliott Darianne Md	All Other										
Del Pozo Lisa Marie Np	All Other										
Patron Maria Yolanda Piamonte Md	All Other										
Kavoussi Louis Raphael Md	All Other										
Yu Yanping Md	All Other										
Fishbein Jason Craig Md	All Other	~				~		~	~		
Beldner Stuart Md	All Other										
Paulus Santhosh Kumar Md	All Other					~		~	~		
Hussaini Syed Zabeehullah Md	All Other										
Gargiullo Luz P Np	All Other										
Siasoco Anna	All Other										
Mehta Ashesh Dinesh Md	All Other										
Wilentz Seth Edward Md	All Other										
Family Service League	All Other										
Gupta Salil Md	All Other										
Koo Kern Scott Do	All Other										
Michitsch Michelle Np	All Other										
Sheth Shital Md	All Other	~	~		~	~			~		
Fillos Triantafillos John Md	All Other										
Schonfeld Scott Matthew Dpm	All Other										
Zavolunova Ella Md	All Other										
Bellot Victoria Md	All Other										
Lee Tracy Jae Won Md	All Other										
Natovich Natalia Md	All Other										
Leno Anthony Samuel	All Other										
Persaud Teekaram Md	All Other										
Schwarz-Cohen Erika Md	All Other										
Celestin Marie Barbara Md	All Other	~	~	~	~	✓		~	~	~	~
Kissoon Surendra	All Other	~				~		~	~		



Page 620 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sethna Christine B Md	All Other											
Avanesov Karen Md	All Other											
Ishteeaque Aisha Md	All Other											
Forde Sandra Md	All Other	~					~		~	~		
Kulishevsky Anna Rpa	All Other											
Brown Christine D Md	All Other	~	~	~		~	~		~	~	~	~
All Metro Home Care Services Of New	All Other											
Park Yohan Md	All Other											1
Pederson Krag Center Inc	All Other											1
Pichkadze David Md	All Other	~					~					1
Wong Helen	All Other											
Epilepsy Foundation Li Nd 3	All Other											1
Goetz Barry J Md	All Other						~		~	~		
Roethel Marie Felicia Md	All Other	~					~					1
Wu Chung Huei Md	All Other											1
Patrick Carol Np	All Other											1
Alatassi Shaza Md	All Other											
Rubach Eugene Md	All Other											1
Shih David Y Md	All Other											1
Kaushik Neeraj Md	All Other											1
Loewenthal Barbara Md	All Other											1
Hippolyte Francine I Md	All Other											1
Vega Maria R Np	All Other											1
Shamekh Shahram Daniel Md	All Other											1
Mehrishi Anshu Md	All Other											1
Eckstein Jonathan Edward Md	All Other											1
Ucp Of Queens	All Other											
The Rehabilitation Inst Day	All Other											<u></u>
St Christopher Ottilie Day	All Other											
New Surfside Nrs Home Adhcp	All Other											
Elliot Michele Alicia Md	All Other											



Page 621 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Abbas Qaiser Md	All Other	~					~		~	~		~
Levi Lali Md	All Other											
Caporaso Anthony Md	All Other											
Eden li Schl Aut/Child Day	All Other											
Desir Mergie X Md	All Other	~					~		~	~		~
Shaber Justin X	All Other											
Gorelik Leonid X	All Other											
Yasmin Tabassum Md	All Other	~	~	~		~	~		~	~	~	~
Evans Adam Md	All Other											
Nguyen James K	All Other											
Prof Svc Ctr Handicapped Day	All Other											
Maryhaven Ctr Of Hope Day	All Other											
Free Day	All Other											
Epilepsy Found Li Inc Day	All Other											
Assoc Neurol Impaired Day	All Other											
Farahmandpour Behrouz Md	All Other											
Koehler Sharon Louise Md	All Other											
Olsen Dean G Do	All Other	~	~	~		~	~		~	~	~	~
Nolan Doris Jane Np	All Other											
Goikhberg Marina Md	All Other											
Ghani Javed Md	All Other	~	~	~		~	~		~	~	~	~
Ou Guoming Md	All Other											
Zhou Dahua Md	All Other											
Franchin Giovanni Md	All Other											
Elsayad Chris X	All Other	~	~	~		~	~		~	~	~	~
Rasul Shahid Md	All Other											
Cavuoto Marie Anne Md	All Other											
Choy Charles Md	All Other											
Sejpal Divyesh Vasant Md	All Other											
Lardner Deborah Anne Do	All Other											
Finkelstein Steven Peter Md	All Other	~					~					



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 622 of 803 Run Date: 09/28/2018

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Postolov Inna Md	All Other											
Psch Inc Nd 6	All Other											
Pillai Nisha U Md	All Other											
Carvan Ibrahim Md	All Other											
Harisingani Ruchika Md	All Other											
Paul Elliot Mark Md	All Other											
Greifer Melanie Md	All Other											
Persaud Narendralall	All Other											
Van Tuyl Anna Md	All Other											
Ren Xiao Li	All Other											
Cappello Vincent Md	All Other	~	~	~		~	~		~	~	~	~
Rivera-Martinez Sonia	All Other											
Jacob Lena A Md	All Other						~		~	~		
Whyte Jill S	All Other											
Sheflin Karen M	All Other											
Kay Kevin	All Other											
Gebre Wondwossen Md	All Other											
Horn Kelly C Md	All Other	~	~	~		~	~		~	~	~	~
Khan Nausheer Ahmed	All Other											
Chevireddy Chaitanya Md	All Other											
Madankamar Rajeevi	All Other											
Koshy Binny Md	All Other											
Sakaris Antoinette Md	All Other											
Maqbool Anjum Md	All Other	~	~	~		~	~		~	~	~	~
Venkatesh Thirumalesh Md	All Other											
Tsoumpariotis Apostolis	All Other											
Bornstein Cora S Do	All Other											
Ahmed Syed Imran Md	All Other											
Savrides Christopher A Md	All Other											
Khlat Mickel Do	All Other											
Penacerrada Leonard Victor Md	All Other											



Page 623 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Soffer Samuel Z Md	All Other											
Greenhope Services For Women	All Other											
Horn Wendy L Md	All Other											
Nguyen Vinh Tuy	All Other											
Grotas Jason A Md	All Other											
Bashkirov Ignat Md	All Other											
Assn F/Neur Brain Inj Nd 5	All Other											
Advantage Care D And T Ctr	All Other											
Seniorcare Emergency Medical Servic	All Other											
Johnson Charmaine S Md	All Other	~					~		~	~		
Dischner Kurt Russell	All Other											
Singh Sharon Abigail	All Other											
Tetrokalashvili Maggie Md	All Other	~	~	~		~	~		~	~	~	~
Gelfenshteyn Kira Md	All Other											
Chan Thomas	All Other											
Verma Dinesh K Do	All Other											
Liang Michael Shu Hao Md	All Other											
Friedman Karen A Md	All Other											
Ramzan Muhammad Masood	All Other											
Chu Micheline C Md	All Other											
Moreno Lisa Belinda	All Other											
Cooperman Brian S Md	All Other											
Lerner Jonathan Edward Md	All Other											
Schwartz Daniel Md	All Other											
Sussman Louis Kenneth	All Other											
Shah Nimesh Kesharichand Md	All Other											
Rammah Tarek A	All Other											
Jurman Marlene	All Other											
Allan Sean Thomas	All Other											
Meyer David Benjamin Md	All Other											
Figueroa Johanna Md	All Other											



Page 624 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.	ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mcmahon Donna-Marie Do	All Other										1
Khodorkovsky Boris Md	All Other										1
Cordero Kenneth Md	All Other										·
Magalhaes Carlos Jorge	All Other										1
Gorowski Elizabeth	All Other										1
Romano Paval Md	All Other										·
Jacqueline Delmont Md Pc	All Other	~				~		~	~		*
Danesh Babak Md	All Other										1
Puopol0 Steven Michael	All Other										·
Smizzi O'Brien Kristen Anne	All Other										I
Pandya Himanshu Md	All Other	~				~		~	~		I
Viswanathan Subhash R Md	All Other										
Patel Sanjay Narottambhai Md	All Other	~				~		~	~		*
Noel Max Md	All Other	✓				~		~	~		*
Hassoun Youssef K Md	All Other										
Luchs Jonathan S Md	All Other										1
Bhansali Rohan D Md	All Other										
Ginzburg Lev Md	All Other										1
Kostko Semyon Md	All Other										
Ideyi Steve Md	All Other										
Riina Louis Harold	All Other										
Jamaica Family Practice &	All Other										
Epilepsy Foundation Of Li Rsp	All Other										
Zhang Xinmin Md	All Other										
Islam Md Monirul Md	All Other										
Sattler Marsha	All Other										·
Rohan Jeanne Deirdre Md	All Other					~		~	~		i
Keschner Mitchell	All Other										i
Lee Lucille	All Other										·
Diel Jakob A Md	All Other										·
Seideman Bruce	All Other					1					 I
				- 1	1		1	<u> </u>	1	I	



Page 625 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mauri Thomas	All Other										
Morrison John	All Other										
Bell Nicole Ann Md	All Other										
Chen Timothy T Md	All Other										
Assn F/Neur Imp Brain Inj Rsp	All Other										
Cath Char Nghbhd Svcs Inc Spv	All Other										
Stone Yelena Matlin Md	All Other										
Kim Paul J	All Other										
Patel Rajeshri Md	All Other										
Hossain Afzal Md	All Other										
Rotman Michael Md	All Other										
Mensch Deborah J Md	All Other										
Rubel Lance	All Other										
St Christopher Ottilie Rsp	All Other										
Psch Inc Rsp	All Other										
Majumder Mujibur Rahman Md	All Other										
Singh Gunwant Md	All Other										
Madrid Antonio P Md	All Other										
Itzkowitz Jay Steven Md	All Other										
Hussain Mohammad S Md	All Other										
Chun Micky J Md	All Other										
Sencion Franklin Md	All Other										
Jauhar Sandeep Md	All Other										
Dory Andrea Christina Md	All Other										
Eden 11 Schl Aut/Child Rsp	All Other										
Beyda Victoria L Md	All Other										
Sosa Alain A Md	All Other										
Keller Seth Md	All Other										
Thomas Mary M Md	All Other										
Chen Haifan Md	All Other										
Schwimmer Joshua Adam Md	All Other	~				~					



Page 626 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cohen Nelly Md	All Other											
Wang John Hsiang Yeou Md	All Other											
Noori Mohammed Yaqub Md	All Other											
Yeturu Bhaskar Reddy Md	All Other											
Santiago Diana Md	All Other											
Mills Edward L Md	All Other											
Carmichael Penelope M Md	All Other											
Louis Joseph	All Other											
Sadique Iffat Md	All Other	~					~		~	~		~
Suprin Gregory Md	All Other											
Frank Joshua	All Other	~					~					
D'Amico Thomas J Do	All Other											
Kadkade Prajoy P Md	All Other											
Dogaru-Lungu Sorina V Md	All Other											
Trandafirescu Theo Md	All Other											
Huntington Hills Ctr H&R Adhc	All Other											
Lee Alexander D Md	All Other											
Kleinman Yehuda E Md	All Other											1
Shah Harshida R Md	All Other											
Nelson Mathew J Md	All Other											
Kissin Mark Md	All Other											1
Khan Akbar Ali Md	All Other											
Bhaskar Mahesh Md	All Other	~					~					
Singh Jatinder Md	All Other											
Pahlavan Mohsen Md	All Other	~					~					
Massaro Regina	All Other											
Lashiker Larisa Md	All Other											
O'Keefe Peter M Md	All Other											
Simpson Joann	All Other											
Gries James Robert Phd	All Other											
Glodan Doina Laura Md	All Other											



Page 627 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Abulaimoun Bdair Md	All Other											
Blaufox Andrew D Md	All Other											
Goldstein Jamee Michele Do	All Other											
Alam Mohammud Mahmud Md	All Other											
Ajah Onyemachi George Md	All Other											
Erlich Brian Leonard Md	All Other											
Maslavi Saul Fred Md	All Other											
Romero Juan M Md	All Other											
Reznikoff Dmitry Md	All Other											
Munarova Mayya Do	All Other											
Almeleh David Md	All Other											
Staniloiu Maria Md	All Other	~					~		~	~		
Farrugia Teresa	All Other											
Rotella Alessandra M	All Other											
Davis Jonathan	All Other											
Martocci Greg A	All Other											
Green Shari B	All Other	~					~		~	~		
Putterman Sherri E	All Other											
Prendergast Laura	All Other											
Liu Mai Do	All Other											
Petrov Sergey Md	All Other											
Li To Shan Do	All Other											
Cuevas Asima	All Other											
Reish Timothy Md	All Other											
Reddy Bharathi Md	All Other											
Reynoso Elsa Sofia Md	All Other											
Goldstein Eric Michael Md	All Other											
Rahman Mohammad M Md	All Other											
Liang Sharon Xiaoshan Md	All Other											
Primary Health Care Plus Inc	All Other	~					~		~	~		~
Koppel Jeremy Louis Md	All Other											



Page 628 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Patni Anamika Md	All Other											
Derzie Alan Maurice Md	All Other											
Gray Marie T	All Other											
Smith Carol J	All Other											
Gershbaum Meyer David Md	All Other											
Janas Nodar Md	All Other											
Winthrop Surgical Assoc Pc	All Other											
Hassan Rana Nadeem Md	All Other											
El-Sayegh Suzanne Md	All Other											
Amaral Terry David Md	All Other											
Shah Neena Md	All Other											
Khanderia Vikr	All Other	~					~					
Guttal Dakshayani R Md	All Other											
Aziz Mohamed S	All Other											
Chang Jerry Sheng-Cheih Md	All Other											
Pfeffer David Md	All Other											
Bellin Neal Howard Md	All Other											
Myers Byron Alwyn Md	All Other											
Hussaini Naseem A	All Other	~	~	~		~	~		~	~	~	~
Reder Ilan Md	All Other											
Fernandez John R Md	All Other											
Kim Angela Candace Md	All Other						~		~	~		
Rosen Nelson Garrett Md	All Other											
Vi Pediatrics Inc	All Other	~					~					
Robert George Md	All Other											
Aivazi Zaza Joshua Md	All Other											
Sarkissian Edmond Md	All Other	~					~		~	~		
Velarde Hugo	All Other											
Sheikh-Fayyaz Silvat Md	All Other											
Russ Heidi	All Other											
Rubel Karen	All Other							1				



Page 629 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Robbins Rachel	All Other											
Ramnarine Jotir	All Other	~					~					
Navarro Maria	All Other											
Mirkin Gary	All Other											
Lamontanaro Laura	All Other											
Labranche Ottie	All Other	~					~		~	~		~
Hawthorne Horace Md	All Other	~	~			~	~		~	~	~	~
Glick Richard David Md	All Other											
Esperanza Maria C Md	All Other											
Dominguez Maritza	All Other	~	~			~	~		~	~	~	~
Joseph Thomas Do	All Other											
Como Michael Md	All Other											
Simai David Elazar	All Other	~					~					
Rutner Daniella	All Other											
Fleischmann Nicole Md	All Other											
Rakhman Dilara Md	All Other											
Yasmeen Kauser Md	All Other	~					~		~	~		~
Bergman David I Md	All Other											
Marchbein Harvey S	All Other											
Lefkowitz Gary K Md	All Other											
Pereira Rosa F	All Other											
Sen Monisha	All Other											
Wolert-Zaromatidis Maryann R	All Other	~					~					
Khan Shahana	All Other											
Godfried David H	All Other											
Gal Robert A	All Other											
Rizzo Nicholas Ronald	All Other											
Friedman Daniel L	All Other											
Berger Jay Seth Md	All Other	~					~					
Mayerson Bruce Roy	All Other											
Nunez-Russotto Grace	All Other											



Page 630 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cohen Michael S	All Other										
Schiff Stuart	All Other	~				~					
Cooper-Yengle Rachel R Cnm	All Other										
Pruchansky Irina Do	All Other										
Rodriguez Rafael Md	All Other										
Zotto Nicholas Paul Md	All Other										
Carpentieri Adam Michael Md	All Other										
Park Chong Hyun Md	All Other										
Nizami Farzana Md	All Other										
Goldstein Janet L Md	All Other										
Khan Ambreen S Md	All Other										
Wu Susan	All Other										
Kushner Rachel Rosenfeld Md	All Other										
Linden Robert	All Other										
Davidson Aaron Md	All Other										
Lowenthal Michael	All Other	~				~		~	~		
Pockriss Evan Barry	All Other	~				~					
Fierstein Kerry	All Other										
Krumholtz Ira	All Other										
Yang Andrea	All Other										
Carter Tanya	All Other										
Rusczyk Gregg E Md	All Other										
Pamoukian Vicken Nichan Md	All Other										
Caprarella Rina Md	All Other										
Han Myoung	All Other										
Ngo Tammy Phuong	All Other										
Voleti Radha K	All Other										
Shah Binod P Md	All Other										
Kayrov Valeriy Do	All Other										
Mi Li-Jun Md	All Other										
Chan Kent C Md	All Other										



Page 631 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Participating	in Projects									
Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.	rii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
All Other										
All Other	~				✓					1
All Other	~				✓		~	>		
All Other										
All Other										
All Other										1
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										1
All Other										1
All Other										
All Other	~				~					
All Other					~		~	~		
All Other	~				~		~	~		
All Other										
All Other					~		~	~		
All Other										
All Other	~				~					
All Other	~				~					1
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other	~	~	~	~	~		~	~	~	~
	All Other All Other	All Other All Other	Provider Category All Other	All Other All Other	Provider Category 2.a.i 2.b.iv 2.b.iv 2.d.iv Provider Category 2.a.i 2.b.ii 2.b.iv 2.b.vii 2.d.i 3.a.i All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Provider Category 2.a. 2.b.ii 2.b.iv 2.b.vii 2.d.i 3.a. 3.a.ii All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Provider Category	Provider Category 2.a.i 2.b.ii 2.b.iv 2.b.vii 2.d.i 3.a.i 3.a.i 3.b.i 3.c.i	Provider Category	



Page 632 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Akselrod Faina Md	All Other											
Costable John M Md	All Other											
Raio Christopher C Md	All Other											
Metropolitan Jewish Hm Care	All Other											
Malcomson Karen Lynn	All Other											
Kagzanova Andzhelika Do	All Other											
Li Yali Md	All Other											
Dairo Oluwatoyos	All Other											
Yousem David M Md	All Other											
Kraut Michael Alan Md	All Other											
Sultanova Jane Md	All Other											
Ali Sayed Sajid Md	All Other											
Kadison Alan Stuart Md	All Other											
South Nassau Communities Hosp	All Other											
Rubenstein Jack M Md	All Other						~		~	~		
Garelick Jordan Marc Md	All Other											
Sports Physical Therapy Rehab	All Other											
Dhillon Lakhbir	All Other											
Lushpenko Oleg Md	All Other											
Bailey Beth Platzer Md	All Other	~	~	~		~	~		~	~	~	~
Moon Fredric R Do	All Other											
Kaplan Evan	All Other											
Dosik Alan Md	All Other											
Lane Howard Adam Md	All Other											
Muller Jeffrey David Do	All Other						~		~	~		
Fefer Zipora Md	All Other											
Terzella Michael	All Other											
Mesibov William	All Other	~					~					
Jaiswal Barun	All Other											
Belotte Marie	All Other	~					~		~	~		
Rahman Syed Waizur Md	All Other											



Page 633 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatir	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Raghid Samina Do	All Other										
Rosca Mihai Md	All Other										
Schrank Philip	All Other										
Capon Daphne Ora Md	All Other										
Lobato Marlene	All Other										
Labarca Maria-Louise Barilla	All Other										
Lippmann Richard Douglas Md	All Other										
Ghoshal Piya Md	All Other										
Cadet Robyn Ann-Marie Md	All Other										
Bover Elina Dpm	All Other										
Denise C Santucci	All Other										
Bahl Parul Md	All Other										
Minior Victoria K	All Other										
Rodriguez Navarra	All Other	~				~					
Janaki Kanumilli Md Pc	All Other										
Linker David Md	All Other										
Lajoie Josiane Marie Anne Md	All Other										
Melman Saul David Md	All Other										
Nathan Monhian Md Pc	All Other										
Agayeva Kamila Md	All Other										
Tegay David Harrison D.O.	All Other										
Contreras Diana N Md	All Other										
Chaudhari Neena Md	All Other										
Ward Latonia Maria Md	All Other										
Christopher B Nicora M D	All Other										
Perea Annette Md	All Other										
Karpe David	All Other										
Maniego Wilbert Baguyo Md	All Other	~				~		~	~		~
Perlman Sharon M	All Other	~				~					
South Nassau Comm Hosp	All Other										
Ferguson Raymond G Jr Dpm	All Other										



Page 634 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Assn F/Neur Imp Brain Inj Nd2	All Other										
Kneidl Cathlee	All Other										
Semel-Concepcion Jennifer J M	All Other										
Khullar Poonam Md	All Other										
Flicker Jason T Md	All Other										
Rahmani Omid Md	All Other										
Lam Binh V Md	All Other	~				~		~	~		
Long Island & Queens Midwifery	All Other										
Samuel Russell	All Other										
Cooperman Paul A	All Other										
Ahmed Shamim Md	All Other										
Yu Robert	All Other										
Feldman Saul Md	All Other										
Mantilla Fanny Janeth Do	All Other										
Belotte Edouard Michelet Md	All Other										
Lerman Craig C Md	All Other										
John Veena Susan Md	All Other										
Ganz-Lord Fran Alexandra	All Other					~		~	~		
Hana Mervat	All Other										
Zonouzi-Zadeh Farideh Md	All Other										
Parris Marcia	All Other										
Mendez Jose Manuel Md	All Other										
Stracher Michael Alan Md	All Other										
Smith Sharon Ellen Md	All Other	~				~					
Gomez Brenda C Md	All Other					~		~	~		
Helen Keller Svcs F/T Bld Nd1	All Other										
Ronan Michael Edward Md	All Other										
Schechter David Md	All Other										
Herson Perry Bruce Md	All Other										
Santiago Maria T Md	All Other										
Mikhaylov Senenovna Izolda Md	All Other										



Page 635 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Paul Doru Md	All Other											
Linzer Diane Lori Do	All Other											
Lumerman Claudio Marcelo Md	All Other											
Khandker Ferdous Md	All Other											
Besada Inacia Perez Md	All Other											
Francisco Richard L Md	All Other											
Tuysuzoglu Gozen Md	All Other											
Vasilakis Jeanne	All Other											
Shpak Irina Md	All Other											
Olin Jeffrey Wayne Do	All Other											
Winthrop Univ Hosp Er Phys	All Other											
Angel Luz P Md	All Other											
Ledon Juan L Md	All Other											
Lopez Manuel D Md	All Other											
Chorost Mitchell I Md	All Other											
Slesinger Todd Md	All Other											
Choi Alexander Kwan Md	All Other											
Maria Regina Residence Snf	All Other											
Lee Yesenia Socorro	All Other											
Sheena C Apun Md Pc	All Other											
Eberhard Barbara Ann Md	All Other											
Landis Gregg Shawn Md	All Other											
Barasch Eddy Md	All Other											
Baez Jorge Md	All Other											
Goldstein Jonathan	All Other											
Comm Mainstreaming Inc Spv	All Other											
St Christopher Ottilie Hcbs 5	All Other											
New York Foundling Hosp Spv	All Other											
Sure Hertzel Md Llc	All Other											
Worca Inc Spv	All Other											
Ucp Of Queens Spv	All Other											



Page 636 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Segal Suzanne Joy	All Other											i
St Christopher Ottilie Spt	All Other											1
St Christopher Ottilie Spv	All Other											1
Park Avenue Extended Cr Fac A	All Other	~			~							1
Queens Parent Resrc Ctr Spv	All Other											1
Psch Inc Spv	All Other											1
Developmental Dis Inst Spv	All Other											1
Abrons Mitchell Lloyd Md	All Other											
Agarin Maria-Victoria Campos	All Other	~	~	~		~	~		~	~	~	~
Catholic Char Dio Rvc Spv	All Other											
Warman Jonathan Ian	All Other											1
Kang Byung C Md	All Other											1
Wallach Nancy Eliana Md	All Other											1
Camillery Daniel C Md	All Other											1
Schneider Fran Iris	All Other	~	~	~		~	~		~	~	~	~
Narcisse Joseph Rpa-C	All Other											1
Hofman Joshua Md	All Other											1
Field Jonathan Md	All Other	~					~					1
Yovino Matthew	All Other	~					~		~	~		1
Yan Karen Joan Md	All Other	~					~					1
Walker Suzanne E	All Other	~					~		~	~		~
Sisselman Stephen	All Other											1
Simoncic Jay S	All Other											1
Sheu Kathleen	All Other											1
Setton Avi A Md	All Other											1
Serer Corina Md	All Other											
Schoenhaus-Luchs Michelle S	All Other											
Scarascia Lucia	All Other											
Scarantino Stephen	All Other											
Sawicki Janusz I	All Other											
Sati Chetan Do	All Other											1



Page 637 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Roberto Frank	All Other											
Rasquinha Vijay J Md	All Other											
Ramsay Carl Md	All Other											
Pullman James M	All Other											
Petelis Michael	All Other											
Moerck-Johnson Deborah Ann	All Other	~					~					
Lomasky Steven J	All Other											
Lee Patricia S	All Other											
Dr Lau Medical Oncology Pc	All Other											
Kaufman Jeffrey Md	All Other											
Kanterman Stuart L	All Other						~		~	~		
Jollon Marilyn A	All Other											
Hecht Robert Lawrence Md	All Other											
Haller Jeffrey E	All Other											
Haaris Absar Husain Md	All Other											
Gulbransen Greg	All Other											
Gonzalez Dario	All Other											
Gindea Aaron J	All Other											
Gardella Slavina T	All Other											
Garbus Jules Elliot Md	All Other											
Gabalski Edward C Md	All Other											
Diamond Hillary Md	All Other											
Cohen Joseph B Md	All Other											
Chizner Andria N	All Other											
Chiang Nancy Lan Md	All Other											
Charlotten Kevin Alexander Md	All Other											
Berland Jay S	All Other											
Berger David J	All Other	~					~		~	~		
Autz Arthur L	All Other											
Alexander Robert J	All Other											
Meyerovich Med & Diag P C	All Other											



Page 638 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mehrishi Sandeep Md	All Other										
Khodadadian Bita Md	All Other										
Reyes John A Md	All Other										
Von Althen-Dagum Isabelle M Md	All Other										
Greco-Tartaglia Gina	All Other										
Schutzer Richard Md	All Other										
Luerssen Marie Anita	All Other										
Seraji-Bozorgzad Jahanshah Md	All Other										
Kyriacou Rose Mary Rpac	All Other										
Avshalomov Gad Md	All Other										
Aravabhumi Sridevi Md	All Other										
Olmedo Leilani Balagot Md	All Other										
Reichek Nathaniel Md	All Other										
Zubrinc Kim Md	All Other										
Druz Regina S Md	All Other										
Scheer Mindy S Md	All Other										
Cohen Matthew A Md	All Other										
Fein Levy Carolyn Md	All Other										
Fraser-Farmer Gail A	All Other										
Appelbaum Heather Md	All Other										
Ackroyd Diane Marie	All Other										
Garrigan Diane Marie Do	All Other										
Fulton Commons Care Center	All Other										
Wasil Tarun	All Other										
Lobko Igor Md	All Other										
Iofel Yakov Md	All Other										
Ben-Levi Eran Md	All Other										
Sadighim Ebrahim Md	All Other	~				~		~	~		~
Naidich Jason J Md	All Other										
Ravins Steven Shawn Md	All Other										
Telfeian Arlin Garo Md	All Other										



Page 639 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Khanina Polina Md	All Other	~					~					
Hirschwerk David Alan	All Other						~		~	~		I
Natalenko Irina Md	All Other											I
Qi Kai Yao, Physician Pc	All Other											1
Aygun Banu Md	All Other											1
Carnegie Hill Institute Inc	All Other											
Weinberg Jerry Charles Md	All Other											
Robert J Nejat Mc Pc	All Other											
Herskovits Mark Saul Do	All Other											
Paulette A Stewart M D P C	All Other											
Bangug Samuel Pio Allado Md	All Other											I
Rohatgi Rajesh Md	All Other											
Meyerovich Inessa Y Md	All Other											
Lefkowitz Aza	All Other											1
Meiner Evan M Md	All Other											
Rosman David R Md	All Other											1
Hussein Elsayed Md	All Other											
Raza Nadeem Md	All Other											1
Pluchino Robert Sal Od	All Other											
Tsatskin Feliks Md	All Other											
Balwan Khousidai S Md	All Other						~		~	~		
Mukherji Pinaki Md	All Other											
Walters Lisa A Do	All Other											I
Park Jia Md	All Other											
Streete Sophia Md	All Other											I
Haller Cindy Anne Md	All Other											1
Nazli Yasmeen Zuleikha Md	All Other	~	~	~		~	~		~	~	~	~
Bogdan Sergey Valentinovich	All Other											1
Villella Jeannine Ann Do	All Other											
Ruotolo Charles James Md	All Other											·
Tsiamtsiouris Theofanis Md	All Other											



Page 640 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin _e	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vi	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lim Henry Howard Md	All Other										
Raina Rajesh Md	All Other										
Constantatos Constantinos Md	All Other	~	~	~	~	~		~	~	~	~
Israel Igor Md	All Other										
Chalmers Debra A	All Other										
Elkin Dmitriy Md	All Other										
Anibic Smp	All Other										
Ucp Of Queens Smp	All Other										
Nassau Co Chap Nysarc Smp	All Other										
Kumar Salini Chellappan Md	All Other										
Granoff Martin Md	All Other										
Kim Michael Chong Min Md	All Other										
Springer Scott Adam Do	All Other										
Hafeez Tahir Md	All Other										
Issa-Basch Elizabeth	All Other										
Family Residences & Esstl Ent	All Other										
O'Connor James Thomas	All Other										
Freeman Jason S Md	All Other										
Silber Jeff Scott Md	All Other										
Yao Alan C Md	All Other										
Dayan Alan R Md	All Other										
Levine Jeffrey Howard Md	All Other										
Sheikh Sadaf Salman Md	All Other										
Lone Anser N Md	All Other										
South Nassau Family Med Pc	All Other										
Donsky Dmitry Gregory Md	All Other										
Stein Benjamin Md	All Other										
Drazic Robert Do	All Other										
Federation Of Organization Mh	All Other										
Foster David L	All Other										
Jacobs Steven Z Md	All Other										



Page 641 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lieser Dina Md	All Other	~	~	~		~	~		~	~	~	~
Jafari-Hassad Roya Md	All Other	~					~		~	~		~
Bhavana R Japi Physician Pc	All Other											
Rabinovich Faye Md	All Other											
Canales Marta Dinora Md	All Other											
Hasan Zeeshan Sultana Md	All Other	~					~		~	~		~
Rechtschaffen Thomas Hartley	All Other											
Ohel Childrens Home/Fam Svc	All Other											
Lieberman Rochel Cnm	All Other											
Laplaza Francisco Javier Md	All Other											
Johnson Alan Arthur Md	All Other											
Dingwell Ronald	All Other											
Masub Hosneara Md	All Other											
Sanelli Pina Christine Md	All Other											
Gorbacz Sheldon Md	All Other											
Pardo Salvatore Renato Md	All Other											
Hameedi Asim Md	All Other											
Kaplan Blanka M Md	All Other											
Deluca Philip V Md	All Other						~		~	~		
Nowakowski Francis Scott Md	All Other											
Hines John Md	All Other											
Poley Vladimir	All Other											
Vijaykumar Sudha Md	All Other											
Kothandaram Roshan Md	All Other											
Peterson Keri L Md	All Other											
Elberger Scott Md	All Other											
Chhabra Dalbir Kaur Md	All Other											
Lincoln Ferguson Medical Pc	All Other											
Holalkere Rajagopal Md	All Other	~					~		~	~		~
Grinko Anna Md	All Other											
Tan Xin Md	All Other			1								



Page 642 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pearlman Andrew Douglas Md	All Other											
Reed Michele C	All Other	*					~		~	~		>
Bryson Lennox O	All Other	~	~	~		~	~		~	~	~	>
Shah Hitesh H Md	All Other											
Lopez Margarita	All Other											
Young Perlita Ison Md	All Other											
Criss Cynthia Lynne Md	All Other											
Alejo Luis E Md	All Other											
Rand Lawrence M Md	All Other											
Ornstein Yefim Md	All Other											
Corry Maureen Md	All Other											
Buffa Peter D Md	All Other	~					~		~	~		
Schiller Kevin J Do	All Other											
Kelsch Robert Dmd	All Other											
Vricella Marilyn	All Other											
Larson Steven	All Other											
Krumholz David	All Other											
Kapoor Neera	All Other											
Dul Mitch	All Other											
Appel Julia	All Other											
Haight John	All Other											
Ash Zev	All Other											
Rosenstein Dwight	All Other											
Kessler Jeffrey	All Other											
Blanck Richard	All Other											
Reingold Robin	All Other											
Alluri Jagga Rao Md	All Other											
Xian Hugh Hu	All Other											
Kwon Nancy Soon Md	All Other											
Belfiore Michael V Do	All Other											
Lazar Teresa Md	All Other											,



Page 643 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project


	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Meirowitz Natalie Md	All Other											1
Om Nam Hee Md	All Other											1
Hardy Curtis Lee Md	All Other											1
Oh Carolyn J Md	All Other											1
Obedian Edward Md	All Other											1
Rahman Mohamed Khaleelur Md	All Other											1
Haque Abu Muhammad M Md	All Other											
Acharya Suchitra S Md	All Other											1
Chen Qiang Hua Md	All Other											
Sullivan Patricia Ann A	All Other											
Bundoc Susana Dugang Md	All Other	~					~		~	~		~
Guha David Md	All Other											1
Park Daniel D Md	All Other											
Veerabhadrappa Kalpana Md	All Other	~	~			~	~			~		
Sandler Bella Md	All Other											
Guiney Peter A Do	All Other	~	~	~		~	~		~	~	~	~
Donn Gulbahar Md	All Other											
Trikha Sunita Md	All Other											1
Cao Ning Md	All Other											1
Yasharpour Sasan Md	All Other											1
Kamineni Santha Md	All Other											1
Ficazzola Michael A Md	All Other											1
Smith Neil Theodore Md	All Other											1
Cirincione Elizabeth Md	All Other	~	~	~		~	~		~	~	~	~
Polavarapu Satya Sailaja Md	All Other											1
Yagudayev Yakov D Md	All Other											1
Yu Ann Marie Md	All Other											1
Kazmi Fawzia Md	All Other	~					~		~	~		~
Morrish Donald Thomas Jr Md	All Other											
Grand Donna Lynn Cnm	All Other											
Warshall Craig Eric Md	All Other											1



Page 644 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i 2	b.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kleyn Ilya Ruvimovich	All Other										
Thomas Joseph Md	All Other										
Tufaro Janet Concetta Md	All Other										
lda Joseph Richard	All Other										
Meyerovich Naum S Md	All Other										
Motiram Savitri Ramdass Md	All Other	~				~					
Pinhas Stella Y Md	All Other										
Speiser David Md Pc	All Other										
Center For Rapid Recovery	All Other										
Gottlieb Susan Md	All Other										
Baskar Ganapathi Md	All Other										
Wolf Jeffrey M Md	All Other										
Caliendo Frank J Md	All Other										
Barzideh Shahla Md	All Other										
Bioh Dominick Kwasi Md	All Other										
Shteynman Alla Md	All Other	~				~		~	~		
Raytses Natalya	All Other										
Raber Eugene M Do	All Other										
Valentin-Capeles Neysa Ivett	All Other										
Krief William Isaac Md	All Other										
Manaris Anastasios Md	All Other										
Rubinos Marcia Md	All Other										
Napolitano Antonio Md	All Other										
Allison Karen Melanie Md	All Other										
Abittan Chaim	All Other										
Mattimore Derek Noel Md	All Other										
Hsu Chaur-Dong Md	All Other										
Raber Julia Md	All Other										
Duncan Christine Janice	All Other										
Achampong Akwasi Afriyie Do	All Other										
Mu Harrison Te-Ming Md	All Other										



Page 645 of 803 **Run Date :** 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating in Projects	ts										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Landesberg Leonard J Md	All Other											
St Catherine Of Siena Med Ctr	All Other											
Mccarthy John Dominick Do	All Other											
St Catherine Of Siena Nrs Hm	All Other											
Parnes Marc Jacob Md	All Other											
Siddiqui Saeed Ahmed Md	All Other											
Shekib Kambiz Md	All Other											
Nazir Azra Md	All Other						<		<	<		
Majeed Muntaz Ahmad Z M Md	All Other	<					<		<	<		<
Mittler Mark Adam Md	All Other											
Nassau Health Care Corp	All Other	<	<	<		<	<		~	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		~	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	ζ.
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Nassau Health Care Corp	All Other	<	<	<		<	<		<	<	<	<
Jivani Aslam Aziz Md	All Other											
Inslicht David Victor Md	All Other											
Hirschberg Robert Do Pc	All Other											
Beira Richard Joseph Md	All Other											
Freeman Eric Lawrence Md	All Other											
Rizon Javida B	All Other	<	<	<		<	<		<	<	<	<
Finkel Richard Alan	All Other	<					<					
George Minu Daniel Md	All Other						<		<	<		
Sznyter Laura	All Other											
Scavo Susan	All Other											
Kohan Alfred D Md	All Other											
Lumerman Jeffrey	All Other											



Page 646 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brookhaven Rehab & Hith Cr Ct	All Other	~		~	~							
Verma Rita Prasad Md	All Other	~	~	~		~	~		~	~	~	~
Podval Marina Md	All Other											
Barrah Benjamin Nmereke Md	All Other											
Sapinski Ryszard K Md	All Other											
Nassau Health Care Corp	All Other	~	~	~		~	~		~	~	~	~
Nassau Health Care Corp	All Other	~	~	~		~	~		~	~	~	~
Nassau Health Care Corp	All Other	~	~	~		~	~		~	~	~	>
Caiati Jerome Robert Md	All Other											
Inoyatova Inna I Md	All Other											
Elias Rahel Claire Md	All Other											
Colucci Joseph Carmine Md	All Other											
Wolf-Klein Gisele	All Other											
Weiner Robert	All Other											
Shaw Howard	All Other											
Rao Jhansi	All Other											
Novak Jeffrey Md	All Other											
Mirica Marilena Md	All Other											
Gutierrez Reinaldo M Jr Md Pc	All Other											
Ditkoff Michael	All Other											
Cohn Joseph	All Other											
Chang Nan-Ning Md	All Other											
Berger Jeffrey	All Other											
Murphy Elizabeth	All Other											
Petraco Douglas Matthew Md	All Other											
Kanzer Barry F Md	All Other											
Milkes David Edward Md	All Other											
Tran David Duy-Tai Md	All Other											
Gupta Sadhana Md	All Other											
Lifes Worc-Ny	All Other											
The Rehab Institute	All Other											



Page 647 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Devito Bethany Md	All Other										
Altamirano Leonardo Md	All Other	~	~	~	✓	~		~	~	~	>
Levine Michael Alan Md	All Other										
Israel Roza Md	All Other										
Zimberg Shawn Howard Md	All Other										
Galan Jana Marketa Md	All Other					~		~	~		
Gandras Eric John Md	All Other										
Omrdd/Eden li Schl Aut/Child	All Other										
Omrdd/Comm Mainstreaming Asso	All Other										
Iammatteo Richard Md	All Other										
Center F/Rapid Recvry	All Other										
Bharara Meenakshi Md	All Other	~				~		~	~		
Alcindor Fitzgerald Md	All Other										
Omrdd/Cath Char Dio Rockvill	All Other										
Crest Hall Care Center	All Other										
Anibic	All Other										
Koch Claire Diane Md	All Other										
Kupferman-Meik Fernanda Md	All Other	~	~	~	~	~		~	~	~	~
Johnson Lisa Marguerite Md	All Other										
Song Min Md	All Other										
Chan Andrew Joseph	All Other										
Lazarou George Md	All Other										
Mohamed Donna Valerie Md	All Other										
Ben-Moha Dorit	All Other										
Michlli Angelo	All Other										
Miller Lawrence	All Other	~				~					
Samuel Stewart	All Other										
Cohen Lori	All Other										
Montoni Vincenzo	All Other										
Miller Ellen	All Other										
Mohidin Mumtaz	All Other										



Page 648 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	ng in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Reddy Ramachandra Md	All Other										
Mackay Meggan Claire Md	All Other										
Strojan Albert Do	All Other										
Nester Matthew John	All Other										
Gochman Robert Francis Md	All Other										
Thomas Philomena Md	All Other										
Olshanetskiy Oleg Md	All Other										
Hannanian Farshad David Md	All Other										
Garden Care Center	All Other										
Lipetz Jason Scott Md	All Other										
I & R Medical Pc	All Other	~				~		~	~		~
Hitti Ibrahim Md	All Other										
Salvador Annavella Md	All Other										
Rini Josephine Nancy Md	All Other										
Marder Galina S Md	All Other										
Kohlroser James G Do	All Other										
Schechter Marc Do	All Other	~				~		~	~		
Carillon Nrs Rehab Ctr Adhc	All Other										
Silverman Robert Md	All Other										
Kalkstein Karin Sue Md	All Other					~		~	~		
Sangwan Anil Md	All Other										
Kanth Nalini Md	All Other										
Coll Deirdre M Md	All Other										
Cohen Adam Drew Md	All Other										
Chaplia Larissa Md	All Other										
Crafa Lawrence Vincent Md	All Other										
Wahedna Imran Md	All Other	~	~	~	~	~		~	~	~	~
Tse Albert Md	All Other										
Everoski Michael Joseph Md	All Other										
Itzkevitch Mziya Y Md	All Other										
Kyan Kok-Min Md	All Other										



Page 649 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hoenig David Mayer Md	All Other											
Berger Lisa Md	All Other	~					~		~	~		
Bhuiya Tawfidul	All Other											
Schwartz Karen	All Other											
Esposito Michael	All Other											
Forte Richard	All Other											
Cohen Barton	All Other											
Nussbaum Myrna Keller Md	All Other											
Manzolillo Robert J	All Other											
Alpert Rebekah	All Other											
Nassau University Medical Cen	All Other	~	~	~	~	~	~	~	~	~	✓	~
Aguilera Angel	All Other											
North Shore Lij Hlth Sys Labs	All Other											
Marchant Donna Md	All Other											
Hodyl Christine Do	All Other											
Blake Robert Gary Md	All Other											
Aja-Onu Iheanyichuwu	All Other											
Oliverio Michael F Do	All Other											
Freeport Pride Inc	All Other											
Hughes Sydney Md	All Other											
Anyoku Obiora Olisaeloka Md	All Other											
Castiglia Carolyn May	All Other											
Brandspiegel Haim Zvi	All Other											
Cheung Cindy Chi-Ling Md	All Other											
New Island Hospital	All Other											
Bloch Helen L Md	All Other											
Ramaiah Chandhini Md	All Other	~					~					·
Delmont Jacqueline Md	All Other	~	~				~		~	~		~
Smith Robin E Md	All Other											
Onyeike Godwin Do	All Other											·
Fagan David G Md	All Other	~	~	~		~	~		~	~	~	~



Page 650 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bhambhani Ghanshyam Md	All Other											
Smith Robert Carl Md	All Other											
Oppenheim Melissa H Md	All Other											
Brennan John Joseph Md	All Other											
Nidhiry Theresiamma S Md	All Other											
Dori Ezra Meir Md	All Other											
Sehati Farzin Do	All Other											
Leventhal Keith S Do	All Other											
Moynihan Brian	All Other											
Molina Alveris Md	All Other											
Rockville Skilled Nrs & Reh C	All Other	~		~	~							
Schwartz Michael Craig Md	All Other											
Rawinis Iwona Md	All Other											
Mayoral Clara E Md	All Other											
Khan Aijaz Md	All Other											
Choi Rosen Jeanne S	All Other											
Thau Andrea	All Other											
Sherman Jerome	All Other											
Schuettenberg Susan	All Other											
Richter Scott	All Other											
Canellos Harriette	All Other											
Adamczyk Diane	All Other											
Ahrc Health Care Inc	All Other											
Mclenan Orville Wayne Md	All Other											
Fairview Nrs Care Cent Adhc	All Other	~			~							
Tambor Jeffry	All Other											
Idanan Lilia B Md Pc	All Other											
Camkids Pediatrics Pc	All Other	~					~					
Linkie Sarah K Md	All Other											
Kuperman Laura Md	All Other											
Charnes Stacey B Md	All Other											



Page 651 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gotlib Richard W Md	All Other											
Dambrosio Philip	All Other											
Jacque Marie	All Other	~	~	~		~	~		~	~	~	~
Cappellino Anthony	All Other											
Rahman Rabeya Md	All Other											
Devoe Craig	All Other											
Cohen Steven Daniel Md	All Other											
Doganay Guldeniz Md	All Other	~					~		~	~		
Silfen Douglas W Md	All Other											
Hleap Carlos	All Other											
Harisiadis Spyros Alexander Md	All Other											
Raio Michael A Jr	All Other											
Livoti Charles Christopher	All Other											
Yiachos George Md	All Other											
Dlugash Joel Md & Dlugash Vic	All Other											
Reddy Gautam	All Other											
Frankini Larry Md	All Other											
Vinokurova Yuliya Md	All Other											
South Nassau Radiology Pc	All Other											
Basu Tonuca Md	All Other											
Oweis Julia Yvonne	All Other											
Berman Lori S Do	All Other											
Chitre Nitin Prabhaker Md	All Other											
Schoenberg Laura Gray Do Pc	All Other											
Haidery Ghazanfar W Md	All Other											
Siegmann Richard C Md	All Other											
Khariton Aleksandr L Md	All Other											
Nyitray Mark Do	All Other											
Talwar Sonia Arunabh	All Other											
Sahay Sanjay Md	All Other											
Kostin Mark Md	All Other											



Page 652 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Eastern Portable X-Ray Corp	All Other											
Pimentel Ramon R Md	All Other											
Lai Yu Jen Md	All Other											
Vambutas Andrea Md	All Other											
Kim Yong Rak Md	All Other											
Azamy Taufiq	All Other											
Fox David Md	All Other											
Que Schenley Ho Md	All Other											
Gottesman Eric P Md	All Other											
Digiacomo Jody C Md	All Other											
Anand Prachi Md	All Other	~	~	~		~	~		~	~	~	~
Mokhtar Bahaa El Sayed Md	All Other											
Kalepu Mallikharjanudu Md	All Other	~					~		~	~		~
Grant-Guimaraes Jamilah	All Other											
Lange Joan Lisanne Md	All Other	~					~					
Ramsaroop Nanda D Md	All Other	~					~		~	~		
Shah Rakesh	All Other											
Tierney-O'Connor Kathleen	All Other											
Markowitz Richard Louis Md	All Other											
Hsiao Tso-Jen Md	All Other											
Marcus Craig	All Other											
Alvarenga Jeanette E Md	All Other											
Loscalzo John	All Other											
Greco Gina	All Other	~					~		~	~		
Ventour Sonya	All Other											
Feingold Brian	All Other											
Stanton Warren	All Other											
Berger Mitchell	All Other											
Marsh Jonathan Harris Md	All Other											
Rothbaum Hal	All Other											
Krupen Jeffrey	All Other											



Page 653 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Held Douglas	All Other											
Turow Victor D Md	All Other											
Friedel Armand Md	All Other											
D'Esposito Robert	All Other											
Marrero Gina Maria Md	All Other											
Rothar John Fitzgerald Md	All Other	~					~		~	~		
Fabregas Troy	All Other											
Sica Robert V Do	All Other											
Aslam Mohammad Md	All Other	~					~		~	~		~
Marshall Andrew	All Other											
Wallach Ilisa	All Other											
Diaz Diego Alberto Md	All Other											
Kong Xiang B Md	All Other											
Gottlieb Beth Susan	All Other											
Fefer Fred Md	All Other											1
Bayer Ruthee-Lu Md	All Other											
Shah Jalpa H Md	All Other											
Kastner Elana S Md	All Other											1
Chhabra Inderpal Singh Md	All Other											1
Caso Gina Susanne Md	All Other											
Exponents Inc	All Other											
Tempo Group Inc	All Other											
Slotwiner David J Md	All Other											
Raptis George Md	All Other											
David Marian Md	All Other											
Mangubat Josefina C Md	All Other											1
Lundy Edward F Md	All Other											ĺ
Sultana Naheed Md	All Other											ĺ
Lessnau Klaus-Dieter Karl Md	All Other											ĺ
Jalal Syed Mostafa	All Other											
Mantello Ginny	All Other											ĺ



Page 654 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.v	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wind Shoshana M Md	All Other										
Spencer-Holmes Celeste Md	All Other										
Rubin Lyubov Md	All Other										
Peterman Diane Md	All Other										
Maltin Elizabeth P Md	All Other										
Morley Jeanne K Md	All Other					~		~	~		
Cetin Lynn T Md	All Other	~				~					
Jhaveri Sanjiv	All Other										
Nicastro Jeffrey M Md	All Other										
Haralambou George Md	All Other										
Freilich Jeffrey M Md	All Other	~				~		~	~		
Varma Sudha Md	All Other	~				~					
Youth Environmental Services	All Other										
Dragomir Ilie Md	All Other										
Curley Kevin J Jr Md	All Other										
Tomas Maria B S Md	All Other										
Langer David J Md	All Other										
Viola Louisa I Md	All Other										
Tsialas John Do	All Other										
Shah Sanjiv Suryakant Md	All Other										
Robinson Sandra A Md	All Other										
Lustrin Elizabeth S Md	All Other										
Kerstetter Scott D Do	All Other	~				~					
Jauhar Rajiv Md	All Other										
Esan Olanrewaju Md	All Other										
Scarmato Victor Md	All Other										
Kulikov Sergey K Md	All Other										
Burke Mark Vincent Md	All Other										
Hempstead Park Nursing Home	All Other	~		~							
Lao Wilfredo Sy Md	All Other										·
Weingarten Ephram P Md	All Other	~	~	~	~	~		~	~	~	~



Page 655 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ohlig Karin J Md	All Other											
Luck Richard Alan Md	All Other											
Decker Mark J Md	All Other											
D Robbins Podiatry Pc	All Other											
Haskes Lloyd Partman	All Other											
Rothstein Randi	All Other											
Klinger Robert	All Other											
Bachman Ira Neil Md	All Other											
Herman Jonathan D Md	All Other											
Daniels Indra Darshinee Md	All Other											
Draga Irene	All Other											
Kenworthy Eric	All Other											
Kirschbaum Lisa S Md	All Other	~					~		~	~		
Belding Michele Frances	All Other											
Bragin Todd	All Other											
Shapiro Evan B Md	All Other											
Pellegrini James R Md	All Other											
Kandler Charles J Md	All Other											
Herzog Richard D Md	All Other											
Liu Kang-Shyon	All Other											
Liang Weiwen Ellen Md	All Other											
Setaruddin Sazia Loqman Md	All Other											
Ananda Anupama Md	All Other	~					~		~	~		
Brenner David E Md	All Other						~		~	~		
Goldberg Avram	All Other											
Zamecki Edward	All Other											
Mandel Scott Wayne Md	All Other											
Garcia-Moreno Francisco	All Other											
Santucci John	All Other											
Zajac Joseph	All Other											
Light Ronald	All Other											



Page 656 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Petrossian George Md	All Other											
Mittal Asha	All Other											
Laxer Joel	All Other						~		~	~		
Berley Steven	All Other											
Oppenheimer Peter Daniel	All Other	~					~					
Piaser Frederick J	All Other											
Goldman Arnold J	All Other											
Hyman Susan	All Other	~					~					
Waldbaum Robert Steven	All Other											
Sudharani Kotha S Md	All Other	~	~			~	~			~		
Edelman Morris Md	All Other											
Lee Chan Susan M Md	All Other											
Peichev Mario Atanasov Md	All Other											
Carroll Zev Ephraim Md Pc	All Other											
Mahabir Parmeshwar J Md	All Other	~					~		~	~		>
Paimany Behzad Md	All Other											
Pierre-Louis Magalie	All Other											
Cavanaugh Lisa A Md	All Other											
Korlipara Giridhav	All Other											
Ostroff Marci Md	All Other											
Zeller Robert C Md	All Other											
Wu Patrick	All Other	~					~		~	~		
Vaddigiri Venkatesh Md	All Other	~					~		~	~		
Shapiro Scott	All Other	~					~		~	~		
Zuretti Alejandro Md	All Other											
Gonzalez Edwin Md	All Other	~	~	~		~	~		~	~	~	>
Goldberg Gary	All Other											
Lapinel Sergei Md	All Other	~					~		~	~		
Conte Charles C Md	All Other											
Beg Mansoor H Md	All Other											
Patel Suresh M Md	All Other	~					~		~	~		



Page 657 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sharma Sanjiv Md	All Other										
Brancato Lenore Jasmine Md	All Other										
Qureshi Roshan	All Other					~		~	~		
Parikh Rita Md	All Other	~				~					
Rodrigues Roy John Md	All Other	~				~					
Greenfield Elizabeth Md	All Other	~				~					
Warren Anat B Md	All Other										
Taff Joseph S. Md	All Other										
Kahn Sandy	All Other										
Egelman Alan D Md	All Other	✓				~					
Struhl Robert	All Other										
Tse Peter Md	All Other										
Kovacs George	All Other										
Milman Marina	All Other	~				~					
Jassey Lewis K Do	All Other										
Ly Hue Tu Md	All Other										
Shim Thomas	All Other										
Gee Christophe	All Other	✓				~		~	~		
Patel-Pannullo Trupti J Md	All Other	✓				~		~	~		
Forgione Lisa	All Other										
Shapiro Stacey	All Other	✓				~					
Keane Brooke Rosen Md	All Other	✓				~		~	~		
Hanna Shirley M	All Other										
Deplas Peter	All Other										
Cohen Claire	All Other										
Deng Juliang Md	All Other										
Chan Enoch Chung Md	All Other										
Tabibzadeh Marjan	All Other	~				~		~	~		~
Venezia Joseph	All Other										
Vogel Brian	All Other										
Ricca Paul Md	All Other					1	†				



Page 658 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Layne Jeffrey	All Other											
Zandieh Peyman	All Other											
Fell Brad Md	All Other											
Sturim Sondra Md	All Other											
Muscarello Paul	All Other											
Shirazi Moshe H Md	All Other											
Schroeder Marie	All Other	~					~					
Cerniglia Rose	All Other						~		~	~		
Hilepo Jim	All Other											
Oster Julia	All Other											
Luntz Robert Kevin Md	All Other											
Lipp Alan	All Other											
Spivak Jeffrey	All Other											
Borodkin Michael	All Other											
Thall Eric Hayim Md	All Other											
Salvemini Joann	All Other											
Carl Michael F Md	All Other											
Leeds Andrea Jill Md	All Other											
Geffken Jack William Do	All Other											
Spitz Joel	All Other											
Hirsch Daniel S Md	All Other											
Trazzera Salvatore	All Other											
Albanese James	All Other											
Deangelis Michael R Do	All Other											
Iordanou Michael	All Other						~		~	~		
Salem Alan Md	All Other	~					~					
Friedfeld Douglas Forman	All Other											
Sartori Richard	All Other											
Millington-Capilupi Deborah J Md	All Other											
Oshinsky Gary	All Other											
Shear Stephen Md	All Other											



Page 659 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Onorato Joseph	All Other											
Escobar Celia Curran	All Other	*					~					
Gerardi Frank	All Other											
Shaaban Magdy M Md	All Other											
Bruzzone Charles	All Other											
Mirkinson Susan	All Other											
Silverstein Jeffrey	All Other											
Wertheim David	All Other											
Snow Amorita Migdalia Md	All Other											
Russo Linda A Md	All Other											
Salzman Ronnie	All Other											
Vinokur Anne Frances Md	All Other											
Lefland Renee	All Other											
Cowan Gregory	All Other											
Fierstein David	All Other											
Kersten Roger Scott Md	All Other											
Rosenblum Ira H	All Other											
Arcati Robert J Md	All Other											
Olin Jeffrey	All Other											
Rhein David Aron	All Other											
Schwarzwald Evan	All Other											
Patelli Annamaria	All Other											
Kahn Mark Robert Md	All Other											
Porges Deborah	All Other											
Paulssen-Sorrano Audrey Md	All Other											
Garrido Angelo	All Other											
Resnick Sybil Md	All Other											
O'Neill Peter	All Other	~	~	~		~	~		~	~	~	~
Strauss Raphael	All Other											
Ajemian Gregory	All Other											
Iurato Lori	All Other				1							



Page 660 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	-	g in Projects									
Provider Name	Provider Category	2.a.i 2	.b.ii 2.	b.iv 2.b.	ii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Petinos Konstantin	All Other										<u> </u>
Gleckel Louis Wade Md	All Other	~				~		~	~		1
Grillo Anthony Md	All Other										1
Jetter Vicki	All Other	~				~					1
Bienenstock Holly	All Other					>		~	>		1
Hess David A Md	All Other										1
Cusumano Stephen	All Other										1
Albert Charles	All Other										1
Mossman Harvey	All Other										1
Katz Lawrence	All Other					~		~	~		
Lalia Madeline R Md	All Other										
Castiglia Luisa	All Other					~		~	~		
Merker Jay	All Other										
Giardelli Ronald	All Other										
Kuncham Sudha	All Other										1
Trust Arthur	All Other										1
Mallin Jeffrey Elliott	All Other										
Tingir Raffi Nurhan Md	All Other										
Appelbaum Daniel	All Other	~				~					
Lanzone Theresa C Md	All Other										
Kaufman Glen	All Other										
Abemayor Violet	All Other										
Haselkorn Joan	All Other										
Jonisch Elise Marcia	All Other										
Cooper Clifford	All Other										
Libby Charles	All Other										1
Vaccaro Peter	All Other										1
Charytan Morris	All Other	~				~					1
Sperber Mark	All Other										
Battista Anthony	All Other										
Resmovits Marvin	All Other	~				~					I



Page 661 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Guzman Francine Md	All Other											
Morris Elliot	All Other											
Blinderman Brian S	All Other											
Weinstock Gary	All Other											
Amico Frank	All Other											
Miner Daniel W Md	All Other											
Kraft Howard	All Other											
Edelman Robert	All Other											
Heisler Louis	All Other											
Pollack Lorey H Md	All Other											
Kaye Arthur	All Other											
Gelberg Burt	All Other											
Vasudeva Kusum	All Other											
Amoona Raphael	All Other											
Friedman Eugene	All Other											
Feldman Herbert	All Other											
Tobin Corinne	All Other											
Gabay Vladimir Md	All Other											
Kaplan Gary	All Other											
Rosenn Greg Md	All Other											
Kumar Raman Md	All Other											
Rubinshteyn Yanina Md	All Other											
Ramirez Alvaro Md	All Other											
Hahn Susie Md	All Other											
Ferrone Philip J Md	All Other											
Ahmed Shadab H Md	All Other											ĺ
Goldstein Clifford A Md	All Other											ĺ
Mcleod-Sordjan Renee Rn	All Other											ĺ
Filippi Christopher G Md	All Other											ĺ
Detweiler Allan S Md	All Other	~					~		~	~		~
Go Eddie Sim Md	All Other	~					~		~	~		~



Page 662 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bloom Thomas Md	All Other	~	~	~		~	~		~	~	~	~
Rothman Robert F Md	All Other											
Vintila Crina D Md	All Other											
Sacca Michael J Md	All Other											
Denier Donna P Md	All Other											
Gondal Zoha F Md	All Other											
Altmann Valerie J Md	All Other											
Katapadi Kanchan	All Other											
Winkler Harvey Allen	All Other											
Sharma Jayendra R Md	All Other											
Our Choice Medical Pc	All Other											
Levin Marina Md	All Other											
Brown Scott Md	All Other											
Aziz Farzana H Md	All Other	~					~		~	~		✓
Towner Robert A Md	All Other											
Boccio John S Do	All Other											
Naghavi Reza	All Other											
Glen Cove Cnt Nrs & Rehab	All Other	~			~							
Marquis Care Center	All Other	~			~							
Kuno Kazunari	All Other											
Shieh Jong-Chuan Md	All Other											
Khanam Lutfa Md	All Other											
Insinga Salvatore A Do	All Other											
Ingwer Irwin Md	All Other											
Adesman Andrew R Md	All Other											
Shokri-Tabibzadeh Farzad	All Other	~					~		~	~		~
Talwar Arunabh	All Other											
Wichs Adela Md	All Other											
Bunatin Alexander M	All Other											
Chen Charlie Chin-Song Do	All Other	~					~		~	~		~
Vitek Jiri J Md	All Other											



Page 663 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.	/ii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ravins Claudia Md	All Other										
Wojciula-Tomaszewski Miroslaw	All Other										
Poniarski Richard Minc	All Other										
Solomon Barry Andrew Md	All Other										
St Mary'S Comm Care Prof Inc	All Other										
Koldayev Roman Md	All Other										
Fiumano Santo James Do	All Other										
Hope For Youth, Inc	All Other										
Chakote Jyoti V Md	All Other										
New Spirit li Inc	All Other										
Martinez De Pimentel Nadia Md	All Other										
Ogunfowora Olusegun O Md	All Other	~				~					
Chin Kelly Md	All Other										
Brandel Zev Md	All Other										
Settle Daniel Fielding Md	All Other										
Rehman Asif Md	All Other										
Rizvon Kaleem Mohammed	All Other										
Pobre Thomas Elias Yu Md	All Other	~	~	~	~	~		~	~	~	~
Lobo Neil Edward Md	All Other										
South Island Medical Care Pc	All Other										
Persaud Devica D Md	All Other										
Melicharek Mariann Md	All Other										
Morduchowitz Stuart M Md	All Other										
Lent Tovia Aaron Md	All Other										
Falkovsky Alexander A	All Other										
Dinulescu Stefan D I Md	All Other										
Colangelo Roberto G Md	All Other										
Burke Brian Joseph Md	All Other										
Duchatellier Thierry Md	All Other										
Bulsara Girish M Md	All Other										
Pliskin Michael A Dpm Pc	All Other										



Page 664 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Ganjian Afshin Dpm	All Other											
Mene Matthew P Md	All Other											
Cavanaugh Patrick John Md	All Other											
Mustacchia Paul J Md	All Other	~	~	~		~	~		~	~	~	~
Cholakian Ohanes K Md	All Other											
Copay Inc	All Other											
Long Beach Reach Inc	All Other											
Americare Pharm Svcs Of F S I	All Other											
Greben Craig Md	All Other											
Evans Richard M Md	All Other											
Patton Dreux Robert Md	All Other											
Munyak John Md	All Other											
Buhl Ann Lisa Md	All Other											
Herling Steven L Md	All Other											
Dean Robert Michael Md	All Other											
Goodstein Mark L Md	All Other											
Cacace Frank Md	All Other						~		~	~		
Weinberg Jeffrey Mitchell Md	All Other											
Lazzara John Francis Md	All Other											
Werner Marc Spencer Md	All Other											
Timmins Edward M Do	All Other											
Silverberg Scott	All Other											
Puccio Mary Md	All Other											
Purtill William Md	All Other											
Lessen Ronald Jay Md	All Other											
Pioneer Homecare Corp	All Other											
Barnswell Carlton B Jr Md	All Other											
Gelfand Peter Scott Do	All Other											
Yu Kyi Win Md	All Other	~					~		~	~		~
Wolintz Robyn Joy Md	All Other											
Sitafalwalla Amir S Md	All Other											



Page 665 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.	vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Santana Maria Elena	All Other										
Reddy Kavitha Dadithota Md	All Other										
Liu Paul Chi Md	All Other	~	~	~	~	~		~	~	~	~
Nimmagadda Phani Rajakumari	All Other										
Zaltsman Helen Md	All Other										
Alaimo Michael J Md	All Other										
Guidice Lisa Marie Dpm	All Other										
Ausubel Ian Frederick Md	All Other										
Kassapidis Sotirios	All Other										
Abidi Syed Md	All Other										
Oruci Edward Hamza Md	All Other										
Trager Jonathan David K Md	All Other										
Gurwin Jewish Geri Ctr Lthhc	All Other										
Riggs John C Md	All Other	~	~	~	~	~		~	~	~	~
Kile Kristopher Trenton	All Other										
Lee David Chung-Sang Md	All Other										
Kagan Polina Rachel Md	All Other										
Di Maio James Joseph Md	All Other										
Efros Mitchell Douglas Md	All Other										
Feinstein Stuart David Md	All Other	~				~					
Ippolito Scott Francis Md	All Other										
Girardi Sarah Klemmer Md	All Other										
Adhami Kourosh Md	All Other										
Marush Arthur Md	All Other	~				~		~	~		
Lee Insook Md	All Other										
Fenster Jay S Md	All Other										
Harvey Peter F	All Other										
Plawes Sidney Md	All Other	~				~		~	~		
Flaum Theodore Boyd	All Other										
Rajpar Noor Mohammed Md	All Other										
Hong Tae-Soon Md	All Other		1			1					



Page 666 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Parikh Suneel V Md	All Other										
Chaglassian Mary Md	All Other	✓				~		~	~		 I
Barberis Carl L Md	All Other	~				~					·
Lau Nina Louie Md	All Other	<u> </u>				~					 I
Rybak Jurij Md	All Other										·
Fitzgerald Michael Patrick Md	All Other	~				~					·
Beaubrun Pierre Ronald Md	All Other										
Albano Rita	All Other										
Akhnoukh Afaf Elkomos Soliman	All Other										
Higgins Kenneth J Md	All Other	✓				~					
Ibrahim Iman William Md	All Other										
Pugliese Madeline Melissa	All Other										
Miranda Louella Maria Md	All Other	✓				~					
Percy Marie Md	All Other	✓				~		~	~		
Woodburn-Hourie Karen Md	All Other	✓				~					
Pottanat Marie T Md	All Other										
Nurse Sandra Renee Md	All Other	~				~		~	~		
Samir Raby Md Pc	All Other										
Witt Marvin lii Md	All Other	~				~					
Siddiqui Qaiser Md	All Other										
Sharma Manjoo Md	All Other										
Panish Mark Md	All Other	~				~		~	~		
Bhattacharya Sarmistha Md	All Other	~				~					
Mapp Randolph Julian	All Other	~				~					
Anthony Antoinette Md	All Other	~				~					
Zeitlin Joseph	All Other	~				~					
Krotz William Md	All Other										 I
Batra Kamal Kumar Md	All Other	~				~		~	~		 I
Trojic Rebecca Md	All Other										
Matos Irma Rivera Md	All Other	~				~					 I
Massand Seema Md	All Other	✓		1		~		~	~		



Page 667 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

^ Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Alerte Serge G Md	All Other	~					~		~	~		
Laboard Barbara A Md	All Other	~					~					
Cervantes Jocelyn Macasaet Md	All Other	~					~		~	~		~
Dhandayutham Karur S Md	All Other											
Perdik Peter	All Other	~					~		~	~		
Szandrowski Denise Md	All Other	~					~		~	~		
Prince Henry Kurt	All Other											
Mihalatos Dionisios George Md	All Other											
Karol Rhonda Md	All Other											
Lipetz Simon	All Other											
Schneider Sandra Mcewen Md	All Other											
Kaplan Stuart David Md	All Other											
Russ Mark J Md	All Other											
Ali Shaik Mahaboob Md	All Other											
Joyce Thomas J Do	All Other	~	~	~		~	~		~	~	~	~
Beityakov Mordechai	All Other											
Daleview Care Center	All Other											
Peller Paul Ahron Md	All Other											
Siegenfeld Richard Md	All Other											
Redner Arlene Sara Md	All Other											
Bansal Pradeep Md	All Other											
Krumenacker John Howard Jr Md	All Other											
Savitt Joseph Steven Md	All Other											
Kastner Ronnie Efraim Md	All Other	~					~		~	~		
Faiella Louis lii Md	All Other											
Bansal Meera Md	All Other											
Wieder Alan Jonah Md	All Other											
Lippman Eric Scott Md	All Other											
Niaz Mohammad Khalid Md	All Other											
Rokito Steven Eric	All Other											
Halper Jason J Md	All Other											



Page 668 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Holden Peter Adam Md	All Other										
Elkoulily Ahmed Moustafa Md	All Other	~				~		~	~		
Gerberg Lynda Frances Md	All Other										
Mannino Thomas Francis Md	All Other										
Press Scott Mitchell Md	All Other										
Covey Stephen Hugh Md	All Other										
Bolic Martin A Md	All Other										
Sagar Sushil Md	All Other										
Tun Lin Md	All Other										
Zuckerman Jordan S	All Other										
Khoriaty Florence Fares	All Other										
Steinberg Eric Hanan Do	All Other										
Kornrich Jason Marc Phd	All Other										
Shivaram Urmila	All Other										
Abramov-Pilosov Esfira Md Pc	All Other										
Nassau Extended Cr Facility A	All Other	~		~							
Townhouse Center Rehab & Nursing	All Other	~		~							
Ben-Sorek Ethan Samuel Winer Mc	All Other	~				~		~	~		
Parris O '	All Other										
Macabe Kathleen M	All Other										
Aspinall-Daley Toni P Md	All Other										
Mealie Carl Md	All Other										
Reinharth Daniel	All Other										
Chan Alfonso Y	All Other	~				~		~	~		~
Herko Patricia	All Other										
Tieman Mark	All Other										
Cardell Keith	All Other										
Jankowski Christine E	All Other										
Baez Daysi Md	All Other	~				~		~	~		~
Sinha Subodh Md	All Other										
Rogart Wendy	All Other										



Page 669 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Youn Jung Hyun	All Other											1
Dellorusso Ana	All Other											
Arsove Pamela Md	All Other											1
Mitromaras Antoun Saba	All Other											
Rennie William Md	All Other											1
Fitzmaurice Susan Md	All Other											1
Mucciolo Robert	All Other											
Mancherje Noel	All Other											
Jajoo Krishana K Md	All Other											
Kamler Kenneth M Md	All Other											
Frid Genya	All Other											
Rahman Mohammed Ziaur Md	All Other											
Landor Michael Md	All Other											
Onal Tracy A Do	All Other											
Jacob Josepheena Jolly Md	All Other											
Maquine Melanie M Md	All Other											
Funt Stacey Arlene Md	All Other											
Hill Edward Earl Md Pc	All Other											I
Project Samaritan Hlth Svcs I	All Other											I
Witkes David Mark Do	All Other											
Wong Tommy Yuk Shu Md	All Other											
Wietschner Marc E Md	All Other											I
Krishna Ranga Chelva Md	All Other											
Tafreshi Mehran Do	All Other											I
Reznikoff Maria D Md	All Other											I
Caruso Jeffrey Michael Do	All Other											I
Cohen Paul Allen Do	All Other											1
Mcgowan Joseph Patrick	All Other						~		~	~		1
Facibene William Anthony Md	All Other											
Patel Mayank Md	All Other											
Rodriguez Carmen Julia Md	All Other											



Page 670 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lee Alex Yin Md	All Other											
Meadowbrook Care Center Inc	All Other	~			~							
Chianese Maurice Joseph Md	All Other	~					~					
Lindner-Choset Karen R Md	All Other											
Rabin Glenn Edward Md	All Other											
Siegel Linda Beth Md	All Other											
Atlas Mark Peter Md	All Other											
Luchs Jodi lan Md	All Other											
Jaiswal Arun K Md	All Other											
Steckel Joph Md	All Other											
Bansal Rajiv Md	All Other											
Woodmere Rehab & Hcc Inc	All Other	~			~							
Moriarty Barbara	All Other											
Cole Margaret Rn Cnm	All Other											
Zaso John Robert Do	All Other	~	~	~		~	~		~	~	~	>
Radparvar Dariush Md	All Other											
Fulgencio-Delmonte Jose A	All Other											
Locurto Michael Joseph Md	All Other											
Young Paula Denise Md	All Other											
Jones Raymond Troy Md Pc	All Other											
Frousios Costas Anthony Md	All Other											
Brietstein Daniel Md	All Other											
Lolis James Dimitrios Md	All Other											
Purrazzella Rose Mary Md	All Other											
Brustein Sheryl N Md	All Other											
Chandra Prasanta Md	All Other	~	~	~		~	~		~	~	~	>
Liberatore Lisa Ann Md	All Other											
Berbari Nicholas Md	All Other											
Oppenheim Michael I Md	All Other											
Paul Ernst Jean Jr Md	All Other											
Kanarek Jack I Md	All Other											



Page 671 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vi	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Damour Yvon Md	All Other										
Turri Lisa Ann Md	All Other										
Lind Lawrence Russell Md	All Other										
Futerman Howard M Md	All Other										
Addes Richard L Md	All Other										
Fashakin Emmanuel O Md	All Other										
Masi Victor James Md	All Other	~				~		~	~		
Baccellieri Angelo Md	All Other										
Ahmad Syed T Md	All Other										
Weiner William Alan Do	All Other										
Peyser Steven Mark Md	All Other										
Shirley Mathew Physician Pllc	All Other										
Grossman David	All Other										
Hurt Melvin Bernard	All Other										
Antoine Ewald Jonathan Md	All Other										
Vohra Nidhi Md	All Other										
Mormando Robert M Md	All Other										
Kaplan Barry M Md	All Other										
Gupta Nina	All Other										
Henry James Edward Do Pc	All Other										
Fox Donald M Jr Md	All Other										
Vlachos Adrianna Md	All Other										
Stevens Perry Robert Md	All Other										
Belair Care Center Inc	All Other										
St Christophers Inn Inc	All Other										
Olkowski Edward W Md	All Other										
Bhatia Anurag Md	All Other										
Polistina Dean Carl Md	All Other										
Gambino Charles Anthony Md	All Other										
Suarez Sergio Gabriel Md Pc	All Other										
Cohen Daniel Hirsh Md	All Other										



Page 672 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rochester Audrey Theresa Md	All Other											
Meringolo John J Do	All Other											
Ullman Jamie Sue Md	All Other											
Genack Sheldon H Md	All Other											
Herskovits Janet Druyan	All Other											
Depetris Gustavo Raul Md	All Other						~		~	~		
Richheimer Michael S Md	All Other	~					~					
Zeidman Daniel Joseph Md	All Other											
Levi Gabriel S Md	All Other											
Nori Venkatesh Md	All Other											
Frank-Kaplan Andrea B Md	All Other											
Lashley Marc Steven Md	All Other											
Linzer Steven Do	All Other											
Khalid Nazneen Md	All Other											
Wasser Stuart Md	All Other											
Wong Lei Md	All Other	~					~		~	~		
Sallam Tarek M Md	All Other											
Larsen Mette Pilegaard Do	All Other											
Kapoor Deepak A Md	All Other											
Scarpinato Dorothy F Md	All Other											
Datta Rajiv V Md	All Other											
Monero Maria Diaz	All Other											
Ayanruoh Steve T Md	All Other											
Saggar Mitu Md	All Other											
Katz Robert K Md	All Other						~		~	~		
Mcclung Paul Edward Md	All Other											
Urbanczyk Roman P Md	All Other											
Adragna Maria Concetta Md	All Other											
Vohra Rajeev Md	All Other											
Nerwen Clifford B Md	All Other						~		~	~		
Passarelli Francesco Md	All Other											



Page 673 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Marx Lisa J Md	All Other											1
Panzer Arnold D Md	All Other											1
Lerner Seth Edward Md	All Other											1
Rubin Steven David Md	All Other											1
Levine Jeremiah J Md	All Other											1
Daniel E Levy Md Pc	All Other											1
Dalal Prateek Vinod Md	All Other											1
Long Term Medical Care Assoc	All Other											1
Waxner Jonathan M Md	All Other											1
Lanter Robert B Do	All Other											1
Serebryansky Boris Md	All Other											1
Vuguin Patricia M Md	All Other											
Esposito Teresa A Do	All Other	~					~		~	~		1
Elfenbein Jeffrey N Md	All Other											1
Rohe John C Md	All Other											
Prosper Magally Md	All Other	~					~					1
Williamson Dawn Ellen Md	All Other	~	~	~		~	~		~	~	~	~
Pettei Michael J Md	All Other											
Sherman Bradley M Md	All Other						~		~	~		
Bono Nancy A Do	All Other											
Adesman Angela Romano	All Other											
Zenn Richard D Md	All Other											1
Weinstein Toba Aliyah Md	All Other											
Miller Robert Alan Do	All Other	~					~					ĺ
Chadda Jitendra Singh Md	All Other											ĺ
Mintz Guy L Md	All Other											1
Chang Benjamin Md	All Other											<u> </u>
Starkman Gary	All Other											<u> </u>
Levin Bella Md	All Other											
Holcomb Alvin D Md	All Other											
Krauss Eugene S Md	All Other											



Page 674 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Provider Name	* Safety Net Providers in Green											
Toledono Baruch Md Simonson Barry G Md All Other All Other All Other British All Other		Participating	j in Projects									
Simonson Barry G Md			2.a.i	2.b.ii	2.b.iv 2.b.v	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nathan Jay Md	Toledano Baruch Md	All Other										
Ezraty Ari Marcel Md	Simonson Barry G Md	All Other										
Ashamalla Hani Lamei Md All Other Al	Nathan Jay Md	All Other										
Familusi Abiola Olawale Md	-	All Other										
Fox Joyce Ellen Md Greenberg Eliezer Dpm All Other All Other All Other All Other All Other All Other Rrietzer Paula Michele Md All Other All Other All Other All Other All Other All Other Beckerman Adam Howard Md All Other All Other Beckerman Adam Howard Md All Other All Other Beckerman Adam Howard Md All Other All Other All Other All Other All Other All Other All Other All Other Beckerman Adam Howard Md All Other	Ashamalla Hani Lamei Md	All Other										
Greenberg Eliezer Dpm	Familusi Abiola Olawale Md	All Other	~				~					
Frank Graeme R Md All Other All Other All Other Beckerman Adam Howard Md All Other All Other Beckerman Adam Howard Md All Other All Othe	Fox Joyce Ellen Md	All Other										
Kreitzer Paula Michele Md All Other Dosik David Md All Other All Other All Other Edano Albert E Md All Other All Oth	Greenberg Eliezer Dpm	All Other										
Dosik David Md	Frank Graeme R Md	All Other										
Beckerman Adam Howard Md All Other All Other Dr Dayanand V Huded Md All Other	Kreitzer Paula Michele Md	All Other										
Edano Albert E Md All Other All Other Byayanard V Huded Md All Other Byayanard V W W W W W W W W W W W W W W W W W W	Dosik David Md	All Other										
Dr Dayanand V Huded Md All Other All Other All Other All Other Reppuci Angelo D Md All Other Steele Andrew M Md All Other	Beckerman Adam Howard Md	All Other										
Orner Hersch Laib Md All Other All Other Repucci Angelo D Md All Other All Other All Other All Other Steele Andrew M Md All Other	Edano Albert E Md	All Other										
Khan Nafis Ahmad Md All Other Reppucci Angelo D Md All Other Rubin Lorry G Md All Other Steele Andrew M Md All Other Samson Israel Marc Md All Other All Other Boutin Anthony Md All Other Boutin Anthony Md All Other All Other All Other Boutin Anthony Md All Other	Dr Dayanand V Huded Md	All Other										
Reppucci Angelo D Md All Other Rubin Lorry G Md All Other Steele Andrew M Md All Other Samson Israel Marc Md All Other Sood Sunil K Md All Other All Other Boutin Anthony Md All Other Boutin Anthony Md All Other All Other All Other Boutin Anthony Md All Other All Other All Other All Other All Other All Other All Other Boutin Anthony Md All Other	Orner Hersch Laib Md	All Other										
Rubin Lorry G Md All Other Steele Andrew M Md All Other Samson Israel Marc Md All Other Sood Sunil K Md All Other Boction Anthony Md All Other Boutin Anthony Md All Other Theoharakis Spiro Md All Other Robinson Suzzette N Md All Other All Other Boutin Anthony Md All Other Boutin Anthony Md All Other Company All Other	Khan Nafis Ahmad Md	All Other										
Steele Andrew M Md All Other Samson Israel Marc Md All Other Sood Sunil K Md All Other Paccione Jeffrey Charles Md All Other Boutin Anthony Md All Other Theoharakis Spiro Md All Other Robinson Suzzette N Md All Other Mina Bushra Ayad Md All Other Sam Mirela Md All Other All Other Sepo Park Medical Associate Pc All Other Menzin Andrew W Md All Other	Reppucci Angelo D Md	All Other										
Samson Israel Marc Md All Other Sood Sunil K Md All Other Paccione Jeffrey Charles Md All Other Boutin Anthony Md All Other Theoharakis Spiro Md All Other Robinson Suzzette N Md All Other Mina Bushra Ayad Md All Other Sam Mirela Md All Other Deleon Joshua R Md All Other Menzin Andrew W Md All Other	Rubin Lorry G Md	All Other										
Sood Sunil K Md All Other All Other Boutin Anthony Md All Other Theoharakis Spiro Md All Other Robinson Suzzette N Md All Other Mina Bushra Ayad Md All Other Sam Mirela Md Deleon Joshua R Md All Other Rego Park Medical Associate Pc Menzin Andrew W Md All Other	Steele Andrew M Md	All Other										
Paccione Jeffrey Charles Md All Other Boutin Anthony Md All Other Theoharakis Spiro Md All Other Robinson Suzzette N Md All Other Mina Bushra Ayad Md All Other Sam Mirela Md Deleon Joshua R Md All Other Rego Park Medical Associate Pc Menzin Andrew W Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Samson Israel Marc Md	All Other										
Boutin Anthony Md All Other Theoharakis Spiro Md All Other Robinson Suzzette N Md All Other Mina Bushra Ayad Md All Other Sam Mirela Md Deleon Joshua R Md All Other All Other Rego Park Medical Associate Pc Menzin Andrew W Md All Other	Sood Sunil K Md	All Other										
Theoharakis Spiro Md Robinson Suzzette N Md All Other Mina Bushra Ayad Md All Other Sam Mirela Md Deleon Joshua R Md Rego Park Medical Associate Pc Menzin Andrew W Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Paccione Jeffrey Charles Md	All Other										
Robinson Suzzette N Md All Other Mina Bushra Ayad Md All Other Sam Mirela Md All Other Deleon Joshua R Md All Other All Other Rego Park Medical Associate Pc Menzin Andrew W Md All Other All Other	Boutin Anthony Md	All Other	~	~	~	~	~		~	~	~	~
Mina Bushra Ayad Md All Other All Other Deleon Joshua R Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Theoharakis Spiro Md	All Other										
Sam Mirela Md All Other Sam Mirela Md All Other Sam Mirela Md All Other Sam Mirela Md All Other Sam Mirela Md Sam	Robinson Suzzette N Md	All Other										
Deleon Joshua R Md Rego Park Medical Associate Pc All Other Menzin Andrew W Md All Other	Mina Bushra Ayad Md	All Other	~				~					
Rego Park Medical Associate Pc All Other Menzin Andrew W Md All Other	Sam Mirela Md	All Other										
Menzin Andrew W Md All Other	Deleon Joshua R Md	All Other										
	Rego Park Medical Associate Pc	All Other										
Brodsky Neil All Other	Menzin Andrew W Md	All Other										
	Brodsky Neil	All Other										



Page 675 of 803 **Run Date :** 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating in Projects	ťs										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Vaysman Alexander Md	All Other	<					ζ.		ζ.	<		<
Mandell Menachem Md	All Other											
Blitz Karen M Md	All Other											
Griggs Jr Robert P Md	All Other										_	
Bronfman Ida Md	All Other											
Walker-Adamson Sonia E Md	All Other											
Srivastava Malaya Md	All Other	<	<	<		<	<		ζ.	<	<	<
Langman Ronald Md	All Other	<					<		<	<		
Stein Lee D Md	All Other											
Cucco Valerie Marcigliano Md	All Other											
Steinberg Bart Samuel Md	All Other											
Treihaft Leonard A	All Other											
Verley Janice Rosemarie	All Other	<	<	<		<	<		<	<	<	<
Greenwald Robert Alan Md	All Other											
Lev Steven	All Other											
Garcia Emilio	All Other	<	<	<		<	<		<	<	<	<
Rosenberg David J Md	All Other											
Ward Laurie Ann Md	All Other	<	<	<		<	<		<	<	<	<
Cah Association/Technology	All Other											
Mehrotra Bhoomi Md	All Other											
Gould Randall Jay Md	All Other											
Kadish Elisa G Md	All Other											
Teherani Meherdad Md	All Other											
Ravichandran Latitha Md	All Other											
Zolli Janet Rossi Md	All Other						<		<	~		
Morgenstern Eric Md	All Other											
Chrisomalis Lorraine Md	All Other											
Ragnauth Surujpaul Md	All Other											
Hotchkiss Edward J Md	All Other											
Mitrani-Schwartz Angela Md	All Other											
Polofsky Robert S Md	All Other											



Page 676 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tikko Suraj K Md	All Other											1
Rosenblum Gary Charles Do	All Other	~	~	~		~	~		~	~	~	~
Seafield Center Inc	All Other											1
Vezza Marco E Md	All Other											1
Musso Maria Nella Do	All Other											1
Solomon Mark David Md	All Other											1
Shayani Steven Md	All Other											
Huberfield Seymour Issac Md	All Other											
Trauzzi Stephen Md	All Other											
Hodes Leon Md	All Other											
Ahmad Riaz	All Other											I
Behar Marc Md	All Other											
Skrzypiec Wojciech A Md	All Other											
Afzal Syed Ali Md	All Other											I
Dimaio Frank Md	All Other											
Avella Harold Md	All Other											1
Bottner Joseph Md	All Other											I
J & P Watson Inc	All Other											
Jason Michael K Md	All Other											
Shakin Eric P Md	All Other											
Saif Mohammad Md	All Other											
Messina Deborah Tsotsos Md	All Other											
Miller Bonnie P Do	All Other											
Akinboboye Olakunle O	All Other											
Okin Stuart Md	All Other											
Tang Miao Kuang Md	All Other											
Madariaga Juan R Md	All Other											1
Fatehi Mary I Md	All Other											
Professional Svc 117th St Icf	All Other											
Masand Anupama Md	All Other											·
Stroh Edward M Md	All Other			1				1				 I



Page 677 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Berkshire Farm Center	All Other											
Mccleavey James Richard Md	All Other											
Haque Sabiha Md	All Other	~	~			~	~		~	~	~	~
Tarantino Joseph Dpm	All Other											1
Rashid Mohammed K Md	All Other	~					~		~	~		~
Gecelter Gary R Md	All Other											1
Safo Margaret Md Pc	All Other											1
Shamaev Berk Yana	All Other											
Alyskewycz Mykola Roman Md	All Other											
Brandon Mark Stephen Md	All Other											
Ripoll Lucinda L Md	All Other											1
Wolfson David J Md	All Other											1
Nyer Kenneth Lloyd Md	All Other											1
Bradnock Howard Wayne Md	All Other	~					~					1
Weiner Moshe Md	All Other											1
Weiner Doron Md	All Other											<u> </u>
Kanth Anil M Md	All Other	~	~	~		~	~		~	~	~	~
Phoenix Hses Of Long Island	All Other											<u> </u>
Ricciardi Riccardo Jr Md	All Other											1
Singer Marc A Md	All Other											1
St Louis Emmanuel Lesly G Md	All Other	~					~		~	~		~
Caronia Ronald M Md	All Other											1
Boglioli Lauren Rae Md	All Other											1
Wald Kenneth J Md	All Other											1
Ncmc Dept Of Ortho-Surgery	All Other	~	~	~		~	~		~	~	~	~
Johnson Richard William Md	All Other											1
Kim Daniel Md	All Other											
Herrera-Acevedo Luis O Md	All Other											
Zwanger-Mendelsohn Susan Md	All Other											
Banik Rathindra Md	All Other											
Bassoul Nissim Moses Md	All Other											1



Page 678 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Zinzarella Jeanne M Do	All Other										
Shah Anuja J Md	All Other										
Scarlata Robin Marie Md	All Other										
Catucci Candida	All Other										
Hamid Muhammad Md	All Other	~				~		~	~		~
Nastase Liviu Md	All Other										
Newitz Deborah Kaplan	All Other										
Bercow Neil Ross Md Pc	All Other										
Hochberg Eric Mitchell Md	All Other										
Mieles Renzo Gregorio Md	All Other	~	~	~	~	~		~	~	~	~
Watman Rosalind Carol Md	All Other	~	~	~	~	~		~	~	*	>
Weltman David I Md	All Other										
Vezza Frank R Md	All Other										
Lightman Hylton Md	All Other	~				~		~	~		~
Rafaelmehr Parviz Md	All Other										
Decade Emmanuel Do	All Other	~	~		~	~		~	~	*	>
Digiovanna Geri Eileen Md	All Other										
Thompson Bruce Frederick Md	All Other										
Nurses On Hand Registry Inc	All Other										
Haider Qazi Kamal Md	All Other										
Goldenberg Steven Perry Md	All Other										
Kim Peter S Md	All Other										
Spadafora Philip F Do	All Other										
Basileo Santo Md	All Other										
Chakote Vaijinath M Md	All Other										
Kodsi Sylvia Rose Md	All Other										
Shabbir Nadeem Md	All Other										
North Shore Univ Hosp Amb Svc	All Other										
Marciano Giovanni Md	All Other										
Baldeo Philip Md	All Other										
Buza Doru Md	All Other										



Page 679 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Provider Name Provider Category 2.a.i 2.b.ii 2.b.iv 2.b.i St Christopher Ottlile Hcbs All Other Haig Ellen Md All Other Cohen Rubin I Md All Other Ardito Anthony P Md All Other Hirsch Susan C Md All Other Dougherty Douglas A Do All Other G.E.M. Health Care Agency All Other Jaramillo-Gibbs Kay Celinda All Other Jaramillo-Gibbs Kay Celinda All Other Garaco Gary Md Pc All Other Giangola Gary Md Pc All Other Giangola Gary Md Pc All Other Gseyburn David F Md All Other Gesphurn David F Md All Other Granso Given Md All Other Granso Given Md All Other Granso Given Md All Other Granso Given Md All Other Granso Given Md All Other Giangola Gary Md Pc All Other Granso Given Md All Other Granso Giv	vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Christopher Ottilie Hcbs All Other Haig Ellen Md All Other Cohen Rubin I Md All Other Ardito Anthony P Md All Other Hirsch Susan C Md All Other Saraceno Joseph L Dougherty Douglas A Do All Other Jaramillo-Gibbs Kay Celinda Jaramillo-Gibbs Kay Celinda Jalan-Robert Desrouleaux Md Pc Caruso Giuseppe Md All Other Giangola Gary Md Pc Seyburn David F Md All Other Saxena Madhu Md All Other All Other Saxena Madhu Md All Other Chesner Michael Dov Md Bryant Linda M Md All Other Robertson Marriyn Anita Md All Other Sunacrash Mamatha Md All Other	vii 2.d.i	·	3.a.ii	~	V	4.a.iii	4.b.i
Haig Ellen Md All Other Cohen Rubin I Md All Other Ardito Anthony P Md All Other Hirsch Susan C Md All Other Saraceno Joseph L Dougherty Douglas A Do All Other G.E.M. Health Care Agency All Other Jaramillo-Gibbs Kay Celinda Jean-Robert Desrouleaux Md Pc All Other Gaingola Gary Md Pc All Other Giangola Gary Md Pc All Other Sayburn David F Md All Other Mcmanus Patrick Edwin Md All Other All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md All Other Byant Linda M Md Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Saketos Maria Md All Other							
Cohen Rubin I Md All Other Ardito Anthony P Md All Other Hirsch Susan C Md All Other Saraceno Joseph L Dougherty Douglas A Do G.E.M. Health Care Agency All Other Jaramillo-Gibbs Kay Celinda Jean-Robert Desrouleaux Md Pc All Other Jean-Robert Desrouleaux Md Pc All Other Giangola Gary Md Pc Seyburn David F Md All Other Mcmanus Patrick Edwin Md All Other All Other Mcmanus Patrick Edwin Md All Other Bryant Linda M Md Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Sundaresh Mamatha Md All Other Sundaresh Mamatha Md All Other All Other Sundaresh Mamatha Md All Other All Other Sundaresh Mamatha Md All Other Sundaresh Mamatha Md All Other All Other Sundaresh Mamatha Md All Other All Other Sundaresh Mamatha Md All Other							
Ardito Anthony P Md All Other Hirsch Susan C Md All Other Saraceno Joseph L All Other Dougherty Douglas A Do All Other G.E.M. Health Care Agency All Other Jaramillo-Gibbs Kay Celinda Jean-Robert Desrouleaux Md Pc All Other Garuso Giuseppe Md Giangola Gary Md Pc Seyburn David F Md All Other Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other All Other Ghesner Michael Dov Md All Other Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other All Other							
Hirsch Susan C Md Saraceno Joseph L All Other Dougherty Douglas A Do All Other G.E.M. Health Care Agency Jaramillo-Gibbs Kay Celinda Jean-Robert Desrouleaux Md Pc All Other Giangola Cary Md Pc Seyburn David F Md All Other Saxena Madhu Md All Other All Other All Other Seyburn David F Md All Other All Other All Other All Other Saxena Madhu Md All Other							
Saraceno Joseph L Dougherty Douglas A Do All Other G.E.M. Health Care Agency All Other Jaramillo-Gibbs Kay Celinda All Other Jean-Robert Desrouleaux Md Pc All Other Giangola Gary Md Pc All Other Giangola Gary Md Pc Seyburn David F Md All Other Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md Bryant Linda M Md Robertson Marilyn Anita Md Sundaresh Mamatha Md All Other Libman Richard Md All Other Saketos Maria Md All Other All Other		*		~	~		
Dougherty Douglas A Do All Other G.E.M. Health Care Agency All Other Jaramillo-Gibbs Kay Celinda All Other Jean-Robert Desrouleaux Md Pc All Other Giangola Gary Md Pc All Other Giangola Gary Md Pc All Other Seyburn David F Md All Other Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Libman Richard Md All Other Saketos Maria Md All Other All Other Saketos Maria Md All Other							1
G.E.M. Health Care Agency Jaramillo-Gibbs Kay Celinda Jean-Robert Desrouleaux Md Pc Caruso Giuseppe Md All Other Giangola Gary Md Pc Seyburn David F Md All Other Saxena Madhu Md All Other Mcmanus Patrick Edwin Md Chesner Michael Dov Md Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other Sundaresh Mamatha Md All Other All Other							
Jaramillo-Gibbs Kay Celinda Jean-Robert Desrouleaux Md Pc Caruso Giuseppe Md All Other Giangola Gary Md Pc Seyburn David F Md Saxena Madhu Md All Other Mcmanus Patrick Edwin Md Chesner Michael Dov Md Bryant Linda M Md Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other							
Jean-Robert Desrouleaux Md Pc Caruso Giuseppe Md All Other Giangola Gary Md Pc Seyburn David F Md Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Saketos Maria Md All Other All Other All Other All Other All Other All Other							
Caruso Giuseppe Md Giangola Gary Md Pc All Other Seyburn David F Md All Other Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md All Other Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other							
Giangola Gary Md Pc Seyburn David F Md All Other Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other							
Seyburn David F Md Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other							
Saxena Madhu Md All Other Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md All Other Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other							
Mcmanus Patrick Edwin Md All Other Chesner Michael Dov Md All Other Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other							
Chesner Michael Dov Md Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other							
Bryant Linda M Md All Other Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other All Other							
Robertson Marilyn Anita Md All Other Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other All Other Saketos Maria Md All Other							
Sundaresh Mamatha Md All Other Libman Richard Md All Other Vaccari Maria Md All Other Saketos Maria Md All Other							
Libman Richard Md All Other Saketos Maria Md All Other Saketos Maria Md All Other	~	~		~	~	~	~
Vaccari Maria Md All Other Saketos Maria Md All Other	~	~		~	~	~	~
Saketos Maria Md All Other							
Restivo Kathleen M Md All Other		~		~	~		
Yee Sam Jin Md All Other							
Auerbach Robert A Md All Other							
Masani Farhan N Dpm All Other							
Balsam Leah Md All Other							
Singas Effie Md All Other							
Smith-Levitin Michelle A Md All Other							
Katz Elizabeth Y Md All Other							
Goldner Bruce G Md All Other							



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 680 of 803 Run Date: 09/28/2018

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sherman Craig H Md	All Other											
Eisenberg Mark B Md	All Other											1
Steinberg Richard Md	All Other											
Sajewski Daniel H Md	All Other											1
Peter Tessy Md	All Other											
Tice Harold Mitchell Md	All Other											
Hava Nilofar K Md	All Other	~					~		~	~		1
Manasia Anthony Robert Md	All Other											1
Reddy Jaideep G Md	All Other											
Perez Carlos Md	All Other											1
Winthrop Pulmonary Assoc Pc	All Other											1
Pellerito John S Md	All Other											
Diamond Joseph Andrew Md	All Other											
Spyropoulos Pericles M Md	All Other											1
Martin Anita Kay Md	All Other											
Jadonath Ram L Md	All Other											1
Freeberg Gary Warren Md	All Other											1
Weiselberg Eric Md	All Other						~		~	~		1
Mullen Edward E Md	All Other											1
Frieri Marianne Md	All Other	~	~	~		~	~		~	~	~	~
Prasad Nalini Md	All Other											
Wong Peter J Md	All Other											
D'Sa Lygia Mary Helen Md	All Other											1
Greenberg Rona Md	All Other											
Sohal Ajendra S Md	All Other	~	~	~		~	~		~	~	~	~
Capobianco Luigi M Md Pc	All Other						~		~	~		1
Milano Eileen Sheehy Md	All Other											ĺ
Costantino Mario Md	All Other											ĺ
Gupta Neelam Md	All Other											i
Jones Beresford A Md	All Other	~					~		~	~		i
Marienberg Evelyn Md	All Other											



Page 681 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mamtora Pankaj Kanji Md	All Other											
Tavakoli Kamyar David Md	All Other											
Lieberman Ira Md	All Other											
Professional Svc Ctr Handicap	All Other											
Goyal Brijesh K Md	All Other											
Karten Mitchell K Md	All Other											
Kalowitz Joshua Md	All Other											
Waterman Erica R Md	All Other											
Lowe Kevin L Md	All Other											
Singh Jagjeet K	All Other	~	~	~		~	~		~	~	~	~
Greenfield Alan Barry Md	All Other											
Schwartz David L Md	All Other											
Ramani Meenatchi A Md	All Other	~	~	~		~	~		~	~	~	~
Golub Cary Miles Dpm	All Other											
Milner Lawrence Neil Md	All Other											
Barrett Leonard O Md	All Other											
Kothari Anu Md	All Other											
Rosenfeld Howard Md	All Other											
Stein Adam Benjamin Md	All Other											
Coley-Piccirillo Karen Md	All Other	~					~					
Scheinbach Alan J Md	All Other											
Grainer Steven Leigh Md	All Other											
Ashourzadeh Kourosh K	All Other											
Indaram Anant V Md	All Other	~					~					
Chacko Varughese P Md	All Other											
Banks Pamela Do	All Other											
Lee Grace C J Md	All Other						~		~	~		
Vinciguerra Vincent P Md	All Other											
Patel Rekha H Md	All Other											
Lodha Ajay K Md	All Other											
Counseling Srv Of E D N Y Inc	All Other											



Page 682 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Galvin Daniel Md	All Other											1
Kobren Myles S Md	All Other											
Valinotti Richard J Md	All Other											
Ali Muhammad N Md	All Other	~					~		~	~		~
Lipsky Harold L Md	All Other											1
Chopra Sandeep Md	All Other											
Regioncare Inc	All Other											1
Smith Richard H Md	All Other											
Aronbayev Jonathan Md	All Other											1
Moskowitz Martin Bruce Md	All Other											
Bridge Back To Life Ctr Inc	All Other											1
Potters Louis Md	All Other											
Moodhe Carole L Md	All Other	~					~		~	~		1
Weiselberg Lora R Md	All Other											1
Kolitz Jonathan E Md	All Other											1
Goldman Benjamin Md	All Other											1
Carelink Inc	All Other											1
Coppa Gene F Md	All Other											1
Parikh Sandip R Md	All Other											1
Scholl Gerald H Md	All Other											1
Sandowski Samuel A Md	All Other											l
Lowe Teresa Ann Od	All Other											1
Shore Gary Md	All Other											1
Renna Mary Ellen Md	All Other	~					~					1
Barone Stephen R Md	All Other											<u> </u>
Fisch Joseph Md	All Other											l
Budman Daniel R Md	All Other											
Carter Lawrence D Md	All Other						~		~	~		
Husain Mohammad	All Other											
Professional Svc 149th St Icf	All Other											
Jacobson Marc S Md	All Other											1



Page 683 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rabin Jill Maura Md	All Other											
Carrion Wesley Vanwye Md	All Other											1
Roman Rolando Md	All Other											
Toles Allen W Md	All Other											
Stokes Mark G Md	All Other						~		~	~		
Halfpenny James M Md	All Other											
Schulz Valerie Maria Md	All Other											
Roethel Linda Md	All Other											
Thallur Seetha Md	All Other											
Bhatty Samina Md	All Other											
Yoon Sydney S Md	All Other											
Rosenthal David S Md	All Other											
Owens Jonathan D Md	All Other											
Malik Ummekalsoom R Md	All Other											
Finzel Kathleen C Md	All Other											
Greco Helen Md	All Other											
Aral Isamettin Andrew Md	All Other											
Figueroa Cynthia A Md	All Other											
Karp Jason Bruce Md	All Other											
Gardyn Jorge L Md	All Other											
Golinowski Steven C Md	All Other											
Weiss Jeffrey N Md	All Other											
Heiman Howard S Md	All Other											
Areba Casriel Institute	All Other											
Carinci Laura Ann Md	All Other											
Gupta Rom Mohan Md	All Other											
Pirraglia Peter D Md	All Other											
Fonrose Mark H Md	All Other	~	~	~		~	~		~	~	~	~
Tepper Robert Eric Md	All Other											
Eviatar Joseph Alexander Md	All Other											
Koster Harry Robert M Md	All Other											



Page 684 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)


	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Weinstein Mark Jeffrey Md	All Other											
Mccormack Janice Md	All Other											
Kahn Ronald A Md	All Other											
Stiuso Loriann Marie Do	All Other						~		~	~		
Tepper Linda E Md	All Other	~					~		~	~		
Kipnis James Michael Md	All Other											
Lippman Sheldon Bruce Md	All Other											
No Shore Child & Fam Guid	All Other											
Ghumman Chaudhry Md	All Other											
Leong Mary Md	All Other											
Diamond Robert J Md	All Other											
Chaim-Watman Naomi Md	All Other	~					~		~	~		~
Llovera Ingrid A Md	All Other											
Kothari Chetna A Md	All Other	~	~	~		~	~		~	~	~	~
Kadakia Satish K Md	All Other											
Shanon Roy M Md	All Other											
Parnes Harold S Md	All Other											
Safavi Ali Md Pc	All Other	~	~	~		~	~		~	~	~	~
Kriner Mary R Md	All Other											
Bedard Joel Md	All Other											
Milton Gayle P Md	All Other	~					~					
Rodriguez Lilly M Md	All Other											
Miarrostami Rameen Mohammad	All Other	~					~		~	~		
Magno Angelo Md	All Other											
Duboys Elliott B Md	All Other											
Sloyer Alan F Md	All Other											
Levin Carmine Linda	All Other						~		~	~		
Rattner Howard M Md	All Other											
Cold Spring Hills Cr Nrs & Re	All Other											
Timpone Leonard Md	All Other											
Shiff Jeffrey Howard	All Other											



Page 685 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green									
	Participating	in Projects							
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i 3.a	a.ii 3.b.i	3.c.i 4.a.iii	4.b.i
Kholwadwala Dipak H Md	All Other								
Russo Roseann M Md	All Other					~	~	~	
Tufano Robert Andrew Md	All Other								
Stylianos Steven Md	All Other								
Dilimetin Gregory	All Other								
Independence Res Park Ln Icf	All Other								
Angioletti Louis Scott Md	All Other								
Gill Gurmit S Md	All Other								
Vanegas Edgar Z Md	All Other								
Eskreis David S Md	All Other								
Better Care Inc	All Other								
Singh Daljeet Md	All Other								
Marfatia Salil P Md	All Other								
Forman William M Md	All Other								
Leavens Maurer Jill Md	All Other								
Tomack Sheryl R	All Other								
Gazzara Paul C Md	All Other								
Roche Patricia E Md	All Other								
Gruber Peter J Md	All Other								
Shpizner Barry Alan Md	All Other								
Fleischmann Jonathan D Md	All Other								
Watnik Neil Farrell Md	All Other								
Winthrop Radiology Assoc Pc	All Other								
Draves Kathryn Ann Md	All Other								
Markowitz James F Md	All Other								
Lowy Arthur Md	All Other								
Ackerman Kenneth R Md	All Other	~				~	~	~	
Nimaroff Michael L Md	All Other								
Swedler Jane Md	All Other								
Anastasio Dominick J Md	All Other								
Miller Fredric R Md	All Other								



Page 686 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Provider Name Provider Name Provider Category 2AJ		Participating in Projects	ects									
dd All Others Lee Lee Lee Lee Lee Lee Lee Lee Lee Lee	Provider Name	Provider Category		2.b.ii			3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bookin Md All Other In International Mode In International Mo	Landau Stuart W Md											
did All Ones eMAM All Ones IIII IIIII IIII IIII IIII IIII IIII IIII IIII IIII IIII IIIII IIIII IIII IIIII IIIIII IIIII IIIIII IIIIII IIIIII IIIIIII IIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIII IIIIIIII IIIIIIIIII IIIIIIIIIIIIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Palazzo Robert Sebastian Md	All Other										
Mad All Other All Other Mod All Other All Other All Other All Other <td>Saffra Norman A Md</td> <td>All Other</td> <td></td>	Saffra Norman A Md	All Other										
Mod All Others All Others <td>Cervia Joseph Steven Md</td> <td>All Other</td> <td></td>	Cervia Joseph Steven Md	All Other										
MM All Obsert CI	Pflaster Norman Lee Md	All Other										
B REchmon M Other M	Jean Baptiste Eddy Md	All Other		<	<	ζ.	<		<	ζ.	<	<
All Other All	St Christopher-Ottilie Richmo	All Other										
S Nyse Ave All Other UNITY	Mukhi Shakir	All Other										
Skyse Ave All Other Idea	Pile-Spellman Eliza R Md	All Other										
MMd All Other Under the region of the regio	Unique People Svcs Vyse Ave	All Other										
MMd All Other Image: Control of the con	Kaufmann Louise E Md	All Other										
mn Md All Other V <	Berger Jeffrey Todd Md	All Other										
am Mid All Other IX	Torrado-Jule Carmen Md	All Other										
kMd All Other XI	Heuser Albert William Md	All Other		<	<	<	<		<	<	<	<
RMM All Other IX	Nakach Zaki Md	All Other										
Mid All Other X <th< td=""><td>Kellner Steven Mark Md</td><td>All Other</td><td><</td><td></td><td></td><td></td><td><</td><td></td><td></td><td></td><td></td><td></td></th<>	Kellner Steven Mark Md	All Other	<				<					
Md All Other X	lyer Shanker P Md	All Other										
Hector B Mid All Other All Other I I I I I I I I I I I I I I I I I I I	Balbi Howard Jorge Md	All Other		<	<	<	<		<	<	<	<
Dpm All Other All Other V.	Florimon-Delarosa Hector B Md	All Other										
Md All Other S	Conway Michael A Dpm	All Other										
Md All Other All O	Hong Peter L Md	All Other		<	<	<	<		<	<	<	<
All Other All Other V	Halio David Albert Md	All Other										
All Other All Other V	Mayo Paul H Md	All Other										
an Pc All Other non All Other 1 Paul Md All Other All Other Image: Control of the control of	Kelly Clare Ann Md	All Other		<	<	<	<		<	<	<	<
non All Other Paul Md All Other All Other Image: Control of the contro	Singh Jai P Physician Pc	All Other										
Paul Md All Other V	Lastig Jessica Chimon	All Other										
1d n M Md	Dilorenzo Randolph Paul Md	All Other	<				<		<	<		
l Md	Himelfarb John Md	All Other										
Md	Dorfman David R Md	All Other										
	Hershowitz Stephen M Md	All Other										
	Mebrahtu Samson Md	All Other										



Page 687 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Jimis Rajender R Md All Other Feunstain Kennein L Md All Other Cadet Eddy Md All Other I'ring Grace Y Md All Other I'ring Grace Y Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other Borpans Meens S Md Pc All Other A	* Safety Net Providers in Green												
Jima Rajender R Md All Other Fourseson Konneth L Md All Other Ting Grace Y Md All Other All Othe		Participating	j in Projects										
Feunstein Konneth L Md All Other			2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cadet Eddy Md All Other Ting Grace Y Md All Other All Ot	Jinna Rajender R Md	All Other											
Inig Grace Y Mid Hong Andrew R Mid All Other All Other All Other All Other All Other All Other All Other All Other Boppans Meers SM Pc All Other All Other All Other Boppans Meers SM Pc All Other All Other Boppans Meers SM Pc All Other All Other All Other Boppans Meers SM Pc All Other All Other All Other Boscockes Lionel Md All Other All Other All Other All Other Coeanside Counseling Ctr Inc All Other All	Feuerstein Kenneth L Md	All Other											
Hong Andrew R Md All Other All Other All Other Beppana Meers S Md Pc Mercy Medical Center All Other All Ot	Cadet Eddy Md	All Other											
Lombardy Diane Elaine Md All Other Shah Vijaykumar Md All Other All Other All Other Mercy Medical Center All Other All Other Besponsa Meera SM de Po All Other Besponsa Meera SM de Po All Other Besponsa Meera SM de Po All Other Besponsa Meera SM de Po All Other Besponsa Meera SM de Po All Other All Other Services For The Underserved All Other All Other All Other All Other All Other All Other All Other All Other All Other Puccia Vincent Md All Other	Ting Grace Y Md	All Other	~	~	~		~	~		~	~	~	~
Shah Vijaykumar Md All Other Boppana Meera S Md Pc All Other All Other All Other Desroches Lionel Md All Other	Hong Andrew R Md	All Other											
Boppana Meera S Md Pc Mercy Medical Center All Other All Metro Aids Inc All Other	Lombardy Diane Elaine Md	All Other											
Mercy Medical Center Desroches Lionel Md All Other All Other Services For The Underserved All Other All Other All Other All Methon Alds Inc All Other All Ot	Shah Vijaykumar Md	All Other											
Desroches Lionel Md Joseph Antonio Jr Md All Other All Other Coeanside Counseling Ctr Inc All Other All	Boppana Meera S Md Pc	All Other											
Joseph Antonio Jr Md All Other Services For The Underserved All Other All Other All Other All Metro Aids Inc Puccia Vincent Md All Other	Mercy Medical Center	All Other	~	~	~	~	~		~				
Services For The Underserved All Other All Other All Other All Other All Metro Aids Inc All Other All Other All Other All Other All Other Cheruvanky Thulasi Md All Other Baghdassarian Bagdig S Md All Other	Desroches Lionel Md	All Other											
Oceanside Counseling Ctr Inc All Other All Other All Other Puccia Vincent Md All Other	Joseph Antonio Jr Md	All Other											
All Metro Aids Inc Puccia Vincent Md All Other Cheruvanky Thulasi Md Baghdassarian Bagdig S Md All Other Baghdassarian Bagdig S Md All Other Huysman Jeanine Md All Other Greenberg Ronald Md All Other Underwood Philipp J Md All Other Underwood Philipp J Md All Other All Other Berlin Lance All Other All Other Siegel David Neal Md All Other All Other Siegel David Neal Md All Other All Other All Other Siegel David Neal Md All Other All Other All Other Siegel David Neal Md All Other All Other Siegel David Neal Md All Other All Other Siegel David Neal Md All Other All Other Siegel David Neal Md All Other All Other Siegel David Neal Md All Other All Other All Other Siegel David Neal Md All Other All Other All Other All Other Siegel David Neal Md All Other	Services For The Underserved	All Other											
Puccia Vincent Md All Other Cheruvanky Thulasi Md All Other Baghdassarian Bagdig S Md All Other Goodman Shirley Md All Other All Other All Other Greenberg Ronald Md All Other All Other Greenberg Ronald Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other Bedan Benjamin J Md All Other All Other All Other All Other All Other All Other Begin Lance All Other	Oceanside Counseling Ctr Inc	All Other											
Cheruvanky Thulasi Md All Other Baghdassarian Bagdig S Md All Other Goodman Shirley Md All Other Huysman Jeanine Md All Other Greenberg Ronald Md Greenberg Ronald Md All Other Underwood Philipp J Md All Other Leman Benjamin J Md All Other Fagan Ronald C Md Pc Sheelawanti Md All Other All Other Sheelawanti Md All Other All Other Siegel David Neal Md Leone Vincent J Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other All Other	All Metro Aids Inc	All Other											
Baghdassarian Bagdig S Md All Other Goodman Shirley Md All Other Huysman Jeanine Md All Other Greenberg Ronald Md All Other Eden II School Autistic Child Underwood Philipp J Md All Other Leeman Benjamin J Md All Other Fagan Ronald C Md Pc All Other Sheelawanti Md All Other All Other Siegel David Neal Md All Other Siegel David Neal Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other	Puccia Vincent Md	All Other											
Goodman Shirley Md All Other Huysman Jeanine Md All Other Greenberg Ronald Md All Other Eden Ii School Autistic Child Underwood Philipp J Md All Other Leeman Benjamin J Md All Other Fagan Ronald C Md Pc Sheelawanti Md All Other All Other Sheelawanti Md All Other Berlin Lance Siegel David Neal Md All Other Leone Vincent J Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other	Cheruvanky Thulasi Md	All Other	~					~					
Huysman Jeanine Md All Other Greenberg Ronald Md All Other Eden Ii School Autistic Child All Other Underwood Philipp J Md All Other Leeman Benjamin J Md All Other Fagan Ronald C Md Pc Sheelawanti Md All Other All Other Berlin Lance All Other Siegel David Neal Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other	Baghdassarian Bagdig S Md	All Other											
Greenberg Ronald Md All Other Eden Ii School Autistic Child All Other Underwood Philipp J Md All Other Leeman Benjamin J Md All Other Fagan Ronald C Md Pc All Other Sheelawanti Md All Other Berlin Lance All Other Siegel David Neal Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other	Goodman Shirley Md	All Other											
Eden Ii School Autistic Child Underwood Philipp J Md All Other Leeman Benjamin J Md All Other Fagan Ronald C Md Pc Sheelawanti Md All Other Berlin Lance All Other Siegel David Neal Md All Other Leone Vincent J Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md	Huysman Jeanine Md	All Other						~		~	~		
Underwood Philipp J Md All Other Leeman Benjamin J Md All Other Fagan Ronald C Md Pc Sheelawanti Md All Other All Other Berlin Lance All Other Siegel David Neal Md All Other Leone Vincent J Md Schwartz David G Md Freedman Lester Stanley Md All Other All Other Freedman Lester Stanley Md	Greenberg Ronald Md	All Other											
Leeman Benjamin J Md All Other Fagan Ronald C Md Pc All Other Sheelawanti Md All Other Berlin Lance All Other Siegel David Neal Md All Other Leone Vincent J Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other All Other	Eden li School Autistic Child	All Other											
Fagan Ronald C Md Pc Sheelawanti Md All Other Berlin Lance All Other Siegel David Neal Md All Other Leone Vincent J Md Schwartz David G Md All Other Freedman Lester Stanley Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Underwood Philipp J Md	All Other											
Sheelawanti Md All Other Berlin Lance All Other Siegel David Neal Md All Other Leone Vincent J Md Schwartz David G Md All Other Freedman Lester Stanley Md All Other All Other	Leeman Benjamin J Md	All Other											
Berlin Lance All Other Siegel David Neal Md All Other Leone Vincent J Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other	Fagan Ronald C Md Pc	All Other											
Siegel David Neal Md All Other Leone Vincent J Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other	Sheelawanti Md	All Other	~					~		~	~		
Leone Vincent J Md All Other Schwartz David G Md All Other Freedman Lester Stanley Md All Other All Other	Berlin Lance	All Other											
Schwartz David G Md All Other Stanley Md All Other Stanley Md All Other	Siegel David Neal Md	All Other											
Freedman Lester Stanley Md All Other	Leone Vincent J Md	All Other											
	Schwartz David G Md	All Other											
Kurtz Arthur Samuel Md	Freedman Lester Stanley Md	All Other											
Nulle Altitul Samuel Niu All Other	Kurtz Arthur Samuel Md	All Other											



Page 688 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Punsal Reynaldo M Md	All Other											
Weinstein Jay S Md	All Other											
Professional Svc 7th Ave Icf	All Other											
Reddy Mallikarjuna D Md	All Other											
Long Island Care Center Inc	All Other	~			~							
Zisfein Jerome B Md	All Other											
Lituchy Andrew Ethan	All Other											
Perrotta Joseph V Md	All Other											
Blumstein Meyer Md	All Other											
Lieberman Jeffrey W Md	All Other											
Freeman Israel Md	All Other											
Grossmann Rami R Md	All Other											
Twersky Yitzhak David Md	All Other											
St Christophers Ottilie Kew	All Other											
Marino Lawrence John Md	All Other											
Goez Emilio A Dpm	All Other											
Able Health Care Serv Inc	All Other											
D Agostino Catherine A Md	All Other											
Batista Richard Joseph Jr Md	All Other											
Kaufman Allen M Md	All Other											
Haberman Jeffrey Md	All Other											
Epstein Marcia E Md	All Other						~		~	~		
Nordlicht Kenneth A Md	All Other											
Brochstein Joel Aaron Md	All Other											
Schultheis Eric Hayes Md	All Other	~					~					
Bradley Thomas P Md	All Other											
Duarte Robert Alfonso	All Other											
Weiss Gary H Md	All Other											
Hawkins Lynn A Md	All Other											
Cyran Daniel J	All Other											
Brunson Sandra Md Facc	All Other											 I



Page 689 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Reynolds Terence John Md	All Other											
Professional Svc Bell Blvd	All Other											
Gaudino Walter J Md	All Other	~	~	~		~	~		~	~	~	~
Schilling John Joseph Dpm Pc	All Other											
Chatalbash Robert Thomas Md	All Other											
Karpowicz Frank Joseph Md	All Other											
Williams James Edward	All Other											
Martinez Sergio A Md	All Other											
Dicker Mordecai A Md	All Other											
Kappel Bruce Ira Md	All Other											
Kaul Vanita S Md	All Other	~					~		~	~		
Bebirian Richard John Do Pc	All Other											
Hammer Steven	All Other											
Rubin Andrew Paul Md	All Other											
Gopal Aasha S Md	All Other											
Kreutzer Eric R Md	All Other											
Greenberg Bruce Wayne Md	All Other						~		~	~		
Bendit Ezra Md	All Other	~					~		~	~		
Knoll Howard Lee Md	All Other											
Chopra Rajpal S Md	All Other											
Rifkin Matthew D Md	All Other											
Angus Lambros D G Md	All Other											
Tarricone Nicholas J Md	All Other											
Good Shepherd Hospice	All Other											
Melchor Florante P Md	All Other											
Lotfi David Md	All Other											
Baktidy Vlassi Md	All Other	~					~		~	~		
Katz Alan Jay Md	All Other											
Young Rose Marie Md	All Other	~	~	~		*	~		~	~	~	~
Cavaliere George J Md	All Other											
Gigante Joseph Do	All Other											



Page 690 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rodrigues Maria Louella Md	All Other	~					~					
Moldwin Robert M Md	All Other											
Glickman Laurence T Md	All Other											
Bagdonas Richard Albin Md	All Other											
Ojutiku Olukayode O Md	All Other											
Boxer Harriet Siegel Md	All Other	~	~	~		~	~		~	~	~	~
Weissman Gary S Md	All Other											
Kosuri Sujatha Md	All Other	~	~	~		~	~		~	~	~	~
Allen Steven Md	All Other											
Raboy Adley Md	All Other											
Melamedoff Monica Md	All Other											
Weingarten Karen Md	All Other											
Hussaini Batool M Md	All Other											
Mckinley Matthew J Md	All Other											
Soskel Neil Bruce Md	All Other											
Sahdev Indira Md	All Other											
Baggott Annette M Md	All Other											
Wiesenfeld Allen J Md	All Other											
Raoof Suhail Md	All Other											
Lee Alice K Md	All Other	~	~	~		~	~		~	~	~	~
Felix-Peralta Ingrid Ivanna	All Other											
Hershlag Avner Md	All Other											
Cooper Stanley G Md	All Other											
Feld Randy Jay Md	All Other											
Kugler David Bruce Do	All Other											
Hardoon Miriam Md	All Other											
Vadhan Deepak G Md	All Other											
Kenan Samuel Md	All Other											
Lastig Stephen Md	All Other											
Corwin Howard J Md	All Other											
Devito Joseph Salvatore Md	All Other											



Page 691 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Burke Stephen M Md	All Other											
Santana-Fox Elsie Milagros Md	All Other	~	~	~		~	~		~	~	~	~
Todd Angela Henry Md	All Other											
Winthrop Gastroenterology Pc	All Other											
Professional Svc Maspeth Icf	All Other											
Gross Beth R Md	All Other											
Lau George Kuok W Md	All Other											
Nestola Joseph F Md	All Other	~					~		~	~		
Savino Leonard Paul Md	All Other											
Anderson Ann E Md	All Other											
Decelie Germana Joan K Md	All Other											
Doctor Naishad M Md	All Other											
Posillico Dominic J Md	All Other											
Iorio Ralph Emil Md	All Other											
Porges Andrew J Md	All Other											
Capilupi Thomas Md	All Other											
Colantropo Gary Joseph Md	All Other											
Subramani Krishnaiyer Md	All Other	~	~	~		~	~		~	~	~	~
Nauheim Richard Charles Md	All Other											
Gordon Marc Md	All Other											
Pike Sheldon Bruce	All Other											
Hoskins Iffath A Md	All Other											
Laporta Robert F Md	All Other											
Mark Stein	All Other											
Rosen Stacey Md	All Other											
Edasery Beppy J Md	All Other											
Hoffman Mark Allan Md	All Other											
Besser David Md	All Other											
Federbush Richard	All Other											
Gluck Robert Isaac Md	All Other											
Magun Ihor Md	All Other											



Page 692 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Azad Abul Kalam Md	All Other											
Frieling Jeffrey Samuel Md	All Other											
Schumann Marc Seth-Jon Dpm	All Other											
Kasabian Armen K	All Other											
Yu Hilma H M Md	All Other											
Collin Pierre Gustave Md	All Other											
Morad Yosef J Md	All Other	~					~		~	~		>
Zielinski Ronald Anthony Md	All Other											
Hirshfield Gary S Md	All Other											
Harden Cynthia Louise Md	All Other											
Mendoza Raul Md	All Other											
Coombs Kenneth E Dpm	All Other											
Freedman Alan Marc Md	All Other											
Markowitz Sheldon R Md	All Other											
Nass Howard Steven Md	All Other	~					~					
Tomlinson Edmund Md	All Other											
Altman Daryl Renee Md	All Other											
Yudelman Ian M Md	All Other	~					~					
Hantverk Jed Allen Md	All Other	~					~		~	~		
Hebroni Shohre Md	All Other											
Roth Alan Robert Md	All Other											
Nanda Deepak Md	All Other											
Dole Micheline Md	All Other	~	~	~		~	~		~	~	~	~
Rucker Steve Wolf Md	All Other											
Reisman Thomas Md	All Other											
Longo Peter J Md	All Other											
Macura Jerzy M Md	All Other											
Gudesblatt Mark Md	All Other											
Weber Andrew Seth Md	All Other											
Jagust Mark J Md	All Other											
Bialer Martin G Md Phd	All Other											



Page 693 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nassim Roland Md	All Other	~					~		~	~		~
Draga Aspasia E Md	All Other											
Cohen Alan Brian Md	All Other											
Belilovsky Anatoly Md	All Other											
Stallone James Anthony Md	All Other											
Akuoku Samuel Boateng Md	All Other											
Durban Lawrence H Md	All Other											
Quijano Emelyn Md	All Other											
Patel Dilip Vallabhbhai Md	All Other											
Patel Sunil C Md	All Other											
Lobel Shari Beth	All Other											
Hederman Joseph F Md	All Other											
Parker Jewish Geriatric D&T	All Other											
Dr Nisha K Sethi Md Pc	All Other											
Sirota Harold Keith Md	All Other											
Goldofsky Elliot Md	All Other											
Weinerman Stuart Alan Md	All Other											
Katz Alan Stewart Md	All Other											
Calio Anthony J Md	All Other											
Della Ratta Ralph K Md	All Other											
Corapi Mark J Md	All Other											
Winthrop Internal Medicine	All Other											
Haskoor Antwan I Md	All Other											
Ruisi John Albert Md	All Other											
Ankobiah William Akwasi Md	All Other											
Cemaletin Nevber S Md	All Other											
Altieri Dominic J Md	All Other											
Barris Robert M Md	All Other											
Archbold Maritza Stella Md	All Other	~					~		~	~		~
Altus Jonathan Drew Md	All Other											
Professional Svc Butler St	All Other											



Page 694 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gilbert Bruce R Md	All Other										
Lovecchio John Md	All Other										1
Siegel Loretta Mary Md	All Other										
Schneider Steven Jack Md	All Other										
Goodman Richard Earl	All Other										
Muoio Valerie M Md	All Other										
Dominican Sisters Family Lthh	All Other										
Conetta Rick Md	All Other										
lakovou Christos Md	All Other										
Pichay Lourdes Maria B Md	All Other										
Tasso Silvio Robert	All Other										
Broomfield Paul Howard Md	All Other										
Gottridge Joanne Md	All Other					~		~	~		
Breitman Debra L	All Other										
Eisikowitz Leon Bernard Md	All Other										
Cooper David Jonathan Md	All Other										
Mellinger Brett C Md	All Other										
Cath Char Nghbhd Svcs Mclees Icf	All Other										
Cath Char Nghbhd Svcs Mugavero Icf	All Other										
Family & Children'S Assoc	All Other										
Sebastiano Wayne R Md	All Other										
Hammel Jay D Md	All Other										
Greenberg Harly Md	All Other										
Hirsch Bruce Md	All Other					~		~	~		
Hoffman Rosenfeld Jamie Md	All Other										
Jeff D Kopelman M D F A C S L	All Other										
Cohen Ronald B Md	All Other										
Moreta Henry Md	All Other										
Black Karen S Md	All Other										
Shapiro Richard Allen Md	All Other										
Eichenstein Howard Thomas Md	All Other										



Page 695 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Johnson William G Md	All Other											
Fagin James C Md	All Other											
No Shore Univ Hsp Stern Fam Cecr	All Other											
Cantos Eric Md	All Other											
Professional Svc 195 Place	All Other											
Ucp Queens Icf E	All Other											
Horl Lawrence P Dpm Pc	All Other											
Ucp Queens Icf D	All Other											
Ucp Queens Icf A	All Other											
Kamdar Jayesh C Md	All Other											
Lopez Robert Md	All Other											
Orzac Ctr Ext Care & Rehab	All Other											
Klein Daniel P Md	All Other											
Ucp Queens Icf C	All Other											
Ucp Queens Icf B	All Other											
Camesas Adrienne Muller Md	All Other											
Farber Bruce Frederick Md	All Other											
Leong Pauline Md	All Other						~		~	~		
Shepp David H Md	All Other											
Kalenscher Frederic Md	All Other											
Kropf Mark Joseph Md	All Other											
Ilan Hana Md	All Other											
Edwards Barbara Tighe Md	All Other						~		~	~		
Fantasia John Edward Dds	All Other											
Carrey Zev Md	All Other											
Pizzolla John Md	All Other						~		~	~		
Dowuona Orakwao David Md	All Other											
Benhuri Massoud	All Other											
Farkash Arthur E Md	All Other											
Adler Arvin Jay Do	All Other											
Harris Maury Md	All Other											



Page 696 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Anghel Daniel Md	All Other											
Hospice Care Of Long Island	All Other											
Michael Dourmashkin Md	All Other											
Ciccarelli Ciro Anthony Md	All Other											
Lashley Eustace Lauriston Md	All Other											
Klein Victor R Md	All Other											
Levine Joseph Harvey Md	All Other											
Vitale Gerard Francis Md	All Other											
Golden Jonathan James Md	All Other	~	~	~		*	~		~	~	~	~
Walsh James Joseph Md	All Other											
Te Jaime C Md	All Other											
Tarras Marc S Md	All Other											
Jacob Perlow Hospice	All Other											
Loizides Edward Andrew Md	All Other											
Ziegelbaum Michael Mark Md	All Other											
Weber John Joseph Jr Dpm	All Other											
Seafield Services Inc	All Other											
Roosevelt Ed Al Couns Trt Ctr	All Other											
Dorazi Stephen Theodore Dpm	All Other											
Peralta Victor Emilio Md	All Other											
Tse Rose W Md	All Other											
Kumar Krishan Md	All Other	✓	~	~		~	~		~	~	~	~
Sturm Richard T Md	All Other											1
Epstein Nathaniel B Md	All Other											
Moh Paul Pel Shan Md	All Other											
Buff Daniel David Md	All Other											
Klein Steven E	All Other											
Rozenbaum Joseph Andrew Md	All Other	~					~					ĺ
Francfort John Wall Md	All Other											ĺ
Teigman Michael D Md	All Other											
Weinstock David L Md	All Other											ĺ



Page 697 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Yazdani Amir Md	All Other											
Bookhardt-Murray Lois J	All Other											
Nair Jagadamma Md	All Other											
Tassy Philippe Md	All Other											
Ladinsky Michael Alan Do	All Other											
Gross Michael Md	All Other											
Schiff Russell Jonathan Md	All Other											
Hupart Kenneth Howell Md	All Other											
Klahr Jonathan B Md	All Other											
Warshawsky Robin Jo Md	All Other											
Drucker Susan Md	All Other											
Fiorenti Salvatore V Md	All Other											
Simon John Mathew Md	All Other											
Kivell Howard Neil Md	All Other											
Winthrop Pediatric Associates	All Other											
Byrns Daniel John Md	All Other											
Cohen Joel Stuart	All Other											
Adler Robert George Md	All Other											
Lichtenstein David Md	All Other											
Faitell David Md	All Other	~					~					
White Oaks Nursing Home	All Other	~			~							
Root Barry Clifford Md	All Other											
Schwartz Evan G Md	All Other											
Wighton Robert Leonard Md	All Other											
Rivera Clara Md	All Other											
Kamran Nia Md	All Other											
Hurtado Hillary John Md	All Other											
Farber Charles S Md	All Other											
Levy Steven Robert	All Other											
Douglas Barry K Md	All Other											
Portello Joan K	All Other											



Page 698 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
South Shore Home Health Svc	All Other										
Sorett Evan Stanley Md	All Other										1
Markouizos Demetrios	All Other										1
Skwiersky Edward Md	All Other										1
Sunshine Robert D Md	All Other										1
Kutcher William Lee Md	All Other										1
Oviasu Felix Izuhunwa Md	All Other										1
Vns Of Ny Hospice Care	All Other										1
Watson Catherin Pace	All Other										1
Marshall Lewis West Jr Md	All Other										1
Feldman Gary B Dpm	All Other										1
Last Eric Craig Md	All Other										1
Nwasokwa Obi N Md	All Other										1
Crisari Flavio Md	All Other										1
Jacinto Francisco Gertrude Md	All Other										1
Gelber Howard J Md	All Other										1
Pierro Hugo Md	All Other										1
Love Karen Anita Md	All Other										1
Raciti Alfred Md	All Other										
Raman Nellepelly Krishna Md	All Other										1
Hedayati Reza	All Other										1
Guberman Ronald Mark Dpm	All Other										
Gorski Lydia E Md	All Other										1
Gorski John F Md	All Other										
Hispanic Counseling Cntr Inc	All Other										
Ebarb Raymond Louis Md	All Other										
Strassberg Howard Jay Md	All Other										
Autz George Russell Md	All Other										
Pinard Brian Md	All Other										
Desmond Richard W Md Pc	All Other										
Lee Tai-Ping Md	All Other						1				



Page 699 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sands Point Ctr Hlth & Rehab	All Other	~			~							
Acquista Angelo J Md	All Other											
Ehrlich Martin H Md	All Other											
Torres Francisco Md	All Other	~					~		~	~		
Lipschutz Martin S Md	All Other											
Stark Garry Hanan Md	All Other											
Miller John Irving Md	All Other											
Lawrence Loretta Md	All Other											
Crystal Kenneth Scott Md	All Other											
Waldman Glenn Md	All Other											
Itzkovitz Ina S Md	All Other											
St Louis Yolaine Md	All Other											
Bow Shirley Md	All Other											
Berman Dean Arnold Do	All Other	~	~	~		~	~		~	~	~	~
St Christophers-Ottilie Jamai	All Other											
Udom Izuka P Md	All Other											
Stechel Richard P Md	All Other											
Ford Patricia Ann Md	All Other	~	~	~		~	~		~	~	~	~
Horowitz Bruce Roger Md	All Other											
Scimeca Philip G Md	All Other											
Berman Steven Marc Md	All Other											
Khan Shaheed Md	All Other											
Ohri Anju Md	All Other											
Chalas Eva Md	All Other											
Zupnick Henry Michael Md	All Other											
El Baba Mohamad Fouad Md	All Other											
Farhad Mina Md	All Other											
Naik Medha Madan	All Other											
Wachtel Jerry Craig Md	All Other											
Checola Robert T Md	All Other											
Cervantes Jose F Md	All Other											



Page 700 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kaul Raman Md	All Other											
Park Bum Yul Md	All Other											
Marquis Belinda Agharese Md	All Other											
Simhaee Eskandar J Md	All Other											
Kwiatek John William	All Other											
Peters Robert M Md	All Other											
Gocs Diane M Md	All Other	~					~					
Medina Genara Malaran Md Pc	All Other											
Outreach Development Corp	All Other											
Shapir Yehuda Md	All Other											
Feit Jerrold Steven Md	All Other											
Vlantis Antonios Leonidas Md	All Other						~		~	~		
Friedmann Paul Md Pc	All Other											
Friedman Steven G Md	All Other											
Joseph P Addabbo Family Hlth	All Other	~					~		~	~		*
Recco Home Care Service Inc	All Other											
Rivera Edgardo Bernardino Md	All Other											
Beekman Brand Kathie H Md	All Other											
Wohlberg Gary Md	All Other											
Rosen Ronald E Md	All Other						~		~	~		
Dubner Sanford Md	All Other											
Comprehensive Womens Medical	All Other											
Grossman Myles Dpm	All Other											
Kornblit Arthur Md	All Other											
Kapoor Urvashi Md	All Other											
Speiser Phyllis Witzel Md	All Other											
Kahan Joel L Md	All Other											
Hogan Timothy Md	All Other											
Timson Charles Roger Md	All Other											
Espino Santos Zenaida Md	All Other											
Sigler Lawrence J Md	All Other											



Page 701 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Tchelebi Mounzer Md	All Other											
Davino Robert C Md	All Other											
Tsynman Alexander Md	All Other											
Lee Junho Bok Md	All Other											
Van Tosh Andrew Md	All Other											
Vetere Patrick F	All Other											
Rosenberg Gary S Md	All Other											
Zide Irene Lois	All Other											
Zitner David Md	All Other											
Hollis Peter H Md	All Other											
Weber Harvey Md	All Other											
Chopra Rajbir S Md	All Other											
Zdanowitz Joel Jacob Md	All Other	~					~					
Nagelberg Joys Md	All Other											
Coren Charles V Md	All Other	~	~	~		~	~		~	~	~	~
Schinder Harry J Md	All Other						~		~	~		
Goldman Gershon A Dpm	All Other											
Silvergleid Richard Md	All Other											
Gupta Arun Kumar Md	All Other											
Schreiber Robert Tad Md	All Other											
Warren Faye L Md	All Other											
Muneeruddin Mohammed Md	All Other											
Ulep Rosita Razo Md Pc Md	All Other											
Balagot Romeo D Md	All Other											
Brody Judith P Md	All Other											
Abramovici Bernard Barbu Md	All Other	~					~					
Spera Dominic Md	All Other											
Finamore Carmen Md	All Other											
Cohen Barry Edward Md	All Other											
Kaplan Gary P Md	All Other											
Diamond Lawrence Neil Md	All Other	~	~	~		~	~		~	~	~	~



Page 702 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Choi Mi Ja Md	All Other											
Berger William Jay Md	All Other											
Apuzzo Keith C Md	All Other											
Goodman Steven L Md	All Other											
Palestro Christopher J Md	All Other											
Tardio Julio Alberto Md	All Other	~					~		~	~		~
Perlmutter Robert A Md Md	All Other	~					~					
Carter Robert F Md	All Other											
Overby M Chris Md	All Other											
Finkelstein Harvey S Md	All Other											
Fink Lawrence Samuel Md	All Other											
Wininger Martin Md Pc	All Other											
Klein Andrew J Md	All Other	~					~					
Bajaj Randhir K Md	All Other											
Weinstein Steven Samuel Md Pc	All Other											
Gelwan Mark James Md	All Other											
Ukpabi Okoro Chigboh Md	All Other											
Shikowitz Mark Jay Md	All Other											
Chalif David Jeffrey Md	All Other											
Kluger Alan J Md	All Other											
Esposito Rick Anthony Md	All Other											
Viriya Surya Md	All Other											
Asadourian Armand V Md	All Other											
Saunders Deborah S Md	All Other											
Lee Hwasun	All Other	~					~		~	~		
Epstein Steven Bruce Dpm	All Other											
Marino Ronald Vincent Do	All Other											
Yee Walter Md	All Other	~					~		~	~		
Stambler Jay Bennett Md	All Other											
Dundy Richard A Md	All Other											
Goswamy Ichcha Md	All Other											



Page 703 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category		2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nayyar Krishan Chander Md	All Other											·
Felderman Theodore Paul Md	All Other											
Putterman Eric A Md	All Other											
Berenstein Anna	All Other											
Zombek Meir Md	All Other											
Singhal Pravin C Md	All Other											
Dolimpio James T Md	All Other											
Port Abraham Md	All Other											
Riverhead Care Center	All Other											
Stollman Yacov Ronald Md	All Other											
Wyner Perry A Md	All Other											1
Shapiro Jeffrey Fred Md	All Other											
Roofeh Jahanshah Md	All Other											1
Iqbal Mir Javed Md	All Other											
Friedman Gary R Md Pc	All Other											
Elsant Martin I Md	All Other											
Osei-Tutu Bernard Md	All Other						~		~	~		1
Tankel Marvin Brian Md	All Other											
Patel Jayant P Md	All Other											
Scott Paul E Md	All Other											
Uliss Alan Ira E Md Pc	All Other											1
Sychikov Lubov Md	All Other	~					~		~	~		
Morrison Scott I Od	All Other											1
Lief Dienstag Deborah Md	All Other											
Kissin Esther Md	All Other											1
Bracero Luis A Md	All Other											1
Madonna Richard James	All Other											
Parker Jewish Geri Inst Lthhc	All Other											
Griffith-Reece Wendy	All Other											1
Shafran Jacob C Od	All Other											1
Miller Seth L Md	All Other											·



Page 704 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Greenberg Ronald E Md	All Other											
Alyeshmerni Khosrow Md	All Other	~					~					
Gross Cathie C Md	All Other	~	~			~	~		~	~	~	~
Bayview Nursing & Rehab Ctr	All Other	~			~							
Graver L Michael Md	All Other											
Zwang Jeffrey S Md	All Other											
Engelberg Laurence A Md	All Other											
Buenahora Joseph Albert Dpm	All Other											
Klapholz Mark Bernard Md	All Other											
Kosinski Mark A Dpm	All Other											
Narendra Sudhanshu Md	All Other	~					✓		~	~		~
Pasricha Vijay Prakash Md	All Other											
Soriano Jerry A Md	All Other											
Corines Christopher Md	All Other											
Barnett Richard L Md	All Other											
Smar Michael David Md	All Other											
Simpkins Henry Md	All Other											
Professional Svc Selinger Icf	All Other											
White Joseph C Md	All Other											
Ware Priscilla J Md	All Other	~					~					
Shukla Harikrishna Prabhupras	All Other	~					~					
Gordon Richard Md	All Other											
Steinberg Allan Md	All Other											
Greene Darius Md	All Other											
Mastrangelo Ralph Md	All Other											
Rao Sudha	All Other											
Arbesfeld Benjamin Zev Md	All Other											
Lerebours Frantz Md	All Other											
Seiden Steven Wayne Md	All Other											
Green Stephen J Md	All Other											
Breen William Facc Md	All Other											



Page 705 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kirtane Yashodhara Sanjay Md	All Other											
Weiler Mitchell Md	All Other	~					~					
Lecher Thomas I Md Pc	All Other	~					~		~	~		
Nussbaum Monte Jay Md	All Other						~		~	~		
Weintraub George Dpm	All Other											
Winyard Albert E lii Md	All Other											
Leddy Vincent R Md Pc	All Other											
Bourla Steven L Md	All Other											
Bavli Samuel Z Md	All Other											
Tate Perla Md	All Other											
Citron Marc L Md	All Other											
Hampton Phyllis A Md	All Other											
Keber Barbara A Paino Md	All Other						~		~	~		
Friedman Steven J Md	All Other											
Eichenbaum Joseph Md	All Other											
Buck-Haskin Stephanie Caulett	All Other											
Maryhaven Ctr Of Hope Icf 1	All Other											
Lipton Jeffrey M Md	All Other											
Benzakein Ralph Dpm	All Other											
Small Allen Md	All Other											
Rina Sarkar Md Pc Md	All Other											
Bochner Richard Martin Md	All Other											
Guarini Ludovico Md	All Other											
Horwitz Jeffrey Elliot Do	All Other											
Little Flower Child Sv Icf#2	All Other											
Little Flower Child Sv Icf#1	All Other											
Boursiquot Jean Robert Md	All Other											
East Neck Nursing & Rehab Ctr	All Other											
Friedman Larry Jay Pc Md	All Other											
Kumar Dharamjit Narendra Md	All Other	~					~		~	~		~
Goldberg Steven M Md	All Other	~					~					



Page 706 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Morcos Chadia Md	All Other											
St Agathas 11 Hayden Circle	All Other											
Boshnack Arthur Md Facg Pc	All Other											
Fogel Robert Edward	All Other											
Caprioli Russell R Dpm	All Other											
Bilotti Mary Ann Dpm	All Other											
James Nicholas Md	All Other											
Podolnick Kim Md	All Other											
Macdonald Glenn Md	All Other											
Elferzli George Salem Md	All Other											
Weil Peter A Md	All Other											
Schreiber Carl Selig Md	All Other											
Goldblum Lester Frederick Md	All Other											
Epilepsy Fnd, L.I., N Bellmor	All Other											
Sofola Adeola Md Pc	All Other											
Bloom Beatrice F Md	All Other											
Haven Manor Health Care Center, Llc	All Other											
Linder Craig M Md	All Other											
Stewart Constance Fran Md	All Other											
Moazed Kambiz Thomas Md	All Other											
Ingber Leonard Md	All Other											
Zupnick Joseph Od	All Other											
Wasnick Robert J Md	All Other											
Fuentes Robert O Brien Md	All Other											
Dolgin Stephen Md	All Other											
Shepard Barry R Md	All Other											
Lipsky William Michael Md	All Other											
Jewish Asso For Svcs For The Aged	All Other											
Diaz Ruth Gibe Md	All Other											
Schulze Gerald Md	All Other											
Ratner Scott Jay Md	All Other											



Page 707 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Palmadessa Donald J Md	All Other											
Bellovin Barry Jon Md	All Other											
Basra Gurbhushan Singh Md	All Other											
Taverna Vito Frank Md	All Other											
Weiner Jerome Robert Md	All Other											
Family Aides Inc	All Other											
Grill David R Md	All Other											
Owens George Francis Md	All Other											
Patel Asvin M	All Other											
Inzlicht Sprei Eli Md	All Other											
Rayzman Maya Md	All Other	~					~		~	~		
Chusid Arnold Md	All Other											
Zargaroff David Dariush	All Other											
Chatpar Prem C Md	All Other											
Rudolph Gary Md	All Other											
Smolow Craig R Md	All Other						~		~	~		
Shemen Larry Judah Md	All Other											
Wagner John D Md	All Other											
Yunis Marc J	All Other											
Joseph John L Md	All Other											
Schulster Rita B Md	All Other											
Leber Mark J Md	All Other											
Sperber Robert G Md	All Other											
Dogra Mridula	All Other	~					~		~	~		~
Gonzalez Carlos Manuel Md	All Other											
Sheppard Beverly A Md	All Other	~					~					
Brown Timothy C A Md	All Other											
Kushner Hillary Md	All Other						~		~	~		
Haughney Elizabeth	All Other						~		~	~		
Amin Mahendra R Md	All Other	~					~		~	~		~
Stone Peter Lyle Md	All Other											



Page 708 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i 2.	o.ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Furie Richard A Md	All Other										1
Mark Flugman Md Pc	All Other										1
Perrick Steven L Md	All Other										1
Hammerman Neil S Md	All Other										1
Roman Jaime Francisco Md	All Other										1
Rubin Laurence Md	All Other										1
Bonagura Vincent Md	All Other										·
Goldwasser William	All Other										·
Chung Yun Hee Md Pc	All Other	~				~		~	~		1
Aswani Hiralal Md	All Other										1
Newmark Ian Howard Md	All Other										1
Karim Rukshana Omar Md	All Other										1
Carvo Michael Joseph Md	All Other										1
Mehra Sunil Md	All Other										1
Pecora Maria Nancy Dpm	All Other										1
Benjamin Jonathan W Md	All Other										1
Day Philippe Jmm Md	All Other										1
Appel Robert I Md	All Other										1
Parikh Kapilagauri Jay Md	All Other										·
Sumner Jonathan H Md	All Other										·
Steller Richard Neil Md	All Other										1
Frank David D Md	All Other										·
Annunziato Charles Anthony Md	All Other										1
Efobi Morris B Md	All Other										·
Helping Hands-Hsci	All Other										·
Ganesh Lalitha Md	All Other										1
Harnett-Robinson Roy Edward	All Other	~				~					i
Savasta Joseph N Md	All Other										i
Sacks Diane J Md	All Other										·
Bunyavanich Sanga Md	All Other										·
Jenkins Mary Dale Md	All Other	~				~		~	~		·



Page 709 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rekate Harold Louis	All Other											
Nath Sunil Md	All Other											
Chime Chudi G Md	All Other											
Weiss Laszlo Md	All Other											
Dajdea Lucian V Md	All Other											
Donovan Glenn J Dpm	All Other											
Bezalel Rehab & Nursing Ctr	All Other											
Lebovits Ivan Md	All Other											
Mendelsohn Steven L Md	All Other											
Jupiter Barry D Md	All Other											
Ednalino Linda Edano Md	All Other											
Pahuja Jagan Md	All Other											
Noya Maria Pilar Md	All Other											
Levine Jack M Md	All Other	~					~					
Schmelzer Barbara Md	All Other											
Hertz Howard M Md	All Other											
Patel Anilkumar Sureshchandra	All Other	~					~		~	~		>
Eisen Seth D Md	All Other											
Berke Stanley Jay Md	All Other											
Sherman Scott J Md	All Other											
Brody Samuel A Md	All Other											
Acosta Eloisa P Md	All Other											
Fisher Arthur H Md	All Other											
Davis Steven R Md Pc	All Other											
Pisciotto Salvatore A Md	All Other											
Sherwin Steven R Md	All Other											
Bulmash Max A Md	All Other											
Kwik-Care Westchester Ltd	All Other											
Meed Steven D Md	All Other	~					~					
Carey Dennis Md	All Other											
Orourke Innis lii Md	All Other											



Page 710 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Fein Alan Marc Md	All Other											
Saint-Laurent Mario	All Other											 I
Sechter Laurence N Md	All Other											 I
Screnci Catherine R Md	All Other						~					
Galvin Peter Md	All Other											 I
Louie James E Md	All Other											
Forlenza Thomas Joseph Md	All Other											
Ballas Mayer Md Pc	All Other											
Nagaraj Anasuya Md	All Other											 [
Klonsky Ira	All Other											 [
O'Brien Dennis Sean Md	All Other											
Abdoo Robert Alan Md	All Other											 [
Rubin Daniel B Md	All Other											
Farmer Peter Md	All Other											
Paulose Ammukutty Md	All Other	~	~	~		~	~		~	~	~	~
Liautaud Jean Md	All Other											
Tessler Herman Md	All Other											
Schlusselberg Moshe Md	All Other											I
Green Abraham Isidore	All Other											
Sagamore Childrens Pc	All Other											I
Koss Jerome H Md	All Other											
Weitzman Lee Bradley Md	All Other											I
Conrad Arnold R Md	All Other											
Ohel Childrens Home Gateway Icf	All Other											I
Talebian Behzad	All Other											
Blum Alan I Md	All Other											<u> </u>
Badillo Felix Luis Md	All Other											1
Thies Harold L Md	All Other	~					~					1
Gupta Urmil Aneja R	All Other											1
Hatsis Alexander P Md	All Other											1
Anfang Chaim Israel Md	All Other											I



Page 711 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stauber Stuart L Md	All Other											
Pandya Divya Md	All Other											
Zimmerman Howard M Md	All Other											
Moore Thomas Carlisle Md	All Other	~					~					
Pek Henry Md	All Other											
Oconnor James John Md	All Other											
Doraiswamy Brinda Md	All Other	~	~	~		~	~		~	~	~	~
Rahmani Yair Md	All Other											
Kothari Mayur J Physician Pc	All Other											
Herrera Clarita E	All Other											
Khan Rashid Javed Md	All Other											
Mohrer Jonathan William Md	All Other											
Weg Ira Lester Md	All Other											
Levine Mitchell Edward Md	All Other											
Chardavoyne Rashmae Md	All Other											
Katz Stephen Paul Md	All Other	~	~	~		~	~		~	~	~	~
Guida Anthony A Md	All Other											
Dibner Robin Jane Md	All Other											
Fougner Arthur Md	All Other											
Talansky Arthur L Md	All Other											
Brewer Bruce W Md	All Other											
Ong Lawrence Y Md	All Other											
Goldman Steven L Dpm	All Other											
Kumari Subaiya Sheila Md	All Other											
Khan Arfa Md	All Other											
Phillips Gail N	All Other											
Levitt Marc S Md	All Other											
Katz Stanley Md	All Other											
Chasky Dean Cole Md	All Other	~					~		~	~		
Corriel Robert N Md	All Other											
Transitional Services For Ny	All Other	~						~				



Page 712 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hochsztein Paul Md	All Other											
Koplow Melvin David Md	All Other											
Hallak Joseph Od	All Other											
Anto Cecily Md	All Other											
Fleischer Adiel Md	All Other											
Polcino Michael H Md	All Other											
Naidich James B Md	All Other											
Levenbrown Jack Md	All Other											
Diamond Ezriel Md Pc	All Other											
St Johns Episcopal Hosp	All Other	~	~	~	~	~						
Fisher Martin M Md	All Other											
Krishnasastry Kambhampaty Md	All Other											
Ny College Of Osteopathic Med	All Other											
Mittal Harmesh K Md	All Other											
Mackey Joseph A Md	All Other	~	~	~		~	~		~	~	~	~
Licalzi Luke K Md	All Other											
Kaufman John C Pc Md	All Other											
Rosner Louis Martin Md	All Other											
Attentive Care Of Albany Inc	All Other											
Welles Mark B Md	All Other						~		~	~		
Bestcare Company	All Other											
Mills Carl Md	All Other											
Essman Louis Thaelman Md Pc	All Other											
Reddy Sumathy Md	All Other											
Stamm Joseph Martin Od	All Other											
Sapugay Coz Maria Cristina Md	All Other	~	~	~		~	~		~	~	~	~
George Usha Md	All Other	~					~		~	~		~
Tarkoff David Ira Md	All Other											
Kahn Leonard B Md	All Other											
Rochelson Burton L Md	All Other											
Shakin Jeffrey Md	All Other											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 713 of 803 Run Date : 09/28/2018

* Safety Net Providers in Green											
	_	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Smith Arthur D Md	All Other										
Fastenberg David M Md	All Other										
Compas Jean C Md	All Other										
Blatti George M Md	All Other										<u> </u>
Syalee Jogesh Md	All Other	~				~					
Honigman Richard E Md	All Other	~				~					<u> </u>
Della Corte Michael P Dpm	All Other										
Levine Alan Jay Md	All Other										
Chowdhry Mohammed Idris	All Other										1
Jhagroo Vishnudatt Md	All Other	~				~		~	~		~
Horowitz Richard Steven Md	All Other										
Calleja Gregorio A Md	All Other										
Ring Stanley M Md	All Other										
Kirtane Sanjay S Md	All Other										
Beck Stephen E Md	All Other										
Robbins Anne C Md	All Other										
Orkin Howard M Md Pc	All Other										
Schecter Alan J Md	All Other										
Baker Barry Alan	All Other										
Bryer Clifford J Md	All Other										
Pollack Cary S Md	All Other										
Karl Ted Allan Md	All Other										
Goldman George J Md	All Other										
Parker Jewish Institute Hlth	All Other										
Mermelstein Steve Aron Md	All Other										
St Agathas Depaul Icf	All Other										
St Agathas 13 Hayden Circle	All Other										<u> </u>
Professional Svc Scannell Icf	All Other										<u> </u>
Iordanou Christodoulos Md	All Other					~		~	~		
Giovinazzo Vincent Jerome Md	All Other										
Sabet Soonja Facp Md	All Other										



Page 714 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Geoffrey Weisman Md Pllc	All Other										
Reejsinghani Rosie Md	All Other										
St Josephs Rehab Center Inc	All Other										
Nassau Dept Drug & Alcoh Add	All Other										
Hamlet Yonah J Md	All Other										
New Horizon Counseling Ctr	All Other										
Grunwald Andrew M Md	All Other										
Lane Lewis B Md	All Other										
Kromholz Walter Noah Md	All Other										
Rao Shyambhai M Md	All Other										
Mc Galey John Md	All Other										
Silverman Joel R Md	All Other										
Goldstein Andrew M Md	All Other										
Gadgil Sunila Yeshawant Md	All Other										
Recco Home Care Service Inc	All Other										
Kerner Jay Arthur Dpm	All Other										
Heimowitz Howard Md	All Other										
Greenfield Martin Md	All Other										
Chandramohan Kunjuraman Md	All Other										
Catholic Charities Rockvl Ctr	All Other										
Rothburd Jeffrey S Md	All Other										
Altman Stuart J Md	All Other	~				~					
Mullen Leon Md	All Other										
Camacho Alicia Urmaza Md	All Other										
Petersel Kenneth H Md Pc Md	All Other										
Bigman Alan Marc Md	All Other	~				~		~	~		
Saharia Reeta Md	All Other										
Ahmed Najma A Md	All Other	~				~		~	~		
Udell Ira J Md	All Other										
Malamud Enrique Md	All Other										
Boykin Roger Md	All Other										



Page 715 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Weck Steven Md	All Other											
Selim Hosny M Md	All Other											
Tan Concepcion V Md	All Other											
Lieberman Elliott Md	All Other											
Baxi Rashmikant Kantilal Md	All Other											
Kanner Ronald M Md	All Other											
Dantes Araceli R Md	All Other											
Hyman Paul M Md	All Other											
Shoenfeld Eric Md	All Other											
Raju Rama B	All Other											
Goldstein Steven Jay Md	All Other	~					~					
Rosen Martin E Md	All Other											
Tsoutsouras Steven Md	All Other											
Mund Douglas Jay Md	All Other											
Bass Sherry J Od	All Other											
Simon Steven I Pc Md	All Other											
Rosen Mark J Md	All Other											
Porter Russell W Md	All Other											
Rosen Joel M Md	All Other	~	~	~		~	~		~	~	~	~
Rabinowitz Stanley Lewis Md	All Other											
Weinstein Joseph Md	All Other											
Gasparini Mauro Md	All Other	~					~		~	~		~
Moss Edward Md	All Other											
Simela Medical Arts Pc	All Other	~	~			~	~		~	~	~	~
Nerenberg Alan Barry	All Other											
Weindorf Stanley Md	All Other	~					~					
Rydzinski Mayer I Md	All Other											
Harris Steven M Md	All Other											
Ohel Childrens Hom Kissena Icf	All Other											
Appelbaum Jeffrey C Md	All Other											
Ucp Queens Robert Groh Icf	All Other											



Page 716 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Paz Maria Victoria Md Pc	All Other										1
Hertz Arnold M Dpm Pc	All Other										1
Levine Stewart A Md	All Other										1
Kurta Jeffrey A Md	All Other										1
Stern Mark J Md	All Other										1
Cornacchia Louis T Md	All Other										1
Alexander Fakhry Y Md Pc	All Other										1
Meron Jacob Md	All Other										1
Hoffman Janet C Md	All Other										1
Jhaveri K Meenakshi	All Other										1
Peck Andrew R Pc Md	All Other										1
Gerba William M Md	All Other										
Lampert Alan R Md	All Other										1
Bunyavanich Sommai T Md	All Other	✓				~		~	~		~
Stapen Richard L Pc Md	All Other										1
Shah Shashi S Pc Md	All Other										1
St Agathas Pelham Manor Icf	All Other										1
St Agathas Ardsley Icf	All Other										1
Lew Mark B Md	All Other										1
Eneman Jay W	All Other										1
Goldstein Stanley Md	All Other										1
Mailloux Timothy P Md	All Other										1
Almiron Sylvester Jr Md	All Other										1
Chung Howard Md	All Other										1
Manu Petre Md	All Other										1
Avolese Sebastian P Md	All Other										
Prisco Douglas L Md	All Other										
Abrash Richard D Md	All Other										
Brathwaite-Robinson Denise G	All Other										
Recco Home Care Service	All Other										
Epilepsy Fnd L.I. Hicksville	All Other										ĺ



Page 717 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatine	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Visiting Nur Ser/Hospice Suf	All Other											
Hudson River Healthcare Inc	All Other											·
Glassman Charles Norman Md	All Other											
Ellenberg Gilad Md	All Other											
Sabatino Dominick P Md	All Other											
Parker Richard Md	All Other											
Giridharan Swaminathan Md	All Other											
Iqbal Muhammad Z Md	All Other											<u> </u>
Etra Richard G Md	All Other											I
Traube Charles Md	All Other	~					~		~	~		I
Simpson Roger L Md	All Other											
Hito Hassan Md	All Other											I
Kopelowitz Wally Md	All Other											
Maizel Barry S Md	All Other											1
Berson Robert Jeffrey Md	All Other											
Morcos Marcelle M Md Pc Md	All Other											1
Cruvant David Alan Md	All Other											
Hoffman Howard Md	All Other											1
Manna Geno Md	All Other											
Good Samaritan Nursing Home	All Other											1
Phillips Douglas R Md	All Other											
Nathanson Howard G Md	All Other											1
Block Michael N Od	All Other											
Levites Kenneth B Md	All Other											1
Gross Robert Steven Md	All Other											1
Bacotti Joseph L Jr Md	All Other											1
Cooper Seymour M Md	All Other											1
Samuels Steven Pc Md	All Other											1
Kessler Mark A Md	All Other											1
Cho Won Sup Md	All Other											
Garcia Melchor Jr Md	All Other											1



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 718 of 803 Run Date: 09/28/2018

* Safety Net Providers in Green											
	Participating	<u> </u>									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Katz Seymour Md	All Other										
Padula William C Md	All Other										<u> </u>
Ohel Childrens Home 12th Ave Icf	All Other										<u> </u>
Ruggiero Robert F Md	All Other										<u> </u>
Little Flower Child Sv Brookl	All Other										<u> </u>
Gharpure Anil Md	All Other	~				~					<u> </u>
Mccally Daniel S Md Pc	All Other										
Sckolnick Neal A Md Pc	All Other										
Nelson Alan J Md	All Other										
Mitgang Charles A Pc Md	All Other										
Sheehy John P Md	All Other					~		~	~		
Dhanjal Satbachan S Md	All Other										
Rosenblum Gilbert A Pc Md	All Other					~		~	~		
Kerpen Howard Pc Md	All Other					~		~	~		
Tamburrino Joseph S Dpm	All Other										
Bradford Michael Jay Md	All Other	~				~		~	~		<u> </u>
Hundert Michael L Md Pc	All Other										
Tumen Michael L Dpm	All Other										
Ginsberg Steven Jay Dpm	All Other										
Kern Eugene Martin Md	All Other										<u> </u>
Pessah Marivs L Md	All Other					~		~	~		<u> </u>
Silverman Marc M Od	All Other										
Fish Bilha Md	All Other										<u> </u>
Blau Irwin H Md	All Other										
Fox Stanley A Md	All Other										
Bhat Ballambattu Md	All Other										<u> </u>
Sokol Scott K Md	All Other	~				~					
Rosenberg Lewis Md	All Other										
Gould Eric Franklin Md	All Other										
Ziprkowski Micha Md	All Other										
Bagner Jerome Edward Dpm Pc	All Other										— ——



Page 719 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Brodsky Paul K Md	All Other											
Parisi Mary Siracusa Md	All Other											
Cohen Lawrence M Dpm	All Other											
Arora Arun	All Other											
Erlanger Steven Md	All Other											
Ostuni John A Md	All Other											
Boxer Myron Charles Dpm	All Other											
Reiss Ronald J Md	All Other											
Balboa Henry Manuel Dpm	All Other											
Vogiatzis Nicholas George Md	All Other											
Madeb Isaac Md	All Other											
Grill Howard E Md	All Other											
Biller Bob S Dpm	All Other											
Silberstein Warren P Md	All Other	~					~					
Soleymani Yosef Md	All Other											
Levada Maria E Md	All Other											
Gupta Raj K Md	All Other											
Arcati Anthony T Md	All Other											
Ramgopal Mekala	All Other											
Jafar Rasheed U Md	All Other											
Gunsberger Maurice Pc Md	All Other											
Ausubel Herbert Md	All Other											
Ariola Francisca G Md	All Other											
Southeast Nassau Guidance	All Other						~	~				
Chak Peter K Md	All Other	~					~		~	~		~
Soranno Carlo A Md	All Other											
Handelsman John E Md	All Other											
Cima Miguel A Md	All Other											
Espino Francisco A Md	All Other											
Sood Harish Chander Md	All Other											
Gimbel Barry Richard	All Other											



Page 720 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Lowell Bruce K Md	All Other											
Planned Parenthood Of Nassau	All Other	~				~						
Elfenbein Sheldon J Do	All Other											
Central Nassau Guidance & Cns	All Other	~					~	~				
Evanov Frank Md	All Other											
Tydings Lawrence Henry Md	All Other											
Colucci Richard George	All Other											
Rodriguez Maria D Md	All Other											
Koutsoyiannis Michael Md	All Other											
A Holly Patterson Ext Cr Fac	All Other	~			~							
Zirin Heddy Md	All Other											
Tan Edwin C Md	All Other											
Katz Albert S Md	All Other											
Axel Peter Jay	All Other											
Ramos Gelito M Pc Md	All Other											
Asnis Stanley E Md	All Other											
Lawrence Donald P Md	All Other											
Lieberman H David Md	All Other											
Paltzik Robert L Md	All Other											
Antonio Perla S Md	All Other											
Rosenberg Peter M Md	All Other											
Phoenix House Foundation Inc	All Other											
Charles Antoine V Md	All Other											
Bharel Virendra M Md	All Other											
Caselnova Ralph Pc Md	All Other											
A A B R 130 Water St Icf	All Other											
Cath Char Nghbhd Svcs Cribbin Icf	All Other											
Cath Char Nghbhd Svcs Inc Hoc Icf	All Other											
Epilepsy Fdtn Of Long Island	All Other											
Angelo J Melillo Ctr For Mh	All Other											
Recco Home Care Service Inc	All Other											



Page 721 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nassau County Health Dept	All Other											
Appleman Warren Md	All Other											
Ageloff Andrew Md	All Other	~	~			~	~		~	~	~	~
Horn David Od	All Other											
Saha Chanchal K Md Pc	All Other											
Lobo Sylvia J Md	All Other											
Gross Robert Md	All Other											
Galler Steven G Do	All Other											
Loffredo Frank R Pc Md	All Other											
Sprecher Stanley Md	All Other											
Cohen David L Md	All Other											
Bishop Charles W Maclean Epis	All Other											
South Shore Child Guidance Ct	All Other											
Meyersfield Sanford A Md	All Other											
Barcia Rafael G Md	All Other	~					~		~	~		~
Peninsula Gen Nursing Home	All Other											
Yadav Ranvir S Md	All Other											
Melamed Mark A Md	All Other											
Schulster Paul L Md Pc	All Other											
Dominican Sister Family Healt	All Other											
Catholic Home Care	All Other											
Sabapathy Hemalatha Md	All Other											
Wadhera Madhukar Md	All Other											
Ashley Richard Noel Md	All Other											
Prabhakar Shyam	All Other											
Horowitz Stuart Md	All Other											
Perry Henry D Pc Md	All Other											
Schervier Nursing Care Center	All Other											
Komanoff Ctr/Geriatric Rehab	All Other	~			~							
Parker Jewish Inst Hlth Cr Re	All Other	~			~							
Glengariff Health Care Center	All Other			1								



Page 722 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Central Island Healthcare	All Other	~			~							
West Lawrence Care Center	All Other	~		~	~							
Parkview Care & Rehabilitation Ctr	All Other											
Highfield Gardens Cc Great Neck	All Other	~			~							
Our Lady Of Consoltation Gcc	All Other											
Park Terrace Care Ctr Snf	All Other											
St Marys Hospital For Childre	All Other											
Opop, Llc	All Other	~		~	~							
Shore View Nursing Home	All Other											
Oceanview Nrs & Reh Ctr Llc	All Other											
Oceanside Care Center	All Other	~			~							
Queens Nassau Reh & Nrs Cente	All Other											
Woodcrest Nursing Home	All Other	~			~							
Beach Terrace Care Center	All Other											
Morningside House Nursing Hom	All Other											
New Surfside Nursing Home	All Other											
Margaret Tietz Center For Nur	All Other											
Sunharbor Manor Inc	All Other	~			~							
Lawrence Nursing Cc Inc	All Other	~		~	~							
Crown Nursing And Rehab Cente	All Other											
Rockaway Care Center Snf	All Other	~		~	~							
Cliffside Reh & Res Hlt Cr Ct	All Other	~			~							
Grace Plaza Nrs & Reh Ctr	All Other											
South Shore Healthcare	All Other	~			~							
Forest View Ctr For Reh & Nrs	All Other	~			~							
Promenade Rehab & Hith Cr Cnt	All Other											
Grandell Rehab & Nursing Ctr	All Other	~			~							
Sea-Crest Health Care Center	All Other											
Ocean Gardens Nf Inc	All Other											
Forest Hills Nursing Home	All Other											
Lieberman Michael J Md	All Other											



Page 723 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Particinating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wulwick Robert P Md	All Other	Z.a.1	2.0.11	2.0.10	2.D.VII	Z.u.i	3.a.i	3.a.ii	3.0.1	3.6.1	4.a.iii	4.0.1
Fishberger Kenneth I Md	All Other											
Rai Kanti R Md	All Other											
Moskowitz Philip Md	All Other											
-								1				
Kapadia Jatin D Md Pc	All Other	~	~			~	~	1		~		
Glaser Robert Md	All Other											
Mandell Barbara Md	All Other											
Milman Perry J Md	All Other											
Mondschein Gerald A Md	All Other											
Balachandar Viswanathan Md	All Other	~					~					
St Charles Hsp	All Other											
Good Samaritan Hosp Med Ctr	All Other											
Glen Cove Hospital	All Other											
North Shore Univ At Plainview	All Other											
Bank Simmy Md	All Other											
Calvary Hospital Inc	All Other											
Medical Arts Sanitarium	All Other											
Fracassa Philip C Md	All Other											
Bennett William J Md	All Other						~		~	~		
Steinberg Harry Md	All Other											
Franklin Hospital	All Other											
Choices Womens Med Ctr	All Other											
Loewenstein Joel B Md	All Other											
Baumgarten Stephen R Md	All Other											
Lautin Everett Md	All Other											
Antoine Jean B Md	All Other							1				
Federation Emplmt/Guid Svc	All Other											
Masih Emmanuel B Md	All Other											
Rothman Nathan I Md	All Other											
Lang Paul B Md	All Other											
Digregorio Vincent R Md	All Other							+				



Page 724 of 803 Run Date : 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Falkove Michael Pc Md	All Other	~					~		~	~		
Ravishankar Tharakaram Md	All Other											
Hassan Rabbia Md	All Other	~	~	~		~	~		~	~	~	~
Cerulli Maurice A Md	All Other											
Stubel Joseph P Md	All Other											
Lalani Hamid I Md	All Other											
South Nassau Communities Hsp	All Other											
Long Beach Medical Center	All Other											
Childrens Aid Soc-Lord Mem Cl	All Other											
Ucp Asso Of Queens	All Other											
Samaritan Village Inc	All Other											
Peninsula Counseling Ctr	All Other											
Catholic Charities Neighbhd Svcs	All Other											
University Optometric Ctr	All Other											
Child Center Of Ny, The	All Other											
Lifeline Ctr For Child Dev Dt	All Other											
Post Grad Cntr For Mental Hit	All Other											
Winthrop-University Hospital	All Other											
St Francis Hsp	All Other											
Long Island Consultation Ctr	All Other											
Long Island Jewish Med Ctr	All Other	~	~	~	~	~	~	~	~	~	~	>
Patel Shashi Kant Md	All Other											
Pisciotto A Joseph Md	All Other											
Farron Robert Do	All Other											
Sacher Howard L Do	All Other											
Monetti Henry J Do	All Other											
Parnes Leo Md	All Other											
Sferrazza Rio A Do	All Other	~					~		~	~		
Kurk Mitchell Md	All Other											
Silver Hilton Md Pc	All Other											
Rhee Jae C Md	All Other											



Page 725 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Chacko Lissiamma Md	All Other	~					~					
Urena Andres F Md	All Other	~					~		~	~		
Schaffer Jeffrey P Md Pc	All Other											
Chung Nakchin Md	All Other											
Ashkin Jeffrey R Md	All Other											
Corona Antonio P Md	All Other											
Kalra Jagmohan K Md	All Other											
Bass Lewis Do	All Other	~					~		~	~		
Yuvienco Francisco Md	All Other											
Chiu Gregorio E Md	All Other											
Patel Roda K Md	All Other											
Guberina Carmen Md	All Other											
Wang Jen C Md	All Other											
Tawadrous Mounir G Md	All Other											
Horwitz Jonathan Md	All Other											
Chua Betty A Md	All Other	~					~		~	~		~
Abad Edda M Md	All Other											
Diamond David L Md	All Other											
Boniuk Vivien Md	All Other											
Hsueh John T Physician Pc Md	All Other											
Singh Pritam Md	All Other											
Banik Bhola N Md	All Other											
Zaman M Qamar	All Other											
Bruckstein Robert L Md	All Other											
Rajendran Nagai S Md	All Other											
Makabali Gilbert G Md Pc	All Other											
Chawla Kasturi Md	All Other											
Pollak Harvey B Md	All Other	~					~		~	~		
Khodadadian Parviz K Md	All Other											
Shapiro Leslie A Md	All Other											
Rosman Howard J Pc Md	All Other	~					~					



Page 726 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gelber Philip M Md	All Other											
Naysan Parviz Md	All Other											
Moral Abul Husain Md	All Other											
Stein Mark Md	All Other											
Chang John Byong-Ho	All Other											
Gupta Chandra M Md	All Other											
Saini Tara S Md	All Other											
Sivamurthy Shetra Md	All Other											
Reyes Gregorio V Md Pc	All Other											
Gumpeni Rammohan	All Other											
Patel Ishvarbhai S Md	All Other											
Ong Pedro D Jr Md	All Other											
Mendizabal Edgar M Md	All Other											
Khadavi Michael	All Other											
Fukilman Ocas Jorge Md	All Other											
Fernandez Bernardo Md	All Other											
Bruno Anthony M Md	All Other											
Kula Roger W Md	All Other											
Naidu Sriram Md	All Other											
Liu Ho-Mau Md	All Other											
Weinhoff Martin L Md	All Other											
Trainin Eugene B Md	All Other											
Albert Peter Md	All Other											
Bosworth Jay L Md	All Other											
Levin Daniel L	All Other											
Montero Carlos F Md	All Other											
Sinha Lalendra K Md	All Other											
Gupta Mohinder Md	All Other											
Malva Ruby R Md	All Other											
Cooperman Leslie B Md	All Other	~					~		~	~		
Buchbinder Mitchell I Md	All Other											



Page 727 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	<u> </u>	g in Projects				1		1		ı		
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kramer Robert J Md	All Other											
Friedman Carl Bertram	All Other											
Spindler Andre Bernard	All Other											
Lefkowitz Harvey L	All Other											
Demetrious Sameer Rafla Md	All Other											
Kasper William Md	All Other											
Fox Maria Martorell Md	All Other											
Fernandez Oscar E Md	All Other											
Doscher William Md	All Other											
Rossi Dennis R Md	All Other											
Pastore Raymond J Md	All Other											
Marcus Stephen H Md	All Other											
Hamlin Paul A Md	All Other						~		~	~		
Abramson Allan Md	All Other											
Meyerowitz Robert Md	All Other											
Schwartz Paul C Md	All Other											
Long Island Hypertension Md	All Other											
Wind Edward S Md	All Other											
Mesbah Michael Md	All Other											
Reiss Joseph S Pc Md	All Other											
Lowy George Md Pc	All Other											
Rainsford Greta M Md	All Other											
Masur Milton	All Other											
Purpura Anthony G Md	All Other											
Dittmar Klaus Md	All Other											
Steinfeld Philip S	All Other											
Markowitz Alan R Pc Md	All Other											
Freilich Theodore Md	All Other	~					~		~	~		
Benatar Benzion Pc Md	All Other											
Soloway Josef Md	All Other	~					~					
Holden Melvin Md Pc	All Other						 					



Page 728 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.l	vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Feller Marvin Md	All Other										
Neumann Karl Md	All Other										
Beer Daniel T Md	All Other										
Raza Seyed Mohamed Jaffar Ali Md	All Other										
Rutkin Bruce Jared Md	All Other										
Alam Tasbirul Mohammed Md	All Other										
Annello Patrick Francis Md	All Other										
Sapna Shah Md	All Other	~				~		~	~		
Yuri Sergey Fink	All Other										
Cocker Rubina	All Other										
Zaytseva Alla	All Other										
Vas Vilma	All Other	~	~	~	~	~		~	~	~	~
Yoselowitz Sloan	All Other										
Ng David	All Other	~	~	~	~	~		~	~	~	~
Domond Jacques	All Other										
Vira Manish	All Other										
Foresto Christopher M	All Other										
Huang Michael Guojun	All Other										
Chen Sheng	All Other										
Hsu Peihong	All Other										
Feinstein Ronald	All Other										
Gandhi Shital	All Other										
Shah Trupti	All Other										1
Stein Etess Melanie	All Other										
Howard Slomko	All Other										
Ramsammy Leslie S Md	All Other										1
Carolyn Y Shih Md	All Other										
Fox Jana Md	All Other										
Day Gina	All Other	~				~		~	~		
James Tarika	All Other	~	~		~	~		~	~	~	~
Larsen Helaine	All Other										



Page 729 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Viswanathan Prakash	All Other										
Makaryus Amgad	All Other	~	~	~	~	~		~	~	~	~
Oropallo Alisha Md	All Other										
Jassey Jonathan	All Other										
Stengel Andrea Curnett	All Other										
Aristide Burducea	All Other										
Mudnia Sheikh Md	All Other										
Myers Lloyd Lynford	All Other										
Mohammad N Mazid Md	All Other										
Chusid Lina Md	All Other										
Alkasab Susan Laela Md	All Other										
Pro Active Health Care Pc	All Other										
Rosenberg Victor Abraham Md	All Other										
Rahman Mohammed Matiur Md	All Other										
Desai Vikas	All Other										
Ahern Barbara Ann	All Other	~				~		~	~		~
Rivera Carmina Ramona N Md	All Other										
Zemon Harry	All Other										
Sachdeva Mala	All Other										
Cavanagh Lovleen	All Other										
Goldman Ariel	All Other										
Sasthakonar Esackimuthu Venletesh	All Other										
Barasch Daphna	All Other	~				~		~	~		
Nasim Mansoor	All Other										
Dhanantwari Preeta	All Other										
Helen Keller Services F/T Blind Day	All Other										
Chhabra Vijay Kumar Md	All Other										
Ny Foundling Hospital St Agathas Da	All Other										
Kaplan Lauren M Np	All Other										
Mitchell D Weinberg Md	All Other										
Elam Rashiah Md	All Other										1



Page 730 of 803 **Run Date :** 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Provider Name Provider Provider Provider Canagogy 24.0 24		Participating in Projects	jects									
Moder Moder	Provider Name	Provider Category		2.b.ii				3.a.ii		3.c.i	4.a.iii	4.b.i
Michidia M. Orbits All Orbits	Kanghan Medical Services Pc											
Bidd Diam District All Others All Othe	Nguyen Chi T Md	All Other										
Mail Diamond Doubour Mail Cheer All Obere	Verma Rohit Binod Md	All Other										
Ma Other All Others	Portnoy Pamela Dawn Do	All Other										
Carle Service Inc Nthd All Orbers	John D Bedell lii	All Other										
A Mohes Al Other W	Recco Home Care Service Inc Nhtd	All Other										
MICHARY MICH	Konstantinova Nina	All Other										
Martin	Ameri Ali	All Other	<				<					
The Color of Mal Other Color of	Rankov Leonid	All Other	<	<	<	<	<		<	<	<	<
CC All Other ALI Other ALI Other ALI OTHER ALI O	Angelilli Allison	All Other										
All Other All	Cimmino Marc	All Other										
All Other All Other	Kear Patricia	All Other	<	<	<	<	<		<	<	<	<
All Other All Other	Apollon Monique	All Other	<	<	<	<	<		<	<	<	<
All Other All Other	Frieder Ariela	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Wolslau Hans Johann Do	All Other										
All Other All Other Image: Control of the control	Powers Michele Md	All Other										
All Other All Other All Other S. S. S. S. S. S. S. S. S. S. S. S. S. S	Romao Isabela	All Other										
All Other All Other Image: Control of the control	Walz Daniel	All Other										
All Other X	Gil Richard	All Other										
All Other INTERPRETARING MERITARIA STATE AND AND AND AND AND AND AND AND AND AND	Guerra Ana	All Other										
All Other All Other All Other Image: Control of the control o	Kolotinskaya Irina Md	All Other	<				<		<	<		
All Other All Other All Other Image: Control of the control o	Harvey Marc Md	All Other										
All Other All Other All Other X	Fetzertami Coleen Np	All Other										
All Other IV	Ancion Jean Herold Md	All Other										
	Chua Walter Md	All Other	<	<	<	<	<		<	<	<	<
	Salunke Swati Abhijit Md	All Other										
	Farrell Barbara Joan	All Other										
	Alonso Francisco Jose	All Other										
	Li Jianyi Md	All Other										
	Barakat Jean-Pierre Georges Md	All Other										
	Angela R Cirilli Md	All Other										



Page 731 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bruckner Richard Lance Md	All Other											1
Serynek Stephen	All Other	~					~		~	~		1
Bardorov Svetoslav	All Other											1
Aides At Home Inc Nhtd	All Other											
Wolfe Lawrence Charles Md	All Other											
Lee June Jieun Md	All Other											
Labor And Industry For Education Rs	All Other											
Myra Frances Barginear	All Other											
Glodan Florin Vasile	All Other											
Wang Xiaotong	All Other											
Crawford James	All Other											
Jhaveri Vandana Dinesh Md	All Other											
Adler Karina Do	All Other											
Wanchoo Rimda	All Other											
Roberto Santiago Gabitto	All Other						~		~	~		
Florence P Golamco	All Other	~					~		~	~		~
Moufid Rafik Md	All Other											
Borges Rolando Md	All Other											
Malhotra Prashant Md	All Other						~		~	~		
Salim Souid	All Other											
Bolognese Paolo A Md	All Other											
Fatima Zumaira Md	All Other						~		~	~		
David Monica	All Other	~					~		~	~		
Zahler Christine	All Other											
Nagel Dalia	All Other											
Rahman Abdul	All Other											
Daniel Letha Sera Md	All Other											
Sood Deepika Md	All Other											
Ahmed Shaikh Jauhar Md	All Other											
Beberman Hillary Klein Do	All Other						~		~	~		
South West Suffolk Medical Pc	All Other											



Page 732 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatir	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Breuer Frank-Uwe	All Other										
Suma Valentin Sebastian Md	All Other										
Bandovic Jela	All Other										
Dedopoulos Sophy Np	All Other										
Bournias Maria	All Other										
Central Assisted Living Llc Nhtd	All Other										
Chan David Yat San Md	All Other										
Steiner Anne Sara Md	All Other										
Reichert James Michael	All Other										
Sadaty Anita F Md	All Other										
Boglioli Jason Raymond Md	All Other										
Llanit Aminow Md	All Other										
O'Connell Deborah Np	All Other										
Dilawari Asma Ali Md	All Other										
Stanberry Andre	All Other										
Cascio-Leva Melissa	All Other										
Kaye Shana	All Other										
Auerbach Adam	All Other										
Siddiqui Medical Pc	All Other										
Wendy B Fried-Oginski Md	All Other										
Ahuja Ameetam.D.	All Other										
Huston Jared Marshall Md	All Other										
Hinestroza Howard Md	All Other										
Margarita Mercado Medina	All Other										
Tomback Julie	All Other										
Duncan Neasha	All Other										
Caronia Jonathan	All Other										
Pagnotta Laura	All Other										
Seidman Steven Mitchell Md	All Other										
Christos Vavasis Md	All Other										
Khatri Sarita Md	All Other										



Page 733 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gregory M Grimaldi Md	All Other										1
Mcelligott Suzanne E Md	All Other										1
Alex Vidal	All Other										
Baladanapani Paramrshwari	All Other										1
Scott Pilgrim	All Other										1
Heaton William Andrew Md	All Other										1
Hina I Qureshi Md	All Other					~		~	~		1
Adler Michael	All Other										1
Ghiuzeli Cristina M Md	All Other										
Reality House	All Other										1
Mcdermott Brian	All Other										1
Schulman Aryeh	All Other										
Donnelly Gerard	All Other										1
Collins Lee Kathleen Md	All Other										1
Jung A Han Md	All Other										1
Elizabeth Kajunski Fiorino Md	All Other										1
Samuels Roya Rahmanian Md	All Other					~		~	~		
Jonathann C Kuo Md	All Other										1
Lieber Leah Miriam	All Other										
Yair Yonatan Keilson	All Other										1
Pilar Anne Stevens-Haynes	All Other										1
Alapati Prameela	All Other	~				~		~	~		~
Davinder Kumar Md	All Other										1
Lu Ying Md	All Other										
Abbas Husain	All Other										1
Djesevic Vedan	All Other										1
Voynov Velko	All Other										ĺ
Mezzafonte Stephen Andrew	All Other										ĺ
Olsen Erica	All Other										
Kadam Jaydeep Shivaji	All Other										ĺ
Schwartz Michael Jonathan Md	All Other										



Page 734 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Dolly Wahid Md	All Other										
Kim Zae	All Other	~	~	~	~	~		~	~	~	~
Flug Adam	All Other										
Berrios Jessica	All Other	~	~	~	~	~		~	~	~	~
Kapoor Tushar	All Other										
Wolf Abbey R Md	All Other										
Koroleva Zoya	All Other										
Adults And Children W Learn/Devel D	All Other										
Evin Mccabe	All Other										
Finamore Peter Simon	All Other										
Jacobs Shari	All Other										
Natalie Kaye Stevens Md	All Other										
Chinese American Planning Cncl Rsp	All Other										
Jiwon C Hong Md	All Other										
Solan Amy Nicole Md	All Other										
Guirand Joyce Gertrude	All Other										
Courtney Case	All Other										
Goldberg Dr Eric	All Other	~				~		~	~		~
Blacher Eric David Md	All Other										
Veena A Modayil Md	All Other										
Bargman Renee	All Other	~	~	✓	~	~		~	~	~	~
Williamson Marsha	All Other										
Gottesman Brent Evan Md	All Other										
Wang Sandy	All Other										
Cheng Kit	All Other										
Chong Hong	All Other										
Starling Laurence	All Other										
Fitz Bronwyn	All Other										
Serrette Andre G	All Other										
Steven Sattler	All Other										
Nicolosi Michael	All Other										



Page 735 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

All Other All	* Safety Net Providers in Green											
Pang Christina Ting Do		Participating	g in Projects									
All Other All			2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Degetano Danielle	Zhang Christina Ting Do											
Just Estime Simmonds Mid	Aziz Farzana	All Other										
Chan Naznin All Other Pozharny Yevgeniya All Other All Other Image: Company Person Per	Degaetano Danielle	All Other										
All Other All	Lisa Esther Simmonds Md	All Other										
All Other	Khan Naznin	All Other	~				~		~	~		~
Pate Rupal D	Pozharny Yevgeniya	All Other										
All Other	Valcich Diana Md	All Other										
All Other	Patel Rupal D	All Other										
Family Residence And Essential Ente	Kevin I Pak Md	All Other										
Sabu M Joseph Md Pc	Subbaiah Sathish J	All Other										
Chemeng Kwame Agyako Md All Other Image: Chemeng Kwame Agyako Md	Family Residence And Essential Ente	All Other										
All Other	Babu M Joseph Md Pc	All Other										
Dritz Grace	Ohemeng Kwame Agyako Md	All Other										
All Other	Vishesh G Chhibber	All Other										
Meta Nilesh All Other Image: Control of the control of	Ortiz Grace	All Other										
Mei Annie	Goodman Dennis	All Other										
Punzalan Christophe All Other	Mehta Nilesh	All Other										
All Other	Mei Annie	All Other										
Sutariya Dharmeshku All Other	Punzalan Christophe	All Other										
Patel Purvesh All Other	Tao Qi	All Other										
Sumit Chowdhery Md All Other	Sutariya Dharmeshku	All Other										
Hussain Najeeb All Other All Other Busin Najeeb All Other All Other Busin Najeeb All Other Busin Najeeb All Other Busin Najeeb All Other Busin Simon Fensterszaub All Other Busin Safdar All Other All Other Busin Safdar All Other Busin Surendra All Other Busin Surendra All Other Busin Surendra All Other Busin Surendra All Other Busin Surendra All Other Busin Surendra Busin Surendr	Patel Purvesh	All Other										
Louis Alexander Carrera All Other	Sumit Chowdhery Md	All Other										
Miller Alisha Renee Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Hussaini Najeeb	All Other										
Simon Fensterszaub All Other <t< td=""><td>Louis Alexander Carrera</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Louis Alexander Carrera	All Other										
Echeverria Olga All Other Sugrim Surendra All Other Sugrim Surendra All Other	Miller Alisha Renee Md	All Other										
Hussain Safdar All Other Sugrim Surendra All Other	Simon Fensterszaub	All Other										
Sugrim Surendra All Other	Echeverria Olga	All Other										
	Hussain Safdar	All Other										
Sans Souci Rehab & Nrs Ctr All Other	Sugrim Surendra	All Other										
	Sans Souci Rehab & Nrs Ctr	All Other										



Page 736 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Annette Fiorillo	All Other											
Helfgott Alisa Meredith	All Other											
Benjamin J Leeman Md Pc	All Other											
South Island Family Medical Llc	All Other											
Adam J Ash Do	All Other											
Groarke Justine	All Other											
Monsef Ronan	All Other											
Ahmad Muhammad	All Other											
Angel Michael	All Other											
Kaur Jasmeet	All Other											
Fung Liu Blanche	All Other											
Wieder Baruch	All Other											
Sadoughi Ali	All Other											
Mastrogiovanni Luciano	All Other											
Chen-Stiebel Agnes	All Other											
Patel Sandeep Do	All Other											
David Rhee Youngil	All Other											
Tavakoly Afshin	All Other											
Henner Adam Barrett	All Other											
Semandov Ilan	All Other											
Hsu Penelope	All Other											
Nisreen Juzar Ezzi	All Other											
Tamburo Michael	All Other											
Boutis George Arthur	All Other						~		~	~		
Carullo Veronica Patricia Md	All Other											
Cross County Medical Care Pc	All Other											
Mark Edward Vanalstyne	All Other											
Belinda J Kotin Np	All Other											
Mental Health Assoc Of Nassau Pros	All Other											
Cynthia Yvonne Price	All Other											
Park Christina	All Other		1				~		~	~		



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 737 of 803 Run Date: 09/28/2018

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Abedin Jahidul	All Other											
Jacob Sunitha	All Other	~					~		~	~		~
Marinoff Rebecca	All Other											
Williams Lisa	All Other											
Thompson Sean	All Other											
Choi Edward Won Md	All Other											
Cohen Michael	All Other						~		~	~		
Osman Khaled	All Other											
Chang Patrick Seungjin	All Other						~		~	~		
Winthrop University Hospital Ekg	All Other											
Baker Robert W	All Other						~		~	~		
Kugler Jay	All Other						~		~	~		
Chaudhry Irum Anwer	All Other	<u> </u>					~		~	~		~
Chu Phillippe Md	All Other											
St Francis Cardiovascular Physician	All Other											
Rina Sarkar Md Pc	All Other											
Horowitz Matthew	All Other						~		~	~		
Gray Andrea	All Other	<u> </u>					~					
Kothari Dipti	All Other											
Daniel Rose	All Other											
Beauvil Magdala	All Other											
Wachsman Daniel	All Other											
Raj K Narayan Md	All Other											
Shustock Christine June	All Other											
The Shield Of David Inc Smp	All Other											
Winthrop Oncology-Hematology Assoc	All Other											
Winthrop Cardiovascular And Thoraci	All Other											
Helen Chen	All Other											
South Nassau Communities Hospital	All Other											
Yashodhara Kirtane Physician Pllc	All Other											
Nieves Jorge David	All Other	~					~					



Page 738 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mc Hyman Carolyne	All Other											
Kooyman Patricia	All Other											1
Blair Greg	All Other											1
Ayyanathan Susana	All Other											1
Abu-Sbaih Reem	All Other											1
Bilello Rachael	All Other											1
Akhand Abdul	All Other						~		~	~		~
Mozayan Mahboobeh	All Other											1
Woodhaven Medical P C	All Other											1
Mill Neck Services Inc Rsp	All Other											1
Winthrop Cardiology Associates Pc	All Other											1
Alyssa Abo	All Other											1
Goldstein David A	All Other											1
Ali Nicole M	All Other											1
Chui Cecilia	All Other											1
Park Jocelyn Woo	All Other											1
Ghaly Maged	All Other											1
Blazey William	All Other											1
Cerqueira Ryo Paula	All Other											I
Steinvurzel Joshua Neil	All Other											1
Noorollah Hamid David Rpa	All Other											1
Hong David En-Kai	All Other											I
Hung Lingpin	All Other											1
Kamal Syed Adil	All Other											I
Hwayoung Kate Lee	All Other											I
Bramante Robert Matthew Md	All Other											1
Drozdzik Miroslawa Bernadeta	All Other											1
Total Health Medical Services Pc	All Other											l
Wann Li-Chen	All Other											l
Stalek Rebecca	All Other											1
Alaverdian Artur	All Other	<u> </u>	~	~		~	~		~	~	~	~



Page 739 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.	ii 2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wang Hongbei	All Other										
Fan Cathy Qiuxi Md	All Other										1
Kazos Alexander	All Other										
Mark C Drakos Md	All Other										
Sabatino Francis Joseph Md	All Other										
Doshi Jay Vinay Md	All Other										
Jimenez Edward Alexander	All Other										
Kwok Evelyn Chang Md	All Other										
Poliseno Michael Charles	All Other										
Koshy Robin Vettuparampil Md	All Other					~		~	~		
Chowdhury Ataul Hakim	All Other										
Salamatbad Michael	All Other										
David J Revere Md	All Other										
Erin Capo	All Other										
Rebecca Anne Mazurkiewicz	All Other	~				~					
Linder Howard David Md	All Other										
Syed M Sayeed Md	All Other										
Laser Jordan Seth Md	All Other										
Urovish Natalya	All Other										
Majida A Gaffar Md	All Other										
Verbsky Jennifer Diane Md	All Other					~		~	~		
Jessica B Van Voorhees Md	All Other										
Donaghy Henry James Md	All Other					~		~	~		
Oleg I Rivkin Pa	All Other										
Romero Carla Maria	All Other										
Avni Thakore	All Other										
Milhausen Susan Do	All Other										
Zeltser Roman Md	All Other										
Jongco Artemio Miguel Iii Md	All Other										
Apoor Patel Md	All Other										
Shalom Dara F Md	All Other										



Page 740 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Santo Terranova Do	All Other											
Hayes Daniel	All Other											1
Epelbaum Oleg	All Other											
Harris Yael	All Other											
Horowitz Diane	All Other											
Febles Anthony	All Other											
Firoozi Farzeen Md	All Other											
Zito Joseph	All Other											
Jameson Angus	All Other											
Murray Audrey	All Other											
Tam Tam Hima	All Other											
Madhok Ricky Md	All Other											
Ali Aleem A	All Other											
Heching Howard J	All Other											
Hernandez-Vila Enrique A Md	All Other											
Obedian Rebecca Tabib	All Other											
Kristina Melchert	All Other											
Plummer Christopher Paul	All Other	~	~	~		~	~		~	~	~	~
Jain Ajay	All Other											
Selina Poon Md	All Other											
Gray Jennifer Marie	All Other											
Sanjeev J Suratwala Md	All Other											
Saul Michael Andrew Md	All Other						~		~	~		
Leung Mary K	All Other											
Addona Tommaso	All Other											
Ambarian Naira	All Other											ĺ
Galhotra Sanjay	All Other											ĺ
Krakower Scott	All Other											ĺ
Kurian Linda	All Other											ĺ
Barrientos Jacqueline Claudia Md	All Other											ĺ
Gupta Ekta Md	All Other											i



Page 741 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Francis Hospital	All Other	~	~	~	~	~						
Jerry Chang	All Other											
Calandrella Christopher Do	All Other											
Yeouching Hsu Md	All Other											
David J Hersh	All Other											
Isaak Edahn Joshua	All Other											
Mondesir-Harewood Carlene	All Other	~					~		~	~		~
Radiological Associates Of Long Isl	All Other											
Niki L Caggiano Do	All Other						~		~	~		
Tsirilakis Kalliope Md	All Other											
Puttaswamygowda Vishwawanath	All Other											
Janice Y Wang Md	All Other											
Sabeen F Mekan Md	All Other											
Hatzis Nikolaos Md	All Other											
Anil S Patel Internal Medicine	All Other											
Prince Jose Md	All Other											
Fairman Precillia Yolande	All Other											
Rosenbaum Raphael E	All Other											
Monique A Hartley	All Other											
Sylvia H Chudy Md	All Other						~		~	~		
Queens-Long Island Renal Institute	All Other											
Sharma Rajiv Md	All Other											
Fernandez Claudia Veronica	All Other											
Bauer Ross	All Other											
Ahern Deborah	All Other	~	~	~		~	~		~	~	~	~
Ricci John	All Other											
Zahtila Tara	All Other						~		~	~		
Kaul Nita	All Other	~	~	~		~	~		~	~	~	>
Velasquez Luis	All Other	~					~		~	~		>
Socrates Thomas Kangadis	All Other											
Hristov Hristo Deianov	All Other											



Page 742 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.	b.vii 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bernadette Ann Riley	All Other										
Galanti Norman Md	All Other					~		~	~		
Internal Medicine & Geriatrics Pllc	All Other										
Zelener Marina L Do	All Other										
Assn For Children W/Downs Synd Spt	All Other										
Corson Meredith M Do	All Other	~				~		~	~		~
Stern Penny Maureen Md	All Other										
Mehta Rajen	All Other										
Devlin Melissa	All Other										
Muse Jessica Md	All Other										
Brookville Center For Childrens Ser	All Other										
Misra Nilanjana Md	All Other										
Chacko Jeffrey K	All Other										
Schulman Erica	All Other										
Marrast Lyndonna	All Other										
Tseng Joseph	All Other										
Arif Farzana	All Other										
Holman Anita	All Other										
Schreiber Zvika	All Other										
Bernstein Henry	All Other					~		~	~		
Bertie James Stephen	All Other										
Stanislawski Scott Michael Md	All Other	~	~	~	~	~		~	~	~	~
Peyman E Younesi Md	All Other										
Meddles-Torres Cheryl Dianne	All Other	~				~		~	~		
Halvatzis Gloria	All Other										
Omid Kohani Md	All Other										
Pullen Kathryn Dorothy	All Other										
Ny Premier Cardiology Pc	All Other										
Bryan Skilled Home Care	All Other										
Minkin Alisa Naus	All Other										
Bhuiyan Rafique Ahmed	All Other										



Page 743 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Adam Paul Cadan Pa	All Other										
Aryal Sunita	All Other										
Nassau County Association For The H	All Other										
Laura Mcdowell	All Other										
Garcia-Fernandez Fidel	All Other										
Laser Alice	All Other										
Lee Calvin W	All Other										
Tworzydlo Elzbieta	All Other					~		~	~		
Cheung Mary	All Other										
Patel Seema	All Other										
Mjg Nursing Home Co Inc Lthhcp	All Other										
Veras Melissa	All Other										
Sn Radiological Practice Pc	All Other										
Jobanputra Sanjay Pratap	All Other										
Petrosyan Tamara	All Other										
Golia Michael	All Other										
Rausch Mary	All Other										
Knisely Jonathan	All Other										
Chen Morgan	All Other										
Farzan Sherry	All Other										
Giraldo Maria Isabel Np	All Other										
Dynamic Care Physical Therapy Pc	All Other										
Barnwell Nursing & Rehab Cent	All Other										
Shtaynberg Norbert	All Other										
Goldman Michael M	All Other										
Ismailova Kyamalya A	All Other										
Yousha Eric	All Other										
Marwaha Aditya	All Other										
Khondker Hasan Karim	All Other										
Carmenate Aliuska	All Other										
Burgos Javier P	All Other										



Page 744 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.i	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Extraordinary Home Care	All Other										
Nguyen Sunny	All Other										
Assad Ayesha	All Other										
Hasan Farheen	All Other										
Malhotra Reena	All Other										
Doti Laura Ann	All Other										
Lee Erich Y	All Other										
Price Cathleen	All Other										
Polvanova Stella	All Other										
Lavian Emil	All Other										
Sheth Monica Majmundar	All Other										
South Nassau Oncology Pc	All Other										
Rafael Timothy Md	All Other										
Farid Michelle	All Other										
Park Nursing Home Rhcf	All Other	<u> </u>	~	~							
Das Kasturi	All Other										
Ramirez Christina	All Other										
Conigliaro Joseph	All Other					~		~	~		
Lau Joe	All Other										
Henry Sonia Alissa	All Other										
Riaz Sadia	All Other										
Ramnarine Mityanand	All Other										
Liang Derek	All Other										
Skversky Amy	All Other										
Marzouk Haidy	All Other										
Kapoor Namrata	All Other										
Jamal Joseph E	All Other										
Zuckerman Joshua	All Other										
Sharma Dolly	All Other										
Bronn Donald George	All Other										
School For Lang/Comm Dev Day/Ch	All Other										



Page 745 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Klek Katarzyna	All Other											
School For Lang/Comm Dev Semp	All Other											
Ostreicher Marc J	All Other											
Yadov Sidharth Singh	All Other											
Levy Elan S	All Other											
Ozsvath Jessica	All Other											
Ipe Jerry	All Other											
Bittman Mark Evan	All Other											
Shifteh Arash	All Other											
Dexeus Daniel Patrick	All Other											
Mountantonakis Stavros	All Other											
Lai Pamela Hang Linge	All Other											
Rajkumar John	All Other											
Cioffi Joseph	All Other											
Koss Elana	All Other											
Mills Pond Nursing & Rehab Ctr	All Other											
Philip Tony	All Other											
Franks Larry Evan	All Other											
Booker Timberly E	All Other											
Cramer Marvin E	All Other											
Dresdale Robert J	All Other											
Sco Family Of Services	All Other											
Ahn Chi Y	All Other											
Eddington Kay Allen	All Other											
Bacchus Leon	All Other											
Megalla Sherry	All Other											
Patwa Amy	All Other											
Silver David	All Other											
Mullin Christine	All Other											
Dos Santos Lisa	All Other											
Rastinehad Ardeshir	All Other											



Page 746 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Revere Elizabeth	All Other						~		~	~		
Lisker Jay	All Other											
Krevitsky Meredith	All Other											
Parikh Ankur	All Other											
Williamson Alex Kent	All Other											
Yaskiv Oksana	All Other											
Makaryus Mary	All Other						~		~	~		
Herman Michael	All Other											
Brown Michael	All Other											
Maltser Susan	All Other											
Soma Vijaya	All Other											
Brown Kelecia R	All Other											
South Nassau Cardiovascular	All Other											
Garite Adrianna	All Other											
South Nassau Physician Practice Pc	All Other											
Dharsee Arif Amirali	All Other											
Katzap Elena	All Other											
Kagan Edith	All Other						~		~	~		
Mayard Jules	All Other	~					~		~	~		*
Kulakaushiene Dovile	All Other	~	~	~		~	~		~	~	~	~
Idriss Nayla Z	All Other											
Sharma Sarika	All Other											
Ramirez Agramonte Sahira Giselle	All Other	~					~		~	~		~
Latefi Ahmad	All Other											
Xincon Home-Healthcare Services In	All Other											
Winthrop Endocrinology Diabetes And	All Other											
Cohen Barry Howard	All Other						~		~	~		
Kings Point Medical Pllc	All Other											
Humphrey Alyssa	All Other											
Bruno Jaclyn	All Other											
Bokor Linda	All Other											



Page 747 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Trost Biana	All Other											
Shih Karin	All Other											
Miller Michele Joy Np	All Other											
Patel Saila	All Other											
Shah Trusha Narendra	All Other											
Natoli Noel Blythe	All Other											
Awan Khurram Shahzad	All Other											
Hempstead Community Hc Hempstead	All Other	~	~			~	~		~	~	~	~
Lennon Kyle T Md	All Other											
Barzideh Avraham	All Other											
Kolarsky Marian	All Other											
Truong Ken	All Other											
Baharestani Samuel	All Other											
Kumar Ashish	All Other											
Kasem Amanda	All Other											
Hui Yiqun	All Other											
Dhital Pradeep	All Other											
Cohen Nadine	All Other	~					~					
Jan Samah	All Other											
Ravitz Risa	All Other											
Wiltshire Veronica	All Other	~					~		~	~		~
Watling Andrew Graham	All Other											
Kevin James Cunningham Pa	All Other											
Janine A Tedesco	All Other											
Kapinos Gregory	All Other											
Abrashkin Karen Anna	All Other						~		~	~		
Patel Reena J	All Other											
Oleg Vishnyak Pa	All Other											
Lori Beth Richartz Pa	All Other											
Weisberg Ilan	All Other											
Messina Renee	All Other											



Page 748 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Stein lan	All Other											
Alwani Salima	All Other											
Kirschner Jessica	All Other	~					~					
Lee Joseph	All Other											
Foont Julie	All Other											
Traube Elie	All Other	~					~		~	~		
Chalson Margaret	All Other											
Beharry Annette	All Other											
Parikh Pushpaben	All Other											
Zausmer Rebecca	All Other											
Bashian Lauren	All Other											
Glasman Abraham	All Other											
Mannarino Victoria	All Other											
Ardeljan Johny	All Other											
Chery Sherline	All Other											
Michel Lesly	All Other											
Cadet-Valeus Sergelyne	All Other	~					~		~	~		~
Hoch Lori Md	All Other	~					~					
Kim Taegyun Md	All Other											
Asheley Rae Bardin Pa	All Other											
Winthrop Infectious Disease Associa	All Other											
Coe Rodney P	All Other											
North Shore-Lij Medical Pc	All Other											
Glaser Judith A	All Other											
Shah Paresh	All Other											
Poumpouridis Kyriaki	All Other											
Karim Imran	All Other											
Delaleu Jenny	All Other											
Sacher Mandy Lauren	All Other											
Kraus James	All Other											
David Judson Prince	All Other											



Page 749 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Duddempudi Anupama Thadareddy	All Other											
Jonisch Jonathan Md	All Other											
Kristos Meron R	All Other						~		~	~		
Sure Medical Pc	All Other											
Mental Health Association Of Nyc In	All Other											
Dicpinigaitis Paul	All Other											
Sternchos Jason Aaron Md	All Other											
Suffecool Katarzyna Md	All Other											
Tassinari Patricia Jeanne	All Other											
Chorny Nataliya	All Other											
Salice Anne	All Other											
Malpeso Jennifer	All Other											
Burris Katy Irene	All Other											
Varghese Betsy	All Other	~					~		~	~		~
Green-Mayer Kimberly	All Other	~					~					
Queller Hayley	All Other											
Lin Shen-Han	All Other	~	~	~		~	~		~	~	~	*
Winthrop Urology Pc	All Other											
Lalas Kristine Myra	All Other											
Patel Darshan	All Other											
Krishnan Preethi	All Other											
Sud Payal	All Other											
Baptiste Vanessa	All Other											
Watkins Laura	All Other											
Basilia Ricciardo Pa	All Other											
Camkids Pediatrics P C	All Other											
Irene Gomez Rpa-C	All Other											
Dissick Addie	All Other											
Jones Brian M Pa	All Other											
Khanmohamadi Ali	All Other											
Santarpia Joseph	All Other											



Page 750 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Rochelin Fleurgin	All Other											
Wong Thomas	All Other											
Baravarian Albert	All Other											
Fedoseeva Maria	All Other											
Feldman Jonah	All Other											
Sionov Katie Md	All Other											
Lind Richard Jr	All Other											
Piechowiak Rachel Lynn Md	All Other											
Rewa Nicole Thompson	All Other											
Nhcc Medical Faculty Practice Plan	All Other	~	~	~		~	~		~	~	~	*
Pandolfi Jacqueline	All Other											
Colucci Mylene	All Other											
Ullah Asmat	All Other	~	~	~		~	~		~	~	~	*
Jimenez Ramos Farrah Del C	All Other											
North Shore University Hospital	All Other											
Hamid Faisal	All Other											
Ko Edward R	All Other											
Stona Lurline P	All Other											
Kids Care Pediatric Associates Pc	All Other											
Pinsky Brian Andrew	All Other											
Happel Patricia	All Other											
Karidis Argyro	All Other	~					~					
New York Foundling Hospital	All Other											
Awadallah Morad	All Other											
Odonnell Margaret Marion Np	All Other											
Meraj Perwaiz Mohammad	All Other											
Gekle Robert Leonard	All Other											
Ginsburg Dov Berish	All Other											
Pannella Gaetano	All Other											
Baez Juan M	All Other											
Davis Frederick A	All Other											



Page 751 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	-									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Pena Maria Elema	All Other										
Grayver Evelina	All Other										<u> </u>
Marinese Dorene M	All Other										<u> </u>
Schulman Rifka C	All Other										<u> </u>
Frank Daniel B	All Other										
Christoforou Dimitrios C	All Other										<u> </u>
Lynbrook Restorative Therapy & Nurs	All Other										
Gujral Rashmeet	All Other										
Salamon Elliott	All Other										<u> </u>
Hayes Lisa Marie	All Other					>		~	~		
Filardo Magdalena D	All Other										
Sticco Charles Craig	All Other										
Cucchiara Vita	All Other										
Zargaroff Sherwin	All Other										
Lakticova Viera	All Other										
Lee Yating	All Other										<u> </u>
Stakofsky Allison Beth	All Other					>		~	~		
Winthrop Neuro-Science Medical Pc	All Other										
Rao Nadia S	All Other										
Patel Neeral	All Other										<u> </u>
Kreshover Jessica Erin	All Other										<u> </u>
Kamireddi Ajay	All Other										
Goodwillie Andrew David	All Other										<u> </u>
Catlin Tracy	All Other										
Ilyayev Erik	All Other										
Jung Susan	All Other										
Seitelman Eric David	All Other										
Lee Sophia Y	All Other										
Chung William Booyoung	All Other										
Glater Lily B	All Other										<u></u>
Reiter Dena A	All Other										



Page 752 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Marcello Brittany Faye	All Other											
Shaikh Imran Aziz	All Other											
Antis Satwatie	All Other											
Rubin Jessica Ilysha	All Other											
Pillalamarri Nirmala	All Other											
Lominadze George	All Other											
Im Soyoun	All Other											
Horenstein Craig I	All Other											
Moskowitz Michael Scott	All Other											
Cascella Clair Mary	All Other											
Patel Gaurav	All Other											
Rosero Maria J	All Other											
Buzzi Kate R	All Other											
Galanis Tommy	All Other											
Pereira Salonie	All Other											
Majid Madiha	All Other											
Kothari Ulka Tarush	All Other											
Myers Alyson Kem0a	All Other											
Nienstedt Anne Valerie	All Other											
Essig David Allen	All Other											
Cox Brett Wayne	All Other											
Winthrop Rheumatology Allergy And I	All Other											
Dimauro Jon-Paul	All Other											
Gaysynsky July	All Other											
Well David S	All Other											
Iacono Danielle	All Other											
Morales Emily Anne	All Other	~					~		~	~		
Castillo Marigold	All Other											
Mangla Aditya	All Other											
Syosset Medical Service Pllc	All Other											
Elsamra Sammy Elsayed	All Other											



Page 753 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mani Sarulatha B	All Other											
Wilson Eve	All Other											
Rehman Shafiq	All Other											
Priya Shanmukha	All Other											
Magnum Physicians Pc	All Other											
Drewes Adrienne C	All Other											
Parente Lauren B	All Other											
Labib Kristy	All Other											
Long Island Living Center	All Other											
Singer Tomer	All Other											
Akella Jagadish	All Other	~	~	~		~	~		~	~	~	*
Fenster Tamatha	All Other											
Woodall Aaron	All Other											
Farahani Arusha	All Other											
Shah Salman	All Other											
Hussain Saira	All Other											
Khanijo Sameer	All Other											
Trivedi Mala	All Other											
Stickles Sean	All Other											
Sweeny Angela	All Other											
Caspers Christophe	All Other											
Abilities Inc Day/Ch	All Other											
Friedman Matt Samuel Wolkin	All Other											
Zhao Qian	All Other											
Jahanbakhsh Keyvan	All Other											
Winthrop Hospitalist Associates Pc	All Other											
Goldstein & Levine Ptr	All Other											
Wang Yulin	All Other											
Gomez Lynn Ann	All Other											
Aldrich Kevin C	All Other											
David Joyce Alvin	All Other											



Page 754 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

^ Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vi	i 2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Azarova Yekaterina	All Other										
Scott Joseph Daniel	All Other										
Bhattacharya Jyotsna	All Other										
Aquino Nicolas Mariano Ii	All Other	<u> </u>				~					
Friedrich Marcus Edmond	All Other										
Thayil Cini Kuriachan	All Other										
Nassim Medical Pc	All Other										
Naz Sofia Yusuf	All Other										
Pilla Yvette M	All Other										
Francois Lenee E	All Other										
Pena-Miches Cervantes Beethoven	All Other										1
Vilsaint-Antoine Danielle	All Other	~				~		~	~		
Tadros Michael J	All Other										
Trop Cynthia Sires	All Other										1
Jerome Christopher J	All Other										1
Bajaj Sanjiv	All Other										
Preis Michael	All Other										
Jacob Jeena	All Other										1
Zuniga Richard	All Other										
Hanna-Hindy Kayane	All Other										1
Dolley Kevin S	All Other										1
Skolnick Aren Hovie	All Other										
Corley-Dubose Alison J	All Other										
Hall Tami L	All Other										
Goldman Rachel L	All Other										
Powell Joshua	All Other										
Dela Cruz Ronald Allan Enriquez	All Other										
Krikhely Sharon	All Other	~	~		~	~		~	~	~	~
Kaur Harkirat Md	All Other										
Singh Harmandeep	All Other										
Frisella Patrick D	All Other										



Page 755 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Paternoster Dana L	All Other											
Tavlan Andrea	All Other											
Katz Adi	All Other											
Nichols Christiana Celeste	All Other											
Dazzo Giuseppina	All Other											
Beheshti Shirazi Seyed	All Other											
Miller Larry S	All Other											
Odonnell John S	All Other											
Xavier Samantha	All Other											
Klein Nadine F	All Other											
Paidoussis Demetrios Michael	All Other											
Arif Nasera	All Other											
Pillet Jason Benjamin	All Other											
Ali-Pennock Vanessa Ambereen	All Other											
Podrumar Alida	All Other	~	~	~		~	~		~	~	~	~
Minzer David	All Other											
Logdberg Lennart Erik	All Other											
A H Jung & C S Lee Medicales Pc	All Other											
Luis O Herrera Md Pc	All Other											
Yolaine St Louis Md Pc	All Other											
Ziermann Karl Andrew	All Other											
Knight Danielle Denise	All Other											
Nguyen Tracy Thuy	All Other											
Rockville Operating Llc	All Other	~		~	~							
St James Operating Llc	All Other											
Morales Javier	All Other											
Giarrusso Patricia	All Other											
Gutfreund Stefanie	All Other											
Kwon Elena	All Other											
United Cerebral Palsy Association O	All Other											
Samuel Leelamma	All Other	~	~			~	~			~		



Page 756 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bastidas Nicholas	All Other											
Surasky Russell Scott	All Other											
Costello Thomas Edward	All Other											
Helping Hands Medical Services Pc	All Other											
Yashchyshyn Tetyana I	All Other											
Mark Gasparini Dpm Pc	All Other											
Biggin Carole Thersa	All Other											
Orkin Alana Rose	All Other											
Storch Sara Rebecca	All Other											
Mantzouranis Jessica C	All Other											
Sarvaideo Jill Karen	All Other	~					~		~	~		
Winthrop First Care Medical Service	All Other											
Tutrone William David	All Other											
Chu Brian T	All Other											
Duchnowski Eva	All Other											
Jain Sanjeev	All Other											
Frasca Maria Elizabeth	All Other											
Khan Waqas Ahmad	All Other											
Portnoy Shira	All Other											
Zheng Haoyi	All Other											
Drago Marianne	All Other											
Torres Carlos	All Other											
Basu Amit	All Other											
Patel Chilvana V	All Other											
Singer Pamela S	All Other											
Myles E Gombert Md Pc	All Other											
Accordino Drew Md	All Other											
Mardakh Simon	All Other											
Jopal Sayville Llc	All Other											
Abraham Jacob	All Other											
Easter Laurie Michelle	All Other				1							



Page 757 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	-	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Mathew Nija	All Other										
Markovics Sharon	All Other										<u> </u>
Cioe Eric	All Other										<u> </u>
Beckerly Aida	All Other										<u> </u>
Suarez Orlando	All Other	~				>		~	~		✓
Grassi Christina M	All Other										
Lin Maya	All Other										
Mathur Jay Simlote	All Other	~				~					
Malhotra Radhika	All Other										
Bitton Samuel	All Other										
Barasch Karen	All Other										
Levy Zachary David	All Other										
Miller Timothy Pa	All Other										
Omoregie Eghosa	All Other										
Anderson Christopher J	All Other										
Amin Dhruv M	All Other	~				~		~	~		~
Macchia Alissa A	All Other										
Mcguire Jessica Elizabeth	All Other										
Sharma Amy	All Other										
Pathickal Betsy	All Other										
Kim Young	All Other	~				~					
Pultz Brian	All Other	~				~		~	~		
Mitchell Elizabeth Campbell	All Other										
Montiel Norma	All Other										
Hayes Denise	All Other										
Ahdoot Allen	All Other	~				~					
Robles Christophe	All Other										
Adler Michael	All Other										
Bolnet-Quettant Gina	All Other	~				~		~	~		
Leavitt David	All Other										
Peters John	All Other	~				~					



Page 758 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Trindade Arvind Julius	All Other											
White-Mccrimmon Rashida	All Other											
Pilapil Mariecel Christina	All Other						~		~	~		
Block Lauren Dara	All Other						~		~	~		
Farrow Monique Renee	All Other											
Ray-Terry Jennifer A	All Other											
Chen Lisa Chih-Ying	All Other											
Torre-Occhiuto Margaret	All Other											
Gershman Lori J	All Other											
Steele James	All Other											
Tarascin liya	All Other	~	~			~	~		~	~	~	*
Saha Aniket	All Other											
Brooks Steven Elliot	All Other											
Quinn-Hansman Tracy E	All Other											
Koslow Lisa Rachel	All Other											
Bell Jason Henry	All Other											
Duda Olha	All Other	~					~		~	~		>
Feuerstein Michael A	All Other											
Wang Lin	All Other											
Israel Jeffrey	All Other											
Kim Francesca	All Other											
Camacho Arturo	All Other											
Zhu Xinhua	All Other											
Zaslow Carrie	All Other											
Hajizadeh Negin	All Other											
Dehdashti Amir Reza	All Other											
Hong Christine Hyunyoung	All Other											
Galler Brian Scott	All Other											
Tran Eric Khanh-Ngan	All Other											
Hunter, li Andrew	All Other											
Taboada Sofia Esther	All Other											



Page 759 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Sarety Net Providers in Green	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Thomas Justin Michael	All Other											
Shaukat Nadia	All Other											
Gelabert Christophe	All Other											
Hill Adam A	All Other											
Arshad Faizan Hassaan	All Other											
Hounnou Anatole	All Other											
Rush Jordan Marc	All Other											
Noor Ali	All Other											
Canestraro Julia	All Other											
Chen Christine W	All Other											
Gould Jennifer Ann	All Other											
Hue Jennifer E	All Other											
Mccormack Richard Arthur	All Other											
Fasano Andrew	All Other	~					~					
Marchitelli Roberto	All Other	~					~					
Mundia Mubasir	All Other											
Kornblit Patricia	All Other											
Selim Samy Mohsen	All Other											
Alexiadis Varvara	All Other											
Holliswood Operating Co Llc	All Other	~			~							
Sporn Brenda	All Other											
Karwoski Jeffrey David	All Other	~					~		~	~		
Rivkin Nonna	All Other	~					~					
Azam Mohammad Mahboob	All Other											
Karkhanis Jamuna	All Other											
Meraj Seema	All Other											
Kessler Benjamin David	All Other											
Isakharov Margarita	All Other											
Casiero Deena	All Other											
Yang Tianyu	All Other											
Koh Daniel Yea Suk	All Other											



Page 760 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Purwar Padmini	All Other										
Fayyaz-Moghaddam-Fomani Katayoun	All Other										
Loli Shelley Barbara	All Other										
Biernacki Carolina	All Other										
Akaydin Lale	All Other										
Ahmad Sami	All Other										
Hashmi Erum	All Other	~	~	~	~	~		~	~	~	~
Miglino Christine Jane	All Other										
Suppa Frank	All Other	~				~		~	~		~
Jewish Board Family Child A	All Other										
Nabi Mushtaq Ahmed	All Other										
Svrakic Maja	All Other										
Culotta Maria	All Other										
Lavine Sean	All Other										
Lerman Vadim	All Other										
Luo Yong	All Other										
Morrison Elizabeth	All Other										
Grijnsztein Jacob M Md	All Other	~				~					
Moreno John W	All Other										
Slootsky Olga	All Other	~				~		~	~		
Ankola Prashant	All Other										
Henglein Jonathan A	All Other										
Jangda Fozia A	All Other										
Carroll Dawnell C	All Other										
Dubensky Laurence Michael	All Other										
Lefkowitz Amanda	All Other	~				~					
Muir Regina G	All Other										
Riley Brieean H	All Other										
Newco Alp Inc	All Other										
Ravbal Ami B	All Other										
Brodsky Jordan Eli	All Other										



Page 761 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Gautam Pranisha	All Other											
Teckie Sewit	All Other											
Rodriguez Shantae Lynette	All Other											
Johnson-Rowe Annmarie A	All Other											
Read Rosemarie	All Other											
Rizzo Brigitte	All Other											
Feiner Joshua	All Other											
Kang Hye	All Other											
Santoyo Perez Michelle	All Other											
Frenkel Annie	All Other											
Novogrudsky Alex	All Other											
Nolan Lizabeth	All Other											
Annabi Amir	All Other											
Moreau Joanne	All Other											
Garg Alpa Goel	All Other											
Kahn Miriam	All Other											
Littlejohn Monty Rahim	All Other											
Lodha Saurabh	All Other											
Dumas Marie	All Other											
Rosman Eliyahu	All Other											
Mcquade Jaclyn Danielle	All Other											
Funfgeld Christopher J	All Other											
Howell Michele Marie	All Other											
150 Riverside Op, Llc	All Other											
Nellans Kate Wilkins	All Other											
Hussein Shafinaz Rahayu	All Other											
Jansen Brent M	All Other											
Jopal Bronx, Llc	All Other											
Salwan Pooja	All Other											
Jose Biju K	All Other											
Schlesinger Jamie R	All Other											



Page 762 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Burke Kevin	All Other											
Family Care Cert Svcs Nassau	All Other											
Boeckel Nicole	All Other											
Wagner Matthew Robert	All Other											
Galindo Rodolfo Javier	All Other											
Myo Myat	All Other											
Springfield Primary Care Pc	All Other											
Calixto Victoria J	All Other											
Iskhakova Svetlana	All Other											
Carlucci Stephanie	All Other											
Edgecomb Paul Steven	All Other											
Tutunik Arina	All Other											
Neri Brian	All Other											
Wong Patrick Jr	All Other											
Glasser-Caine Melissa	All Other											
Brookshield Laurent	All Other											
Rieder Evan A	All Other											
Qsac Inc	All Other											
Carewell Medical Associates Pc	All Other											
Dgn Family Medicine Pllc	All Other											
Kindt Jason Haines	All Other											
Zaidi Anita	All Other	~					~					
Abisogun Adetoun Abimola	All Other											
Xipoleas George Dimitrios	All Other											
Singh Avneet	All Other											
Mital Praveen	All Other											
Spector Erin	All Other											
Chetram Poonai	All Other											
Reddy Rachita Sethi	All Other											
South Nassau Medical Group Pc	All Other											
Hanna Dekhkanova	All Other											



Page 763 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Davydov David	All Other											
Brooks Debra Ellen	All Other											
Flanagan Brenainn M	All Other											
School Of Language And Comm Dev Spv	All Other											
Escobar-Beltran Magda J	All Other											
Amajoyi Robert	All Other											
Schiebert Steven Do	All Other											
Yuhee Chung Md Pc	All Other											
Dong Feiyan	All Other											
Webster Toni	All Other											
Klein Daniel	All Other											
Mauser Reed	All Other											
Yakubov Melekhem	All Other	~					~					
Lalani Fazila	All Other											
Sgro Melissa	All Other											
Haidatov Oded	All Other											
Babayev Khaim	All Other											
Yip Jennifer	All Other											
Bellone Michael	All Other											
Dreznick Elliott B	All Other											
Deng Kathy	All Other											
Bhusri Satjit	All Other											
Pilavas John A	All Other											
Blum Corinne E	All Other											
Gialvsakis John Peter	All Other											
Cohn Randy Marc	All Other											
Excel At Woodbury For Rehab & Nursi	All Other											
Dube Bernadette	All Other											
Jermyn Rita	All Other											
Friedman Michael	All Other											
Rizzo Mariano	All Other											



Page 764 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Kolli Aparna	All Other											
Pessel Caroline	All Other											
Biro Nicolas	All Other											
Chabot Joseph	All Other											
Grewal Kanwarpaul Singh	All Other											
Sultan Raymond Charles	All Other											
Pinkhasov Genri	All Other											
Kim Tara	All Other											
Supariwala Azhar	All Other											
Riaz Miriam	All Other	~					~					
Motamedinia Piruz	All Other											
Nahar Deepti	All Other											
Weerahandi Himali M	All Other											
Taylor Jamie L	All Other											
Sahn Benjamin	All Other											
Jones Erika	All Other											
Isaacson Jeremy S	All Other	~	~	~		~	~		~	~	~	~
Adelaja Adedeji	All Other	~	~			~	~		~	~	~	~
Lee Lili	All Other											
Brito Ferreiras Maria	All Other											
Zhao Philip	All Other											
Fumanti Brandon	All Other											
Reish Richard	All Other											
Saba Shahryar	All Other											
Buckley Ryan C	All Other											
Ejaz Sehar	All Other											
Kwak No B	All Other											
Ellspermann Robert D	All Other											
Fahim Eiris A	All Other											
Bajaj Tanya	All Other											
Chu Dorothy	All Other					İ						



Page 765 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hakimian Justin	All Other										1
Mulaikal Elizabeth R	All Other										1
Galdamez Keva A F	All Other										1
Gupta Anurag	All Other										1
Marro Michael A	All Other										1
Dini Stephen J	All Other										
Kane Jamie	All Other										1
Yoneda Nao	All Other										
Ip Marisa	All Other					~		~	~		1
lype Beena	All Other										1
Wu Amy	All Other										1
Assaad Peter	All Other										
Kittisarapong Natwalee	All Other										
Nardi Marisol	All Other										
Manoj Prasija	All Other										1
Phan Vinh	All Other										
Odedeyi Kehinde Olamide	All Other										
Obrien Scarchilli Abigail	All Other										1
Rose Gabriel	All Other										
Megjhani Malik	All Other										
Makaryus John N	All Other										
Szczepanski Kristine M	All Other										
Rishi Arvind	All Other										
Marra Erin	All Other										1
Daly Jeanine Adria	All Other										
Sharma Ruby	All Other										
South Nassau Oncology Practice Pc	All Other										I
Wanda Rodriguez Md	All Other										1
Phipps Melissa A	All Other										1
Schmidt Elizabeth Orene	All Other										I
Ortiz Stephanie	All Other										



Page 766 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Avashia Kuntal D	All Other											
Linn Michael S	All Other											
Mazza-Mccrann Joni M	All Other											
South Nassau Walk-In Medical Care P	All Other											
Labaze Georges	All Other											
Han Justin	All Other											
Yousuf Salman	All Other											
Doyle Jenny M	All Other											
Lynn-Ong Elizabeth	All Other											
Sohn Bret K	All Other											
Mccarty Bryan	All Other											
Stevenson Robert	All Other											
Caldentey Jinny	All Other											
Grewal Narinder Paul	All Other											
Zwibel Hallie Y	All Other											
Ng Patty Tszyan	All Other											
Sgaglione Nicholas A	All Other											
Enriquez Renee D	All Other											
Estrella Rosemary Brenda	All Other											
Gabrielli Gina	All Other						~		~	~		
Feiner Alyssa	All Other											
Piezzo Terri A	All Other											
Bacon Vandana	All Other											
Kaplovitz Joseph	All Other											
Wolff Elissa M	All Other											
Nagar Michael Shaun	All Other											
Veeramachaneni Haritha	All Other											
Haller Daniel Jay	All Other											
Kwon Susan H	All Other											
Asheld Wilbur Jeremiah	All Other											
Matthew Jacqueline M	All Other											



Page 767 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Longo Wendy	All Other											
Romero-Williams Rosetta Ramona	All Other											
Cheriyan George K	All Other											
Chen Lu Qi	All Other											
Springer Ashlee Kimberly	All Other											
Barron Elyssa	All Other											
Karavolias Marianna	All Other											
Ung Lyncean	All Other	~	~	~		~	~		~	~	~	~
Caring Professionals Inc	All Other											
Ashraf Wasik	All Other											
Fuzailov Diana	All Other											
Cuellar John C	All Other											
Cooney Holly Marie	All Other											
Chen David	All Other											
Heron Dihan	All Other											
Kumar Ameet	All Other											
Delgado Victoria Elena	All Other											
South Shore Rehabilitation Llc	All Other											
Revolus Tania	All Other											
Ginsberg Ari	All Other											
Bitton Rachelle	All Other											
Buglino Lisa	All Other											
Ford Kecia Patrease	All Other											
Grover Vanya	All Other											
Lancen-Wahby Jessica Nassef	All Other											
Chiguripati Vamsi	All Other	~	~	~		~	~		~	~	~	~
Mcnelis Brian	All Other											
Moss Garrett William	All Other											
Taub Ann Sherman	All Other											
Sagar Ankita	All Other											
Richardson Safiya	All Other											



Page 768 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Joshua Ihuoma	All Other											
Wiseman Paul E	All Other											
Antunez Efrain	All Other											
Rana Nadia	All Other											
Alexander John M	All Other											
Mauro Gasparini Md Pc	All Other											
Advanced Footcare Associates	All Other											
Winthrop Pathology Services Pc	All Other											
Nicolas Jacqueline	All Other											
Kelly Peter	All Other											
Indrikovs Alexander	All Other											
Plancarte Luzanna Kelly	All Other											
Knight-Forbes Tia L	All Other											
Kane Susan Ina	All Other											
Powell Patrice Robin	All Other											
Anisis Elizabeth Christine	All Other											
Nassim Ariel	All Other											
Mohamed Yasmin Zoser	All Other											
Hayward Bradley John	All Other											
Andrews-Reynolds Kimberly Sheryl	All Other											
Reznicek Antonin Jiri	All Other											
Schechter Douglas Adam	All Other											
Mignatti Andrea	All Other											
Sileo Michael	All Other											
Island Urgent Care Pllc	All Other											
Echenique Medical Office Pc	All Other											
Liang Lorraine Min-Shan	All Other											
Nelson Jenna Marie	All Other											
Christy Michael Raymond	All Other											
Sookraj Kelley	All Other											
Napoli Barbara Bendas	All Other											



Page 769 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Margolis Justin	All Other											
Zachowski Emily	All Other											
Matthews Kimberly Jody	All Other											
Blonder Ashley Sara	All Other											
Gupta Sameer	All Other											
Mcphillips Lindsey	All Other											
Gurram Padmalatha	All Other											
Lee James Jin	All Other											
Alati Diana	All Other											
Podesta Luga	All Other											
Nguyen Hoa Mai Thuy	All Other											
Antoine-Morton Candace Tracy	All Other											
Aggarwal Prachi	All Other											
Rojas Yoel A	All Other											
Shariatmadar Sherry	All Other											
Ng Doreen	All Other											
Datt Monika	All Other											
Johnson Kimberly N	All Other											
Catholic Charities Neighborhood Ser	All Other											
Crown Nursing Home Associates Inc.	All Other											
Komanoff Center For Geriatric & Rehab Medicine	All Other											
Clare Richard	All Other											
Kim Eun Ji	All Other											
Thomas Anila Kochuplamoottil	All Other											
Ramanathan Anantha Kumarasamy	All Other											
Ballato Katharine	All Other											
005 - Liba	Uncategorized											
Ryan-Frank Coleen Ann	Uncategorized											
Exponents Inc	Uncategorized											
Brookville Ctr For Children Icf 28	Uncategorized											
Maryhaven Center Of Hope	Uncategorized											



Page 770 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Daniel, Annie	Uncategorized										
Gombert, Myles	Uncategorized										
Rubin, Mitchell M., Dmd	Uncategorized										
Nassau Health Care Corp	Uncategorized										
Calvary Hospital Inc	Uncategorized										
Hospice Of New York Llc	Uncategorized										
Managed Health Care Services & Supplies, Inc.	Uncategorized										
Little Flower Child Sv Icf#1	Uncategorized										
Mental Health Association Of Nyc In	Uncategorized										
Alfonso Azucar Pa	Uncategorized										
Cooke Katherine	Uncategorized										
Walgreen Eastern Co Inc	Uncategorized										
Center For Remote Medical Management	Uncategorized										
Rivera Deborah	Uncategorized										
Coronel Elizabeth Mrs.	Uncategorized										
003 - Missing Prem Ci Ipas	Uncategorized										
Compassionate Care Hospice Ny	Uncategorized										
Glen Cove Hospital	Uncategorized										
Pederson Krag Center Inc	Uncategorized										
Hospice Care Of Long Island	Uncategorized										
Augustin, Gerald, Pa	Uncategorized										
New Island Hospital	Uncategorized										
Lifeline Systems Company	Uncategorized										
Floral Park Medical Pc	Uncategorized										
South Shore Child Guidance Ct	Uncategorized										
Mentis.Marc	Uncategorized										
St Agathas 13 Hayden Circle	Uncategorized										
Federation Nys Mentally Disab	Uncategorized										
Hispanic Counseling Cntr Inc	Uncategorized										
005 - Aca	Uncategorized										
Ucp Asso Of Queens	Uncategorized										



Page 771 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Hermitt, Peta-Gaye	Uncategorized										
Ali-Chojnowski Nitasha Mrs.	Uncategorized										
Golden Pharmaceutical Inc	Uncategorized										
Riverhead Care Center	Uncategorized										
Nassau Dept Drug & Alcoh Add	Uncategorized										
Loewenstein, Joel	Uncategorized										
Sure Medical Pc	Uncategorized										
Giammalvo, Brittany	Uncategorized										
005 - Liba	Uncategorized										
Syosset Medical Service Pllc	Uncategorized										
Hurtado Angie	Uncategorized										
White Noreen Elizabeth	Uncategorized										
St Francis Hsp	Uncategorized										
Predmore, Lisa	Uncategorized										
Lukose, Reeju	Uncategorized										
005 - Liba	Uncategorized										
South Nassau Obstetrics & Gynecology, Pc	Uncategorized										
Walker Keri-Ann	Uncategorized										
002 - Invalid?	Uncategorized										
Scalise Barbaranne M	Uncategorized										
F G L Drug Corpation	Uncategorized										
Seafield Center Inc	Uncategorized										
Greenlawn Pharmacy Inc	Uncategorized										
Association For Children With Down	Uncategorized										
Brookville Ctr For Children Icf	Uncategorized										
Internal Medicine & Geriatrics Pllc	Uncategorized										
North Shore-Lij Medical Pc	Uncategorized										
Services For The Underserved	Uncategorized										
West Lawrence Care Center	Uncategorized										
003 - Missing Prem Ci Ipas	Uncategorized										
Maria Regina Residence Snf	Uncategorized										



Page 772 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
New Surfside Nursing Home	Uncategorized											
Seafield Services Inc	Uncategorized											
St Mary'S Comm Care Prof Inc	Uncategorized											
Trezza Donna	Uncategorized											
Yolaine St Louis Md Pc	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
South Nassau Comm Hosp	Uncategorized											
Central Nass Guid/Coun Svs Mh	Uncategorized											
Advantage Care D And T Ctr	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Gallegos Silvia	Uncategorized											
Winthrop-University Hospital	Uncategorized											
North Shore Univ At Plainview	Uncategorized											
Popular Pharmacy Inc	Uncategorized											
Outreach Development Corp	Uncategorized											
Southeast Nassau Guidance	Uncategorized											
005 - Childrens Collaborative	Uncategorized											
St Agathas Depaul Icf	Uncategorized											
Jgbla Inc	Uncategorized											
Professional Svc Maspeth Icf	Uncategorized											
New Spirit li Inc	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Winthrop Hyperbaric & Wound Care Services, P.C	Uncategorized											
St Marys Hospital For Childre	Uncategorized											
Anil S Patel,Internalmedicine,P.C.	Uncategorized											
Reyes Michelle	Uncategorized											
Rockville Skilled Nrs & Reh C	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
St Christophers Inn Inc	Uncategorized											
Winthrop Univ Hosp Er Phys	Uncategorized											



Page 773 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Reilly Dennis	Uncategorized											
Family Residences & Esstl Ent	Uncategorized											
Precision Pharmacy Inc	Uncategorized											
South West Suffolk Medical Pc	Uncategorized											
Mercy Medical Center	Uncategorized											
Luis O Herrera Md Pc	Uncategorized											
Winthrop Neuro-Science Medical Pc	Uncategorized											
Bijraj Nirmala	Uncategorized											
Raifman, Mark A., Md	Uncategorized											
Hope For Youth, Inc	Uncategorized											
Dominican Sisters Family Lthh	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
H&J Medical Supplies, Inc.	Uncategorized											
Karamitsos, Maria, Lmsw	Uncategorized											
Professional Svc Bell Blvd	Uncategorized											
Sagamore Childrens Pc	Uncategorized											
Goldberg, Mark E., Cpo.	Uncategorized											
Professional Svc Selinger Icf	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Cassidy Mary Ellen	Uncategorized											
Mental Hith Asso Nassau Terr	Uncategorized											
Allbright, Sheryll	Uncategorized											
Family Care Cert Svcs Nassau	Uncategorized											
Adrien, Joanne	Uncategorized											
Precision Pharmacy Inc. Of Long Beach	Uncategorized											
Pollio Tina Ms.	Uncategorized											
Peninsula Center For Extended Care	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Central Nassau Guidance & Cns	Uncategorized											
Mendoza, Raul	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											



Page 774 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Winthrop Radiology Assoc Pc	Uncategorized										
Catholic Charities Rockvl Ctr	Uncategorized										
Catholic Charities Rockvl Ctr	Uncategorized										
Freese, Kenneth	Uncategorized										
Johnson, Adela, Md	Uncategorized										
Southeast Nassau Guidance	Uncategorized										
Pioneer Homecare Corp	Uncategorized										
Ditrani, Michael	Uncategorized										
Pilgrim Psychiatric Ctr	Uncategorized										
Recco Home Care Service Inc	Uncategorized										
Winthrop Hospitalist Associates Pc	Uncategorized										
Olsen Marisa	Uncategorized										
South Nassau Primary Medical Care, Pc	Uncategorized										
001 - Lijmc - Before 10/14	Uncategorized										
Charles K Post A T C	Uncategorized										
Queens Nassau Reh & Nrs Cente	Uncategorized										
007 - Samaritan Village	Uncategorized										
Family Residences	Uncategorized										
Kings Point Medical Pllc	Uncategorized										
Bernhard Rx Inc	Uncategorized										
Winthrop First Care Medical Service	Uncategorized										
Thomas, Joel	Uncategorized										
Carewell Medical Associates Pc	Uncategorized										
005 - Liba	Uncategorized										
Tempo Group Inc	Uncategorized										
Jackson Heart Inc	Uncategorized										
Rabin, Glenn	Uncategorized										
Traugott Matthew Steven	Uncategorized										
Mauro Gasparini Md Pc	Uncategorized										
Jaglo Pharmacy Inc	Uncategorized										
002 - Invalid?	Uncategorized										



Page 775 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin ₍	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Advanced Footcare Associates	Uncategorized											
Angelo J Melillo Ctr For Mh	Uncategorized											
Shyrier, Sharon	Uncategorized											
Magnum Physicians Pc	Uncategorized											
Lipcic Cindy	Uncategorized											
Opop, Llc	Uncategorized											
Zwanger, Jerome	Uncategorized											
Micari Melissa	Uncategorized											
L I Assoc For Aids Care Ai	Uncategorized											
New Sea Crest Health Care Center, Llc	Uncategorized											
002 - Invalid?	Uncategorized											
Pardo Oscar Mr.	Uncategorized											
Barker Alexandra	Uncategorized											
Gonzalez Monica	Uncategorized											
Park, Jin	Uncategorized											
Garden Care Center	Uncategorized											
Central Island Healthcare	Uncategorized											
Distenfeld, Ariel	Uncategorized											
Franklin Square Pharmacy Inc	Uncategorized											
002 - Addtopps 2pm	Uncategorized											
St Charles Hsp	Uncategorized											
Schervier Nursing Care Center	Uncategorized											
Louis Swartz Md Pc	Uncategorized											
Angelo J Melillo Ctr For Mh	Uncategorized											
Radu, Maria Ddm	Uncategorized											
005 - Liba	Uncategorized											
Carnegie Hill Institute Llc	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
002 - Invalid?	Uncategorized											
St Francis Cardiovascular Physician	Uncategorized											
New Alternatives F Children	Uncategorized											



Page 776 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Maryhaven Center Of Hope	Uncategorized											
Kutchenrider Nicole Mrs.	Uncategorized											
Garmise Ana	Uncategorized											
Glengariff Health Care Center	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
Civa Drugs Corporation	Uncategorized											
005 - Liba	Uncategorized											
Epilepsy Fdtn Of Long Island	Uncategorized											
Kira Gelfenshshteyn	Uncategorized											
Phoenix Hses Of Long Island	Uncategorized											
South Shore Assoc Ind Liv Rc	Uncategorized											
Candan Kristin Ani	Uncategorized											
Long Term Medical Care Assoc	Uncategorized											
Long Island Jewish Medical Center	Uncategorized											
Visiting Nur Ser/Hospice Suf	Uncategorized											
Shield Of David Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Fairview Hill Realty Corp	Uncategorized											
Parker Jewish Geri Inst Lthhc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Magone Heather	Uncategorized											
Fairview Nrs Care Cent Adhc	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Primary Health Care Plus Inc	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Choices Womens Med Ctr	Uncategorized											
Cath Char Nghbhd Svcs Mugavero Icf	Uncategorized											
Good Samaritan Hosp Med Ctr	Uncategorized											



Page 777 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Creedmoor Pc	Uncategorized											
Senida Llc	Uncategorized											
Greenhope Services For Women	Uncategorized											
Rajan, Sara	Uncategorized											
Epilepsy Fnd L.I. Hicksville	Uncategorized											
Trentacosta, Elaine	Uncategorized											
Town Total Health Llc	Uncategorized											
Wurlitzer Family Pharmacy Inc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
South Ocean Care Llc	Uncategorized											
Our Lady Of Consoltation Gcc	Uncategorized											
007 - Samaritan Village	Uncategorized											
South Shore Child Guidance Ct	Uncategorized											
Bishop Charles Waldo Maclean Episcopal Nursing Home	Uncategorized											
Youth Environmental Services	Uncategorized											
Maryhaven Center Of Hope	Uncategorized											
Nassau University Medical Center	Uncategorized											
Seven Hills Pharmacy Inc	Uncategorized											
Nassau Co Ahrc Inc	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Mental Health Assoc Of Nassau Pros	Uncategorized											
Locicero Jenna Miss	Uncategorized											
Vns Of Ny Hospice Care	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Fulton Commons Care Center	Uncategorized											
Hempstead Community Health Center	Uncategorized											
Karp-Harman, Helaine	Uncategorized											
St Charles Hsp	Uncategorized											
Sands Point Ctr Hlth & Rehab	Uncategorized											
Radiological Associates Of Long Isl	Uncategorized											
Vipediatrics, Pc	Uncategorized											



Page 778 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Carelink Inc	Uncategorized											
005 - Liba	Uncategorized											
Jopal Sayville Llc	Uncategorized											
East Neck Nursing & Rehab Ctr	Uncategorized											
Areba Casriel Institute	Uncategorized											
Five Towns Community Center I	Uncategorized											
Hempstead Union-Free School District	Uncategorized											
002 - Invalid?	Uncategorized											
A A B R Posner Icf	Uncategorized											
Moynihan, Maureen T., Np	Uncategorized											
002 - Invalid?	Uncategorized											
Nepo Edward	Uncategorized											
Pascoe Beckford Zayne	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
O'Rourke Lauren	Uncategorized											
Alexander, Bobby	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Springfield Pharmacy Inc	Uncategorized											
Lowry, Stephen J., Crna	Uncategorized											
005 - Stragglers	Uncategorized											
007 - Childrens Colab Additional	Uncategorized											
Fink, Theodore Md	Uncategorized											
005 - Liba	Uncategorized											
Real Jihane	Uncategorized											
Grace Plaza Nrs & Reh Ctr	Uncategorized											
Long Beach Medical Center	Uncategorized											
001 - Lijmc - Before 10/14	Uncategorized											
009 - Stragglers	Uncategorized											
Green Samuel Mr.	Uncategorized											
005 - Liba	Uncategorized											
Carillon Nrs Rehab Ctr Adhc	Uncategorized											



Page 779 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
003 - Missing Prem Ci Ipas	Uncategorized											i
Seniorcare Emergency Medical Servic	Uncategorized											1
Auther Andrea	Uncategorized											1
Family Aides Inc	Uncategorized											1
Professional Svc 7th Ave Icf	Uncategorized											1
005 - Aca	Uncategorized											1
Adults And Children W Learn/Devel D	Uncategorized											1
Lynbrook Restorative Therapy & Nurs	Uncategorized											1
001 - Lijmc - Before 10/14	Uncategorized											1
Winthrop Cardiology Associates Pc	Uncategorized											1
Hallas, Anastasia	Uncategorized											1
Kung, Lina, Crna	Uncategorized											1
Oceanside Care Center	Uncategorized											1
Good Samaritan Nursing Home	Uncategorized											1
Island Neurological, A Division Of Prohealthcare Assoc, Llp	Uncategorized											1
Comprehensive Com Hospice Pji	Uncategorized											1
Attentive Care, Inc.	Uncategorized											1
Options For Community Lvg Inc	Uncategorized											1
Ohel Childrens Hom Kissena Icf	Uncategorized											1
Coleman Kevin M	Uncategorized											1
Sn Radiological Practice Pc	Uncategorized											1
005 - Stragglers	Uncategorized											1
Long Island Jewish Med Ctr	Uncategorized											1
Mercy Haven Inc	Uncategorized											1
Long Beach Reach Inc	Uncategorized											1
Federation Of Organizations	Uncategorized											1
Gem Health Care Agency	Uncategorized											1
Winthrop Infectious Disease Associa	Uncategorized											1
Patumanon-Forte, Kasinee, Pa	Uncategorized											1
009 - Stragglers	Uncategorized											1
Espinosa Alexandra	Uncategorized											i



Page 780 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
North Shore Univ Hosp Amb Svc	Uncategorized											
Glen Cove Hospital	Uncategorized											
Southeast Nassau Guidance	Uncategorized											
001 - Lijmc - Before 10/14	Uncategorized											
Bethpage Pharmacy Inc	Uncategorized											
Long Island Consultation Ctr	Uncategorized											
Lakeville Ambulete Transportation, Llc	Uncategorized											
Argiros Jillian	Uncategorized											
002 - Invalid?	Uncategorized											
005 - Liba	Uncategorized											
002 - Invalid?	Uncategorized											
Maryhaven Center Of Hope	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Germinario Nicholas	Uncategorized											
Esposito Pasquale	Uncategorized											
Townhouse Center Rehab & Nursing	Uncategorized											
South Island Family Medical Llc	Uncategorized											
Dr Herbert Ausubel	Uncategorized											
005 - Aca	Uncategorized											
Professional Svc 195 Place	Uncategorized											
Federation Of Organizations	Uncategorized											
Youth And Family Counseling Cd	Uncategorized											
Pbs Drugs Inc	Uncategorized											
Neema Pharmacy Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Winthrop Physical Therapy Pllc	Uncategorized											
Gans Genevieve	Uncategorized											
Silva Liliana	Uncategorized											
Hope For Youth, Inc	Uncategorized											
Poveda, Jose	Uncategorized											
002 - Invalid?	Uncategorized											



Page 781 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Winthrop University Hospital Eeg	Uncategorized											
002 - Invalid?	Uncategorized											
Park Terrace Care Ctr Snf	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
007 - Samaritan Village	Uncategorized											
All Metro Home Care Services Of New	Uncategorized											
Rtf Childrens Village	Uncategorized											
002 - Invalid?	Uncategorized											
Hirschheimer-Breslow Mandy Mrs.	Uncategorized											
Patel, Kartik, Do	Uncategorized											
Ascencio Lina Mrs.	Uncategorized											
Baggetta Angelina	Uncategorized											
Seegobin, Joanne	Uncategorized											
Brown Kathleen	Uncategorized											
Testa Devon	Uncategorized											
Cadwell Leila	Uncategorized											
South Bay Cardiovascular Asso	Uncategorized											
Morningside Acquisiton 1, Llc D/B/A Morningside Nursing And Rehabilitation Center	Uncategorized											
Shore View Nursing Home	Uncategorized											
Glen Cove Hospital	Uncategorized											
Professional Svc Scannell Icf	Uncategorized											
Cah Association/Technology	Uncategorized											
New Horizon Counseling Ctr Mh	Uncategorized											
Jones, Harold M., Md	Uncategorized											
Sans Souci Rehab & Nrs Ctr	Uncategorized											
Barrett, Kapelia	Uncategorized											
Sunharbor Manor Inc	Uncategorized											
St Johns Episcopal Hosp	Uncategorized											
Freeport Medical Supply Inc	Uncategorized											
Eac Inc	Uncategorized											
005 - Liba	Uncategorized											



Page 782 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Federation Nys Mentally Disab	Uncategorized											1
002 - Invalid?	Uncategorized											1
005 - Bridgebacktolife	Uncategorized											1
Knapp Christine	Uncategorized											1
South Nassau Communities Hosp	Uncategorized											1
Haven Manor Health Care Center, Llc	Uncategorized											1
Professional Svc 117th St Icf	Uncategorized											1
South Nassau Communities Hospital	Uncategorized											1
Sass Joan Mrs.	Uncategorized											1
Kanghan Medical Services Pc	Uncategorized											1
Basanilov, Boris Ot	Uncategorized											1
Mercy Medical Center	Uncategorized											1
New Horizon Counseling Ctr	Uncategorized											1
Glen Cove Cnt Nrs & Rehab	Uncategorized											1
De Leon Dy Jacqueline	Uncategorized											1
North Shore Univ Hosp Amb Svc	Uncategorized											1
North Shore Lij Hlth Sys Labs	Uncategorized											1
Pro Active Health Care Pc	Uncategorized											1
Hands Across Long Island Inc	Uncategorized											1
Holliswood Operating Co Llc	Uncategorized											1
005 - Bridgebacktolife	Uncategorized											1
Friedman, Michael	Uncategorized											1
Brookville Ctr For Children Icf 26	Uncategorized											1
Rosicki, Theresa	Uncategorized											1
New York Foundling Hospital	Uncategorized											1
Winthrop Rheumatology Allergy And I	Uncategorized											
Fontak Inc	Uncategorized											
Excel At Woodbury For Rehab & Nursi	Uncategorized											
Island Urgent Care Pllc	Uncategorized											
Wright Denise Ms.	Uncategorized											
54 Main Street Medical Practice Pc	Uncategorized											



Page 783 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sonnenklar Jill Dr.	Uncategorized										
Great Neck Chemists Of Ny Inc	Uncategorized										
Psch Inc Mh	Uncategorized										
Family Residence And Essential Ente	Uncategorized										
Winthrop Endocrinology Diabetes And	Uncategorized										
Hempstead Community Hc Hempstead	Uncategorized										
Eisenberg Rachel Miss	Uncategorized										
Forest View Ctr For Reh & Nrs	Uncategorized										
Orzac Ctr Ext Care & Rehab	Uncategorized										
Nassau Health Care Corp	Uncategorized										
007 - Childrens Colab Additional	Uncategorized										
Pilgrim Psychiatric Center	Uncategorized										
Samaritan Village Inc	Uncategorized										
Wolf-Rokito, Evelyn, Md	Uncategorized										
Marcus, Stephen	Uncategorized										
St Catherine Of Siena Med Ctr	Uncategorized										
University Optometric Ctr	Uncategorized										
005 - Liba	Uncategorized										
Gould, Jonathan D., Cnim,Dc	Uncategorized										
Mosheshvilli, Natia	Uncategorized										
Richards, Rosetta	Uncategorized										
Catholic Char Dio Rvc Spv	Uncategorized										
St Agathas Ardsley Icf	Uncategorized										
002 - Invalid?	Uncategorized										
005 - Childrens Collaborative	Uncategorized										
Karp, Ilene Lcsw	Uncategorized										
Hyman, Carl Ot	Uncategorized										
Stamatelatos, Aphrodite, Pa	Uncategorized										
005 - Liba	Uncategorized										
Kempski Christopher Mr.	Uncategorized										
Busuttil Ryan	Uncategorized										



Page 784 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Doubleton de	n in Dunicata										
	-	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Johns Episcopal Hsp Mh	Uncategorized											
Yashodhara Kirtane Physician Pllc	Uncategorized											
007 - Stragglers	Uncategorized											
Calvary Hospital Inc	Uncategorized											
Mercy Medical Center	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Planned Parenthood Of Nassau	Uncategorized											
Natures Cure Pharmacy Inc	Uncategorized											
Shalomoff Yaron Eliyahu	Uncategorized											
St Agathas 11 Hayden Circle	Uncategorized											
Concern For Mental Health Inc	Uncategorized											
Hands Across Long Island Risp Cnsta	Uncategorized											
Lehmann, Kathleen	Uncategorized											
Olivella Jennifer Ann	Uncategorized											
Perez Lance Mr.	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
No Shore Univ Hsp Stern Fam Cecr	Uncategorized											
Long Island Pediatrics	Uncategorized											
Sagamore Childrens Pc	Uncategorized											
Nassau Extended Cr Facility A	Uncategorized											
Peninsula Counseling Ctr	Uncategorized											
Mokau, Ellen	Uncategorized											
Geoghegan Kerri	Uncategorized											
Rose, Nicole Ot	Uncategorized											
Professional Svc Butler St	Uncategorized											
Webster Drugs Inc	Uncategorized											
Li To Shan Do	Uncategorized											
Gurwin Jewish Geri Ctr Lthhc	Uncategorized											
South Nassau Cardiovascular	Uncategorized											
Biber Rebecca	Uncategorized									1		



Page 785 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Daleview Care Center	Uncategorized										
Meadowbrook Care Center Inc	Uncategorized										
Chou, Chih-Hao	Uncategorized										
Caring Professional, Inc.	Uncategorized										
Transitional Services For Ny	Uncategorized										
Berruti, Dino	Uncategorized										
Nassau County Health Dept	Uncategorized										
Conyers, Michelle	Uncategorized										
Federation Of Organization Mh	Uncategorized										
A H Jung & C S Lee Medicales Pc	Uncategorized										
Little Flower Child Sv Brookl	Uncategorized										
Brookville Ctr For Children Icf	Uncategorized										
Katsetos John Francis	Uncategorized										
003 - Missing Prem Ci Ipas	Uncategorized										
Jewish Child Care Assoc Of Ny	Uncategorized										
Ucp Queens Icf C	Uncategorized										
Friends Of Bridge, Inc	Uncategorized										
God'S Love We Deliver, Inc.	Uncategorized										
North Shore University Hospital	Uncategorized										
Ncmc Dept Of Ortho-Surgery	Uncategorized										
Nassau Health Care Corp	Uncategorized										
Brookhaven Rehab & Hlth Cr Ct	Uncategorized										
005 - Childrens Collaborative	Uncategorized										
Queens-Long Island Renal Institute	Uncategorized										
Moeller Caryn	Uncategorized										
Psch Inc	Uncategorized										
Town Total Health Llc	Uncategorized										
Solis, Shella	Uncategorized										
Colacino, Deborah	Uncategorized										
Ucp Queens Icf B	Uncategorized										
Pilgrim Psychiatric Center	Uncategorized										



Page 786 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Nassau Alt Advocacy Prgm Inc	Uncategorized											
Mitchell Noelle Lauren	Uncategorized											1
005 - Bridgebacktolife	Uncategorized											1
Boyle, Barbara Lcsw	Uncategorized											
Soler Alexandra	Uncategorized											1
Joseph P Addabbo Family Hlth	Uncategorized											1
A Holly Patterson Ext Cr Fac	Uncategorized											
St Catherine Of Siena Nrs Hm	Uncategorized											
Saxer, Edward	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Options For Comm Living Ai	Uncategorized											
005 - Liba	Uncategorized											
All Metro Aids Inc	Uncategorized											
St Agathas Pelham Manor Icf	Uncategorized											
Family Res & Essential Ent	Uncategorized											
Professional Svc Ctr Handicap	Uncategorized											
Amazing Home Care Services, Llc	Uncategorized											
Woodcrest Nursing Home	Uncategorized											
Meserole Justine	Uncategorized											
002 - Invalid?	Uncategorized											
Elliot Adrienne	Uncategorized											
Kaplan, Stuart	Uncategorized											
Crown Nursing And Rehab Cente	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
J & P Watson Inc	Uncategorized											
Beach Terrace Care Center	Uncategorized											
No Shore Child & Fam Guid	Uncategorized											ĺ
Project Samaritan Hlth Svcs I	Uncategorized											ĺ
Winthrop Cardiovascular And Thoraci	Uncategorized											ĺ
Allen Health Care Services	Uncategorized											ĺ
Confide, Inc	Uncategorized											ĺ



Page 787 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Hyman Sharon Joyca Uncategorized Uncategoriz		Participatin	g in Projects										
Hyman Sharon Joyca Uncategorized Uncategoriz	Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Cozzi-Gottlieb Modeline Mrs. Uncategorized Uncate	005 - Aca	Uncategorized											
Elienne, Roselene Uncategorized	Hyman Sharon Joyce	Uncategorized											
Springfield Primary Care Pc Uncategorized Image: Comparent Cristina Uncategorized Image: Comparent Cristina Image: Comparent Cristin	Cozzi-Gottlieb Madeline Mrs.	Uncategorized											
Comperetto Cristina Uncategorized	Etienne, Roselene	Uncategorized											
Winkler Cattlin Ms. Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Pardanan, Hiramani Uncategorized	Springfield Primary Care Pc	Uncategorized											
Antony, Sherty, Np Uncategorized Uncategoriz	Comparetto Cristina	Uncategorized											
Bridge Back To Life Ctr Inc Ocean Gardens Nf Inc Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Incategorized	Winkler Caitlin Ms.	Uncategorized											
Uncategorized Uncategorize	Antony, Sherly, Np	Uncategorized											
Vrsny Community Health Services Uncategorized	Bridge Back To Life Ctr Inc	Uncategorized											
Franklin Hospital Uncategorized Uncategorize	Ocean Gardens Nf Inc	Uncategorized											
Pardanani, Hiramani Uncategorized Uncategori	Vnsny Community Health Services	Uncategorized											
Family Service League Uncategorized	Franklin Hospital	Uncategorized											
Family & Children'S Assoc Uncategorized	Pardanani, Hiramani	Uncategorized											
St Johns Episcopal Hosp F.E.G.S. Uncategorized Uncategorized St Francis Hospital Uncategorized	Family Service League	Uncategorized											
F.E.G.S. Uncategorized	Family & Children'S Assoc	Uncategorized											
St Francis Hospital Uncategorized	St Johns Episcopal Hosp	Uncategorized											
Nassau University Medical Cen Uncategorized	F.E.G.S.	Uncategorized											
Stephan Honora Uncategorized Image: Control of the con	St Francis Hospital	Uncategorized											
005 - Liba Uncategorized </td <td>Nassau University Medical Cen</td> <td>Uncategorized</td> <td></td>	Nassau University Medical Cen	Uncategorized											
Degracia, Kaye, Crna Uncategorized	Stephan Honora	Uncategorized											
Reid, Kathleen Lcsw O09 - Stragglers Uncategorized	005 - Liba	Uncategorized											
O09 - Stragglers Uncategorized	Degracia, Kaye, Crna	Uncategorized											
Peninsula Gen Nursing Home Uncategorized	Reid, Kathleen Lcsw	Uncategorized											
Good Shepherd Hospice Uncategorized Society	009 - Stragglers	Uncategorized											
005 - Aca Uncategorized Hempstead Park Nursing Home Uncategorized Catholic Charities Neighbhd Svcs Uncategorized 007 - Samaritan Village Uncategorized	Peninsula Gen Nursing Home	Uncategorized											
Hempstead Park Nursing Home Uncategorized Scatholic Charities Neighbhd Svcs Uncategorized Source Uncategorized Source Samaritan Village Uncategorized Source Samaritan Village Uncategorized	Good Shepherd Hospice	Uncategorized											
Catholic Charities Neighbhd Svcs Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	005 - Aca	Uncategorized											
007 - Samaritan Village Uncategorized Uncategorized	Hempstead Park Nursing Home	Uncategorized											
	Catholic Charities Neighbhd Svcs	Uncategorized											
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	007 - Samaritan Village	Uncategorized											
Angeio J Mellillo Ctr For Mn Uncategorized Uncategorized	Angelo J Melillo Ctr For Mh	Uncategorized											



Page 788 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
005 - Liba	Uncategorized											
Little Flower Child Sv Icf#2	Uncategorized											
005 - Liba	Uncategorized											
Roeder Caitlin	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Kucker Cortney	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Nassau County Department Of Health	Uncategorized											
Libov Barbara	Uncategorized											
Attentive Care Of Albany Inc	Uncategorized											
Feffer, Stephen E., Md	Uncategorized											
Family & Children'S Assoc	Uncategorized											
Ucp Queens Robert Groh Icf	Uncategorized											
005 - Liba	Uncategorized											
Niles, Marsha	Uncategorized											
Villanueva, Michelle, Crna	Uncategorized											
Road 2 Recovery	Uncategorized											
150 Riverside Op, Llc	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Benjamin Leeman	Uncategorized											
Oceanview Nrs & Reh Ctr Llc	Uncategorized											
Varughese, Jancy	Uncategorized											
Huntington Hills Ctr H&R Adhc	Uncategorized											
Lifeline Ctr For Child Dev Dt	Uncategorized											
Kapoor, Lalita	Uncategorized											
Family And Children Assoc Rc	Uncategorized											
Kids Care Pediatric Associates Pc	Uncategorized											
005 - Liba	Uncategorized											
Scheck Jennifer	Uncategorized											
Clubhouse Of Suffolk Inc	Uncategorized											



Page 789 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Winthrop Gastroenterology,Pc	Uncategorized											
005 - Aca	Uncategorized											
Pilgrim Pc	Uncategorized											
Roosevelt Ed Al Couns Trt Ctr	Uncategorized											
Federation Of Organizations	Uncategorized											
Ucp Queens Icf E	Uncategorized											
New York Foundling	Uncategorized											
Jewish Child Care Association Of Ne	Uncategorized											
Huber Cheryl	Uncategorized											
Gayle Marguerite Ms.	Uncategorized											
Mark Gasparini Dpm Pc	Uncategorized											
Town Of Babylon	Uncategorized											
Sachs Susan Ms.	Uncategorized											
Lowell, Barbara, Pa	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Mercy Medical Center	Uncategorized											
Berkshire Farm Center	Uncategorized											
002 - Invalid?	Uncategorized											
Town Of Smithtown	Uncategorized											
Guralnick, Susan Md	Uncategorized											
Goldstein & Levine Ptr	Uncategorized											
Copay Inc	Uncategorized											
Winthrop Pathology Services Pc	Uncategorized											
Ucp Queens Icf D	Uncategorized											
Fleyshman Irina Ms.	Uncategorized											
Vazquez Liduvina Mrs.	Uncategorized											
Antonelli Lauren Michelle	Uncategorized											
Eleftherion, Caitlin	Uncategorized											
Stony Brook Pharmacy Inc	Uncategorized											
Woodhaven Medical P C	Uncategorized											
002 - Invalid?	Uncategorized											



Page 790 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Barnwell Nursing & Rehab Cent	Uncategorized											
Parkview Care & Rehabilitation Ctr	Uncategorized											
Comprehensive Womens Medical	Uncategorized											
Elmcor Youth Adult Act Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Office Mental Health Mh	Uncategorized											
Lundy, Lisa Rd	Uncategorized											
A S L Pharmacy Corp	Uncategorized											
Das, Vijay Do	Uncategorized											
Fegs Home Attending Services, Inc.	Uncategorized											
Keenan, Michael	Uncategorized											
Creedmoor Addiction Trt Ctr	Uncategorized											
Econ Opp Council Suffolk Ai	Uncategorized											
Deoliveira, Patricia P., Crna	Uncategorized											
Lavenda, David Pt	Uncategorized											
005 - Liba	Uncategorized											
Cobb Deborah	Uncategorized											
Donohue Mary	Uncategorized											
Scott Cynthia Ms.	Uncategorized											
Rodriguez Carlos	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Hudson River Healthcare Inc	Uncategorized											
Hadpawat, Narendra	Uncategorized											
Winthrop University Hospital Ekg	Uncategorized											
Winick, Jonathan	Uncategorized											
Lord, June M., Crna	Uncategorized											
Able Health Care Serv Inc	Uncategorized											
Post Grad Cntr For Mental Hit	Uncategorized											
005 - Childrens Collaborative	Uncategorized											
St Josephs Rehab Center Inc	Uncategorized											
Fuina, Jo-Ann Lcsw	Uncategorized											



Page 791 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Catholic Char Dio Rvc Spv	Uncategorized										<u> </u>
002 - Invalid?	Uncategorized										
Baketova, Nataliya, Crna	Uncategorized										
Forest Hills Nursing Home	Uncategorized										
R And M Drug Corp	Uncategorized										
Nassau Health Care Corp	Uncategorized										
Medical Arts Sanitarium	Uncategorized										
Yiadom, Folashade	Uncategorized										
Marquis Care Center	Uncategorized										
Phoenix House Foundation Inc	Uncategorized										
Tutunjian Linda Ms.	Uncategorized										
Seremeta, Julianne	Uncategorized										
Healthplus Amerigroup	Uncategorized										
Child Center Of Ny, The	Uncategorized										
New York Foundling Hospital, The	Uncategorized										
Staley Bobby Mr.	Uncategorized										
Whitton Melissa	Uncategorized										
Crawford Alisha	Uncategorized										
Valenzuela Carolyn Ms.	Uncategorized										
Mercy Medical Center	Uncategorized										
Sorkins Rx Ltd	Uncategorized										
Cirkl Richard	Uncategorized										
Shore Drugs Inc	Uncategorized										
Highfield Gardens Cc Great Neck	Uncategorized										
005 - Aca	Uncategorized										
J & H Products Usa Inc	Uncategorized										
Honor Christine Mrs.	Uncategorized										
Singh Iqbal Dr.	Uncategorized										
Knee, Robert, Md	Uncategorized										
Gurwin Jewish Geri Ctr Lthhc	Uncategorized										
005 - Bridgebacktolife	Uncategorized										



Page 792 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Xincon Home-Healthcare Services In	Uncategorized											
Hardy Peggy Ms.	Uncategorized											
Center For Rapid Recovery	Uncategorized											
Long Beach Med Ctr Cnslg Mh	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
Mundia Abdul Dr.	Uncategorized											
St James Operating Llc	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Lazaro Marilyn Ms.	Uncategorized											
Path Pharmacy Inc	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Americare Pharm Svcs Of F S I	Uncategorized											
Gurwin Jewish Geri Ctr Lthhc	Uncategorized											
Corn Tara	Uncategorized											
Enayo Maureen Ms.	Uncategorized											
002 - Invalid?	Uncategorized											
Winthrop Child Neurology Associates, P.C.	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Meyerovich Med & Diag P C	Uncategorized											
Long Island Council On Alcoholism And Drug Dependence	Uncategorized											
Benz Jennifer Mrs.	Uncategorized											
Ali, Nayla	Uncategorized											
Federation Emplmt/Guid Svc	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Central Nassau Pediatrics, P.C.	Uncategorized											
Cliffside Reh & Res Hlt Cr Ct	Uncategorized											
Family And Children'S Assoc	Uncategorized											
St Johns Episcopal Hosp	Uncategorized											
Tapply, Marlaine, Md	Uncategorized											
Nassau University Medical Cen	Uncategorized											



Page 793 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Good Samaritan Hosp Med Ctr	Uncategorized											
Preferred Pharmacy Inc	Uncategorized											
Tomkins Drug Corp	Uncategorized											
Ahrc Health Care Inc	Uncategorized											
Mental HIth Assoc Nassau Cty	Uncategorized											
Homefirst Lhca, Inc. D/B/A Mjhs Licensed Home Care Services Agency	Uncategorized											
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
005 - Liba	Uncategorized											
Hamilton Mildred	Uncategorized											
Jopal Bronx, Llc	Uncategorized											
Rogers Cheryl	Uncategorized											
002 - Invalid?	Uncategorized											
Belair Care Center Inc	Uncategorized											
Numc Department Of Pathology, Fpp	Uncategorized											
Metropolitan Jewish Hm Care	Uncategorized											
Joseph, Mercy	Uncategorized											
Park Avenue Extended Cr Fac A	Uncategorized											
Bezalel Rehab & Nursing Ctr	Uncategorized											
002 - Invalid?	Uncategorized											
Epilepsy Fnd, L.I., N Bellmor	Uncategorized											
Transitional Services/Ny	Uncategorized											
009 - Stragglers	Uncategorized											
Weatherspoon, Carletta	Uncategorized											
Martin Malinda Brown	Uncategorized											
Promptcare Medical Of Farmingdale P	Uncategorized											
Korean Community Services Of Metropolitan New York, Inc.	Uncategorized											
Eastern Portable X-Ray	Uncategorized											
Childrens Aid Soc-Lord Mem Cl	Uncategorized											
Margaret Tietz Center For Nur	Uncategorized											
Acld Dt	Uncategorized											
Catholic Char Dio Rvc Spv	Uncategorized											



Page 794 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Maryhaven Center Of Hope Inc	Uncategorized											
Bestcare Company	Uncategorized											
002 - Invalid?	Uncategorized											
003 - Missing Prem Ci Ipas	Uncategorized											
D'Angelo, Mark S., Do	Uncategorized											
009 - Aw Exclusive	Uncategorized											
Pang-Woo Jenny Tao-Chang	Uncategorized											
Coordinated Behavioral Care Inc	Uncategorized											
City Medical Of Upper East Side, Pllc	Uncategorized											
Central Nassau Guid&Cnsl Svc	Uncategorized											
Pilgrim Pc	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
002 - Invalid?	Uncategorized											
Reinen Auristhela	Uncategorized											
002 - Invalid?	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Rupal Enterprise Inc	Uncategorized											
New Surfside Nrs Home Adhcp	Uncategorized											
133 Drug Corp Corp	Uncategorized											
002 - Invalid?	Uncategorized											
005 - Liba	Uncategorized											
Israel S Eckman Md Pllc	Uncategorized											
Allied Physicians Group	Uncategorized											
Long Beach Medical Center	Uncategorized											
Winthrop-University Hospital	Uncategorized											
Nassau Doh Office Of Home Care	Uncategorized											
Healthy Corner Pharmacy Inc	Uncategorized											
John & Francos Drugs Inc	Uncategorized											
Brookville Center For Childrens Ser	Uncategorized											
Creedmoor Psych Ctr Pmhp	Uncategorized											
Devine Gina Mrs.	Uncategorized											



Page 795 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
St Francis Hospital U S Catholic	Uncategorized										
Illiano Gina	Uncategorized										<u> </u>
Robenov Kseniya Mrs.	Uncategorized										<u> </u>
Sports Physical Therapy Rehab	Uncategorized										
Visiting Nur Ser/Hospice Suf	Uncategorized										<u> </u>
Murray, Thomas, Dds	Uncategorized										
Mercyfirst	Uncategorized										
Jacob Perlow Hospice	Uncategorized										
Harbor Chemists Inc	Uncategorized										
Cuomo, Lisamarie	Uncategorized										
Dr Da Wang Psychiatric Consultation	Uncategorized										
Powers David	Uncategorized										
Nassau Health Care Corp	Uncategorized										
Long Island Care Center Inc	Uncategorized										
Catholic Home Care	Uncategorized										
Rockaway Care Center Snf	Uncategorized										
Khan,Bilal	Uncategorized										
Transitional Ser For Ny Mh	Uncategorized										
Jns Counseling Services Inc	Uncategorized										
Harris, Lisa E., Phd	Uncategorized										
Barberio Angelo	Uncategorized										
Mills Pond Nursing & Rehab Ctr	Uncategorized										
Elderplan Inc.	Uncategorized										
Rathgeber Roni	Uncategorized										
Nassim Medical Pc	Uncategorized										
Turcios Junior	Uncategorized										
Nassau Health Care Corp	Uncategorized										
White Oaks Nursing Home	Uncategorized										
S And K Warbasse Pharmacy Inc	Uncategorized										
007 - Childrens Colab Additional	Uncategorized										
Federation Nys Mentally Disab	Uncategorized										



Page 796 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Harten, Heather Lcsw	Uncategorized										
Q.S.A.C	Uncategorized										
Guzman, Gerard Pa	Uncategorized										
South Nassau Neonatal, Pc	Uncategorized										
A A B R 178-22 Linden Blvd	Uncategorized										
Yuhee Chung Md Pc	Uncategorized										
Angelo J Melillo Ctr For Mh	Uncategorized										
Independence Res Park Ln Icf	Uncategorized										
South Nassau Walk-In Medical Care P	Uncategorized										
South Nassau Medical Group Pc	Uncategorized										
Komanoff Ctr/Geriatric Rehab	Uncategorized										
Nassau University Medical Cen	Uncategorized										
Park Nursing Home Rhcf	Uncategorized										
Crest Hall Care Center	Uncategorized										
Parker Jewish Institute HIth	Uncategorized										
Gowder, Prema	Uncategorized										
Mompoint, Patricia	Uncategorized										
005 - Liba	Uncategorized										
Savall Drug Inc	Uncategorized										
Nassau Health Care Corp	Uncategorized										
Moshkovski, Francine, Md	Uncategorized										
Oceanside Counseling Ctr Inc	Uncategorized										
South Nassau Communities Hsp	Uncategorized										
South Shore Rehabilitation Llc	Uncategorized										
Ny College Of Osteopathic Med	Uncategorized										
Winthrop Pulmonary Assoc Pc	Uncategorized										
Dominican Sister Family Healt	Uncategorized										
005 - Liba	Uncategorized										
Wise, Jamie	Uncategorized										
Ucp Queens Icf A	Uncategorized										
Nathan Samuel Elliot	Uncategorized										



Page 797 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Giordano Irene	Uncategorized										
003 - Missing Prem Ci Ipas	Uncategorized										
001 - Lijmc - Before 10/14	Uncategorized										
Winthrop-University Hospital	Uncategorized										
005 - Liba	Uncategorized										
007 - Samaritan Village	Uncategorized										
Bramlette, Erika	Uncategorized										
Catholic Charities Rockvl Ctr	Uncategorized										
Creedmoor Pc	Uncategorized										
002 - Invalid?	Uncategorized										
Urgent One Medical Care P.C.	Uncategorized										
Helping Hands Medical Services Pc	Uncategorized										
005 - Liba	Uncategorized										
Schieda Roberta	Uncategorized										
Sadiq, Shala	Uncategorized										
Levins Pharmacy Inc	Uncategorized										
Lawrence Nursing Cc Inc	Uncategorized										
People Care, Inc.	Uncategorized										
Cath Char Nghbhd Svcs Cribbin Icf	Uncategorized										
Freeport Pride Inc	Uncategorized										
Federation Nys Mentally Disab	Uncategorized										
005 - Bridgebacktolife	Uncategorized										
Guercio Victoria Ms.	Uncategorized										
Hispanic Counseling Center	Uncategorized										
Constellation Home Care	Uncategorized										
Jewish Child Care Assoc	Uncategorized										
Parker Jewish Inst Hlth Cr Re	Uncategorized										
Grandell Rehab & Nursing Ctr	Uncategorized										
Rode Ann Marie Dr.	Uncategorized										
Vespe, Maria Msw	Uncategorized										
Reality House	Uncategorized										



Page 798 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Adenrele Hannat Aina-Adetola	Uncategorized											1
New Frontiers In Tbi Inc. D/B/A Allwel	Uncategorized											1
Hughes, Robert Pt	Uncategorized											1
Winthrop University Hospital Pa/Np Services	Uncategorized											1
North Shore Univ Hosp Amb Svc	Uncategorized											1
Ohel Childrens Home/Fam Svc	Uncategorized											1
Winthrop Internal Medicine	Uncategorized											1
Island Chemists Inc	Uncategorized											1
Woodmere Rehab & Hcc Inc	Uncategorized											1
Ohel Childrens Home Gateway Icf	Uncategorized											1
Cath Char Nghbhd Svcs Mclees Icf	Uncategorized											1
Jewish Asso For Svcs For The Aged	Uncategorized											
Unique People Svcs Vyse Ave	Uncategorized											1
Ng, Tracy, Do	Uncategorized											1
Khilanani,Aruna	Uncategorized											1
Long Beach Medical Center	Uncategorized											1
Miller Jennifer	Uncategorized											
Winthrop Surgical Assoc Pc	Uncategorized											1
South Shore Home Health Svc	Uncategorized											
Upbin, Susan	Uncategorized											1
Joseph P. Addabbo Family Health Center, Inc.	Uncategorized											1
Piel Elizabeth	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Rx Express Prescription Servi	Uncategorized											I
Colombo'S Pharmacy Llc	Uncategorized											I
31st And 3rd Pharmacy Inc	Uncategorized											I
Professional Svc 149th St Icf	Uncategorized											·
Cold Spring Hills Cr Nrs & Re	Uncategorized											·
Federation Of Organization Mh	Uncategorized											·
001 - Lijmc - Before 10/14	Uncategorized											·
Services For The Underserved	Uncategorized											
		1		1	1	1	1		1	1	1	



Page 799 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Wiedman, Fruma Leah	Uncategorized											
St Christopher-Ottilie Mh	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Winthrop Urology Pc	Uncategorized											
Bryan Skilled Home Care	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Birardi Kimberly Rose	Uncategorized											
Nassau University Medical Cen	Uncategorized											
Fauross, Albert, Phd	Uncategorized											
Hanac Inc	Uncategorized											
Winthrop Oncology-Hematology Assoc	Uncategorized											
Attentive Care, Inc.	Uncategorized											
South Nassau Communities Hospital	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
South Nassau Oncology Pc	Uncategorized											
Myrick, William Lcsw	Uncategorized											
Taef Jinoos	Uncategorized											
Delabastide Laura	Uncategorized											
Nassau Health Care Corp	Uncategorized											
002 - Invalid?	Uncategorized											
South Nassau Family Med Pc	Uncategorized											
Auerbach, Rose C., Cnim	Uncategorized											
Rappaport, Aaron	Uncategorized											
005 - Bridgebacktolife	Uncategorized											
Mental Health Assoc/Nassau Mh	Uncategorized											
Fed Empl & Gld Ser Mr Mh	Uncategorized											
Hempstead Community Hc Hempstead	Uncategorized											
Nassau County Association For The H	Uncategorized											
Ash, Jessica	Uncategorized											
Rockville Operating Llc	Uncategorized											
Marjan Y. Tabibzadeh, Md, Pllc	Uncategorized											



Page 800 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Bedard Jenna Ms.	Uncategorized											
Rainis Rebecca	Uncategorized											
Molinari, William	Uncategorized											
South Nassau Communities Hsp	Uncategorized											
Sequeira Harold	Uncategorized											
Counseling Srv Of E D N Y Inc	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Intergen Health Llc	Uncategorized											
Belle Mead Pharmacy Inc	Uncategorized											
002 - Invalid?	Uncategorized											
Sanyal Samudra Dr.	Uncategorized											
Professional Svc Ctr Handicap	Uncategorized											
Nassau Health Care Corp	Uncategorized											
Ho, Peter Y., Md	Uncategorized											
Glen Cove Pharmacy Llc	Uncategorized											
Catholic Charities Rockvl Ctr	Uncategorized											
Residential Exp In Adult Lvg	Uncategorized											
Good Samaritan Hosp Med Ctr	Uncategorized											
Parker Jewish Geriatric D&T	Uncategorized											
North Shore University Hospital	Uncategorized											
Mayer, Donna	Uncategorized											
Martin Lisa	Uncategorized											
Riyaz Nida	Uncategorized											
Dold Andrew Dr.	Uncategorized											
Rosenberg Leslie	Uncategorized											
Clarke Juliet Mrs.	Uncategorized											
007 - Stragglers	Uncategorized											
Karol Robert	Uncategorized											
Rtf Mercyfirst	Uncategorized											
Trouocchio, Michael	Uncategorized											



Page 801 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

Participating in Projects Provider Name Provider Category 2.a.i 2.b.ii 2.b.iv 2.b.vii 2.d.i 3.a.i 3.a.ii 3.b.i 3.c.i 4.a.iii 4.b.i													
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i	
Angelo J Melillo Ctr For Mh	Uncategorized												
North Shore Univ Hosp Amb Svc	Uncategorized												
Winthrop Pediatric Associates	Uncategorized												
Bayview Nursing & Rehab Ctr	Uncategorized												
Nhcc Medical Faculty Practice Plan	Uncategorized												
South Nassau Oncology Practice Pc	Uncategorized												
Franklin Medical Center Psychiatric Unit	Uncategorized												
L & M Pharmacy Inc	Uncategorized												
Elkowitz, Lloyd K., Dds	Uncategorized												
South Nassau Physician Practice Pc	Uncategorized												
Winthrop Nephrology Associates Pc	Uncategorized												
Ny Premier Cardiology Pc	Uncategorized												
Hempstead Community Hc Hempstead	Uncategorized												
Extraordinary Home Care	Uncategorized												
Fkiaras Christina H	Uncategorized												
Friedman Joseph Mr.	Uncategorized												
Antoun Aida	Uncategorized												
Karamouzis Vicki	Uncategorized												
S And D Natures Pharmacie Inc	Uncategorized												
Winthrop Orthopaedic Associates, Pc	Uncategorized												
St Catherine Of Siena Med Ctr	Uncategorized												
Mcinerney, Joan	Uncategorized												
Enden, Jay	Uncategorized												
Parkdale Pharmacy	Uncategorized												
Dynamic Care Physical Therapy Pc	Uncategorized												
Paulette A Stewart, Md Pc	Uncategorized												
Bokser, Melissa Lcsw	Uncategorized												
Diamond, Martin, Do	Uncategorized												
Faello, Nicole	Uncategorized												
005 - Liba	Uncategorized												
Caio Jaclyn	Uncategorized												



Page 802 of 803 Run Date: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv 2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Long Island Jewish Med Ctr	Uncategorized										
Nassau Health Care Corp	Uncategorized										
St Catherine Of Siena Med Ctr	Uncategorized										
South Nassau Radiology Pc	Uncategorized										
003 - Missing Prem Ci Ipas	Uncategorized										
Farber, Michele	Uncategorized										
Samaritan Village Inc	Uncategorized										
005 - Bridgebacktolife	Uncategorized										
Goldman Diane	Uncategorized										
Poland, Charlotte Lcsw	Uncategorized										
Dgn Family Medicine Pllc	Uncategorized										
Murphy Jacqueline	Uncategorized										
002 - Invalid?	Uncategorized										
Regioncare Inc	Uncategorized										
Jewish Child Care Assoc Mh	Uncategorized										
Promenade Rehab & Hith Cr Cnt	Uncategorized										
Farhangian, Joseph Lcsw	Uncategorized										
Carnegie Hill Institute Llc	Uncategorized										
Leonardi, Gary, Phd	Uncategorized										
Phoenix Houses Of New York Inc	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
St Christophers-Ottilie Jamai	Home and Community Based Services										
St Christopher-Ottilie	Home and Community Based Services										
St Christopher Ottilie Mh	Home and Community Based Services										
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services										
Sco Family Of Services	Home and Community Based Services										
Phoenix Houses Of New York Inc	Home and Community Based Services										
St Christopher Ottilie Mh	Home and Community Based Services										
St Christopher-Ottilie	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										



Page 803 of 803 **Run Date**: 09/28/2018

DSRIP Implementation Plan Project

Nassau Queens Performing Provider System, LLC (PPS ID:14)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.ii	2.b.iv	2.b.vii	2.d.i	3.a.i	3.a.ii	3.b.i	3.c.i	4.a.iii	4.b.i
Sco Family Of Services	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											

Current File Uploads

		·		
User ID	File Type	File Name	File Description	Upload Date
mclaugs2	Quarterly Report (no attachment necessary)	14_DY4Q1_PPP_QR_FINALPIT_Replacement_Template_Nassau_Queens_DY4, _Q1_22884.xlsx	DY4Q1 PIT Replacement	07/30/2018 09:12 AM

Narrative Text :