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Section I.1. Introduction to the DOH Project Management Methodology 

SECTION I – FIELD GUIDE OVERVIEW 

I.1. Introduction to the Department of Health Project Management 
Methodology 

A project is a temporary effort to create a unique product or service. Projects have constraints 
and risks regarding cost, schedule and performance outcome. Projects are undertaken to 
change things, based on recognized needs for new or improved programs, processes, 
organizations, or technology. Project management is a set of principles, practices, and 
techniques applied to lead project teams and control project schedule, cost, and performance 
risks that result in satisfied customers. 
 
A project management methodology provides a standard approach to planning and executing 
projects through a consistent, repeatable process. A methodology is an important guide in 
standardizing and improving the timeliness and quality of delivery while decreasing the costs 
associated with managing projects.  
 
The Project Management Field Guide (Field Guide) has been developed to assist Project 
Managers navigate the Department of Health’s (DOH) Project Management Methodology. The 
Field Guide provides processes and templates to ensure successful project execution within the 
DOH’s distinct business environment.  
 
The Department of Health Project Management Office (PMO) adopted six design principles in 
the development effort of the Field Guide. The intention of these design principles is to help 
deliver a methodology that is pragmatic and based upon existing project management 
standards and principles.  
 
Design Principle #1 – The DOH Project Management Field Guide is a self-contained 
document. The Field Guide aims to contain all relevant information independent of other guides 
and reference materials.  
 
Design Principle #2 – The DOH Project Management Field Guide references other relevant 
sources where appropriate. For example, where the New York State Project Management 
Guidebook (Guidebook) and the PMI Project Management Body of Knowledge (PMBOK) 
provide detailed descriptions of processes or deliverables, the DOH Project Management Field 
Guide may take one of several actions: a) cite the information; b) quote the information directly 
in accordance with Design Principle #1; or, c) assume that the knowledge is readily accessible 
and not repeat it. 
 
Design Principle #3 - The DOH Project Management Field Guide is grounded in best practices 
from the project management field, relevant industries, and other New York State agencies.  
 
Design Principle #4 - The DOH Project Management Field Guide is designed for the DOH 
environment. Where possible, DOH specific processes and terminology are used so that the 
audience can readily understand the context of a particular point.   
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 Section I 

Design Principle #5 - The DOH Project Management Field Guide addresses both Information 
Technology (IT) and business-oriented projects. In order to be most useful, the Field Guide 
addresses both project types. 
 
Design Principle #6 – The audience for the DOH Project Management Field Guide is intended 
to include both experienced Project Managers and those who are new to the practice. 
Experienced Project Managers can use the Field Guide “as is,” while those with less familiarity 
with the processes and tools may benefit by using information from the sources referenced in 
the Field Guide. 
 
The design principles above provide a balance between global best practices and local policies, 
and between the NYS Project Management Guidebook concepts and content and the DOH 
Field Guide. These principles are not absolutes, but rather are meant to provide a useful, 
relevant, and accessible methodology.
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I.2. DOH Project Management Field Guide Context 

In keeping with Design Principle #2, the DOH Project Management Field Guide highlights and 
supplements the existing methodologies and best practices available to Project Managers. The 
graphic below depicts the context for the Field Guide.  
 
 
 

 
 
 

 
 Project Management Institute Project Management Body of Knowledge (PMBOK) - 

documents the key processes for this arena and is recognized as the standard and 
source for best practices. The PMBOK provides the framework that organizations can 
adapt to their specific environment, enabling the development of a common project 
management methodology and language for its Project Managers and team members.  

 New York State Project Management Guidebook - developed and maintained by the 
Office for Technology and is the State’s recommended project management 
methodology.  

 Department of Health Project Management Field Guide - the refinement and 
application of the above two publications to the DOH’s project environment. In addition 
to these seminal works, the DOH considered a variety of other sources including the 
project management methodologies and templates used by other states and NYS 
agencies. 

The DOH Project Management Field Guide should neither restate the NYS Project Management 
Guidebook (Guidebook) nor ignore it. The Guidebook provides the de facto New York State 
standard for project management which DOH should adopt. The Field Guide, then, is an 
extension of the Guidebook – a localized instance of the basic processes and principles, 
created to ensure that projects are successfully executed within DOH.  

Section I.2. DOH Project Management Field Guide Context 
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I.3. What Makes DOH Projects Unique? 

The DOH, with multiple organizational units, varied missions, different resources, and various 
funding sources is distinct from other New York State agencies. This environment adds 
complexity to the effective management of projects. The following characteristics describe the 
unique nature of the DOH environment: 

 Project funding comes from a number of sources: state funding, federal funding through 
CDC contracts and grants, Health and Human Services grants, and others; 

 Project staff may include a combination of state staff, consultants, and contract staff; 

 State staff may be committed across multiple projects which are driven by grant award 
requirements, legislative mandates, and other request for services; 

 The DOH has multiple organizational components with unique cultures and missions; 

 DOH Offices are located throughout the State. 

 
This Field Guide has been developed to provide guidance and standards to Project Managers 
who work within the context of the DOH environment.  
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I.4. How to Use the DOH Project Management Field Guide 

The Guide presents the project management lifecycle, roles and responsibilities, tools and key 
deliverables related to projects. The information is presented in a phase-by-phase manner. The 
project management deliverables that are discussed in each phase are often developed through 
“progressive elaboration.” This approach refers to the process of drafting a project 
management deliverable such as the Scope Statement in one phase, refining it in the next, and 
completing or formalizing it in another phase. Other deliverables such as a Project Schedule 
may be defined in the Initiation Phase and continuously refined or updated throughout the 
project management lifecycle.  
 

The discipline imposed by project management manifests itself through document templates 
that address specific aspects of the project, like a budget or a communications plan. These 
templates are the deliverables of project management. The point of these deliverables is not to 
complete them for the sake of completion. The point is to create and execute plans that fulfill the 
goals of the project. The templates provide a discussion point, a framework for engaging the 
team and key stakeholders, and also for memorializing the results.  

 
The size and/or complexity of a project will determine the project deliverables a Project Manager 
utilizes during the execution of the project. The size of the project will be determined by the 
Department of Health program area initiating the project and be communicated in the 
procurement document.  
 
The following table presents the recommended templates a Project Manager will utilize by 
project size, Small (S), Medium (M), Large (L). A check mark in a column indicates a deliverable 
is highly recommended for the size of the project, a blank indicates an optional deliverable.  
 
Although some templates are not suggested for all sizes of projects, a successfully managed 
project always includes effective communication, consideration of risks, and thoughtful resource 
(human and fiscal) planning.  
 
Please Note: The list below, while extensive, includes many deliverables that are 
repeated in different phases. The deliverables in bold text are “progressively elaborated” 
throughout the life of the project and do not represent separate and distinct documents.  
 

Phase Deliverable S M L 
Project Kick-off Meeting Agenda   
Business Case*   
Project Management Framework   

Origination 

Phase Completion Form   
Project Charter   
Scope Statement   
Project Schedule   
Project Budget   

Initiation 

Risk Management Worksheet   
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Phase Deliverable S M L 
Communication Plan   
Resource Acquisition Worksheet   
Project Status Reports   
Project Plan   
Phase Completion Form   
Scope Statement    
Project Schedule    
Project Budget    
Risk Management Worksheet    
Communication Plan    
Project Roster    
Quality Management Plan     
Change Control Process    
Acceptance Management Process    
Organizational Change Management Process    
Issue Management and Escalation Process    
Project Team Development Plan    
Project Implementation and Transition Plan    
Project Status Reports    
Project Plan    

Planning 

Phase Completion Form    
Project Schedule    
Project Budget    
Risk Management Worksheet    
Communication Plan    
Project Roster    
Quality Management Plan    
Change Control Process    
Acceptance Management Process    
Organizational Change Management Process    
Issue Management and Escalation Process    
Project Implementation and Transition    
Project Status Reports    

Execution and 
Control 

Phase Completion Form     
Lessons Learned    
Project Repository    
Post Implementation Report    

Closeout 

Performance Appraisals or Personnel Evaluations     
 
*May not be required if already developed by DOH program area. 
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Project Managers can use the Field Guide to: 

 Document project deliverables using standardized templates; 

 Share lessons learned and best practices from projects across the DOH; 

 Clearly establish roles and expectations for all stakeholders; 

 Communicate consistent information about deliverables and project activities to all 
stakeholders; 

 Streamline project execution. 
 
 
 
The icons shown below will be used throughout the DOH Project Management Field Guide to 
highlight items of interest to Project Managers. The icons will appear in “call out” boxes in the 
Field Guide and are used to indicate: 
 

 

An area or topic of more detail or focus. 

 

A “prescription” for project success; a tip from the specialist. 

 

A service available from the DOH PMO or a reference to another guide (i.e., 
NYS Project Management Guidebook or PMI PMBOK). 
 

 
 
 
 

Section I.4. How to Use the DOH Project Management Field Guide? 
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SECTION II – PROJECT MANAGEMENT MECHANICS 

II.1. What is the Project Management Lifecycle? 

Many projects at DOH have characteristics that are specific to the DOH’s environment. A 
Project Manager can greatly affect the likelihood of success of projects at DOH by customizing 
the information and processes in the Field Guide to the specific stakeholders involved. To do 
this, a Project Manager should first understand the full project management lifecycle and how it 
informs the development of a project. 
 
The Project Management Lifecycle is a series of five project phases. The following is a brief 
synopsis of the project management lifecycle.  
 

 
 
Project Origination: An individual proposes a project to create a product or develop a service 
that can solve a problem or address a need in the Performing Organization. The Performing 
Organization typically provides the resources for the project, and owns the project product. In 
many cases the Performing Organization is a DOH program area. A Project Sponsor, who is a 
senior level individual in the Performing Organization, is established. In many cases, the Project 
Sponsor is the original champion of the idea that became the project.  
 
Project Initiation: The Project Manager works with the Project Sponsor to identify the 
necessary resources and team members to develop the initial key project parameters – Cost, 
Scope, Schedule and Quality (CSSQ, see description in Section II.2). 
 

Section II.1. What is the Project Management Lifecycle? 
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Project Planning: The Project Manager and Project Team collaborate further in the 
development of the details of the CSSQ and in adding management plans and processes. 
 
Project Execution and Control: The Project Manager uses the processes and plans prepared 
during the Initiation and Planning Phases to manage the project, while preparing the 
organization for the implementation of the project outcomes and for transitioning the 
responsibility for those outcomes from the Project Team to the Performing Organization. 
 
Project Closeout: The Project Team assesses the outcome of the project, as well as the 
performance of the Project Team and the Performing Organization. The purpose is to capture 
lessons learned and best practices to be applied to future projects. 

 

Within each project phase, this Field Guide focuses on the activities required to successfully 
manage a project. Even though the Project Team may not be involved in all stages of the 
project, it’s important to understand the project management lifecycle and the impact that earlier 
activities have on later phases. 
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II.2. The Quadruple Constraint 

Quadruple Constraints: Cost, Scope, Schedule, and Quality 
 

Throughout a project, the Project 
Team must contend with the primary 
constraints on a project – cost, scope, 
schedule, and quality. These four 
basic conditions are considered 
constraints because they set the limits 
or boundaries on any project. These 
constraints limit the options of the 
Project Team to achieve success. 
“CSSQ” is the acronym derived from a 
project’s quadruple constraints: Cost, 
Scope, Schedule, and Quality. CSSQ 
considerations pose four basic 
questions that one would ask of any 
initiative: 

 What are we doing and not doing? (Scope) 

 When will it be accomplished? (Schedule) 

 How will we know we’ve done a good job? (Quality) 

 How much will it take to complete? (Cost) 

Since the constraints are interdependent, they are defined, and managed together. The CSSQ 
concept is addressed throughout all project management lifecycle phases and is, therefore, 
documented throughout the DOH Project Management Field Guide. The basic CSSQ work 
products are first created during Project Initiation, and then progressively elaborated throughout 
the Planning Phase of a project. As a project progresses and additional information is known 
about each of the four constraints, the documents are revised. Initially, CSSQ includes: 

Scope - A written Scope Statement to define the project. The Scope Statement will be 
used as the foundation for scope and project schedule refinement during Project 
Planning. 
 
Schedule - A preliminary Project Schedule to define, at a very high level, the activities 
that must be accomplished at certain points in the project in order to deliver the product 
described in the scope statement. 
 
Quality - The quality evaluation processes and standards that will be used throughout 
the project. 
 
Cost - The appropriate approaches for staff and materials acquisition, and a preliminary 
budget for the project. 
 

While this Field Guide will discuss each of the constraints in terms of specific deliverables at 
given points in the project lifecycle, the following section describes the development process of 

Section II.2. The Quadruple Constraint 
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the quadruple constraints. The constraints may be defined in any logical sequence appropriate 
to the project. Typically “Cost” or the project budget will be defined after Scope, Schedule, and 
Quality, although the acronym “CSSQ” suggests differently. 
 
Scope 
The written Scope Statement serves as input for future project planning efforts. Scope describes 
what is going to get done – the deliverables, and to some degree the work that must be done to 
achieve the deliverables. The Scope Statement documents the objectives and outcomes of the 
project and project deliverables, including acceptance criteria for those deliverables. The Scope 
Statement also defines what the project will not deliver. The scope should follow a product or 
service lifecycle. If we are writing a software application, we should follow the Software 
Development Lifecycle. If we are building a bridge, the scope should follow a standard 
construction lifecycle. A complete set of deliverables should be included in the scope document 
because it illustrates how we propose to get from Point A to Point B. The following are important 
issues to address when identifying the scope of a project: 

 Historical data about previous projects with similar objectives can be reviewed to 
determine potential scope for the current project. Information on issues, or risks related 
to earlier projects can be useful in understanding the full breadth of new projects. 
Historical data should also include looking at the schedule from similar projects. What 
did they produce? For example, most training projects will have the same types of 
deliverables, such as requirements, content development, materials development, and 
production. There is no need for you to reinvent the wheel with each new project.  
 

 Estimates based on the likely major work components of the new project (e.g., effort to 
design and write code, evaluate and procure software or systems). 
 

 Communicate with the people to whom the scope matters most. This does not mean go 
to everyone remotely connected with the project, just those who have a real claim on the 
deliverables of the project.  

 
Schedule 
Prior to creating a formal Project Schedule, it is helpful to develop a Work Breakdown Structure, 
or WBS. The WBS organizes the work around the project deliverables. A WBS is a deliverable-
oriented grouping of “work” or “tasks” that defines the total scope of the project. Each 
descending level of the WBS represents an increasingly detailed definition of the project’s work. 
The lowest level of the WBS is a quantifiable unit of work, e.g. one week of a worker’s time, that 
relates to completing a specific deliverable. The project scope is the foundation for the WBS, 
which breaks the work into structured outcomes or deliverables that when put together becomes 
the resulting product of the project. Typically the WBS is not used in managing the project, only 
in planning the project, because the WBS does not have time or resources defined.  
 
A Project Schedule is a calendar-based representation of the work that will be accomplished 
during a project. Developing a Project Schedule means determining the start and end dates for 
tasks required to deliver the project’s product, and the project management deliverables. 
Consider the following components of a Project Schedule: 

 Activities – Activities describe the actions to be taken to accomplish the work planned. 
A collection of tasks make an activity, which in turn, assemble into a deliverable.  
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The Project Schedule describes HOW and WHEN the activities occur. Activities form the 
body of the Project Schedule and start with action verbs, e.g., “Attend meeting,” “Draft 
recommendations,” “Update specifications.” 

 
 Sequence – How should the tasks be sequenced so that each task is built upon the last 

and supports the next? Often, sequencing is common sense. You can’t build the second 
floor until the first floor is built. However, there will be activities and even deliverables 
that you are not sure whether they belong prior to or after the surrounding work. This is 
where the Project Team members can help.  
 

 Dependencies –Activities are related to each other, and those relationships must be 
documented. For example, you cannot build the frame of a house until the foundation 
has been set. The foundation must be finished before the framing can start. This is 
called a finish to start relationship. 
 

 Duration/Effort – How long will this activity take? To understand an activity’s duration 
you must look for experience in this area, prior project schedules, and educated 
guesses. Do not worry about the overall length of the project at this point; each activity 
needs to be assessed for its duration. In many cases, the Project Manager will use 
hours; however, days or even weeks can be used also. Build in a management reserve 
at the end and draw on that for delays or tasks that take longer than expected.  
 

 Resources – What are the appropriate resources required to accomplish each task? 
The key word here is “appropriate.” Do you need a junior, a journeyman or a master to 
complete the task? How many of a particular resource are required, based on the needs 
of the project? 

There is no prescribed order to develop the components of a project schedule. Obviously, some 
components will need to be accomplished before others; for example, dependencies cannot be 
defined before activities. The order presented above is a recommended order. Project Teams 
develop their schedule using the most logical order for the project. (Please see Special Topic 
IV.1. Developing a Project Schedule for more information.) 
 
Quality 
Have you ever heard the adage “We never have time to do it right, but we always have time to 
do it over?” The Project Manager should to be concerned with quality standards from two 
perspectives. First, what are the standards internal to the DOH? Are they well documented or 

Section II.2. The Quadruple Constraint 
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do they need to be developed as part of the project? Second, what are the quality standards or 
expectations of the customer? The purpose of Quality Management is to ensure that the 
customer understands what they are getting from the project, and that it meets their needs.  
 
A project Quality Management Plan will help to ensure that the project is actually useful to the 
customers. Project quality is defined as conformance to requirements or standards and fitness 
of use. In other words, the project must produce what it said it would produce, and what it 
produces must satisfy real needs. Quality standards and policies should be identified or 
developed in the Project Initiation or Planning phases. Any type of structure tool or checklist can 
be used to ensure that all quality measures have been considered. Sources of quality standards 
include: 

 Existing DOH standards and policies;  

 Historical data from past DOH projects that are similar to the current project; 

 NYS standards and regulations; 

 Federal standards and regulations; 

 Standards applicable to a particular type of project or industry. 

Myths and Truths about Quality: 

Myth: Quality is hard to define. 
Truth: Quality standards and measures exist all around us, and are often documented.  

Myth: Quality is hard to measure. 
Truth: Quality may be hard to measure on your project; however, an imperfect quality 
measure is better than statements like “I know it when I see it,” which holds little 
meaning for the project.  

Myth: Quality is usually not as urgent as achieving an on-time delivery. 
Truth: Often, quality is perceived as less important than an on-time delivery. But this 
situation exists when quality was not built into the product in the first place. Quality and 
timeliness can co-exist for the same deliverable.  

Myth: Not having quality standards allows the Project Team more latitude than having 
them, so the Project Team is reluctant to bring it up. 
Truth: A lack of quality standards can work for you or against you. If you are unlucky 
and the customer’s expectations were not met, then the cost of rework will usually far 
outweigh the investment in building in quality. 
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Cost 
“CSSQ” refers to project cost though the acronym should really refer to the budget. Budget is 
more than a set of costs. In addition to the straight costs, the project budget documents the 
underlying estimates that drive the costs required to complete a project. In the Project Initiation 
Phase, the Project Manager should also define the method by which human resources and 
equipment, materials and supplies will be acquired. The Project Manager should take into 
account the following: 

 Financial and organizational constraints; 

 Time constraints; 

 Individual skills needed for the project; 

 Availability of resources, including internal staff or external contractors will be used. 

The Project Manager will need to continually refine and detail the budget throughout the 
development of the project plan. Early in the project, most of the budget information will still be 
at the summary level. The Project Manager needs to be sure to document all budget and 
resource allocation decisions and maintain that documentation in the project repository, which 
will serve as the central location for all the project artifacts.  
 
Tangible and Intangible Factors 
The gears of CSSQ are influenced by a variety of factors, both tangible and intangible. The 
Field Guide will focus on providing tools for managing the tangible and advise on addressing the 
intangibles. 
 
TANGIBLE FACTORS INTANGIBLE FACTORS 
 Project Management Tools and Processes  Bureaucratic Environment 
 Human Resources  Leadership Environment 
 Information Systems  Fiscal and Budgetary Context 
 Communication  Past Performance 
 Contracts/Service Level Agreements  
 Organizational Policies and Standards  
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II.3. Who is Involved in Projects in DOH? 

The roles and responsibilities described below are “common” to 
projects in many environments across all phases of the Project 
Management Lifecycle. The size, complexity, and significance or 
outcomes of a project are among the factors that determine the 
appropriate roles and who should fulfill each role. In some 
projects one person may fill multiple roles; while on complex 
projects, roles may be filled with more than one person. These 
roles include a project’s stakeholders, e.g. the individuals or 
groups with a vested interest in the outcome. Various 
organizations within the Department of Health may have a 
different name or find they do not have a need for a particular 
role. The intent of the roles and responsibilities described below is to provide a common project 
management language for the DOH and to assist Project Managers in identifying the 
stakeholders that can contribute to the project’s success. The phase-specific responsibilities for 
each role are documented in tables included in each Field Guide phase section. 

 
A stakeholder is a person that is 
actively involved in the project or 
whose interest may be positively 

or negatively affected by 
execution or completion of the 

project. A stakeholder may also 
exert influence over the project 

or its deliverables.

 

Role Description/Responsibilities 

Project Sponsor The most senior level individual in the organization responsible for the 
overall success of the project. In many cases, this person was the 
original champion of the idea that became the project. Their key 
responsibilities across the project management lifecycle include: 

 Provide high-level, strategic direction; 

 Secure funding and long-term support for implementation; 

 Champion the project with the organization’s executives; 

 Get key players to the table; 

 Build organizational support for the project; 

 Educate other executives on the benefits of the project; 

 Review project progress; 

 Participate in status meetings, as appropriate; 

 Sign-off on Phase Completion Form. 

Project Director In some organizations, an individual is designated as the Project 
Director to serve as the primary intermediary between the project’s 
Sponsor or organization’s executives and the Project Manager. Often, 
the same individual performs the Project Sponsor and Project Director 
roles. The key responsibilities across the project management lifecycle 
include: 

 Support communication across organization; 

 Facilitate executive access, as required; 

 Serve as the primary intermediary between the Project Manager 

Section II.3. Who is Involved in Projects in DOH? 



NEW YORK STATE DEPARTMENT OF HEALTH 
PROJECT MANAGEMENT OFFICE 

 
 

Project Management Field Guide Contractor Edition 1.0 Page 16 
Section II.3. Who is Involved in Projects in DOH? 

Role Description/Responsibilities 

and the organization’s executives; 

 Champion the project within the organization; 

 Enable the Project Manager to keep the project within scope, on 
schedule, and on budget; 

 Review project progress; 

 Participate in status meetings, as appropriate; 

 Sign-off on key deliverables and Phase Completion Form. 

Project Manager 
 

The individual with the primary responsibility for the planning, execution 
and control of the project using DOH project management standards. 
Their key responsibilities across the project management lifecycle 
include: 

 Follow the DOH Project Management standards documented in 
this Field Guide; 

 Track and report progress to project stakeholders; 

 Develop, monitor, and maintain CSSQ and necessary project 
management documentation; 

 Facilitate effective project meetings and communication; 

 Coordinate project resources; 

 Elicit and facilitate critical information; 

 Validate and approve vendor invoices, as appropriate; 

 Sign-off on key deliverables and Phase Completion Form. 

Business Project 
Lead 

The individual who represents the “business side” of a project. They 
may be supported by a team, as necessitated by the scale and 
complexity of the project. Their key responsibilities across the project 
management lifecycle include: 

 Assist in high-level inter-agency and/or cross-departmental issue 
resolution; 

 Manage business team resources and facilitate business task 
completion (e.g. business and process analyses); 

 Provide information regarding user requirements from the 
business perspective. 

Technical Lead The individual who represents the “technical side” of a project. They 
may be supported by a team, as necessitated by the scale and 
complexity of the project. All relevant technical disciplines are 
represented, either in the individual lead or by inclusion of additional 
team members. Key responsibilities include: 

 Manage or coordinate technical resources assigned to the 
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Role Description/Responsibilities 

project; 

 Assist in high-level technical issue resolution as needed; 

 Define or apply technology standards, enforcing DOH, NYS and 
federal standards; 

 Ensure consistency and leverage similarities of technologies 
across projects; 

 Act as primary IT point of contact; 

 Determine requirements for technical team representation and 
participation; 

 Leverage core DOH technology and infrastructure wherever 
possible to avoid redundant or inconsistent development of given 
functionality. 

Finance 
Representative 

The individual from within the project organization or representing the 
finance unit (i.e., budget analyst) within the DOH. Their key 
responsibilities across the project management lifecycle include: 

 Identify funding sources and timeframes; 

 Apply costing information to scope data to develop and monitor 
the project budget; 

 Verify funds availability; 

 Provide finance approval process guidance. 

Customer or 
Program Area 
Representative(s) 
(or End User) 

Individual(s) identified by the Project Manager or designated by 
functional managers as key stakeholders. Their key responsibilities 
across the project management lifecycle include: 

 Monitor project delivery and lend assistance as needed; 

 Assess and provide feedback on the acceptability of proposed 
solutions or interim project deliverables. 

Vendor Project 
Manager 

The individual identified as a vendor’s Project Manager for projects with 
vendor support. Their key responsibilities across the project 
management lifecycle include: 

 Contribute to identifying resources and timeframes and confirms 
vendor’s ability to support or deliver solution; 

 Satisfy communication requirements; providing effective and 
timely project communication; 

 Develop project plan and necessary project management 
documentation; 

 Lead vendor’s project delivery; 

 Ensure vendor understanding of and adherence to DOH 
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Role Description/Responsibilities 

business and technical processes and standards as they pertain 
to or are impacted by their product deliverables; 

 Manage and coordinate vendor resources; 

 Act as vendor primary point of contact. 

Advisory Group or 
Steering Committee 

A group of individuals assembled to support the Project Manager and 
team in the planning, execution, and control of the project. The Advisory 
Group is often referred to as a “Steering Committee”. Though the roles 
may be the same, a Steering Committee may consist of Project 
Sponsors from multiple projects that span multiple organizations. Their 
key responsibilities across the project management lifecycle include: 

 Provide subject matter expertise, or general guidance and 
support to the Project Manager; 

 Identify and address organizational constraints or obstacles 
facing the project; 

 Assist in issue resolution; 

 Communicate project goals across the organization. 

Change Control 
Group 

A group of individuals assembled during the Execution and Control 
Phase of a project. The group consists of the Project Manager, 
executives, project team members, and customers. The responsibilities 
of the group include: 

 Review, approve and monitor implementation of changes to the 
project. 

 

 
 

Projects often extend beyond organizational boundaries. As such, Project 
Managers are faced with managing resources that do not report to them. 
When requesting resources outside of the sphere of a Project Manager's 
control, Project Managers should use standard request protocols and go 
through the traditional reporting structure to obtain a particular resource. 
For example, the Project Manager should request the resource through 
his/her Project Sponsor, who will forward the request to the appropriate 
manager. This is an appropriate role for the Project Sponsor - to obtain 
resources for the project. Short cutting these procedures will invariably 
cost the Project Manager credibility and time. 

 
 

Section II.3. Who is Involved in Projects in DOH? 
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II.4. The Role of the DOH Project Management Office 
The Project Management Office (PMO) is a resource available to provide all Department of 
Health Project Managers assistance throughout the life of their projects. The PMO provides 
project management consultation and technical assistance to help Project Managers 
successfully meet the objectives of the project. This assistance includes guidance to develop 
core project management deliverables such as a project charter, communication plan, and 
project schedules described in this Field Guide.  
 
The PMO encourages every Project Manager to share and learn from others. The PMO will 
assist Project Managers in archiving project artifacts into a Project Repository. Archived Project 
Repositories can then be accessed by other Project Managers to gain knowledge in the best 
practices and lessons learned from other DOH projects.   
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SECTION III – PROJECT MANAGEMENT LIFECYCLE PHASES 

III.1. Origination – “Solidifying the Idea” 

 
 

III.1.a. The Origination Phase 
The focus of the Origination Phase is to create and define the 
idea for the project. This idea is encapsulated in the Business 
Case that provides compelling rationale for the project. The 
Origination Phase is a brief staging point in the project 
management lifecycle. The content of this phase is more about 
conceptualizing a project than about managing the project. A 
well executed Origination Phase will establish a strong project 
management framework and ensure successful project kick-off.  

Section III.1. Origination 

 
Project Origination has often started prior to procurement for 
the project. The primary decisions about the project are made 
by a senior manager or executive or are driven by the 
procurement or grant acquisition lifecycles. In such cases, a Project Manager is assigned to the 
project during or after the Origination Phase. In these situations, a Business Case may be 
overlooked; however, the Project Manager should not move forward without a documented 
Business Case. The time taken to properly define the drivers for the project and obtain 
appropriate approvals or agreement early in the lifecycle will pay dividend in future phases by 
limiting confusion about project goals and deliverables. The following provides a guide through 
the Origination Phase for the Project Manager to ensure the proper steps are taken to develop a 
strong project foundation.  

 
The Business Case is the focus 
of this phase. This deliverable 
sets the stage for executive 
approval and support, and 

provides the foundation for all 
other Project Management 

deliverables. 
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III.1.b. Inputs to the Origination Phase 
Catalysts for projects across the Department of Health could result from one of several events: 
 

 Strategic initiative; 

 Business need or idea; 

 Legislative Mandate (State or Federal);  

 Grant Award, requirements, and goals; 

 Technology update/enhancement; 

 New policy or business process; 

 Industry research results; 

 Court-Ordered Mandates; 

 Commissioner/Governor initiatives. 

The inputs to the Origination Phase that contribute to the formulation of the Business Case 
include: 

 Historical Data/Lessons Learned from similar projects; 

 Existing or new legislation, policies, or practices; 

 Available resources; 

 Executive guidance; 

 Signed Contract with approved Statement of Work. 
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III.1.c. Origination Phase Activities and Deliverables 
The four steps in this phase are executed in fairly rapid succession. Though durations vary 
based on several factors – project size, complexity, and scope – the Origination Phase can be 
measured in days or weeks, but not months. This phase is marked by the transition of an idea 
into a functioning project with a finite lifetime that produces a specific change to an organization. 
 

 

Section III.1. Origination 
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Task #1 Kick-off Project 

The purpose of the Project Kick-off is to meet with key stakeholders responsible for or involved 
in the selection of the project. 

Activity/Event  Conduct a Project Kick-off meeting. 

Output 
(Deliverables) 

 Documented project expectations from Project Sponsor and other key 
stakeholders. 

(Project Meeting Agenda, Project Management Framework) 
 

 

Task #2 Develop Business Case 

The Business Case must provide compelling rationale for the 
project, e.g. the high cost of not executing the project. The 
Business Case documents how the project will meet the legislative 
mandate, improve efficiency, address a significant public health or 
other DOH priority, or improve efficiency/lower cost. The Business 
Case is reviewed and revised in each project phase (except 
Closeout). 

Activity/Event An appropriate mix of: 

 Research into best practices, trends, similar projects, etc.; 

 Meetings and interviews with Customers and other key stakeholders. 

Output 
(Deliverables) 

 Defined business problem to be addressed by project and project 
approach; 

 Proposed solution(s) to address business problem and initial 
cost/benefit analysis. 

(Business Case) 
 

 
See Section 1.1.1, pp. 24-25 

in the NY State 
Project Management 

Guidebook for more about 
the Business Case. 

 

Task #3 Establish Project Management Framework 

The Project Manager assesses projects against established guidelines to determine required 
project management activities and deliverables. The framework provides the context for the 
performance of project management activities across the lifecycle. The Project Management 
framework includes creation of a Project Management Repository that is the central location 
(physical or electronic, though electronic is strongly suggested) for all project files. 

Activity/Event  Review DOH Project Management Field Guide; 

 Implement appropriate structures and processes. 

Output  Established Project Management Framework.  

Section III.1. Origination 
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(Deliverables) (Project Management Framework) 
 

 
 

Task #4 Conclude Origination Phase 

Phase completion provides clarity on project status and plans for next phase and formalizes 
project progress through the end of the phase. Phase completion elicits input and starting point 
of Planning Phase. 

Activity/Event  Review core project management deliverables; 

 Conduct Phase Review Session. 

Output 
(Deliverables) 

 Phase Completion form completed and signed. 

(Phase Completion Form) 
 
 
The table below outlines the key phase deliverables and their primary purpose: 
 
DELIVERABLE PURPOSE S M L 
Project Kick-
off Meeting 
Agenda 

The purpose of the Project Kick-off meeting is to meet with key 
stakeholders responsible for or involved in the selection of the project, 
and to document project expectations from Project Sponsor and other 
key stakeholders. The Project Kick-off is complete once the project 
deliverables have been decided upon and documented in the Project 
Management Framework. 

  

Business 
Case 

Provides a compelling case for the project. Defines the business need 
for the project with objective analysis of the costs and benefits of 
executing the proposed project. The target audience for this deliverable 
includes the Project Sponsor and other individual(s) responsible for 
making the decision to approve the project proceeding to the Initiation 
Phase. 

  

Project 
Management 
Framework 

Establishes the foundation for performing all project management 
functions and producing critical deliverables. Facilitates effective project 
communication and increase potential for delivering a project on-time, 
on-budget, and with the highest quality. 

  

Phase 
Completion 
Form 

Documents the formal completion of the project phase. The target 
audience is the Project Sponsor, Project Director and Project Manager.   

 
 

III.1.d. Roles and Responsibilities During Origination 
The table below describes the key roles and responsibilities during the Origination Phase in 
addition to those described in Section II.3.  While each role is important, their level of 
involvement varies from phase to phase.  
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ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO ORIGINATION 

Project Sponsor 1. Kick-off Project 

2. Develop Business 
Case 

4. Conclude Phase 

 

 Provide the Project Manager with the context for 
the project’s selection; 

 Secures funding and long-term support for 
implementation;* 

 Describe expectations for the project, including 
goals and success factors;* 

 Endorse communication of origination of the 
project to the organization. 

Project Director 1. Kick-off Project 

2. Develop Business 
Case 

4. Conclude Phase 

 

 Provides high-level, strategic direction; 

 Secures funding and long-term support for 
implementation;* 

 Facilitate transition of project from concept and 
selection to kick-off; 

 Describe expectations for the project, including 
goals and success factors;* 

 Promote adherence to the requirements defined 
in the DOH Project Management Field Guide. 

Project Manager 1. Kick-off Project 

2. Develop Business 
Case 

3. Establish Project 
Management 
Framework 

4. Conclude Phase 

 Establish a Project Management Framework 
commensurate with the scale and scope of the 
project; 

 Adhere to the guidelines, tasks, and deliverables 
documented in the DOH Project Management 
Field Guide; 

 Facilitate successful project kick-off; 

 Communicate project kick-off to key stakeholders. 

Business Project Lead  If a person has been 
identified: 

1. Kick-off Project 

2. Develop Business 
Case 

 Support development of the Business Case by 
providing insight from the business side of the 
project. 

Technical Lead  
 

If a person has been 
identified: 

1. Kick-off Project 

2. Develop Business 
Case 

 Support development of the Business Case by 
providing insight from the technical side of the 
project. 

Finance Representative 2. Develop Business 
Case 

 Support development of the Business Case by 
assisting with the financial issues of the project. 

Customer or End User 
Representative(s) 

If identified: 

2. Develop Business 
Case 

 Support development of the Business Case by 
providing information regarding the business 
need the project will fulfill. 

Vendor Project 
Manager 

 No specific role in this phase.  
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ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO ORIGINATION 
Advisory Group or 
Steering Committee 
 

 No specific role in this phase. 
 

*The roles of Project Sponsor and Project Director are not mutually exclusive; often the two 
roles will share responsibilities. 
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III.2. Initiation – “Getting Started” 

 
 

III.2.a. The Initiation Phase 
The primary function of the Initiation Phase in the project management lifecycle is to refine the 
project from its original concept. The purpose of the project is more clearly elaborated from the 
initial information that originated the effort. The requirements of the project’s “customers” or “end 
users” are further researched and reviewed and used to refine the Business Case. The 
stakeholders are identified and a plan to communicate effectively with them is drafted. The 
boundaries of the project are defined and described in detail in the key deliverable of this phase, 
the Project Scope. Expert judgments are made about critical success factors, project goals, 
and success measurements. The project’s impact on the organization and dependencies are 
identified and assessed. Ultimately, a high-level project milestone schedule is developed and 
the initial Cost, Scope, Schedule, and Quality (CSSQ) elements are compiled. 
 
By developing a realistic and comprehensive project scope and supporting documentation, the 
Project Team lays the foundation for a well-defined and initiated project. The information 
identified in the scoping process encompasses the core of the activities in the Initiation Phase 
and provides key inputs to the Planning Phase used throughout the life of the project. A well-
scoped project has definite boundaries; the scope is clear to all stakeholders, defining what is 
included in the project and what is not. Further, a clear and documented scope is critical to 
combating scope creep; an all too common event where additional requirements are added after 
a project has started, without considering and addressing the impact on the project resources or 
project schedule. 
 

III.2.b. Inputs to the Initiation Phase 
The Business Case and Project Management Framework are the primary deliverables from the 
Origination Phase that become the inputs to the Initiation Phase. In addition, there are other key 
inputs to the Initiation Phase. In the DOH environment, other inputs to this phase may include: 

 Executive guidance from a presentation of the Business Case; 

Section III.2. Initiation 
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 Federal requirements for executing, monitoring, or reporting a project (e.g. Earned Value 
Management Reporting); 

 Grant-specific requirements or conditions; 

 Industry research, studies or best practices that are specific to a given Department of 
Health functional or program area; 

 Budget or funding changes affecting the project. 

 

Section III.2. Initiation 

 
 

III.2.c. Initiation Phase Activities and Deliverables 
Like the project management deliverables, the activities conducted during the Initiation Phase 
are determined, in part by various factors including project size, complexity, visibility, and p
schedule. The gra

roject 
phic below outlines “best practice” activities to be performed during the 

itiation Phase.  

 

In
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This section of the Field Guide outlines the activities and events that are likely to occur during 
the Project Initiation Phase. The information below is organized by the tasks depicted in the 
diagram above. Although the steps are numbered sequentially, this is not intended to indicate 
that each step must be conducted in this order. The execution of the activities or events 
described below should be performed in a manner dictated by the available information and 
resources, as well as the scale and scope of the project.  
 
Furthermore, the duration of these activities will be based primarily on the complexity of the 
project. Larger and more complex projects may require several separate sessions, varying in 
length from hours to days, to properly gather, analyze, and document the information that will 
comprise the key deliverables of this phase. These sessions may be scheduled over a period of 
weeks or longer for more complex projects. Project Managers should use this table as a guide 
for the types of events or activities they should conduct in order to properly initiate and scope a 
project and produce the deliverables (shown in parentheses in the “Output” column below) 
required to complete the Initiation Phase. 
 

Task #1 Kick-off Initiation Phase 

The purpose of the Initiation Phase is to refine the project from its original concept. The purpose 
of the project is more clearly elaborated from the initial information that originated the effort. The 
Initiation Phase Kick-off should begin to build the Project Team and set the expectations of the 
roles and responsibilities to develop deliverables produced in this phase. 

Section III.2. Initiation 
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Activity/Event Develop a Project Charter to establish authority for project execution, resource 
allocation, and the authority level of the Project Manager; 
 
Conduct an Initiation Phase Kick-off meeting to:  

 Review project objectives; 

 Review project history and previous phase deliverables; 

 Discuss Initiation Phase. 

Output 
(Deliverables) 

 Meeting documentation; 

 Proposed changes to project documents. 

(Project Charter) 
 

Task #2 Identify Stakeholders 

The purpose of this task is to identify the participants in the project, determine their 
requirements, and expectations of the project and its outcomes.  

Communication planning during this phase is essential to successful kick-off of the project. Early 
planning enables effective and timely communication with stakeholders at critical stages in the 
project. The Communication Plan is iterative in nature, and updated throughout the project as 
more complete and accurate information becomes available. 

Activity/Event  Conduct Stakeholder Analysis Session.* 

*Project size, scale or complexity will define the extent to which this analysis is 
performed. The Project Manager should involve team members or project 
owners. 
 

Output 
(Deliverables) 

 Defined stakeholder list; 

 Documented communication data: information needed by stakeholder 
and method of message delivery. 

(Communication Plan) 
 

 

Task #3 Define Business Requirements 

Business requirements definition provides focus to customers and other project stakeholders on 
existing capabilities and potential solutions to address business requirements or problems. 

The task begins to define a solution or deliverables by soliciting, researching, and reviewing 
customers’ requirements. The requirements can be categorized, as appropriate, into groups 
such as “must have” and “nice to have” for further analysis in the Planning Phase. Defining 
customer requirements can be used to support a variety of project types. 

Activity/Event  Conduct Business Requirements Definition Session.* 

*The level of effort for this activity is based on the scope and complexity of the 
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project, ranging from one meeting of the users to a series of meetings. 
 

Output 
(Deliverables) 

 Elaborated business requirements; 

 List of project objectives and outcomes; 

 List of project deliverables and acceptance criteria; 

 An idea of what the project will not deliver. 

(Scope Statement) 
 

Task #4 Describe Project Boundaries 

Boundaries are established around the project to help identify and manage proposed changes 
throughout the project. This task defines the project’s “completed state” which includes methods 
for measuring success from a cost, schedule, technical, and quality standpoint. This task may 
also include documentation of initial risks identified. 

Activity/Event  Conduct scope meeting. 

 
Output 
(Deliverables) 

 Defined scope, including a list of project deliverables, and list of items or 
activities specifically excluded from the project. 

(Scope Statement, Risk Management Worksheet) 
 

Task #5 Define Resources 

This task will refine the resource needs and types of roles for the project and identify required 
external resources. This task provides additional information for budgeting and scheduling. 

Activity/Event  Conduct Resource Identification Session.* 

*Can be incorporated into the Business Case session. 
 

Output 
(Deliverables) 

 Estimated resources; 

 Estimated cost matrix. 

(Project Schedule, Budget Estimate, Resource Acquisition Worksheet) 
 

Task #6 Establish High-Level Project Schedule 

The first iteration of the project schedule, a High-Level Project Schedule, provides information 
on the amount of time the project will take, based on analysis of known factors. This helps 
reduce guessing on time frames in the Project Planning Phase. 

Activity/Event  Produce high-level milestone schedule. 

Output 
(Deliverables) 

 List of anticipated project deliverables; 

 Estimated, high-level milestone timeline. 
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(Project Schedule) 
 

Task #7 Conclude Initiation Phase 

Conclusion of the Initiation Phase provides clarity on project status and plans for next phase. 
This task formalizes project progress through end of phase. 

Activity/Event  Review core project management deliverables (including initial CSSQ 
elements); 

 Assemble Initial Project Plan comprised of the CSSQ elements;. 

 Conduct Phase Review Session. 

Output 
(Deliverables) 

 Revised project management documents from previous phase; 

 Phase Completion form completed and signed. 

(Project Plan, Phase Completion Form) 
 
The table below outlines the key phase deliverables and their primary purpose: 
 

DELIVERABLE PURPOSE S M L 
Project Charter Provides authority to establish the project and secures commitment for 

the resources required to complete the initiation of the project. The 
Project Charter specifically names the Project Manager and 
establishes the level of authority of the Project Manager during the 
project. The target audience for this deliverable is the Project Sponsor 
and Project Director. He/she should indicate acceptance of the Project 
Charter by signing the document. 
 

  

Scope 
Statement 

Documents and describes the project’s deliverables as well as those 
that are not part of the effort. The target audience for this deliverable is 
the Project Team, Project Sponsor, Project Director and appropriate 
stakeholders (e.g., customers). 
 

  

Project 
Schedule  

During the Initiation Phase of the project, the Project Schedule depicts 
a high level representation of work that will be accomplished during a 
project. This information can be entered into a project scheduling tool 
like MS Project, MS Excel or MS Word. The high level activities should 
be those required to complete the deliverables described in the Scope 
Statement. This schedule is often included in the Project Status 
Reports. These activities will be further detailed during the Project 
Planning phase. The target audience for this deliverable is the Project 
Team, Project Sponsor, Project Director, and appropriate stakeholders 
(e.g. customers). 
 

  

Project Budget  A preliminary budget that outlines the known and estimated costs of 
the project from initiation to project completion should be completed 
during the Initiation Phase. Typically this does not include costs 
beyond the completion of the project, but may identify any 
maintenance or transition costs associated with the project that would 
be incurred after the Closeout Phase. The budget will be further 
developed during the project Planning Phase. The target audience is 
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DELIVERABLE PURPOSE S M L 
the Project Sponsor, Project Director, and appropriate financial 
personnel in the organization. 

Risk 
Management 
Worksheet 

Briefly identifies known risks to the project at this early phase. Further 
analysis of the project is typically performed in the Planning Phase, 
including “quantification” of project risks. The target audience for this 
deliverable is the Project Sponsor, Project Director, Project Manager, 
and Project Team. 

  

Communication 
Plan 

Defines the type of project information that will be disseminated and 
how often, including the format and media to be used to reach the 
desired audiences. An analysis of project stakeholders is performed 
during Communication Plan development. Stakeholder analysis 
determines why a person/role is considered a project stakeholder and 
the communication requirements of the stakeholder. A more detailed 
Communication Plan outlining the messages and frequency of delivery 
is commonly developed in the Planning Phase. The target audience 
for this deliverable is the Project Sponsor, Project Director, Project 
Manager, Project Team, and other stakeholders where applicable.  
 

  

Resource 
Acquisition 
Worksheet 
 

This document outlines the anticipated resource requirements 
including human and material resources for the project. The Project 
Manager in cooperation with the Project Director and other team 
members will develop suggested resources. The target audience for 
this deliverable is the Project Sponsor and Project Director. 
 

  

Project Status 
Reports 

Provides a brief snapshot of the project’s progress, accomplishments, 
next steps, and any outstanding issues or actions. In later phases, the 
report will log any accepted changes to the project scope. The target 
audience for this deliverable is the Project Sponsor, Project Director, 
and designated key stakeholders identified in the Communications 
Plan. Project Status Reports are project deliverables. The schedule for 
status reporting is defined in the Communications Plan and is not tied 
to a specific phase or task.  
 

  

Project Plan During the Initiation Phase of a project the Project Plan is comprised of 
the Project Charter and initial versions of the Scope Statement, Project 
Schedule, Project Budget, Risk Management Worksheet, and 
Communication Plan. The Project Plan is a “living” document which 
will be updated as the project progresses. Additional project 
management deliverables may be added depending on the complexity 
of the project. The Project Plan is constantly updated throughout the 
project with progressively elaborated project management 
deliverables.  
 

  

Phase 
Completion 
Form 

Documents the formal completion of the project phase. The target 
audience is the Project Sponsor, Project Director, and Project 
Manager. 
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 Development and execution of an initial Communication Plan during the 

Initiation Phase will establish the project in the minds of key stakeholders 
early and provide them with accurate (even if it is “draft”) information about 
the project. In the absence of information, people will create their own. This 
will save time, energy and effort having to dispel rumors or inaccurate 
information later in the project. 

 
 Early involvement by the key stakeholders – the “customers” or “end users” 

contributes to lower risk, increased communication, and greater acceptance of 
a project’s products. An analysis of key stakeholders will ensure that 
individuals/groups who can directly impact the success/failure of a project are 
queried about their needs.  Knowing this, a Project Manager can work to 
address needs and mitigate concerns, thereby reducing the risk of later 
rework or project failure.

 
 

Section III.2. Initiation 
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III.2.d. Roles and Responsibilities During Initiation 
The table below describes the key roles and responsibilities during the Initiation Phase in 
addition to those described in Section II.3.  While each role is important, their level of 
involvement varies from phase to phase. These roles and responsibilities are clarified in the 
Communication Plan that is reflective of the specific needs of each project.  
 

ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO INITIATION 
Project Sponsor 3.Define Business 

Requirements 

7.Conclude Phase 

 Educate other executives on the benefits of the 
project. 

 Support timely resolution of escalated inter-
agency and inter-business unit issues. 

Project Director 3.Define Business 
Requirements 

4.Describe Project 
Boundaries 

5.Define Resources 

7.Conclude Phase 

 Ensure that policy, procedures, and business 
process changes are aligned with DOH 
Administrative Policy and Procedures Manual 
(APPM). 

 Participate in definition of key project 
management deliverables. 

 Participate in issue resolution process. 

Project Manager All Tasks 
 

 Develop Project Schedule and necessary project 
management documentation. 

 Report progress to Executive(s). 

 Coordinate Subject Matter Experts. 

 Act as liaison to Advisory Group. 

 Facilitate communication to organization about 
initiation of the project. 

Business Project Lead All Tasks 
 

 Assist in developing initial project management 
deliverables by representing “business” 
perspective. 

 
Technical Lead  
 

All Tasks 
 

 Identify proposed Information Technology (IT) 
solution(s). 

 Determine requirements for technical team 
representation and participation. 

 Identify operational impacts. 

 Assist in developing initial project management 
deliverables by representing “technical” 
perspective. 

 
Finance Representative 5.Define Resources  Support development of initial cost and resource 

estimate(s). 

 
Customer or End User 
Representative(s) 

3.Define Business 
Requirements 

4.Describe Project 
Boundaries 

 Assist in setting project goals and objectives. 

 Participate in requirements definition activities. 
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ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO INITIATION 
Vendor Project 
Manager 

As contracted: 

3.Define Business 
Requirements 

5.Define Resources 

6.Establish High-
level Timeframe 

 Responsibilities as assigned. 

 

Advisory Group or 
Steering Committee 

Tasks 1 thru 6, as 
needed 

 Support communication to organization about 
initiation of the project. 
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III.3. Planning – “Refining the Details” 

 
 

III.3.a. The Planning Phase 
The purpose of Project Planning is to define the exact parameters of the project. Where Project 
Initiation focused on establishing the basic dimensions of the project, this phase is about 
refining the project purpose and deliverables into a clear set of documents that will support 
Project Execution. 

Section III.3. Planning 

 
The Planning Phase essentially “ramps-up” a project, involving 
more staff and other resources. During this phase, any remaining 
issues or questions that may undermine the goals of the project or 
threaten its success are resolved. 
 
The key difference between Project Initiation and Project Planning 
is the level of knowledge and understanding about the 
deliverables and the resources required to execute the project. In 
Project Initiation you establish the basic parameters at a high 
level. Time may have elapsed since Project Initiation was 
completed. Project Planning, however, provides the opportunity to complete a more detailed 
exploration of how the project is going to accomplish what is stated in the Project Scope. As 
new team members bring their expertise to bear on the project, more detailed information will 
become available. 

 
Cost (i.e. budget) scope, 

schedule, and quality are the 
focus early in this phase. 
These deliverables are 

anchor points from which the 
Project Team can prepare 

itself for the execution phase.  

 
As the Project Team grows, more information will come to light about the Cost, Scope, 
Schedule, and Quality (referred to as “CSSQ”) parameters of the project. The CSSQ documents 
should be updated accordingly. 
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In the Project Initiation phase, risks that might have an impact on the project were identified in 
the Risk Management Worksheet. Now, the Project Manager and the Project Team must 
assess these risks and any new risks. Risk assessment includes anticipating and evaluating 
risks based on what is known about the specific project and its environment, as well as the 
Project Manager’s and team members’ experiences on similar projects. Risks have measurable 
impact, and each impact must be defined and documented during Risk Assessment. Risks 
should also be evaluated on the likelihood of occurrence. There are four ways to approach 
project risks – mitigate, avoid, accept, and transfer. As you make an assessment, you may 
know already which ones require which approach. 
 

Section III.3. Planning 

In Project Planning, a host of new documents will be developed by 
the Project Team and included in the Project Plan assembled in this 
phase. These documents directly support Project Execution and 
Control with processes for change control, acceptance 
management, issue management, and other key aspects of project 
management across organizations. Schedule and budget 
“baselines” are established at this point. A baseline is an initial 
measurement that serves as a basis for comparison in later phases 
of the project. The baseline allows Project Managers to quantifiably 
assess and measure the project’s progress at any given point in 
time based on the project schedule and budget established during 
the Planning Phase. 
 
The clarity that is achieved through documenting detailed plans in 
this phase will pay dividends in Project Execution and Control. We will see in the Execution and 
Control Phase how these documents are put to use. Each of these documents represents a 
critical aspect of the project that must be managed by the Project Manager and the team. 

 
New documents created in 
Project Planning include: 
 Change Control; 
 Acceptance Management; 
 Issue Management; 
 Organizational Change 

Management; 
 Time and Cost Baseline; 
 Team Development Plan; 
 Transition Plan. 

 

III.3.b. Inputs to the Planning Phase 
The Initial Project Plan is the primary deliverable from the Initiation Phase that becomes the 
inputs to the Planning Phase. Specifically, the Planning Phase is triggered by the successful 
completion of the Initiation Phase and “acceptance” of that phase deliverables by appropriate 
stakeholders (documented on the Phase Completion Form). The Planning Phase begins with a 
high-level project schedule, a preliminary budget estimate, a resource acquisition worksheet, a 
risk management worksheet, and a communication plan.  
 
The Project Manager should begin gathering information supporting the primary deliverables of 
the project. For example, if the project will result in new software, the Project Manager may want 
to understand all of the deliverables that are associated with an application. These may include 
requirements documentation, coding, user specifications, quality standards, and information 
about similar applications (to aid in estimating), etc. This information will help the team refine 
their knowledge of the size and scale of the final deliverables.  
 
In addition, there are other key inputs to the Planning Phase. In the DOH environment, other 
inputs to this phase may include: 

 Executive guidance from the Project Sponsor; 

 Federal requirements for executing, monitoring, or reporting a project; 
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 Grant-specific requirements or conditions; 

 Industry research, studies or best practices that are specific to a given Department of 
Health functional or program area; 

 Budget or funding changes affecting the project. 

Section III.3. Planning 

 
 

 

III.3.c.Planning Phase Activities and Deliverables 
Like the project management deliverables, the activities conducted during the Planning Ph
are determined, in part by various factors including project size, complexity, visibility, and 
schedule. The graphic below outlines “best practice” activities to be performed during the 
Planning Phase. Although the steps are numbered sequentially, this is not intended to indicate 
that each step must be conducted in this order. The execution of the activities or events shown 
in the graphic below should be performed in a manner dic

ase 

tated by the available information and 
sources, as well as the scale and scope of the project. 

 

re
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Task #1 Kick-off Planning Phase 

The purpose of the Planning Phase Kick-off is to affirm the project vision and objectives, inspire 
the Project Team, and answer open questions. The Planning Phase Kick-off should empower 
the Project Manager, while helping to define the roles of the Project Team. 

Activity/Event Conduct a Planning Phase Kick-off meeting to:  

 Review project objectives; 

 Review project history and previous phase deliverables; 

 Discuss Planning Phase. 

Output 
(Deliverables) 

 Meeting documentation; 

 Proposed changes to project documents; 

 Revised list of project participants. 

(Project Roster) 
 

Section III.3. Planning 
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Task #2 Refine CSSQ 

Refining Scope, Schedule, Quality, and Cost will declare what will be produced and what will not 
be produced.  It also defines the overall length of the project as well as the implementation 
strategy. This task defines standards used to measure acceptance of major deliverables and 
establishes a baseline cost for the project based on the deliverables, staffing, and 
implementation approach.  

Activity/Event Scope – Complete the detailed scope of the project. 

Schedule – Define ALL activities, durations, dependencies, resources, and 
milestones. Save a baseline. 

Quality – Articulate specific quality assurance activities. Review completeness 
and correctness of plans; ensure requirements traceability; help define 
standards; prepare for testing and evaluation.  

Cost – Complete the detailed budget including all contractor costs, hardware, 
software, as well as state staff time. Save a baseline. 

 
Output 
(Deliverables) 

Scope - Detailed scope statement.  

Schedule - Detailed project schedule in MS Project or another scheduling tool.  

Quality - Quality management plan. 

Cost - Detailed project budget. 

(Scope Statement, Project Schedule, Quality Management Plan, Project 
Budget) 

 

Task #3 Identify Impacts and Dependencies 

The purpose of identifying the impacts and dependencies on the project is to promote an 
understanding of the project within the larger context of the organization. This task will identify 
areas of overlap between the project and other projects/activities in the organization, highlight 
competition for resources, and identify possible impacts on cost, schedule or technical aspects 
of the project. An outcome of this task is more accurate funding and schedule estimates. This 
task will help identify risks to enable mitigation strategies and identify internal and external 
constraints to draw a more accurate picture of project feasibility. 

 

Activity/Event Conduct Project Context Session to:  

 Assess impact of project on other projects and the organization as a 
whole; 

 Determine project dependencies;  

 Assess and document risks, constraints, and assumptions. 
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Output 
(Deliverables) 

 List of project dependencies and list of assumptions; 

 Risk/Constraints matrix. 

(Risk Management Worksheet) 
 

 

Task #4 Conduct Risk Assessment 

A risk assessment is conducted to identify areas where the project can get off track. The risk 
assessment provides an opportunity to develop action/mitigation strategies for each risk. 

Activity/Event  Evaluate existing risks; 

 Identify new risks that have emerged since the plan was last reviewed; 

 Define response actions for high priority risks. 

 
Output 
(Deliverables) 

 Communication to the team, Project Sponsors, and stakeholders about 
the risks. 

(Risk Management Worksheet, Communication Plan) 
 

 

Task #5 Develop and Assemble Project Plan 

The Project Plan creates the structure for the Execution and Control Phase. This task ensures 
management is participating in definition and review of the Project Plan. 

Activity/Event  Develop clear criteria for acceptance; 

 Create process to manage changes; 

 Define issue escalation policy; 

 Conduct organizational impact assessment; 

 Define transition plan. 

 
Output 
(Deliverables) 

 Assemble Project Plan to include any new or updated project 
management deliverables. 

(Project Plan) 
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Task #6 Conclude Planning Phase 

Conclusion of the Planning Phase ensures a timely review and approval cycle. 

Activity/Event  Obtain deliverable sign off; 

 Review and revise previous phase documents; 

 Conduct Phase Review Session - Lessons Learned may be collected at 
the end of this Phase to be used during Project Closeout; 

 Document Phase Approval Form; 

 File copy of plan in the project repository. 

 
Output 
(Deliverables) 

 Project ready for execution and control. 

(Phase Completion Form) 
 

 
The table below outlines the deliverables developed in the Planning Phase that form the 
management controls for execution. These controls are the core processes that the Project 
Manager and team will perform throughout the project’s Execution and Control Phase. Effective 
controls limit project risk, facilitate communication, and improve the chances for project success. 
The size and scope of the project will determine which controls are required and the complexity 
of the related processes. 
 

DELIVERABLE PURPOSE S M L 
Scope 
Statement  

The Scope Statement is refined during the Planning Phase. This 
refined scope can also include “line of business” documents like 
schematics and blueprints, program materials, requirements 
definition, and design documents. “Line of Business” refers to the 
specific functional area(s) addressed by a project (e.g., technology, 
awareness program, organizational change, and process 
improvement). 

  

Project 
Schedule  

More detailed activities and dates are added to the high-level Project 
Schedule. Activities are itemized with durations and dependencies. 
Milestones are broken down into greater detail. Project Managers 
may employ the “8/80 hour rule“. Using this rule, if an activity is less 
than 8 hours, the activity is combined with another. If an activity is 
more than 80 hours, it is broken down into shorter duration activities if 
possible. The Project Schedule should include the deliverables, as 
well as time for meetings and project management. The initial Project 
Schedule is saved as a baseline to use to compare against the 
current schedule as the project progresses. 

  

Project Budget More costs are defined during this phase. Consider the following 
aspects in more detail – schedule, staffing, resources (includes 
outsourcing), materials, and preliminary budget estimate. Basic 
research about project costs has been conducted, with more 
accurate numbers being used in the budget. Remember to justify 
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DELIVERABLE PURPOSE S M L 
your numbers using the new data. Articulate clearly why the numbers 
have changed The initial project budget is saved to use to compare 
against the current budget as the project progresses. 

Risk 
Management 
Worksheet 

Risk assessment includes anticipating and evaluating risks based on 
what you know about the project and its environment. Risks have 
measurable impact. Each impact must be defined and documented 
during the Risk Assessment. The Risk Management Worksheet 
includes response actions for high priority risks including a 
responsible party for taking the action. 

  

Communications 
Management 
Plan 

Provides a process to review and refine the Communication Plan, to 
ensure its viability throughout the project. The Communications 
Process should consider the most appropriate means of 
communication. For instance, are people reading their e-mail? If the 
answer is no, the communications management process should 
consider alternative means. 

  

Project Roster The Project Roster contains the name, organization, and contact 
information of the members of the Project Team.   

Quality 
Management 
Plan 

Specific quality assurance activities are defined and documented. 
These activities might include collection and verification of 
documentation, relevant standards, audits, and testing procedures. 

  

Change Control 
Process 

Change is ANY adjustment to ANY aspect of the “baselined” Project 
Plan or to ANY already approved deliverables. A plan in place will 
minimize the negative effects of change on the project outcomes. The 
Project Manager should review and gain agreement on this process 
with key stakeholders such as the lead Customer/Program Area 
Representative, Project Director, or Business/Technical Lead(s). 

  

Acceptance 
Management 
Process 

Provides a process for the acceptance of project deliverables (e.g., 
software, health program materials). This process is not necessary 
for project management deliverables, such as those described in the 
table above. The key project deliverables must meet pre-determined 
acceptance criteria defined during the Planning Phase. 

  

Organizational 
Change 
Management 
Process 

Goal of this plan is to manage the impact the project outcomes have 
on the organization. Addresses impact on the organization’s: 

 Staff (e.g., changes in duties, reductions or increases in staff, 
changes to organizational structures); 

 Processes (e.g., streamlining workflows, automation); 

 Culture (e.g., establishing norms for performance, affecting 
leadership styles, changing decision-making criteria). 

 

  

Issue 
Management 
and Escalation 
Process 

Provides a process to capture, report, escalate, track, and resolve 
problems that occur as a project progresses. Issues can become 
major problems if not addressed or if they are “lost”. Often issues are 
tracked and managed in Project Status Reports. 

  

Project Team 
Development 
Plan 

Provides a process to ensure that Project Team members have the 
appropriate levels of skill and knowledge to perform their assigned 
project tasks and activities.  
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DELIVERABLE PURPOSE S M L 
Project 
Implementation 
and Transition 
Plan 

The plan to implement the product. Ensures a smooth and 
satisfactory “hand off”. Plan should include: 

 Space, furniture and equipment needs; 

 Customer testing and acceptance; 

 Customer training and orientation; 

 Rollout strategy (e.g., by location, function, or all-at-once); 

 Transition to on-going support. 

  

Project Status 
Reports 

Provide a brief snapshot of the project’s progress, accomplishments, 
next steps, and any outstanding issues or actions. In later phases, 
the report will log any accepted changes to the project scope. The 
target audience for this deliverable is the Project Sponsor, Project 
Director, and designated key stakeholders identified in the 
Communications Plan. Project Status Reports are project 
deliverables. The schedule for status reporting is defined in the 
Communications Plan and is not tied to a specific phase or task.  

  

Project Plan The Project Plan is a compilation of the following deliverables, 
depending on project complexity: Project Charter; Project Roster; 
Scope Statement; Project Schedule; Project Budget; Quality 
Management Plan; Risk Management Plan; Change Control Process; 
Acceptance Management Process; Issue Management and 
Escalation Process; Communications Management Process; 
Organizational Change Management Process; Project Team 
Development Plan; and the Project Implementation and Transition 
Plan. The Project Plan is updated as the products and processes 
listed above are refined throughout the Planning Phase.  

  

Phase 
Completion 
Form 

Documents the formal completion of the project phase. The target 
audience is the Project Sponsor, Project Director, and Project 
Manager. 

  

 

 

 
 Project Managers need to understand the relationship 

between the project management lifecycle and the 
lifecycle of the product the project is commissioned to 
create.  The Project Manager should maintain equal 
emphasis on both sides.  
 

 Customers and stakeholders will naturally focus on the 
product, not on the project management phases.  The 
Project Manager should include all information in 
developing estimates and managing the project.   
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III.3.d.Roles and Responsibilities During Planning 
 
The table below describes the key roles and responsibilities during the Planning Phase in 
addition to those described in Section II.3.  While each role is important, their level of 
involvement varies from phase to phase.  
 

ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO PLANNING 
Project Sponsor 1. Kick-off Planning 

Phase 

5. Develop and 
Assemble Project 
Plan 

 Review key project planning documents (CSSQ). 

 Support timely resolution of escalated inter-
agency and inter-business unit issues. 

Project Director 1. Kick-off Planning 
Phase 

2. Refine CSSQ 

4. Conduct Risk 
Assessment 

6. Conclude 
Planning Phase 

 Ensure that policy, procedures, and business 
process changes are aligned with DOH APPM. 

 Participate in development or refinement of key 
project management deliverables, particularly 
CSSQ documents and risk assessment. 

Project Manager All Tasks  Develop detailed project management and CSSQ 
documentation. 

 Coordinates Subject Matter Experts. 

 Perform risk analysis. 

 Orient and integrate new team members. 

 Report progress to Executive(s). 

Business Project Lead  1. Kick-off Planning 
Phase 

2. Refine CSSQ 

3. Identify Impacts 
and Dependencies 

4. Conduct Risk 
Assessment 

 Assist in defining or refining CSSQ documents. 

 Identify and solicit support from appropriate 
Subject Matter Experts. 

 Foster communication between project and 
business area or Performing Organization. 

 Assist in articulating the impacts and 
dependencies, risks, and associated action plans. 

Technical Lead  1. Kick-off Planning 
Phase 

2. Refine CSSQ 

3. Identify Impacts 
and Dependencies 

4. Conduct Risk 
Assessment 

 Ensure project compliance with organizational 
technical and security standards. 

 Identify proposed solution(s). 

 Determine requirements for technical team 
representation and participation. 

 Identify operational impacts. 

 Foster communication between project and 
technical organization. 

Finance Representative 1. Kick-off Planning 
Phase 

 Assist in defining or refining the cost elements of 
CSSQ documents. 
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ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO PLANNING 
2. Refine CSSQ  Assist in processing changes to the project cost 

and budget. 

Customer or End User 
Representative(s) 

2. Refine CSSQ (as 
needed) 

 

 Contributes to defining or refining CSSQ 
documents. 

 Participates in project delivery and 
implementation. 

 

Vendor Project 
Manager 

As contracted: 

2. Refine CSSQ 

3. Identify Impacts 
and Dependencies 

4. Conduct Risk 
Assessment 

 

 Responsibilities as contracted. 

 

Advisory Group or 
Steering Committee 

As needed  Participate in planning meetings, as appropriate. 

 Review and provide feedback on project 
management deliverables. 

 Provide project guidance and assist in issue 
resolution. 
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III.4. Execution and Control – “Making it Happen” 
 

 
 
 

III.4.a. The Execution and Control Phase 
Execution and Control Phase is intense and demanding on Project 
Managers and team members. At this point in the project, all the 
pieces begin to move forward together. The effective Project 
Manager is able to rely on the planning that they completed during 
the prior phases. 

Section III.4. Execution and Control 

 
The purpose of Project Execution and Control is to develop the 
product or service that the project was undertaken to deliver. 
Execution and Control can be the longest phase of the project, 
where most resources are applied and expended. This phase 
utilizes all the plans, schedules, procedures, and templates that 
were prepared in prior phases. Anticipated risks, as well as unanticipated events or 
circumstances will inevitably arise during execution. The Project Manager and Project Team will 
be challenged to implement the mitigation plans in their Risk Management Plan and to deal with 
these risks and issues while minimizing impact on the project’s CSSQ.  

 
 

The focus of the Execution 
and Control Phase is on 

managing the project and 
developing the intended 

“product” of the effort. 

 

III.4.b. Inputs to the Execution and Control Phase 
As project-specific tasks are performed during Project Execution and Control, CSSQ will need to 
be managed according to the plans and processes established during the Project Planning 
Phase. CSSQ is not static – although the formal Project Planning phase is complete and the 
plan has been approved, some components of CSSQ that are inputs to the Execution and 
Control Phase will continue to evolve as a result of the performance of project tasks. At any 
point in time, the Project Manager should be able to report to the Project Sponsor the details of 
changes to the CSSQ “baseline” established at the conclusion of the Planning Phase. 
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III.4.c. Execution and Control Phase Activities and Deliverables 
 
Project Execution and Control differs from all other phases. During the other phases, project 
management processes and tasks have a fairly distinct start and finish. During Execution and 
Control, all project management processes and tasks occur concurrently and iteratively, 
between Phase Kick-off and Product Acceptance. This phase concludes with the completion of 
the ultimate phase deliverable(s). In other words, the product(s) of the project is fully developed, 
tested, accepted, implemented, and transitioned to the Performing Organization. The key to a 
Project Manager’s success in this phase is to balance the competing pressures of developing 
work product and managing the project’s execution.  
 
This phase calls for both “hard” project management skills, as well as “softer” people 
management and communication skills. Monitoring the project schedule, maintaining the scope, 
delivering the right resources at the right time, as well as others are the responsibility of the 
Project Manager during the Execution and Control Phase. Further, the Project Manager must be 
sure the project’s stakeholders – Project Sponsor, team members, and customers – are kept in 
the loop, aware of the progress, challenges, and possible changes to the project. The activities 
associated with these skills are identified later in this section.  

Section III.4. Execution and Control 



NEW YORK STATE DEPARTMENT OF HEALTH 
PROJECT MANAGEMENT OFFICE 

 
 
 

Project Management Field Guide Contractor Edition 1.0 Page 50 

Although the steps depicted in the graphic are numbered sequentially, this is not intended to 
indicate that each step must be conducted in this order. The execution of the activities or events 
shown in the graphic below should be performed in a manner dictated by the available 
information and resources, as well as the scale and scope of the project. 
 

Task #1 Kick-off Execution and Control Phase 

The purpose of the Execution and Control Phase Kick-off is to set the stage for the effective 
development and completion of the product(s) of the project. New team members are added 
during this phase. A key element of the kick-off is to firmly establish the team(s) responsible for 
the project, including assigning tasks and confirming their understanding of the project’s scope, 
schedule, quality, and budget.  

Activity/Event Conduct a Execution and Control Phase Kick-off meeting to:  

 Review project history and previous phase deliverables, focusing on the 
Project Plan and core project processes such as issue escalation and 
change management (see the deliverable table in Section III.3 of the 
Field Guide); 

 Discuss Execution and Control Phase activities. 

Output 
(Deliverables) 

 Meeting documentation; 

 Proposed changes to project documents. 

(Project Roster) 

Section III.4. Execution and Control 
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Task #2 Manage CSSQ 

Delivering a project according to the “baseline” documents established in the Planning Phase 
will significantly increase the likelihood of delivering what the “customer” wants or needs. 
However, few projects, particularly larger, more complex efforts, are rarely delivered exactly as 
planned. As a result, a large part of the Project Manager’s time will be spent monitoring and 
managing the project’s CSSQ components. Implementing the processes, such as Issue 
Escalation and Change Control during the Execution and Control Phase provide the mechanism 
for the Project Manager to ensure the project’s product is effectively completed.  

Activity/Event Scope – One of the Project Manager’s functions is to ensure that the project 
produces all the work defined in the Scope Statement. It is the Project 
Manager’s responsibility to make sure ONLY the work documented in the Scope 
Statement is completed.  

 Verify project products are developed within the scope and according to 
the requirements defined in 
previous phases; 

 Introduce any changes to the 
Change Control process. 

 
Schedule – Small slippages on 
individual tasks may combine to 
create significant issues with other, 
dependent tasks. Regularly solicit 
input from task leads or project team 
members to determine:  

 Status of their tasks; 

 Level of “completeness” of 
their deliverables; 

 Solicit information regarding the status of scheduled tasks from 
members of project team and reconcile any differences; 

 Compare status and completeness against the baseline schedule 
established during the Planning Phase. 

 
Quality – Quality is often hard to define and even harder to manage. The 
Project Manager must be cognizant of the level of quality of the final output. 
Quality is the project parameter that continues to be important to the Customer. 
The Project Team is the front line on quality and should: 

 Maintain quality checklists; 

 Conduct peer reviews of interim and final project deliverables; 

 Perform project evaluations or assessments (internal or external) to 
confirm status and quality of the project’s products. 

 
 See Section 4.2, pp. 209-224 in the NY 

State Project Management Guidebook for 
more details on each element of CSSQ. 
 

 Procurement Management, while not 
addressed in this Field Guide, may be a 
key part of executing a project. This area 
requires special skills not always familiar to 
the PM. Seek assistance from contracting 
and procurement experts in the DOH. For 
more information see the Government 
Extension of the PMBOK (Chapter 12 – 
Project Procurement Management).  

Section III.4. Execution and Control 
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Budget – A Project Manager must understand the extent of their authority to 
make budget decisions and exercise that authority appropriately. Project 
managers will have difficulty justifying requests for increases on projects if they 
have not accounted for current expenditures. 

 Compare current expenditures against the baseline budget established 
during the Planning Phase. 

 
Change Control – The Project Manager is responsible for the change control 
process outlined and approved in the Planning Phase.  

 Convene a “Change Control” group comprised of project team 
members, executives, and customers; 

 Obtain approvals (or rejections) on proposed changes to CSSQ 
components; communicate results to project stakeholders. 

 
Output 
(Deliverables) 

 Change Control Log; 

 Updated Scope, Schedule, or Budget, as approved. 

(Change Control Requests, Change Control Log, Updated and Completed 
Project Management Deliverables) 

 

Task #3 Manage Communications 

Communications are challenging and can be very intense during Execution and Control. Some 
say that if the Project Manager isn’t tired of talking at the end of the day, he or she hasn’t 
communicated enough. The Project Manager is expected to maintain communications with key 
stakeholders, most notably – executives, customers, team members, and Project Managers of 
other projects with a relationship to their project. The execution of the Communication Plan, 
developed during the Planning Phase, is the purpose of this task. The Project Managers should 
seek feedback from communication audiences to confirm the message has been received and 
the intent understood. Be prepared to add to or adjust the plan based on their feedback. Clear 
communication is a critical factor in project success. 

Activity/Event  Implement the Communication Plan; 

 Promote project awareness through appropriate events per the plan. 

 Deliver relevant and targeted messages to stakeholders. Examples 
include: 

o Executives (including Project Sponsor) – Progress toward 
objectives, anticipated change to CSSQ components, and issues 
requiring their intervention (e.g., additional resources); 

o Customers – Progress toward objectives, plans for interim or 
final project product(s), or changes to the final product; 

o Team Members – Upcoming tasks or milestones, outstanding 
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risks, issues, or actions and their impact, and overall project 
status; 

o Performing Organization – Planned or possible changes to the 
organization resulting from the project or its deliverables; 

o Other Project Managers – For projects where a dependency 
with this effort exists, provide or request status on tasks or 
deliverables that are the source of the dependency; 

o Other Stakeholders – Overall project status and information 
specific to their interests. 

Output 
(Deliverables) 

 Communication vehicles and methods are documented in the 
Communication Plan developed during the Planning Phase, and may 
include: meetings, presentations, brown bag lunches, newsletters, 
websites, email blasts, bulletin boards, posters, etc. 

(Project Status Reports) 
 

Task #4 Manage Project Team 

Project Managers that effectively engage and empower their teams exponentially increase the 
likelihood of project success. Not only does the Project Manager have to work effectively with 
each team member, they are responsible for developing the team’s ability to work together. 
Employing the communication tools related to the Project Team outlined in Task #3 is just one 
small part of managing the team. This is where the effort expended in the Planning Phase pays 
off. The Project Manager implements and manages the relevant processes defined in the 
Planning Phase to support the team’s work in the Execution and Control Phase – Issue 
Escalation, Change Control, Status Reporting, Risk Management, etc…  

Activity/Event  Conduct team meetings, facilitate review and resolution of outstanding 
risks, issues, and action items; 

 Provide one-on-one feedback to key project personnel (e.g., Task 
Leads) on their performance. 

 
Output 
(Deliverables) 

 Team meeting documentation. 

 

Task #5 Manage Risks 

Risk management is a continuous process throughout the Execution and Control Phase and 
only stops when the project is closed. In the event that a risk has occurred, the mitigation 
strategy for that risk should be executed. In some cases, a risk may not have been identified 
and planned for. If such a risk occurs, it may be necessary for the Project Manager and the 
Project Team to implement a “temporary solution” or workaround while a more complete risk 
analysis is completed. Similarly, the initial mitigation strategy developed in the Planning Phase 
may no longer be valid and the team may be forced to implement a workaround.  

When a previously identified risk event occurs, the Project Manager or risk “owner” of that event 
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can consult the Risk Management Worksheet to determine the appropriate mitigation strategy to 
implement. Implementing mitigation strategies may not require additional meetings or 
consultation with the team, Project Director or Project Sponsor if the action was previously 
identified, documented, and approved in the Risk Management Worksheet. The occurrence of a 
risk may have a ripple effect across the project management deliverables and project products. 
Relevant deliverables and products are revised accordingly and the changes are communicated 
to appropriate project stakeholders. 

Activity/Event  Validate risk occurrence and impact on cost, scope, schedule, quality, 
resources, or other project areas; 

 Modify appropriate elements of the CSSQ; 

 Communicate impact and changes to project stakeholders; 

 Continue risk management and tracking. 

 
Output 
(Deliverables) 

 Risk Management Log; 

 Revised CSSQ components, as necessary. 

(Risk Management Worksheet) 
 

Task #6 Obtain “Product” Acceptance 

Of course, this is the ultimate purpose of this phase – the acceptance of the product(s) of the 
project, and it is formally recognized via the signed Deliverable Acceptance Form. The purpose 
of this activity is to formally acknowledge that all deliverables produced during Project Execution 
and Control Phase have been completed, tested, accepted, and approved to the satisfaction of 
the project’s “customers” via selected representative(s) and the Project Sponsor. This task may 
be iterated throughout the project as the project’s “products” are completed. This activity may 
also be used to indicate that the product or service resulting from the project was successfully 
transitioned from the Project Team to the Performing Organization. Formal acceptance and 
approval of all products signifies that the project is essentially over, and is ready to move to 
Project Closeout. 

Not all projects deliver what they originally intended to. The Product Acceptance process 
documents the agreement to changes in the deliverables that were accepted or rejected 
throughout this Phase. In order to document acceptance of the project’s primary deliverable(s), 
the Project Manager should use a formal vehicle such as the Deliverable Acceptance. This is 
the key activity signaling the transition from Project Execution and Control to Project Closeout. 

Activity/Event  Document and communicate approved changes. This is a function of the 
Change Control activity described in Task #2 above as related to 
managing any changes to the final product, typically associated with 
changes in scope; 

 Conduct Final Status Meeting. 

Output 
(Deliverables) 

 Project product(s) reviewed and accepted by ultimate “customers”. 

(Deliverable Acceptance Form) 
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Task #7 Conclude Execution and Control Phase 

Conclusion of the Execution and Control Phase signifies the delivery of the project’s product(s). 

Activity/Event  Review and revise previous phase documents. 

 Conduct Phase Review Session – Lessons Learned may be collected at 
the end of this Phase to be used during Project Closeout. For smaller 
projects, this may be combined with the Lessons Learned session 
conducted during the Project Closeout Phase. 

 Document Phase Approval Form. 

 File copy of final project management deliverables in the project 
repository. 

Output 
(Deliverables) 

 Project ready for closeout. 

(Phase Completion Form) 

The table below outlines the project management deliverables that are maintained or revised 
during the Execution and Control Phase. These controls are the deliverables and core 
processes that the Project Manager and team developed in the Planning Phase. While many of 
the items in this table are the same as those appearing in the table depicted in the Planning 
Section III.3.c of this Field Guide, the related descriptions reflect the deliverable’s purpose in the 
Execution and Control Phase. 
 

DELIVERABLE PURPOSE S M L 
Project Schedule Changes to the Project Schedule are likely, almost inevitable. 

The Project Manager maintains the Project Schedule, making 
approved changes as necessary. Significant changes may 
require a new schedule “baseline” to be established. The new 
baseline will be the measure by which future progress will be 
assessed. 
 

  

Project Budget The Project Manager maintains the Project Budget. Based on 
the Project Manager’s authority they will make or seek 
approval to make changes, as necessary. Significant changes 
may require a new budget “baseline” to be established. The 
new baseline will be the measure by which future expenditures 
will be assessed. 
 

  

Risk Management 
Worksheet 

The only likely changes to the Risk Management Worksheet 
are the addition of new project risks identified or realized 
during the Execution and Control Phase. A complete analysis, 
following the process used during the Planning Phase, should 
be performed for any new risk identified during this phase. 
Unexpected risks that are realized and mitigated in the 
Execution and Control Phase should be documented, even 
after the fact, in order to inform future projects. 
 

  

Communication Plan Execute the plan and add to or adjust the plan based on 
feedback from the various stakeholders.    



NEW YORK STATE DEPARTMENT OF HEALTH 
PROJECT MANAGEMENT OFFICE 

 
 
 

Project Management Field Guide Contractor Edition 1.0 Page 56 
Section III.4. Execution and Control 

DELIVERABLE PURPOSE S M L 
 

Project Roster The Project Roster is updated with any changes or additions to 
the Project Team. 

  
Quality Management 
Plan 

The only likely changes to the Quality Management Plan are 
the addition of new standards for existing deliverables or new 
measures for project products added to the project during the 
Execution and Control Phase. 

  

Change Control 
Process 

Any changes made to the CSSQ components follow the 
process defined in the Planning Phase and are documented in 
a “Change Control Log” during this phase. 
 

  

Acceptance 
Management Process 

Provides a process for the acceptance of project deliverables 
(e.g., a software application, initiation of a health program). 
Acceptance Management is not necessary for project 
management deliverables, such as those described in this 
table. The key project deliverables must meet pre-determined 
acceptance criteria defined during the Planning Phase. The 
“collection” of accepted project deliverables is an input to Task 
#6 Obtain Product Acceptance. 
 

  

Organizational Change 
Management 

Refine the plan developed during the Planning Phase to 
address new information obtained during the Execution and 
Control Phase. In addition, changes made to the project’s 
products that were not previously identified may have an 
impact on the organization not previously identified. For 
instance, a change in the initiation of a health program may 
affect a different customer or program area. Effective 
Organizational Change Management will address the 
expectations of change to the newly defined stakeholders. 
 
 

  

Issue Management and 
Escalation 

The results of this process capture, report, escalate, track, and 
resolve problems that occur during the Execution and Control 
Phase. Issues are often documented in a log used to manage 
issue resolution and communicate to relevant stakeholders. 
 

  

Project Implementation 
and Transition 

Refine the plan developed during the Planning Phase to 
address new information obtained during the Execution and 
Control Phase. In addition, changes to the project’s products 
that were not previously identified may have an impact on the 
Implementation and Transition Plan, in areas such as: 

 Space, furniture, and equipment needs; 

 Customer testing and acceptance; 

 Customer training and orientation; 

 Rollout strategy (e.g., by location, function, or all-at-
once); 

 Transition to on-going support. 

  

Project Status Reports Provide a brief snapshot of the project’s progress, 
accomplishments, next steps, and any outstanding issues or 
actions, and document accepted changes to the project scope. 
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DELIVERABLE PURPOSE S M L 
The target audience for this deliverable is the Project Sponsor, 
Project Director, and designated key stakeholders identified in 
the Communications Plan. Project Status Reports are project 
deliverables. The schedule for status reporting is defined in the 
Communications Plan and is not tied to a specific phase or 
task.  
 

Phase Completion 
Form 

Documents the formal completion of the project phase. The 
target audience is the Project Sponsor, Project Director, and 
Project Manager. 
 

  

 
 

III.4.d. Roles and Responsibilities During Execution and Control 
The table below describes the key roles and responsibilities during the Execution and Control 
Phase in addition to those described in Section II.3.  While each role is important, their level of 
involvement varies from phase to phase.  
 

ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO EXECUTION AND CONTROL 
Project Sponsor 1. Kick-off Phase 

6. Obtain Product 
Acceptance 

7. Conclude Phase 

 

 Support timely resolution of escalated inter-
agency and inter-business unit issues. 

 Support approval process for project deliverables. 

 Supports the Project Manager with resources and 
guidance. 

Project Director 1. Kick-off Phase 

6. Obtain Product 
Acceptance 

7. Conclude Phase 

 
 

 Ensure that policy, procedures, and business 
process changes are aligned with DOH APPM. 

 Adjudicate change requests not handled by the 
Project Manager. 

 Participate in deliverable approval process. 

Project Manager All Tasks  Implement and monitor plans and processes. 

 Document and communicate changes to the 
project. 

 Report progress to Executive(s). 

 
Accurate records must be 

kept throughout this phase. 
Not only do they serve as 
input to the final phase, 

Project Closeout, but these 
project documents also 

serve as historical record 
for future projects to use. 
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ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO EXECUTION AND CONTROL 
 Coordinate Subject Matter Experts. 

 Orient and integrate new team members. 

 Coordinate project logistics. 

Business Project Lead  1. Kick-off Phase 

2. Manage CSSQ 

3. Manage 
Communications 

6. Obtain Product 
Acceptance 

 Assist in identifying impacts of changes on 
CSSQ. 

 Foster communication between project and 
business area or Performing Organization. 

 Facilitate product acceptance. 

Technical Lead  1. Kick-off Phase 

2. Manage CSSQ 

3. Manage 
Communications 

6. Obtain Product 
Acceptance 

 Assist in identifying impacts of changes on 
CSSQ. 

 Foster communication between project and 
technical organization. 

 Facilitate product acceptance. 

 

Finance Representative 2. Manage CSSQ  Assist in processing changes to the project cost 
and budget 

Customer or End User 
Representative(s) 

1. Kick-off Phase 

2. Manage CSSQ 

3. Manage 
Communications 

6. Obtain Product 
Acceptance 

 Assist in identifying impacts of changes on 
CSSQ. 

 Foster communication between project and 
Performing Organization. 

 Facilitate product acceptance. 

Vendor Project 
Manager 

As contracted: 

ALL if contracted to 
manage the 
project for DOH 

 

 Responsibilities as contracted. 

 

Advisory Group or 
Steering Committee 
 

As needed  Communicate project progress to their 
constituencies. 

 Provide project guidance and assist in issue 
resolution. 

 
Change Control Group As needed  Review, approve or reject, and monitor 

implementation of changes to the project. 
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III.5. Closeout – “Finishing the Job” 
 

 
 

III.5.a. The Closeout Phase 
Project Closeout marks the end of the project. The project management 
deliverables have been produced and products delivered and approved by 
the appropriate stakeholders, typically the Performing Organization and 
the Project Sponsor. In addition, all Closeout activities have occurred. The 
project products have been transitioned to the Performing Organization 
and integrated into the regular business operations.  

Section III.5. Closeout 

 
The tasks performed in the Closeout Phase are often overlooked, yet 
proper project closeout is a vital tool in Project Management.  A formal 
closeout process provides a mechanism for assessing the project and 
deriving any lessons learned and best practices. Closeout also supports 
future projects. Safely archiving the information ensures that future 
projects will have access to it. The Project Manager, having delivered the 
project products to the Performing Organization, must now evaluate the 
project for how well it was performed. Project Closeout should be performed at the end of any 
project, regardless of the terms of completion (e.g. if the project was cancelled before project 
products are delivered). 

 
 
 

The focus of the 
Closeout Phase is on 
formalizing the end of 

the project and codifying 
the results in the 
Lessons Learned 
documentation. 

 

III.5.b. Inputs to the Closeout Phase 
All project management documentation, compiled reports and communications, and the ultimate 
products of the project serve as input to the Closeout Phase. These inputs are used in 
conjunction with the feedback solicited from project stakeholders during this phase to assess 
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the performance of the project and document critical lessons learned. The following graphic 
depicts the key inputs and outputs from the Project Closeout Phase. 

 

III.5.c. Closeout Phase Activities and Deliverables 
The context of the Closeout Phase is focused on the finalization of the project management 
aspects of the project. Project documentation must be completed and reconciled against the 
actual outcomes of the project; particularly the CSSQ elements that were defined in the 
Planning Phase and managed in the Execution and Control Phase. High-level metrics must be 
gathered to conduct an objective assessment of the effectiveness of the project and its 
performance against documented goals and standards. The graphic below outlines “best 
practice” activities to be performed during the Closeout Phase. 
 
 

Section III.5. Closeout 



NEW YORK STATE DEPARTMENT OF HEALTH 
PROJECT MANAGEMENT OFFICE 

 
 
 

Project Management Field Guide Contractor Edition 1.0 Page 61 

 
 

Task #1 Kick-off Closeout Phase 

The purpose of the Closeout Phase Kick-off is to set the stage for the effective and complete 
conclusion of the project.  

Activity/Event  Conduct a Closeout Phase Kick-off meeting to: 

o Review final project products and deliverables; 

o Discuss Closeout Phase activities. 

 
Output 
(Deliverables) 

 Meeting documentation. 

 

Section III.5. Closeout 
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Task #2 Measure Performance 

The final results for Cost, Scope, Schedule, and Quality provide the basis for measuring the 
project performance. Knowing whether the project delivered the required results on time, on 
budget, and with the desired quality is essential to declaring the effort a success. The result of 
this fundamental analysis is important for other Project Managers. With this information they can 
base their plans for a similar project on the outcomes of this project. 

Beyond the quantitative measures, it is important for the Project Manager and Project Team to 
evaluate how well the project delivered. A few questions to consider: 

 Did the project deliver what the customers defined at the outset (through documented 
requirements or business needs)? 

 Does the project product(s) support improvements to our business, operations, 
processes, technology, service delivery, or personnel? 

 Was the Performing Organization actively engaged throughout the project and were they 
prepared to receive the project’s product(s)? 

 Were risks and issues effectively addressed and resolved (measured by time, quality, 
and acceptance of the solution)? 

Activity/Event  Assess project performance against: 

o Goals; 

o Baseline plans – scope, schedule, and cost; 

o Customer expectations and requirements. 

 
Output 
(Deliverables) 

 Document performance analysis. 

(Post-Implementation Report) 
 

Task #3 Document Lessons Learned 

The purpose of Project Closeout is to assess the project and derive any lessons learned and 
best practices to be applied to future projects. The Project Manager will facilitate the collection 
of lessons learned and development of a Post-Implementation Report. Information for the 
lessons and report may be gathered via surveys distributed to the various stakeholder groups, 
interviews of project participants and team members, or in a facilitated session with 
representation from all stakeholders. This information should be collected as early in the 
Closeout Phase while team members are still available and the information is fresh.   

Key stakeholders and team members will meet to summarize this information, and identify and 
agree on the lessons learned. In the report, the Project Manager distills and organizes 
information from various sources – performance analysis, surveys, interviews, lessons learned, 
project management deliverables, facilitated review sessions. The report is organized according 
to the categories described in the deliverable table following the discussion of the Closeout 
Phase tasks below. 
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Activity/Event  Survey project participants and stakeholders regarding performance on 
all aspects of the project; 

 Conduct Lessons Learned session(s), addressing performance in 
producing the product(s) as well as in project management and general 
management processes; 

 Compile Post-Implementation Report. 

 
Output 
(Deliverables) 

(Project Lessons Learned, Post-Implementation Report)  

 

Task #4 Close Project Operations 

Finalizing a project involves more than delivering the product to the customer. The team that 
was assembled to do the work must be evaluated and reassigned. Any facilities, systems, 
materials, or other remnants from the project need to be released to appropriate people or 
organizations. Contractors who provided products or services in support of the project need to 
be paid and the contracts concluded.  

Activity/Event  Perform administrative closure; 

 Evaluate and reassign resources – Skills 
gained during the project can be documented 
and reported to the individual’s supervisor; 

 Perform contract closure, if applicable. 

 

Output 
(Deliverables) 

 The primary output of this phase describes the effectiveness of all facets 
of the project management – CSSQ, risk, communications, 
organizational change, the Project Team, just to name a few. 

(Performance Appraisals or Personnel Evaluations) 

 
See Section I:5.2, pp. 
285 in the NY State 
Project Management 

Guidebook for more on 
Administrative Closeout. 

 

Task #5 Conclude Project 

Archiving the project information will provide a mechanism to ensure that the information, best 
practices, and lessons learned will be available for future projects. Also, as part of formally 
concluding the project, don’t forget to celebrate success. Ending on a high note will motivate 
team members to continue their excellent work and want them to be part of other projects you 
manage! 

Activity/Event  Complete Project Repository; 

 Celebrate Success. 

Output 
(Deliverables) 

(Project Repository) 

 

Section III.5. Closeout 
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The table below outlines the key Closeout Phase deliverables and their primary purpose: 
 

DELIVERABLE PURPOSE S M L 
Lessons Learned Documenting the results of the project in order to provide a 

thorough review of the lessons and a resource for future projects. 
 

  

Project 
Repository 

Central location for all project artifacts – plans, reports, 
deliverables, products, etc… This can be an electronic file storage 
location, physical filing cabinet or a combination. It should be easily 
accessible to those who are likely to need to reference the project 
in the future, e.g., members of the Performing Organization, Project 
Managers on similar future efforts. It is strongly suggested that all 
files are stored in an electronic project repository. A backup of all 
project artifacts should also be created and stored for purposes of 
disaster recovery. Project artifacts should also be sent to or shared 
with the PMO. 
 

  

Post-
Implementation 
Report 

The purpose of the Post-Implementation Report is to compile and 
summarize the results of various analyses and performance 
reviews into a single document. The report documents the 
following: 

 Effectiveness of the product in meeting the needs of the 
Customer; 

 Effectiveness of project management and the Project Team; 

 How well the Performing Organization supported the project; 

 Lessons learned and best practices to be used in future 
projects; 

 Key project metrics that will enable the Performing 
Organization to compare success measures across projects; 

 Recommendations for improvement to be used by other 
projects of similar size and scope. 

  

  

Performance 
Appraisals or 
Personnel 
Evaluations  

Formal or informal appraisals of team member performance can 
provide an opportunity for professional growth. Project Managers 
can share their assessments with team members’ direct 
supervisors to support promotion or learning opportunities. Project 
Managers should use Department of Health, HRI, NY State Civil 
Service or other appropriate standards to conduct and document 
performance evaluations.  
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III.5.d. Roles and Responsibilities During Closeout 
The table below describes the key roles and responsibilities during the Closeout Phase in 
addition to those described in Section II.3.  While each role is important, their level of 
involvement varies from phase to phase.  
 

ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO CLOSEOUT 
Project Sponsor 1. Kick-off Phase 

3. Document 
Lessons Learned 

4. Close Project 
Operations 

5. Conclude Project 

 Contribute to Lessons Learned activities.* 

 Endorse the project’s transition to the performing 
organization. 

 Evaluate Project Manager’s performance.* 

 

Project Director 1. Kick-off Phase 

3. Document 
Lessons Learned 

4. Close Project 
Operations 

5. Conclude Project 

 Contribute to Lessons Learned activities.* 

 Support the project’s transition to the performing 
organization. 

 Evaluate Project Manager’s performance.* 

 

Project Manager All Tasks  Facilitate and documents Lessons Learned 
activities. 

 Assess project performance against the project 
goals, baseline CSSQ plans, and customer 
expectations and requirements. 

 Evaluate Project Team member performance. 

 Complete the project repository. 

 Facilitate the project’s transition to the performing 
organization. 

Business Project Lead  1. Kick-off Phase 

2. Measure 
Performance 

3. Document 
Lessons Learned 

5. Conclude Project 

 Assess project performance against the project 
goals, baseline CSSQ plans, and customer 
expectations and requirements. 

 Contribute to Lessons Learned activities. 

Technical Lead  1. Kick-off Phase 

2. Measure 
Performance 

3. Document 
Lessons Learned 

5. Conclude Project 

 Assess project performance against the project 
goals, baseline CSSQ plans, and customer 
expectations and requirements. 

 Contribute to Lessons Learned activities. 

Finance Representative 2. Measure 
Performance 

3. Document 

 Assess project performance against the project 
goals, baseline CSSQ plans, and customer 
expectations and requirements. 
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ROLE PARTICIPATES IN… RESPONSIBILITIES SPECIFIC TO CLOSEOUT 
Lessons Learned 

5. Conclude Project 

 Contribute to Lessons Learned activities. 

Customer or End User 
Representative(s) 

1. Kick-off Phase 

2. Measure 
Performance 

3. Document 
Lessons Learned 

5. Conclude Project 

 Assess project performance against the project 
goals, baseline CSSQ plans, and customer 
expectations and requirements. 

 Contribute to Lessons Learned activities. 

Vendor Project 
Manager 

As contracted  Deliver final project and product documentation. 

 Contribute to Lessons Learned activities, as 
required. 

Advisory Group or 
Steering Committee 

3. Document 
Lessons Learned 

5. Conclude Project 

 Contribute to Lessons Learned activities, as 
appropriate. 

 Communicate project benefits and outcomes 
across the organization. 

*The roles of Project Sponsor and Project Director are not mutually exclusive; often the two 
roles will share responsibilities. 
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III.6. Department of Health Project Management Field Guide Road Map 

Origination 
 

Initiation 
 

Planning 
 Execution and 

Control 
 

Closeout 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

  
 

 

Conclude 
Phase 

 
 Phase Completion Form 

Conclude 
Phase 

 
 Phase Completion Form 

Conclude 
Phase 

 
 Phase Completion Form 

Conclude 
Phase 

 
 Phase Completion Form 

Kick-Off 
Origination Phase 

 
 Project Meeting Agenda 

Establish 
Project Management 

Framework 
 

 PM Framework 

Develop 
Business Case 

 
 Business Case 

Develop 
Initial Project Plan 

 
 Project Plan 

Manage 
Communications 

 
 Project Status Reports 

Establish 
High Level Timeframe 

 
 Project Schedule  

Describe 
Project Boundaries 

 
 Risk Management Worksheet 

Define 
Business Needs and 

Resources 
 

 Scope Statement 
 Project Budget (Preliminary) 
 Resource Acquisition 

Identify 
Stakeholders 

 
 Initial Communications Plan 

Kick-Off 
Initiation Phase 

 
 Kick-off Meeting Agenda 
 Project Charter 

Develop and Create 
Project Plan 

 
 Change Control Process 
 Acceptance Management 

Process 
 Organization Change 

Management Process 
 Issue Management and 
Escalation Process 

Plan  Project Team Development 
 Project Implementation and 

Transition Plan

Manage 
Communications 

 
 Project Status Reports 
 Updated Communications Plan

Identify 
Impacts & Dependencies 

 
 Updated Risk Management 

Worksheet 

Refine 
CSSQ 

 
 Scope Statement 
 Project Schedule 
 Quality Management Plan 
 Project Budget

Kick-Off 
Planning Phase 

 
 Kick-off Meeting Agenda 
 Project Roster

Conduct 
Risk Assessment 

 
 Updated Risk Management 

Worksheet

Manage 
CSSQ 

 
 Updated Project Schedule 
 Updated Project Budget 
 Updated Quality 

Management Plan 
 Change Control Process 
 Acceptance Management 

Process 
 Organization Change 

Management Process 
 Issue Management and 

Escalation Process 
 Project Implementation and 

Transition Plan 

Kick-Off 
Execution and Control Phase 

 
 Kick-off Meeting Agenda 
 Updated Project Roster 

Obtain 
Project Acceptance 

 
 Acceptance Form 

Manage 
Risks 

 
 Updated Risk Management 

Worksheet 

Manage 
Communications 

 
 Project Status Reports 
 Updated Communications 

Plan

Celebrate 
     
Success! 

Conclude 
Project 

 
 Project Repository 

Close 
Project Operations 

 
 Performance Appraisals or 

Personnel Evaluations 

Document 
Lessons Learned 

 
 Lessons Learned 

Measure 
Performance 

 
 Post-Implementation Report 

Kick-Off 
Closeout Phase 

 
 Closeout Meeting Agenda 
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APPENDIX A – TEMPLATES AND TOOLS 

The templates and tools listed in the table below are provided in this section, organized by 
Project Management phase. 
 

PROJECT 

MANAGEMENT PHASE 
TEMPLATES TOOLS 

Origination 
 

 Business Case 

 Project Management 
Framework 

 Phase Completion Form 

 Project Meeting Agenda 

Initiation  Project Charter 

 Scope Statement 

 Project Schedule 

 Project Budget 

 Risk Management 
Worksheet 

 Communication Plan 

 Resource Acquisition 
Worksheet 

 Project Status Reports 

 Project Plan 

 Phase Completion Form 

 Phase Kick-off Meeting 
Agenda  

 Stakeholder 
Management Analysis 

 

Planning  Refine Initiation Phase 
Deliverables 

o Scope Statement 

o Project Schedule 
(Baseline) 

o Project Budget 
(Baseline) 

o Risk Management 
Worksheet 
(Complete) 

o Communication Plan 

 Project Roster  

 Quality Management 
Plan 

 Change Control Process 
– Change Control Log 

 Change Control Process 
– Change Request 

 Phase Kick-off Meeting 
Agenda 

 Risk Analysis 

 Issue Management and 
Escalation Process 

 Project Team 
Development Planning 
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PROJECT 

MANAGEMENT PHASE 
TEMPLATES TOOLS 

 Acceptance Management 
Process – Deliverable 
Acceptance Form 

 Organizational Change 
Process – Organizational 
Change Plan 

 Project Implementation 
and Transition Plan 

 Project Plan (Complete) 

 Project Status Report 

 Phase Completion Form 

Execution and 
Control 
 

 Maintain Planning Phase 
Deliverables 

o Project Schedule 

o Project Budget 

o Risk Management 
Worksheet 

o Communication Plan 

o Project Roster 

o Quality Management 
Plan 

o Change Control 
Process – Change 
Control Log 

o Change Control 
Process – Change 
Request 

o Acceptance 
Management 
Process – 
Deliverable 
Acceptance Form 

 Project Status Report 

 Phase Completion Form 

 Phase Kick-off Meeting 
Agenda 

 Issue Management and 
Escalation Process 

 

Closeout 
 

 Lessons Learned 
Meeting Agenda 

 Lessons Learned Survey 

 Post-Implementation 
Report 

 Closeout Meeting 
Agenda  

 Performance Appraisals 
or Personnel Evaluations 

 Administrative Closeout 
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APPENDIX B – GLOSSARY
1 

Acceptance Management – A process used throughout the project to obtain approval from an 
authorized project participant for work done on the project to date. This process is defined and 
included in the Project Plan. The approval at each stage means that the deliverable(s) for that 
stage are completed to the satisfaction of the Customer or Program Area Representative(s) (or 
End User). In order for a deliverable to be considered “complete” and “acceptable”, it is 
measured against pre-determined acceptance criteria.  
 
Activity – Equivalent to a process, an activity is a piece of work accomplished during a project 
that can be broken down into tasks. 
 
Baseline – An initial measurement that serves as the basis for comparison in later phases of a 
project.  
 
Best Practices – Certain procedures recognized during the course of the project that, when 
exercised, improved the production of a deliverable, streamlined a process, or ways to improve 
standardized templates, etc. Best practices should be documented and shared with other 
Project Managers so that they can be repeated. 
 
Bottom Up Estimating: Approximating the size (duration and cost) and risk of a project (or 
phase) by breaking it down into its smallest work components; estimating the effort, duration, 
and cost of each; and aggregating them into a full estimate 
 
Change Control – A plan for handling changes to a project aimed at minimizing the negative 
effect on a projects outcome. Change is ANY adjustment to ANY aspect of the “baselined” 
Project Plan or to ANY already approved deliverables. 
 
Constraint – Constraints establish boundaries, restricts, limits or obstructs any aspect of the 
project. 
 
CSSQ – The interdependent quadruple constraints of the project (cost, scope, schedule, and 
quality), represented by, project budget, project scope, project schedule, and quality 
management plan. 
 
Cost/Benefit Analysis – A comparison of the cost of the project to the benefits it would realize, 
used to determine whether the project or portion of the project should be undertaken. 
 
Customer – Individual(s) identified by the Project Manager or designated by functional 
managers as key stakeholders. Typically are the receivers of the project deliverables. (also 
known as Program Area Representative(s) or End User) 
 
Deliverable(s) – A product or service satisfying one or more objectives of the project. 
 
Flowchart – A graphical representation of the flow and interaction of a process or system. 
 

 
1  Adapted from the New York State Project Management Guidebook Release 2 
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Gantt Chart – A Gantt chart is a commonly used type of bar chart used to illustrate a project 
schedule, depicting the durations of key project tasks and activities. 
 
Issue Management and Escalation – A process for capturing, reporting, escalating, tracking, 
and resolving problems that occur as a project progresses. 
 
Lessons Learned – Information resulting from feedback on the project, and based on the 
assessment of project performance, that may benefit the Project Manager as well as managers 
and team members of similar projects. 
 
Parametric Estimating - An estimating technique that uses a statistical relationship between 
historical data and other variables (for example, square footage in construction, lines of code in 
software development) to calculate an estimate for activity parameters, such as scope, cost, 
budget, and duration.  
 
Performing Organization – The organization that provides the resources for the project. In 
many cases, the Performing Organization is a DOH Program Area. 
 
Phase – A series of processes organized into a distinct stage of project development.  
 
Post-Implementation Report –The report compiles and summarizes the results of various 
analyses and lessons learned into a single document. 
 
Process – A series of tasks performed to bring about a result. 
 
Project – A temporary endeavor undertaken to create a unique product or service. 
 
Project Audit – A process designed to ensure that the Quality Assurance activities defined in 
Project Planning are being implemented and to determine whether quality standards are being 
met. 
 
Project Charter – Provides authority to establish the project and secures commitment for the 
resources required to complete the initiation of the project. The Project Charter specifically 
names the Project Manager and establishes the level of authority of the Project Manager during 
the project.  
 
Project Lifecycle – A collection of phases whose number and names are determined by the 
control needs of the Performing Organization. 
 
Project Management – The discipline of planning, organizing, and managing resources to bring 
about the successful completion of specific project goals and objectives. 
 
Project Manager – Individual with the primary responsibility for the planning, execution and 
control of the project using DOH project management standards. 
 
Project Repository (aka Project Management Repository)– A central location for all the project 
artifacts (physical or electronic, though electronic is strongly suggested). 
 

http://en.wikipedia.org/wiki/Academic_discipline
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Project Sponsor – The most senior level individual in the organization responsible for the 
overall success of the project. In many cases, this person was the original champion of the idea 
that became the project. 
 
Project Team – The Project Team consists of resources (full or part time) assigned to work on 
the deliverables of the project or will help achieve the project objectives. A Project Team can 
consist of resources within one program area or many program areas. 
 
Quality Assurance – Evaluation of project performance on a regular basis to ensure that the 
project will satisfy the established quality standards. 
 
Quality Control – Monitoring of project results to ensure compliance with the appropriate 
established quality standards and to eliminate causes of non-compliance. 
 
Quality Standards – Criteria established to ensure that each deliverable created meets a 
certain level of quality agreed to by the Customer and Project Manager. 
 
Risk – An anticipated event with the potential to positively or negatively affect the project. 
 
Risk Assessment – A process to identify which risks are likely to affect a project, document the 
risk, and determining which require a mitigation plan. 
 
Skills Inventory – A record of the skills learned and used on the project by the Project Team. 
 
Stakeholders – A person actively involved in the project or whose interest may be positively or 
negatively affected by execution or completion of the project. A stakeholder may also exert 
influence over the project or its deliverables. Stakeholders can be internal or external to the 
project. 
 
Task – A single piece of work itemized in the Project Schedule to which effort and resources 
must be applied. 
 
Top Down Estimating - Looking at the project as a whole and comparing it to previously 
performed similar projects to approximate the size or risk of a project (or project phase). 
 
Work Breakdown Structure (WBS) – A deliverable-oriented grouping of “work” or “tasks” that 
defines the total scope of the project. Each descending level of the WBS represents an 
increasingly detailed definition of the project’s work.  
 
Work Flow Diagram – A graphical representation of the organization’s workflow. Which is 
helpful when documenting the current working model and when looking for opportunities to 
improve a process. 
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The following references are provided for additional reading and resources on project 
management and related topics.  
 
Project Management Institute (2004), A Guide to the Project Management Body of Knowledge – 

Third Edition. Pennsylvania: Project Management Institute. 

NY Office for Technology Project Management Office, Project Management Guidebook – 
Release 2, New York: OGS. 

Jaques, T. and Weinstein, J. (2007), Strategies and Results in the Design and Implementation 
of a Project Management Program for a State Government. In Project Manager’s Handbook: 
Applying Best Practices Across Global Industries, eds. David Cleland and Lewis Ireland, 
205-226. New York: McGraw-Hill.  

Frame, J. Davidson. Project Management Competence. San Francisco, CA:  
Jossey-Bass Publishers, 1999. 

 
Frame, J. Davidson. The New Project Management: Tools for an Age of Rapid Change, 

Complexity and Other Business Realities. San Fransisco, CA: Jossey Bass Publishers, 
2002. 

 
Frame, J. Davidson. Managing Projects in Organizations: How to Make the Best Use of Time, 

Techniques and People (2nd ed.). San Fransisco, CA: Jossey Bass Publishers, 1995. 
 
Kerzner, Harold. Using the Project Management Maturity Model: Strategic Planning for Project 

Management. New York, NY: John Wiley & Sons, Inc., 2005. 
 
Kerzner, Harold. In Search of Excellence in Project Management: Successful Practices in High 

Performance Organizations. New York, NY: John Wiley & Sons, Inc., 1998. 
 
Kerzner, Harold. Project Management: A Systems Approach to Planning, Scheduling, and 

Controlling. New York, NY: Van Nostrand Reinhold, 2005. 
 
Lientz, P. Bennet, and Kathryn Rea. Breakthrough Technology Project Management.  

Academic Press, Inc., 2001. 
 
Nicholas, M. John, Steyn, Herman. Project Management for Business, Engineering, and 

Technology, Third Edition. Burlington, MA: Butterworth-Heinemann, 2008. 
 
Champy, James. Reengineering Management. New York, NY: HarperBusiness, 1995. 
 
Katzenbach, Jon R. and the RCL Team. Real Change Leaders. New York: Random House, 

1996. 
 
Kotter, John P. Leading Change. Boston: Harvard Business School Press, 1996. 
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Bunker, Barbara and Billie Alban. Large Group Interventions: Engaging the Whole System for 
Rapid Change. San Francisco: Jossey-Bass Inc. 1997. 

 
Butler, Ava S. TeamThink. New York: McGraw-Hill, 1996. 
 
Duarte, Deborah and Nancy T. Snyder. Mastering Virtual Teams. San Francisco, CA:  

Jossey-Bass Inc., 2006. 
 
Harper, Ann and Bob Harper. Skill-Building for Self-Directed Team Members.  

New York: MW Corporation, 1993.  
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